



**CITY OF FORT LAUDERDALE
City Commission Agenda Memo
REGULAR MEETING**

#17-0325

TO: Honorable Mayor & Members of the
Fort Lauderdale City Commission

FROM: Lee R. Feldman, ICMA-CM, City Manager

DATE: April 4, 2017

TITLE: Motion to Approve First Amendment to Task Order Number 33 for
Construction Services - Southeastern Engineering Contractors, Inc. -
\$8,982.50

Recommendation

It is recommended that the City Commission approve Amendment 1 to Task Order Number 33 for Southeastern Engineering Contractors, Inc. due to unforeseen conditions discovered during construction, for \$8,982.50, bringing the total value of the task order to \$51,272.50.

Background

Section 2-127, Code of Ordinances of the City of Fort Lauderdale, specifies that "Change orders and task orders and amendments to change orders and task orders over a cumulative amount of twenty-five thousand dollars (\$25,000.00) shall be subject to city commission approval."

On January 8, 2013, the City Commission approved contract 623-11048 with Southeastern Engineering Contractors for construction of storm drainage infrastructure on an as needed basis with a contract cap of \$2,000,000 (CAM 12-2514). Task Order Number 33 was issued on Sept 8, 2016 in the amount of \$42,290 for replacement of 160 linear feet of collapsed drainage pipe and associated infrastructure due to damage and degradation in the vicinity of 1761 Southwest 32nd Court.

Upon excavation, the contractor identified additional work necessary due to unforeseen conditions during construction. The additional work included 70 square yards of sidewalk removal, two new structures, and 570 square feet of new sidewalk. Amendment 1 provides for the additional work needed to complete improvements to the storm drainage system being installed under Task Order Number 33.

Resource Impact

There will be a fiscal impact to the City in the amount of \$8,982.50 for the amendment. Funds for this task order amendment in the amount of \$8,982.50 are available in the FY 2017 Operating Budget in the account listed below:

| <i>Funds available as of March 2, 2017</i> | | | | | |
|--|-------------------------|---|----------------------------------|-------------------------------------|-------------------|
| ACCOUNT NUMBER | INDEX NAME (Program) | CHARACTER CODE/ SUB-OBJECT NAME | AMENDED BUDGET (Character) | AVAILABLE BALANCE (Character) | AMOUNT |
| 470-PBS660502-3437 | Stormwater Operations | Services & Materials/ Improvements, Repairs and Maintenance | \$1,354,086 | \$1,302,307 | \$8,982.50 |
| TOTAL AMOUNT | | | | | \$8,982.50 |

Strategic Connections

This item is a *Press Play Fort Lauderdale Strategic Plan* initiative, included within the Infrastructure Cylinder of Excellence, specifically advancing:

- Goal 2: Be a sustainable and resilient community.
- Objective 2: Reduce flooding and adapt to sea level rise

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready*.

Attachment

Exhibit 1 – Task Order Number 33 Amendment 1

Prepared by: Daniel Rey, Project Manager II
Alan Dodd, Deputy Public Works Director

Department Director: Paul Berg, Public Works