



**CITY OF FORT LAUDERDALE
City Commission Agenda Memo
REGULAR MEETING**

#17-0326

TO: Honorable Mayor & Members of the
Fort Lauderdale City Commission

FROM: Lee R. Feldman, ICMA-CM, City Manager

DATE: April 4, 2017

TITLE: Motion to Approve First Amendment to Task Order Number 35 for
Construction Services - Southeastern Engineering Contractors, Inc. -
\$29,953

Recommendation

It is recommended that the City Commission approve Amendment One to Task Order Number 35 for Southeastern Engineering Contractors, Inc., due to unforeseen conditions discovered during construction amounting to \$29,953 and bringing the total value of the task order to \$79,828.

Background

Section 2-127 of the City Code specifies that "Change orders and task orders and amendments to change orders and task orders over a cumulative amount of twenty-five thousand dollars (\$25,000.00) shall be subject to city commission approval."

On January 8, 2013, the City Commission approved contract 623-11048 with Southeastern Engineering Contractors for construction of storm drainage infrastructure on an as needed basis with a contract cap of \$2,000,000 (CAM 12-2514). Task Order #35 was issued on Sept 8, 2016 in the amount of \$49,875 for replacement of 168 linear feet of collapsed drainage pipe and associated infrastructure due to damage and degradation in the vicinity of Northwest 22nd Street and 28th Avenue.

Upon excavation, the contractor identified additional work necessary due to unforeseen conditions during construction. The additional work included 55 linear feet of pipe, three additional structures, and the asphalt and infrastructure required for the restoration. Amendment 1 provides for the additional work needed to complete improvements to the storm drainage system being installed under Task Order Number 35.

Resource Impact

There will be a fiscal impact to the City in the amount of \$29,953 for the task order amendment. Funds for this amendment in the amount of \$29,953 are available in the FY 2017 Operating Budget in the account listed below:

<i>Funds available as of March 21, 2017</i>					
ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
470-PBS660502-3437	Stormwater Operations	Services & Materials/ Improvements, Repairs and Maintenance	\$1,354,086	\$1,301,297	\$29,953
TOTAL AMOUNT					\$29,953

Strategic Connections

This item is a *Press Play Fort Lauderdale Strategic Plan* initiative, included within the Infrastructure Cylinder of Excellence, specifically advancing:

- Goal 2: Be a sustainable and resilient community
- Objective 2: Reduce flooding and adapt to sea level rise

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready*.

Attachment

Exhibit 1 – Task Order Number 35 Amendment One

Prepared by: Daniel Rey, Project Manager II
Alan Dodd, Deputy Public Works Director

Department Director: Paul Berg, Public Works