

## **Critical Dates**

### **Natchez/Sebastian Land Swap**

Commission Approval:

Mayor Signed: February 7, 2017

Effective Date: Wednesday, March 1, 2017

Investigation Period Ends: Monday, August 28, 2017

Cancellation Period Ends: Saturday, September 7, 2017 (rolls over to Monday)

Deliver Closing Docs to Developer: Friday, September 15, 2017

Closing Date: Sunday, September 17, 2017 (rolls over to Monday)