



**CITY OF FORT LAUDERDALE
City Commission Agenda Memo
REGULAR MEETING**

#17-1015

TO: Honorable Mayor & Members of the
Fort Lauderdale City Commission

FROM: Lee R. Feldman, ICMA-CM, City Manager

DATE: September 19, 2017

TITLE: Motion Authorizing Amendment for Bridge Engineering Consulting Services
– Hardesty & Hanover, LLC - \$24,990

Recommendation

It is recommended that the City Commission approve Amendment No. 1 to Task Order No. 1 for Bridge Engineering Consulting Services for the Coconut Isle Bridge Replacement project, in the amount of \$24,990, bringing the total value of the Task Order to \$238,237.

Background

On July 7, 2015 the City Commission approved CAM 15-0779, awarding Task Order No. 1 to Hardesty & Hanover, LLC for design and construction management services on the Coconut Isle Bridge Replacement project (Exhibit 1). During the permitting process for the design of the bridge, the Florida Department of State Historic Preservation Office (SHPO) issued a letter of Adverse Cultural Effects to the City. According to the Florida Master Site File, Coconut Isle Bridge is considered eligible for the National Register. As a result, the Army Corps of Engineers requested that a case study be submitted to SHPO for remediation of all adverse effects to cultural resources.

At the request of SHPO, additional background information/research, coordination, and potential remediation efforts are required to be performed by Hardesty & Hanover to come to an agreement on the historic impacts of the bridge replacement project. This request was included in a letter of Adverse Effect from State Historic Preservation Office to the City.

This Task Order Amendment (Exhibit 2) shall provide for the completion of a Cultural Resource Assessment Survey; generation of Section 106 Documentation and Determination of Effects Reports (Case Study Report); attendance at a public hearing; development of a Memorandum of Agreement; and a Historical Society presentation.

Resource Impact

There will be a fiscal impact to the City in the amount of \$24,990 for this task order amendment. Funds for this task order amendment in the amount of \$24,990 are available in the FY2017 Community Investment Plan in the account listed below.

<i>Funds available as of July 28, 2017</i>					
ACCOUNT NUMBER	INDEX NAME (Program)	CHARACTER CODE/ SUB-OBJECT NAME	AMENDED BUDGET (Character)	AVAILABLE BALANCE (Character)	AMOUNT
331-P12089.331-6599	Bridge Replacement at Coconut Isle	Capital Outlay/ Construction	\$ 372,445	\$ 319,337	\$ 24,990
TOTAL →					\$ 24,990

Strategic Connections

This item is a *Press Play Fort Lauderdale Strategic Plan 2018* initiative, included within the Infrastructure Cylinder of Excellence, specifically advancing:

- Goal 2: Be a sustainable and resilient community
- Objective 1: Proactively maintain our water, wastewater, road, and bridge infrastructure

This item advances the *Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready*

Attachments

Exhibit 1 – Approved Task Order No. 1

Exhibit 2 – Amendment No. 1 to Task Order No. 1

Exhibit 3 – Master Agreement for Bridge Engineering Consulting Services (Contract #246-11376)

Prepared by: Marlon Lobban, P.E., Senior Project Manager
Christopher Bennett, P.E., Assistant City Engineer

Department Director: Paul Berg, ICMA-CM., Public Works Director