



BENNETT ELEMENTARY PLAYGROUND REPLACEMENT

This project is for a playground replacement at Bennett Elementary School.

Client Dept:	Parks and Rec	Phase:	Design
Sr. Project Mgr:	Irina Tokar	District(s):	I <input type="checkbox"/> II <input checked="" type="checkbox"/> III <input type="checkbox"/> IV <input type="checkbox"/>
Project Mgr:	Thomas White		
PM Telephone:	954-828-5350		
Construction Cost Update:			
Original Contract Amount:			
Approved Change Orders			
Revised Contract Amount:			
Additional Days:			
		PHASE	START
		END	
		Planning Phase	11/01/2017 02/05/2018
		Design Phase	02/05/2018 10/05/2018
		Bidding Phase	10/05/2018 01/11/2019
		Construction Phase	01/11/2019 06/30/2019
		Warranty Phase	06/30/2019 06/30/2020
		Design Cost Update:	
		Design Contract Amt:	

11813

1755 NE 14th St
33314

Status Update: **As Of:** 05/31/2018 **On Time?** Yes **On Budget?** Yes

This project is in design and awaiting School Board comments.

	BUDGET	ACTUAL	ENCUMB.	BALANCE
TOTALS:				