



City of Fort Lauderdale

<https://fortlauderdale.legistar.com/Calendar.aspx>
www.fortlauderdale.gov/fltv
www.youtube.com/cityoffortlauderdale
Cable Television - Comcast Channel 78 and AT&T Universe Channel 99

Legislation Details (With Text)

File #: 13-0725 **Version:** 1 **Name:**

Type: MOTION **Status:** PASSED

File created: 5/6/2013 **In control:** Public Works

On agenda: 6/4/2013 **Final action:** 6/4/2013

Title: CHANGE ORDER 3 - REPLACEMENT OF SE 15 AVENUE BRIDGES OVER MARCHETTA AND CARLOTTA RIVERS - Baker Concrete Construction, Inc. - add eight days to contract period at no additional cost

Sponsors: City Commission Regular Meeting

Indexes:

Code sections:

Attachments: 1. Commission Agenda Memo #13-0725, 2. Exhibit 1 - Change Order No 3

Date	Ver.	Action By	Action	Result
2/4/2014	1	City Commission Regular Meeting	APPROVED	Pass

CHANGE ORDER 3 - REPLACEMENT OF SE 15 AVENUE BRIDGES OVER MARCHETTA AND CARLOTTA RIVERS - Baker Concrete Construction, Inc. - add eight days to contract period at no additional cost