| | City of Fort Lauderdale Legislation Details | | | | | | https://fortlauderdale.legistar. com/Calendar.aspx www.fortlauderdale.gov/fltv www.youtube. com/cityoffortlauderdale Cable Television - Comcast Channel 78 and AT&T U- verse Channel 99 |
|----------------|-----------------------------------------------------------------------------------------------------------------------------------------|-----------|-------------|--------|-------------|--------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| File #: | 13-0 |)811 | Version: | 1 | Name: | | |
| Туре: | MO | TION | | | Status: | PASSED | |
| File created: | 5/22 | 2/2013 | | | In control: | Public Works | |
| On agenda: | 7/2/2 | 2013 | | | Final actio | n: 7/2/2013 | |
| Title: | CHANGE ORDER 3 (FINAL) - FLAGLER DRIVE GREENWAY AND BICYCLE FACILITY - MBR Construction, Inc \$13,673.35 and 68 additional work days | | | | | | |
| Sponsors: | City Commission Regular Meeting | | | | | | |
| Indexes: | | | | | | | |
| Code sections: | | | | | | | |
| Attachments: | 1. Commission Agenda Memo 13-0811, 2. Exhibit 1 - Change Order No 3 - FINAL | | | | | | |
| Date | Ver. | Action By | , | | | Action | Result |
| 7/2/2013 | 1 | City Com | nmission Re | egular | Meeting | APPROVED | Pass |