



City of Fort Lauderdale

<https://fortlauderdale.legistar.com/Calendar.aspx>
www.fortlauderdale.gov/fltv
www.youtube.com/cityoffortlauderdale
Cable Television - Comcast
Channel 78 and AT&T U-verse Channel 99

Legislation Text

File #: 13-1044, **Version:** 1

CHANGE ORDERS 4-A, 5 and 8 - SE 15TH AVENUE BRIDGES OVER MARCHETTA AND CARLOTTA RIVERS - additional work and 71 days to contract period at no added cost - Baker Concrete Construction, Inc.