



City of Fort Lauderdale

Legislation Text

<https://fortlauderdale.legistar.com/Calendar.aspx>
www.fortlauderdale.gov/fltv
www.youtube.com/cityoffortlauderdale
Cable Television - Comcast
Channel 78 and AT&T U-verse Channel 99

File #: 13-0143, **Version:** 1

CHANGE ORDER 1 (FINAL) - HARBORAGE ISLE BRIDGE REPLACEMENT - Weekley Asphalt Paving, Inc. - \$67,088.98 plus \$4,696.23 engineering administration fees and adding 134 non-compensatory work days to contract and authorize City Manager to execute on behalf of City