



Legislation Details

File #: 13-0271 **Version:** 1 **Name:**

Type: MOTION **Status:** PASSED

File created: 1/25/2013 **In control:** Public Works

On agenda: 6/4/2013 **Final action:** 6/4/2013

Title: CHANGE ORDER 3 (FINAL) - HORTT PARK COMMUNITY CENTER - Green Construction Technologies Inc. - \$22,165.15 plus \$2,216 in-house administration costs and 92 additional work days to contract period.

Sponsors: City Commission Regular Meeting

Indexes:

Code sections:

Attachments: 1. Commission Agenda Memo 13-0271, 2. Exhibit 1 - Hortt Park Change Order 3 Final

Date	Ver.	Action By	Action	Result
2/4/2014	1	City Commission Regular Meeting	APPROVED	Pass