



Legislation Details

File #: 13-0143 **Version:** 1 **Name:**

Type: MOTION **Status:** PASSED

File created: 12/31/2012 **In control:** Public Works

On agenda: 6/18/2013 **Final action:** 6/18/2013

Title: CHANGE ORDER 1 (FINAL) - HARBORAGE ISLE BRIDGE REPLACEMENT - Weekley Asphalt Paving, Inc. - \$67,088.98 plus \$4,696.23 engineering administration fees and adding 134 non-compensatory work days to contract and authorize City Manager to execute on behalf of City

Sponsors: City Commission Regular Meeting

Indexes:

Code sections:

Attachments: 1. Commission Agenda Memo 13-0143, 2. Exhibit 1 - Weekley CO 1-FINAL

Date	Ver.	Action By	Action	Result
6/18/2013	1	City Commission Regular Meeting	APPROVED	Pass