



Legislation Details

File #: 23-0241 **Version:** 1 **Name:**

Type: MOTION **Status:** PASSED

File created: 2/8/2023 **In control:** Finance

On agenda: 2/21/2023 **Final action:** 2/21/2023

Title: Motion Approving Change Order No.1 for the Las Olas Undergrounding of Overhead Utilities - Ferreira Construction Southern Division Co. Inc. - \$1,228,141 and 180 additional calendar days - (Commission District 2)

Sponsors: City Commission Regular Meeting

Indexes:

Code sections:

Attachments: 1. Commission Agenda Memo #23-0241, 2. Exhibit 1 – Change Order No. 1, 3. CAM 23-0241 Las olas undergrounding of utilities- change order number one-Ferreira Construction Southern Division

Date	Ver.	Action By	Action	Result
2/21/2023	1	City Commission Regular Meeting	APPROVED	Pass