



Legislation Text

File #: 23-0241, **Version:** 1

Motion Approving Change Order No.1 for the Las Olas Undergrounding of Overhead Utilities - Ferreira Construction Southern Division Co. Inc. - \$1,228,141 and 180 additional calendar days - (Commission District 2)