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CITY OF FORT LAUDERDALE 
CONSTRUCTION AGREEMENT 

THIS CONSTRUCTION AGREEMENT (“Agreement”) made and entered into this 
________ day of ___________________, 2026, by and between the City of Fort Lauderdale, a 
Florida municipal corporation (“City”) and Basile USA, LLC, a Florida Limited Liability Company 
(“Contractor”), (“Party” or collectively “Parties”); 

WHEREAS, the City desires to retain a contractor for the Project as expressed in its 
Invitation to Bid Event No. 532, Project Number P12765, which was opened on October 13, 
2025; and 

WHEREAS, the Contractor has expressed its willingness and capability to perform the 
necessary work to accomplish the Project; and 

NOW, THEREFORE, the City and the Contractor, in consideration of the mutual 
covenants and conditions contained herein and for other good and valuable consideration, the 
receipt and sufficiency is hereby acknowledged, agree as follows: 

ARTICLE 1 – DEFINITIONS 

Whenever used in this Agreement or in other Contract Documents, the following terms have the 
meanings indicated which are applicable to both the singular and plural forms: 

1.1 Agreement – This written Agreement between the City and the Contractor covering the 
work to be performed including other Contract Documents that are attached to or 
incorporated in the Agreement. 

1.2 Application for Payment – The form accepted by the City which is to be used by the 
Contractor in requesting progress or final payment and which is to include such supporting 
documentation as is required by the Contract Documents. 

1.3 Approve – The review of the material, equipment or methods for general compliance with 
design concepts and with the information given in the Contract Documents.  It does not 
imply a responsibility on the part of the City to verify in every detail conformance with 
plans and specifications. 

1.4 Bid – The offer or Bid of the Contractor submitted on the prescribed form setting forth the 
total prices for the Work to be performed. 

1.5 Bid Documents – Advertisement for Invitation to Bids, the Instructions to Bidders, the Bid 
Form (with supplemental affidavits and sample agreements), the Contract Forms, General 
Conditions, the Supplementary Conditions, the Specifications, and the Plans, which 
documents all become an integral part of the Contract Documents. 

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all 
Work, excluding the punch list items, has been completed, inspected, and accepted by 
the City. 

CAM #26-0038 
Exhibit 3 

Page 1 of 42



  
C-2 

1.7 Change Order - A written document executed by both Parties ordering a change in the 
Contract Price or Contract Time or a material change in the Work.  

 
1.8 City – The City of Fort Lauderdale, Florida, including but not limited to its employees, 

agents, officials, representatives, contractors, subcontractors, and volunteers, with whom 
the Contractor has entered into the Agreement and for whom the Work is to be provided. 
 

1.9 Contract Documents – The Contract Documents shall consist of this Agreement, Exhibits 
to this Agreement, Public Construction Bond, Performance Bond, Payment Bond and 
Certificates of Insurance, Notice of Award and Notice to Proceed, General Conditions, 
Special Conditions, Technical Specifications, Plans/Drawings, Addenda, Bid Form and 
supplement Affidavits and Agreements, all applicable provisions of State and Federal Law 
and any modification, including Change Orders or written amendments duly delivered after 
execution of Agreement, Invitation to Bid, Instructions to Bidders and Bid Bond, 
Contractor’s response to the City’s Invitation to Bid, Schedule of Completion, Schedule of 
Values, all amendments, modifications and supplements, work directive changes issued 
on or after the Effective Date of the Agreement, as well as any additional documents that 
are required to be submitted under the Agreement. 

 
  Permits on file with the City and/or those permits to be obtained shall be considered 
directive in nature and will be considered a part of this Agreement.  A copy of all permits 
shall be given to the City for inclusion in the Contract Documents.  Terms of permits shall 
be met prior to acceptance of the Work and release of the final payment. 

 
1.10 Contract Price – The amount established in the bid submittal and award by the City 

Commission, as may be amended by Change Order.  
 
1.11 Contract Time – The number of calendar days stated in the Agreement for the completion 

of the Work. – The dates on which the work shall be started and shall be completed as 
stated in the Notice to Proceed. 

 
1.12 Contractor – Basile USA, LLC, with whom the City has entered into the Agreement, 

including but not limited to its employees, agents, representatives, contractors, 
subcontractors, and their subcontractors. 

 
1.13 Day – A calendar day of twenty-four (24) hours ending at midnight. 
 
1.14 Defective – When modifying the word “Work” refers to work that is unsatisfactory, faulty, 

or deficient, or does not conform to the Contract Documents or does not meet the 
requirements of any inspection, test or approval referred to in the Contract Documents, 
or has been damaged prior to the Project Manager’s recommendation of final payment. 

 
1.15  Effective Date of the Agreement – The effective date of the Agreement shall be the date 

the City Commission approves the Work.  
 
1.16 Final Completion Date – The date the Work is completed, including completion of the final 

punch list, and delivered along with those items specified in the Contract Documents and 
is accepted by the City. 

1.17 Hazardous Materials (HAZMAT) – Any solid, liquid, or gaseous material that is toxic, 
flammable, radioactive, corrosive, chemically reactive, or unstable upon prolonged 
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storage in quantities that could pose a threat to life, property, or the environment defined 
in Section 101(14) of Comprehensive Environmental Response, Compensation and 
Liability Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR 171.8 as a substance 
or material designated by the Secretary of Transportation to be capable of posing an 
unreasonable risk to health, safety, and property when transported in commerce and 
which has been so designated.  

 
1.18  Hazardous Substance – As defined by Section 101(14) of the Comprehensive 

Environmental Response, Compensation and Liability Act; any substance designated 
pursuant to Section 311(b) (2) (A) of the Clean Water Act; any element, compound, 
mixture, solution or substance designated pursuant to Section 102 identified under or 
listed pursuant to Section 3001 of the Solid Waste Disposal Act {but not including any 
waste listed under Section 307[a] of the Clean Water Act}; any hazardous air pollutant 
listed under Section 112 of the Clean Air Act; and any imminently hazardous chemical 
substance or mixture pursuant to Section 7 of the Toxic Substances Control Act. The term 
does not include petroleum, including crude oil or any fraction thereof, which is not 
otherwise specifically listed or designated as a hazardous substance in the first sentence 
of this paragraph, and the term does not include natural gas, natural gas liquids, liquefied 
natural gas, or synthetic gas usable for fuel (or mixtures of natural gas and such synthetic 
gas). 

 
1.19  Hazardous Waste – Those solid wastes designated by OSHA in accordance with 40 CFR 

261 due to the properties of ignitability, corrosivity, reactivity, or toxicity. Any material that 
is subject to the Hazardous Waste Manifest requirements of the EPA specified in 40 CFR 
Part 262. 

 
1.20  Holidays - Those designated non-workdays as established by the City Commission of the 

City of Fort Lauderdale. 
 

1.21 Inspection – The term “inspection” and the act of inspecting as used in this Agreement is 
defined to mean the examination of construction to ensure that it conforms to the design 
concept expressed in the plans and specifications. This term shall not be construed to 
mean supervision, superintending and/or overseeing. 

 
1.22 Notice of Award – The written notice by City to the Contractor stating that upon 

compliance by the Contractor with the condition’s precedent enumerated therein, within 
the time specified that the City will sign and deliver this Agreement. 
 

1.23  Notice to Proceed – A written notice to Contractor authorizing the commencement of the 
activities identified in the notice or as described in the Contract Documents.  
 

1.24  Plans – The official graphic representations of this Project that are a part of the Contract 
Documents.  

 
1.25 Premises (otherwise known as Site or Work Site) – means the land, buildings, facilities, 

etc. upon which the Work is to be performed. 
 

1.26  Project – The construction project described in the Contract Documents, including the 
Work described therein.  
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1.27 Project Manager – The employee of the City, or other designated individual who is herein 
referred to as the Project Manager, will assume all duties and responsibilities and will 
have the rights and authorities assigned to the Project Manager in the Contract 
Documents in connection with completion of the Work in accordance with this Agreement. 
The Project Manager, or designee, shall be the authorized agent for the City unless 
otherwise specified. 

 
1.28  Punch List – The City's list of Work yet to be done or be corrected by the Contractor, 

before the Final Completion date can be determined by the City. 
  

1.29  Record Documents – A complete set of all specifications, drawings, addenda, 
modifications, shop drawings, submittals and samples annotated to show all changes 
made during the construction process. 

 
1.30  Record Drawings or “As-Builts” – A set of drawings which show significant changes in the 

Work made during construction and which are usually based on drawings marked up in 
the field and other data furnished by the Contractor. These documents will be signed and 
sealed by a Professional Engineer, or a Professional Land Surveyor licensed in the State 
of Florida and employed by the Contractor at no cost to the City. 

  
1.31 Substantial Completion Date – A date when written notice is provided by the City to the 

Contractor stating that the Work is substantially completed. If, at the time of inspection, it 
is determined the Work is substantially complete, the City will also issue a letter of 
Substantial Completion along with a punch list of incomplete or deficient items to be 
completed prior to requesting a Final Completion inspection.  
 

1.32  Work – The construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all labor, materials, equipment, and 
services provided or to be provided by Contractor to fulfill Contractor’s obligations.  The 
Work may constitute the whole or a part of the Project.    

 
ARTICLE 2 – SCOPE OF WORK 

 
2.1 The Contractor shall complete all Work as specified or indicated in the Contract 

Documents. The Project for which the Work under the Contract Documents may be the 
whole or only part is generally described as follows: 

 
Enabling Works for Prospect Lake Water Treatment Plant  

Invitation to Bid Event No. 532, PROJECT #P12765 
 
2.2 All Work for the Project shall be constructed in accordance with the approved plans and 

Specifications. The Work generally involves: 
 

This Project is located at Prospect Lake Well Fields (Cypress Creek Road to the North, 
NW 31st Avenue to the East, and Prospect Road to the South, in the City. The Work to be 
accomplished under this Agreement includes, but is not limited to, installation of 12-inch 
C900 water main, including connections to existing 20-inch and 12-inch water main, as 
well as all necessary associated demolition and restoration. 
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2.3 Within ten (10) days of the execution of this Agreement, the Contractor shall submit a 
Construction Schedule, Schedule of Values and a listing of all personnel employed. The 
general sequence of the Work shall be submitted by the Contractor and approved by the 
City before any Work commences. The City reserves the right to issue construction 
directives necessary to facilitate the Work or to minimize any conflict with operations. 

 
ARTICLE 3 – PROJECT MANAGER 

 
3.1 The Project Manager is hereby designated by the City as Monica Spitery,  whose address 

is 101 NE 3rd Avenue, Suite 2100, Fort Lauderdale, FL 33301, telephone number: (954) 
828-6891, and email address is mspitery@fortlauderdale.gov. The Project Manager will 
assume all duties and responsibilities and will have the rights and authorities assigned to 
the Project Manager in the Contract Documents in connection with completion of the Work 
in accordance with this Agreement. 

 
ARTICLE 4 – CONTRACT DOCUMENTS 

 
The Contract Documents, which comprise the entire Agreement between the City and 
Contractor, are incorporated herein and attached to this Agreement, and consist of the following: 
 
4.1 This Agreement. 
 
4.2      Exhibits to this Agreement (Plans sheets [N/A] to [N/A] inclusive).   
 
4.3 Public Construction Bond, Performance Bond, Payment Bond and Certificates of 

Insurance. 
 
4.4 Notice of Award and Notice to Proceed. 
 
4.5 General Conditions and Special Conditions.  
 
4.6 Technical Specifications. 
 
4.7 Plans/Drawings. 
 
4.8 Addenda number N/A through N/A, inclusive. 
 
4.9 Bid Form and supplement Affidavits and Agreements. 
 
4.10 All applicable provisions of State and Federal Law. 
 
4.11 Invitation to Bid Event No. 532, Instructions to Bidders, and Bid Bond. 
 
4.12 Contractor’s response to the City’s Invitation to Bid Event No. 532, dated October 13, 

2025. 
 
4.13 Schedule of Completion. 
 
4.14    All amendments, modifications and supplements, change orders and work directive      
           changes, issued on or after the Effective Date of the Agreement.  
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4.15  Any additional documents that are required to be submitted under the Agreement. 
 
4.16 Permits on file with the City and or those permits to be obtained shall be considered 

directive in nature and will be considered a part of this Agreement.   
 
In the event of any conflict between the documents or any ambiguity or missing specification or 
instruction, the following priority is established: 
 

a. Approved change orders, addenda or amendments. 
 
b. Specifications and Drawings. 
 
c. Special Conditions. 
 
d. General Conditions. 
 
e. This Agreement dated ____________________, and any attachments. 

 
f. Invitation to Bid Event No. 532, and the specifications prepared by the City. 

 
g. Contractor’s response to the City’s Invitation to Bid Event No. 532, dated October 13, 

2025. 
 
h. Schedule of Values. 

 
i. Schedule of Completion. 

 
If during the performance of the Work, Contractor finds a conflict, error or discrepancy in the 
Contract Documents, Contractor shall so report to the Project Manager, in writing, within five (5) 
calendar days, and before proceeding with the Work affected shall obtain a written interpretation 
or clarification from the City. 
 
Any Work that may reasonably be inferred from the specifications or plans as being required to 
produce the intended result shall be supplied whether or not it is specifically called for. When 
words which have a well-known technical or trade meaning are used to describe Work, materials, 
or equipment, such works shall be interpreted in accordance with such meaning.  Reference to 
standard specifications, manuals or codes of any technical society, organization or associations, 
or to the code of any governmental authority whether such reference be specific or implied, shall 
mean the latest standard specification, manual or code in effect as of the Effective Date of this 
Agreement, except as may be otherwise specifically stated. However, no provision of any 
referenced standard specification, manual or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall change the duties and responsibilities of the City, 
the Contractor, or any of their agents or employees from those set forth in the Contract 
Documents. 
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ARTICLE 5 – CONTRACT TIME 
 
5.1 The Contractor recognizes that TIME IS OF THE ESSENCE.  The Work shall commence 

within TEN (10) calendar days of the date of the Notice to Proceed.  
 
5.2 The Work shall be Substantially Completed within SIXTY (60) calendar days after the date 

when the Contract Time commences to run as provided in the Notice to Proceed. 
 
5.3 The Work shall be finally completed on the Final Completion Date and ready for final 

payment in accordance with this Agreement within NINETY (90) calendar days after the 
date when the Contract Time commences to run as provided in the Notice to Proceed.  

 
ARTICLE 6 – CONTRACT PRICE 

 
6.1 City shall pay Contractor for performance of the Work in accordance with Article 7, subject 

to additions and deletions by Change Order, as provided for in this Agreement. 
 
6.2  The Parties expressly agree that the Contract Price, which shall not exceed the amount 

of THREE HUNDRED TWENTY THOUSAND, TWO HUNDRED TWENTY-FOUR 
DOLLARS AND SIXTY-SIX CENTS ($320,224.66), constitutes the total maximum 
compensation payable to Contractor for performing the Work, plus any Work done 
pursuant to an approved and fully executed Change Order. The Contract Price is in 
accordance with the line items unit prices listed in the Bid. Line items are based on a unit 
price cost multiplied by a defined quantity.  Any additional duties, responsibilities and 
obligations assigned to or undertaken by Contractor shall be at Contractor’s expense 
without change to the Contract Price. 

 
6.3  The Contract Price constitutes the compensation payable to Contractor for performing the 

Work plus any Work done pursuant to a Change Order. All duties, responsibilities and 
obligations assigned to or undertaken by Contractor shall be at Contractor’s expense 
without change in the Contract Price. 

 
ARTICLE 7 – PAYMENT  

 
7.1 Contractor shall submit Applications for Payment in accordance with the Contract 

Documents.  Applications for Payment will be processed by City as provided for in the 
General Conditions. 

 
7.2 Progress Payments.  City shall make progress payments on account of the Contract Price 

on the basis of Contractor’s monthly Applications for Payment, which shall be submitted 
by the Contractor between the first (1st) and the tenth (10th) day after the end of each 
calendar month for which payment is requested.  All progress payments will be made on 
the basis of the progress of the Work completed. 

 
7.3 Prior to Final Completion, progress payments will be made in an amount equal to ninety-

five percent (95%) of the value of Work completed less in each case the aggregate of 
payments previously made. 

 
7.4 Final Payment.  Upon final completion of the Work in accordance with the General 

Conditions, as may be supplemented, the City shall pay Contractor an amount sufficient 
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to increase total payments to one hundred percent (100%) of the Contract Price.  
However, not less than five percent (5%) of the Contract Price shall be retained until 
Record Drawings (as-builts), specifications, addenda, modifications, and shop drawings, 
including all manufacturers’ instructional and parts manuals are delivered to and accepted 
by the City. 

 
7.5 City may withhold, in whole or in part, payment to such extent as may be necessary to 

protect itself from loss on account of: 
 
 7.5.1 Defective work not remedied. 
 7.5.2 Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against Contractor or City because of Contractor’s performance.  
 7.5.3 Failure of Contractor to make payments properly to subcontractors or for material 

or labor. 
 7.5.4 Damage to another contractor not remedied. 
 7.5.5 Liquidated damages and costs incurred by Consultant for extended construction 

administration, if applicable. 
 7.5.6 Failure of Contractor to provide any and all documents required by the Contract 

Documents. 
 

 When the above grounds are removed or resolved satisfactory to the Project Manager, payment 
shall be made in whole or in part.  
 
7.6 The City shall make payment to the Contractor in accordance with the Florida Prompt 

Payment Act, Section 218.70, Florida Statutes (2025), as may be amended or revised, 
provided, however, complete and error free pay application is submitted.  

 
7.7 The City shall make payment to the Contractor through utilization of the City’s Purchasing 

Card (P-Card) Program. The City has implemented a P-Card Program utilizing the 
MASTERCARD and VISA networks. Purchases from this Agreement will be made utilizing 
the City’s P-Card.  Contractor will receive payment from the purchasing card in the same 
manner as other credit card purchases. Accordingly, Contractor must presently have the 
ability to accept these credit cards or take whatever steps necessary to implement the 
ability before the start of the contract term, or contract award by the City. All costs 
associated with the Contractor’s participation in this purchasing program shall be borne 
by the Contractor.  The City reserves the right to revise this program as necessary. 

      
7.8 PCI (Payment Card Industry) Compliance   
 

Contractor agrees to comply with all applicable state, federal and international laws, as 
well as industry best practices, governing the collection, access, use, disclosure, 
safeguarding and destruction of Protected Information.  
 
Contractor and/or any subcontractor that handles credit card data must be, and remain, 
PCI compliant under the current standards and will provide documentation confirming 
compliance upon request by the City of Fort Lauderdale. Failure to produce 
documentation could result in termination of the Agreement. 
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ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 
 

In order to induce the City to enter into this Agreement, Contractor makes the following 
representations upon which the City has relied: 
 
8.1 Contractor is qualified in the field of public construction and in particular to perform the 

Work and services set forth in this Agreement. 
 
8.2 Contractor has visited the Work Site, has conducted extensive tests, examinations and 

investigations and represents and warrants a thorough familiarization with the nature and 
extent of the Contract Documents, the Work, locality, soil conditions, water table condition, 
moisture conditions and all year-round local weather and climate conditions (past and 
present), and examination and investigations conducted by Contractor and the 
Contractor's experts, has determined that no conditions exist that would in any manner 
affect the Bid Price and that the project can be completed for the Bid Price submitted 
within the Contract Time as defined in this Agreement. 

 
Furthermore, Contractor warrants and confirms that it is totally familiar with, understands 
and obligates Contractor to comply with all federal, state and local laws, ordinances, rules, 
regulations and all market conditions that affect or may affect the cost and price of 
materials and labor needed to fulfill all provisions of this Agreement or that in any manner 
may affect cost, progress or performance of the Work. 

 
8.3 The Contractor has satisfied itself as to the nature and location of the Work under the 

Contract Documents, the general and local conditions of the Project, particularly those 
bearing upon availability of transportation, disposal, handling and storage of materials, 
availability of labor, water, electric power, and roads, the conformation and conditions at 
the ground based on City provided reports, the type of equipment and facilities needed 
preliminary to and during the prosecution of the Work and all other matters which can in 
any way affect the Work or the cost thereof under the Contract Documents.  

 
8.4 The Contractor has also studied on its own, investigations and tests of subsurface and 

latent physical conditions at the site or otherwise affecting cost, progress or performance 
of the Works, and finds and has further determined that no conditions exist that would in 
any manner affect the Bid Price and that the Project can be completed for the Bid Price 
submitted. 

 
8.5 Contractor has made or caused to be made, examinations, investigations, tests and 

studies of such reports and related data in addition to those referred to in Paragraphs 8.2, 
8.3 and 8.4 above as it deems necessary for the performance of the Work at the Contract 
Prices, within the Contract Time and in accordance with the other terms and conditions of 
the Contract Documents; and no additional examinations, investigations, tests, reports or 
similar data are, or will be, required by Contractor for such purposes.    

 
8.6 Contractor has correlated the results of all such observations, examinations, 

investigations, tests, reports and data with the terms and conditions of the Contract 
Documents. 
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8.7 Contractor has given City written notice of all conflicts, errors or discrepancies that it has 
discovered in the Contract Documents and the written resolution by City is acceptable to 
the Contractor.   
 

8.8 Labor: 
 
8.8.1 The Contractor shall provide competent, suitable qualified personnel to survey and 

lay out the Work and perform construction as required by the Contract Documents. 
The Contractor shall at all times maintain good discipline and order at the site. 

 
8.8.2 The Contractor shall, at all times, have a competent superintendent, capable of 

reading and thoroughly understanding the drawings and specifications, as the 
Contractor’s agent on the Work, who shall, as the Contractor’s agent, supervise, 
direct and otherwise conduct the Work. 

 
8.8.3 The Contractor shall designate the superintendent on the job to the City, in writing, 

immediately after receipt of the Notice to Proceed. The Contractor understands 
and agrees that the superintendent’s physical presence on the job site is 
indispensable to the successful completion of the Work. If the superintendent is 
frequently absent from the job site, the Project Manager may deliver written notice 
to the Contractor to stop work or terminate the Agreement in accordance with 
Article 17. 

 
8.8.4 Where required and necessary, the Contractor shall, at all times, have a certified 

“competent person” assigned to the job site. The Contractor shall assign personnel 
to the job site that have successfully completed training programs related to trench 
safety, confined space work, and maintenance of traffic (MOT). Personnel certified 
by the International Municipal Signal Associations with Florida Department of 
Transportation qualifications are required relative to MOT. Any other certifications 
that may be required by applicable permitting agencies for the Work shall also be 
complied with by the Contractor. Failure to pursue the Work with the properly 
certified supervisory staff may result in notice to stop work or terminate the 
Agreement in accordance with Article 17. 

 
8.9      Materials: 
 

8.9.1 The Contractor shall furnish all materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water and sanitary facilities and all other facilities and incidentals 
necessary for the execution, testing, initial operation and completion of Work. 

 
8.9.2 All materials and equipment shall be of good quality and new, except as otherwise 

provided in the Contract Documents. Suppliers shall be selected and paid by the 
Contractor; the City reserves the right to approve all suppliers and materials.   

 
8.10 Work Hours:  Except in connection with the safety or protection of persons, or the Work, 

or property at the site or adjacent thereto, and except as otherwise indicated in the 
Supplementary Conditions, all work at the site shall be performed during regular working 
hours between 8 a.m. and 5:00 p.m., Monday through Friday.   
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Unless approved by the City in advance, the Contractor will not perform work on Saturday, 
Sunday or any legal holiday (designated by the City) without the Project Manager’s written 
consent at least seventy-two (72) hours in advance of starting such work.  For any 
overtime inspection required by City personnel, the Contractor shall pay for the additional 
charges to the City with respect to such overtime work. Such additional charges shall be 
a subsidiary obligation of the Contractor and no extra payment shall be made to the 
Contractor for overtime work. It shall be noted that the City’s Inspector work hours 
are from 8:00 a.m. to 4:30 p.m., Monday through Friday, and any work requiring 
inspection oversight being performed outside of this timeframe shall be paid for by 
the Contractor as Inspector overtime at a rate of $100.00 per hour. The cost to the 
Contractor to reimburse the City for overtime inspection is established at direct-labor and 
overtime costs for each person or inspector required. Incidental overtime costs for 
engineering, testing and other related services will also be charged to the Contractor at 
the actual rate accrued. 

 
8.11 Patent Fee and Royalties:  The Contractor shall pay all license fees and royalties and 

assume all costs incident to the use in the performance of the Work or the incorporation 
in the Work, or any invention, design, process, product or device which is the subject of 
patent rights or copyrights held by others. The Contractor hereby expressly binds itself to 
indemnify and hold harmless the City from all such claims and fees and from any and all 
suits and action of every name and description that may be brought against City on 
account of any such claims, fees, royalties, or costs for any such invention or patent, and 
from any and all suits or actions that may be brought against said City for the infringement 
of any and all patents or patent rights claimed by any person, firm corporation or other 
entity. 
 

8.12 Permits:  The Contractor shall obtain and pay for all permits and licenses. There shall be 
no allowance for Contractor markup, overhead or profit for permits and licenses.  

 
The Contractor shall pay all government charges which are applicable at the time of 
opening of bids. It shall be the responsibility of the Contractor to secure and pay for all 
necessary licenses and permits of a temporary nature necessary for the prosecution of 
Work. 
 

8.13 Law and Regulations:  The Contractor shall give all notices and comply with all laws, 
ordinances, rules and regulations applicable to the Work, including Florida Law, the City 
Code of Ordinances, and any other applicable law.  If the Contractor observes that the 
specifications or plans are in conflict, the Contractor shall give the Project Manager 
prompt written notice thereof within five (5) calendar days, and any necessary changes 
shall be adjusted by any appropriate modifications. If the Contractor performs any work 
knowing or having reason to know that it is contrary to such laws, ordinances, rules, 
standards, specifications and regulations, and without such notice to the Project Manager, 
the Contractor shall bear all costs arising therefrom.  
 

8.14 Taxes:  The Contractor shall pay all sales, consumer, use and other similar taxes required 
to be paid by him in accordance with the laws of the City of Fort Lauderdale, County of 
Broward, and the State of Florida. 
 

8.15 Contractor Use of Premises:  The Contractor shall confine construction equipment, the 
storage of materials and equipment and the operations of workmen to areas permitted by 
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law, ordinances, permits and/or the requirements of the Contract Documents, and shall 
not unreasonably encumber the premises with construction equipment or other materials 
or equipment. 
 
The Contractor shall not enter upon private property for any purpose without first securing 
the permission of the property owner in writing and furnishing the Project Manager with a 
copy of said permission. This requirement will be strictly enforced, particularly with regard 
to such vacant properties as may be utilized for storage or staging by the Contractor. 
 
The Contractor shall conduct its Work in such a manner as to avoid damage to adjacent 
private or public property. Any damage to existing structures of work of any kind, including 
permanent reference markers or property corner markers, or the interruption of a utility 
service, shall be repaired or restored promptly at no expense to the City or property owner. 
 
The Contractor will preserve and protect all existing vegetation such as trees, shrubs and 
grass on or adjacent to the site which do not reasonably interfere with the construction, 
as determined by the Project Manager. The Contractor will be responsible for repairing or 
replacing any trees, shrubs, lawns and landscaping that may be damaged due to careless 
operation of equipment, stockpiling of materials, tracking of grass by equipment or other 
construction activity. The Contractor will be liable for or will be required to replace or 
restore at no expense to the City all properties and areas not protected or preserved as 
required herein that may be destroyed or damaged. 
 
During the progress of the Work, the Contractor shall keep the premises free from 
accumulation of waste materials, rubbish and debris resulting from the Work. At the 
completion of the Work, the Contractor shall remove all waste materials, rubbish and 
debris from and about the premises as well as all tools, appliances, construction 
equipment and machinery, and surplus materials and shall leave the site clean and ready 
for occupancy by the City. The Contractor shall restore to their original condition those 
portions of the site not designated for alteration by the Contract Documents at no cost to 
the City. 
 

8.16 Project Coordination:  The Contractor shall provide for the complete coordination of the 
construction effort.  This shall include, but not necessarily be limited to, coordination of 
the following: 

 
8.16.1 Flow of material and equipment from suppliers. 
8.16.2 The interrelated work with affected utility companies. 
8.16.3 The interrelated work with the City where tie-ins to existing facilities are required. 
8.16.4 The effort of independent testing agencies. 
8.16.5 Notice to affected property owners as may be directed by the Project Manager. 
8.16.6 Coordination with and scheduling of all required inspections from all permitting 

agencies. 
 
8.17 Project Record Documents and Final As-Builts (Record Drawings): Contractor shall be 

responsible for maintaining up-to-date redline as-built drawings, on site, at all times during 
construction. All as-built information shall be surveyed and verified by a professional land 
surveyor registered in the State of Florida. Contractor shall provide the City with a 
minimum of three (3) sets of signed and sealed record drawings (Final As-Builts) and 
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electronic drawings files.  All costs associated with survey work required for construction 
layout and as-built preparation shall be the responsibility of the Contractor.  

 
8.18 Safety and Protection: 

 
8.18.1 The Contractor shall be responsible for initiating, maintaining and supervising all 

safety precautions and programs in connection with the Work.  The Contractor 
shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

 
8.18.1.1 All employees working on the project and other persons who may be 

affected thereby. 
 

8.18.1.2 All the Work and all materials or equipment to be incorporated therein, 
whether in storage on or off the site. 

 
8.18.1.3 Other property at the site or adjacent thereto, including trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 

 
8.18.2 The Contractor shall comply with all applicable laws, ordinances, rules, regulations 

and orders of any public body having jurisdiction for the safety of persons or 
property or to protect them from damage, injury or loss; and shall erect and 
maintain all necessary safeguards for such safety and protection.  The Contractor 
shall notify owners of adjacent property and utilities when execution of the Work 
may affect them at least seventy-two (72) hours in advance (unless otherwise 
required).  All damage, injury or loss to any property caused, directly or indirectly, 
in whole or in part by the Contractor, any subcontractor or anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be 
liable, shall be remedied by the Contractor. The Contractor’s duties and 
responsibilities for safety and protection of the Work shall continue until such time 
as all the Work is completed and accepted by the City. 
 

8.19 Emergencies: In emergencies affecting the safety or protection of persons or the Work or 
property at the site or adjacent thereto, the Contractor, without special instruction or 
authorization from the City, is obligated to act to prevent threatened damage, injury or 
loss. The Contractor shall give the Project Manager prompt written notice of any 
significant changes in the Work or deviations from the Contract Documents caused 
thereby.  

 
8.20 Risk of Loss: The risk of loss, injury or destruction shall be on the Contractor until 

acceptance of the Work by the City. Title to the Work shall pass to the City upon 
acceptance of the Work by the City. 

 
8.21 Environmental:  The Contractor has fully inspected the Premises and agrees, except as 

to the presence of any asbestos, to accept the Premises in an “as is” physical condition, 
without representation or warranty by the City of any kind, including, without limitation, 
any and all existing environmental claims or obligations that may arise from the presence 
of any “contamination” on, in or about the Premises.  Further, Contractor and all entitles 
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claiming by, through or under the Contractor, releases and discharges the City from any 
claim, demand, or cause of action arising out of or relating to the Contractor’s use, 
handling, storage, release, discharge, treatment, removal, transport, decontamination, 
cleanup, disposal and/or presence of any hazardous substances including asbestos on, 
under, from or about the Premises. The Contractor shall have no liability for any pre-
existing claims or “contamination” on the Premises. 

 
The Contractor shall not use, handle, store, discharge, treat, remove, transport, or dispose 
of Hazardous Substances including asbestos at, in, upon, under, to or from the Premises 
until receipt of instructions from the City. At such time, a City approved and fully executed 
Change Order, which shall not include any profit, shall authorize the Contractor to perform 
such services. 
 
The Contractor shall immediately deliver to the Project Manager complete copies of all 
notices, demands, or other communications received by the Contractor from any 
governmental or quasi-governmental authority or any insurance company or board of fire 
underwriters or like or similar entities regarding in any way alleged violations or potential 
violations of any Environmental Law or otherwise asserting the existence or potential 
existence of any condition or activity on the Premises which is or could be dangerous to 
life, limb, property, or the environment. 
 
For other and additional consideration, the Contractor hereby agrees, at its sole cost and 
expense, to indemnify and protect, defend, and hold harmless the City and its respective 
employees, agents, officials, officers, representatives, contractors and  subcontractors, 
(hereafter the “City”) from and against any and all claims, demands, losses, damages, 
costs, expenses, including but not limited to mitigation, restoration, and natural restoration 
expenses, liabilities, assessments, fines, penalties charges, administrative and judicial 
proceedings and orders, judgments, causes of action, in law or in equity, remedial action 
requirements and/or enforcement actions of any kind (including, without limitation, 
attorneys’ fees and costs) directly or indirectly arising out of or attributable to, in whole or 
in part, the Contractor’s use, handling, storage, release, threatened release, discharge, 
treatment, removal, transport, decontamination, cleanup, disposal and/or presence of a 
Hazardous Substance (excluding asbestos) on, under, from, to or about the Premises or 
any other activity carried on or undertaken on or off the Premises by the Contractor or its 
employees, agents or subcontractors, in connection with the use, handling, storage, 
release, threatened release, discharge, treatment, mitigation, natural resource 
restoration, removal, transport, decontamination, cleanup, disposal and/or presence or 
any Hazardous Substance including asbestos located, transported, or present on, undue, 
from, to, or about the Premises. This indemnity is intended to be operable under 42 U.S.C. 
Section 9607, as amended or revised, and any successor section. 
 
The scope of the indemnity obligations includes, but is not limited to: (a) all consequential 
damages; (b) the cost of any required or necessary repair, cleanup, or detoxification of 
the applicable real estate and the preparation and implementation of any closure, 
remedial or other required plan, including without limitation; (i) the costs of removal or 
remedial action incurred by the United States government or the State of Florida or 
response costs incurred by any other person, or damages from injury to destruction of, or 
loss of, natural resources, including the cost of assessing such injury, destruction, or loss, 
incurred pursuant to the Comprehensive Environmental Response, Compensation and 
Liability Act, as amended; (ii) the clean-up costs, fines, damages, or penalties incurred 
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pursuant to any applicable provisions of Florida law; and (iii) the cost and expenses of 
abatement, correction or cleanup, fines, damages, response costs, or penalties which 
arise from the provisions of any other statute, law, regulation, code ordinance,  or legal 
requirement state or federal; and (c) liability for personal injury or property damage arising 
under any statutory or common law tort theory, including damages assessed for the 
maintenance of a public private nuisance, response costs, or for the carrying on of an 
abnormally dangerous activity. 
 

8.22  No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any other reason or allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or who 
caused them or the construction delay or whether they were caused by the City, that there 
will be no entitlement to Contractor to or for any direct or indirect financial damages or 
losses for extended corporate overhead impact, extended project overhead impacts, 
project support services, mobilization or demobilization or by whatever other label or legal 
concept or theory and types of names or labels or basis such claims may have, or any 
business damages or losses of whatever type or nature, and Contractor hereby waives 
any right to make any such claim or claims. This provision will have application and effect 
when construction delays are anticipated and agreed upon by both the City and the 
Contractor. 

 
8.23 No Liens:  If any subcontractor, supplier, laborer, or materialmen of Contractor or any 

other person directly or indirectly acting for or through Contractor files or attempts to file 
a mechanic’s or construction lien against the real property on which the Work is performed 
or any part or against any personal property or improvements or claim against any monies 
due or to become due from the City to Contractor or from Contractor to a subcontractor, 
for or on account of any work, labor, services, material, equipment, or other items 
furnished in connection with the Work or any Change Order, Contractor agrees to satisfy, 
remove, or discharge such lien or claim at its own expense by bond, payment, or 
otherwise within twenty (20) days of the filing or from receipt of written notice from the 
City. 
 
Additionally, until such time as such lien or claim is satisfied, removed or discharged by 
Contractor, all monies due to Contractor, or that become due to Contractor before the lien 
or claim is satisfied, removed or otherwise discharged, shall be held by City as security 
for the satisfaction, removal and discharge of such lien and any expense that may be 
incurred while obtaining such.  If Contractor shall fail to do so, City shall have the right, in 
addition to all other rights and remedies provided by this Agreement or by law, to satisfy, 
remove, or discharge such lien or claim by whatever means City chooses at the entire 
and sole cost and expense of Contractor which costs and expenses shall, without 
limitation, include attorney’s fees, litigation costs, fees and expenses and all court costs 
and assessments. 

 
8.24 Weather Emergencies: Upon issuance of a hurricane watch by the National Weather 

Service, the Contractor shall submit to the City a plan to secure the work area in the event 
a hurricane warning is issued. The plan shall detail how the Contractor will secure the 
Premises, equipment and materials in a manner as to prevent damage to the Work and 
prevent materials and equipment from becoming a hazard to persons and property on 
and around the Premises. The plan shall include a time schedule required to accomplish 
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the hurricane preparations and a list of emergency contacts that will be available, and in 
the City before, during and immediately after the storm. 

 
Upon issuance of a hurricane warning by the National Weather Service, if the Contractor 
has not already done so, the Contractor shall implement its hurricane preparedness plan. 
Cost of development and implementation of the hurricane preparedness plan shall be 
considered as incidental to construction. Cost of any clean-up and rework required after 
the storm will be considered normal construction risk within Florida and shall not entitle 
the Contractor to any additional compensation. Contractor shall be entitled to request an 
extension in time for completion of the Work, in accordance with the provisions of Article 
15 of this Agreement, equal to the time it is shut down for implementation of the 
preparedness plan, the duration of the storm and a reasonable period to restore the 
Premises. 
 

8.25 Force Majeure:   No Party shall hold the other responsible for damages or for delays in 
performance caused by force majeure, acts of God, or other acts or circumstances 
beyond the control of the other Party or that could not have been reasonably foreseen 
and prevented.  For this purpose, such acts or circumstances shall include, but not be 
limited to weather conditions affecting performance, floods, epidemics, pandemics, war, 
act of Governmental Authority, state of emergency, riots, strikes, lockouts, or other 
industrial disturbances, or protest demonstrations. Should such acts or circumstances 
occur, the Parties shall use their best efforts to overcome the difficulties arising 
therefrom and to resume the Work as soon as reasonably possible with the normal 
pursuit of the Work.   

 
Inclement weather, continuous rain for less than three (3) days or the acts or omissions 
of subcontractors, third-party contractors, materialmen, suppliers, or their sub-
contractors, shall not be considered acts of force majeure. 
 
No Party shall be liable for its failure to carry out its obligations under the Agreement 
during a period when such Party is rendered unable by force majeure to carry out its 
obligation, but the obligation of the Party or Parties relying on such force majeure shall be 
suspended only during the continuance of the inability and for no longer period than the 
unexpected or uncontrollable event.  
 
The Contractor further agrees and stipulates, that its right to excuse its failure to perform 
by reason of force majeure shall be conditioned upon giving written notice of its assertion 
that a Force Majeure delay has commenced within ninety-six (96) hours after such an 
occurrence. The Contractor shall use its reasonable efforts to minimize such delays. The 
Contractor shall promptly provide an estimate of the anticipated additional time required 
to complete the Project. 

 
8.26 Participation by Disadvantaged Business Enterprises in Department of Transportation 

Financial Assisted Contracts: The recipient shall not discriminate on the basis of race, 
color, national origin, or sex in the award and performance of any DOT-assisted contract 
or in the administration of its DBE program or the requirements of 49 CFR Part 26. The 
recipient shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts. The 
recipient's DBE program, as required by 49 CFR Part 26 and as approved by DOT, is 
incorporated by reference in this Agreement. Implementation of this program is a legal 
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obligation and failure to carry out its terms shall be treated as a violation of this 
Agreement. Upon notification to the recipient of its failure to carry out its approved 
program, the Department may impose sanctions as provided for under Part 26 and may, 
in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the 
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 

 
Additionally, the Contractor assures that it, the sub-recipient or its subcontractors shall 
not discriminate on the basis of race, color, national origin, or sex in the performance of 
this Agreement. The Contractor shall carry out applicable requirements of 49 CFR Part 
26 in the award and administration of DOT-assisted contracts. Failure by the Contractor 
to carry out these requirements is a material breach of this Agreement, which may result 
in the termination of this Agreement or such other remedy as the recipient deems 
appropriate. This additional language must be included in each subcontract the prime 
Contractor signs with a subcontractor. 
 

ARTICLE 9 – CITY’S RESPONSIBILITIES 
 

9.1 The City shall furnish the data required of the Contractor under the Contract Documents 
promptly and shall make payments to the Contractor in accordance with the terms of the 
Agreement herein. 

 
9.2 After the Contractor meets the City’s requirements in the Code of Ordinances, and any 

other applicable law, the City shall provide public rights-of-way and easement, where 
available, for the installation of conduits, transformers pads and related appurtenances 
only. 

 
9.3 Technical Clarifications and Interpretations: 
 

9.3.1 The City shall issue written clarifications or interpretations of the Contract 
Documents as it may determine necessary, which shall be consistent with or 
reasonably inferable from the overall intent of the Contract Documents. Should the 
Contractor fail to request interpretation of questionable items in the Contract 
Documents, the City shall not entertain any excuse for failure to execute the Work 
in a satisfactory manner. 

 
9.3.2 The City shall interpret and decide matters concerning performance under the 

requirements of the Contract Documents, and shall make decisions on all claims, 
disputes or other matters in question. Written notice of each claim, dispute or other 
matter will be delivered by claimant to the other Party but in no event later than five 
(5) days after the occurrence of event and written supporting data will be submitted 
to the other Party within five (5) days after such occurrence. All written decisions 
of the City on any claim or dispute will be final and binding. 

 
9.4 The Contractor shall perform all Work to the reasonable satisfaction of the City in 

accordance with the Contract Documents.  In cases of disagreement or ambiguity, the 
City shall decide all questions, difficulties, and disputes of whatever nature, which may 
arise under or by reason of this Agreement or the quality, amount and value of the Work, 
and the City’s decisions on all claims, questions and determination are final. 
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9.5 Cancellation for Unappropriated Funds:  The obligation of the City for payment to a 
Contractor is limited to the availability of funds appropriated in a current fiscal period, and 
continuation of the Agreement into a subsequent fiscal period is subject to appropriation 
of funds, unless otherwise authorized by law. 

 
ARTICLE 10 – BONDS AND INSURANCE 

 
10.1 Public Construction and Other Bonds:  The Contractor shall furnish Public Construction 

or Performance and Payment Bonds (“Bond”), each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all the Contractor’s 
obligations under the Contract Documents.  These Bonds shall remain in effect until at 
least one (1) year after the date of final payment, except as otherwise provided by law.  
All Bonds shall be furnished and provided by the surety and shall be in substantially the 
same form as prescribed by the Contract Documents and be executed by such sureties 
as (i) are licensed to conduct business in the State of Florida, and (ii) are named in the 
current list of Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies as published in Circular 570 
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department and (iii) 
otherwise meet the requirements set forth herein that apply to sureties.  All Bonds signed 
by an agent must be accompanied by a certified copy of the authority to act. 

 
10.1.1 Performance Bond:  The Contractor shall execute and record in the public records 

of Broward County, Florida, a payment and performance bond in an amount at 
least equal to the Contract Price with a surety insurer authorized to do business in 
the State of Florida as surety, (“Bond”), in accordance with Section 255.05, Florida 
Statutes (2025), as may be amended or revised, as security for the faithful 
performance and payment of all of the Contractor’s obligations under the Contract 
Documents. 

 
A Corporate Surety Bond legally issued, meeting the approval of, and running to 
the City in an amount not less than the Contract Price of such improvements, 
conditioned that the Contractor shall maintain and make all repairs to the 
improvements constructed by the Contractor at their own expense and free of 
charge to the City, for the period of one (1) year after the date of acceptance of the 
Work within such period by reason of any imperfection of the material used or by 
reason of any defective workmanship, or any improper, imperfect or defective 
preparation of the base upon which any such improvement shall be laid. 

   
10.2 Disqualification of Surety: If the Surety on any Bond furnished by the Contractor is 

declared bankrupt or becomes insolvent or its right to do business is terminated in the 
State of Florida or it ceases to meet the requirements of clauses (i) and (ii) of Paragraph 
10.1, the Contractor shall within five (5) days thereafter substitute another Bond and 
Surety, both of which shall be acceptable to the City. 
 

10.3 Insurance: 
 
As a condition precedent to the effectiveness of this Agreement, during the term of this 
Agreement and during any renewal or extension term of this Agreement, Contractor shall, 
at its sole expense, provide insurance of such types and with such terms and limits as 
noted below. Providing proof of and maintaining adequate insurance coverage are 
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material obligations of Contractor. Contractor shall provide the City a certificate of 
insurance evidencing such coverage. Contractor’s insurance coverage shall be primary 
insurance for all applicable policies, in respect to the City’s interests for this Agreement. 
The limits of coverage under each policy maintained by Contractor shall not be interpreted 
as limiting Contractor’s liability and obligations under this Agreement. All insurance 
policies shall be through insurers authorized or eligible to write policies in the State of 
Florida and possess an A.M. Best rating of A-, VII or better, subject to approval by the 
City’s Risk Manager. 
 
The coverages, limits, and/or endorsements required herein protect the interests of the 
City, and these coverages, limits, and/or endorsements shall in no way be relied upon by 
Contractor for assessing the extent or determining appropriate types and limits of 
coverage to protect Contractor against any loss exposures, whether as a result of this 
Agreement or otherwise. The requirements contained herein, as well as the City’s review 
or acknowledgement, are not intended to and shall not in any manner limit or qualify the 
liabilities and obligations assumed by Contractor under this Agreement. 
 
The following insurance policies and coverages are required: 
 
Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with limits not 
less than: 
 

• $2,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, Property 
Damage, and Personal and Advertising Injury 

• $2,000,000 each occurrence and $2,000,000 aggregate for Products and 
Completed Operations 
 

Policy must include coverage for contractual liability and independent contractors. 
 

The City, a Florida municipality, its officials, employees, and volunteers are to be included 
as an additional insured with a CG 20 26 04 13 Additional Insured – Designated Person 
or Organization Endorsement or similar endorsement providing equal or broader 
Additional Insured Coverage with respect to liability arising out of activities performed by 
or on behalf of Contractor. The coverage shall contain no special limitation on the scope 
of protection afforded to the City, its officials, employees, and volunteers. 

 
Pollution and Remediation Legal Liability (Hazardous Materials) 
For the purpose of this section, the term “hazardous materials” includes all materials and 
substances that are designated or defined as hazardous by Florida or federal law or by 
the rules or regulations of Florida or any federal agency. If work being performed involves 
hazardous materials, Contractor shall procure and maintain any or all of the following 
coverages (which will be specifically addressed upon review of exposure): 
 
Contractors Pollution Liability Coverage 
For sudden and gradual occurrences and in an amount not less than $1,000,000 per claim 
arising out of this Agreement, including but not limited to, all hazardous materials identified 
under the Agreement. 
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Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles 
for Bodily Injury and Property Damage in an amount not less than $1,000,000 combined 
single limit each accident. 
 
If Contractor does not own vehicles, Contractor shall maintain coverage for Hired and 
Non-Owned Auto Liability, which may be satisfied by way of endorsement to the 
Commercial General Liability policy or separate Business Auto Liability policy. 
 
Crane and Rigging Liability 
If crane and rigging will be utilized in execution of the contract, coverage must be afforded 
for any crane operations under the Commercial General or Business Automobile Liability 
policy as necessary, in line with the limits of the associated policy. 
 
Workers’ Compensation and Employer’s Liability 
Coverage must be afforded per Chapter 440, Florida Statutes (2025). Any person or entity 
performing work for or on behalf of the City must provide Workers’ Compensation 
insurance. Exceptions and exemptions will be allowed by the City’s Risk Manager, if they 
are in accordance with Florida Statutes. 
 
Contractor waives, and Contractor shall ensure that Contractor’s insurance carrier 
waives, all subrogation rights against the City, its officials, employees, and volunteers for 
all losses or damages. The City requires the policy to be endorsed with WC 00 03 13 
Waiver of our Right to Recover from Others or equivalent. 
 
Contractor must be in compliance with all applicable State and federal workers’ 
compensation laws, including the U.S. Longshore and Harbor Workers’ Compensation 
Act and the Jones Act, if applicable. 
 
Insurance Certificate Requirements 
 

a. Contractor shall provide the City with valid Certificates of Insurance (binders are 
unacceptable) no later than ten (10) days prior to the start of work contemplated in 
this Agreement. 

b. Contractor shall provide to the City a Certificate of Insurance having a thirty (30) 
day notice of cancellation; ten (10) days’ notice if cancellation is for nonpayment 
of premium. 

c. In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of Contractor to provide the proper 
notice. Such notification will be in writing by registered mail, return receipt 
requested, and addressed to the certificate holder. 

d. In the event the Agreement term or any surviving obligation of Contractor 
following expiration or early termination of the Agreement goes beyond the 
expiration date of the insurance policy, Contractor shall provide the City with an 
updated Certificate of Insurance no later than ten (10) days prior to the expiration 
of the insurance currently in effect. The City reserves the right to suspend the 
Agreement until this requirement is met. 

e. The Certificate of Insurance shall indicate whether coverage is provided under a 
claims-made or occurrence form. If any coverage is provided on a claims-made 
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form, the Certificate of Insurance must show a retroactive date, which shall be 
the effective date of the initial contract or prior. 

f. The City shall be included as an Additional Insured on all liability policies, with 
the exception of Workers’ Compensation. 

g. The City shall be granted a Waiver of Subrogation on Contractor’s Workers’ 
Compensation insurance policy. 

h. The title of the Agreement, Bid/Contract number, or other identifying reference 
must be listed on the Certificate of Insurance. 

 
The Certificate Holder should read as follows: 
City of Fort Lauderdale 
c/o Procurement Services Department 
401 SE 21st Street 
Fort Lauderdale, FL 33316 
 
Contractor has the sole responsibility for all insurance premiums and shall be fully and 
solely responsible for any costs or expenses as a result of a coverage deductible, co-
insurance penalty, or self-insured retention; including any loss not covered because of 
the application of such deductible, co-insurance penalty, self-insured retention, or 
coverage exclusion or limitation. Any costs for including the City as an Additional Insured 
shall be at Contractor’s expense. 
 
If Contractor’s primary insurance policy/policies do not meet the minimum requirements 
as set forth in this Agreement, Contractor may provide evidence of an Umbrella/Excess 
insurance policy to comply with this requirement. 
 
Contractor’s insurance coverage shall be primary insurance in respect to the City’s 
interests for this Agreement, its officials, employees, and volunteers. Any insurance or 
self-insurance maintained by the City shall be non-contributory. 
 
Any exclusion or provision in any insurance policy maintained by Contractor that excludes 
coverage required in this Agreement shall be deemed unacceptable and shall be 
considered breach of contract. 
 
All required insurance policies must be maintained until the Agreement work has been 
accepted by the City, or until this Agreement is terminated, whichever is later.  Any lapse 
in coverage may be considered breach of contract.  In addition, Contractor must provide 
to the City confirmation of coverage renewal via an updated certificate of insurance should 
any policies expire prior to the expiration of this Agreement. The City reserves the right to 
review, at any time, coverage forms and limits of Contractor’s insurance policies. 
 
Contractor shall provide notice of any and all claims, accidents, and any other 
occurrences associated with this Agreement to Contractor’s insurance company or 
companies and the City’s Risk Management office as soon as practical. 
 
It is Contractor’s responsibility to ensure that any and all of Contractor’s independent 
contractors and subcontractors comply with these insurance requirements. All coverages 
for independent contractors and subcontractors shall be subject to all of the applicable 
requirements stated herein.  Any and all deficiencies are the responsibility of Contractor. 
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The City reserves the right to adjust insurance limits from time to time at its discretion with 
notice to Contractor. 
 

NOTE:  CITY PROJECT NUMBER, PROJECT NAME AND BID NUMBER MUST APPEAR ON 
EACH CERTIFICATE, AND THE CITY OF FORT LAUDERDALE MUST BE NAMED ON THE 
CERTIFICATE AS AN “ADDITIONAL INSURED” ON REQUIRED LIABILITY POLICIES. 
 

A Sample Insurance Certificate shall be included with the bid to demonstrate 
the firm’s ability to comply with insurance requirements. Provide a previous 
certificate or other evidence listing the insurance companies’ names for all 
required coverage, and the dollar amounts of the coverage. 

 
ARTICLE 11- WARRANTY AND GUARANTEE, TESTS AND INSPECTIONS,  

CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
 

11.1 Warranty:  The Contractor warrants and guarantees to the City that all Work will be in 
accordance with the Contract Documents and will not be defective.  Prompt notice of all 
defects shall be given to the Contractor.  All defective work, whether or not in place, may 
be rejected, corrected or accepted as provided in this Article. 

 
11.1.1 Warranty of Title:  The Contractor warrants to the City that it possesses good, clear 

and marketable title to all equipment and materials provided and that there are no 
pending liens, claims or encumbrances against the equipment and materials. 

 
11.1.2 Warranty of Specifications:  The Contractor warrants that all equipment, materials 

and workmanship furnished, whether furnished by the Contractor, its 
subcontractors or suppliers, will comply with the specifications, drawings and other 
descriptions supplied or adopted and that all services will be performed in a 
workmanlike manner. 

 
11.1.3 Warranty of Merchantability:  The Contractor warrants that any and all equipment 

to be supplied pursuant to this Agreement is merchantable, free from defects, 
whether patent or latent in material or workmanship, and fit for the ordinary 
purposes for which it is intended.   

 
11.2 Tests and Inspections:  Contractor shall retain the services of an independent, certified, 

testing lab to perform all testing as required by the specifications, contract drawings, and 
any applicable permitting agency. Contractor shall provide evidence of certification to the 
City before the work and testing is done. Testing results shall be submitted to the Project 
Manager for review and approval at the time the results are provided to the Contractor. 
The Contractor shall give the Project Manager and City Inspector a minimum of twenty-
four (24) hours’ advanced notice of readiness of the Work for all required inspections, 
tests, or approvals and shall notify all applicable permitting agencies in a timely manner 
based on requirements set forth in the permit documents. 

 
11.2.1 Neither observations by the Project Manager nor inspections, tests or approvals 

by others shall relieve the Contractor from its obligations to perform the Work in 
accordance with the Contract Documents. 
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11.3 Uncovering Work:  If any Work that is to be inspected, tested or approved is covered without 
approval or consent of the Project Manager, it must, if requested by the Project Manager, 
be uncovered for observation and/or testing. Such uncovering and replacement shall be at 
the Contractor’s sole expense unless the Contractor has given the Project Manager timely 
notice of the Contractor’s intention to cover such Work and the Project Manager has not 
acted with reasonable promptness in response to such notice. 

 
11.3.1 If the Project Manager considers it necessary or advisable that Work covered in 

accordance with Paragraphs 11.2.1 be observed by the City or inspected or tested 
by others, the Contractor at the City’s request, shall uncover, expose or otherwise 
make available for observation, inspection or testing as the Project Manager may 
require, that portion of the Work in question, furnishing all necessary labor, material 
and equipment. If it is found that such Work is defective, the Contractor shall bear 
all the expenses of such uncovering, exposure, observation, inspection and testing 
and of satisfactory reconstruction, including compensation for additional 
professional services, and an appropriate deductive Change Order shall be issued. 
If, however, such Work is not found to be defective, the Contractor shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, 
directly attributable to such uncovering, exposure, observation, inspection testing 
and reconstruction if it makes a claim therefore as provided in Articles 14 and 15. 

 
11.4 City May Stop the Work:  If the Work is defective, or the Contractor fails to supply sufficient 

skilled supervisory personnel or workmen or suitable materials or equipment or the work 
area is deemed unsafe, the City may order the Contractor to stop the Work, or any portion 
thereof, until the cause for such order has been eliminated; however, this right of the City 
to stop the Work shall not give rise to any duty on the part of the City to exercise this right 
for the benefit of the Contractor or any other Party. The City will not award any increase 
in Contract Price or Contract Time if the Work is stopped due to the circumstances 
described herein. 

 
11.5 Correction or Removal of Defective Work Before Final Payment:  If required by the Project 

Manager, the Contractor shall promptly, without cost to the City and as specified by the 
Project Manager, either correct any defective Work, whether or not fabricated, installed 
or completed, or if the Work has been rejected by the City remove it from the site and 
replace it with non-defective Work. 

 
11.6 One Year Correction Period After Final Payment:  If within one (1) year after the date of final 

acceptance, or such longer period of time as may be prescribed by law or by the terms of 
any applicable special guarantee required by the Contract Documents, any Work is found to 
be defective, the Contractor shall promptly, without cost to the City and in accordance with 
the City’s written instructions, either correct such defective Work, or, if it has been rejected 
by the City, remove it from the site and replace it with non-defective Work. 

 
If the Contractor does not promptly comply with the terms of such instructions or in an 
emergency where delay would cause serious risk of loss or damage, the City may have 
the defective Work corrected or the rejected Work removed and replaced, and all  direct 
and indirect costs for such removal and replacement, including compensation for 
additional professional services, shall be paid by the Contractor. 
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11.7 Acceptance of Defective Work, Deductions:  If, instead of requiring correction or removal 
and replacement of defective Work, the City, at the City’s sole option, prefers to accept it, 
the City may do so. In such a case, if acceptance occurs prior to the Project Manager’s 
recommendation of final payment, a Change Order shall be issued incorporating the 
necessary revisions in the Contract’s Documents, including appropriate reduction in the 
Contract Price; or if the acceptance occurs after such recommendation, an appropriate 
amount shall be paid by the Contractor to the City. 

 
11.8 City May Correct Defective Work:  If the Contractor fails within a reasonable time after 

written notice of the Project Manager to proceed to correct defective Work or to remove 
and replace rejected Work as required by the Project Manager in accordance with 
Paragraph 11.5, or if the Contractor fails to perform the Work in accordance with the 
Contract Documents, the City may, after seven (7) days’ written notice to the Contractor, 
correct and remedy any such deficiency.  In exercising its rights under this paragraph, the 
City shall proceed expeditiously. To the extent necessary to complete corrective and 
remedial action, the City may exclude the Contractor from all or part of the site, take 
possession of all or part of the Work, suspend the Contractor’s services related thereto 
and take possession of the Contractor’s tools, construction equipment and materials 
stored at the site or elsewhere. The Contractor shall allow the City’s representative agents 
and employees such access to the site as may be necessary to enable the City to exercise 
its rights under this paragraph. All direct and indirect costs of the City in exercising such 
rights shall be charged against the Contractor in an amount verified by the Project 
Manager, and a Change Order shall be issued incorporating the necessary revisions in 
the Contract Documents and a reduction in the Contract Price. Such direct and indirect 
costs shall include, in particular but without limitation, compensation for additional 
professional services required and costs of repair and replacement of work of others 
destroyed or damaged by correction, removal or replacement of the Contractor’s defective 
Work. The Contractor shall not be allowed an extension of the Contract Time because of 
any delay in performance of the Work attributable to the exercise by the City of the City’s 
right hereunder. 

 
ARTICLE 12 – INDEMNIFICATION 

 
12.1 Disclaimer of Liability:  The City shall not at any time, be liable for injury or damage 

occurring to any person or property from any cause, whatsoever, arising out of 
Contractor’s construction and fulfillment of this Agreement. 

 
12.2 Indemnification:  For other, additional good valuable consideration, the receipt and 

sufficiency of which is hereby acknowledged: 
 

12.2.1 Contractor shall, at its sole cost and expense, indemnify and hold harmless the 
City, its representatives, agents, volunteers, employees and elected and appointed 
officials from or on account of all claims, damages, losses, liabilities and expenses, 
direct, indirect or consequential including but not limited to fees and charges of 
engineers, architects, attorneys, consultants and other professionals and court 
costs arising out of or in consequence of the performance of this Agreement at all 
trial and appellate levels.  Indemnification shall specifically include but not be 
limited to claims, damages, losses, liabilities and expenses arising out of or from 
(a) the negligent or defective design of the project and Work under this Agreement; 
(b) any act, omission or default of the Contractor, its subcontractors, agents, 
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suppliers, employees or laborers; (c) any and all bodily injuries, sickness, disease 
or death; (d) injury to or destruction of tangible property, including any resulting 
loss of use; (e) other such damages, liabilities, or losses received or sustained by 
any person or persons during or on account of any operations connected with the 
construction of this Project including the warranty period; (f) the use of any 
improper materials; (g) any construction defect including both patent and latent 
defects; (h) failure to timely complete the Work; (i) the violation of any federal, state, 
county or City laws, ordinances or regulations by Contractor, its subcontractors, 
agents, independent contractors or employees; (j) the breach or alleged breach by 
Contractor of any term of the Agreement, including the breach or alleged breach 
of any warranty or guarantee. 

 
12.2.2 Contractor agrees to indemnify, defend, and hold harmless the City, its 

representatives, agents, volunteers, employees, and appointed and elected 
officials from all damages, liabilities, losses, claims, fines and fees, and from any 
and all suits and actions of every name and description that may be brought against 
City, its officers, agents and employees, on account of any claims, fees, royalties, 
or costs for any invention or patent and/or for the infringement of any and all 
copyrights or patent rights claimed by any person, firm, or corporation. 

 
12.2.3 Contractor shall pay all claims, losses, liens, settlements or judgments of any 

nature in connection with the foregoing indemnifications including, but not limited 
to, reasonable attorney’s fees and costs for trials and appeals. 

 
12.2.4 If any subcontractor, supplier, laborer, or materialmen of Contractor or any other 

person directly or indirectly acting for or through Contractor files or attempts to file 
a mechanic’s or construction lien against the real property on which the Work is 
performed or any part or against any personal property or improvements thereon 
or make a claim against any monies due or to become due from the City to 
Contractor or from Contractor to a subcontractor, for or on account of any Work, 
labor, services, material, equipment, or other items furnished in connection with 
the Work or any change order, Contractor agrees to satisfy, remove, or discharge 
such lien or claim at its own expense by bond, payment, or otherwise within five 
(5) days of the filing or from receipt of written notice from the City.   

 
 Additionally, until such time as such lien or claim is satisfied, removed or 

discharged by Contractor, all monies due to Contractor, or that become due to 
Contractor before the lien or claim is satisfied, removed or otherwise discharged, 
shall be held by City as security for the satisfaction, removal and discharge of such 
lien and any expense that may be incurred while obtaining the discharge.  If 
Contractor shall fail to do so, City shall have the right, in addition to all other rights 
and remedies provided by this Agreement or by law, to satisfy, remove, or 
discharge such lien or claim by whatever means City chooses at the entire and 
sole cost and expense of Contractor which costs and expenses shall, without 
limitation, include attorney’s fees, litigation costs, fees and expenses and all court 
costs and assessments, and which shall be deducted from any amount owing to 
Contractor.  In the event the amount due Contractor is less than the amount 
required to satisfy Contractor’s obligation under this, or any other article, paragraph 
or section of this Agreement, the Contractor shall be liable for the deficiency due 
the City. 
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12.2.5 The Contractor and the City agree that Section 725.06(2), Florida Statutes (2025), 

as may be amended or revised, controls the extent and limits of the indemnification 
and hold harmless provisions of this Agreement, if any, and that the Parties waive 
any defects in the wording of this Article that runs afoul of said statutory section. 

 
ARTICLE 13 – CHANGES IN THE WORK 

 
13.1 Without invalidating this Agreement, the City may, at any time or from time-to-time order 

additions, deletions or revisions in the Work through the issuance of Change Orders.  
Upon receipt of a fully executed Change Order, the Contractor shall proceed with the 
Work involved. All Work shall be executed under the applicable conditions of the Contract 
Documents. If any Change Order causes an increase or decrease in the Contract Price 
or an extension or shortening of the Contract Time, an equitable adjustment will be made 
as provided in Article 14 or Article 15 on the basis of a claim made by either Party in said 
Change Order. 

 
13.2 The Project Manager may authorize minor changes in the Work not involving an 

adjustment in the Contract Price or the Contract Time, which are consistent with the 
overall intent of the Contract Documents. Such changes must be in writing and signed by 
the City and the Contractor. 

 
13.3 If notice of any change affecting the general scope of the Work or change in the Contract 

Price is required by the provisions of any Bond to be given to the Surety, it will be the 
Contractor’s responsibility to so notify the Surety, and the amount of each applicable Bond 
shall be adjusted accordingly. The Contractor shall furnish proof of such adjustment to 
the City. 

 
ARTICLE 14 – CHANGE OF CONTRACT PRICE 

 
Change of Contract Price, approved by City, shall be computed as follows: 
 
14.1 Cost of the Work:  The term “Cost of the Work” means the sum of all direct costs 

necessarily incurred and paid by Contractor in the proper performance of the Work.  
Except as otherwise may be agreed to in writing by the City, these costs shall be in 
amounts no higher than those prevailing in the City and shall include only the following 
items and shall not include any of the costs itemized in Paragraph 14.3: 

 
14.1.1 Payroll costs for employees in the direct employ of the Contractor in the 

performance of the Work under schedules of job classifications agreed upon by 
the City and the Contractor.  Payroll costs for employees not employed full time on 
the Work shall be apportioned on the basis of their time spent on the Work. 

 
 Payroll costs shall include, but not be limited to, salaries and wages plus cost of 

fringe benefits which shall include social security contributions, unemployment, 
excise and payroll taxes, worker’s compensation, health and retirement benefits, 
bonuses, sick leave, vacation and applicable holiday pay. 

 
14.1.2 Cost of all materials and equipment furnished and incorporated in the Work, 

including costs of transportation and storage, and required suppliers and field 
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services.  All cash discounts, rebates and refunds and all returns from sale of 
surplus materials and equipment shall accrue to the City, and the Contractor shall 
make provisions so that they may be obtained. 

 
14.1.3 Supplemental costs including the following: 
 

14.1.3.1  Cost, including transportation and maintenance of all materials, 
supplies, equipment, machinery, appliances, office and temporary 
facilities at the site and hand tools not owned by the workers, which 
are consumed in the performance of the Work. 

 
14.1.3.2 Rentals of all construction equipment and machinery and the parts 

whether rented from the Contractor or others in accordance with 
rental agreements approved by the City, and the costs of 
transporting, loading, unloading, installation, dismantling and 
removal. The rental of any such equipment, machinery or parts shall 
cease when the use is no longer necessary for the Work. 

 
14.1.3.3 Sales, consumer, use or similar taxes related to the Work and for 

which the Contractor is liable, imposed by laws and regulations. 
 
14.1.3.4 Royalty payments and fees for permits and licenses. 
 
14.1.3.5 The cost of utilities, fuel and sanitary facilities at the Work site. 
 
14.1.3.6 Minor expenses such as telegrams, long distance telephone calls, 

telephone service at the site, expressage and similar petty cash 
items in connection with the Work. 

 
14.1.3.7 Cost of premiums for additional bonds and insurance required 

because of changes in the Work. 
 

14.2  The Contract Price may only be increased by an approved and fully executed Change 
Order when Work is modified in accordance with Article 13 and approved by the City in 
writing. Any claim for an increase in the Contract Price resulting from a Change Order 
shall be based on written notice delivered to the Project Manager within ten (10) days of 
the occurrence of the Change Order giving rise to the claim. Notice of the amount of the 
claim with supporting data shall be included in the Change Order and delivered within 
twenty (20) days of such occurrence unless Project Manager allows an additional period 
of time to ascertain accurate cost data. Any change in the Contract Price resulting from 
any such claim shall be incorporated in the Change Order. IT IS EXPRESSLY AND 
SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE 
CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT 
ACCORDANCE WITH THE REQUIREMENTS OF THIS SECTION. 

 
14.3 Not Included in the Cost of the Work:  The term “Cost of the Work” shall not include any 

of the following: 
 

14.3.1 Payroll costs and other compensation of the Contractor’s officers’ executives, 
principals (of partnership and sole proprietorships), general managers, 
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engineers, architects, estimators, attorneys, auditor, accountants, purchasing 
and contracting agents, expediters, timekeepers, clerks and other personnel 
employed by the Contractor whether at the site or in the Contractor’s principal or 
branch office for general administration of the work and not specifically included 
in the agreed upon schedule of job classifications referred to in Paragraph 14.1.1, 
all of which are to be considered administrative costs covered by the Contractor’s 
fee. 

 
14.3.2 Expenses of the Contractor’s principal and branch offices other than the 

Contractor’s office at the site. 
 
14.3.3  Any part of the Contractor’s capital expenses, including interest on the 

Contractor’s capital employed for the Work and charges against the Contractor 
for delinquent payments. 

 
14.3.4 Cost of premiums for all bonds and for all insurance whether or not the Contractor 

is required by the Contract Documents to purchase and maintain the same. 
 
14.3.5 Costs due to the negligence of the Contractor, any subcontractor, or anyone 

directly or indirectly employed by any of them or for whose acts any of them may 
be liable, including but not limited to, the correction of defective Work, disposal 
of materials or equipment wrongly supplied and making good any damage to 
property. 

 
14.3.6 Other overhead or general expense costs of any kind and the costs of any item 

not specifically and expressly included in Paragraph 14.1. 
 

14.4 Basis of Compensation:  The Contractor’s compensation, allowed to the Contractor for 
overhead and profit, shall be determined as follows: 

 
 14.4.1 A mutually acceptable negotiated fee: 
 

14.4.1.1 For costs incurred under Paragraphs 14.1.1 and 14.1.2, the Contractor’s 
fee shall not exceed five percent (5%). 

 
14.4.1.2 No fee shall be payable on the basis of costs itemized under Paragraphs 

14.1.3.1, 14.1.3.2, 14.1.3.3, 14.1.3.4, 14.1.3.5, 14.1.3.6, 14.1.3.7, 14.3.1, 
14.3.2, 14.3.3, 14.3.4, 14.3.5 and 14.3.6. 

 
14.4.1.3 The amount of credit to be allowed by the Contractor to the City for any 

such change which results in a net decrease plus a deduction in the 
Contractor’s fee by an amount equal to five percent (5%) for the net 
decrease. 

 
14.4.1.4 When both additions and credits are involved in any one change the 

combined overhead and profit shall be figured on the basis of net increase 
if any, however, not to exceed five percent (5%) of the agreed 
compensation.  Profit will not be paid on any Work not performed. 
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14.5 Cost Breakdown Required: Whenever the cost of any Work is to be determined pursuant 
to this Article, the Contractor will submit in form acceptable to the City an itemized cost 
breakdown together with supporting documentation.  Whenever a change in the Work is 
to be based upon mutual acceptance of a lump sum, whether the amount is an addition, 
credit, or no-charge-in-cost, the Contractor shall submit an estimate substantiated by a 
complete itemized breakdown: 

 
14.5.1 The breakdown shall list quantities and unit prices for materials, labor, equipment 

and other items of cost. 
 
14.5.2 Whenever a change involves the Contractor and one (1) or more subcontractors 

and the change is an increase in the agreed compensation, the overhead and 
profit percentage for the Contractor and each subcontractor shall be itemized 
separately. 

 
ARTICLE 15 – CHANGE OF THE CONTRACT TIME 

 
15.1 The Contract Time may only be changed by an approved and fully executed Change Order. 

Any claim for an extension in the Contract Time shall be based on written notice delivered 
to the Project Manager within five (5) days of the occurrence of the event giving rise to the 
claim. Any change in the Contract Time resulting from any such claim shall be incorporated 
in a Change Order. 

 
15.2 The Contract Time will be extended in an amount equal to time lost due to delays beyond 

the control of the Contractor if a claim is made therefore as provided in Paragraph 15.1.  
Such delays shall include but not be limited to, acts or neglect by the City, or to fires, 
floods, labor disputes, epidemics, abnormal weather conditions, pandemics, act of 
Governmental Authority, state of emergency, or acts of God. 

 
15.3 All time limits stated in the Contract Documents are of the essence. The provisions of this 

Article 15 shall not exclude recovery for damages for delay by the Contractor. 
 
15.4 Delays caused by or resulting from entities, contractors or subcontractors who are not 

affiliated with the Contractor (non-affiliated Contractors) shall not give rise to a claim by 
the Contractor for damages for increases in material and/or labor costs. Such entities, 
contractors and subcontractors include, but are not limited to, the City’s contractors and 
subcontractors, Florida Power and Light Company, AT&T and Florida East Coast 
Railway, LLC. 

 
15.5 Rights of Various Interests: Whenever work being done by City’s forces or by other 

contractors is contiguous to or within the limits of work covered by this Agreement, the 
respective rights of the various interests involved shall be established by the Project 
Manager to secure the completion of the various portions of the Work in general harmony. 

 
ARTICLE 16 – LIQUIDATED DAMAGES 

 
16.1 Upon failure of the Contractor to complete the Work within the time specified for 

completion, the Contractor shall pay to the City the sum of Five Hundred Dollars ($500.00) 
for each and every calendar day that the completion of the Work is delayed beyond the 
time specified in this Agreement for completion, as fixed and agreed liquidated damages 
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and not as a penalty, so long as the delay is caused by the Contractor.  Should an act of 
God or the acts or omissions of the City, its agents or representatives, in derogation to 
the terms of this Agreement cause the delay, the Contractor shall not be responsible for 
the delay nor liquidated damages.  Liquidated damages are fixed and agreed upon 
between the Parties, recognizing the impossibility of precisely ascertaining the amount of 
damages that will be sustained by the City as a consequence of such delay and both 
Parties desiring to obviate any question of dispute concerning the amount of damages 
and the cost and effect of the failure of the Contractor to complete the Work on time. 
Liquidated damages shall apply separately to each portion of the Work for which a time 
of completion is given. The City shall have the right to deduct from or retain any 
compensation which may be due or which may become due and payable to the Contractor 
the amount of liquidated damages, and if the amount retained by the City is insufficient to 
pay in full such liquidated damages, the Contractor shall pay all liquidated damages in 
full. The Contractor shall be responsible for reimbursing the City, in addition to liquidated 
damages or other damages for delay, for all costs of engineering, architectural fees, and 
inspection and other costs incurred in administering the construction of the Project beyond 
the completion date specified or beyond an approved extension of time granted to the 
Contractor whichever is later. Delays caused by or resulting from entities, contractors or 
subcontractors who are not affiliated with the Contractor shall not give rise to a claim by 
Contractor for damages for increase in material and/or labor costs. Such entities, 
contractors and subcontractors include, but are not limited to, the City's contractors and 
subcontractors, Florida Power and Light Company, AT&T, and Florida East Coast 
Railway, LLC. 

 
16.2  No Extended Damages: For other and additional good and valuable  consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason, allegation or claim, 
and notwithstanding the reason of the delay, reason, claim or allegation or who caused 
them or the construction delay or whether they were caused by the City, that there will be 
no entitlement to Contractor to or for any direct or indirect financial damages or losses for 
extended corporate overhead impact, extended project overhead impacts, project support 
services, mobilization or demobilization or by whatever other label or legal concept or 
theory and types of names or labels or basis such claims may have, or any business 
damages or losses of whatever type or nature, and Contractor hereby waives any right to 
make any such claim or claims. This provision will have application and effect when 
construction delays are anticipated and agreed upon by both the City and the Contractor.  

 
 

ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION 
 
17.1 City May Suspend Work:  The City may, at any time and without cause, suspend the Work 

or any portion of the Work for a period of not more than ninety (90) days by notice in 
writing to the Contractor which shall fix the date on which Work shall be resumed.   The 
Contractor shall resume the Work on the date fixed. The Contractor may be allowed an 
increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension, if the Contractor makes a claim as provided in Articles 14 
and 15. 
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17.2 City’s Right to Terminate Contract:   The City may terminate this Agreement upon fifteen 
(15) calendar days’ written notice upon the occurrence of any one or more of the following 
events: 

 
17.2.1 If the Contractor makes a general assignment for the benefit of creditors. 
 
17.2.2 If a trustee, receiver, custodian or agent of the Contractor is appointed under 

applicable law or under Agreement, whose appointment or authority to take 
charge of property of the Contractor is for the purpose of enforcing a lien against 
such property or for the purpose of general administration of such property for 
the benefit of the Contractor’s creditors. 

 
17.2.3 If Contractor fails to begin the Work within fifteen (15) calendar days after the 

date set forth in the Notice to Proceed, or fails to perform the Work with sufficient 
workers and equipment or with sufficient materials to ensure the prompt 
completion of the Work, or shall perform the Work unsuitably, or cause it to be 
rejected as defective and unsuitable, or shall discontinue the prosecution of the 
Work pursuant to the accepted schedule or if Contractor shall fail to perform any 
material term set forth in the Contract Documents, or from any other cause 
whatsoever shall not carry on the Work in an acceptable manner, Project 
Manager may give notice in writing to Contractor and its Surety of such delay, 
neglect or default, specifying the same.  

 
17.2.4 If the Contractor repeatedly fails to make prompt payments to subcontractors or 

for labor, material or equipment. 
 
17.2.5  If the Contractor repeatedly disregards proper safety procedures. 
 
17.2.6 If the Contractor disregards any local, state or federal laws or regulations. 
 
17.2.7 If the Contactor otherwise violates any provisions of this Agreement. 
 

17.3 If Contractor, within a period of ten (10) calendar days after such notice, shall not proceed 
in accordance therewith, the City may exclude the Contractor from the Work site and take 
the prosecution of the Work out of the hands of the Contractor, and take possession of 
the Work and all of the Contractor’s tools, appliances, construction equipment and 
machinery at the site and use them without liability to the City for trespass or conversion, 
incorporate in the Work all materials and equipment stored at the site or for which the City 
has paid the Contractor but which are stored elsewhere, and finish the Work as the City 
may deem expedient. In this instance, the Contractor shall not be entitled to receive any 
further compensation until the Work is finished. 

 
17.3.1  If after notice of termination of Contractor’s notice to proceed, it is determined for any 

reason that Contractor was not in default, the rights and obligations of City and 
Contractor shall be the same as if the notice of termination had been issued pursuant 
to the Termination for Convenience clause as set forth below in Section 17.5. 

 
17.3.2 Upon receipt of Notice of Termination pursuant to Sections 17.2 or 17.5, Contractor 

shall promptly discontinue all affected work unless the Notice of Termination 
directs otherwise and deliver or otherwise make available to City all data, 
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drawings, specifications, reports, estimates, summaries and such other 
information as may have been required by the Contract Documents whether 
completed or in process.  

 
17.4 If the Contractor commits a default due to its insolvency or bankruptcy, the following shall 

apply: 
 

17.4.1 Should this Agreement be entered into and fully executed by the Parties, funds 
released and the Contractor (Debtor) files for bankruptcy, the following shall occur: 

 
17.4.1.1 In the event the Contactor files a voluntary petition under 11 U.S.C. 301 

or 302, or an order for relief is entered under 11 U.S.C. 303, the 
Contractor shall acknowledge the extent, validity, and priority of the lien 
recorded in favor of the City. The Contractor further agrees that in the 
event of this default, the City shall, at its option, be entitled to seek relief 
from the automatic stay pursuant to 11 U.S.C. 362.  The City shall be 
entitled to relief from the automatic stay pursuant to 11 U.S.C. 362(d) (1) 
or (d) (2), and the Contactor agrees to waive the notice provisions in effect 
pursuant to 11 U.S.C. 362 and any applicable Local Rules of the United 
States Bankruptcy Court. The Contactor acknowledges that such waiver 
is done knowingly and voluntarily. 

 
17.4.1.2  Alternatively, in the event the City does not seek stay relief, or if stay relief 

is denied, the City shall be entitled to monthly adequate protection 
payments within the meaning of 11 U.S.C. 361. The monthly adequate 
protection payments shall each be in an amount determined in 
accordance with the Note and Mortgage executed by the Contractor in 
favor of the City. 

 
17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of Title 

11, United States Code in additional to the foregoing provisions, the 
Contractor agrees to cure any amounts in arrears over a period not to 
exceed twenty-four (24) months from the date of the confirmation order, 
and such payments shall be made in addition to the regular monthly 
payments required by the Note and mortgage. Additionally, the 
Contractor shall agree that the City is over secured and, therefore, 
entitled to interest and attorney’s fees pursuant to 11 U.S.C. 506(b).  
Such fees shall be allowed and payable as an administrative expense.  
Further, in the event the Contractor has less than five (5) years of 
payments remaining on the Note, the Contractor agrees that the 
treatment afforded to the claim of the City under any confirmed plan of 
reorganization shall provide that the remaining payments shall be 
satisfied in accordance with the Note, and that the remaining payments 
or claim shall not be extended or amortized over a longer period than the 
time remaining under the Note. 

 
17.4.2 Should this Agreement be entered into and fully executed by the Parties, and the 

funds have not been forwarded to Contractor, the following shall occur: 
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17.4.2.1 In the event the Contractor files a voluntary petition pursuant to 11 U.S.C. 
301 or 302, or an order for relief is entered under 11 U.S.C. 303., the 
Contractor acknowledges that the commencement of a bankruptcy 
proceeding constitutes an event of default under the terms of this 
Agreement.  Further, the Contractor acknowledges that this Agreement 
constitutes an executory contract within the meaning of 11 U.S.C. 365.  
The Contractor acknowledges that this Agreement is not capable of being 
assumed pursuant to 11 U.S.C. 365(c)(2), unless the City expressly 
consents in writing to the assumption.  In the event the City consents to 
the assumption, the Contractor agrees to file a motion to assume this 
Agreement within ten (10) days after receipt of written consent from the 
City, regardless of whether the bankruptcy proceeding is pending under 
Chapter 7, 11, or 13 of Title 11 of the United States Code.  The Contractor 
further acknowledges that this Agreement is not capable of being 
assigned pursuant to 11 U.S.C. 365(b)(1). 

 
17.5 Termination for Convenience:  This Agreement may be terminated for convenience in 

writing by City upon thirty (30) days’ written notice to Contractor (delivered by certified 
mail, return receipt requested) of intent to terminate and the date on which such 
termination becomes effective. In such case, Contractor shall be paid for all Work 
executed and accepted by the City and costs reasonably incurred by Contractor relating 
to commitments which had become firm prior to the termination. No payment shall be 
made for profit for work/services which have not been performed or accepted. 

 
17.6 Where the Contractor’s service has been so terminated by the City, the termination shall 

not affect any rights of the City against the Contractor then existing or which may 
thereafter accrue. Any retention or payment of moneys due the Contractor by the City will 
not release the Contractor from liability. 

 
17.7 The Contractor has no right, authority or ability to terminate the Work except for the 

wrongful withholding of any payments due the Contractor from the City. 
 

ARTICLE 18 – DISPUTE RESOLUTION 
 

18.1 Resolution of Disputes:  Questions, claims, difficulties and disputes of whatever nature 
which may arise relative to the technical interpretation of the Contract Documents and 
fulfillment of this Agreement as to the character, quality, amount and value of any work 
done and materials furnished, or proposed to be done or furnished under, or by reason 
of, the Contract Documents which cannot be resolved by mutual agreement of City Project 
Manager and Contractor shall be submitted to the City Manager or his designee and 
Contractor’s representative for resolution. Prior to any litigation being commenced, for any 
disputes which remain unresolved, within sixty (60) days after final completion of the 
Work, the Parties shall participate in mediation to address all unresolved disputes to a 
mediator agreed upon by the Parties. Should any objection not be resolved in mediation, 
the Parties retain all their legal rights and remedies provided under the laws of Florida. 
Failure by a Party to comply in strict accordance with the requirements of this Article, then 
said Party specifically waives all of its rights provided hereunder, including its rights and 
remedies under the laws of Florida. 
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18.1.1  All non-technical administrative disputes (such as billing and payment) shall be 
determined by Contract Administrator.  

 
18.1.2 During the pendency of any dispute and after a determination thereof, Contractor 

and Contract Administrator shall act in good faith to mitigate any potential 
damages including utilization of construction schedule changes and alternate 
means of construction. During the pendency of any dispute arising under this 
Agreement, other than termination herein, Contractor shall carry on the Work and 
adhere to the progress schedule. The Work shall not be delayed or postponed 
pending resolution of any disputes or disagreements.  

 
18.1.3  For any disputes which remain unsolved, within sixty (60) calendar days after 

Final Completion of the Work, the Parties shall participate in mediation to address 
all unresolved disputes. A mediator shall be mutually agreed upon by the Parties. 
Should any objection not be resolved in mediation, the Parties retain all their legal 
rights and remedies under applicable law. If a Party objecting to a determination, 
fails to comply in strict accordance with the requirements of this Article, said Party 
specifically waives all of its rights provided hereunder, including its rights and 
remedies under applicable law. 

 
ARTICLE 19 – NOTICES 

 
19.1 All notices required by any of the Contract Documents shall be in writing and shall be 

deemed delivered upon mailing by certified mail, return receipt requested to the following: 
 
To the City: 
 
 Monica Spitery 
 Project Manager 
 City of Fort Lauderdale 
 101 NE 3rd Avenue, Suite 2100 
 Fort Lauderdale, Florida 33301-1016 
 Telephone: (954) 828-6891 
 E-mail:  mspitery@fortlauderdale.gov  
 
 with copies to: 
 
           City Manager     
           City of Fort Lauderdale    
 401 SE 21st Street   
 Fort Lauderdale, Florida 33316   
 

and 
 

City Attorney 
City of Fort Lauderdale 
1 East Broward Blvd, Suite 1605 
Fort Lauderdale, Florida 33301-1016 
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To the Contractor: 
 
           Luigi Basile 

President 
Basile USA, LLC 

 3864 SW 30th Avenue 
 Fort Lauderdale, Florida 33312 
 Telephone: (954) 300-4200 
 E-mail:  info@basileusa.com  
 
 

 
ARTICLE 20 – LIMITATION OF LIABILITY 

 
20.1 The City desires to enter into this Agreement only if in so doing the City can place a limit 

on the City’s liability for any cause of action arising out of this Agreement, so that the 
City’s liability for any breach never exceeds the sum of $1,000. For other good and 
valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the 
Contractor expresses its willingness to enter into this Agreement with the knowledge that 
the Contractor’s recovery from the City to any action or claim arising from the Agreement 
is limited to a maximum amount of $1,000,  which amount shall be reduced by the amount 
actually paid by the City to the Contractor pursuant to this Agreement, for any action or 
claim arising out of this Agreement.   

 
20.2 Sovereign Immunity: Nothing contained in this paragraph or elsewhere in this Agreement 

is in any way intended either to be a waiver of the Sovereign Immunity limitation placed 
upon the City’s liability as set forth in Section 768.28, Florida Statutes (2025), as may be 
amended or revised, or to extend the City’s liability beyond the limits established in said 
Section 768.28, Florida Statutes (2025), as may be amended or revised; and no claim or 
award against the City shall include attorney’s fees, investigative costs, expert fees, suit 
costs or pre-judgment interest. 

 
20.3  No Extended Damages: For other and additional good and valuable consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason, allegation or claim, 
and notwithstanding the reason of the delay, reason, claim or allegation or who caused 
them or the construction delay or whether they were caused by the City, that there will be 
no entitlement to Contractor to or for any direct or indirect financial damages or losses for 
extended corporate overhead impact, extended project overhead impacts, project support 
services, mobilization or demobilization or by whatever other label or legal concept or 
theory and types of names or labels or basis such claims may have, or any business 
damages or losses of whatever type or nature, and Contractor hereby waives any right to 
make any such claim or claims. This provision will have application and effect when 
construction delays are anticipated and agreed upon by both the City and the Contractor. 

 
 

ARTICLE 21 – GOVERNING LAW; WAIVER OF JURY TRIAL 
 

21.1 The Agreement shall be interpreted and construed in accordance with, and governed by, 
the laws of the state of Florida. The Parties agree that the exclusive venue for any lawsuit 
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arising from, related to, or in connection with this Agreement shall be in the state courts 
of the Seventeenth Judicial Circuit in and for Broward County, Florida. If any claims arising 
from, related to, or in connection with this Agreement must be litigated in federal court, 
the Parties agree that the exclusive venue for any such lawsuit shall be in the United 
States District Court or United States Bankruptcy Court for the Southern District of Florida 
in Broward County. BY ENTERING INTO THIS AGREEMENT, THE PARTIES HEREBY 
EXPRESSLY WAIVE ANY AND ALL RIGHTS EITHER PARTY MIGHT HAVE TO A 
TRIAL BY JURY REGARDING THIS AGREEMENT OR ANY ISSUES RELATED TO 
THIS AGREEMENT.  IF A PARTY FAILS TO WITHDRAW A REQUEST FOR A JURY 
TRIAL IN A LAWSUIT ARISING OUT OF THIS AGREEMENT AFTER WRITTEN 
NOTICE BY THE OTHER PARTY OF VIOLATION OF THIS SECTION, THE PARTY 
MAKING THE REQUEST FOR JURY TRIAL SHALL BE LIABLE FOR THE 
REASONABLE ATTORNEYS' FEES AND COSTS OF THE OTHER PARTY IN 
CONTESTING THE REQUEST FOR JURY TRIAL, AND SUCH AMOUNTS SHALL BE 
AWARDED BY THE COURT.   

 
ARTICLE 22 – MISCELLANEOUS 

 
22.1 The duties and obligations imposed by this Agreement and the rights and remedies 

available to the Parties and, in particular but without limitation, the warranties, guaranties 
and obligations imposed upon the Contractor and all of the rights and remedies available 
to the City, are in addition to, and are not to be construed in any way as a limitation of, 
any rights and remedies available to any or all of them which are otherwise imposed or 
available by laws or regulations, by special warranty or guarantee or by other provisions 
of the Contract Documents, and the provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents, and the provisions of this Paragraph will 
survive final payment and termination or completion of this Agreement. 

 
22.2 The Contractor shall not assign or transfer this Agreement or its rights, title or interests.  

The obligations undertaken by the Contractor pursuant to this Agreement shall not be 
delegated or assigned to any other person or firm. Violation of the terms of this Paragraph 
shall constitute a material breach of Agreement by the Contractor and the City any, at its 
discretion, cancel this Agreement and all rights, title and interest of the Contractor which 
shall immediately cease and terminate. 

 
22.3 The Contractor and its employees, volunteers and agents shall be and remain as 

independent contractor and not agents or employees of the City with respect to all of the 
acts and services performed by and under the terms of this Agreement. This Agreement 
shall not in any way be constructed to create a partnership, association or any other kind 
of joint undertaking or venture between the Parties. 

 
22.4 The City reserves the right to audit the records of the Contractor relating in any way to the 

Work to be performed pursuant to this Agreement at any time during the performance and 
term of this Agreement and for a period of three (3) years after completion and acceptance 
by the City. If required by the City, the Contractor agrees to submit to an audit by an 
independent certified public accountant selected by the City.  The Contractor shall allow the 
City to inspect, examine and review the records of the Contractor at any and all times during 
normal business hours during the term of this Agreement. 
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22.5 The remedies expressly provided in this Agreement to the City shall not be deemed to be 
exclusive but shall be cumulative and in addition to all other remedies in favor of the City 
now or later existing at law or in equity. 

 
22.6 Should any part, term or provisions of this Agreement be decided by the courts to be 

invalid, illegal or in conflict with any state or federal law, the validity of the remaining 
portion or provision shall not be affected. 

 
22.7 Scrutinized Companies or Other Entities: 
          The Contractor certifies that it is not participating in a boycott of Israel. The City may 

terminate this Agreement at the City’s option if the Contractor is found to have been 
placed on the scrutinized Companies or Other Entities that Boycott Israel List created 
pursuant to Section 215.4725, Florida Statutes (2025), as may be amended or revised, 
or is engaged in a boycott of Israel. If the Contractor is found to have submitted a false 
certification as provided under subsection (5) of Section 287.135, Florida Statutes (2025), 
as may be amended or revised, the Contractor may be subject to such penalties as 
provided in Section 287.135, Florida Statutes (2025), as may be amended or revised. 

 
22.8 Public Entity Crimes:  In accordance with the Public Crimes Act, Section 287.133, Florida 

Statutes (2025), as may be amended or revised, a person or affiliate who is a contractor, 
consultant or other provider, who has been placed on the convicted vendor list following 
a conviction for a public entity crime may not submit a bid on a contract to provide any 
goods or services to the City, may not submit a bid on a contract with the City for the 
construction or repair of a public building or public work, may not submit bids on leases 
of real property to the City, may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with the City, and may not transact any 
business with the City in excess of the threshold amount provided in Section 287.017, 
Florida Statutes (2025), as may be amended or revised, for category two purchases for a 
period of thirty-six (36) months from the date of being placed on the convicted vendor list.  
Violation of this section by Contractor shall result in cancellation of the City purchase and 
may result in Contractor debarment. 

 
22.9 Attorney Fees:  In the event it becomes necessary for either party herein to seek legal 

means to enforce the terms of the Agreement, the prevailing Party shall be entitled to its 
reasonable attorney fees. 

 
22.10 Public Records: 
 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES (2025), TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT   PRRCONTRACT@FORTLAUDERDALE.GOV, 954-828-5002, CITY 
CLERK’S OFFICE, 1 EAST BROWARD BOULEVARD, SUITE 444 FORT 
LAUDERDALE, FLORIDA 33301. 
 
Contractor shall: 
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1.  Keep and maintain public records required by the City in order to perform the service. 
 

2.   Upon request from the City’s custodian of public records, provide the City with a copy of 
the requested records or allow the records to be inspected or copied within a reasonable 
time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes 
(2025), as may be amended or revised, or as otherwise provided by law. 

 
3.  Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 
duration of the Agreement term and following completion of this Agreement if the 
Contractor does not transfer the records to the City. 

 
4.  Upon completion of the Agreement, transfer, at no cost, to the City all public records 

in possession of the Contractor or keep and maintain public records required by the 
City to perform the service. If the Contractor transfers all public records to the City 
upon completion of this Agreement, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion 
of this Agreement, the Contractor shall meet all applicable requirements for retaining 
public records. All records stored electronically must be provided to the City, upon 
request from the City’s custodian of public records, in a format that is compatible with 
the information technology systems of the City. 

 
22.12 Non-Discrimination: 
 The Contractor shall not discriminate against its employees based on the employee’s 

race, color, religion, gender, gender identity, gender expression, marital status, sexual 
orientation, national origin, age, disability, or any other protected classification as defined 
by applicable law. 

 
1. The Contractor certifies and represents that the Contractor offers the same health 

benefits to the domestic partners of its employees as are offered its employees’ 
spouses or offers its employees the cash equivalent of such health benefits 
because it is unable to provide health benefits to its employees’ domestic partners, 
and that the Contractor will comply with Section 2-187, Code of Ordinances of the 
City of Fort Lauderdale, Florida, as may be amended or revised, (“Section 2-187”), 
during the entire term of this Agreement. 

 
2. The failure of the Contractor to comply with Section 2-187 shall be deemed to be 

a material breach of this Agreement, entitling the City to pursue any remedy stated 
below or any remedy provided under applicable law. 

 
 3. The City may terminate this Agreement if the Contractor fails to comply with 

Section 2-187. 
 

 4. The City may retain all monies due or to become due until the Contractor complies 
with Section 2-187.  

 
 5. The Contractor may be subject to debarment or suspension proceedings. Such 

proceedings will be consistent with the procedures in Section 2-183 of the Code of 
Ordinances of the City of Fort Lauderdale, Florida. 
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22.13  E-Verify: 

As a condition precedent to the effectiveness of this Agreement, pursuant to 448.095, 
Florida Statutes (2025), as may be amended or revised, the Contractor and its 
subcontractors shall register with and use the E-Verify system to electronically verify the 
employment eligibility of newly hired employees.  
 
1. The Contractor shall require each of its subcontractors, if any, to provide the 

Contractor with an affidavit stating that the subcontractor does not employ, contract 
with, or subcontract with an unauthorized alien. The Contractor shall maintain a copy 
of the subcontractor’s affidavit for the duration of this Agreement and in accordance 
with the public records requirements of this Agreement. 

 
2. The City, the Contractor, or any subcontractor who has a good faith belief that a person 

or entity with which it is contracting has knowingly violated Subsection 448.09(1), 
Florida Statutes (2025), as may be amended or revised, shall terminate the contract 
with the person or entity. 

 
3. The City, upon good faith belief that a subcontractor knowingly violated the provisions 

of Subsection 448.095(5), Florida Statutes (2025), as may be amended or revised, but 
that the Contractor otherwise complied with Subsection 448.095(5), Florida Statutes 
(2025), as may be amended or revised, shall promptly notify Contractor and order the 
Contractor to immediately terminate the contract with the subcontractor, and the 
Contractor shall comply with such order.  

 
4. A contract terminated under Subparagraph 448.095(5)(c)1. or 2., Florida Statutes 

(2025), as may be amended or revised, is not a breach of contract and may not be 
considered as such. If the City terminates this Agreement under Paragraph 
448.095(5)(c), Florida Statutes (2025), as may be amended or revised, the Contractor 
may not be awarded a public contract for at least one year after the date on which the 
Agreement was terminated. The Contractor is liable for any additional costs incurred 
by the City as a result of termination of this Agreement.  

 
5. Contractor shall include in each of its subcontracts, if any, the requirements set forth 

in this Section, including this subparagraph, requiring any and all subcontractors, as 
defined in Subsection 448.095(1)(e), Florida Statutes (2025), as may be amended or 
revised, to include all of the requirements of this Section in their subcontracts.  
Contractor shall be responsible for compliance by any and all subcontractors, as 
defined in Subsection 448.095(1)(e), Florida Statutes (2025), as may be amended or 
revised, with the requirements of Section 448.095, Florida Statutes (2025), as may be 
amended or revised. 

 
22.14 Anti-Human Trafficking:  

As a condition precedent to the effectiveness of this Agreement, the Contractor shall 
provide the City with an affidavit signed by an officer or a representative of the Contractor 
under penalty of perjury attesting that the Contractor does not use coercion for labor or 
services as defined in Section 787.06, Florida Statutes (2025), as may be amended or 
revised. 
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22.15 Foreign Countries of Concern:  
As a condition precedent to the effectiveness of this Agreement, the Contractor shall 
provide the City with an affidavit signed by an officer or representative of the Contractor 
under penalty of perjury attesting that the Contractor does not meet any of the criteria in 
paragraphs (2)(a)-(c) of Section 287.138, Florida Statutes (2025), as may be amended or 
revised. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[THIS SPACE WAS INTENTIONALLY LEFT BLANK]
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Enabling Works for Prospect Lake Water Treatment Plant  
Basile USA, LLC  
Project # P12765 

 
 

CITY  
 

 IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and year first 
written above. 
 
 

 
    CITY OF FORT LAUDERDALE, a Florida municipal 
    corporation  
 
 
 
 
                                    By: ________________________________  
                                   RICKELLE WILLIAMS 
     City Manager 
 
 
    Date: ______________________________ 
 
     
    ATTEST:   
 
 
 
 
    By: ______________________________ 
     DAVID R. SOLOMAN 
             City Clerk  
 
 
 
 
 
    Approved as to Legal Form and Correctness: 
    Shari L. McCartney, City Attorney 
 
 
 
    By:_____________________________ 

                    RHONDA MONTOYA HASAN 
     Senior Assistant City Attorney
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CONTRACTOR 
 

            BASILE USA, LLC, a Florida limited liability 
company  

 
WITNESSES: 
 
 
______________________________ By: __________________________________ 
Signature  Luigi Basile 
  President 
______________________________ 
Print Name 
 
______________________________ 
Signature 
 
______________________________ 
Print Name  
 ATTEST: 
 
 
(CORPORATE SEAL) ____________________________________ 
 Print Name: __________________________ 
 Title: ________________________________ 
   
STATE OF _________________:  

 
COUNTY OF _______________: 

 
 

The foregoing instrument was acknowledged before me by means of  physical presence 
or   online notarization, this _____ day of ______, 2026, by Luigi Basile, as President, 
for Basile USA, LLC, a Florida limited liability company. 

 
  

     (Signature of Notary Public - State of Florida) 
  
 
 

(Print, Type, or Stamp Commissioned Name of  
Notary Public) 

 
 
Personally Known______ OR Produced Identification______   
Type of Identification Produced: _______________________ 
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