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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

E X E C U T I V E  S U M M A R Y
Michael Baker International, Inc., a leading provider of engineering and consulting services, including design, 
planning, architectural, environmental, construction and program management, has been solving some of the world’s 
most complex infrastructure challenges for more than 80 years with a legacy of expertise, experience, innovation and 
integrity.

Based in Pennsylvania and with nearly 100 offices nationwide, we partner with clients on everything from roads, 
bridges, tunnels, mass transit, and airports, to water treatment plants, arctic oil pipelines, environmental restoration 
and specialized overseas construction. We serve as a trusted adviser to the communities we serve, making them 
safer, more accessible, more sustainable and more prosperous.

O F F I C E S  A N D  K E Y  I N D I V I D U A L S
With our flagship office located in Moon Township, PA, Michael Baker’s office in Jacksonville will be the prime 
office servicing this contract. All client services for the City of Fort Lauderdale will be administered out of our 
Jacksonville office by Project Manager Brian Russell, PE, with our Deputy Project Manager John Neff serving as 
our “boots on the ground” in Fort Lauderdale. In addition to Project Principal Mark Kistler, PE in Tampa, further key 
individuals for this project can be seen at a glance below.

K E Y  E L E M E N T S
The Michael Baker team is focused on delivering a Runway pavement that is designed with the latest technology to 
provide a long lasting, durable pavement. We will accomplish that by completing an intensive data collection and 
analytics process. Our design team will provide custom solutions for your Runway and with precision across the 
length of the runway. This is not a one size fits all. Throughout the length of a RW, the pavement experiences different 
loadings, traffic patterns, and soil conditions. Providing a singular solution across an entire RW is a thing of the 

Aviation Planning 
Phil Jufko 

(Tampa, FL)

Environmental 
Mariben Andersen 

(Tampa, FL)
Pavement Assessment 

Scott Murrell, PE 
(Fort Lauderdale, FL)

Geotechnical 
Raj Krishnasamy, PE 

(West Palm Beach, FL)

Survey 
Tim Gray, PSM, CFM 

(Pompano Beach, FL)

Stakeholder Coordination 
Sheryl Dickey 

(Fort Lauderdale, FL)

PRE-DESIGN/PLANNING SERVICES

Civil Airfield 
Tom Schilling, PE 
(Jacksonville, FL)

Pavement Design 
Quintin Watkins, PE 

(Norcross, GA)
Jeff Gagnon, PE 

(Raleigh, NC)

Airfield Electrical 
Amy Champagne Baker, PE 

(Coral Springs, FL)

Grant Assistance 
Marcos Souza, PE 

(Maitland, FL)

DESIGN SERVICES

Construction Quality Control 
John Neff, PE 

(Fort Lauderdale, FL)

Construction Management 
Bill Maughan 

(West Palm Beach, FL)

DBE Coordination 
Sheryl Dickey 

(Fort Lauderdale, FL)

CONSTRUCTION SERVICES
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3

Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

past.  With Michael Baker’s data collection technology the engineering team is able to pinpoint solutions and provide 
custom designs and the justification necessary for solutions to be funded by grant agencies.

Supporting Michael Baker in our pavement analytics is the Immediate Past FAA Manager of Airport Pavement 
Research & Development, Greg Gagnon. Greg left the FAA after 15 years to join Michael Baker in 2021, to provide 
our clients with the most advanced solutions, using technologies and experience to provide unique pavement 
rehabilitation solutions. His knowledge places our clients in a good position for approach justification and acceptance 
as well as your confidence in the solution proposed.

The solutions generated through our analytics phase will be backed up with past experience on FXE and on this 
specific RW. Team members John Neff, P.E. and Tom Schilling, PE were both part of the previous rehabilitations on 
RW 9-27. They will bring this experience to assist with the rehabilitation alternatives and understanding of the airport 
operations. In the approach section of this proposal, you will see read about some of the known items that were 
completed with the last rehabilitation that need to be identified to avoid construction delays and/or potential claims.

Bringing all of these experts and localized experience to the project, along with an experienced Project Manager, 
Brian Russell, PE, we will be focused on ensuring schedules are met and solutions are within budgetary constraints.  
Michael Baker will be your partner from beginning to end on this project.
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

F I R M  Q U A L I F I C A T I O N S  
A N D  E X P E R I E N C E
For 82 years, Michael Baker has provided full in-house services to airports 
worldwide, serving as an expert aviation consultant to many airports throughout the 
country, ranking 28th nationally in Airport-related services by Engineering News-
Record and having delivered services to more than 350 airports nationwide.

Michael Baker is a leading global provider of engineering and consulting services 
which includes aviation planning, architectural, environmental, construction, and 
other services, and has nearly 3,000 employees in over 100 offices across the US 
and internationally. We have over 140 professionals dedicated solely to aviation 
who have successfully completed similar airfield projects. 

Our reputation for innovation, quality, and cost effective services has earned us the 
trust of our clients. In most cases, we have assisted on a multi-year basis, either 
as the airport’s general consultant, or as a result of being selected repeatedly on a 
project-by-project basis. The Michael Baker airport client base has steadily grown 
through the years, and we have since become one of the major providers of airport 
design services in the state.

AV I AT I O N  C O N S U LT I N G  Y O U  C A N  C O U N T  O N
Michael Baker has performed engineering services for airfield projects at more 
than 350 airports across the country. This includes 126 runway, 124 taxiway, 80 
apron, and 20 helipad projects in the last 10 years. 

Michael Baker is a large consulting firm bringing the right balance of vast professional resources and local presence.  
We have completed 3,321 airport projects nationally in the past 10 years.  These projects range from small GA 
airports, to the busiest airport in the world – Hartsfield-Jackson Atlanta International Airport where we currently hold 
a general consulting services contract.

2022 ENR RANKINGS

THE  TOP

DESIGN FIRMS
500
28 Top 500 Design Firms
17 Top Pure Designers
5 Bridges
6 Dams and Reservoirs

12 Water Supply
13 Transportation
15 Construction Management
16 Highways
17 Airports
24 Mass Transit and Rail

National Leaders in Aviation  
Design and Engineering

Combined with Nationally 
Ranked Aviation Consultants

Local Manpower 
with National Support

82 years
of aviation  
design

90+offices $30M 

6000+
professional staff

6000+
network of staff

140+
dedicated aviation staff

200+
airports

served 
worldwide

Ranked 17th
in airport design by ENR

Full-Service 
multi-disciplined firm

specialized aviation 
 planning experience
expertise in master planning 
throughout the U.S.

aviation contracts 
awarded annually
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

PA S T  P R O J E C T S  AT  A  G L A N C E
Projects similar in size and scope to the one proposed by the City of Fort Lauderdale can been seen below.  
Additional details for each project is located in Tab 3: History and Past Performance. 

Project Airport Agency Time and Budget 
Requirements Met

Runway 7L-25R 
Reconstruction 

Daytona International Airport 
(DAB) Volusia County

Runway 14-32 
Rehabilitation

Palm Beach International 
Airport (PBI)

Palm Beach County 
Department of Airports

Runway 7-25  
Rehabilitation

Gwinnett County Airport 
(LZU) Gwinnett County 

Runway 15R-33L Safety 
Area Improvements, 

Pavement Rehabilitation/
Airfield Standards

Baltimore/Washington 
International Thurgood 
Marshall Airport (BWI)

Maryland Aviation 
Administration

Taxiway and Runway 9L-27R 
Pavement  Replacement  

and Grading

Hartsfield-Jackson Atlanta 
International Airport (ATL)

City of Atlanta  
Aviation Department

Runway 11-29 
Rehabilitation

Northwest Alabama Regional 
Airport (MSL)

Northwest Alabama Regional 
Airport Authority

Runway 9R-27L 
Rehabilitation Design, 

Bidding, and Construction 
Management

Cecil Airport (VQQ) Jacksonville  
Aviation Authority

Runway 18L-36R Rehabili-
tation Design, Bidding, and 
Construction Management

Cecil Airport (VQQ) Jacksonville  
Aviation Authority

S U S TA I N A B L E  B U S I N E S S  P R A C T I C E S
The Michael Baker team understands our responsibility to be an example to others in efforts 
to conserve resources and “go green.” We apply the same expertise that we offer our clients 
for sustainability to our own daily practices and operations. Collaboratively, we identify and 
implement options that reduce energy use in our offices, reduce waste, and support employee 
access to alternative transit or flex schedules. Operations at the majority of our facilities 
demonstrate our commitment to environmentally-friendly practices. We implement and 
fully support programs for the purchase and use of recycled paper for internal and external 
utilization on projects, and the recycling of any waste product, including paper, ink and toner 

cartridges, aluminum, cardboard, batteries, and other electronic devices which are unusable. When we upgrade our 
electronics and office equipment, we donate or resell used furniture and electronics to support reuse and reduction 
of waste. We encourage paper-saving procedures to our clients whenever feasible and, to the extent possible, use 
recyclable materials when facilitating public meetings. Michael Baker’s designers understand the environmental 
context in which they are working and how to incorporate sustainable design principles into every project.

B U S I N E S S  S T R U C T U R E  A N D  F I R M  I N F O R M AT I O N
Michael Baker is led by our CEO, Brian Lutes and COO, Rich Driggs. The firm is divided into seven regions in the United 
States, with each Region led by a Senior Vice President as the Regional Director. Office Executives report directly 
to the Regional Directors. The Fort Lauderdale office is led by the Brian Russell, PE, as the Vice President. Fort 
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

Lauderdale is part of the Southeast Region, reporting to Regional Director, Tommy Montgomery, PE. The National 
Lead for Aviation is Mark Kistler, PE, our proposed QA/QC Manager on this contract. The nature of a GEC contract will 
involve all of our practice leads at various times. These individuals are leaders in their fields and can be brought in to 
help with any project.

Firm Legal Name Contact Person Address

Michael Baker International, Inc. Brian Russell, PE 110 E Broward Blvd Suite 1700
Fort Lauderdale, FL 33301

Phone Fax Email Website
904-380-2507 N/A brussell@mbakerintl.com www.mbakerintl.com

Years in Business Structure Firm Size

82 Corporation;  
Registered in State of Florida

Management Staff: 224
Technical Staff: 2,678

Support Staff: 658

F I R M  L I C E N S E  I N F O R M AT I O N

Y O U R  P R O J E C T  M A N A G E R

BRIAN RUSSELL, PE 
Brian has over 20 years experience in managing airport infrastructure projects. He 
specializes in the field of Aviation, for airside and landside features. His experience includes 
management and development of plans for runway rehabilitation, taxiway construction, 
apron construction, runway extensions, security fencing, perimeter roads, landside 
circulation, parking, rental car facilities, fuel farms, pavement management, and ARFF. 
In addition, he is an expert at procuring and managing FAA and DOT grant programs. His 
diverse experience in the aviation field provides a well-rounded project manager that is 
technical and sees the big picture.

  Experience: Brian has managed similar projects for airport clients.
 Responsiveness: Returns calls and inquiries quickly - we are an extension of your staff!
 Cost Containment: Value engineer to ensure the project stays on or below budget.
 Practical Design/Innovation: Solutions that fit FXE’s vision and budget.
 Schedule: Advance the project and monitoring the progress to on-time delivery.
 Dedicated: Hands-on approach to the project from initiation through construction.
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

H I S T O R Y  A N D  P A S T 
P E R F O R M A N C E  O F  T H E  F I R M

D AY T O N A  I N T E R N AT I O N A L  A I R P O R T  ( D A B ) 
–  R U N WAY  7 L- 2 5 R  R E C O N S T R U C T I O N 
DAY TONA BEACH, FLORIDA | COMPLETED: 2015

The project included the reconstruction of the 150x 10,900-ft 
asphalt runway, including the intersection of both commercial 
runways. The project utilized temporary displaced thresholds to 
maintain commercial operations. Services performed by Michael 
Baker include: design, bidding, and construction administration.

Project Relevance: Rehabilitation of Runway, Major operational 
impact, RW to RW Intersection, Asphalt Rehabilitation, Same 
Project Manager

Lessons Learned: Multiple phases and coordination results with 
tenants; Put the ILS into a practice approach only mode so the 
ILS would not have to be recertified upon completion, to save 
time and meet tenant needs; Utilized a Concrete Keel section to 
meet loading requirements.

Cost: $20,500,000 (Construction); $750,000 (Fee) 

PA L M  B E A C H  I N T E R N AT I O N A L  A I R P O R T 
( P B I ) -  R U N WAY  1 4 - 3 2  R E H A B I L I TAT I O N 
PALM BEACH, FLORIDA | COMPLETED: 2010

The project involved the milling and asphalt resurfacing of 
the 150x 7,000-ft runway and included resurfacing within the 
intersection of the two commercial service runways. Services 
performed by Michael Baker include: design, bidding, and 
construction administration.

Project Relevance: Rehabilitation of Runway, Major operational 
impact, RW to RW Intersection, Asphalt Rehabilitation, Same 
Project Manager

Lessons Learned: Utilized a seal coating for shoulders; Time 
and cost savings.

Cost: $2,000,000 (Construction); $310,000 (Fee) 
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

G W I N N E T T  C O U N T Y  A I R P O R T  ( L Z U )  – 
R U N WAY  7 - 2 5  R E H A B I L I TAT I O N 
GWINNET COUNTY, GEORGIA | COMPLETED: 2020

The project included three separate construction phases. Phase 2 
was the Realignment of Taxiway A. Phase 3 was the Rehabilitation 
of Runway 7-25. Runway 7-25 received partial reconstruction, 
mill and overlay, and pavement grooving. The runway lights 
and signs were replaced. The project was named 2021 
General Aviation Airport Project of the Year, Georgia Airports 
Association. Services performed by Michael Baker include: 
design, bidding, and construction administration.

Project Relevance: Rehabilitation of Runway, Busy GA airport, 
Major operational impact, Multiple TW to RW Intersections, 
Asphalt Rehabilitation

Lessons Learned: Expedited RW closure with tenants.

Cost: $19,600,000 (Construction); $1,800,000 (Fee) 

B A LT I M O R E / WA S H I N G T O N 
I N T E R N AT I O N A L  T H U R G O O D  M A R S H A L L 
A I R P O R T  ( B W I )  -  R U N WAY  1 5 R - 3 3 L 
S A F E T Y  A R E A  I M P R O V E M E N T S ,  PAV E M E N T 
R E H A B I L I TAT I O N / A I R F I E L D  S TA N D A R D S 
BALTIMORE, MARYL AND | COMPLETED: 2017

Michael Baker provided design and construction phase services 
for the Runway 15R-33L Safety Area Improvements, Pavement 
Rehabilitation and Standards Compliance Program at BWI. In 
order to meet the 2015 mandated deadline, the Runway 15R-33L 
program was divided into five separate construction packages, 
each requiring both design and construction administration by 
Michael Baker. Services performed by Michael Baker include: 
design, bidding, and construction administration.

Project Relevance: Rehabilitation of Runway, Major operational 
impact, RW to RW Intersection, Asphalt Rehabilitation, 24/7 
paving operation at RW to RW intersection, Same  
Project Manager

Lessons Learned: Multiple phases across 4 bid packages; 
Significant coordination with airport operations and tenants; 
Project components consisted of runway reconstruction 
(including shifting the runway centerline), stream restoration, 
RSA and pavement standards compliance

Cost: $126,650,000 (Construction); $3,609,921 (Fee) 
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

H A R T S F I E L D -J A C K S O N  AT L A N TA 
I N T E R N AT I O N A L  A I R P O R T  ( AT L )  - 
TA X I WAY  A N D  R U N WAY  9 L- 2 7 R  PAV E M E N T  
R E P L A C E M E N T  A N D  G R A D I N G
ATL ANTA, GEORGIA | COMPLETED: 2022

Michael Baker prepared pavement designs for the reconstruction 
of Runway 9L-27R at ATL. The runway is the Airport’s longest 
runway. The reconstruction was strategically executed in 
conjunction with the enabling projects associated with the 
construction of the 9L End-Around Taxiway and runway safety 
improvements. The team minimized operational impacts through 
pre-construction work and a short construction schedule with 
four phases. Services performed by Michael Baker include: 
design, bidding, and construction administration.

Project Relevance: Rehabilitation of Runway, Major operational 
impact, PCC Rehabilitation

Lessons Learned: Multiple phases and coordination results with 
tenants; Replaced RW ends and Keel section

Cost:$493,784 (Fee)

N O R T H W E S T  A L A B A M A  R E G I O N A L 
A I R P O R T  ( M S L )  -  
R U N WAY  1 1 - 2 9  R E H A B I L I TAT I O N 
MUSCLE SHOALS, AL ABAMA | COMPLETED: 2021

Michael Baker provided engineering services for the rehabilitation 
of Runway 11-29 at MSL. The project consisted of milling the 
runway and connector taxiways up to the hold line one inch and 
overlaying with 3-inch asphalt and grooving and changing the 
runway designation to 12-30. The runway is 6,694 feet by 150 
feet. All runway guidance signs were replaced with new LED 
signs. A 500-foot section along the north half of the runway 
was removed to correct the runway slope. Services performed 
by Michael Baker include: preliminary and final design, bid 
assistance, construction administration, and grant management.

Project Relevance: Rehabilitation of Runway, Major operational 
impact, RW to RW Intersection, Asphalt Rehabilitation

Lessons Learned: Multiple phases and coordination with 
tenants; Coordinated a runway designation change with project.

Cost: $5,124,152 (Construction); $169,944 (Fee) 
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

C E C I L  A I R P O R T  ( V Q Q )  –  R U N WAY  9 R - 2 7 L 
R E H A B I L I TAT I O N  D E S I G N ,  B I D D I N G ,  A N D 
C O N S T R U C T I O N  M A N A G E M E N T 
JACKSONVILLE, FLORIDA | COMPLETED: 2012

Michael Baker provided design, bidding, inspection, and 
construction administration and management services for the 
rehabilitation of Runway 9R-27L and the associated intersecting 
runways and connector taxiways from halfway to the adjacent 
runway or taxiway (north) and the runway safety area to  
the south.

Project Relevance: Rehabilitation of Runway, Busy GA airport, 
Major operational impact, RW to RW Intersection, 24/7 paving 
operation at RW to RW intersection, Asphalt Rehabilitation, 
Same Project Manager

Lessons Learned: Coordinated the repair of drainage structures 
into the project funding; Utilized pavement fabrics to reduce 
joint cracking at crown; Wrote specifications for pavement 
fabrics to include manufacturer representative to be present 
during application and provide letter of approval.

Cost: $7,000,000 (Construction); $487,656 (Fee) 

C E C I L  A I R P O R T  ( V Q Q )  –  R U N WAY  1 8 L- 3 6 R 
R E H A B I L I TAT I O N  D E S I G N ,  B I D D I N G ,  A N D 
C O N S T R U C T I O N  M A N A G E M E N T 
JACKSONVILLE, FLORIDA | COMPLETED: 2011

Michael Baker performed the design to rehabilitate and overlay 
12,500 feet of pavement on Runway 18L-36R. Michael Baker 
performed all design elements which included surface gradient 
correction, pavement design, pavement marking layout, joint 
sealing, spall repair and construction phasing. Also included in 
this project were infield drainage improvements consisting of 
removal of failing inlets and pipe, inlet improvements, and  
swale design.

Project Relevance: Rehabilitation of Runway, Busy GA airport, 
Major operational impact, RW to RW Intersection, Asphalt 
Rehabilitation, Same Project Manager

Lessons Learned: Coordinated the repair of drainage structures 
into the project funding; Utilized pavement fabrics to reduce 
joint cracking at crown; Wrote specifications for pavement 
fabrics to include manufacturer representative to be present 
during application and provide letter of approval.

Cost: $472,483 (Fee) 
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Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

A P P R O A C H  T O  S C O P E  O F  W O R K
Michael Baker’s approach for design and construction is focused on expertise and speed. The last time this runway 
was rehabilitated, team members Tom Schilling, PE and John Neff, PE were both part of the delivery team. We are 
combining their specific past experience and molding it with new technologies and new team member expertise to 
provide the most dynamic delivery for this project.  

When it comes to airfield pavement, there is no one closer to the research and latest solutions than team member Jeff 
Gagnon.  Jeff led the FAA Pavement Research lab in New Jersey for the past 10 years.  He is now with Michael Baker, 
where he is bringing his airfield pavement solutions to our clients to ensure they meet FAA requirements as well 
as get a pavement that will be reliable for years to come.  Jeff 
will combine his knowledge with our pavement investigation 
subconsultant at ARA.  ARA has been a partner to Jeff and the 
FAA in its research for airfield pavements.  ARA was the author 
of the most recent FAA Advisory Circular for Pavement Design 
(AC 150/5320-6G) and Pavement Classification Rating (AC 
150/5335-5D).

There are five primary steps in our approach for the life of the 
project (seen to the right). The expertise of these industry 
leading airfield pavement experts is key to the success of the 
first steps in our overall approach to the project.

D ATA  C O L L E C T I O N
Obtaining existing information about the pavement is an important stage of the overall pavement lifecycle used to 
develop the pavement design solution.  Michael Baker staff’s past experience on this runway gives us a great start on 
understanding what the needs and issues are. We have also reviewed the data from the 2022 FDOT PCI report which 
was recently published in January 2023. As shown in the image below, the RW PCI value is showing red which means 
it is in the poor condition category with a PCI score of 50.  In 2019, RW 9-27 received a PCI score of 62. A 12 point 
drop in three years indicates rapid deterioration and immediate action is necessary.

In addition, this graphic shows several connector TWs (yellow) and the crossing RW 13-31 as below the minimum.  
It is common to include the rehabilitation of these additional areas while rehabilitating the RW.  We will utilize Jeff 
Gagnon and airport planners to assist the airport staff in justification for including these areas, at a minimum, in the 
project limits for funding.  TW’s indicated in Light Green will be evaluated in the field to determine if justification for 
rehabilitation is warranted.  In our opinion, justification is warranted to include these Taxiways since rehabilitation is 
identified in the FDOT PCI report as being rehabilitated in 2025. At a minimum, we will recommend rehabilitation to 
the RW hold positions.

2022 FDOT Airfield Pavement Evaluation Report

D ATA  C O L L E C T I O N

D ATA  A N A LY T I C S

A LT E R N AT I V E  A N A LY S I S

D E S I G N  P H A S E

C O N S T R U C T I O NQ
U

A
LI

TY
 M

A
N

A
G

EM
EN

T

12740-636City of Fort Lauderdale

BidSync8/29/2023 p. 138

CAM #23-0883 
Exhibit 5 

Page 16 of 65



12

Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

Providing a full perspective of the RW condition, strength, and deterioration patterns will be require supplemental 
data.  Our team recommends additional data collection activities to supplement the existing information.  The 
supplemental data collection would include but not be limited to the following: Mobile LiDAR (Topographic Survey), 
Heavy Weight Deflectometer (HWD), Ground Penetrating Radar (GPR), Laser Crack Measurement System (LCMS), 
and Geotechnical Investigation.  Michael Baker has Mobile LiDAR capabilities using both vehicle-mounted and UAS-
mounted equipment. A mobile data collection vehicle can collect the data for LiDAR, GPR, LCMS, and High Resolution 
photos. Data collection is fast and easy. For this area it is expected to take less than one hour and can be scheduled 
during off-peak hours to minimize disruptions to airport operations.  We collect more data than needed so we can 
easily pivot and process additional data. Supplemental HWD data would also be collected and used in the analytics 
portion of determining the most economical pavement solution. 

Michael Baker Data Collection Fleet

Our experience on this RW, allows us to know that a pavement fabric was placed between pavement layers 
as a crack reflection deterrent.  The fabric was placed on the eastern portion of the RW. Identifying the 
pavement fabric on the plans will avoid potential contractor delays and claims during construction.  

D ATA  A N A LY T I C S
All of the data collected will be utilized to provide a clear picture for the pavement solution. Mapping specific problem 
areas and understanding the strength and soil below the pavement will guide decisions on how best to rehabilitate 
the pavement for long term use.  

Fleet mix is a key input for pavement design but forecasting accurately is a challenge. Fortunately, FAARFIELD 2.0 
now includes new tools, which was developed by our Team Member ARA, to allow speedy analysis of both common 
and user defined aircraft types. We recommend implementing a sensitivity analysis where aircraft types and 
volumes are varied to determine the appropriate fleet mix to provide the capacity and reliability FXE desires.  

The FAAPAVEAIR (PAVEAIR) software includes a Life Cycle Cost Analysis (LCCA) module also developed by ARA. 
We will use PAVEAIR to perform LCCA on the rehabilitation alternatives and compare initial and life cycle costs when 
developing recommendations. Michael Baker will meet with local contractors to determine accurate market costs for 
various materials so that the LCCA is reflective of current Fort Lauderdale market conditions.

Both structural and functional condition assessments of the pavement will be executed, and a series of alternatives 
will be developed. The structural evaluation will be based on FAA AC 150/5320-6G Airport Pavement Design and 
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Evaluation. GPR determined layer thickness, back-calculated layer modulus from HWD test data, and developed 
fleet mix options will be used as input to FAARFIELD 2.0. PCR will be determined in accordance with AC 150/5335-
5D - Standardized Method of Reporting Airport Pavement Strength – PCR which ARA helped develop with the FAA.  
A tip for determining the most efficient pavement sections and ensuring servicing the occasional larger aircraft, 
the analysis can include overloading.  Overloading is an acceptable condition that can be analyzed for operational 
acceptance of larger aircraft. The alternatives can either target a required PCR or the maximum PCR achievable for 
the allowable budget. PAVEAIR will be used for a LCCA of each alternative.

Since the existing asphalt surface is highly distressed the evaluation will focus more closely on salvaging the 
Limerock base. The HWD data will also be used to calculate the Base Damage Index (D3-D5 (mils)). We will also 
perform a closer analysis of the area previously identified as the controlling section for PCN to verify the results and 
refine the limits. Potential alternatives include mill and overlay or a thick overlay. The impact on surface grades will 
be evaluated and transitions to existing pavement will be part of the acceptability analysis.

The product of the alternative analysis will be a matrix of pavement alternatives, PCR, aircraft type associated with 
the PCR, Overload PCR, aircraft type associated with the overload PCR, initial cost, life cycle cost, constructability 
and construction duration.

D E S I G N 
Michael Baker’s reputation for delivery of high quality projects that meet the needs of their clients is very important.  
This team is able to follow a traditional design approach, as shown below, or modify to meet schedule and client 
needs for delivery.  We will work with FXE to develop an overall schedule from Project Initiation through Construction 
and our team will commit the resources necessary to meet the schedule.  In the scheduling portion of this proposal, a 
detailed schedule and opportunities for faster delivery are identified. 

S TA K E H O L D E R  C O O R D I N AT I O N
Robust involvement of your tenants and other stakeholders is an important step. Construction on this runway is going 
to be disruptive so we want to ensure we hear from everyone. Their voice in determining the construction phasing is 
important. The last time the runway was rehabilitated the stakeholders selected to close the runway and complete 
it as fast as possible.  While we recommend this approach again, we need to provide options to the tenants and 
understand their concerns before making any final decisions.
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This involvement will be managed by Sheryl Dickey, with subconsultant Dickey Consulting Services, Inc. Sheryl will 
take a hands-on approach to provide clear and concise information to the stakeholders. Stakeholder meetings may 
include open house sessions as well as one-on-one with specific tenants. The main goal is to solicit feedback and 
over communicate.

C O N S T R U C T I O N
Understanding the impacts construction will have on the airport’’s operation is a component of the pavement 
rehabilitation solution. Ensuring constructability and consistency of the solution will speed up the construction 
process and ultimately the out of service time. The balance of operational impact and design solution go hand in 
hand. To keep a view on this, we will incorporate Bill Maughan into the design team to evaluate the solutions provided.  
Bill’s input on specifications and contractor requirements will also help drive performance during construction.  
Incorporating Bill in the design phase will allow him to go into to construction phase with the “why” certain design 
items were implemented. If the construction oversight team understands the “why”, then the construction will be 
completed faster.

Our recommendation is to complete the construction during a short (two week) RW closure, working 24 hours a day, 
seven days a week. The TW rehabilitations will be completed during this period also. At the RW to RW intersection, a 
full airport closure will be implemented. This can be done in small windows of time, over multiple days or during a 48 
hour full closure.  This level of construction production will require the contractor to have four-five paving crews and 
equipment for two-three simultaneous paving operations. Construction oversight will  require three-four inspectors 
and two construction testing teams. This level of construction is an operation that Michael Baker has successfully 
managed in the past at other airports, including Atlanta-Hartfield International Airport (ATL), where a full RW was 
completely removed and reconstructed in 28 days. Quintin Watkins, PE, with Michael Baker, managed the ATL RW 
Reconstruction project and the construction operations. In fact, Quintin, has managed four RW reconstructions for 
ATL, all during a 24 hour – seven days a week construction operation. He will be brought in to provide expertise in this 
high production environment.

There are several options available to the Airport in terms of phasing and scheduling the work. It is MBI’s 
understanding the city wishes to rehabilitate back to the hold short bars for connectors. However, a number of these 
connectors were rehabilitated within the past few years and likely can be left as is. These taxiways are also identified 
in the FDOT PCI report as having “Good” pavement ratings and are not on the planned rehabilitation list.  Any phasing 
plan will require crossing points to allow aircraft movement between the north side to the south side of the runway 
during construction. The exact MOT would be finalized in coordination with Operations and the FAA Tower. Selected 
crossing points should minimize impacts to construction while allowing options for aircraft movement. Regular 
updates for travel paths will be provided during daily update meetings.

Below is a phasing sequence for consideration and discussion during the design phase of the project.  This is not 
meant to be the final solution, but more a starting point for discussion.  

Phase 1 Phase 2 Phase 3 Phase 4 Phase 5

Date

Revison Description
No.

By

Project Number:

Date:

Scale:

Drawing Name:

Drawing Number:

Drawn By: Checked By:

 EXHIBIT 1 - FXE

FORT LAUDERDALEEXECUTIVE AIRPORT

KEY: Phasing Sequence
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Phases 1 and 2 would install crossing points at the ends of the runway using around the standard mill and overlay to 
restore to permanent condition. With these crossings established, Phase 3 would shut down the runway except for 
the intersection with Runway 13-31 and complete the rehabilitations working 24/7. Mill the western end first then 
move to milling the eastern end (Phase 4), pave the western end. Once the east side is milled, paving operations will 
move to the east portion. Complete paving and cut grooves in the new pavement and apply temporary striping. Phase 
5 is the work within the runway intersection.  Connectors are rehabilitated when the east and west ends (Phases 3 
and 4) are closed.

This phasing plan provides the highest quality of asphalt pavement construction by reducing the number pavement 
joints.  While we recommend a 24/7 construction operation, this phasing plan could also be used during limited 
closure times or for nightly closures only.  Ultimately, we will meet with you and the stakeholders to refine the phasing 
plan to ensure we meet the needs of the airport.

Q U A L I T Y  M A N A G E M E N T
Nathan Parish, PE will oversee our QA/QC processes for this project. 
He has led and managed all types of airfield rehabilitation projects 
and his knowledge and experience will be an important asset to the 
Team. Our Aviation team implemented an updated QA/QC procedure 
in 2019 to provide additional clarity to our process and reviews. The 
primary differentiator in our process is that we provide our clients 
with our QA/QC documentation. The client gets to see the level of 
detail and execution of review that was completed. It’s a re-assurance 
that you are receiving quality. The documentation is accompanied by a 
client and project specific QA/QC Assurance Checklist, that identifies 
all of the reviews date of reviews and other specifics to the submittal 
being made. This plan is currently in action, included in our Project 
Management Plans, and has proven to be effective. As with any great 
QA/QC process, it requires experienced professionals to conduct peer reviews. We will have Peer Reviews performed 
by our experienced aviation staff.

S C H E D U L E
When time is of the essence, Michael Baker has provided delivery alternatives to clients to accommodate.  These 
alternatives involve a much more hands on production team environment which includes the client representative.  It 
is a very open and communicative process so we are able to answer questions quickly, get feedback in the process, 
resolve concerns quickly, and track discussions.  It is all comes down to communication.

Time Saving Opportunity Description

Mobile Lidar Survey 
Collection

• Full topographic survey can be completed in a few hours.
• Completed without RW closure.
• Collects high resolution imagery so no additional field time is needed for  

pavement review.

Overlapping Activities
• Begin Plan Production while pavement design/analysis is being completed.
• Initiate construction phasing coordination with stakeholders in early stage.
• Establish fleet mix and supplement as data is collected.

Dynamic Plan Production 
and Review Process

• Establish bi-weekly plan reviews with client.
• Reduce the number of official submittals from 4 to 2.  
• Establish 2 distinct design teams.  Team 1 focuses on RW and Team 2 will focus on TW 

and RW Connections.

QA/QC Assurance Checklist
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Below is a realistic schedule taking into account time saving opportunities.  This schedule is a starting point for discussion with FXE and can be modified to 
meet any grant or internal obligations. 

16

ID Task Name Duration

1 RW 9-27 Pavement Rehabilitation 160 days
2 Notice to Proceed 0 days
3 Data Collection 4 days
4 Kick-off Meeting 1 day
5 Geotechnical Investigation 2 days
6 Suvery/Data Collection (Mobile Lidar) 1 day
7 HWD Testing 2 days
8 Data Analytics 35 days
9 Survey Processing 10 days
10 Pavement Analysis 10 days
11 Pavement Design 5 days
12 Alternatives Analysis 10 days
13 Cost Estimating 5 days
14 Schedule Estimating 5 days
15 Present Findings & Recommendations 5 days
16 Design 119 days
17 60% Design (Plans Production) 60 days
22 90% Design (Plans & Specification Production) 45 days
27 100% Plans & Specifications 14 days
28 Bidding 30 days
29 Stakeholder Engagement 122 days
30 Develop Communication Plan 30 days
31 Townhall Meeting 1 day
32 Incorporate Feedback 30 days
33 Townhall Meeting 1 day
34 Regular Email/Website Communication 60 days
35 Bid Award 0 days
36 Weekly Team Coordination Meetings 37 days
37 Bi-Weekly Team Coordination Meetings 122 days

3/20

8/26

17 22 27 1 6 11 16 21 26 1 6 11 16 21 26 31 5 10 15 20 25 30 5 10 15 20 25 30 4 9 14 19 24 29
April 2023 May 2023 June 2023 July 2023 August 2023 September 2023

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

City of Fort Lauderdale DESIGN SCHEDULE
Consultant Services for Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

Page 1 of 1 

Date: Fri 1/20/23
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Q U A L I F I C A T I O N  A N D 
E X P E R I E N C E  F O R  T H E  
P R O J E C T  T E A M

PROJECT MANAGER 
Brian Russell, PE 1 • 

PRINCIPAL-IN-CHARGE
Mark Kistler, PE 1 •

QA/QC MANAGER
Nathan Parish, PE, CCM 1 • 

LIDAR/UAV DATA COLLECTION
Alicia McConnell, sUAS 1

Brian Gutzeiller, sUAS 1

GEOTECHNICAL
Raj Krishnasamy, PE 8 •

SURVEYING
Tim Gray, PSM, CFM 6 •

Mike Mossey, PSM 6

PAVEMENT ASSESSMENT
Scott Murrell 2 •

STAKEHOLDER COORDINATION
Sheryl Dickey 4 •

SCHEDULING
Bill Maughan, PE 1 •

AVIATION PLANNING
Phil Jufko 1 •

Mike Thompson 1

ENVIRONMENTAL
Mariben Andersen 1 •

Brenda Clark 3

SUBSURFACE UTILITIES
Mark Mitchell 6

CONSTRUCTION QUALITY CONTROL
John Neff, PE 1 •

CONSTRUCTION MANAGEMENT/ 
CONSTRUCTION SCHEDULING

Bill Maughan, PE 1 •

DBE COORDINATION
Sheryl Dickey 4 •

PRE-DESIGN/PLANNING SERVICES CONSTRUCTION SERVICES

P R O J E C T  T E A M  
1. Michael Baker International, Inc. | 2. ARA | 3. BSC Engineering, Inc. | 4. Dickey Consulting Services, Inc. | 5. EXP, Inc. | 
 6. KEITH | 7. Quantum Electrical Engineering, Inc.| 8. Tierra South Florida, Inc. 

•  Resume included

CIVIL AIRFIELD
Tom Schilling, PE 1 •

PAVEMENT DESIGN
Quintin Watkins, PE 1 •

Jeff Gagnon, PE 1 •

AIRFIELD ELECTRICAL
Amy Champagne Baker, PE 7 •

GRANT ASSISTANCE
Marcos Souza, PE 5 •

STORMWATER
Paul Snead, PE 1

DESIGN SERVICES

DEPUTY PROJECT MANAGER 
John Neff, PE 1 • 

O R G A N I Z AT I O N  C H A R T
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B R I A N  R U S S E L L ,  P E
PROJECT MANAGER
Mr. Russell has dedicated himself to serving the Aviation Engineering community 
throughout his entire professional career and will continue to provide excellent client 
service and solutions to his clients. He will serve as the Project Manager for this contract 
overseeing all aspects of the project. He will prepare scopes, assign resources, client 
coordination, and oversee the technical development of the project. Mr. Russell has over 
20 years of experience in management, engineering, and client service in the aviation 
industry. As a seasoned Project Manager and Engineer on Runway Rehabilitation 
projects, he will leverage his knowledge of managing major aviation projects, to 
complete this project expeditiously. 

R E L E V A N T  E X P E R I E N C E
Daytona International Airport (DAB) – Runway 7L-25R Reconstruction , Daytona 
Beach, Florida. The project included the reconstruction of the 150x 10,900-ft 
asphalt runway, including the intersection of both commercial runways. The project 
utilized temporary displaced thresholds to maintain commercial operations. 
Services performed by Michael Baker include: design, bidding, and construction 
administration.    

Palm Beach International Airport (PBI)- Runway 14-32 Rehabilitation , Palm Beach, 
Florida. The project involved the milling and asphalt resurfacing of the 150x 7,000-
ft runway and included resurfacing within the intersection of the two commercial 
service runways. Services performed by Michael Baker include: design, bidding, 
and construction administration.

Cecil Airport (VQQ) – Runway 9R-27L Rehabilitation Design, Bidding, and 
Construction Management, Jacksonville, Florida. Michael Baker provided design, 
bidding, inspection, and construction administration and management services for 
the rehabilitation of Runway 9R-27L and the associated intersecting runways and 
connector taxiways from halfway to the adjacent runway or taxiway (north) and the 
runway safety area to the south.

Cecil Airport (VQQ) – Runway 18L-36R Rehabilitation Design, Bidding, and 
Construction Management, Jacksonville, Florida. Michael Baker performed the 
design to rehabilitate and overlay 12,500 feet of pavement on Runway 18L-36R. 
Michael Baker performed all design elements which included surface gradient 
correction, pavement design, pavement marking layout, joint sealing, spall repair 
and construction phasing. Also included in this project were infield drainage 
improvements consisting of removal of failing inlets and pipe, inlet improvements, 
and swale design.

EDUCATION
B.S., Civil Engineering, 

Florida State University, 
2004

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL
FAA  

Pavement Certificate
FDOT Airfield  

Pavement Inspection
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M A R K  K I S T L E R ,  P E
PROJECT PRINCIPAL 

Mr. Kistler has experience in the transportation engineering industry with emphasis 
on aviation projects. His areas of expertise are in geometric design, grading, drainage, 
erosion control, pavement design, cost estimating, stormwater permitting, project 
management and construction administration. Mr. Kistler has managed projects at 
airports of various sizes from small General Aviation airports to Large Hubs, throughout 
the United States. He has been responsible for the preparation of plans, specifications, 
permit packages, bid documents, grant applications, engineer’s reports, and 
construction closeout documents.

R E L E V A N T  E X P E R I E N C E

Architectural, Engineering, and Planning Services, Space Coast Regional Airport 
(TIX), Arthur Dunn Airpark (X21), and, Merritt Island (COI) Airports, Florida. Quality 
Manager. Responsible for coordination with the client, quality assurance and oversight 
of the project team. Monitored project and manpower status and assisted in conflict 
resolutions of design and construction issues. Michael Baker provided architectural, 
engineering, and planning services for three central Florida general aviation airports. 
Michael Baker’s services included facility design, development of disadvantaged 
business enterprise goals, an airport layout plan update, environmental services, 
aircraft parking apron design, bidding-phase services, and construction services for 
improvements to the airports.  

Continuing General Consulting Services, Jacksonville International & Executive 
(JAX) (CRG), Herlong Recreational (HEG), and Cecil (VQQ) Airports, Florida.
Responsible for coordination with the client, quality assurance and oversight of the 
project team. Michael Baker has provided general consulting services for multiple 
projects at the aviation authority’s four airports, including Jacksonville International 
Airport (JAX), Jacksonville Executive at Craig Airport (CRG), Herlong Recreational 
Airport (HEG), and Cecil Airport (VQQ). Michael Baker’s services have included planning, 
environmental, engineering and architectural services, and owner representation. 

General Consulting Services, Brooksville-Tampa Bay Regional Airport (BKV), 
Brooksville, Florida. Principal-In-Charge. Michael Baker has been providing full 
general consulting services to the airport since 2001. Michael Baker’s services 
have included aviation planning, the preparation of master plan and airport layout 
plan updates, design of new facilities and rehabilitation of runways and taxiways, 
grant administration support, permitting and environmental compliance services, 
construction services, and agency coordination.

North Airfield Improvements, Cleveland Hopkins International Airport (CLE), 
Cleveland, Ohio. Quality Manager. Responsible for coordination with the client and 
oversight of the project teams for each task performed under this contract. Michael 
Baker is providing full, in-house consulting and engineering services for the in-place 
reconstruction of north airfield taxiways at CLE between Runway 6L-24R, Taxiway 
Sierra, Taxiway Kilo, and the commercial apron along Taxiway Juliet. The project also 
includes the reconstruction and expansion of the taxiway and apron pavement to meet 
the current ADG and TDG for the airport. 

EDUCATION
M.S.C.E., Civil 
Engineering/

Transportation 
Engineering, Clemson 

University, 1992
B.S.C.E., Civil 

Engineering, Clemson 
University, 1991

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL
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J O H N  N E F F,  P E
DEPUTY PROJECT MANAGER  

Mr. Neff is experienced in design, project management, and contract administration 
in a wide range of projects from power generation to land development. During this 
time, he has developed the abilities required to oversee complex projects (specializing 
in airports) from conception through final commissioning. Most of his experience is 
within the state of Florida, primarily South Florida, with an emphasis on diversification. 
His experience includes coastal construction, drainage, transportation, aviation, land 
development, building design, power generation, site lighting, pump stations, water and 
sewer services, parks and recreation, landscaping, permits, community involvement, as 
well as peer reviews.

He has exceptional diplomatic skills in dealing with adverse conditions requiring 
attention to detail and is proficient in electrical, mechanical, structural, civil, 
geotechnical, and architecture disciplines. Mr. Neff has successfully managed over 500 
GEC work authorizations with multiple subconsultants at aviation facilities worldwide 
including 12 years at FXE and 26 years at BCAD.

R E L E V A N T  E X P E R I E N C E

FXE Engineering GEC Contract - Engineering & Inspections, Fort Lauderdale 
Executive Airport (FXE), Florida.  RPR/EOR/PM for runway and taxiway rehabilitations 
since 1995 including Gopher studies, storm water and airfield improvements at both 
FXE and the Downtown Helistop. Improvements to the Administration and maintenance 
facilities, airfield signage and striping both design and construction. Multiple Burrowing 
owl and gopher relocations. 

TICA General Consulting Services, Titusville, Florida. Titusville-Cocoa Airport 
Authority.  Project Manager and EOR, responsible for working with the client in 
supporting the GEC program, Multiple airport improvements include runway and taxiway 
rehabilitations, Apron design, Environmental studies and commercial developments 
such as the Warbirds Museum and Space Perspective developments and transportation 
projects.

Runway 9-27 Rehabilitation, Space Coast Regional Airport (TIX), Titusville, Florida. 
Titusville-Cocoa Airport Authority.  Project Manager. Responsible for overseeing the 
project. Michael Baker is providing design and engineering services for the Titusville-
Cocoa Airport Authority’s (TCAA) rehabilitation of crosswind Runway 9-27. The runway 
is 5,000 feet long and 100 feet wide and consists of bituminous concrete. 

BCAD GEC for Engineering Services and CEI, Ft. Lauderdale, Florida. Taxiways 
RPR/ EOR/ PM for Large Hub and GA airports in Broward County Rehabilitation of 7 
runways and 17 taxiways as well as design of aprons for T1 and T4. Redesigned all 
GTA’s as well as major stormwater improvements. Responsible as the EOR for over 
$100 million in constructions costs. Expert in developing MOT strategies. Over 25 utility 
specific projects and elimination of Hot Spots. Design and CEI for administration and 
maintenance facilities at HWO. Design and CEI for new taxiways and upgrades to signage 
and airfield lights. 

EDUCATION
B.S.C.E., Civil 

Engineering, Florida 
Atlantic University, 2008

LICENSES/
CERTIFICATIONS

Professional Engineer - 
FL, MA, NH

Qualified Stormwater 
Management  
Inspector - FL

12740-636City of Fort Lauderdale

BidSync8/29/2023 p. 148

CAM #23-0883 
Exhibit 5 

Page 26 of 65



21

Fort Lauderdale Executive Airport Runway 9-27 Pavement Rehabilitation

P H I L  J U F K O
AVIATION PL ANNING 

Mr. Jufko serves as the Director of Michael Baker’s Aviation Planning Unit and is a 
seasoned aviation planner with experience in all aspects of aviation planning. During 
his career, he has gained valuable knowledge and experience in the fields of feasibility 
studies, aviation forecasts, noise impact studi es, and master plans. Over his career, 
Mr. Jufko has supported clients in a variety of manners, and he specializes in public 
involvement campaigns for controversial projects.

R E L E V A N T  E X P E R I E N C E
Multi-Year General Consulting Services, Palm Beach International Airport (PBI), 
West Palm Beach, Florida.  Michael Baker provided planning, design, permitting, and 
construction management services under a multi-year general consulting contract.

Architectural, Engineering, and Planning Consultant Services, Tallahassee, Florida.  
Responsible for coordinating all aviation planning activities associated with Michael 
Baker’s general consultant contract at Tallahassee International Airport. Routinely 
serves as an extension of airport staff.

Continuing General Consulting Services, Space Coast Regional Airport (TIX), Arthur 
Dunn Airpark (X21), and, Merritt Island (COI) Airports, Florida.  Michael Baker 
provided full in-house consulting services to the airport authority for various projects.

EDUCATION
B.S., Aviation Business 
Administration, Embry-

Riddle Aeronautical 
University, 1990

LICENSES/
CERTIFICATIONS

N/A

M A R I B E N  A N D E R S E N
ENVIRONMENTAL 
As a scientist for several years, Ms. Andersen has extensive experience in NEPA 
documentation and environmental permitting associated with transportation 
development projects. This includes managing and conducting biological assessments, 
water quality and sediment studies, protected species and wildlife surveys, benthic 
invertebrate sampling, seagrass and underwater surveys, and wetland studies.

R E L E V A N T  E X P E R I E N C E
Multi-Year General Consulting Services, Palm Beach International Airport (PBI), 
West Palm Beach, Florida. Michael Baker provided planning, design, permitting, and 
construction management services under a multi-year general consulting contract for 
projects at Palm Beach International Airport, North County General Aviation Airport, 
Palm Beach County Parks Airport, and Palm Beach County Glades Airport.

Wildlife Hazard Assessment and Management Plan Development, Palm Beach 
International Airport (PBI), Florida. Responsible for coordinating and managing the 
project including maintaining project schedule and budget, writing monthly project 
reports, coordination with the client and regulatory agencies, and served as QA/QC 
Officer for project deliverables.

Architectural, Engineering, and Planning Services, Space Coast Regional Airport 
(TIX), Arthur Dunn Airpark (X21), and, Merritt Island (COI) Airports, Florida.  
Michael Baker provided architectural, engineering, and planning services for three 
central Florida general aviation airports. 

EDUCATION
B.S., Biology-Ecology, 

University of the 
Philippines, 1982

LICENSES/
CERTIFICATIONS

CSX Roadway Worker 
Protection Certification

FAA Qualified Wildlife 
Hazard Biologist, 2006
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T O M  S C H I L L I N G ,  P E
CIVIL AIRFIELD 
Mr. Schilling has several years of experience in airfield design and construction 
administration. Mr. Schilling has served as project manager, project engineer, or 
construction manager for airfield projects at St. Petersburg- Clearwater international 
Airport, Key West international Airport, Palm Beach County Park Airport, Palm Beach 
International Airport, Orlando Sanford International Airport, Cecil Field, Sarasota 
Bradenton International Airport, and Fort Lauderdale Executive Airport.

R E L E V A N T  E X P E R I E N C E
Runway 5-23 Reconstruction, Ocean Reef Club Airport (07FA), Key Largo, Florida.  
Michael Baker is providing project management, airfield engineering and design, 
fuel farm improvements, landscape architecture, construction administration and 
construction inspection services for the reconstruction and raising of 4,500-foot-long 
Runway 5-23 at Ocean Reef Club Airport, a private airport in the upper Florida Keys.     

Continuing General Consulting Services, Jacksonville International & Executive 
(JAX) (CRG), Herlong Recreational (HEG), and Cecil (VQQ) Airports, Florida. Michael 
Baker has provided general consulting services for multiple projects at the aviation 
authority’s four airports.

Runway 9-27 Rehabilitation and Widening of Taxiway Connectors, Space Coast 
Regional Airport, Titusville, Florida .  Provided design and construction inspection 
services. Michael Baker is providing design and engineering services for the Titusville-
Cocoa Airport Authority’s (TCAA) rehabilitation of crosswind Runway 9-27.

EDUCATION
B.S., Civil Engineering, 
University of Florida, 

Gainesville, 1999

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL

Q U I N T I N  WAT K I N S ,  P E
PAVEMENT DESIGN 
Mr. Watkins is a nationally-recognized expert in successfully completing complex 
airfield improvement projects at some of the nations’ busiest airports. He will be 
involved on a daily basis for all aspects of the airside engineering services task orders. 
Located in Michael Baker’s Atlanta, Georgia office, he has been responsible for serving 
aviation clients for most of his career.   

R E L E V A N T  E X P E R I E N C E
Pavement Evaluation Program, Hartsfield-Jackson, Atlanta International Airport 
(ATL), Atlanta, Georgia. Responsible for the airfield pavement management update. 
Michael Baker completed two evaluations at Hartsfield-Jackson Atlanta International 
Airport in the last five years. 

Airport Layout Plan Update, Fulton County Airport (FTY), Fulton County, Georgia. 
Identified location around the airfield for future development. Michael Baker prepared a 
red-line update of proposed changes to the airport layout plan (ALP). 

Terminal Embankment and Utilities Relocation Design, Hartsfield-Jackson, Atlanta 
International Airport (ATL), Atlanta, Georgia. Responsible for review construction 
administration duties which included responding to RFI’s and final inspections. Michael 
Baker, as part of a joint venture, provided design services for embankment and utility 
design for the new Maynard H. Jackson International Terminal.

EDUCATION
M.S.C.E., Civil 

Engineering, University 
of Arkansas at 

Fayetteville,1995

LICENSES/
CERTIFICATIONS

Professional Engineer - 
GA, MI, NC
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J E F F  G A G N O N ,  P E
PAVEMENT DESIGN 
Mr. Gagnon has diversified experience in the research, analysis, construction, design, 
and rehabilitation of pavements, both asphalt and concrete. His 30-year aviation career 
most recently includes 15 years with the FAA at the William J. Hughes Technical Center, 
where he led state of the art research & development and pavement and materials 
testing at the National Airport Pavement Test Facility and Pavement & Materials 
Research Center. . 

R E L E V A N T  E X P E R I E N C E
Federal Aviation Administration, Atlantic City, New Jersey. Manager of the Airport 
Pavement R&D Section within the FAA Airport Technology R&D Branch located at the 
William J. Hughes Technical Center.      

2005 Development Program, Piedmont Triad International Airport, Greensboro, 
North Carolina. Responsible for the construction management of a $250 million 
development program to support a Federal Express mid-Atlantic hub sort facility

Taxiway and Cargo Complex Planning and Design, Raleigh-Durham International 
Airport, North Carolina. Oversaw planning preliminary and final design of a 40-acre 
cargo complex and 6,750 feet of Group IV taxiways.

Runway, Taxiway, and Apron Rehabilitation and Design, Klamath Falls International 
Airport, Klamath Falls, Oregon. Involved in the rehabilitation and construction of 
runway, taxiways, and aprons at this joint-use facility. 

EDUCATION
M.E., Civil Engineering, 
Texas A&M University, 

1993

LICENSES/
CERTIFICATIONS

Professional Engineer 
- NC

N AT H A N  PA R I S H ,  P E ,  C C M
QA/QC MANAGER
Mr. Parish has client management, project management, engineering, and construction 
experience involving airfield, roadway, and civil– site design. His design experience 
includes management of design staff, schedule and budget control of design and 
construction services, preparation of project quality control and assurance plans, and 
the performance of quality control document reviews.  

R E L E V A N T  E X P E R I E N C E
Lake Estates Water Main CEI. Provided technical guidance, value engineering and 
constructability design suggestions and insight during design. The project included 
12,000 linear feet of water main replacement in an urban neighborhood along with 
commercial and residential services.   

Runway 5-23 Reconstruction, Ocean Reef Club Airport (07FA), Key Largo, Florida. 
Performed quality control and constructability reviews of construction plans and 
specifications. 

Runway 9-27 Rehabilitation, Space Coast Regional Airport (TIX), Titusville, Florida. 
Responsible for managing Tampa airfield design staff in the preparation of plans, 
technical specifications, engineer’s report, pavement design, and cost estimates.

General Consulting Services, Brooksville-Tampa Bay Regional Airport (BKV), 
Brooksville, Florida. Responsible for serving as a civil/engineer and T&M contact 
manager to evaluate parcel development options for the west commercial development 
site as a subtask to the GCS agreement. Michael Baker has been providing full general 
consulting services to the airport since 2001.

EDUCATION
B.S., Civil Engineering, 

Mississippi State 
University, 2003

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL

Certified Construction 
Manager
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B I L L  M A U G H A N ,  P E
CONSTRUCTION MANAGEMENT/CONSTRUCTION SCHEDULING 
Mr. Maughan’s professional experience includes over 30 years in the Engineering and 
Construction Industry.  Mr. Maughan acquired his Florida Professional Engineer license 
in 1993.  Mr. Maughan performed a financial evaluation of the reimbursement to a client 
of Fort Lauderdale Executive Airport.   He has designed and managed Construction of 
land development (subdivisions), Big Box (Walmart, Costco and Lowes’s).

R E L E V A N T  E X P E R I E N C E
Fort Lauderdale-Hollywood International Airport (FLL), Terminal 3 Modernization, 
Fort Lauderdale, Florida. Provided on site monitoring and engineering support to the 
Owner during construction. Coordinated all inspection activities, monitored activity 
scheduling and represented the Owner as the onsite project representative.      

Port Everglades Terminal 18, Phase II, Fort Lauderdale, Florida. Managed the 
consultant design and the construction of a new cruise passenger terminal to provide 
concurrent passenger embarkation and debarkation in conjunction with improvements.

Runway 9L-27R Overlay, Fort Lauderdale, Florida. Managed all onsite inspection 
activities, provided document control and reviewed all RFIs, submittals, schedules and 
other deliverables for compliance with the contract.

Fort Lauderdale-Hollywood International Airport (FLL), Airfield Electrical Vault 
Rehab, Fort Lauderdale, Florida. Provided and install new 1200-amp service, 750KW 
generator with 3000-gallon tank with structural modifications to the vault. power during 
construction.

EDUCATION
Bachelor of Science, 

Civil Engineering 
University of Florida, 

1988

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL

S C O T T  M U R R E L L ,  P E
PAVEMENT ASSESSMENT 
Mr. Murrell offers The City of Fort Lauderdale 40 years of experience in the civil 
engineering design and evaluation of airport infrastructure. Scott  has led the design 
of over 50 runway and taxiway design projects. These projects include two +$300 
million runway reconstruction projects where he was the engineer of record for the 
civil engineering design. He has extensive experience evaluating  both flexible and rigid 
airfield pavements based on material properties, NDT data, cores, borings, and visual 
inspection.    

R E L E V A N T  E X P E R I E N C E
JFK Runway 4L-22R Runway Reconstruction, Jamaica, New York. Design of the 
reconstruction of Runway 4R-22L including pavement evaluation, alternative analysis 
including LCCA, final design including pavement design, geometry, grading, pavement 
markings, drainage, phasing, specifications, and construction cost estimates.   

JFK Taxiways A&B Rehabilitation, Jamaica, New York. Preliminary pavement design 
for the rehabilitation of the taxiways, performed the pavement evaluation, including 
non-destructive testing/analysis, pavement coring and PCI data review and developed 
rehabilitation design alternatives.  

JFK Taxiway K-4 Expansions, Jamaica, New York. : The Project scope included final 
design of over 2500 ft. of  taxiway. As a subcontractor to Michael Baker International 
(MBI), ARA developed the pavement design and supported QA review  of MBI’s overall 
design. The new taxiways include both rigid (2000 ft.) and flexible (500 ft.) pavements 
and scope included contractor submittal review.    

EDUCATION
MS, Civil Engineering, 
New Jersey Institute of 

Technology, 1983

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL
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R A J  K R I S H N A S A M Y,  P E
GEOTECHNICAL 
Mr. Krishnasamy, President and Principal Engineer of TSFGeo, is a Florida-Registered 
Geotechnical Engineer with more than 35 years of experience. He oversees the 
geotechnical engineering, construction materials testing, and inspection services 
operations. Mr. Krishnasamy’s experience consists of successfully completing more than 
5,000 public and private projects. He serves as Project Manager for continuing contracts 
with more than 20 Florida public agencies.

R E L E V A N T  E X P E R I E N C E
Fort Lauderdale Executive Airport (FXE) Taxiway G Rehab, Broward County, Florida.  
Mr. Krishnasamy was the Principal-in-Charge for the Geotechnical Engineering Services 
for the FXE Taxiway G Rehabilitation project. The rehabilitation started from Taxiway C to 
the west of Taxiway W. The purpose of this study was to provide geotechnical input to the 
design to assist in the evaluation of the merits of the construction.     

Fort Lauderdale Executive Airport (FXE) Taxiway F Relocation/Rehabilitation, 
Broward County, Florida. Mr. Krishnasamy was the Principal-in-Charge for the 
Geotechnical Engineering, QC and Inspection Services for the FXE Taxiway F Relocation/
Rehabilitation.

Fort Lauderdale Executive Airport (FXE) Runway 31 Bypass Taxiways, Broward 
County, Florida. Mr. Krishnasamy was the Principal-in-Charge for the Geotechnical 
Engineering Services for the FXE Runway 31 Bypass Taxiways. The project included a 
new taxiway section for Runway 31 and a bypass to the east end of Runway 31.

EDUCATION
MS in Geotechnical 

Engineering, University 
of Memphis 1995

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL

Water Well Contractor 

M A R C O S  S O U Z A ,  P E
GRANT ASSISTANCE 
Mr. Souza is a Professional Engineer and Project Management Professional with nearly 
fifteen years of experience in executive Program/Project Management, construction, 
and engineering design on both large and small commercial projects. With a focus 
on port-of-entry projects, Mr. Souza has led multiple project teams at airports both 
large and small including Miami International Airport and Fort Lauderdale-Hollywood 
International Airport, serving more than sixty million passengers annually.

R E L E V A N T  E X P E R I E N C E
Miami International Airport; H024C-1 Runway 8R-26L Pavement Rehabilitation, 
Miami,Florida. Project included the rehabilitation of Runway 8R-26L, Taxiway M, and 
Taxiway N. The rehabilitation of Runway 8R-26L required milling one inch of existing 
asphalt pavements and overlaying with three inches of asphalt on keel section and 
connectors.   

Ft. Lauderdale-Hollywood International Airport, Terminal 4 Federal Inspection 
Services Expansion, Ft. Lauderdale,Florida. Project included the expansion of the 
Terminal 4 Federal Inspection Services Facility to increase passenger processing 
capacity from 800 to approximately 2,000 passengers per hour.

Ft. Lauderdale-Hollywood International Airport, Terminal 4 Apron Expansion Project, 
Ft. Lauderdale,Florida. The project consisted of the reconfiguration and expansion 
of the existing Terminal Apron to support the ongoing Terminal 4 Gate Replacement 
program.

EDUCATION
B.S., Civil Engineering, 

Florida Atlantic 
University

LICENSES/
CERTIFICATIONS

Professional Engineer 
- FL
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T I M  G R AY,  P S M ,  C F M
SURVEYING 
Mr. Gray is a surveyor and mapper with two decades of years of experience surveying 
in South Florida. His experience includes a variety of surveying assignments, including 
right-of-way mapping, chain of title research and review, computations, topographic 
surveys, drainage surveys, ACSM/ALTA surveys, digital terrain models (DTM), 
condominium surveys, and calculated parcel/construction stake-outs.  

R E L E V A N T  E X P E R I E N C E
FXE-Parcel 16-C Hangar, Ft. Lauderdale, Florida. KEITH provided surveying and civil 
engineering design and permitting for landside and airside site improvements for the 
Sheltair Facility located on Parcel 16-C at the FXE.

FXE Miscellaneous Surveying Services, Ft. Lauderdale, Florida. KEITH has performed 
extensive surveying services at Fort Lauderdale Executive Airport (FXE). For resurfacing 
and rehabilitation of Taxiways Bravo,Charlie, Delta, Echo and Foxtrot.

FLL and HWO Miscellaneous Pavement Repairs, Ft. Lauderdale, Florida. KEITH serves 
as the Prime Consultant on this on-call contract providing civil engineering and auxiliary 
services for Utility and Paving projects throughout FLL and HWO. 

FLL Exit Roadway and Valet Routing Improvements, Ft. Lauderdale, Florida. The 
KEITH Team was retained to provide design of the pedestrian crosswalk signalization 
at both arrival and departure levels. Services included civil engineering, surveying and 
mapping, subsurface utility engineering, traffic engineering, and landscape architecture.

EDUCATION
B.S. Geomatics, 

University of Florida 
1999

LICENSES/
CERTIFICATIONS

Professional Survey  
and Mapper - FL

Certified  
Floodplain Manager

S H E R Y L  D I C K E Y
COMMUNITY INVOLVEMENT 
Ms. Dickey, Founder & President/CEO of Dickey Consulting Services, Inc. is a community 
and economic development professional with more than 40 years’ experience. Dickey 
and her staff bring a high level of energy and the ability to participate in a leadership or 
team member role to ensure successful completion of projects. 

R E L E V A N T  E X P E R I E N C E
Ft. Lauderdale Executive Airport Disadvantaged Business Enterprise (DBE) Program, 
Ft. Lauderdale, Florida. The City of Fort Lauderdale, as a provision of grants issued 
by the FAA, monitors the Fort Lauderdale Executive Airport DBE Program, particularly 
Contractor compliance with DBE requirements in construction contracts issued with 
funds from those grants.     

Boca Raton Airport Authority Disadvantaged Business Enterprise (DBE) Program, 
Boca Raton, Florida. Boca Raton Airport Authority established a DBE Program for the 
Airport to achieve objectives of the Department of Transportation (DOT) 49 CFR Part 26. 
Key tenants of the Program are to create a level playing field for DBE firms to compete 
fairly for DOT-assisted contracts, ensure that only firms that fully meet 49 CFR Part 26 
eligibility standards are permitted to participate as DBEs, and promote the use of DBEs 
in federally assisted contracts and procurement activities conducted by recipients. 

Sewer Design and Implementation , Ft. Lauderdale, Florida. The City of Fort 
Lauderdale implemented the Program after accidental wastewater release incidents 
occurred throughout the city. The source of wastewater releases can be attributed to 
aging sewer mains.

EDUCATION
B.S.S.W. The Ohio State 

University

LICENSES/
CERTIFICATIONS

N/A
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A M Y  C H A M PA G N E  B A K E R ,  P E
AIRFIELD ELECTRICAL 
Amy Champagne-Baker, Project Engineer, brings to this project over 25 years of 
electrical design and project managementexperience on major air carrier aviation 
airport runways, taxiways and apron edge lighting systems, instrumentation landing 
systems, airfield electrical vaults, and apron lighting. LEED-AP Certified.

R E L E V A N T  E X P E R I E N C E
Ft. Lauderdale Executive Airport Runway Incursion Mitigation Holdbars, Ft. 
Lauderdale, Florida. This project included the design for nine new elevated and 
inpavement runway guard light lighting systems for the existing “hot spot” taxiway 
connectors. 

Ft. Lauderdale Executive Airport Runway Taxiway G Rehabilitation, Ft. Lauderdale, 
Florida. This project included the design of new taxiway lighting and signage system for 
Taxiway G and Taxiway M impacted by the geometry change.

Ft. Lauderdale Executive Airport Runway Taxiway H&Q Relocation, Ft. Lauderdale, 
Florida. This project included the design of new airfield lighting and signage systems for 
the relocation/modification to the existing taxiway geometry.     

Ft. Lauderdale Executive Airport Signage Replacement, Ft. Lauderdale, Florida. This 
project included the design for the replacement of all existing airfield guidance signs 
with new LED airfield guidance signs.

EDUCATION
B.S., Electrical 

Engineering Clarkson 
University, 1997

LICENSES/
CERTIFICATIONS

Electrical Engineer -  
FL, CT, USVI
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M / W B E  P A R T I C I P A T I O N
C O M M I T T E D  T O  M / W B E 
PA R T I C I PAT I O N  I N  
M E A N I N G F U L  R O L E S
Michael Baker is committed to delivering the full depth 
and breadth of engineering and consulting services 
to our clients and embrace the collective differences, 
perspectives, backgrounds and cultures of our people 
and our teaming partners. It is our policy to grant equal 
opportunity in the procurement of all subcontracts. 
We align ourselves with the City’s desire to provide 
M/WBE-certified firms the maximum opportunity to 
participate in the performance of contracts under this 
agreement.  As firm believers in small and minority 
business programs, we take pride incorporating quality 
firms into our team. We have successfully augmented 
our teams with M/WBE firms that are local, provide 
quality technical skills, have related experience 
and a track record of completing similar projects.  
A testament to our M/WBE commitment, we were 
recognized by the Jacksonville Aviation Authority (JAA) 
for our continued support of JAA’s Small and Minority 
Business Programs.

We achieve the M/WBE and W/MBE goals with a well-
established process that includes:

• Continually monitoring M/WBE listings for new M/
WBE partners

• Continually updating and strengthening our efforts 
to engage diverse business firms

• Mentoring M/WBE firms

• Helping to develop their staff and overall business 
to be stronger through meaningful roles on projects

• Developing long-lasting partnerships, helping 
our M/WBE partners expand market share and 
contribute to the local economy

• Providing seamless continuity achieved through 
effective communication and collaboration

• Delivering high quality services to our clients to 
enable us to provide additional opportunities to our 
M/WBE partners

Your company was instrumental in the 
achievement of the state’s goal. The acutual 

percentage reported for your company is 
19.12% on 8 projects. This results in a DBE 

utilization grade of A+.

- Kevin J. Thibault, PE, Secretary
Florida Department of Transportation

“There has not been a time when JAA has 
requested Michael Baker’s assistance and it 
did not respond by going above and beyond 

the request. As a result, the viability of several 
small and minority businesses has been greatly 

improved because of their relationship with  
Michael Baker.”

- Devin J. Reed, Director of Procurement, 
Jacksonville Aviation Authority
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S U B C O N S U L T A N T S
Michael Baker routinely partners with specialty consultants that provide expertise in niche disciplines. We also have 
partners that help our clients meet federal, state and local DBE requirements. As a result, we have taken great care 
in selecting each member firm of our highly qualified team in response to your specific needs. Michael Baker has 
enjoyed a long, established, and successful relationship with key staff members of these well-disciplined firms. 
Michael Baker and members of our team have worked together to complete assignments similar to the services 
requested for this contract .

ARA, INC. | PAVEMENT  
As one of the world’s largest pavement engineering 
firms, ARA offers The City of Fort Lauderdale critical 
expertise through decades of demonstrated airfield 
pavement experience.  ARA’s expertise spans the 
full life cycle of airfield pavements (research & 
development, design, construction support/quality 
assurance, management, evaluation, and maintenance & 
rehabilitation).  

BSC ENGINEERING, INC. | ENVIRONMENTAL  
BSC has more than 30 years of experience in working 
on the planning, design, permitting, construction, and 
compliance monitoring of environmental projects. Led by 
Brenda Clark, the firm has experience in compliance  
monitoring, site assessments, and site remediation. Ms. 
Clark is an Advisory Board Member for the Hinkley Center 
for Solid and Hazardous Waste Management, which 
provides distribution of funding for solid waste research 
in the State of Florida. 

DICKEY CONSULTING SERVICES, INC. |  
COMMUNITY INVOLVEMENT   
Dickey Consulting Services, Inc. (DCS) is an economic 
development, government relations, project  
management, and communications consulting firm. DCS 
is headquartered in the Midtown Commerce Center, 
a Silver LEED certified building near downtown Fort 
Lauderdale.  

 
EXP, INC. | BUILDING ENGINEERING | ARCHITECTURE 
EXP is a full service architectural and engineering firm 
with over 3,500 professionals across North America, and  
offices throughout the US including ten offices and over 
300 professionals in Florida. EXP will provide services on 
projects of varying scales and complexities, both airside 
and landside, and from design to program management 
and construction management.

 
KEITH & ASSOCIATES | SURVEY | SUE  
The KEITH Team has completed and performed similar 
assignments for consulting service contracts which  
include numerous surveys for horizontal/vertical 
geodetic control surveys and coordination with existing 
utility locations. 

 
QUANTUM ELECTRICAL ENGINEERING, INC. | 
ELECTRICAL  
Quantum provides full-spectrum electrical design 
services along with construction services to our clients 
and specialize in the design of electrical systems for 
Airports including passenger terminals, airfield lighting, 
and FAA approach systems and have worked extensively 
throughout the state of Florida.

 
TIERRA SOUTH FLORIDA, INC. | GEOTECHNICAL  
Tierra provides a complete range of geotechnical 
engineering services.  The firm’s geotechnical design 
solutions define and reduce construction and long-term  
performance risks. 
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CERTIFICATE OF LIABILITY INSURANCE
 DATE(MM/DD/YYYY)        

 08/16/2022

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If 
SUBROGATION IS WAIVED, subject to   the terms and conditions of the policy, certain policies may require an endorsement. A statement on this 
certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

PRODUCER







PHONE
(A/C. No. Ext):

E-MAIL
ADDRESS:

INSURER(S) AFFORDING COVERAGE NAIC #



INSURED INSURER A:

INSURER B:

INSURER C:

INSURER D:

INSURER E:

INSURER F:

FAX
(A/C. No.):



CONTACT
NAME:






COVERAGES CERTIFICATE NUMBER: 570094919051 REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. Limits shown are as requested

POLICY EXP 
(MM/DD/YYYY)

POLICY EFF 
(MM/DD/YYYY)

SUBR
WVD

INSR 
LTR

ADDL 
INSD POLICY NUMBER  TYPE OF INSURANCE LIMITS

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

POLICY LOC

EACH OCCURRENCE

DAMAGE TO RENTED 
PREMISES (Ea occurrence)

MED EXP (Any one person)

PERSONAL & ADV INJURY

GENERAL AGGREGATE

PRODUCTS - COMP/OP AGG

X

X

X X

GEN'L AGGREGATE LIMIT APPLIES PER: 













SIR/Deductible

D  

PRO-
JECT

OTHER:

AUTOMOBILE LIABILITY

ANY AUTO

OWNED 
AUTOS ONLY

SCHEDULED
 AUTOS

HIRED AUTOS 
ONLY

NON-OWNED 
AUTOS ONLY

BODILY INJURY ( Per person)

PROPERTY DAMAGE
(Per accident)

X

X X

BODILY INJURY (Per accident)

D  



COMBINED SINGLE LIMIT
(Ea accident)



Deductible

EXCESS LIAB

X OCCUR 

CLAIMS-MADE AGGREGATE

EACH OCCURRENCE

DED 







UMBRELLA LIABB 

RETENTIONX

X

E.L. DISEASE-EA EMPLOYEE

E.L. DISEASE-POLICY LIMIT

E.L. EACH ACCIDENT 

X OTH-
ER

PER STATUTED  


D  



Y / N

(Mandatory in NH)

ANY PROPRIETOR / PARTNER / EXECUTIVE 
OFFICER/MEMBER EXCLUDED? N / AN



WORKERS COMPENSATION AND 
EMPLOYERS' LIABILITY

If yes, describe under 
DESCRIPTION OF OPERATIONS below





  
 

 

C





DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)



CANCELLATIONCERTIFICATE HOLDER

AUTHORIZED REPRESENTATIVE



ACORD 25 (2016/03)

©1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE 

EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE 

POLICY PROVISIONS.
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04/25/2022

Western Assurance Corp.
3701 Paseo Del Norte NE
PO Box 94600
Albuquerque NM 87199-4600

Alicia Montano
(505) 265-8481 (505) 266-3500

amontano@westernassurance.com

Applied Research Associates Inc
NeyaSystems
4300 San Mateo Blvd NE #B300
Albuquerque NM 87110

Transportation Insurance 20494
Valley Forge 20508
Continental Ins Co 35289
Continental Casualty Company 20443

22/23 Master

A
XCU Included
Pollution Included 4029254172 06/30/2021 06/30/2022

1,000,000
100,000
15,000
1,000,000
2,000,000
2,000,000

Employee Benefits 1,000,000

B 4026349108 03/01/2022 03/01/2023

1,000,000

Uninsured motorist
combined single limit

1,000,000

C
10,000

4024175866 06/30/2021 06/30/2022
10,000,000
10,000,000

D N 4026390760 01/31/2022 01/31/2023
1,000,000
1,000,000
1,000,000

A
Professional Liability-Retro 10-23-95
Cyber Liability 4029254172 06/30/2021 06/30/2022

Each Claim $5,000,000
Aggregate $5,000,000

SAMPLE
SAMPLE

SAMPLE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

12740-636City of Fort Lauderdale
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

For Proposal Purposes

Professional Liability is written on a claims made and reported basis.

$1,000,000Annual Aggr.
$1,000,000Each Claim

08/17/2308/17/2201 OH 0466837-22
Professional
LiabilityB

2,000,000

09/01/2309/01/2244SBMAH4Z9GA

2,000,000
2,000,000
1,000,000

10,000
1,000,000
1,000,000

09/01/2309/01/2244 SBM AH4Z9GA

10046Pacific Insurance Company, Ltd
30104Hartford Underwriters Ins Co.

Parkland, FL 33076
10490 South Lago Vista Circle
BSC Engineering, Inc

tjohnson@floridadesigninsurance.com
(813)600-5379

TKJ

License #:
Tampa, FL 33611
4707 W Gandy Blvd Ste 15
FLORIDA DESIGN INSURANCE LLC

08/19/22
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2016 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

Willis Towers Watson Midwest, Inc.
c/o 26 Century Blvd
P.O. Box 305191
Nashville, TN   372305191  USA

EXP US Services, Inc.
2601 Westhall Lane
Maitland, FL 32751

RE:  RFQ #12644-626 – General Engineering Aviation Consultant Services

The City, a Florida municipal corporation, its officials, employees, and volunteers are included as Additional
Insureds as respects to General Liability and Auto Liability.

General Liability policy shall be Primary and Non-Contributory with any other insurance in force for or which may be

City of Fort Lauderdale
100 N. Andrews Avenue
Fort Lauderdale, FL 33301

04/04/2022

1-877-945-7378 1-888-467-2378

certificates@willis.com

XL Insurance America Inc 24554

National Fire Insurance Company of Hartfor

Continental Casualty Company

20478

20443

AIG Insurance Company of Canada B1206

W24453769

A

2,000,000

2,000,000

25,000Contractual Liability 

2,000,000

2,000,000

2,000,000

Y US00057823LI22A 03/31/2022 03/31/2023

B

1,000,000

03/31/202303/31/2022Y 6076413496

6072004033
C Y

1,000,000
No 03/31/2022 03/31/2023

1,000,000

1,000,000

D Professional Liability Per Claim061127095 03/31/2022 03/31/2023

Aggregate

247271422421455SR ID: BATCH:

$3,000,000

$3,000,000

Willis Towers Watson Certificate Center

Page 1 of 2

78
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INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :
INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N
N / A

(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED $PREMISES (Ea occurrence)CLAIMS-MADE OCCUR

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $GEN'L AGGREGATE LIMIT APPLIES PER:

PRODUCTS - COMP/OP AGG $
$

PRO-

OTHER:

LOCJECT

COMBINED SINGLE LIMIT
$(Ea accident)

BODILY INJURY (Per person) $ANY AUTO
OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

Transportation Insurance Company
Continental Insurance Company
National Fire Insurance Co. of Hartford
Arch Insurance Company

2/18/2022

USI Insurance Services, LLC
2502 N Rocky Point Drive
Suite 400
Tampa, FL  33607

813 321-7500

Keith and Associates, Inc. dba KEITH
301 E Atlantic Blvd.
Pompano Beach, FL  33060

20494
35289
20478
11150

A X
X

X

X X 7018350787 02/19/2022 02/19/2023 1,000,000
1,000,000
15,000
1,000,000
2,000,000
2,000,000

B
X

X X

X X 7018350773 02/19/2022 02/19/2023 1,000,000

B X X

X 0

X X 7018350742 02/19/2022 02/19/2023 4,000,000
4,000,000

C X 7018350756 02/19/2022 02/19/2023 X
1,000,000

1,000,000
1,000,000

D Professional
Liability

CPP006493602 02/19/2022 02/19/2023 $2,000,000 per claim
$6,000,000 annl aggr.

Professional Liability coverage is written on a claims-made basis.

Proof of Coverage

1 of 1
#S34982758/M34976333

KEITHAS1Client#: 1053971

MRLEW
1 of 1

#S34982758/M34976333 79
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

For Proposal Purposes

Professional Liability is written on a claims made and reported basis.

$5,000,000Annual Aggr
$5,000,000Each Claim

08/26/2308/26/22107304475
Professional 
LiabilityC

1,000,000
1,000,000
1,000,00002/27/2302/27/2244WECAF6AG1NB

4,000,000
4,000,000

08/26/2308/26/2239SBMAD7194YY
0

A

4,000,000
4,000,000
2,000,000

10,000
2,000,000
2,000,000

08/26/2308/26/2239SBMAD7194YY
XCU

A

19046Travelers Casualty and Surety
29424Hartford Casualty Insurance Co
29459Twin City Fire Insurance Co A+

Coral Springs, FL 33067
5571 N. University Blvd Suite 101
Quantum Electrical Engineering, Inc

tjohnson@floridadesigninsurance.com
(813)600-5379

TKJ

License #:
Tampa, FL 33611
4707 W Gandy Blvd Ste 15
FLORIDA DESIGN INSURANCE LLC

08/23/22
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ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)
ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

5/26/2022

(703) 827-2277 (703) 827-2279

19445

Tierra South Florida, Inc.
2765 Vista Parkway, H7-H10
West Palm Beach, FL 33411

19445
35289
41718

A 1,000,000
9925653 6/1/2022 6/1/2023 500,000

25,000
1,000,000
2,000,000
2,000,000

1,000,000B
4544957 6/1/2022 6/1/2023

5,000,000C
6072223686 6/1/2022 6/1/2023 5,000,000

10,000
B

039326871 6/1/2022 6/1/2023 1,000,000
N 1,000,000

1,000,000
D Professional DPL30020041900 6/1/2022 Per Claim 1,000,000
D Liability DPL30020041900 6/1/2022 6/1/2023 Aggregate 2,000,000

Proof of Insurance
Tierra South Florida, Inc.
2765 Vista Parkway, Suite 9
West Palm Beach, FL 33411

TIERSOU-01 LHILLIARD

Ames & Gough
8300 Greensboro Drive
Suite 980
McLean, VA 22102

admin@amesgough.com

National Union Fire Insurance Company
National Union Fire Ins. Co. of Pittsburgh, PA A (XV)
Continental Insurance Company A(XV)
Endurance American Specialty A+, XV

X

6/1/2023

X
X

X

X

X

X

X
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MICHAEL BAKER INTERNATIONAL
12740 Gran Bay Pkwy W Ste 2110 

Jacksonville, FL 32258
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CITY OF FORT
LAUDERDALE GENERAL

CONDITIONS
 

These instructions and conditions are standard for all contracts for commodities or services issued through the City of Fort Lauderdale Procurement
Services Division. The City may delete, supersede, or modify any of these standard instructions for a particular contract by indicating such change
in the Invitation to Bid (ITB) Special Conditions, Technical Specifications, Instructions, Proposal Pages, Addenda, and Legal Advertisement. In
this General Conditions document, Invitation to Bid (ITB), Request for Qualifications (RFQ), and Request for Proposal (RFP) are interchangeable.

 
PART I BIDDER PROPOSAL PAGE(S) CONDITIONS:

 
1.01           BIDDER ADDRESS: The City maintains automated vendor address lists that have been generated for each specific Commodity Class item through

our bid issuing service, BidSync. Notices of Invitations to Bid (ITB’S) are sent by e-mail to the selection of bidders who have fully registered with
BidSync or faxed (if applicable) to every vendor on those lists, who may then view the bid documents online. Bidders who have been informed of a
bid's availability in any other manner are responsible for registering with BidSync in order to view the bid documents. There is no fee for doing so.
If you wish bid notifications be provided to another e-mail address or fax, please contact BidSync. If you wish purchase orders sent to a different
address, please so indicate in your bid response. If you wish payments sent to a different address, please so indicate on your invoice.

 
1.02          DELIVERY: Time will be of the essence for any orders placed as a result of this ITB. The City reserves the right to cancel any orders, or part

thereof, without obligation if delivery is not made in accordance with the schedule specified by the Bidder and accepted by the City.
 

1.03           PACKING SLIPS: It will be the responsibility of the awarded Contractor, to attach all packing slips to the OUTSIDE of each shipment. Packing
slips must provide a detailed description of what is to be received and reference the City of Fort Lauderdale purchase order number that is
associated with the shipment. Failure to provide a detailed packing slip attached to the outside of shipment may result in refusal of shipment at
Contractor’s expense.

 
1.04           PAYMENT TERMS AND CASH DISCOUNTS: Payment terms, unless otherwise stated in this ITB, will be considered to be net 45 days after the

date of satisfactory delivery at the place of acceptance and receipt of correct invoice at the office specified, whichever occurs last. Bidder may offer
cash discounts for prompt payment but they will not be considered in determination of award. If a Bidder offers a discount, it is understood that the
discount time will be computed from the date of satisfactory delivery, at the place of acceptance, and receipt of correct invoice, at the office
specified, whichever occurs last.

 
1.05          TOTAL BID DISCOUNT: If Bidder offers a discount for award of all items listed in the bid, such discount shall be deducted from the total of the

firm net unit prices bid and shall be considered in tabulation and award of bid.
 

1.06           BIDS FIRM FOR ACCEPTANCE: Bidder warrants, by virtue of bidding, that the bid and the prices quoted in the bid will be firm for acceptance
by the City for a period of one hundred twenty (120) days from the date of bid opening unless otherwise stated in the ITB.

 
1.07         VARIANCES: For purposes of bid evaluation, Bidders must indicate any variances, no matter how slight, from ITB General Conditions, Special

Conditions, Specifications or Addenda in the space provided in the ITB. No variations or exceptions by a Bidder will be considered or deemed a part
of the bid submitted unless such variances or exceptions are listed in the bid and referenced in the space provided on the bidder proposal pages. If
variances are not stated, or referenced as required, it will be assumed that the product or service fully complies with the City’s terms, conditions, and
specifications.

 
By receiving a bid, City does not necessarily accept any variances contained in the bid. All variances submitted are subject to review and approval
by the City. If any bid contains material variances that, in the City’s sole opinion, make that bid conditional in nature, the City reserves the right to
reject the bid or part of the bid that is declared by the City as conditional.

 
1.08           NO BIDS: If you do not intend to bid please indicate the reason, such as insufficient time to respond, do not offer product or service, unable to meet

specifications, schedule would not permit, or any other reason, in the space provided in this ITB. Failure to bid or return no bid comments prior to
the bid due and opening date and time, indicated in this ITB, may result in your firm being deleted from our Bidder’s registration list for the
Commodity Class Item requested in this ITB.

 
1.09           MINORITY AND WOMEN BUSINESS ENTERPRISE PARTICIPATION AND BUSINESS DEFINITIONS: The City of Fort Lauderdale wants

to increase the participation of Minority Business Enterprises (MBE), Women Business Enterprises (WBE), and Small Business Enterprises (SBE)
in its procurement activities. If your firm qualifies in accordance with the below definitions, please indicate in the space provided in this ITB.

 
Minority Business Enterprise (MBE) “A Minority Business” is a business enterprise that is owned or controlled by one or more socially or
economically disadvantaged persons. Such disadvantage may arise from cultural, racial, chronic economic circumstances or background or other
similar cause. Such persons include, but are not limited to: Blacks, Hispanics, Asian Americans, and Native Americans.

 
The term “Minority Business Enterprise” means a business at least 51 percent of which is owned by minority group members or, in the case of a
publicly owned business, at least 51 percent of the stock of which is owned by minority group members. For the purpose of the preceding sentence,
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minority group members are citizens of the United States who include, but are not limited to: Blacks, Hispanics, Asian Americans, and Native
Americans.

 
Women Business Enterprise (WBE) a “Women Owned or Controlled Business” is a business enterprise at least 51 percent of which is owned by
females or, in the case of a publicly owned business, at least 51 percent of the stock of which is owned by females.

 
Small Business Enterprise (SBE) “Small Business” means a corporation, partnership, sole proprietorship, or other legal entity formed for the
purpose of making a profit, which is independently owned and operated, has either fewer than 100 employees or less than $1,000,000 in annual
gross receipts.

 
BLACK, which includes persons having origins in any of the Black racial groups of Africa.
WHITE, which includes persons whose origins are Anglo-Saxon and Europeans and persons of Indo-European decent including Pakistani and East Indian.
HISPANIC, which includes persons of Mexican, Puerto Rican, Cuban, Central and South American, or other Spanish culture or origin, regardless of race.
NATIVE AMERICAN, which includes persons whose origins are American Indians, Eskimos, Aleuts, or Native Hawaiians.
ASIAN AMERICAN, which includes persons having origin in any of the original peoples of the Far East, Southeast Asia, the Indian subcontinent,
or the Pacific Islands.

 
Page 1                                Rev. 8/2022
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1.10           MINORITY-WOMEN BUSINESS ENTERPRISE PARTICIPATION

It is the desire of the City of Fort Lauderdale to increase the participation of minority (MBE) and women-owned (WBE) businesses in its contracting
and procurement programs. While the City does not have any preference or set aside programs in place, it is committed to a policy of equitable
participation for these firms. Proposers are requested to include in their proposals a narrative describing their past accomplishments and intended
actions in this area. If proposers are considering minority or women owned enterprise participation in their proposal, those firms, and their specific
duties have to be identified in the proposal. If a proposer is considered for award, he or she will be asked to meet with City staff so that the intended
MBE/WBE participation can be formalized and included in the subsequent contract.

 
1.11           SCRUTINIZED COMPANIES

Subject to Odebrecht Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D. Fla. 2012), affirmed, Odebrecht Construction, Inc., v. Secretary,
Florida Department of Transportation, 715 F.3d 1268 (11th Cir. 2013), with regard to the “Cuba Amendment,” the Contractor certifies that it is not
on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, 
and that it does not have business operations in Cuba or Syria, as provided in Section 287.135, Florida Statutes (2021), as may be amended or revised.
The Contractor certifies that it is not on the Scrutinized Companies that Boycott Israel List created pursuant to Section 215.4725, Florida Statutes
(2021), as may be amended or revised, and that it is not engaged in a boycott of Israel. The City may terminate this Agreement at the City’s option if
the Contractor is found to have submitted a false certification as provided under subsection (5) of Section 287.135, Florida Statutes (2021), as may be
amended or revised, or been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the
Iran Petroleum Energy Sector List or the Scrutinized Companies that Boycott Israel List created pursuant to Section 215.4725, Florida Statutes
(2021), as may be amended or revised, or is engaged in a boycott of Israel or has been engaged in business operations in Cuba or Syria, as defined in
Section 287.135, Florida Statutes (2021), as may be amended or revised. 

By submitting a proposal or response, the company, principals, or owners certify that it is not listed on the Scrutinized Companies with Activities in
Sudan List or listed on the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in
Cuba or Syria.

 
1.12           DEBARRED OR SUSPENDED BIDDERS OR PROPOSERS

The bidder or proposer certifies, by submission of a response to this solicitation, that neither it nor its principals and subcontractors are presently
debarred or suspended by any Federal department or agency.

 
Part II DEFINITIONS/ORDER OF PRECEDENCE:

 
2.01       BIDDING DEFINITIONS The City will use the following definitions in its general conditions, special conditions, technical specifications,

instructions to bidders, addenda and any other document used in the bidding process:
 

INVITATION TO BID (ITB) The solicitation document used for soliciting competitive sealed bids for goods or services.
INVITATION TO NEGOTIATE (ITN) All solicitation documents, regardless of medium, whether attached to or incorporated by reference in
solicitations for responses from firms that invite proposals from interested and qualified firms so the city may enter into negotiations with the
firm(s) determined most capable of providing the required goods or services.
REQUEST FOR PROPOSALS (RFP) A solicitation method used for soliciting competitive sealed proposals to determine the best value among
proposals for goods or services for which price may not be the prevailing factor in award of the contract, or the scope of work, specifications or
contract terms and conditions may be difficult to define. Such solicitation will consider the qualifications of the proposers along with evaluation of
each proposal using identified and generally weighted evaluation criteria. RFPs may include price criteria whenever feasible, at the discretion of the
city.
REQUEST FOR QUALIFICATIONS (RFQ) A solicitation method used for requesting statements of qualifications in order to determine the most
qualified proposer for professional services.
BID – a price and terms quote received in response to an ITB.
PROPOSAL – a proposal received in response to an RFP.
BIDDER – Person or firm submitting a Bid.
PROPOSER – Person or firm submitting a Proposal.
RESPONSIVE BIDDER – A firm who has submitted a bid, offer, quote, or response which conforms in all material respects to the
competitive solicitation document and all of its requirements.
RESPONSIBLE BIDDER – A firm who is fully capable of meeting all requirements of the solicitation and subsequent contract. The respondent
must possess the full capability, including financial and technical, ability, business judgment, experience, qualifications, facilities, equipment,
integrity, capability, and reliability, in all respects to perform fully the contract requirements and assure good faith performance as determined by
the city.
FIRST RANKED PROPOSER – That Proposer, responding to a City RFP, whose Proposal is deemed by the City, the most advantageous to the City
after applying the evaluation criteria contained in the RFP.
SELLER – Successful Bidder or Proposer who is awarded a Purchase Order or Contract to provide goods or services to the City.
CONTRACTOR – Any firm having a contract with the city. Also referred to as a "Vendor".
CONTRACT – All types of agreements, including purchase orders, for procurement of supplies, services, and construction, regardless of what
these agreements may be called.
CONSULTANT – A firm providing professional services for the city.

 
2.02          SPECIAL CONDITIONS: Any and all Special Conditions contained in this ITB that may be in variance or conflict with these General Conditions

shall have precedence over these General Conditions. If no changes or deletions to General Conditions are made in the Special Conditions, then the
General Conditions shall prevail in their entirety,

 
PART III BIDDING AND AWARD PROCEDURES:

 
3.01           SUBMISSION AND RECEIPT OF BIDS: To receive consideration, bids must be received prior to the bid opening date and time. Unless

otherwise specified, Bidders should use the proposal forms provided by the City. These forms may be duplicated, but failure to use the forms may
cause the bid to be rejected. Any erasures or corrections on the bid must be made in ink and initialed by Bidder in ink. All information submitted
by the Bidder shall be printed, typewritten or filled in with pen and ink. Bids shall be signed in ink. Separate bids must be submitted for each ITB
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issued by the City. Only send bids via facsimile transmission (FAX) if the ITB specifically states that bids sent via FAX will be considered. If such
a statement is not included in the ITB, bids sent via FAX will be rejected. Bids will be publicly opened in the Procurement Office, or other
designated area, in the presence of Bidders, the public, and City staff. Bidders and the public are invited and encouraged to attend bid openings.
Bids will be tabulated and made available for review by Bidders and the public in accordance with applicable regulations.

 
 

3.02           MODEL NUMBER CORRECTIONS: If the model number for the make specified in this ITB is incorrect, or no longer available and replaced
with an updated model with new specifications, the Bidder shall enter the correct model number on the bidder proposal page. In the case of an
updated model with new specifications, Bidder shall provide adequate information to allow the City to determine if the model bid meets the City’s
requirements.

 
Page 2                                Rev. 8/2022

 

3.03        PRICES QUOTED: Deduct trade discounts, and quote firm net prices. Give both unit price and extended total. In the case of a discrepancy in
computing the amount of the bid, the unit price quoted will govern. All prices quoted shall be F.O.B. destination, freight prepaid (Bidder pays and
bears freight charges, Bidder owns goods in transit and files any claims), unless otherwise stated in Special Conditions. Each item must be bid
separately. No attempt shall be made to tie any item or items contained in the ITB with any other business with the City.

 
3.04           TAXES: The City of Fort Lauderdale is exempt from Federal Excise and Florida Sales taxes on direct purchase of tangible property. Exemption

number for EIN is 59-6000319, and State Sales tax exemption number is 85-8013875578C-1.
 

3.05          WARRANTIES OF USAGE: Any quantities listed in this ITB as estimated or projected are provided for tabulation and information purposes only.
No warranty or guarantee of quantities is given or implied. It is understood that the Contractor will furnish the City’s needs as they arise.

 
3.06           APPROVED EQUAL: When the technical specifications call for a brand name, manufacturer, make, model, or vendor catalog number with

acceptance of APPROVED EQUAL, it shall be for the purpose of establishing a level of quality and features desired and acceptable to the City. In such
cases, the City will be receptive to any unit that would be considered by qualified City personnel as an approved equal. In that the specified make and
model represent a level of quality and features desired by the City, the Bidder must state clearly in the bid any variance from those specifications. It
is the Bidder’s responsibility to provide adequate information, in the bid, to enable the City to ensure that the bid meets the required criteria. If
adequate information is not submitted with the bid, it may be rejected. The City will be the sole judge in determining if the item bid qualifies as an
approved equal.

 
3.07        MINIMUM AND MANDATORY TECHNICAL SPECIFICATIONS: The technical specifications may include items that are considered

minimum, mandatory, or required. If any Bidder is unable to meet or exceed these items, and feels that the technical specifications are overly
restrictive, the bidder must notify the Procurement Services Division immediately. Such notification must be received by the Procurement Services
Division prior to the deadline contained in the ITB, for questions of a material nature, or prior to five (5) days before bid due and open date,
whichever occurs first. If no such notification is received prior to that deadline, the City will consider the technical specifications to be acceptable
to all bidders.

 
3.08         MISTAKES: Bidders are cautioned to examine all terms, conditions, specifications, drawings, exhibits, addenda, delivery instructions and special

conditions pertaining to the ITB. Failure of the Bidder to examine all pertinent documents shall not entitle the bidder to any relief from the
conditions imposed in the contract.

 
3.09           SAMPLES AND DEMONSTRATIONS: Samples or inspection of product may be requested to determine suitability. Unless otherwise specified in

Special Conditions, samples shall be requested after the date of bid opening, and if requested, should be received by the City within seven (7)
working days of request. Samples, when requested, must be furnished free of expense to the City and if not used in testing or destroyed, will upon
request of the Bidder, be returned within thirty (30) days of bid award at Bidder’s expense. When required, the City may request full
demonstrations of units prior to award. When such demonstrations are requested, the Bidder shall respond promptly and arrange a demonstration at
a convenient location. Failure to provide samples or demonstrations as specified by the City may result in rejection of a bid.

 
3.10           LIFE CYCLE COSTING: If so specified in the ITB, the City may elect to evaluate equipment proposed on the basis of total cost of ownership. In

using Life Cycle Costing, factors such as the following may be considered: estimated useful life, maintenance costs, cost of supplies, labor
intensity, energy usage, environmental impact, and residual value. The City reserves the right to use those or other applicable criteria, in its sole
opinion that will most accurately estimate total cost of use and ownership.

 
3.11         BIDDING ITEMS WITH RECYCLED CONTENT: In addressing environmental concerns, the City of Fort Lauderdale encourages Bidders to

submit bids or alternate bids containing items with recycled content. When submitting bids containing items with recycled content, Bidder shall
provide documentation adequate for the City to verify the recycled content. The City prefers packaging consisting of materials that are degradable
or able to be recycled. When specifically stated in the ITB, the City may give preference to bids containing items manufactured with recycled
material or packaging that is able to be recycled.
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3.12          USE OF OTHER GOVERNMENTAL CONTRACTS: The City reserves the right to reject any part or all of any bids received and utilize other

available governmental contracts, if such action is in its best interest.
 

3.13         QUALIFICATIONS/INSPECTION: Bids will only be considered from firms normally engaged in providing the types of commodities/services
specified herein. The City reserves the right to inspect the Bidder’s facilities, equipment, personnel, and organization at any time, or to take any
other action necessary to determine Bidder’s ability to perform. The Chief Procurement Officer reserves the right to reject bids where evidence or
evaluation is determined to indicate inability to perform.

 
3.14           BID SURETY: If Special Conditions require a bid security, it shall be submitted in the amount stated. A bid security can be in the form of a bid

bond or cashier’s check. Bid security will be returned to the unsuccessful bidders as soon as practicable after opening of bids. Bid security will be
returned to the successful bidder after acceptance of the performance bond, if required; acceptance of insurance coverage, if required; and full
execution of contract documents, if required; or conditions as stated in Special Conditions.

 
3.15          PUBLIC RECORDS/TRADE SECRETS/COPYRIGHT: The Proposer’s response to the RFP is a public record pursuant to Florida law, which is

subject to disclosure by the City under the State of Florida Public Records Law, Florida Statutes Chapter 119.07 (“Public Records Law”). The City
shall permit public access to all documents, papers, letters or other material submitted in connection with this RFP and the Contract to be executed
for this RFP, subject to the provisions of Chapter 119.07 of the Florida Statutes.

 
Any language contained in the Proposer’s response to the RFP purporting to require confidentiality of any portion of the Proposer’s response to the
RFP, except to the extent that certain information is in the City’s opinion a Trade Secret pursuant to Florida law, shall be void. If a Proposer
submits any documents or other information to the City which the Proposer claims is Trade Secret information and exempt from Florida Statutes
Chapter 119.07 (“Public Records Laws”), the Proposer shall clearly designate that it is a Trade Secret and that it is asserting that the document or
information is exempt. The Proposer must specifically identify the exemption being claimed under Florida Statutes 119.07. The City shall be the
final arbiter of whether any information contained in the Proposer’s response to the RFP constitutes a Trade Secret. The city’s determination of
whether an exemption applies shall be final, and the proposer agrees to defend, indemnify, and hold harmless the City and the City’s officers,
employees, and agents, against any loss or damages incurred by any person or entity as a result of the City’s treatment of records as public records.
In addition, the proposer agrees to defend, indemnify, and hold harmless the City and the City’s officers, employees, and agents, against any loss or
damages incurred by any person or entity as a result of the City’s treatment of records as exempt from disclosure or confidential. Proposals bearing
copyright symbols or otherwise purporting to be subject to copyright protection in full or in part may be rejected. The proposer authorizes the City
to publish, copy, and reproduce any and all documents submitted to the City bearing copyright symbols or otherwise purporting to be subject to
copyright protection.

 
EXCEPT FOR CLEARLY MARKED PORTIONS THAT ARE BONA FIDE TRADE SECRETS PURSUANT TO FLORIDA LAW, DO NOT
MARK YOUR RESPONSE TO THE RFP AS PROPRIETARY OR CONFIDENTIAL. DO NOT MARK YOUR RESPONSE TO THE RFP OR
ANY PART THEREOF AS COPYRIGHTED.

 
Page 3                                Rev. 8/2022

3.16           PROHIBITION OF INTEREST: No contract will be awarded to a bidding firm which has City elected officials, officers or employees affiliated
with it, unless the bidding firm has fully complied with current Florida State Statutes and City Ordinances relating to this issue. Bidders must
disclose any such affiliation. Failure to disclose any such affiliation will result in disqualification of the Bidder and removal of the Bidder from the
City’s bidder lists and prohibition from engaging in any business with the City.

 
3.17           RESERVATIONS FOR AWARD AND REJECTION OF BIDS: The City reserves the right to accept or reject any or all bids, part of bids, and to

waive minor irregularities or variations to specifications contained in bids, and minor irregularities in the bidding process. The City also reserves
the right to award the contract on a split order basis, lump sum basis, individual item basis, or such combination as shall best serve the interest of
the City. The City reserves the right to make an award to the responsive and responsible bidder whose product or service meets the terms,
conditions, and specifications of the ITB and whose bid is considered to best serve the City’s interest. In determining the responsiveness of the offer
and the responsibility of the Bidder, the following shall be considered when applicable: the ability, capacity and skill of the Bidder to perform as
required; whether the Bidder can perform promptly, or within the time specified, without delay or interference; the character, integrity, reputation,
judgment, experience and efficiency of the Bidder; the quality of past performance by the Bidder; the previous and existing compliance by the
Bidder with related laws and ordinances; the sufficiency of the Bidder’s financial resources; the availability, quality and adaptability of the Bidder’s
supplies or services to the required use; the ability of the Bidder to provide future maintenance, service or parts; the number and scope of conditions
attached to the bid.

 
If the ITB provides for a contract trial period, the City reserves the right, in the event the selected bidder does not perform satisfactorily, to award a
trial period to the next ranked bidder or to award a contract to the next ranked bidder, if that bidder has successfully provided services to the City in
the past. This procedure to continue until a bidder is selected or the contract is re-bid, is at the sole option of the City.

 
3.18        LEGAL REQUIREMENTS: Applicable provisions of all federal, state, county laws, and local ordinances, rules and regulations, shall govern

development, submittal and evaluation of all bids received in response hereto and shall govern any and all claims and disputes which may arise
between person(s) submitting a bid response hereto and the City by and through its officers, employees and authorized representatives, or any other
person, natural or otherwise; and lack of knowledge by any bidder shall not constitute a cognizable defense against the legal effect thereof.

 
3.19           BID PROTEST PROCEDURE: Any proposer or bidder who is not recommended for award of a contract and who alleges a failure by the City to

follow the City’s Procurement Ordinance or any applicable law may protest to the Procurement Division – Deputy Director of Finance, by
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delivering a letter of protest within five (5) days after a Notice of Intent to award is posted on the City’s website at the following link:
https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services/notices-of-intent-to-award

 
The complete protest ordinance may be found on the City’s web site at the following:  link:
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTVFI_DIV2PR_S2-182DIREPRAWINAW
 

 
PART IV BONDS AND INSURANCE

 
4.01         PERFORMANCE BOND: If a performance bond is required in Special Conditions, the Contractor shall, within fifteen (15) working days after

notification of award, furnish to the City a Performance Bond, payable to the City of Fort Lauderdale, Florida, in the face amount specified in
Special Conditions as surety for faithful performance under the terms and conditions of the contract. If the bond is on an annual coverage basis,
renewal for each succeeding year shall be submitted to the City thirty (30) days prior to the termination date of the existing Performance Bond. The
Performance Bond must be executed by a surety company of recognized standing, authorized to do business in the State of Florida and having a
resident agent.

 
Acknowledgement and agreement is given by both parties that the amount herein set for the Performance Bond is not intended to be nor shall be
deemed to be in the nature of liquidated damages nor is it intended to limit the liability of the Contractor to the City in the event of a material
breach of this Agreement by the Contractor.

 
4.02           INSURANCE: The Contractor shall assume full responsibility and expense to obtain all necessary insurance as required by City or specified

in Special Conditions.
 

The Contractor shall provide to the Procurement Services Division original certificates of coverage and receive notification of approval of those
certificates by the City’s Risk Manager prior to engaging in any activities under this contract. The Contractor’s insurance is subject to the approval
of the City’s Risk Manager. The certificates must list the City as an ADDITIONAL INSURED for General Liability Insurance and shall have no
less than thirty (30) days written notice of cancellation or material change. Further modification of the insurance requirements may be made at the
sole discretion of the City’s Risk Manager if circumstances change or adequate protection of the City is not presented. Bidder, by submitting the
bid, agrees to abide by such modifications.

 
PART V PURCHASE ORDER AND CONTRACT TERMS:

 
5.01      COMPLIANCE WITH SPECIFICATIONS, LATE DELIVERIES/PENALTIES: Items offered may be tested for compliance with bid

specifications. Items delivered which do not conform to bid specifications may be rejected and returned at Contractor’s expense. Any violation
resulting in contract termination for cause or delivery of items not conforming to specifications, or late delivery may also result in:
-           Bidder’s name being removed from the City’s bidder’s mailing list for a specified period and Bidder will not be recommended for any

award during that period.
-           All City Departments being advised to refrain from doing business with the Bidder.
-           All other remedies in law or equity.

 
5.02           ACCEPTANCE, CONDITION, AND PACKAGING: The material delivered in response to ITB award shall remain the property of the Seller

until a physical inspection is made and the material accepted to the satisfaction of the City. The material must comply fully with the terms of the
ITB, be of the required quality, new, and the latest model. All containers shall be suitable for storage and shipment by common carrier, and all
prices shall include standard commercial packaging. The City will not accept substitutes of any kind. Any substitutes or material not meeting
specifications will be returned at the Bidder’s expense. Payment will be made only after City receipt and acceptance of materials or services.
 
 

 
5.03           SAFETY STANDARDS: All manufactured items and fabricated assemblies shall comply with applicable requirements of the Occupation Safety

and Health Act of 1970 as amended.
 

5.04           ASBESTOS STATEMENT: All material supplied must be 100% asbestos free. Bidder, by virtue of bidding, certifies that if awarded any portion of
the ITB the bidder will supply only material or equipment that is 100% asbestos free.

 
5.05          OTHER GOVERNMENTAL ENTITIES: If the Bidder is awarded a contract as a result of this ITB, the bidder may, if the bidder has sufficient

capacity or quantities available, provide to other governmental agencies, so requesting, the products or services awarded in accordance with the
terms and conditions of the ITB and resulting contract. Prices shall be F.O.B. delivered to the requesting agency.
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5.06           VERBAL INSTRUCTIONS PROCEDURE: No negotiations, decisions, or actions shall be initiated or executed by the Contractor as a result of

any discussions with any City employee. Only those communications which are in writing from an authorized City representative may be
considered. Only written communications from Contractors, which are assigned by a person designated as authorized to bind the Contractor, will
be recognized by the City as duly authorized expressions on behalf of Contractors.
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5.07           INDEPENDENT CONTRACTOR: The Contractor is an independent contractor under this Agreement. Personal services provided by the
Proposer shall be by employees of the Contractor and subject to supervision by the Contractor, and not as officers, employees, or agents of the City.
Personnel policies, tax responsibilities, social security, health insurance, employee benefits, procurement policies unless otherwise stated in this
ITB, and other similar administrative procedures applicable to services rendered under this contract shall be those of the Contractor.

 
5.08           INDEMNITY/HOLD HARMLESS AGREEMENT: Contractor shall protect and defend at Contractor's expense, counsel being subject to the

City's approval, and indemnify and hold harmless the City and the City's officers, employees, volunteers, and agents from and against any and all
losses, penalties, fines, damages, settlements, judgments, claims, costs, charges, expenses, or liabilities, including any award of attorney fees and
any award of costs, in connection with or arising directly or indirectly out of any act or omission by the Contractor or by any officer, employee,
agent, invitee, subcontractor, or sublicensee of the Contractor. Without limiting the foregoing, any and all such claims, suits, or other actions
relating to personal injury, death, damage to property, defects in materials or workmanship, actual or alleged violations of any applicable statute,
ordinance, administrative order, rule or regulation, or decree of any court shall be included in the indemnity hereunder.

 
5.09          TERMINATION FOR CAUSE: If, through any cause, the Contractor shall fail to fulfill in a timely and proper manner its obligations under this

Agreement, or if the Contractor shall violate any of the provisions of this Agreement, the City may upon written notice to the Contractor terminate
the right of the Contractor to proceed under this Agreement, or with such part or parts of the Agreement as to which there has been default, and
may hold the Contractor liable for any damages caused to the City by reason of such default and termination. In the event of such termination, any
completed services performed by the Contractor under this Agreement shall, at the option of the City, become the City’s property and the
Contractor shall be entitled to receive equitable compensation for any work completed to the satisfaction of the City. The Contractor, however,
shall not be relieved of liability to the City for damages sustained by the City by reason of any breach of the Agreement by the Contractor, and the
City may withhold any payments to the Contractor for the purpose of setoff until such time as the amount of damages due to the City from the
Contractor can be determined.

 
5.10           TERMINATION FOR CONVENIENCE: The City reserves the right, in the City’s best interest as determined by the City, to cancel any contract

by giving written notice to the Contractor thirty (30) days prior to the effective date of such cancellation.
 

5.11          CANCELLATION FOR UNAPPROPRIATED FUNDS: The obligation of the City for payment to a Contractor is limited to the availability of
funds appropriated in a current fiscal period, and continuation of the contract into a subsequent fiscal period is subject to appropriation of funds,
unless otherwise authorized by law.

 
5.12         RECORDS/AUDIT: The Contractor shall maintain during the term of the contract all books of account, reports and records in accordance with

generally accepted accounting practices and standards for records directly related to this contract. The Contractor agrees to make available to the
City Auditor or the City Auditor’s designee, during normal business hours and in Broward, Miami-Dade or Palm Beach Counties, all books of
account, reports, and records relating to this contract. The Contractor shall retain all books of account, reports, and records relating to this contract
for the duration of the contract and for three years after the final payment under this Agreement, until all pending audits, investigations or litigation
matters relating to the contract are closed, or until expiration of the records retention period prescribed by Florida law or the records retention
schedules adopted by the Division of Library and Information Services of the Florida Department of State, whichever is later.

 
5.13          PERMITS, TAXES, LICENSES: The successful Contractor shall, at his/her/its own expense, obtain all necessary permits, pay all licenses, fees and

taxes, required to comply with all local ordinances, state and federal laws, rules and regulations applicable to business to be carried out under this
contract.

 
5.14           LAWS/ORDINANCES: The Contractor shall observe and comply with all Federal, state, local and municipal laws, ordinances rules and regulations

that would apply to this contract.
 

NON-DISCRIMINATION: The Contractor shall not, in any of its activities, including employment, discriminate against any individual on the
basis of race, color, national origin, age, religion, creed, sex, disability, sexual orientation, gender, gender identity, gender expression, marital status,
or any other protected classification as defined by applicable law.
1.        The Contractor certifies and represents that the Contractor will comply with Section 2-187, Code of Ordinances of the City of Fort

Lauderdale, Florida, (2019), as may be amended or revised, (“Section 2-187”), during the entire term of this Agreement.
2.        The failure of the Contractor to comply with Section 2-187 shall be deemed to be a material breach of this Agreement, entitling the City to

pursue any remedy stated below or any remedy provided under applicable law.
3.        The City may terminate this Agreement if the Contractor fails to comply with Section 2-187.
4.        The City may retain all monies due or to become due until the Contractor complies with Section 2-187.
5.        The Contractor may be subject to debarment or suspension proceedings. Such proceedings will be consistent with the procedures in section 2-

183 of the Code of Ordinances of the City of Fort Lauderdale, Florida.
 

5.15           UNUSUAL CIRCUMSTANCES: If during a contract term where costs to the City are to remain firm or adjustments are restricted by a percentage
or CPI cap, unusual circumstances that could not have been foreseen by either party of the contract occur, and those circumstances significantly
affect the Contractor’s cost in providing the required prior items or services, then the Contractor may request adjustments to the costs to the City to
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reflect the changed circumstances. The circumstances must be beyond the control of the Contractor, and the requested adjustments must be fully
documented. The City may, after examination, refuse to accept the adjusted costs if they are not properly documented, increases are considered to
be excessive, or decreases are considered to be insufficient. In the event the City does not wish to accept the adjusted costs and the matter cannot
be resolved to the satisfaction of the City, the City will reserve the following options:

 

1.        The contract can be canceled by the City upon giving thirty (30) days written notice to the Contractor with no penalty to the City or
Contractor. The Contractor shall fill all City requirements submitted to the Contractor until the termination date contained in the notice.

 
2.        The City requires the Contractor to continue to provide the items and services at the firm fixed (non-adjusted) cost until the termination of the

contract term then in effect.
 

3.        If the City, in its interest and in its sole opinion, determines that the Contractor in a capricious manner attempted to use this section of the
contract to relieve Contractor of a legitimate obligation under the contract, and no unusual circumstances had occurred, the City reserves the
right to take any and all action under law or equity. Such action shall include, but not be limited to, declaring the Contractor in default and
disqualifying Contractor from receiving any business from the City for a stated period of time.

 
If the City does agree to adjusted costs, these adjusted costs shall not be invoiced to the City until the Contractor receives notice in writing signed by
a person authorized to bind the City in such matters.
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5.16          ELIGIBILITY: If applicable, the Contractor must first register with the Florida Department of State in accordance with Florida Statutes, prior to

entering into a contract with the City.
 

5.17           PATENTS AND ROYALTIES: The Contractor, without exception, shall defend, indemnify, and hold harmless the City and the City’s employees,
officers, employees, volunteers, and agents from and against liability of any nature and kind, including cost and expenses for or on account of any
copyrighted, patented or un-patented invention, process, or article manufactured or used in the performance of the contract, including their use by the
City. If the Contractor uses any design, device, or materials covered by letters, patent or copyright, it is mutually agreed and understood without
exception that the bid prices shall include any and all royalties or costs arising from the use of such design, device, or materials in any way involved in
the work.

 
5.18         ASSIGNMENT: Contractor shall not transfer or assign the performance required by this ITB without the prior written consent of the City. Any

award issued pursuant to this ITB, and the monies, which may become due hereunder, are not assignable except with the prior written approval of
the City Commission or the City Manager or City Manager’s designee, depending on original award approval.

 
5.19           GOVERNING LAW; VENUE: The Contract shall be governed by and construed in accordance with the laws of the State of Florida. Venue for

any lawsuit by either party against the other party or otherwise arising out of the Contract, and for any other legal proceeding, shall be in the courts
in and for Broward County, Florida, or in the event of federal jurisdiction, in the Southern District of Florida.

 
5.20           PUBLIC RECORDS:

 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING
TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC
RECORDS AT PRRCONTRACT@FORTLAUDERDALE.GOV, 954-828-
5002, CITY CLERK’S OFFICE, 100 N. ANDREWS AVENUE, FORT
LAUDERDALE, FLORIDA 33301.
Contractor shall comply with public records laws, and Contractor shall:

 
1.        Keep and maintain public records required by the City in order to perform the service.

 
2.        Upon request from the City’s custodian of public records, provide the City with a copy of the requested records or allow the records to be

inspected or copied within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes (2021), as may
be amended or revised, or as otherwise provided by law.

 
3.        Ensure that public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as

authorized by law for the duration of the contract term and following completion of this Agreement if the Contractor does not transfer the
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records to the City.
 

4.        Upon completion of the Agreement, transfer, at no cost, to the City all public records in possession of the Contractor or keep and maintain
public records required by the City to perform the service. If the Contractor transfers all public records to the City upon completion of this
Agreement, the Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements. If the Contractor keeps and maintains public records upon completion of this Agreement, the Contractor shall meet
all applicable requirements for retaining public records. All records stored electronically must be provided to the City, upon request from the
City’s custodian of public records, in a format that is compatible with the information technology systems of the City.
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NON-COLLUSION STATEMENT:
 

By signing this offer, the vendor/contractor certifies that this offer is made independently and free from collusion. Vendor shall disclose below any
City of Fort Lauderdale, FL officer or employee, or any relative of any such officer or employee who is an officer or director of, or has a material
interest in, the vendor's business, who is in a position to influence this procurement.

 
Any Cityof LauderdaleFL officeror intowriting of specifications or requirements, solicitation of offers, decision to award, evaluation of offers, or any
other activity pertinent to this procurement is presumed, for purposes hereof, to be in a position to influence this procurement.

 
For purposes hereof, a person has a material interest if they directly or indirectly own more than 5 percent of the total assets or capital stock
of any business entity, or if they otherwise stand to personally gain if the contract is awarded to this vendor.

 
 

Text Box: 3.3. City employees may not contract with the City through any corporation or
business entity in which they or their immediate family members hold a controlling
financial interest (e.g. ownership of five (5) percent or more).    3.4. Immediate family
members (spouse, parents and children) are also prohibited from contracting with the City
subject to the same general rules. 

In accordance with City of Fort Lauderdale, FL Policy and Standards Manual, 6.10.8.3,

 

Failure of a vendor to disclose any relationship described herein shall be reason for debarment in accordance with the
provisions of the City Procurement Code.

 
Name Relationships

 
 
 

In the event the vendor does not indicate any names, the City shall interpret this to mean that the vendor has indicated that no

such relationships exist.

Authorized Signature Title

Name (Printed) Date
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CONTRACTOR’S CERTIFICATE OF COMPLIANCE WITH
NON-DISCRIMINATION PROVISIONS OF THE CONTRACT

 
 
The completed and signed form should be returned with the Contractor’s submittal.  If not provided with submittal, the
Contractor must submit within three business days of City’s request.  Contractor may be deemed non-responsive for
failure to fully comply within stated timeframes. 
 
Pursuant to the City Ordinance Sec. 2-187(c), bidders must certify compliance with the Non-Discrimination provision of
the ordinance.
 

The Contractor shall not, in any of his/her/its activities, including employment, discriminate against any
individual on the basis of race, color, national origin, religion, creed, sex, disability, sexual orientation, gender,
gender identity, gender expression, or marital status.

 
1.     The Contractor certifies and represents that he/she/it will comply with Section 2-187, Code of Ordinances

of the City of Fort Lauderdale, Florida, as amended by Ordinance C-18-33 (collectively, “Section 2-187”).
 

2.     The failure of the Contractor to comply with Section 2-187 shall be deemed to be a material breach of this
Agreement, entitling the City to pursue any remedy stated below or any remedy provided under applicable
law.

 
3.     The City may terminate this Agreement if the Contractor fails to comply with Section 2-187.
 
4.     The City may retain all monies due or to become due until the Contractor complies with Section 2-187.
 
5.     The Contractor may be subject to debarment or suspension proceedings. Such proceedings will be

consistent with the procedures in section 2-183 of the Code of Ordinances of the City of Fort Lauderdale,
Florida.

 
 
                                                           
 

Authorized Signature           Print Name and Title

 

Date  
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E-VERIFY AFFIRMATION STATEMENT

 

RFP/Bid /Contract No:

Project Description: General engineering aviation consultant services for the Fort Lauderdale
Executive Airport Runway 9-27 Runway Pavement Rehabilitation Project located in Broward County,
Florida.

 

Contractor/Proposer/Bidder acknowledges and agrees to utilize the U.S. Department of Homeland Security’s E-
Verify System to verify the employment eligibility of,

(a)   all persons employed by Contractor/Proposer/Bidder to perform employment duties within Florida during
the term of the Contract, and,

(b)    all persons (including subcontractors/vendors) assigned by Contractor/Proposer/Bidder to perform work
pursuant to the Contract.

The Contractor/Proposer/Bidder acknowledges and agrees that use of the U.S. Department of Homeland
Security’s E-Verify System during the term of the Contract is a condition of the Contract.

 

Contractor/Proposer/ Bidder Company Name:

Authorized Company Person’s Signature:

Authorized Company Person’s Title:

Date:
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BID/PROPOSAL CERTIFICATION
 
Please Note: It is the sole responsibility of the bidder to ensure that his bid is submitted electronically through
www.BidSync.com prior to the bid opening date and time listed. Paper bid submittals will not be accepted. All fields below
must be completed. If the field does not apply to you, please note N/A in that field.
 

If you are a foreign corporation, you may be required to obtain a certificate of authority from the department of state, 
in accordance with Florida Statute §607.1501 (visit http://www.dos.state.fl.us/).
________________________________________________________________________________________________
 

Company: (Legal Registration) Michael Baker International, Inc.EIN (Optional):
 
Address: 110 East Broward Blvd Ste. 1700 
 
City: Fort LauderdaleState: FLZip: 33301
 
Telephone No.: 561-812-6403FAX No.: N/AEmail: mkistler@mbakerintl.com
________________________________________________________________________________________________
 

Delivery: Calendar days after receipt of Purchase Order (section 1.02 of General Conditions):
Total Bid Discount (section 1.05 of General Conditions):
Check box if your firm qualifies for MBE / SBE / WBE (section 1.09 of General Conditions):  
________________________________________________________________________________________________
 

ADDENDUM ACKNOWLEDGEMENT - Proposer acknowledges that the following addenda have been received and are
included in the proposal:
 

Addendum No. Date Issued Addendum No. Date Issued Addendum No. Date Issued
 

1 01/04/23
 
________________________________________________________________________________________________
 

VARIANCES: If you take exception or have variances to any term, condition, specification, scope of service, or requirement
in this competitive solicitation you must specify such exception or variance in the space provided below or reference in the
space provided below all variances contained on other pages within your response. Additional pages may be attached if
necessary. No exceptions or variances will be deemed to be part of the response submitted unless such is listed and
contained in the space provided below. The City does not, by virtue of submitting a variance, necessarily accept any
variances. If no statement is contained in the below space, it is hereby implied that your response is in full compliance with
this competitive solicitation. If you do not have variances, simply mark N/A. You must also click the “Take Exception”
button.
 
N/A
________________________________________________________________________________________________
 

The below signatory hereby agrees to furnish the following article(s) or services at the price(s) and terms stated subject to all
instructions, conditions, specifications addenda, legal advertisement, and conditions contained in the bid/proposal. 

I have read all attachments including the specifications and fully understand what is required.  By submitting this signed
proposal, I will accept a contract if approved by the City and such acceptance covers all terms, conditions, and specifications
of this bid/proposal. The below signatory also hereby agrees, by virtue of submitting or attempting to submit a response, that
in no event shall the City’s liability for respondent’s direct, indirect, incidental, consequential, special or exemplary damages,
expenses, or lost profits arising out of this competitive solicitation process, including but not limited to public advertisement,
bid conferences, site visits, evaluations, oral presentations, or award proceedings exceed the amount of Five Hundred
Dollars ($500.00). This limitation shall not apply to claims arising under any provision of indemnification or the City’s protest
ordinance contained in this competitive solicitation.
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Submitted by:
 

Mark Kistler Mark Kistler
Name (printed) Signature

 
01/20/23 Regional Aviation Lead
Date Title

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Revised 4/28/2020
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