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INVITATION TO BID 
 
Sealed bids will be received electronically until 2:00 p.m., local time, on May 31, 2024, and opened 
online immediately thereafter for BID/EVENT NO. 282, PROJECT NO. 12770, Executive Airport 
Decorative Street Post Phase II. 
 
All openings will be held on the City’s online strategic sourcing platform. Once the Procurement 
Specialist opens the solicitation, the bid tabulations may be viewed immediately on a computer, laptop, 
cell phone, or any other device with Wi-Fi access.  In the event of any conflict or discrepancy between 
bid price(s) submitted by bidder electronically into the City’s online strategic sourcing platform Unit Price 
field(s), any other forms or attachments (whether part of the City’s solicitation documents or documents 
created and uploaded by the bidder, or another section/field of the System, the online unit price(s) 
inputted electronically into the System by the bidder shall govern. 
 
Anyone requesting assistance or having further inquiry in this matter must contact the Procurement 
Specialist indicated in the solicitation, via the Question and Answer (Q&A) forum on the City’s online 
strategic sourcing platform before the Last Day for Questions indicated in the Solicitation. 
 
This project is located around Fort Lauderdale Executive Airport, 6000 NW 21 Avenue, in the City of 
Fort Lauderdale.  The work includes, but is not limited to, installation of concrete curbs, removal of 
existing traffic/street sign posts within the airport property and replacing with new decorative, colored, 
precast concrete poles, including decorative airport name and logo.   
 
Drawing Plans:  This Project consists of Drawing File No. 4 (dated 03/22/2023), 6 sheets.  Drawing 
plans may be obtained free of charge at the City’s online strategic sourcing platform. 
 
Licensing Requirements:  Florida Certified General Contractor License 

 
NOTE:  Payment on this contract will be made by Visa or MasterCard 
 
Pre-Bid Meeting/Site visit: There will not be a pre-bid meeting and/or site visit for this Invitation to Bid. 
 
However, it will be the sole responsibility of the bidder to inspect the City's location(s)/facilities and 
become familiar with the scope of the City’s requirements and systems prior to submitting a bid. No 
variation in price or conditions shall be permitted based upon a claim of ignorance. Submission of a bid 
will be considered evidence that the bidder has familiarized himself with the nature and extent of the 
work, equipment, materials, and labor required.  
 
Bid Security:  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent 
(5%) of the bid amount, made payable to the City of Fort Lauderdale, Florida, shall accompany each 
offer.   
 
Bid Bonds:  Bidders can submit bid bonds four different ways.  
 

1) Bidders may submit bid bonds electronically directly through the City’s online strategic sourcing 
platform using Surety 2000.  
 

2) Bidders may upload their original executed bid bond on the City’s online strategic sourcing 
platform to accompany their electronic bids, and mail the original, signed and sealed hard copy 
to the Finance Department, Procurement Services Division, 101 NE 3rd Avenue, Suite 1650, 
Fort Lauderdale, Florida 33301-1016, within five (5) business days after bid opening, with the 
company name, bid number and title clearly indicated on the envelope. 
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3) Bidders can mail their bid bond to the Finance Department, Procurement Services Division, 101 
NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301-1016, before the time of bid 
opening, with the company name, bid number and title clearly indicated on the envelope. NOTE: 
Bond must be received in Procurement and time stamped before bid opening. 
 

4) Bidders can deliver their bid bond to the Finance Department, Procurement Services Division, 
101 NE 3rd Ave, Suite 1650, Fort Lauderdale, Florida 33301-1016, before time of bid opening, 
with the company name, bid number and title clearly indicated on the envelope. NOTE: Bond 
must be received in Procurement and time stamped before bid opening. 

 
It will be the sole responsibility of the bidder to ensure that its bid is submitted prior to the bid opening 
date and time listed. PAPER BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE 
SUBMITTED ELECTRONICALLY VIA THE CITY’S ONLINE STRATEGIC SOURCING PLATFORM.  
 
Certified Checks, Cashier’s Checks and Bank Drafts: 
These CANNOT be submitted via the City’s online strategic souring platform, nor are their images 
allowed to be uploaded and submitted with your electronic bid.  These forms of securities, as well as 
hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date and time, 
at the Finance Department, Procurement Services Division, 101 NE 3rd Avenue, Suite 1650, Fort 
Lauderdale, FL 33301-1016, with the bid number and title clearly indicated on the envelope. 
 
It is the bidder’s sole responsibility to ensure that its bid bond or other bid security is received by the 
Procurement Services Division before the time of bid opening. Failure to adhere to this requirement 
may be grounds to consider the bid as non-responsive. 
 
The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject 
any or all bids. 
 
For information concerning technical specifications, please utilize the Q&A platform provided on the 
City’s online strategic sourcing platform. Questions of a material nature must be received prior to the 
cut-off date specified in the solicitation. Material changes, if any, to the scope of services or bidding 
procedures, will only be transmitted by written addendum.  Bidders please note:  No part of your bid 
can be submitted via FAX.  No variation in price or conditions shall be permitted based upon a claim of 
ignorance. Submission of a bid will be considered evidence that the bidder has familiarized himself with 
the nature and extent of the work, equipment, materials, and labor required. The entire bid response 
must be submitted in accordance with all specifications contained in this solicitation. 
 
Information on bid results and projects currently out to bid can be obtained on the City’s website – 
https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services 
For general inquiries, please call (954) 828-5933. 
 
 
 
 
 
 

[INTENTIONALLY LEFT BLANK]

CAM #24-0886 
Exhibit 1 

Page 5 of 196

https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services


 

IB-1 

INSTRUCTIONS TO BIDDERS 
 
The following instructions are given for the purpose of guiding bidders in properly preparing their bids 
or proposals. These directions have equal force and weight with the specifications, and strict compliance 
is required with all of these provisions. 
 
QUALIFICATIONS OF BIDDERS: No bid will be accepted from, nor will any contract be awarded to, 
any person who is in arrears to the City of Fort Lauderdale, upon any debt or contract, or who has 
defaulted, as surety or otherwise, upon any obligation to the City, or who is deemed irresponsible or 
unreliable by the City Commission of Fort Lauderdale. 
 
CONCERNING SUB-CONTRACTORS, SUPPLIERS, AND OTHERS: The amount of work that is sublet 
by the Bidder shall be limited by the condition that the Bidder shall, with his own organization, perform 
at least forty percent (40%) of the total dollar amount of the Work to be performed under the Agreement. 
 
PERSONAL INVESTIGATION: Bidders shall satisfy themselves by personal investigation, and by such 
other means as they may think necessary or desirable, as to the conditions affecting the proposed work 
and the cost.  No information derived from maps, plans, specifications, or from the Engineer or City staff 
shall relieve the Contractor from any risk or from fulfilling all terms of the contract. 
 
INCONSISTENCIES: Any inconsistency between different provisions of the plans, specifications, bid or 
contract, or any point requiring explanation must be inquired by the bidder, in writing, at least ten (10) 
days prior to the time set for opening bids.  After bids are opened, the bidders shall abide by the decision 
of the Engineer as to such interpretation. 
 
ADDENDA AND INTERPRETATIONS: No interpretations of the meaning of the plans, specifications or 
other contract documents will be made orally to any bidder.  Prospective bidders must request such 
interpretation in writing as instructed in the bid package.  To be considered, such request must be 
received by the Questions and Answers deadline as indicated in the City’s online strategic sourcing 
platform.  Material changes, if any, to the scope of services or bidding procedures will only be 
transmitted by written addendum.  It is the bidder’s responsibility to verify if addenda have been 
issued in the City’s online strategic sourcing platform. Failure of any bidder to receive any such 
addenda or interpretation shall not relieve any bidder from any obligation under its bid as submitted.  All 
addenda so issued shall become a part of the contract document.  Bidder shall verify in the City’s online 
strategic sourcing platform that it has all addenda before submitting a bid. 
 
LEGAL CONDITIONS: Bidders are notified to familiarize themselves with the provisions of the laws of 
the State of Florida relating to hours of labor on municipal work, and with the provisions of the laws of 
the State of Florida and the Charter and the ordinances of the City of Fort Lauderdale. 
 
PUBLIC ENTITY CRIMES: A person or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not submit a bid on a contract to provide any goods 
or services to a public entity, may not submit a bid on a contract with a public entity for the construction 
or repair of a public building or public work, may not submit bids on leases of real property to a public 
entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under 
a contract with any public entity, and may not transact business with any public entity in excess of the 
threshold amount provided in Section 287.017, Florida Statutes, for Category Two for a period of thirty-
six (36) months from the date of being placed on the convicted vendor list. 
 
FORMS OF BIDS: Each bid and its accompanying statements MUST BE SUBMITTED 
ELECTRONICALLY, IN GOOD ORDER WITH ALL BLANKS COMPLETED, and must show the name 
of the bidder and a statement as to its contents.  In the event of any conflict or discrepancy between bid 
price(s) submitted by bidder electronically into the City’s online strategic sourcing platform Unit Price 
field(s), any other forms or attachments (whether part of the City’s solicitation documents or documents 
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created and uploaded by the bidder, or another section/field of the System, the online unit price(s) 
inputted electronically into the System by the bidder shall govern. 
 
The bid must be signed by one duly authorized to do so, and in case signed by a deputy or subordinate, 
the principal's properly written authority to such deputy or subordinate must accompany the bid.  No bid 
will be accepted, for any reason whatsoever, which is not submitted to the City as stated above, within 
the specified time. 
 
INSURANCE: Contractor shall provide and shall require all of its sub-contractors to provide, pay for, 
and maintain in force at all times during the term of the Agreement, such insurance, including Property 
Insurance (Builder’s Risk), Commercial General Liability Insurance, Business Automobile Liability 
Insurance, Workers’ Compensation Insurance, Employer’s Liability Insurance, and Umbrella/Excess 
Liability, as stated below. Such policy or policies shall be issued by companies authorized to do 
business in the State of Florida and having agents upon whom service of process may be made in the 
State of Florida. 
 
BID BOND: A certified check, cashier's check or bank officer's check made payable to the City of Fort 
Lauderdale, or a bid bond in favor of the City of Fort Lauderdale shall accompany each bid as evidence 
of the good faith and responsibility of the bidder. The amount of the check or bond shall be retained by 
the City as liquidated damages in the event the bidder whose bid is accepted refuses to or fails to enter 
into a contract for the execution of the work solicited in this Invitation to Bid. 
 
The bid bond or check shall be a guarantee that the successful bidder will promptly execute a contract 
satisfactory to the City for the work solicited in this Invitation to Bid and furnish good and sufficient 
bonds. 
 
Following the full execution of a contract for the work solicited in this Invitation to Bid and the successful 
bidder’s provision of good and sufficient bonds, in the event bid security was provided by check, the 
amount of the bid security accompanying the successful bidder’s bid will be refunded to the successful 
bidder, or in the event bid security was provided by a bond, the bond accompanying the successful 
bidder’s bid will be returned to the successful bidder. In the event the successful bidder fails to enter 
into, execute, and deliver a contract and furnish the required bonds within ten (10) days after the City 
provides notice to the successful bidder to deliver the executed contract and the required bonds, the 
bid bond shall immediately be payable to the City of Fort Lauderdale, or in the case of a check, the City 
shall retain the amount of the check, as liquidated damages. The City’s retention of such amount shall 
not be construed as a penalty or forfeiture. 
 
FILLING IN BIDS: All prices must be electronically submitted in the bid pages, and bids must fully cover 
all items for which prices are asked and no other.  Where more than one person is interested, it is 
required that all persons interested or their legal representative make all verification and subscribe to 
the bid. In the event of any conflict or discrepancy between bid price(s) submitted by bidder 
electronically into the City’s online strategic sourcing platform Unit Price field(s), any other forms or 
attachments (whether part of the City’s solicitation documents or documents created and uploaded by 
the bidder, or another section/field of the System, the online unit price(s) inputted electronically into the 
System by the bidder shall govern. 

PRICES QUOTED: Deduct any discount offered and quote firm net unit prices. In the case of a 
discrepancy in computing the amount of the bid, the unit price quoted will govern. All prices quoted shall 
be F.O.B. destination, freight prepaid (Bidder pays and bears freight charges, Bidder owns goods in 
transit and files any claims), unless otherwise stated in Special Conditions. Each item must be bid 
separately. No attempt shall be made to tie any item or items contained in the ITB with any other 
business with the City. 
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BIDS FIRM FOR ACCEPTANCE: Bidder warrants, by virtue of bidding, that his bid and the prices 
quoted in his bid will be firm for acceptance by the City for a period of one hundred and twenty (120) 
days from the date of bid opening unless otherwise stated in the ITB. The City shall award contract   
within this time period or shall request to the recommended awarded vendor an extension to hold 
pricing, until products/services have been awarded.  
 
ADDITIONAL ITEMS OR SERVICES:  The City may require additional items or services of a similar 
nature, but not specifically listed in the contract. The Contractor agrees to provide such items or services 
and shall provide the City prices on such additional items or services.  If the price(s) offered are not 
acceptable to the City, and the situation cannot be resolved to the satisfaction of the City, the City 
reserves the right to procure those items or services from other vendors, or to cancel the contract upon 
giving the Contractor thirty (30) days written notice. 
        

            DELETION OR MODIFICATION OF SERVICES: The City reserves the right to delete any portion of 
the Contract at any time without cause, and if such right is exercised by the City, the total fee shall be 
reduced in the same ratio as the estimated cost of the work deleted bears to the estimated cost of the 
work originally planned.  If work has already been accomplished on the portion of the Contract to be 
deleted, the Contractor shall be paid for the deleted portion on the basis of the estimated percentage of 
completion of such portion. 
 
If the Contractor and the City agree on modifications or revisions to the task elements, after the City 
has approved work to begin on a particular task or project, and a budget has been established for that 
task or project, the Contractor will submit a revised cost to the City for approval prior to proceeding with 
the work. 
 
TERMINATION FOR UNAPPROPRIATED FUNDS: The obligation of the City for payment to a 
Contractor is limited to the availability of funds appropriated in a current fiscal period, and continuation 
of the contract into a subsequent fiscal period is subject to appropriation of funds, unless otherwise 
authorized by law. 
 
CAUSES FOR REJECTION: No bid will be canvassed, considered or accepted which, in the opinion of 
the City is informal or unbalanced, or contains inadequate or unreasonable prices for any items.  Each 
item must carry its own proportion of the cost as nearly as is practicable.  Any alteration, erasure, 
interlineation, or failure to specify bids for all items called for in the schedule shall render the bid informal. 
 
REJECTION OF BIDS: The City reserves the right to reject any bid if the evidence submitted by the 
bidder, or if the investigation of such bidder, fails to satisfy the City that such bidder is properly qualified 
to carry out the obligations and to complete the work contemplated.  Any or all bids will be rejected, if 
there is reason to believe that collusion exists among bidders.  A bid will be considered irregular and 
may be rejected, if it shows serious omissions, alterations in form, additions not called for, conditions or 
unauthorized alternates, or irregularities of any kind. The City reserves the right to reject any or all bids 
and to waive such technical errors as may be deemed best for the interests of the City. 
 
BID PROTEST PROCEDURE: Any  bidder who is not recommended for award of a contract and who 
alleges a failure by the City to follow the City’s procurement ordinance or any applicable law may protest 
to the Procurement Division – Deputy Director of Finance, by delivering a letter of protest within five (5) 
days after a Notice of Intent to award is posted on the City’s website at the following link: 
https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services/notices-of-
intent-to-award 
 
The complete protest ordinance may be found on the City’s website at the following link:  
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_A
RTVFI_DIV2PR_S2-182DIREPRAWINAW 
 

CAM #24-0886 
Exhibit 1 

Page 8 of 196

https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services/notices-of-intent-to-award
https://www.fortlauderdale.gov/government/departments-a-h/finance/procurement-services/notices-of-intent-to-award


 

IB-4 

WITHDRAWALS: Any bidder may, without prejudice to himself, withdraw its bid at any time prior to the 
expiration of the time during which bids may be submitted.  Such request for withdrawal must be in 
writing and signed in the same manner and by the same person who signed the bid.  After expiration of 
the period for receiving bids, no bids can be withdrawn, modified, or explained. 
 
CONTRACT: The bidder to whom award is made shall execute a written contract to do the work and 
maintain the same in good repair until final acceptance by the proper authorities and shall furnish good 
and sufficient bonds as specified within ten (10) days after receiving such contract for execution. If the 
bidder to whom the first award is made fails to enter into a contract as provided, the award may be 
annulled and the contract let to the next lowest bidder who is responsive and responsible, and that 
bidder shall fulfill every stipulation and obligation as if such bidder were the original party to whom award 
was made. 
 
The contract shall provide that the Contractor agrees to correct any defective or faulty work or material, 
which may appear within one (1) year after completion of the work and receipt of final payment. 
 
ENFORCEMENT OF SPECIFICATIONS: Copies of the specifications will be placed in the hands of all 
the assistants to the Engineer and Inspectors employed on the Work, who shall enforce each and every 
requirement of the contract.  Such assistants shall have no authority to vary from such requirements. 
 
DRAWING PLANS: This Project consists of Drawing File No. 4 (dated 03/22/2023), 6 sheets.  Drawing 
plans may be obtained free of charge at the City’s online strategic sourcing platform. 
 
SURETY BOND: The Contractor shall execute and record in the public records of Broward County, 
Florida, a payment and performance bond in an amount at least equal to the Contract Price with a surety 
insurer authorized to do business in the State of Florida as surety, (“Bond”), in accordance with Section 
255.05, Florida Statutes (2022), as may be amended or revised, as security for the faithful performance 
and payment of all of the Contractor’s obligations under the Contract Documents. 
 
The successful bidder shall furnish a performance and payment bond in compliance with Section 
255.05, Florida Statutes (2022), written by a Corporate Surety company, holding a Certificate of 
Authority from the Secretary of the Treasury of the United States as acceptable sureties on federal 
bonds, in an amount equal to the total amount payable by the terms of the contract, executed and issued 
by a Resident Agent licensed by and having an office in the State of Florida, representing such 
Corporate Surety, conditioned for the due and faithful performance of the work, and providing in addition 
to all other conditions, that if the Contractor, or his or its subcontractors, fail to duly pay for any labor, 
materials, or other supplies used or consumed by such Contractor, or his or its subcontractor or 
subcontractors, in performance of the work contracted to be done, the Surety will pay the same in the 
amount not exceeding the sum provided in such bonds, together with interest at the rate of fifteen 
percent (15%) per annum, and that they shall indemnify and hold harmless the City of Fort Lauderdale 
to the extent of any and all payments in connection with carrying out of the contract, which the City may 
be required to make under the law. 
 
The Contractor is required at all times to have a valid surety bond in force covering the work being 
performed. A failure to have such bond in force at any time shall constitute a default on the part of the 
Contractor. A bond written by a surety, which becomes disqualified to do business in the State of Florida, 
shall automatically constitute a failure on the part of the Contractor to meet the above requirements. 
 
Such bond shall continue in effect for one (1) year after completion and acceptance of the work with 
liability equal to at least twenty-five percent (25%) of contract price, or an additional bond shall be 
conditioned that the Contractor will correct any defective or faulty work or material which appear within 
one (1) year after completion of the contract, upon notification by the City, except in contracts which are 
concerned solely with demolition work, in which cases twenty-five percent (25%) liability will not be 
applicable. 
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AUDIT OF CONTRACTOR’S RECORDS: Upon execution of the Contract, the City reserves the right 
to conduct any necessary audit of the Contractor’s records.  Such an audit, or audits, may be conducted 
by the City or its representatives at any time prior to final payment, or thereafter, for a period up to three 
(3) years. The City may also require submittal of the records from either the Contractor, the 
Subcontractor, or both.  For the purpose of this Section, records shall include all books of account, 
supporting documents and papers deemed necessary by the City to assure compliance with the 
contract provisions. 
 
Failure of the Contractor or Subcontractor to comply with these requirements may result in 
disqualification or suspension from bidding for future contracts or disapproval as a Subcontractor at the 
option of the City. 
 
The Contractor shall assure that each of its Subcontractors will provide access to its records pertaining 
to the project upon request by the City. 
 
PERIODIC ESTIMATE FOR PARTIAL PAYMENT: After the Contractor has submitted a periodic 
estimate for partial payment, approved and certified by the Public Works Department, the City shall 
make payment in the manner provided in the Contract Documents and in accordance with Florida’s 
Prompt Payment Act, Section 218, Florida Statutes (2022). 
 
RESERVATION FOR AWARD AND REJECTION OF BIDS: The City reserves the right to accept or 
reject any or all bids, part of bids, and to waive minor irregularities or variations to specifications 
contained in bids, and minor irregularities in the bidding process.  The City also reserves the right to 
award the contract on a split order basis, lump sum basis, individual item basis, or such combination as 
shall best serve the interest of the City.  The City reserves the right to make an award to the responsive 
and responsible bidder whose product or service meets the terms, conditions, and specifications of the 
ITB and whose bid is considered to best serve the City’s interest.  In determining the responsiveness 
of the offer and the responsibility of the Bidder, the following shall be considered when applicable:  the 
ability, capacity and skill of the Bidder to perform as required; whether the Bidder can perform promptly, 
or within the time specified, without delay or interference; the character, integrity, reputation, judgment, 
experience and efficiency of the Bidder; the quality of past performance by the Bidder; the previous and 
existing compliance by the Bidder with related laws and ordinances; the sufficiency of the Bidder’s 
financial resources; the availability, quality and adaptability of the Bidder’s supplies or services to the 
required use; the ability of the Bidder to provide future maintenance, service or parts; the number and 
scope of conditions attached to the bid.   
 
LOCAL BUSINESS PREFERENCE: Section 2-186, Code of Ordinances of the City of Fort Lauderdale, 
provides for a local business preference. In order to be considered for a local business preference, a 
proposer must include the Local Business Preference Certification Statement of this ITB, as applicable 
to the local business preference class claimed at the time of Bid submittal:  
 
Upon formal request of the City, based on the application of a Local Business Preference, the Proposer 
shall, within ten (10) calendar days, submit the following documentation to the Local Business 
Preference Class claimed: 
 

a. Copy of City of Fort Lauderdale current year business tax receipt, or Broward County 
current year business tax receipt, and 

 
b. List of the names of all employees of the proposer and evidence of employees’ 

residence within the geographic bounds of the City of Fort Lauderdale or Broward 
County, as the case may be, such as current Florida driver license, residential utility 
bill (water, electric, telephone, cable television), or other type of similar 
documentation acceptable to the City. 
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Failure to comply at time of bid submittal shall result in the Proposer being found ineligible for the local 
business preference. 

 
Definitions: 

a. The term "Class A business" shall mean any business that has established and 
agrees to maintain a permanent place of business located in a non-residential zone, 
staffed with full-time employees within the limits of the city, and shall maintain a 
staffing level for the proposed work of at least fifty percent (50%) who are residents 
of the City of Fort Lauderdale.  

b. The term "Class B business" shall mean any business that has established and 
agrees to maintain a permanent place of business located in a non-residential zone, 
staffed with full-time employees within the limits of the city, or shall maintain a 
staffing level for the proposed work of at least fifty percent (50%) who are residents 
of the City of Fort Lauderdale.  

c. The term "Class C business" shall mean any business that has established and 
agrees to maintain a permanent place of business located in a non-residential zone, 
staffed with full-time employees within the limits of Broward County.  

c. The term "Class D business" shall mean any business that does not qualify as a 
Class A, Class B, or Class C business.  

The complete local business preference ordinance may be found on the City’s web site at the 
following link:  
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_A
RTVFI_DIV2PR_S2-186LOBUPR   
 
DISADVANTAGED BUSINESS ENTERPRISE PREFERENCE: Section 2-185, Code of Ordinances of 
the City of Fort Lauderdale, provides for a disadvantaged business preference. In order to be considered 
for a disadvantaged business preference, a proposer must include a certification from a government 
agency, as applicable to the disadvantaged business preference class claimed at the time of Bid 
submittal:  

 
Upon formal request of the City, based on the application of a Disadvantaged Business Preference the 
Proposer shall within ten (10) calendar days submit the following documentation to the Disadvantaged 
Business Enterprise Preference Class claimed: 

 
a. Copy of City of Fort Lauderdale current year business tax receipt, or the Tri-County 

(Broward, Dade, West Palm Beach) current year business tax receipt, or proof of 
active SunBiz status and 

 
b. List of the names of all employees of the proposer and evidence of employees’ 

residence within the geographic bounds of the City of Fort Lauderdale or the Tri- 
County, as the case may be, such as current Florida driver license, residential utility 
bill (water, electric, telephone, cable television), or other type of similar 
documentation acceptable to the City. 

 
Failure to comply at time of bid submittal shall result in the Proposer being found ineligible for the 
Disadvantaged Business Enterprise Preference business preference. 
 
The complete Disadvantaged Business Preference ordinance may be found on the City’s website at 
the following link: https://www.fortlauderdale.gov/home/showpublisheddocument?id=56883    
 

CAM #24-0886 
Exhibit 1 

Page 11 of 196

https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTVFI_DIV2PR_S2-186LOBUPR
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTVFI_DIV2PR_S2-186LOBUPR
https://www.fortlauderdale.gov/home/showpublisheddocument?id=56883


 

IB-7 

DEBARRED OR SUSPENDED BIDDERS OR PROPOSERS: The bidder or proposer certifies, by 
submission of a response to this solicitation, that neither it nor its principals and subcontractors are 
presently debarred or suspended by any Federal department or agency.  
 
LOBBYING ACTIVITIES: ALL CONTRACTORS PLEASE NOTE:  Any contractor submitting a 
response to this solicitation must comply, if applicable, with City of Fort Lauderdale Ordinance No. C-
11-42 & Resolution No. 07-101, Lobbying Activities.  Copies of Ordinance No., C-11-42, and Resolution 
No. 07-101, may be obtained from the City Clerk’s Office at 1 East Broward Blvd., Suite 444, Fort 
Lauderdale, FL 33301.  The Ordinance may also be viewed on the City's website at 
https://www.fortlauderdale.gov/home/showdocument?id=6036. 
 
DEBARRED OR SUSPENDED BIDDERS OR PROPOSERS: The bidder or proposer certifies, by 
submission of a response to this solicitation, that neither it nor its principals and subcontractors are 
presently debarred or suspended by any Federal department or agency. 
 
 

 
 
 
 
 

[INTENTIONALLY LEFT BLANK]
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GENERAL CONDITIONS  
 
Unless otherwise modified in the Project’s Special Conditions, the following General Conditions 
shall be part of the Contract: 
 
GC - 01 -  DEFINITIONS - The following words and expressions, or pronouns used in their stead, shall 

wherever they appear in the Contract and the Contract Documents, be construed as follows: 
 

"Addendum" or "Addenda" - shall mean the additional Contract provisions issued in writing, by the 
Engineer, prior to the receipt of bids. 
 
"Bid" – shall mean the offer or bid of the Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 
 
"Bidder" – shall mean any person, firm, company, corporation or entity submitting a bid for the Work. 
 
"Bonds" –shall mean bid, performance and payment bonds and other instruments of security, 
furnished by Contractor and his surety in accordance with the Contract Documents. 
 
“City” – shall mean the City of Fort Lauderdale, Florida, a Florida municipal corporation.  In the event 
the City exercises its regulatory authority as a government body, the exercise of such regulatory 
authority and the enforcement of any rules, regulations, codes, laws and ordinances shall be 
deemed to have occurred pursuant to City’s authority as a governmental body and shall not be 
attributable in any manner to the City as a party to this Contract.   
 
"Consultant" – shall mean a person, firm, company, corporation or other entity employed by the City 
to perform the professional services for the project. 
 
“Contractor” – shall mean the successful Bidder who has been employed by the City to perform the 
construction and related services for the project. 
 
“Contract Work” - shall mean everything expressed or implied to be required to be furnished and 
furnished by the Contractor by any one or more of the parts of the Contract Documents referred to 
in the Contract hereof. In the case of any inconsistency in or between any parts of this Contract, the 
Project Manager shall determine which shall prevail.  
 
“Design Documents” – shall mean the construction plans and specifications included as part of a 
Bid Solicitation prepared either by the City or by the Consultant under a separate Agreement with 
the City.  
  
“Engineer” - shall include the terms “professional engineer” and “licensed engineer” and means a 
person who is licensed to engage in the practice of engineering under Florida Statute, Chapter 
471.  An Engineer may be a City employee or a consultant hired by the City.  
 
"Extra Work" - shall mean work other than that required by the Contract. 
 
"Inspector" – shall mean an authorized representative of the City assigned to make necessary 
inspections of materials furnished by Contractor and of the Work performed by Contractor. 
 
"Notice" - shall mean written notice sent by certified United States mail, return receipt requested, or 
sent by commercial express carrier with acknowledgement of delivery, or via fax or email, or by 
hand delivery with a request for a written receipt of acknowledgment of delivery and shall be served 
upon the Contractor either personally or to its place of business listed in the Bid. 
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“Owner” - shall mean the City of Fort Lauderdale. 
 
“Project Manager” - shall mean a professional designated by the City to manage the Project under 
the supervision and direction of the Public Works Director or designee.  
 
"Public Works Director" – shall mean the Public Works Director of the City of Fort Lauderdale.  
 
"Site" - shall mean the area upon or in which the Contractor's operations are carried out and such 
other areas adjacent thereto as may be designated as such by the Project Manager. 
 
"Sub-contractor" - shall mean any person, firm, company, corporation or other entity, other than 
employees of the Contractor, who or which contracts with the contractor, to furnish, or actually 
furnishes labor and materials, or labor and equipment, or labor, materials and equipment at the site. 
 
"Surety" - shall mean any corporation or entity that executes, as Surety, the Contractor's 
performance and payment bond securing the performance of this Contract. 

 
GC - 02 -  SITE INVESTIGATION AND REPRESENTATION - The Contractor acknowledges that it 

has satisfied itself as to the nature and location of the Work under the Contract Documents, the 
general and local conditions of the Site, particularly those bearing upon availability of transportation, 
disposal, handling and storage of materials, availability of labor, water, electric power, and roads, 
field conditions, the type of equipment and facilities needed preliminary to and during the 
prosecution of the Work and all other matters which can in any way affect the Work or the cost 
thereof under the Contract Documents. 

 
The Contractor acknowledges that it has conducted extensive tests, examinations and 
investigations and represents and warrants a thorough familiarization with the nature and extent of 
the Contract Documents, the Work, locality, soil conditions, moisture conditions and all year-round 
local weather and climate conditions (past and present), and, in reliance on such tests, examination 
and investigations conducted by Contractor and the Contractor’s experts, has determined that no 
conditions exist that would in any manner affect the Bid Price and that the project can be completed 
for the Bid Price submitted. 

 
Any failure by the Contractor to acquaint itself with all the Site conditions shall not relieve Contractor 
from responsibility for properly estimating the difficulty or cost thereof under the Contract 
Documents.   
 

GC - 03 -  SUBSTITUTIONS - If the Contractor desires to use materials and/or products of 
manufacturer's names different from those specified in the Contract Documents, the Bidder 
requesting the substitution shall make written application as described herein. The burden of proving 
the equality of the proposed substitution rests on the Contractor making the request. To be 
acceptable, the proposed substitution shall meet or exceed all expressed requirements of the 
Contract Documents and shall be submitted upon the Contractor's letterhead. The following 
requirements shall be met in order for the substitution to be considered: 

 
1. Requests for substitution shall be accompanied by such technical data, as the party 

making the request desires to submit.  The Project Manager will consider reports from 
reputable independent testing laboratories, verified experience records from previous 
users and other written information valid in the circumstances; and 

 
2. Requests for substitution shall completely and clearly indicate in what respects the 

materials and/or products differ from those indicated in the Contract Documents; and 
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3. Requests for substitution shall be accompanied by the manufacturer's printed 
recommendations clearly describing the installation, use and care, as applicable, of the 
proposed substitutions; and 

 
4. Requests for substitution shall be accompanied by a complete schedule of changes in 

the Contract Documents, if any, which must be made to permit the use of the proposed 
substitution. 

 
If a proposed substitution is approved by the Project Manager, an addendum will be issued to 
prospective bidders not less than three (3) working days prior to the date set for opening of bids. 
Unless substitutions are received and approved as described above, the successful Bidder shall be 
responsible for furnishing materials and products in strict accordance with the Contract Documents. 
 

GC- 04 – CONSTRUCTION RESOURCES – Contractor shall provide all labor and equipment 
necessary to complete the installation within a timely manner. Contractor shall provide details as to 
manpower and equipment to be dedicated to the project in its Work Plan. Contractor is responsible 
for making arrangements, obtaining and purchasing construction water services if required to 
complete the work.  

 
GC - 05 -  CONTROL OF THE WORK - The Project Manager shall have full control and direction of 

the Work in all respects.  The Project Manager and/or his authorized designee(s) shall, at all times, 
have the right to inspect the Work and materials. The Contractor shall furnish all reasonable facilities 
for obtaining such information, as the Project Manager may desire respecting the quality of the Work 
and materials and the manner of conducting the Work.  Should the Contractor be permitted to 
perform night Work, or to vary the period which work is ordinarily carried on in the daytime, he shall 
give ample notice to the Project Manager so that proper and adequate inspection may be provided.  
Such Work shall be done only under such regulations as are furnished in writing by the Project 
Manager, and no extra compensation shall be allowed to the Contractor therefore. In the event of 
night work, the Contractor shall furnish such light, satisfactory to the Project Manager, as will ensure 
proper inspection.  Nothing herein contained shall relieve the Contractor from compliance with any 
and all City ordinances relating to noise or Work during prohibited hours.   

  
GC - 06 -  SUB-CONTRACTOR - The Contractor shall not sublet, in whole or any part of the Work 

without the written consent and approval of the Project Manager. Within ten (10) days after official 
notification of starting date, the Contractor must submit in writing, to the Project Manager, a list of 
all Sub-contractors.  No Work shall be done by any sub-contractor until such Sub-contractor has 
been officially approved by the Project Manager.  A sub-contractor not appearing on the original list 
will not be approved without written request submitted to the Project Manager and approved by the 
Public Works Director.  In all cases, the Contractor shall give his personal attention to the Work of 
the Sub-contractors and the Sub-contractor is liable to be discharged by the Contractor, at the 
direction of the Project Manager, for neglect of duty, incompetence or misconduct. 

 
Acceptance of any sub-contractor, other person, or organization by the Project Manager shall not 
constitute a waiver of any right of Project Manager to reject defective Work or Work not in 
conformance with the Contract Documents. 

 
Contractor shall be fully responsible for all acts and omissions of its Sub-contractors and of persons 
and organizations directly or indirectly employed by them and of persons and organizations for 
whose acts any of them may be liable to the same extent that he is responsible for the acts and 
omissions of persons directly employed by him. Nothing in the Contract Documents shall create any 
contractual relationship between City and any sub-contractor or other person or organization having 
a direct contract with Contractor, nor shall it create any obligation on the part of City to pay or to see 
to the payment of any moneys due to any sub-contractor or other person, or organization, except 
as may otherwise be required by law.  
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GC - 07 - QUANTITIES - Contractor recognizes and agrees that the quantities shown on plans and 
Bid/Price Schedule are estimates only and may vary during actual construction.  No change shall 
be made involving any departure from the general scheme of the Work and that no such change 
involving a material change in cost, either to the City or Contractor, shall be made, except upon 
written permission of the City. However, the Project Manager shall have the right to make minor 
alternations in the line, grade, plan, form or materials of the Work herein contemplated any time 
before the completion of the same. That if such alterations shall diminish the quantity of the Work 
to be done, such alterations shall not constitute a claim for damages or anticipated profits. That if 
such alterations increase the amount of the Work to be done, such increase shall be paid for 
according to the quantity actually performed and at the unit price or prices stipulated therefore in 
the Contract. The City shall, in all cases of dispute, determine the amount or quantity of the several 
kinds of Work which are to be paid for under this Contract, and shall decide all questions relative to 
the execution of the same, and such estimates and decisions shall be final and binding. 

 
      Any Work not herein specified, which might be fairly implied as included in the Contract, of which 

the City shall judge, shall be done by the Contractor without extra charge.  However, such cost 
increases shall be authorized either by the Public Works Director or designee, or the City 
Commission based upon the purchasing threshold amounts provided for in Chapter 2 of the City of 
Fort Lauderdale’s Code of Ordinances. 

 
GC - 08 - NO ORAL CHANGES - Except to the extent expressly set forth in the Contract, no change 

in, or modification, termination or discharge of the Contract in any form whatsoever, shall be valid 
or enforceable unless it is in writing and signed by the parties charged, therewith or their duly 
authorized representative. 

 
GC - 09 -  PERMITS AND PROTECTION OF PUBLIC – Permits on file with the City and/or those 

permits to be obtained by the Contractor, shall be considered directive in nature, and will be 
considered a part of this Contract. A copy of all permits shall be given to the City and become part 
of the Contract Documents. Terms of permits shall be met prior to acceptance of the Work and 
release of the final payment.  

 
Contractor shall secure all permits and licenses required for completing the Project. Contractor will 
obtain the necessary State, County, and City construction/work permits if required.  
 
The Contractor shall comply with all applicable Codes, Standards, Specifications, etc. related to all 
aspects of the Project.   

  
Where there are telephones, light or power poles, water mains, conduits, pipes or drains or other 
construction, either public or private, in or on the streets or alleys, the Work shall be so conducted 
that no interruption or delay will be caused in the operation or use of the same. Proper written notice 
shall be given to all affected parties prior to proceeding with the Work.   
 
The Contractor shall not be permitted to interfere with public travel and convenience by grading or 
tearing up streets indiscriminately, but the Work of constructing the various items in this contract 
shall proceed in an orderly, systematic and progressive manner. 

 
GC - 10 -  DISEASE REGULATIONS - The Contractor shall enforce all sanitary regulations and take 

all precautions against infectious diseases as the Project Manager may deem necessary.  Should 
any infectious or contagious diseases occur among his employees, he shall arrange for the 
immediate removal of the employee from the Site and isolation of all persons connected with the 
Work. 
 

GC - 11 -  CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA - The Contractor shall 
verify all dimensions, quantities, and details shown on the plans, supplementary drawings, 
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schedules, and shall notify the Project Manager of all errors, omissions, conflicts and discrepancies 
found therein within three (3) working days of discovery.  Failure to discover or correct errors, 
conflictions, or discrepancies shall not relieve the Contractor of full responsibility for unsatisfactory 
Work, faulty construction, or improper operation resulting therefrom nor from rectifying such 
condition at its own expense.  
 

GC - 12 -  MATERIALS AND WORKMANSHIP - All material shall be new, and the workmanship shall, 
in every respect, be in conformity with approved modern practice and with prevailing standards of 
performance and quality. In the event of a dispute, the Project Manager’s decision shall be final. 
Wherever the Plans, Specifications, Contract Documents, or the directions of the Project Manager 
are unclear as to what is permissible and/or fail to note the quality of any Work, that interpretation 
will be made by the Project Manager, which is in accordance with approved modern practice, to 
meet the particular requirements of the Contract. 

 
GC - 13 -  SAFEGUARDING MARKS - The Contractor shall safeguard all points, stakes, grade marks, 

monuments, and benchmarks made or established on the Work, bear the cost of re-establishing 
same if disturbed, or bear the entire expense of rectifying Work improperly installed due to not 
maintaining or protecting or for removing without authorization, such established points, stakes and 
marks.  The Contractor shall safeguard all existing and known property corners, monuments and 
marks not related to the Work and, if required, shall bear the cost of having them re-established by 
a licensed Professional surveyor registered in the State of Florida if disturbed or destroyed during 
the course of construction. 

 
GC - 14 -  RESTROOM FACILITIES - Contractor shall provide portable toilet facilities for employee's 

use at a location within the Work site to be determined by the City.  
 

GC - 15 -  PROGRESS MEETINGS - Weekly Status meetings will be conducted with representatives 
from the City and the Contractor. Contractor shall budget time to participate in such meetings. A 
well-run Project should result in short meetings.  
 

GC - 16 -  ISSUE RESOLUTION - Should Contractor become engaged in a dispute with a resident or 
a City employee, the Contractor shall report the situation to the Project Manager immediately. It 
shall be mandatory that the City participate in any dispute resolution. Failure of Contractor personnel 
to notify the City shall obligate Contractor to replace the offending employee immediately if 
requested by the City.  

 
GC - 17 -  CITY SECURITY-CONTRACTOR AND SUBCONTRACTOR EMPLOYEE INFORMATION 

- Prior to commencing work, Contractor shall provide to the City a list of all personnel and sub-
contractors on site. The list will include the name, address, birth date and driver’s license number 
for all personnel. All personnel and subcontractors on site will have on their person a company photo 
ID during all stages of the construction. Contractor shall provide standard required personal 
information per current City procedures.  
 

GC - 18 -  POST-CONSTRUCTION SURVEY - The Contractor shall provide as-built survey, sealed 
and signed by a registered surveyor in the State of Florida, as a condition of final payment.  
 

GC – 19 - KEY PERSONNEL - Contractor shall provide as part of the Work Plan, resumes for all key 
project personnel providing supervision and project management functions. Resumes shall include 
work history and years of experience performing this type of work.  
 

GC - 20 -  EXISTING UTILITY SERVICE - All existing utility service shall be maintained with a 
minimum of interruption at the expense of the Contractor. 
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GC - 21 -  JOB DESCRIPTION SIGNS – Contractor, at Contractor’s expense, shall furnish, erect, and 
maintain suitable weatherproof signs on jobs over $100,000 containing the following information: 

 
1. City Seal (in colors) 
2. Project or Improvement Number 
3. Job Description 
4. Estimated Cost  
5. Completion Date  
 
Minimum size of sign shall be four feet high, eight feet wide and shall be suitably anchored.  The 
entire sign shall be painted and present a pleasing appearance.  Exact location of signs will be 
determined in the field.  Two (2) signs will be required, one at each end of the job.  All costs of this 
work shall be included in other parts of the work.   
 

GC - 22 -  FLORIDA EAST COAST RIGHT-OF-WAY - Whenever a City contractor is constructing 
within the Florida East Coast Railway Company's Right-of-Way, it will be mandatory that the 
contractor carry bodily injury and property damage insurance in amounts satisfactory to the Florida 
East Coast Company.  This insurance requirement shall be verified by the contractor with the Florida 
East Coast Company prior to commencing work, and maintained during the life of the Contract. 

 
GC - 23 -  ACCIDENTS - The Contractor shall provide such equipment and facilities as are necessary 

and/or required, in the case of accidents, for first aide services to be provided to a person who may 
be injured during the project duration.  The Contractor shall also comply with the OSHA 
requirements as defined in the United States Labor Code 29 CFR 1926.50. 

 
In addition, the Contractor must report immediately to the Project Manager every accident to 
persons or damage to property, and shall furnish in writing full information, including testimony of 
witnesses regarding any and all accidents. 

 
GC - 24 -  SAFETY PRECAUTIONS - Contractor must adhere to the applicable environmental 

protection guidelines for the duration of a project.  If hazardous waste materials are used, detected 
or generated at any time, the Project Manager must be immediately notified of each and every 
occurrence.  The Contractor shall comply with all codes, ordinances, rules, orders and other legal 
requirements of public authorities (including OSHA, EPA, DERM, the City, Broward County, State 
of Florida, and Florida Building Code), which bear on the performance of the Work. 

 
The Contractor shall take the responsibility to ensure that all Work is performed using adequate 
safeguards, including but not limited to:  proper safe rigging, safety nets, fencing, scaffolding, 
barricades, chain link fencing, railings, barricades, steel plates, safety lights, and ladders that are 
necessary for the protection of its employees, as well as the public and City employees.  All riggings 
and scaffolding shall be constructed with good sound materials, of adequate dimensions for their 
intended use, and substantially braced, tied or secured to ensure absolute safety for those required 
to use it, as well as those in the vicinity.  All riggings, scaffolding, platforms, equipment guards, 
trenching, shoring, ladders and similar actions or equipment shall be OSHA approved, as applicable, 
and in accordance with all Federal, State and local regulations. 
 

GC - 25 -  DUST PREVENTION - The Contractor shall, by means of a water spray, or temporary 
asphalt pavement, take all necessary precautions to prevent or abate a dust nuisance arising from 
dry weather or Work in an incomplete stage.  All costs of this Work shall be included in the cost of 
other parts of the Work. 

 
Should the Contractor fail to abate a dust nuisance the Project Manager may stop the Work until 
the issue is resolved to the City’s satisfaction.  
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GC - 26 -  SITE CLEANUP AND RESTORATION – The Contractor shall remove all debris and unused 
or discarded materials from the work site daily. Contractor shall clean the work site to remove all 
directional drilling "Driller's Mud" materials. No "Driller's Mud" residue shall be allowed to remain in 
the soil or on the surface of the land or vegetation. All debris and drilling materials must be disposed 
of offsite at an approved location.  
 
The Contractor shall promptly restore all areas disturbed that are outside the Project limits in equal 
or better condition at no additional cost to the City.  
 

GC - 27 -  COURTEOUS BEHAVIOR AND RESPECT FOR RESIDENTS AND PROPERTY – The 
Contractor and its employees, associates and sub-contractors shall maintain courteous behavior at 
all times and not engage in yelling, loud music, or other such activities. Contractor's employees shall 
not leave trash or other discarded items at the Work Site, especially on any private property. In the 
event complaints arise, Contractor shall immediately remove such offending employees from the 
project if requested to do so by the Project Manager. Contractor's employees shall not trespass on 
any private property unless necessary to complete the work but with prior permission from the 
owner. 
 
Contractor shall notify and obtain permission from the residents 24 hours in advance when planning 
to work within the resident's property. In addition, Contractor shall notify the resident prior to entering 
their property to perform work or inspect/investigate the work site. Contractor shall not block 
residents’ driveways unnecessarily. Contractor shall not park equipment on landscaped areas when 
the vehicle is not needed for the current construction activities. Contractor shall be responsible for 
repair and/or replacement of all damaged landscaping within 48 hours including repairing vehicle 
wheel impressions, irrigation systems, lighting systems, structures, or any other items of resident's 
property. Contractor shall not destroy, damage, remove, or otherwise negatively impact any 
landscaping within or outside the right-of-way without prior approval from the Project Manager.  
 

GC - 28 -  PLACING BARRICADES AND WARNING LIGHTS - The Contractor shall furnish and 
place, at Contractor’s own expense, all barricades, warning lights, automatic blinker lights and such 
devices necessary to properly protect the work and vehicular and pedestrian traffic.  Should the 
Contractor fail to erect or maintain such barricades, warning lights, etc., the Project Manager may, 
after 24 hours’ notice to the Contractor, proceed to have such barricades and warning lights placed 
and maintained by City or other forces and all costs incurred thereof charged to the Contractor and 
may be retained by the City from any monies due, or to become due, to the Contractor. 

 
GC - 29 -  TRAFFIC CONTROL - The Contractor shall coordinate all Work and obtain, through the 

City’s Transportation and Mobility Department, Broward County, Florida Department of 
Transportation, as applicable, any permits required to detour traffic or close any street before 
starting to work in the road. 
 
All traffic control devices, flashing lights, signs and barricades shall be maintained in working 
condition at all times and conform to Manual of Uniform Traffic Control Devices (MUTCD), latest 
edition. 
 

GC - 30 -  COORDINATION - The Contractor shall notify all utilities, transportation department, etc., in 
writing, with a copy to the Project Manager before construction is started and shall coordinate its 
Work with them.  The Contractor shall cooperate with the owners of any underground or overhead 
utility lines in their removal, construction and rearrangement operations in order that services 
rendered by these parties will not be unnecessarily interrupted. 

 
The Contractor shall arrange its Work and dispose of its materials so as to not interfere with the 
operation of other contractors engaged upon adjacent work, and to join its Work to that of others in 
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a proper manner, and to perform its Work in the proper sequence in relation to that of other 
contractors as may be directed by the Project Manager. 
 
Each Contractor shall be responsible for any damage done by it or its agents to the work performed 
by another contractor. 
 

GC - 31 -  WATER - Bulk water used for construction, flushing pipelines, and testing shall be obtained 
from fire hydrants. Contractor shall make payment for hydrant meter at Treasury Billing Office, 1st 
Floor, City Hall, 100 N. Andrews Avenue.  With the paid receipt, contractor can pick up hydrant 
meter at the utility location office. No connection shall be made to a fire hydrant without a meter 
connected. 
 

GC - 32 - PROHIBITION AGAINST CONTRACTING WITH SCRUTINIZED COMPANIES - Subject to 
Odebrecht Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D. Fla. 2012), affirmed, Odebrecht 
Construction, Inc., v. Secretary, Florida Department of Transportation, 715 F.3d 1268 (11th Cir. 
2013), with regard to the “Cuba Amendment,” the Contractor certifies that it is not on the Scrutinized 
Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List,  and that it does not have business operations in Cuba or Syria, as 
provided in Section 287.135, Florida Statutes (2022), as may be amended or revised. The 
Contractor certifies that it is not on the Scrutinized Companies that Boycott Israel List created 
pursuant to Section 215.4725, Florida Statutes (2022), as may be amended or revised, and that it 
is not engaged in a boycott of Israel. The City may terminate this Agreement at the City’s option if 
the Contractor is found to have submitted a false certification as provided under subsection (5) of 
Section 287.135, Florida Statutes (2022), as may be amended or revised, or been placed on the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in 
the Iran Petroleum Energy Sector List or the Scrutinized Companies that Boycott Israel List created 
pursuant to Section 215.4725, Florida Statutes (2022), as may be amended or revised, or is 
engaged in a boycott of Israel or has been engaged in business operations in Cuba or Syria, as 
defined in Section 287.135, Florida Statutes (2022), as may be amended or revised.   

 
By submitting a bid or response, the company, principals, or owners certify that it is not listed on the 
Scrutinized Companies with Activities in Sudan List or listed on the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in Cuba or 
Syria. 

 
GC - 33 - USE OF FLORIDA LUMBER TIMBER AND OTHER FOREST PRODUCTS - In accordance 

with Florida Statute 255.20 (3), the City specifies that lumber, timber, and other forest products used 
for this Project shall be produced and manufactured in the State of Florida if such products are 
available and their price, fitness, and quality are equal. This requirement does not apply to plywood 
specified for monolithic concrete forms, if the structural or service requirements for timber for a 
particular job cannot be supplied by native species, or if the construction is financed in whole or in 
part from federal funds with the requirement that there be no restrictions as to species or place of 
manufacture. 

 
 The Bidder affirms by submitting a bid response to this solicitation that they will comply with section 

255.20 (3) Florida Statutes. 
 

GC - 34 - PUBLIC RECORDS/TRADE SECRETS/COPYRIGHT:  The Proposer’s response to the 
Solicitation is a public record pursuant to Florida law, which is subject to disclosure by the City under 
the State of Florida Public Records Law, Florida Statutes Chapter 119.07 (“Public Records Law”).  
The City shall permit public access to all documents, papers, letters or other material submitted in 
connection with this Solicitation and the Contract to be executed for this Solicitation, subject to the 
provisions of Chapter 119.07 of the Florida Statutes. 
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Any language contained in the Bidder’s response to the Solicitation purporting to require 
confidentiality of any portion of the Bidder’s response to the Solicitation, except to the extent that 
certain information is in the City’s opinion a Trade Secret pursuant to Florida law, shall be void.  If 
a Bidder submits any documents or other information to the City which the Bidder claims is Trade 
Secret information and exempt from Florida Statutes Chapter 119.07 (“Public Records Laws”), the 
Bidder shall clearly designate that it is a Trade Secret and that it is asserting that the document or 
information is exempt.  The Bidder must specifically identify the exemption being claimed under 
Florida Statutes 119.07.  The City shall be the final arbiter of whether any information contained in 
the Bidder’s response to the Solicitation constitutes a Trade Secret. The City’s determination of 
whether an exemption applies shall be final, and the bidder agrees to defend, indemnify, and hold 
harmless the City and the City’s officers, employees, and agent, against any loss or damages 
incurred by any person or entity as a result of the City’s treatment of records as public records. In 
addition, the bidder agrees to defend, indemnify, and hold harmless the City and the City’s officers, 
employees, and agents, against any loss or damages incurred by any person or entity as a result 
of the City’s treatment of records as exempt from disclosure or confidential.  Bids purporting to be 
subject to copyright protection in full or in part will be rejected.  The bidder authorizes the City to 
publish, copy, and reproduce any and all documents submitted to the City bearing copyright symbols 
or otherwise purporting to be subject to copyright protection. 
 
EXCEPT FOR CLEARLY MARKED PORTIONS THAT ARE BONA FIDE TRADE SECRETS 
PURSUANT TO FLORIDA LAW, DO NOT MARK YOUR RESPONSE TO THE SOLICITATION AS 
PROPRIETARY OR CONFIDENTIAL. DO NOT MARK YOUR RESPONSE TO THE 
SOLICITATION OR ANY PART THEREOF AS COPYRIGHTED. 

 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES (2022), TO THE CONTRACTOR’S 
DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:  
  
Telephone Number:  (954) 828-5002 

 
Mailing Address:   City Clerk’s Office 

1 East Broward Boulevard, Suite 444,  
Fort Lauderdale, FL  33301 

 
E-mail:   prrcontract@fortlauderdale.gov 
 
Contractor shall: 
 

1.   Keep and maintain public records required by the City in order to perform the service. 
 

2.   Upon request from the City’s custodian of public records, provide the City with a copy of 
the requested records or allow the records to be inspected or copied within a reasonable 
time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes 
(2022), as may be amended or revised, or as otherwise provided by law. 

 
3.   Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of this Agreement if the Contractor 
does not transfer the records to the City. 

 
4.   Upon completion of the Agreement, transfer, at no cost, to the City all public records in 

possession of the Contractor or keep and maintain public records required by the City to 
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perform the service. If the Contractor transfers all public records to the City upon 
completion of this Agreement, the Contractor shall destroy any duplicate public records 
that are exempt or confidential and exempt from public records disclosure requirements. 
If the Contractor keeps and maintains public records upon completion of this Agreement, 
the Contractor shall meet all applicable requirements for retaining public records. All 
records stored electronically must be provided to the City, upon request from the City’s 
custodian of public records, in a format that is compatible with the information technology 
systems of the City. 

 
 
 
 
 
 
 
 
 

[INTENTIONALLY LEFT BLANK] 
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SPECIAL CONDITIONS 
 

01. PURPOSE 
 

The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter 
referred to as the Contractor, to provide construction services for the Fort Lauderdale Executive 
Airport, in accordance with the terms, conditions, and specifications contained in this Invitation 
to Bid (ITB).   
 
This project is located around Fort Lauderdale Executive Airport, 6000 NW 21st Avenue, Fort 
Lauderdale, FL 33309.  The decorative signs are located mostly in the industrial park of FXE 
(North) and some signs are located in the perimeter road.  The work to be accomplished under 
this contract includes, but is not limited to, installation of concrete curbs, removal of existing 
traffic/street sign posts within the airport property and replacing with new decorative, colored, 
precast concrete poles, including decorative airport name and logo.   
 

02. TRANSACTION FEES  
 

The City uses the City’s online strategic sourcing platform INFOR (www.INFOR.com) to 
distribute and receive bids and proposals.  There is no charge to vendors/contractors to register 
and participate in the solicitation process, nor will any fees be charged to the awarded contractor.  

 
03. SUBMISSION OF BIDS 

It is the sole responsibility of the Contractor to ensure that its bid is submitted electronically 
through the City’s online strategic sourcing platform, www.INFOR.com, and that any bid security 
reaches the City of Fort Lauderdale, Procurement Services Division, 101 NE 3rd Avenue, Suite 
1650, Fort Lauderdale, Florida 33301-1016, in a sealed envelope marked on the outside with 
the ITB solicitation number and Contractor’s name, no later than the time and date specified in 
this solicitation. PAPER BID SUBMITTALS WILL NOT BE ACCEPTED. PLEASE SUBMIT YOUR 
BID RESPONSE ELECTRONICALLY.  In the event of any conflict or discrepancy between bid 
price(s) submitted by bidder electronically into the City’s online strategic sourcing platform Unit 
Price field(s), any other forms or attachments (whether part of the City’s solicitation documents 
or documents created and uploaded by the bidder, or another section/field of the System, the 
online unit price(s) inputted electronically into the System by the bidder shall govern. 
 

04. INFORMATION OR CLARIFICATION 
 

For information concerning procedures for responding to this solicitation, contact Dylan 
Kennedy, Senior Procurement Specialist, at dkennedy@fortlauderdale.gov. Such contact 
shall be for clarification purposes only.  
 
Provided in the City’s online strategic sourcing platform. Questions of a material nature must be 
received prior to the cut-off date specified in the solicitation. Material changes, if any, to the 
scope of services or bidding procedures will only be transmitted by written addendum. Bidders 
please note:  No part of your bid can be submitted via FAX.  No variation in price or conditions 
shall be permitted based upon a claim of ignorance. Submission of a bid will be considered 
evidence that the bidder has familiarized himself with the nature and extent of the work, and the 
equipment, materials, and labor required. The entire bid response must be submitted in 
accordance with all specifications contained in this solicitation. The questions and answers 
submitted in the City’s online strategic sourcing platform shall become part of any contract that 
is created from this ITB. 
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05. CONTRACT TIME 

5.1 The Contractor recognizes that TIME IS OF THE ESSENCE.  The Work shall commence 
within seven (7) calendar days of the date of the Notice to Proceed.   

 
 5.2 The Work shall be Substantially Completed within one hundred eighty (180) calendar 

days after the date when the Contract Time commences to run as provided in the Notice 
to Proceed. 

 
 5.3  The Work shall be finally completed on the Final Completion Date and ready for final 

payment in accordance with this Agreement within two hundred ten (210) calendar 
days after the date of the Notice to Proceed. 

 
06. BID SECURITY   

A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%) of the 
bid amount, made payable to the City of Fort Lauderdale, shall accompany each offer. 
 

07. REQUIRED LICENSES/CERTIFICATIONS 
 

Contractor must possess the following licenses/certifications to be considered for award: 
 

Florida Certified General Contractor License 
 

Note: Contractor must have proper licensing and shall submit evidence of same with its bid response. 
 
08. SPECIFIC EXPERIENCE REQUIRED  
 

The following expertise is required to be considered for this Contract. Specific references 
attesting to this expertise must be submitted with the bid response. 
 
Bidder shall submit at least 3 references from past projects of similar scope and scale (or larger), 
and shall include for each project listed, identify location, date of construction, project name, 
client’s name, address, telephone number, and email address.  

 
NOTE:  REFERENCES SHALL NOT INCLUDE ONLY CITY OF FORT LAUDERDALE   
             EMPLOYEES OR WORK PERFORMED FOR THE CITY.  THE CITY IS ALSO  
             INTERESTED IN WORK EXPERIENCE AND REFERENCES FROM ENTITIES  
             OTHER THAN THE CITY OF FORT LAUDERDALE. 
 
By signing this bid solicitation, contractor is affirming that this expertise will be provided for this Contract 
at no additional charge.  
 
09. BID ALLOWANCE 

Allowance for permits:  Payments will be made to the contractor based on the actual cost of permits 
upon submission of paid permit receipts. The City shall not pay for other costs related to obtaining or 
securing permits. 
 
The amount indicated is intended to be sufficient to cover the entire Project. If the City’s permit fees 
exceed the allowance indicated, the City will reimburse the contractor the actual amount of the City’s 
permit fees required for project completion. 

 
Allowances Allowance Amount 
Permit fee allowance $10,000.00 

TOTAL: $10,000.00 
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10. INSURANCE REQUIREMENTS (See Article 10, Bonds and Insurance, of the Contract for 
details)   

 
Insurance 
 
As a condition precedent to the effectiveness of this Agreement, during the term of this 
Agreement and during any renewal or extension term of this Agreement, Contractor, at its sole 
expense, shall provide insurance of such types and with such terms and limits as noted below. 
Providing proof of and maintaining adequate insurance coverage are material obligations of 
Contractor. Contractor shall provide the City a certificate of insurance evidencing such coverage. 
Contractor’s insurance coverage shall be primary insurance for all applicable policies, in respect 
to the City’s interests. The limits of coverage under each policy maintained by Contractor shall 
not be interpreted as limiting Contractor’s liability and obligations under this Agreement. All 
insurance policies shall be through insurers authorized or eligible to write policies in the State of 
Florida and possess an A.M. Best rating of A-, VII or better, subject to approval by the City’s 
Risk Manager. 
 
The coverages, limits, and/or endorsements required herein protect the interests of the City, and 
these coverages, limits, and/or endorsements shall in no way be relied upon by Contractor for 
assessing the extent or determining appropriate types and limits of coverage to protect 
Contractor against any loss exposures, whether as a result of this Agreement or otherwise. The 
requirements contained herein, as well as the City’s review or acknowledgement, are not 
intended to and shall not in any manner limit or qualify the liabilities and obligations assumed by 
Contractor under this Agreement. 
 
The following insurance policies and coverages are required: 
 
Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with limits not less than: 

• $2,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, Property 
Damage, and Personal and Advertising Injury 

• $2,000,000 each occurrence and $2,000,000 aggregate for Products and Completed 
Operations 

Policy must include coverage for contractual liability and independent contractors. 
 
The City, a Florida municipality, its officials, employees, and volunteers are to be covered as an 
additional insured with a CG 20 26 04 13 Additional Insured – Designated Person or 
Organization Endorsement or similar endorsement providing equal or broader Additional Insured 
Coverage with respect to liability arising out of activities performed by or on behalf of Contractor. 
The coverage shall contain no special limitation on the scope of protection afforded to the City, 
its officials, employees, and volunteers. 
 
Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles for Bodily 
Injury and Property Damage in an amount not less than $1,000,000 combined single limit each 
accident. 

 
If Contractor does not own vehicles, Contractor shall maintain coverage for Hired and Non-
Owned Auto Liability, which may be satisfied by way of endorsement to the Commercial General 
Liability policy or separate Business Auto Liability policy. 
 
Crane and Rigging Liability 
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Coverage must be afforded for any crane operations under the Commercial General or Business 
Automobile Liability policy as necessary, in line with the limits of the associated policy. 
 
Workers’ Compensation and Employer’s Liability 
Coverage must be afforded per Chapter 440, Florida Statutes. Any person or entity performing 
work for or on behalf of the City must provide Workers’ Compensation insurance. Exceptions 
and exemptions will be allowed by the City’s Risk Manager, if they are in accordance with Florida 
Statute. 
 
Contractor waives, and Contractor shall ensure that Contractor’s insurance carrier waives, all 
subrogation rights against the City, its officials, employees, and volunteers for all losses or 
damages. The City requires the policy to be endorsed with WC 00 03 13 Waiver of our Right to 
Recover from Others or equivalent. 
 
Contractor must be in compliance with all applicable State and federal workers’ compensation 
laws, including the U.S. Longshore and Harbor Workers’ Compensation Act and the Jones Act, 
if applicable. 
 
Insurance Certificate Requirements 

a. Contractor shall provide the City with valid Certificates of Insurance (binders are 
unacceptable) no later than ten (10) days prior to the start of work contemplated in this 
Agreement. 

b. Contractor shall provide to the City a Certificate of Insurance having a thirty (30) day 
notice of cancellation; ten (10) days’ notice if cancellation is for nonpayment of premium. 

c. In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of Contractor to provide the proper notice. Such 
notification will be in writing by registered mail, return receipt requested, and addressed 
to the certificate holder. 

d. In the event the Agreement term or any surviving obligation of Contractor following 
expiration or early termination of the Agreement goes beyond the expiration date of the 
insurance policy, Contractor shall provide the City with an updated Certificate of 
Insurance no later than ten (10) days prior to the expiration of the insurance currently in 
effect. The City reserves the right to suspend the Agreement until this requirement is 
met. 

e. The Certificate of Insurance shall indicate whether coverage is provided under a claims-
made or occurrence form. If any coverage is provided on a claims-made form, the 
Certificate of Insurance must show a retroactive date, which shall be the effective date 
of the initial contract or prior. 

f. The City shall be covered as an Additional Insured on all liability policies, with the 
exception of Workers’ Compensation. 

g. The City shall be granted a Waiver of Subrogation on Contractor’s Workers’ 
Compensation insurance policy. 

h. The title of the Agreement, Bid/Contract number, event dates, or other identifying 
reference must be listed on the Certificate of Insurance. 

 
The Certificate Holder should read as follows: 
City of Fort Lauderdale 
401 SE 21st Street 
Fort Lauderdale, Florida, 33316 
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Contractor has the sole responsibility for all insurance premiums and shall be fully and solely 
responsible for any costs or expenses as a result of a coverage deductible, co-insurance 
penalty, or self-insured retention; including any loss not covered because of the application of 
such deductible, co-insurance penalty, self-insured retention, or coverage exclusion or limitation. 
Any costs for adding the City as an Additional Insured shall be at Contractor’s expense. 
 
If Contractor’s primary insurance policy/policies do not meet the minimum requirements as set 
forth in this Agreement, Contractor may provide evidence of an Umbrella/Excess insurance 
policy to comply with this requirement. 
 
Contractor’s insurance coverage shall be primary insurance in respect to the City’s interests, a 
Florida municipality, its officials, employees, and volunteers. Any insurance or self-insurance 
maintained by the City shall be non-contributory. 
 
Any exclusion or provision in any insurance policy maintained by Contractor that excludes 
coverage required in this Agreement shall be deemed unacceptable and shall be considered 
breach of contract. 
 
All required insurance policies must be maintained until the Agreement work has been accepted 
by the City, or until this Agreement is terminated, whichever is later.  Any lapse in coverage may 
be considered breach of contract.  In addition, Contractor must provide to the City confirmation 
of coverage renewal via an updated certificate of insurance should any policies expire prior to 
the expiration of this Agreement.  The City reserves the right to review, at any time, coverage 
forms and limits of Contractor’s insurance policies. 
 
Contractor shall provide notice of any and all claims, accidents, and any other occurrences 
associated with this Agreement to Contractor’s insurance company or companies and the City’s 
Risk Management office as soon as practical. 
 
It is Contractor’s responsibility to ensure that any and all of Contractor’s independent contractors 
and subcontractors comply with these insurance requirements. All coverages for independent 
contractors and subcontractors shall be subject to all of the applicable requirements stated 
herein.  Any and all deficiencies are the responsibility of Contractor.  The City reserves the right 
to adjust insurance limits from time to time at its discretion with notice to Contractor. 
 

NOTE:  CITY PROJECT NAME AND BID NUMBER MUST APPEAR ON EACH CERTIFICATE, AND 
THE CITY OF FORT LAUDERDALE MUST BE NAMED ON THE CERTIFICATE AS AN 
“ADDITIONAL INSURED” ON REQUIRED LIABILITY POLICIES. 

 
A Sample Insurance Certificate shall be included with the bid to 
demonstrate the firm’s ability to comply with insurance requirements. 
Provide a previous certificate or other evidence listing the insurance 
companies’ names for all required coverage, and the dollar amounts of the 
coverage. 
 

 
11. PERFORMANCE AND PAYMENT BOND: _____100%______________________ 
 
12. CITY PROJECT MANAGER 
 

The Project Manager is hereby designated by the City as Khant Myat, P.E., whose address is 
6000 NW 21ST Avenue, Fort Lauderdale, FL 33309, telephone number: (954) 828-5061, and 
email address is kmyat@fortlauderdale.gov.  The Project Manager will assume all duties and 
responsibilities and will have the rights and authorities assigned to the Project Manager in the 
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Contract Documents in connection with completion of the Work in accordance with this 
Agreement.  
 

13. LIQUIDATED DAMAGES (See Article 16, Liquidated Damages, of the Contract for details)  
 

Upon failure of the Contractor to complete the Work within the time specified for completion, the 
Contractor shall pay to the City the sum of One hundred Dollars ($100.00) for each and every 
calendar day that the completion of the Work is delayed beyond the time specified in this 
Agreement for completion, as fixed and agreed liquidated damages and not as a penalty, so 
long as the delay is caused by the Contractor. 
 

14. PAYMENT (See Article 7, Payment, of the Contract for other details) 
  
 The City shall make payment to the Contractor through utilization of the City’s P-Card Program. 

The City has implemented a Purchasing Card (P-Card) Program utilizing both the VISA and 
MASTERCARD networks.  Purchases from this contract will be made utilizing the City’s 
Purchasing Card.  Contractor will receive payment from the purchasing card in the same manner 
as other credit card purchases.  Accordingly, Contractor must presently have the ability to accept 
these credit cards or take whatever steps necessary to implement the ability before the start of 
the contract term, or contract award by the City.  All costs associated with the Contractor’s 
participation in this purchasing program shall be borne by the Contractor.  The City reserves the 
right to revise this program as necessary. 

 
Payment Card Industry (PCI) Compliance   
                                                                      
Contractor agrees to comply with all applicable state, federal and international laws, as well as 
industry best practices, governing the collection, access, use, disclosure, safeguarding and 
destruction of Protected Information.  
 
Contractor and/or any subcontractor that handles credit card data must be, and remain, PCI 
compliant under the current standards and will provide documentation confirming compliance 
upon request by the City of Fort Lauderdale, failure to produce documentation could result in 
termination of the contract. 

 
15. WORK SCHEDULE (including overtime hours):    

 
Regular work hours:   8:00 am to 4:30 pm, Monday through Friday. 
City Inspector Hours:  8:00 am to 4:30 pm, Monday through Friday. 
 
Any inspection requested by the contractor outside those hours will be considered overtime to 
be paid by the Contractor.  
 

16. INSPECTION OVERTIME COST:    $100/hr. 
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CITY OF FORT LAUDERDALE 
CONSTRUCTION AGREEMENT 

 
 THIS Agreement made and entered into this ________ day of ___________________, 
2024, by and between the City of Fort Lauderdale, a Florida municipal corporation (“City”) and 
__________________________________, a Florida company/corporation (“Contractor”), 
(“Party” or collectively “Parties”); 
 
 WHEREAS, the City desires to retain a contractor for the Project as expressed in its 
Invitation to Bid Event No. 282, Project Number 12770, which was opened on 
___________________; and 
 
 WHEREAS, the Contractor has expressed its willingness and capability to perform the 
necessary work to accomplish the Project; 
 
 NOW, THEREFORE, the City and the Contractor, in consideration of the mutual 
covenants and conditions contained herein and for other good and valuable consideration, the 
receipt and sufficiency is hereby acknowledged, agree as follows: 
 

ARTICLE 1 – DEFINITIONS 
 
Whenever used in this Agreement or in other Contract Documents, the following terms have 
the meanings indicated which are applicable to both the singular and plural forms: 
 
1.1 Agreement – This written Agreement between the City and the Contractor covering the 

work to be performed including other Contract Documents that are attached to or 
incorporated in the Agreement. 

 
1.2 Application for Payment – The form accepted by the City which is to be used by the 

Contractor in requesting progress or final payment and which is to include such 
supporting documentation as is required by the Contract Documents. 
 

1.3 Approve – The word approve is defined to mean review of the material, equipment or 
methods for general compliance with design concepts and with the information given in 
the Contract Documents.  It does not imply a responsibility on the part of the City to 
verify in every detail conformance with plans and specifications. 
 

1.4 Bid – The offer or Bid of the Contractor submitted on the prescribed form setting forth 
the total prices for the Work to be performed. 
 

1.5 Bid Documents – Advertisement for Invitation to Bids, the Instructions to Bidders, the 
Bid Form (with supplemental affidavits and sample agreements), the Contract Forms, 
General Conditions, the Supplementary Conditions, the Specifications, and the Plans, 
which documents all become an integral part of the Contract Documents. 
 

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all 
Work, excluding the punch list items, has been completed, inspected, and accepted by 
the City. 

 
1.7 Change Order - A written document executed by both Parties ordering a change in the 

Contract Price or Contract Time or a material change in the Work.  
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1.8 City – The City of Fort Lauderdale, Florida, including but not limited to its employees, 

agents, officials, representatives, contractors, subcontractors, volunteers, successors 
and assigns, with whom the Contractor has entered into the Agreement and for whom 
the Work is to be provided.  
 

1.9 Contract Documents – The Contract Documents shall consist of this Agreement, Exhibits 
to this Agreement, Public Construction Bond, Performance Bond, Payment Bond and 
Certificates of Insurance, Notice of Award and Notice to Proceed, General Conditions, 
Special Conditions, Technical Specifications, Plans/Drawings, Addenda, Bid Form and 
supplement Affidavits and Agreements, all applicable provisions of State and Federal 
Law and any modification, including Change Orders or written amendments duly 
delivered after execution of Agreement, Invitation to Bid, Instructions to Bidders and Bid 
Bond, Contractor’s response to the City’s Invitation to Bid, Schedule of Completion, 
Schedule of Values, all amendments, modifications and supplements, work directive 
changes issued on or after the Effective Date of the Agreement, as well as any additional 
documents that are required to be submitted under the Agreement. 

 
  Permits on file with the City and/or those permits to be obtained shall be considered 
directive in nature and will be considered a part of this Agreement.  A copy of all permits 
shall be given to the City for inclusion in the Contract Documents.  Terms of permits shall 
be met prior to acceptance of the Work and release of the final payment. 

 
1.10 Contract Price – The amount established in the bid submittal and award by the City’s City 

Commission, as may be amended by Change Order.  
 
1.11 Contract Time – The number of calendar days stated in the Agreement for the 

completion of the Work.  The dates on which the work shall be started and shall be 
completed as stated in the Notice to Proceed. 

 
1.12 Contractor – The person, firm, company, or corporation with whom the City has entered 

into the Agreement, including but not limited to its employees, agents, representatives, 
contractors, subcontractors, their subcontractors and their other successors and 
assigns. 

 
1.13 Day – A calendar day of twenty-four (24) hours ending at midnight. 
 
1.14 Defective – When modifying the word “Work” refers to work that is unsatisfactory, faulty, 

or deficient, or does not conform to the Contract Documents or does not meet the 
requirements of any inspection, test or approval referred to in the Contract Documents, 
or has been damaged prior to the Project Manager’s recommendation of final payment. 

 
1.15  Effective Date of the Agreement – The effective date of the Agreement shall be the date 

the City Commission approves the work.  
 
1.16 Final Completion Date – The date the Work is completed, including completion of the 

final punch list, and delivered along with those items specified in the Contract 
Documents and is accepted by the City. 

 
1.17 Hazardous Materials (HAZMAT) - Any solid, liquid, or gaseous material that is toxic, 

flammable, radioactive, corrosive, chemically reactive, or unstable upon prolonged 
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storage in quantities that could pose a threat to life, property, or the environment defined 
in Section 101(14) of Comprehensive Environmental Response, Compensation and 
Liability Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR 171.8 as a substance 
or material designated by the Secretary of Transportation to be capable of posing an 
unreasonable risk to health, safety, and property when transported in commerce and 
which has been so designated.  

 
1.18  Hazardous Substance - As defined by Section 101(14) of the Comprehensive 

Environmental Response, Compensation and Liability Act; any substance designated 
pursuant to Section 311(b) (2) (A) of the Clean Water Act; any element, compound, 
mixture, solution or substance designated pursuant to Section 102 identified under or 
listed pursuant to Section 3001 of the Solid Waste Disposal Act {but not including any 
waste listed under Section 307[a] of the Clean Water Act}; any hazardous air pollutant 
listed under Section 112 of the Clean Air Act; and any imminently hazardous chemical 
substance or mixture pursuant to Section 7 of the Toxic Substances Control Act. The 
term does not include petroleum, including crude oil or any fraction thereof, which is not 
otherwise specifically listed or designated as a hazardous substance in the first 
sentence of this paragraph, and the term does not include natural gas, natural gas 
liquids, liquefied natural gas, or synthetic gas usable for fuel (or mixtures of natural gas 
and such synthetic gas). 

 
1.19  Hazardous Waste - Those solid wastes designated by OSHA in accordance with 40 

CFR 261 due to the properties of ignitability, corrosivity, reactivity, or toxicity. Any 
material that is subject to the Hazardous Waste Manifest requirements of the EPA 
specified in 40 CFR Part 262. 

 
1.20  Holidays - Those designated non-workdays as established by the City Commission of 

the City of Fort Lauderdale. 
 

1.21 Inspection – The term “inspection” and the act of inspecting as used in this Agreement 
is defined to mean the examination of construction to ensure that it conforms to the 
design concept expressed in the plans and specifications.  This term shall not be 
construed to mean supervision, superintending and/or overseeing. 

 
1.22 Notice of Award - The written notice by City to the Contractor stating that upon 

compliance by the Contractor with the condition’s precedent enumerated therein, within 
the time specified that the City will sign and deliver this Agreement. 
 

1.23  Notice to Proceed – A written notice to Contractor authorizing the commencement of the 
activities identified in the notice or as described in the Contract Documents.  
 

1.24  Plans - The official graphic representations of this Project that are a part of the Contract 
Documents.  

 
1.25 Premises (otherwise known as Site or Work Site) – means the land, buildings, facilities, 

etc. upon which the Work is to be performed. 
 

1.26  Project – The construction project described in the Contract Documents, including the 
Work described therein.  
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1.27 Project Manager - The employee of the City, or other designated individual who is herein 
referred to as the Project Manager, will assume all duties and responsibilities and will 
have the rights and authorities assigned to the Project Manager in the Contract 
Documents in connection with completion of the Work in accordance with this 
Agreement. The Project Manager, or designee, shall be the authorized agent for the City 
unless otherwise specified. 

  
1.28  Punch List - The City's list of Work yet to be done or be corrected by the Contractor, 

before the Final Completion date can be determined by the City. 
  

1.29  Record Documents - A complete set of all specifications, drawings, addenda, 
modifications, shop drawings, submittals and samples annotated to show all changes 
made during the construction process. 

 
1.30  Record Drawings or "As-Builts" - A set of drawings which show significant changes in 

the work made during construction and which are usually based on drawings marked up 
in the field and other data furnished by the Contractor. These documents will be signed 
and sealed by a Professional Engineer, or a Professional Land Surveyor licensed in the 
State of Florida and employed by the Contractor at no cost to the City. 

  
1.31 Substantially Completed Date – A date when written notice is provided by the City to the 

Contractor stating that the Work is substantially completed. If, at the time of inspection, 
it is determined the project is substantially completed, the City will also issue a letter of 
Substantial Completion along with a punch list of incomplete or deficient items to be 
completed prior to requesting a Final Completion inspection.  
 

1.32  Work – The construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all labor, materials, equipment, and 
services provided or to be provided by Contractor to fulfill Contractor’s obligations.  The 
Work may constitute the whole or a part of the Project.    

 
ARTICLE 2 – SCOPE OF WORK 

 
2.1 The Contractor shall complete all Work as specified or indicated in the Contract 

Documents.  The Project for which the Work under the Contract Documents may be the 
whole or only part is generally described as follows: 

 
Executive Airport Decorative Street Post Phase II 

ITB Event No. 282 Project No. 12770 
 
2.2 All Work for the Project shall be constructed in accordance with the approved plans and 

Specifications.  The Work generally involves: 
 

PROJECT DESCRIPTION 
 

This project is located around Fort Lauderdale Executive Airport, 6000 NW 21st Avenue,  
Fort Lauderdale, FL 33309. The decorative signs are located mostly in the industrial 
park of FXE (North) and some signs are located in the perimeter road. The work to be 
accomplished under this contract includes, but is not limited to, installation of concrete 
curbs, removal of existing traffic/street sign posts within the airport property and 
replacing with new decorative, colored, precast concrete poles, including decorative 
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airport name and logo.  The Contractor will be required to submit permit(s) with 
applicable permit agencies during the procurement period. 

 
2.3 Within ten (10) days of the execution of this Agreement, the Contractor shall submit a 

Construction Schedule, Schedule of Values and a listing of all personnel employed. The 
general sequence of the Work shall be submitted by the Contractor and approved by 
the City before any work commences.  The City reserves the right to issue construction 
directives necessary to facilitate the Work or to minimize any conflict with operations. 

 
ARTICLE 3 – PROJECT MANAGER 

 
3.1 The Project Manager is hereby designated by the City as Khant Myat, P.E., whose 

address is 6000 NW 21ST Avenue, Fort Lauderdale, FL 33309, telephone number: (954) 
828-5061, and email address is kmyat@fortlauderdale.gov.  The Project Manager will 
assume all duties and responsibilities and will have the rights and authorities assigned 
to the Project Manager in the Contract Documents in connection with completion of the 
Work in accordance with this Agreement. 

 
ARTICLE 4 – CONTRACT DOCUMENTS 

 
The Contract Documents, which comprise the entire Agreement between the City and 
Contractor, are incorporated herein and attached to this Agreement, and consist of the 
following: 
 
4.1 This Agreement. 
 
4.2      Exhibits to this Agreement: (Plans sheets [       ] to [       ] inclusive).   
 
4.3 Public Construction Bond, Performance Bond, Payment Bond and Certificates of 

Insurance. 
 
4.4 Notice of Award and Notice to Proceed. 
 
4.5 General Conditions and Special Conditions.  
 
4.6 Technical Specifications. 
 
4.7 Plans/Drawings. 
 
4.8 Addenda number ________ through _______, inclusive. 
 
4.9 Bid Form and supplement Affidavits and Agreements. 
 
4.10 All applicable provisions of State and Federal Law. 
 
4.11 Invitation to Bid Event No. 282, Instructions to Bidders, and Bid Bond. 
 
4.12 Contractor’s response to the City’s Invitation to Bid Event No. 282, dated 

______________. 
 
4.13 Schedule of Completion. 
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4.14    All amendments, modifications and supplements, change orders and work directive      
           changes, issued on or after the Effective Date of the Agreement.  

 
4.15  Any additional documents that are required to be submitted under the Agreement. 
 
4.16 Permits on file with the City and or those permits to be obtained shall be considered 

directive in nature and will be considered a part of this Agreement.   
 
In the event of any conflict between the documents or any ambiguity or missing specification 
or instruction, the following priority is established: 
 

a. Approved change orders, addenda or amendments. 
 
b. Specifications and Drawings. 
 
c. Special Conditions. 
 
d. General Conditions. 
 
e. This Agreement dated ____________________, and any attachments. 

 
f. Invitation to Bid Event No. 282, and the specifications prepared by the City. 

 
g. Contractor’s response to the City’s Invitation to Bid Event No. 282, dated 

__________. 
 
h. Schedule of Values. 

 
i. Schedule of Completion. 

 
If during the performance of the Work, Contractor finds a conflict, error or discrepancy in the 
Contract Documents, Contractor shall so report to the Project Manager, in writing, within five 
(5) calendar days, and before proceeding with the Work affected shall obtain a written 
interpretation or clarification from the City. 
 
Any Work that may reasonably be inferred from the specifications or plans as being required 
to produce the intended result shall be supplied whether or not it is specifically called for.  When 
words which have a well-known technical or trade meaning are used to describe Work, 
materials, or equipment, such works shall be interpreted in accordance with such meaning.  
Reference to standard specifications, manuals or codes of any technical society, organization 
or associations, or to the code of any governmental authority whether such reference be 
specific or implied, shall mean the latest standard specification, manual or code in effect as of 
the Effective Date of this Agreement, except as may be otherwise specifically stated.  However, 
no provision of any referenced standard specification, manual or code (whether or not 
specifically incorporated by reference in the Contract Documents) shall change the duties and 
responsibilities of the City, the Contractor, or any of their agents or employees from those set 
forth in the Contract Documents. 
 

ARTICLE 5 – CONTRACT TIME 
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5.1 The Contractor recognizes that TIME IS OF THE ESSENCE.  The Work shall commence 
within seven (7) calendar days of the date of the Notice to Proceed.  During this period, 
the Contractor shall complete permitting and procurement (shop drawings submittal, 
review, approval, ordering, and delivery) of all construction items.  

 
5.2 The Work shall be Substantially Completed within one hundred eighty (180) calendar 

days after the date when the Contract Time commences to run as provided in the Notice 
to Proceed. 

 
5.3 The Work shall be finally completed on the Final Completion Date and ready for final 

payment in accordance with this Agreement within two hundred ten (210) calendar 
days from the date of Notice to Proceed.  

 
ARTICLE 6 – CONTRACT PRICE 

 
6.1 City shall pay Contractor for performance of the Work in accordance with Article 7, 

subject to additions and deletions by Change Order, as provided for in this Agreement. 
 
6.2  The Parties expressly agree that the Contract Price, which shall not exceed the amount 

of $____________, constitutes the total maximum compensation payable to Contractor 
for performing the Work, plus any Work done pursuant to a Change Order.  The Contract 
Price is in accordance with the line items unit prices listed in the Bid. Line items are 
based on a unit price cost multiplied by a defined quantity.  Any additional duties, 
responsibilities and obligations assigned to or undertaken by Contractor shall be at 
Contractor’s expense without change to the Contract Price. 

 
6.3  The Contract Price constitutes the compensation payable to Contractor for performing 

the Work plus any Work done pursuant to a Change Order. All duties, responsibilities 
and obligations assigned to or undertaken by Contractor shall be at Contractor’s 
expense without change in the Contract Price. 

 
ARTICLE 7 – PAYMENT  

 
7.1 Contractor shall submit Applications for Payment in accordance with the Contract 

Documents.  Applications for Payment will be processed by City as provided for in the 
General Conditions. 

 
7.2 Progress Payments.  City shall make progress payments on account of the Contract 

Price on the basis of Contractor’s monthly Applications for Payment, which shall be 
submitted by the Contractor between the first (1st) and the tenth (10th) day after the end 
of each calendar month for which payment is requested.  All progress payments will be 
made on the basis of the progress of the Work completed. 

 
7.3 Prior to Final Completion, progress payments will be made in an amount equal to ninety-

five percent (95%) of the value of Work completed less in each case the aggregate of 
payments previously made. 

 
7.4 Final Payment.  Upon final completion of the Work in accordance with the General 

Conditions, as may be supplemented, the City shall pay Contractor an amount sufficient 
to increase total payments to one hundred percent (100%) of the Contract Price.  
However, not less than five percent (5%) of the Contract Price shall be retained until 
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Record Drawings (as-builts), specifications, addenda, modifications, and shop 
drawings, including all manufacturers’ instructional and parts manuals are delivered to 
and accepted by the City. 

 
7.5 City may withhold, in whole or in part, payment to such extent as may be necessary to 

protect itself from loss on account of: 
 
 7.5.1 Defective work not remedied. 
 7.5.2 Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against Contractor or City because of Contractor’s performance.  
 7.5.3 Failure of Contractor to make payments properly to subcontractors or for material 

or labor. 
 7.5.4 Damage to another contractor not remedied. 
 7.5.5 Liquidated damages and costs incurred by Consultant for extended construction 

administration, if applicable. 
 7.5.6 Failure of Contractor to provide any and all documents required by the Contract 

Documents. 
 

 When the above grounds are removed or resolved satisfactory to the Project Manager, 
payment shall be made in whole or in part.  
 
7.6 The City shall make payment to the Contractor in accordance with the Florida Prompt 

Payment Act, Section 218.70, Florida Statutes (2022), as amended or revised, provided, 
however, complete and error free pay application is submitted.  

 
7.7 The City shall make payment to the Contractor through utilization of the City’s 

Purchasing Card (P-Card) Program. The City has implemented a P-Card Program 
utilizing the MASTERCARD and VISA networks.  Purchases from this contract will be 
made utilizing the City’s P-Card.  Contractor will receive payment from the purchasing 
card in the same manner as other credit card purchases.  Accordingly, Contractor must 
presently have the ability to accept these credit cards or take whatever steps necessary 
to implement the ability before the start of the contract term, or contract award by the 
City. All costs associated with the Contractor’s participation in this purchasing program 
shall be borne by the Contractor.  The City reserves the right to revise this program as 
necessary. 

 
7.8 Payment Card Industry (PCI) Compliance: 

 
Contractor agrees to comply with all applicable state, federal and international laws, as 
well as industry best practices, governing the collection, access, use, disclosure, 
safeguarding and destruction of Protected Information.  
 
Contractor and/or any subcontractor that handles credit card data must be, and remain, 
PCI compliant under the current standards and will provide documentation confirming 
compliance upon request by the City of Fort Lauderdale. Failure to produce 
documentation could result in termination of the contract. 

      
ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

 
In order to induce the City to enter into this Agreement, Contractor makes the following 
representations upon which the City has relied: 
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8.1 Contractor is qualified in the field of public construction and in particular to perform the 

Work and services set forth in this Agreement. 
 
8.2 Contractor has visited the Work Site, has conducted extensive tests, examinations and 

investigations and represents and warrants a thorough familiarization with the nature 
and extent of the Contract Documents, the Work, locality, soil conditions, water table 
condition, moisture conditions and all year-round local weather and climate conditions 
(past and present), and examination and investigations conducted by Contractor and 
the Contractor's experts, has determined that no conditions exist that would in any 
manner affect the Bid Price and that the project can be completed for the Bid Price 
submitted within the Contract Time as defined in this Agreement. 

 
Furthermore, Contractor warrants and confirms that it is totally familiar with, understands 
and obligates Contractor to comply with all federal, state and local laws, ordinances, 
rules, regulations and all market conditions that affect or may affect the cost and price 
of materials and labor needed to fulfill all provisions of this Agreement or that in any 
manner may affect cost, progress or performance of the Work. 

 
8.3 The Contractor has satisfied itself as to the nature and location of the Work under the 

Contract Documents, the general and local conditions of the Project, particularly those 
bearing upon availability of transportation, disposal, handling and storage of materials, 
availability of labor, water, electric power, and roads, the conformation and conditions 
at the ground based on City provided reports, the type of equipment and facilities needed 
preliminary to and during the prosecution of the Work and all other matters which can in 
any way affect the Work or the cost thereof under the Contract Documents.  

 
8.4 The Contractor has also studied on its own, investigations and tests of subsurface and 

latent physical conditions at the site or otherwise affecting cost, progress or performance 
of the Works, and finds and has further determined that no conditions exist that would 
in any manner affect the Bid Price and that the Project can be completed for the Bid 
Price submitted. 

 
8.5 Contractor has made or caused to be made, examinations, investigations, tests and 

studies of such reports and related data in addition to those referred to in Paragraphs 
8.2, 8.3 and 8.4 above as it deems necessary for the performance of the Work at the 
Contract Prices, within the Contract Time and in accordance with the other terms and 
conditions of the Contract Documents; and no additional examinations, investigations, 
tests, reports or similar data are, or will be, required by Contractor for such purposes.    

 
8.6 Contractor has correlated the results of all such observations, examinations, 

investigations, tests, reports and data with the terms and conditions of the Contract 
Documents. 
 

8.7 Contractor has given City written notice of all conflicts, errors or discrepancies that it has 
discovered in the Contract Documents and the written resolution by City is acceptable 
to the Contractor.   
 

8.8 Labor 
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8.8.1 The Contractor shall provide competent, suitable qualified personnel to survey 
and lay out the Work and perform construction as required by the Contract 
Documents.  The Contractor shall at all times maintain good discipline and order 
at the site. 

 
8.8.2 The Contractor shall, at all times, have a competent superintendent, capable of 

reading and thoroughly understanding the drawings and specifications, as the 
Contractor’s agent on the Work, who shall, as the Contractor’s agent, supervise, 
direct and otherwise conduct the Work. 

 
8.8.3 The Contractor shall designate the superintendent on the job to the City, in 

writing, immediately after receipt of the Notice to Proceed.  The Contractor 
understands and agrees that the superintendent’s physical presence on the job 
site is indispensable to the successful completion of the Work.  If the 
superintendent is frequently absent from the job site, the Project Manager may 
deliver written notice to the Contractor to stop work or terminate the Agreement 
in accordance with Article 17. 

 
8.8.4 Where required and necessary, the Contractor shall, at all times, have a certified 

“competent person” assigned to the job site.  The Contractor shall assign 
personnel to the job site that have successfully completed training programs 
related to trench safety, confined space work, and maintenance of traffic (MOT). 
Personnel certified by the International Municipal Signal Associations with Florida 
Department of Transportation qualifications are required relative to MOT. Any 
other certifications that may be required by applicable permitting agencies for the 
Work shall also be complied with by the Contractor. Failure to pursue the Work 
with the properly certified supervisory staff may result in notice to stop work or 
terminate the Agreement in accordance with Article 17. 

 
8.9      Materials: 
 

8.9.1 The Contractor shall furnish all materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water and sanitary facilities and all other facilities and incidentals 
necessary for the execution, testing, initial operation and completion of Work. 

 
8.9.2 All materials and equipment shall be of good quality and new, except as otherwise 

provided in the Contract Documents.  Suppliers shall be selected and paid by the 
Contractor; the City reserves the right to approve all suppliers and materials.   

 
8.10 Work Hours:  Except in connection with the safety or protection of persons, or the Work, 

or property at the site or adjacent thereto, and except as otherwise indicated in the 
Supplementary Conditions, all work at the site shall be performed during regular working 
hours between 8 a.m. and 5:00 p.m., Monday through Friday.   
 
Unless approved by the City in advance, the Contractor will not perform work on 
Saturday, Sunday or any legal holiday (designated by the City of Fort Lauderdale) 
without the Project Manager’s written consent at least seventy-two (72) hours in 
advance of starting such work.  For any overtime inspection required by City personnel, 
the Contractor shall pay for the additional charges to the City with respect to such 
overtime work. Such additional charges shall be a subsidiary obligation of the Contractor 

CAM #24-0886 
Exhibit 1 

Page 38 of 196



 

 C-11 

and no extra payment shall be made to the Contractor for overtime work. It shall be 
noted that the City’s Inspector work hours are from 8:00 a.m. to 4:30 p.m., Monday 
through Friday, and any work requiring inspection oversight being performed 
outside of this timeframe shall be paid for by the Contractor as Inspector overtime 
at a rate of $100.00 per hour. The cost to the Contractor to reimburse the City for 
overtime inspection is established at direct-labor and overtime costs for each person or 
inspector required.  Incidental overtime costs for engineering, testing and other related 
services will also be charged to the Contractor at the actual rate accrued. 

 
8.11 Patent Fee and Royalties:  The Contractor shall pay all license fees and royalties and 

assume all costs incident to the use in the performance of the Work or the incorporation 
in the Work, or any invention, design, process, product or device which is the subject of 
patent rights or copyrights held by others. The Contractor hereby expressly binds itself 
to indemnify and hold harmless the City from all such claims and fees and from any and 
all suits and action of every name and description that may be brought against City on 
account of any such claims, fees, royalties, or costs for any such invention or patent, 
and from any and all suits or actions that may be brought against said City for the 
infringement of any and all patents or patent rights claimed by any person, firm 
corporation or other entity. 
 

8.12 Permits:  The Contractor shall obtain and pay for all permits and licenses.  There shall 
be no allowance for Contractor markup, overhead or profit for permits and licenses.  

 
The Contractor shall pay all government charges which are applicable at the time of 
opening of bids.  It shall be the responsibility of the Contractor to secure and pay for all 
necessary licenses and permits of a temporary nature necessary for the prosecution of 
Work. 
 

8.13 Law and Regulations:  The Contractor shall give all notices and comply with all laws, 
ordinances, rules and regulations applicable to the Work.  If the Contractor observes 
that the specifications or plans are in conflict, the Contractor shall give the Project 
Manager prompt written notice thereof within five (5) calendar days, and any necessary 
changes shall be adjusted by any appropriate modifications.  If the Contractor performs 
any work knowing or having reason to know that it is contrary to such laws, ordinances, 
rules, standards, specifications and regulations, and without such notice to the Project 
Manager, the Contractor shall bear all costs arising therefrom.  
 

8.14 Taxes:  The Contractor shall pay all sales, consumer, use and other similar taxes 
required to be paid by him in accordance with the laws of the City of Fort Lauderdale, 
County of Broward, and the State of Florida. 
 

8.15 Contractor Use of Premises:  The Contractor shall confine construction equipment, the 
storage of materials and equipment and the operations of workmen to areas permitted 
by law, ordinances, permits and/or the requirements of the Contract Documents, and 
shall not unreasonably encumber the premises with construction equipment or other 
materials or equipment. 
 
The Contractor shall not enter upon private property for any purpose without first 
securing the permission of the property owner in writing and furnishing the Project 
Manager with a copy of said permission. This requirement will be strictly enforced, 
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particularly with regard to such vacant properties as may be utilized for storage or 
staging by the Contractor. 
 
The Contractor shall conduct its work in such a manner as to avoid damage to adjacent 
private or public property. Any damage to existing structures of work of any kind, 
including permanent reference markers or property corner markers, or the interruption 
of a utility service, shall be repaired or restored promptly at no expense to the City or 
property owner. 
 
The Contractor will preserve and protect all existing vegetation such as trees, shrubs 
and grass on or adjacent to the site which do not reasonably interfere with the 
construction, as determined by the Project Manager. The Contractor will be responsible 
for repairing or replacing any trees, shrubs, lawns and landscaping that may be 
damaged due to careless operation of equipment, stockpiling of materials, tracking of 
grass by equipment or other construction activity. The Contractor will be liable for or will 
be required to replace or restore at no expense to the City all properties and areas not 
protected or preserved as required herein that may be destroyed or damaged. 
 
During the progress of the Work, the Contractor shall keep the premises free from 
accumulation of waste materials, rubbish and debris resulting from the Work.  At the 
completion of the Work, the Contractor shall remove all waste materials, rubbish and 
debris from and about the premises as well as all tools, appliances, construction 
equipment and machinery, and surplus materials and shall leave the site clean and 
ready for occupancy by the City.  The Contractor shall restore to their original condition 
those portions of the site not designated for alteration by the Contract Documents at no 
cost to the City. 
 

8.16 Project Coordination:  The Contractor shall provide for the complete coordination of the 
construction effort.  This shall include, but not necessarily be limited to, coordination of 
the following: 

 
8.16.1 Flow of material and equipment from suppliers. 
8.16.2 The interrelated work with affected utility companies. 
8.16.3 The interrelated work with the City where tie-ins to existing facilities are required. 
8.16.4 The effort of independent testing agencies. 
8.16.5 Notice to affected property owners as may be directed by the Project Manager. 
8.16.6 Coordination with and scheduling of all required inspections from all permitting 

agencies. 
 
8.17 Project Record Documents and Final As-Builts (Record Drawings): Contractor shall be 

responsible for maintaining up-to-date redline as-built drawings, on site, at all times 
during construction. All as-built information shall be surveyed and verified by a 
professional land surveyor registered in the State of Florida.  Contractor shall provide 
the City with a minimum of three (3) sets of signed and sealed record drawings (Final 
As-Builts) and a CD of the electronic drawings files created in AutoCAD 2014 or later.  
All costs associated with survey work required for construction layout and as-built 
preparation shall be the responsibility of the Contractor.  

 
8.18 Safety and Protection: 
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8.18.1 The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work.  The Contractor 
shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

 
8.18.1.1 All employees working on the project and other persons who may be 

affected thereby. 
 

8.18.1.2 All the Work and all materials or equipment to be incorporated therein, 
whether in storage on or off the site. 

 
8.18.1.3 Other property at the site or adjacent thereto, including trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 

 
8.18.2 The Contractor shall comply with all applicable laws, ordinances, rules, 

regulations and orders of any public body having jurisdiction for the safety of 
persons or property or to protect them from damage, injury or loss; and shall erect 
and maintain all necessary safeguards for such safety and protection.  The 
Contractor shall notify owners of adjacent property and utilities when execution 
of the Work may affect them at least seventy-two (72) hours in advance (unless 
otherwise required).  All damage, injury or loss to any property caused, directly 
or indirectly, in whole or in part by the Contractor, any subcontractor or anyone 
directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, shall be remedied by the Contractor. The Contractor’s duties 

 
and responsibilities for safety and protection of the Work shall continue until such 
time as all the Work is completed and accepted by the City. 
 

8.19 Emergencies:  In emergencies affecting the safety or protection of persons or the Work 
or property at the site or adjacent thereto, the Contractor, without special instruction or 
authorization from the City, is obligated to act to prevent threatened damage, injury or 
loss. The Contractor shall give the Project Manager prompt written notice of any 
significant changes in the Work or deviations from the Contract Documents caused 
thereby.  

 
8.20 Risk of Loss: The risk of loss, injury or destruction shall be on the Contractor until 

acceptance of the Work by the City. Title to the Work shall pass to the City upon 
acceptance of the Work by the City. 

 
8.21 Environmental:  The Contractor has fully inspected the Premises and agrees, except as 

to the presence of any asbestos, to accept the Premises in an “as is” physical condition, 
without representation or warranty by the City of any kind, including, without limitation, 
any and all existing environmental claims or obligations that may arise from the presence 
of any “contamination” on, in or about the Premises.  Further, Contractor and all entitles 
claiming by, through or under the Contractor, releases and discharges the City from any 
claim, demand, or cause of action arising out of or relating to the Contractor’s use, 
handling, storage, release, discharge, treatment, removal, transport, decontamination, 
cleanup, disposal and/or presence of any hazardous substances including asbestos on, 
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under, from or about the Premises. The Contractor shall have no liability for any pre-
existing claims or “contamination” on the Premises. 

 
The Contractor shall not use, handle, store, discharge, treat, remove, transport, or dispose 
of Hazardous Substances including asbestos at, in, upon, under, to or from the Premises 
until receipt of instructions from the City. At such time, a City approved Change Order, 
which shall not include any profit, shall authorize the Contractor to perform such services. 
 
The Contractor shall immediately deliver to the Project Manager complete copies of all 
notices, demands, or other communications received by the Contractor from any 
governmental or quasi-governmental authority or any insurance company or board of 
fire underwriters or like or similar entities regarding in any way alleged violations or 
potential violations of any Environmental Law or otherwise asserting the existence or 
potential existence of any condition or activity on the Premises which is or could be 
dangerous to life, limb, property, or the environment. 
 
For other and additional consideration, the Contractor hereby agrees, at its sole cost 
and expense, to indemnify and protect, defend, and hold harmless the City and its 
respective employees, agents, officials, officers, representatives, contractors and  
subcontractors, successors, and assigns (hereafter the “City”) from and against any and 
all claims, demands, losses, damages, costs, expenses, including but not limited to 
mitigation, restoration, and natural restoration expenses, liabilities, assessments, fines, 
penalties charges, administrative and judicial proceedings and orders, judgments, 
causes of action, in law or in equity, remedial action requirements and/or enforcement 
actions of any kind (including, without limitation, attorneys’ fees and costs) directly or 
indirectly arising out of or attributable to, in whole or in part, the Contractor’s use, 
handling, storage, release, threatened release, discharge, treatment, removal, 
transport, decontamination, cleanup, disposal and/or presence of a Hazardous 
Substance (excluding asbestos) on, under, from, to or about the Premises or any other 
activity carried on or undertaken on or off the Premises by the Contractor or its 
employees, agents or subcontractors, in connection with the use, handling, storage, 
release, threatened release, discharge, treatment, mitigation, natural resource 
restoration, removal, transport, decontamination, cleanup, disposal and/or presence or 
any Hazardous Substance including asbestos located, transported, or present on, 
undue, from, to, or about the Premises.  This indemnity is intended to be operable under 
42 U.S.C. Section 9607, as amended or revised, and any successor section. 
 
The scope of the indemnity obligations includes, but is not limited to: (a) all 
consequential damages; (b) the cost of any required or necessary repair, cleanup, or 
detoxification of the applicable real estate and the preparation and implementation of 
any closure, remedial or other required plan, including without limitation; (i) the costs of 
removal or remedial action incurred by the United States government or the State of 
Florida or response costs incurred by any other person, or damages from injury to 
destruction of, or loss of, natural resources, including the cost of assessing such injury, 
destruction, or loss, incurred pursuant to the Comprehensive Environmental Response, 
Compensation and Liability Act, as amended; (ii) the clean-up costs, fines, damages, or 
penalties incurred pursuant to any applicable provisions of Florida law; and (iii) the cost 
and expenses of abatement, correction or cleanup, fines, damages, response costs, or 
penalties which arise from the provisions of any other statute, law, regulation, code 
ordinance,  or legal requirement state or federal; and (c) liability for personal injury or 
property damage arising under any statutory or common law tort theory, including 
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damages assessed for the maintenance of a public private nuisance, response costs, 
or for the carrying on of an abnormally dangerous activity. 
 

8.22  No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any other reason or allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or who 
caused them or the construction delay or whether they were caused by the City, that 
there will be no entitlement to Contractor to or for any direct or indirect financial damages 
or losses for extended corporate overhead impact, extended project overhead impacts, 
project support services, mobilization or demobilization or by whatever other label or 
legal concept or theory and types of names or labels or basis such claims may have, or 
any business damages or losses of whatever type or nature, and Contractor hereby 
waives any right to make any such claim or claims. This provision will have application 
and effect when construction delays are anticipated and agreed upon by both the City 
and the Contractor. 

 
8.23 No Liens:  If any subcontractor, supplier, laborer, or materialmen of Contractor or any 

other person directly or indirectly acting for or through Contractor files or attempts to file 
a mechanic’s or construction lien against the real property on which the Work is 
performed or any part or against any personal property or improvements or claim against 
any monies due or to become due from the City to Contractor or from Contractor to a 
subcontractor, for or on account of any work, labor, services, material, equipment, or 
other items furnished in connection with the Work or any Change Order, Contractor 
agrees to satisfy, remove, or discharge such lien or claim at its own expense by bond, 
payment, or otherwise within twenty (20) days of the filing or from receipt of written notice 
from the City. 
 
Additionally, until such time as such lien or claim is satisfied, removed or discharged by 
Contractor, all monies due to Contractor, or that become due to Contractor before the 
lien or claim is satisfied, removed or otherwise discharged, shall be held by City as 
security for the satisfaction, removal and discharge of such lien and any expense that 
may be incurred while obtaining such.  If Contractor shall fail to do so, City shall have 
the right, in addition to all other rights and remedies provided by this Agreement or by 
law, to satisfy, remove, or discharge such lien or claim by whatever means City chooses 
at the entire and sole cost and expense of Contractor which costs and expenses shall, 
without limitation, include attorney’s fees, litigation costs, fees and expenses and all 
court costs and assessments. 

 
8.24 Weather Emergencies: Upon issuance of a hurricane watch by the National Weather 

Service, the Contractor shall submit to the City a plan to secure the work area in the 
event a hurricane warning is issued. The plan shall detail how the Contractor will secure 
the Premises, equipment and materials in a manner as to prevent damage to the Work 
and prevent materials and equipment from becoming a hazard to persons and property 
on and around the Premises. The plan shall include a time schedule required to 
accomplish the hurricane preparations and a list of emergency contacts that will be 
available, and in the City before, during and immediately after the storm. 

 
Upon issuance of a hurricane warning by the National Weather Service, if the Contractor 
has not already done so, the Contractor shall implement its hurricane preparedness 
plan. Cost of development and implementation of the hurricane preparedness plan shall 

CAM #24-0886 
Exhibit 1 

Page 43 of 196



 

 C-16 

be considered as incidental to construction. Cost of any clean up and rework required 
after the storm will be considered normal construction risk within Florida and shall not 
entitle the Contractor to any additional compensation. Contractor shall be entitled to 
request an extension in time for completion of the Work, in accordance with the 
provisions of Article 15 of this Agreement, equal to the time it is shut down for 
implementation of the preparedness plan, the duration of the storm and a reasonable 
period to restore the Premises. 
 

8.25 Force Majeure:   No Party shall hold the other responsible for damages or for delays in 
performance caused by force majeure, acts of God, or other acts or circumstances 
beyond the control of the other Party or that could not have been reasonably foreseen 
and prevented.  For this purpose, such acts or circumstances shall include, but not be 
limited to weather conditions affecting performance, floods, epidemics, pandemics, 
war, act of Governmental Authority, state of emergency, riots, strikes, lockouts, or 
other industrial disturbances, or protest demonstrations. Should such acts or 
circumstances occur, the Parties shall use their best efforts to overcome the difficulties 
arising therefrom and to resume the Work as soon as reasonably possible with the 
normal pursuit of the Work.   

 
Inclement weather, continuous rain for less than three (3) days or the acts or omissions 
of subcontractors, third-party contractors, materialmen, suppliers, or their sub-
contractors, shall not be considered acts of force majeure. 
 
No Party shall be liable for its failure to carry out its obligations under the Agreement 
during a period when such Party is rendered unable by force majeure to carry out its 
obligation, but the obligation of the Party or Parties relying on such force majeure shall 
be suspended only during the continuance of the inability and for no longer period than 
the unexpected or uncontrollable event.  
 
The Contractor further agrees and stipulates, that its right to excuse its failure to perform 
by reason of force majeure shall be conditioned upon giving written notice of its assertion 
that a Force Majeure delay has commenced within ninety-six (96) hours after such an 
occurrence. The Contractor shall use its reasonable efforts to minimize such delays. The 
Contractor shall promptly provide an estimate of the anticipated additional time required 
to complete the Project. 

 
8.26 Participation by Disadvantaged Business Enterprises in Department of Transportation 

Financial Assisted Contracts: The recipient shall not discriminate on the basis of race, 
color, national origin, or sex in the award and performance of any DOT-assisted contract 
or in the administration of its DBE program or the requirements of 49 CFR Part 26. The 
recipient shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts. The 
recipient's DBE program, as required by 49 CFR Part 26 and as approved by DOT, is 
incorporated by reference in this Agreement. Implementation of this program is a legal 
obligation and failure to carry out its terms shall be treated as a violation of this 
Agreement. Upon notification to the recipient of its failure to carry out its approved 
program, the Department may impose sanctions as provided for under Part 26 and may, 
in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the 
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 
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Additionally, the Contractor assures that it, the sub-recipient or its subcontractors shall 
not discriminate on the basis of race, color, national origin, or sex in the performance of 
this Agreement. The Contractor shall carry out applicable requirements of 49 CFR Part 
26 in the award and administration of DOT-assisted contracts. Failure by the Contractor 
to carry out these requirements is a material breach of this Agreement, which may result 
in the termination of this Agreement or such other remedy as the recipient deems 
appropriate. This additional language must be included in each subcontract the prime 
Contractor signs with a subcontractor. 
 

ARTICLE 9 – CITY’S RESPONSIBILITIES 
 

9.1 The City shall furnish the data required of the City under the Contract Documents 
promptly and shall make payments to the Contractor promptly after they are due as 
provided in Article 7. 

 
9.2 The City shall provide public rights-of-way and easement, where available, for the 

installation of conduits, transformers pads and related appurtenances only. 
 
9.3 Technical Clarifications and Interpretations: 
 

9.3.1 The City shall issue, with reasonable promptness, such written clarifications or 
interpretations of the Contract Documents as it may determine necessary, which 
shall be consistent with or reasonably inferable from the overall intent of the 
Contract Documents.  Should the Contractor fail to request interpretation of 
questionable items in the Contract Documents, the City shall not entertain any 
excuse for failure to execute the Work in a satisfactory manner. 

 
9.3.2 The City shall interpret and decide matters concerning performance under the 

requirements of the Contract Documents, and shall make decisions on all claims, 
disputes or other matters in question. Written notice of each claim, dispute or 
other matter will be delivered by claimant to the other Party but in no event later 
than five (5) days after the occurrence of event and written supporting data will 
be submitted to the other Party within five (5) days after such occurrence.  All 
written decisions of the City on any claim or dispute will be final and binding. 

 
9.4 The Contractor shall perform all Work to the reasonable satisfaction of the City in 

accordance with the Contract Documents.  In cases of disagreement or ambiguity, the 
City shall decide all questions, difficulties, and disputes of whatever nature, which may 
arise under or by reason of this Agreement or the quality, amount and value of the Work, 
and the City’s decisions on all claims, questions and determination are final. 

 
9.5 Cancellation for Unappropriated Funds:  The obligation of the City for payment to a 

Contractor is limited to the availability of funds appropriated in a current fiscal period, 
and continuation of the Agreement into a subsequent fiscal period is subject to 
appropriation of funds, unless otherwise authorized by law. 

 
ARTICLE 10 – BONDS AND INSURANCE 

 
10.1 Public Construction and Other Bonds:  The Contractor shall furnish Public Construction 

or Performance and Payment Bonds (“Bond”), each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all the 
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Contractor’s obligations under the Contract Documents.  These Bonds shall remain in 
effect until at least one (1) year after the date of final payment, except as otherwise 
provided by law.  All Bonds shall be furnished and provided by the surety and shall be 
in substantially the same form as prescribed by the Contract Documents and be 
executed by such sureties as (i) are licensed to conduct business in the State of Florida, 
and (ii) are named in the current list of Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies as 
published in Circular 570 (amended) by the Audit Staff Bureau of Accounts, U.S. 
Treasury Department and (iii) otherwise meet the requirements set forth herein that 
apply to sureties.  All Bonds signed by an agent must be accompanied by a certified 
copy of the authority to act. 

 
10.1.1 Performance Bond:  The Contractor shall execute and record in the public 

records of Broward County, Florida, a payment and performance bond in an 
amount at least equal to the Contract Price with a surety insurer authorized to do 
business in the State of Florida as surety, (“Bond”), in accordance with Section 
255.05, Florida Statutes (2022), as may be amended or revised, as security for 
the faithful performance and payment of all of the Contractor’s obligations under 
the Contract Documents. 

 
A Corporate Surety Bond legally issued, meeting the approval of, and running to 
the City in an amount not less than the Contract Price of such improvements, 
conditioned that the Contractor shall maintain and make all repairs to the 
improvements constructed by the Contractor at their own expense and free of 
charge to the City, for the period of one (1) year after the date of acceptance of 
the Work within such period by reason of any imperfection of the material used 
or by reason of any defective workmanship, or any improper, imperfect or 
defective preparation of the base upon which any such improvement shall be laid. 

   
10.2 Disqualification of Surety: If the Surety on any Bond furnished by the Contractor is 

declared bankrupt or becomes insolvent or its right to do business is terminated in the 
State of Florida or it ceases to meet the requirements of clauses (i) and (ii) of Paragraph 
10.1, the Contractor shall within five (5) days thereafter substitute another Bond and 
Surety, both of which shall be acceptable to the City. 
 

10.3 Insurance 
 
As a condition precedent to the effectiveness of this Agreement, during the term of this 
Agreement and during any renewal or extension term of this Agreement, Contractor, at its sole 
expense, shall provide insurance of such types and with such terms and limits as noted below. 
Providing proof of and maintaining adequate insurance coverage are material obligations of 
Contractor. Contractor shall provide the City a certificate of insurance evidencing such coverage. 
Contractor’s insurance coverage shall be primary insurance for all applicable policies, in respect 
to the City’s interests. The limits of coverage under each policy maintained by Contractor shall 
not be interpreted as limiting Contractor’s liability and obligations under this Agreement. All 
insurance policies shall be through insurers authorized or eligible to write policies in the State of 
Florida and possess an A.M. Best rating of A-, VII or better, subject to approval by the City’s 
Risk Manager. 
 
The coverages, limits, and/or endorsements required herein protect the interests of the City, and 
these coverages, limits, and/or endorsements shall in no way be relied upon by Contractor for 
assessing the extent or determining appropriate types and limits of coverage to protect 
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Contractor against any loss exposures, whether as a result of this Agreement or otherwise. The 
requirements contained herein, as well as the City’s review or acknowledgement, are not 
intended to and shall not in any manner limit or qualify the liabilities and obligations assumed by 
Contractor under this Agreement. 
 
The following insurance policies and coverages are required: 
 
Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with limits not less than: 

• $2,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, Property 
Damage, and Personal and Advertising Injury 

• $2,000,000 each occurrence and $2,000,000 aggregate for Products and Completed 
Operations 

Policy must include coverage for contractual liability and independent contractors. 
 
The City, a Florida municipality, its officials, employees, and volunteers are to be covered as an 
additional insured with a CG 20 26 04 13 Additional Insured – Designated Person or 
Organization Endorsement or similar endorsement providing equal or broader Additional Insured 
Coverage with respect to liability arising out of activities performed by or on behalf of Contractor. 
The coverage shall contain no special limitation on the scope of protection afforded to the City, 
its officials, employees, and volunteers. 
 
Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles for Bodily 
Injury and Property Damage in an amount not less than $1,000,000 combined single limit each 
accident. 
 
If Contractor does not own vehicles, Contractor shall maintain coverage for Hired and Non-
Owned Auto Liability, which may be satisfied by way of endorsement to the Commercial General 
Liability policy or separate Business Auto Liability policy. 
 
Crane and Rigging Liability 
Coverage must be afforded for any crane operations under the Commercial General or Business 
Automobile Liability policy as necessary, in line with the limits of the associated policy. 
 
Workers’ Compensation and Employer’s Liability 
Coverage must be afforded per Chapter 440, Florida Statutes. Any person or entity performing 
work for or on behalf of the City must provide Workers’ Compensation insurance. Exceptions 
and exemptions will be allowed by the City’s Risk Manager, if they are in accordance with Florida 
Statute. 
 
Contractor waives, and Contractor shall ensure that Contractor’s insurance carrier waives, all 
subrogation rights against the City, its officials, employees, and volunteers for all losses or 
damages. The City requires the policy to be endorsed with WC 00 03 13 Waiver of our Right to 
Recover from Others or equivalent. 
 
Contractor must be in compliance with all applicable State and federal workers’ compensation 
laws, including the U.S. Longshore and Harbor Workers’ Compensation Act and the Jones Act, 
if applicable. 
 
Insurance Certificate Requirements 

CAM #24-0886 
Exhibit 1 

Page 47 of 196



 

 C-20 

i. Contractor shall provide the City with valid Certificates of Insurance (binders are 
unacceptable) no later than ten (10) days prior to the start of work contemplated in this 
Agreement. 

j. Contractor shall provide to the City a Certificate of Insurance having a thirty (30) day 
notice of cancellation; ten (10) days’ notice if cancellation is for nonpayment of premium. 

k. In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of Contractor to provide the proper notice. Such 
notification will be in writing by registered mail, return receipt requested, and addressed 
to the certificate holder. 

l. In the event the Agreement term or any surviving obligation of Contractor following 
expiration or early termination of the Agreement goes beyond the expiration date of the 
insurance policy, Contractor shall provide the City with an updated Certificate of 
Insurance no later than ten (10) days prior to the expiration of the insurance currently in 
effect. The City reserves the right to suspend the Agreement until this requirement is 
met. 

m. The Certificate of Insurance shall indicate whether coverage is provided under a claims-
made or occurrence form. If any coverage is provided on a claims-made form, the 
Certificate of Insurance must show a retroactive date, which shall be the effective date 
of the initial contract or prior. 

n. The City shall be covered as an Additional Insured on all liability policies, with the 
exception of Workers’ Compensation. 

o. The City shall be granted a Waiver of Subrogation on Contractor’s Workers’ 
Compensation insurance policy. 

p. The title of the Agreement, Bid/Contract number, event dates, or other identifying 
reference must be listed on the Certificate of Insurance. 

 
The Certificate Holder should read as follows: 
City of Fort Lauderdale 
401 SE 21st Street 
Fort Lauderdale, Florida, 33316 
 
Contractor has the sole responsibility for all insurance premiums and shall be fully and solely 
responsible for any costs or expenses as a result of a coverage deductible, co-insurance 
penalty, or self-insured retention; including any loss not covered because of the application of 
such deductible, co-insurance penalty, self-insured retention, or coverage exclusion or limitation. 
Any costs for adding the City as an Additional Insured shall be at Contractor’s expense. 
 
If Contractor’s primary insurance policy/policies do not meet the minimum requirements as set 
forth in this Agreement, Contractor may provide evidence of an Umbrella/Excess insurance 
policy to comply with this requirement. 
 
Contractor’s insurance coverage shall be primary insurance in respect to the City’s interests, a 
Florida municipality, its officials, employees, and volunteers. Any insurance or self-insurance 
maintained by the City shall be non-contributory. 
 
Any exclusion or provision in any insurance policy maintained by Contractor that excludes 
coverage required in this Agreement shall be deemed unacceptable and shall be considered 
breach of contract. 
 
All required insurance policies must be maintained until the Agreement work has been accepted 
by the City, or until this Agreement is terminated, whichever is later.  Any lapse in coverage may 
be considered breach of contract.  In addition, Contractor must provide to the City confirmation 
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of coverage renewal via an updated certificate of insurance should any policies expire prior to 
the expiration of this Agreement.  The City reserves the right to review, at any time, coverage 
forms and limits of Contractor’s insurance policies. 
 
Contractor shall provide notice of any and all claims, accidents, and any other occurrences 
associated with this Agreement to Contractor’s insurance company or companies and the City’s 
Risk Management office as soon as practical. 
 
It is Contractor’s responsibility to ensure that any and all of Contractor’s independent contractors 
and subcontractors comply with these insurance requirements. All coverages for independent 
contractors and subcontractors shall be subject to all of the applicable requirements stated 
herein.  Any and all deficiencies are the responsibility of Contractor.  The City reserves the right 
to adjust insurance limits from time to time at its discretion with notice to Contractor. 
 

NOTE:  CITY PROJECT NUMBER, PROJECT NAME AND BID NUMBER MUST APPEAR ON 
EACH CERTIFICATE, AND THE CITY OF FORT LAUDERDALE MUST BE NAMED ON THE 
CERTIFICATE AS AN “ADDITIONAL INSURED” ON REQUIRED LIABILITY POLICIES. 
 

A Sample Insurance Certificate shall be included with the bid to 
demonstrate the firm’s ability to comply with insurance 
requirements. Provide a previous certificate or other evidence listing 
the insurance companies’ names for all required coverage, and the 
dollar amounts of the coverage. 
 

ARTICLE 11 – WARRANTY AND GUARANTEE, TESTS AND INSPECTIONS, 
CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 

 
11.1 Warranty:  The Contractor warrants and guarantees to the City that all Work will be in 

accordance with the Contract Documents and will not be defective.  Prompt notice of all 
defects shall be given to the Contractor.  All defective work, whether or not in place, may 
be rejected, corrected or accepted as provided in this Article. 

 
11.1.1 Warranty of Title:  The Contractor warrants to the City that it possesses good, 

clear and marketable title to all equipment and materials provided and that there 
are no pending liens, claims or encumbrances against the equipment and 
materials. 

 
11.1.2 Warranty of Specifications:  The Contractor warrants that all equipment, materials 

and workmanship furnished, whether furnished by the Contractor, its 
subcontractors or suppliers, will comply with the specifications, drawings and 
other descriptions supplied or adopted and that all services will be performed in 
a workmanlike manner. 

 
11.1.3 Warranty of Merchantability:  The Contractor warrants that any and all equipment 

to be supplied pursuant to this Agreement is merchantable, free from defects, 
whether patent or latent in material or workmanship, and fit for the ordinary 
purposes for which it is intended.   

 
11.2 Tests and Inspections:  Contractor shall retain the services of an independent, certified, 

testing lab to perform all testing as required by the specifications, contract drawings, and 
any applicable permitting agency. Contractor shall provide evidence of certification to 
the City before the work and testing is done. Testing results shall be submitted to the 
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Project Manager for review and approval at the time the results are provided to the 
Contractor. The Contractor shall give the Project Manager and City Inspector a minimum 
of twenty-four (24) hours’ advanced notice of readiness of the Work for all required 
inspections, tests, or approvals and shall notify all applicable permitting agencies in a 
timely manner based on requirements set forth in the permit documents. 

 
11.2.1 Neither observations by the Project Manager nor inspections, tests or approvals 

by others shall relieve the Contractor from its obligations to perform the Work in 
accordance with the Contract Documents. 

 
11.3 Uncovering Work:  If any work that is to be inspected, tested or approved is covered 

without approval or consent of the Project Manager, it must, if requested by the Project 
Manager, be uncovered for observation and/or testing. Such uncovering and replacement 
shall be at the Contractor’s sole expense unless the Contractor has given the Project 
Manager timely notice of the Contractor’s intention to cover such Work and the Project 
Manager has not acted with reasonable promptness in response to such notice. 

 
11.3.1 If the Project Manager considers it necessary or advisable that Work covered in 

accordance with Paragraphs 11.2.1 be observed by the City or inspected or 
tested by others, the Contractor at the City’s request, shall uncover, expose or 
otherwise make available for observation, inspection or testing as the Project 
Manager may require, that portion of the Work in question, furnishing all 
necessary labor, material and equipment.  If it is found that such Work is 
defective, the Contractor shall bear all the expenses of such uncovering, 
exposure, observation, inspection and testing and of satisfactory reconstruction, 
including compensation for additional professional services, and an appropriate 
deductive Change Order shall be issued.  If, however, such work is not found to 
be defective, the Contractor shall be allowed an increase in the Contract Price or 
an extension of the Contract Time, or both, directly attributable to such 
uncovering, exposure, observation, inspection testing and reconstruction if it 
makes a claim therefore as provided in Articles 14 and 15. 

 
11.4 City May Stop the Work:  If the Work is defective, or the Contractor fails to supply 

sufficient skilled supervisory personnel or workmen or suitable materials or equipment 
or the work area is deemed unsafe, the City may order the Contractor to stop the Work, 
or any portion thereof, until the cause for such order has been eliminated; however, this 
right of the City to stop the Work shall not give rise to any duty on the part of the City to 
exercise this right for the benefit of the Contractor or any other Party.  The City will not 
award any increase in Contract Price or Contract Time if the Work is stopped due to the 
circumstances described herein. 

 
11.5 Correction or Removal of Defective Work Before Final Payment:  If required by the 

Project Manager, the Contractor shall promptly, without cost to the City and as specified 
by the Project Manager, either correct any defective Work, whether or not fabricated, 
installed or completed, or if the Work has been rejected by the City remove it from the 
site and replace it with non-defective Work. 

 
11.6 One Year Correction Period After Final Payment:  If within one (1) year after the date of 

final acceptance, or such longer period of time as may be prescribed by law or by the terms 
of any applicable special guarantee required by the Contract Documents, any work is found 
to be defective, the Contractor shall promptly, without cost to the City and in accordance 
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with the City’s written instructions, either correct such defective Work, or, if it has been 
rejected by the City, remove it from the site and replace it with non-defective Work. 

 
If the Contractor does not promptly comply with the terms of such instructions or in an 
emergency where delay would cause serious risk of loss or damage, the City may have 
the defective Work corrected or the rejected Work removed and replaced, and all direct 
and indirect costs for such removal and replacement, including compensation for 
additional professional services, shall be paid by the Contractor. 
 

11.7 Acceptance of Defective Work, Deductions:  If, instead of requiring correction or removal 
and replacement of defective Work, the City, at the City’s sole option, prefers to accept 
it, the City may do so.  In such a case, if acceptance occurs prior to the Project 
Manager’s recommendation of final payments, a Change Order shall be issued 
incorporating the necessary revisions in the Contract’s Documents, including 
appropriate reduction in the Contract Price; or if the acceptance occurs after such 
recommendation, an appropriate amount shall be paid by the Contractor to the City. 

 
11.8 City May Correct Defective Work:  If the Contractor fails within a reasonable time after 

written notice of the Project Manager to proceed to correct defective Work or to remove 
and replace rejected Work as required by the Project Manager in accordance with 
Paragraph 11.5, or if the Contractor fails to perform the Work in accordance with the 
Contract Documents, the City may, after seven (7) days’ written notice to the Contractor, 
correct and remedy any such deficiency.  In exercising its rights under this paragraph, 
the City shall proceed expeditiously. To the extent necessary to complete corrective and 
remedial action, the City may exclude the Contractor from all or part of the site, take 
possession of all or part of the Work, suspend the Contractor’s services related thereto 
and take possession of the Contractor’s tools, construction equipment and materials 
stored at the site or elsewhere. The Contractor shall allow the City’s representative 
agents and employees such access to the site as may be necessary to enable the City 
to exercise its rights under this paragraph. All direct and indirect costs of the City in 
exercising such rights shall be charged against the Contractor in an amount verified by 
the Project Manager, and a Change Order shall be issued incorporating the necessary 
revisions in the Contract Documents and a reduction in the Contract Price. Such direct 
and indirect costs shall include, in particular but without limitation, compensation for 
additional professional services required and costs of repair and replacement of work of 
others destroyed or damaged by correction, removal or replacement of the Contractor’s 
defective Work. The Contractor shall not be allowed an extension of the Contract Time 
because of any delay in performance of the Work attributable to the exercise by the City 
of the City’s right hereunder. 

 
ARTICLE 12 – INDEMNIFICATION 

 
12.1 Disclaimer of Liability:  The City shall not at any time, be liable for injury or damage 

occurring to any person or property from any cause, whatsoever, arising out of 
Contractor’s construction and fulfillment of this Agreement. 

 
12.2 Indemnification:  For other, additional good valuable consideration, the receipt and 

sufficiency of which is hereby acknowledged: 
 

12.2.1 Contractor shall, at its sole cost and expense, indemnify and hold harmless the 
City, its representatives, employees and elected and appointed officials from or 
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on account of all claims, damages, losses, liabilities and expenses, direct, indirect 
or consequential including but not limited to fees and charges of engineers, 
architects, attorneys, consultants and other professionals and court costs arising 
out of or in consequence of the performance of this Agreement at all trial and 
appellate levels.  Indemnification shall specifically include but not be limited to 
claims, damages, losses, liabilities and expenses arising out of or from (a) the 
negligent or defective design of the project and Work of this Agreement; (b) any 
act, omission or default of the Contractor, its subcontractors, agents, suppliers, 
employees or laborers; (c) any and all bodily injuries, sickness, disease or death; 
(d) injury to or destruction of tangible property, including any resulting loss of use; 
(e) other such damages, liabilities, or losses received or sustained by any person 
or persons during or on account of any operations connected with the 
construction of this Project including the warranty period; (f) the use of any 
improper materials; (g) any construction defect including both patent and latent 
defects; (h) failure to timely complete the work; (i) the violation of any federal, 
state, county or City laws, ordinances or regulations by Contractor, its 
subcontractors, agents, servants, independent contractors or employees; (j) the 
breach or alleged breach by Contractor of any term of the Agreement, including 
the breach or alleged breach of any warranty or guarantee. 

 
12.2.2 Contractor agrees to indemnify, defend, and hold harmless the City, its officers, 

agents and employees, from all damages, liabilities, losses, claims, fines and 
fees, and from any and all suits and actions of every name and description that 
may be brought against City, its officers, agents and employees, on account of 
any claims, fees, royalties, or costs for any invention or patent and/or for the 
infringement of any and all copyrights or patent rights claimed by any person, 
firm, or corporation. 

 
12.2.3 Contractor shall pay all claims, losses, liens, settlements or judgments of any 

nature in connection with the foregoing indemnifications including, but not limited 
to, reasonable attorney’s fees and costs for trials and appeals. 

 
12.2.4 If any subcontractor, supplier, laborer, or materialmen of Contractor or any other 

person directly or indirectly acting for or through Contractor files or attempts to 
file a mechanic’s or construction lien against the real property on which the work 
is performed or any part or against any personal property or improvements 
thereon or make a claim against any monies due or to become due from the City 
to Contractor or from Contractor to a subcontractor, for or on account of any work, 
labor, services, material, equipment, or other items furnished in connection with 
the Work or any change order, Contractor agrees to satisfy, remove, or discharge 
such lien or claim at its own expense by bond, payment, or otherwise within five 
(5) days of the filing or from receipt of written notice from the City.   

 
 Additionally, until such time as such lien or claim is satisfied, removed or 

discharged by Contractor, all monies due to Contractor, or that become due to 
Contractor before the lien or claim is satisfied, removed or otherwise discharged, 
shall be held by City as security for the satisfaction, removal and discharge of 
such lien and any expense that may be incurred while obtaining the discharge.  If 
Contractor shall fail to do so, City shall have the right, in addition to all other rights 
and remedies provided by this Agreement or by law, to satisfy, remove, or 
discharge such lien or claim by whatever means City chooses at the entire and 
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sole cost and expense of Contractor which costs and expenses shall, without 
limitation, include attorney’s fees, litigation costs, fees and expenses and all court 
costs and assessments, and which shall be deducted from any amount owing to 
Contractor.  In the event the amount due Contractor is less than the amount 
required to satisfy Contractor’s obligation under this, or any other article, 
paragraph or section of this Agreement, the Contractor shall be liable for the 
deficiency due the City. 

 
12.2.5 The Contractor and the City agree that Section 725.06(2), Florida Statutes (2022), 

as may be amended or revised, controls the extent and limits of the 
indemnification and hold harmless provisions of this Agreement, if any, and that 
the Parties waive any defects in the wording of this Article that runs afoul of said 
statutory section. 

 
ARTICLE 13 – CHANGES IN THE WORK 

 
13.1 Without invalidating this Agreement, the City may, at any time or from time-to-time order 

additions, deletions or revisions in the Work through the issuance of Change Orders.  
Upon receipt of a fully executed Change Order, the Contractor shall proceed with the 
Work involved.  All Work shall be executed under the applicable conditions of the 
Contract Documents.  If any Change Order causes an increase or decrease in the 
Contract Price or an extension or shortening of the Contract Time, an equitable 
adjustment will be made as provided in Article 14 or Article 15 on the basis of a claim 
made by either Party. 

 
13.2 The Project Manager may authorize minor changes in the Work not involving an 

adjustment in the Contract Price or the Contract Time, which are consistent with the 
overall intent of the Contract Documents. Such changes must be in writing and signed 
by the City and the Contractor. 

 
13.3 If notice of any change affecting the general scope of the Work or change in the Contract 

Price is required by the provisions of any Bond to be given to the Surety, it will be the 
Contractor’s responsibility to so notify the Surety, and the amount of each applicable 
Bond shall be adjusted accordingly. The Contractor shall furnish proof of such 
adjustment to the City. 

 
ARTICLE 14 – CHANGE OF CONTRACT PRICE 

 
Change of Contract Price, approved by City, shall be computed as follows: 
 
14.1 Cost of the Work:  The term “Cost of the Work” means the sum of all direct costs 

necessarily incurred and paid by Contractor in the proper performance of the Work.  
Except as otherwise may be agreed to in writing by the City, these costs shall be in 
amounts no higher than those prevailing in the City and shall include only the following 
items and shall not include any of the costs itemized in Paragraph 14.3: 

 
14.1.1 Payroll costs for employees in the direct employ of the Contractor in the 

performance of the Work under schedules of job classifications agreed upon by 
the City and the Contractor.  Payroll costs for employees not employed full time 
on the Work shall be apportioned on the basis of their time spent on the Work. 
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 Payroll costs shall include, but not be limited to, salaries and wages plus cost of 
fringe benefits which shall include social security contributions, unemployment, 
excise and payroll taxes, worker’s compensation, health and retirement benefits, 
bonuses, sick leave, vacation and applicable holiday pay. 

 
14.1.2 Cost of all materials and equipment furnished and incorporated in the Work, 

including costs of transportation and storage, and required suppliers and field 
services.  All cash discounts, rebates and refunds and all returns from sale of 
surplus materials and equipment shall accrue to the City, and the Contractor shall 
make provisions so that they may be obtained. 

 
14.1.3 Supplemental costs including the following: 
 

14.1.3.1  Cost, including transportation and maintenance of all materials, 
supplies, equipment, machinery, appliances, office and temporary 
facilities at the site and hand tools not owned by the workers, which 
are consumed in the performance of the Work. 

 
14.1.3.2 Rentals of all construction equipment and machinery and the parts 

whether rented from the Contractor or others in accordance with 
rental agreements approved by the City, and the costs of 
transporting, loading, unloading, installation, dismantling and 
removal. The rental of any such equipment, machinery or parts 
shall cease when the use is no longer necessary for the Work. 

 
14.1.3.3 Sales, consumer, use or similar taxes related to the Work and for 

which the Contractor is liable, imposed by laws and regulations. 
 
14.1.3.4 Royalty payments and fees for permits and licenses. 
 
14.1.3.5 The cost of utilities, fuel and sanitary facilities at the Work site. 
 
14.1.3.6 Minor expenses such as telegrams, long distance telephone calls, 

telephone service at the site, expressage and similar petty cash 
items in connection with the Work. 

 
14.1.3.7 Cost of premiums for additional bonds and insurance required 

because of changes in the Work. 
 

14.2  The Contract Price may only be increased by an approved and fully executed Change 
Order when Work is modified in accordance with Article 13 and approved by the City in 
writing. Any claim for an increase in the Contract Price resulting from a Change Order 
shall be based on written notice delivered to the Project Manager within ten (10) days 
of the occurrence of the Change Order giving rise to the claim. Notice of the amount of 
the claim with supporting data shall be included in the Change Order and delivered 
within twenty (20) days of such occurrence unless Project Manager allows an additional 
period of time to ascertain accurate cost data. Any change in the Contract Price resulting 
from any such claim shall be incorporated in the Change Order. IT IS EXPRESSLY AND 
SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE 
CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT 
ACCORDANCE WITH THE REQUIREMENTS OF THIS SECTION. 
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14.3 Not Included in the Cost of the Work:  The term “Cost of the Work” shall not include any 

of the following: 
 

14.3.1 Payroll costs and other compensation of the Contractor’s officers’ executives, 
principals (of partnership and sole proprietorships), general managers, 
engineers, architects, estimators, attorneys, auditor, accountants, purchasing 
and contracting agents, expediters, timekeepers, clerks and other personnel 
employed by the Contractor whether at the site or in the Contractor’s principal 
or branch office for general administration of the work and not specifically 
included in the agreed upon schedule of job classifications referred to in 
Paragraph 14.1.1, all of which are to be considered administrative costs 
covered by the Contractor’s fee. 

 
14.3.2 Expenses of the Contractor’s principal and branch offices other than the 

Contractor’s office at the site. 
 
14.3.3  Any part of the Contractor’s capital expenses, including interest on the 

Contractor’s capital employed for the Work and charges against the Contractor 
for delinquent payments. 

 
14.3.4 Cost of premiums for all bonds and for all insurance whether or not the Contractor 

is required by the Contract Documents to purchase and maintain the same. 
 
14.3.5 Costs due to the negligence of the Contractor, any subcontractor, or anyone 

directly or indirectly employed by any of them or for whose acts any of them 
may be liable, including but not limited to, the correction of defective Work, 
disposal of materials or equipment wrongly supplied and making good any 
damage to property. 

 
14.3.6 Other overhead or general expense costs of any kind and the costs of any item 

not specifically and expressly included in Paragraph 14.1. 
 

14.4 Basis of Compensation:  The Contractor’s compensation, allowed to the Contractor for 
overhead and profit, shall be determined as follows: 

 
 14.4.1 A mutually acceptable negotiated fee: 
 

14.4.1.1 For costs incurred under Paragraphs 14.1.1 and 14.1.2, the Contractor’s 
fee shall not exceed five percent (5%). 

 
14.4.1.2 No fee shall be payable on the basis of costs itemized under Paragraphs 

14.1.3.1, 14.1.3.2, 14.1.3.3, 14.1.3.4, 14.1.3.5, 14.1.3.6, 14.1.3.7, 
14.3.1, 14.3.2, 14.3.3, 14.3.4, 14.3.5 and 14.3.6. 

 
14.4.1.3 The amount of credit to be allowed by the Contractor to the City for any 

such change which results in a net decrease plus a deduction in the 
Contractor’s fee by an amount equal to five percent (5%) for the net 
decrease. 
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14.4.1.4 When both additions and credits are involved in any one change the 
combined overhead and profit shall be figured on the basis of net 
increase if any, however, not to exceed five percent (5%) of the agreed 
compensation.  Profit will not be paid on any Work not performed. 

 
14.5 Cost Breakdown Required: Whenever the cost of any Work is to be determined pursuant 

to this Article, the Contractor will submit in form acceptable to the City an itemized cost 
breakdown together with supporting documentation.  Whenever a change in the Work 
is to be based upon mutual acceptance of a lump sum, whether the amount is an 
addition, credit, or no-charge-in-cost, the Contractor shall submit an estimate 
substantiated by a complete itemized breakdown: 

 
14.5.1 The breakdown shall list quantities and unit prices for materials, labor, 

equipment and other items of cost. 
 
14.5.2 Whenever a change involves the Contractor and one (1) or more subcontractors 

and the change is an increase in the agreed compensation, the overhead and 
profit percentage for the Contractor and each subcontractor shall be itemized 
separately. 

 
ARTICLE 15 – CHANGE OF THE CONTRACT TIME 

 
15.1 The Contract Time may only be changed by an approved and fully executed Change 

Order.  Any claim for an extension in the Contract Time shall be based on written notice 
delivered to the Project Manager within five (5) days of the occurrence of the event giving 
rise to the claim. Any change in the Contract Time resulting from any such claim shall be 
incorporated in a Change Order. 

 
15.2 The Contract Time will be extended in an amount equal to time lost due to delays beyond 

the control of the Contractor if a claim is made therefore as provided in Paragraph 15.1.  
Such delays shall include but not be limited to, acts or neglect by the City, or to fires, 
floods, labor disputes, epidemics, abnormal weather conditions, pandemics, act of 
Governmental Authority, state of emergency, or acts of God. 

 
15.3 All time limits stated in the Contract Documents are of the essence.  The provisions of 

this Article 15 shall not exclude recovery for damages for delay by the Contractor. 
 
15.4 Delays caused by or resulting from entities, contractors or subcontractors who are not 

affiliated with the Contractor (non-affiliated Contractors) shall not give rise to a claim by 
the Contractor for damages for increases in material and/or labor costs. Such entities, 
contractors and subcontractors include, but are not limited to, the City’s contractors and 
subcontractors, Florida Power and Light Company, AT&T and Florida East Coast 
Railway, LLC. 

 
15.5 Rights of Various Interests: Whenever work being done by City’s forces or by other 

contractors is contiguous to or within the limits of work covered by this Agreement, the 
respective rights of the various interests involved shall be established by the Project 
Manager to secure the completion of the various portions of the Work in general harmony. 

 
ARTICLE 16 – LIQUIDATED DAMAGES 
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16.1 Upon failure of the Contractor to complete the Work within the time specified for 
completion, the Contractor shall pay to the City the sum of One Hundred Dollars 
($100.00) for each and every calendar day that the completion of the Work is delayed 
beyond the time specified in this Agreement for completion, as fixed and agreed 
liquidated damages and not as a penalty, so long as the delay Is caused by the 
Contractor.  Should an act of God or the acts or omissions of the City, its agents or 
representatives, in derogation to the terms of this Agreement cause the delay, the 
Contractor shall not be responsible for the delay nor liquidated damages.  Liquidated 
damages are fixed and agreed upon between the Parties, recognizing the impossibility 
of precisely ascertaining the amount of damages that will be sustained by the City as a 
consequence of such delay and both Parties desiring to obviate any question of dispute 
concerning the amount of damages and the cost and effect of the failure of the 
Contractor to complete the Work on time.  Liquidated damages shall apply separately 
to each portion of the Work for which a time of completion is given.  The City shall have 
the right to deduct from or retain any compensation which may be due or which may 
become due and payable to the Contractor the amount of liquidated damages, and if the 
amount retained by the City is insufficient to pay in full such liquidated damages, the 
Contractor shall pay all liquidated damages in full. The Contractor shall be responsible 
for reimbursing the City, in addition to liquidated damages or other damages for delay, 
for all costs of engineering, architectural fees, and inspection and other costs incurred 
in administering the construction of the Project beyond the completion date specified or 
beyond an approved extension of time granted to the Contractor whichever is later. 
Delays caused by or resulting from entities, contractors or subcontractors who are not 
affiliated with the Contractor shall not give rise to a claim by Contractor for damages for 
increase in material and/or labor costs. Such entities, contractors and subcontractors 
include, but are not limited to, the City's contractors and subcontractors, Florida Power 
and Light Company, AT&T, and Florida East Coast Railway, LLC. 

 
16.2  No Extended Damages: For other and additional good and valuable  consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason, allegation or 
claim, and notwithstanding the reason of the delay, reason, claim or allegation or who 
caused them or the construction delay or whether they were caused by the City, that 
there will be no entitlement to Contractor to or for any direct or indirect financial damages 
or losses for extended corporate overhead impact, extended project overhead impacts, 
project support services, mobilization or demobilization or by whatever other label or 
legal concept or theory and types of names or labels or basis such claims may have, or 
any business damages or losses of whatever type or nature, and Contractor hereby 
waives any right to make any such claim or claims. This provision will have application 
and effect when construction delays are anticipated and agreed upon by both the City 
and the Contractor.  

 
ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION 

 
17.1 City May Suspend Work:  The City may, at any time and without cause, suspend the 

Work or any portion of the Work for a period of not more than ninety (90) days by notice 
in writing to the Contractor which shall fix the date on which Work shall be resumed.   
The Contractor shall resume the Work on the date fixed.  The Contractor will be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension, if the Contractor makes a claim as provided in Articles 
14 and 15. 
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17.2 City’s Right to Terminate Contract:   The City may terminate this Agreement upon fifteen 

(15) calendar days’ written notice upon the occurrence of any one or more of the 
following events: 

 
17.2.1 If the Contractor makes a general assignment for the benefit of creditors. 
 
17.2.2 If a trustee, receiver, custodian or agent of the Contractor is appointed under 

applicable law or under Agreement, whose appointment or authority to take 
charge of property of the Contractor is for the purpose of enforcing a lien against 
such property or for the purpose of general administration of such property for 
the benefit of the Contractor’s creditors. 

 
17.2.3 If Contractor fails to begin the Work within fifteen (15) calendar days after the 

date set forth in the Notice to Proceed, or fails to perform the Work with sufficient 
workers and equipment or with sufficient materials to ensure the prompt 
completion of the Work, or shall perform the Work unsuitably, or cause it to be 
rejected as defective and unsuitable, or shall discontinue the prosecution of the 
Work pursuant to the accepted schedule or if Contractor shall fail to perform 
any material term set forth in the Contract Documents, or from any other cause 
whatsoever shall not carry on the Work in an acceptable manner, Project 
Manager may give notice in writing to Contractor and its Surety of such delay, 
neglect or default, specifying the same.  

 
17.2.4 If the Contractor repeatedly fails to make prompt payments to subcontractors 

or for labor, material or equipment. 
 
17.2.5  If the Contractor repeatedly disregards proper safety procedures. 
 
17.2.6 If the Contractor disregards any local, state or federal laws or regulations. 
 
17.2.7 If the Contactor otherwise violates any provisions of this Agreement. 
 

17.3 If Contractor, within a period of ten (10) calendar days after such notice, shall not 
proceed in accordance therewith, the City may exclude the Contractor from the Work 
site and take the prosecution of the Work out of the hands of the Contractor, and take 
possession of the Work and all of the Contractor’s tools, appliances, construction 
equipment and machinery at the site and use them without liability to the City for 
trespass or conversion, incorporate in the Work all materials and equipment stored at 
the site or for which the City has paid the Contractor but which are stored elsewhere, 
and finish the Work as the City may deem expedient.  In this instance, the Contractor 
shall not be entitled to receive any further compensation until the Work is finished. 

 
17.3.1  If after notice of termination of Contractor’s notice to proceed, it is determined for any 

reason that Contractor was not in default, the rights and obligations of City and 
Contractor shall be the same as if the notice of termination had been issued pursuant 
to the Termination for Convenience clause as set forth below in Section 17.5. 

 
17.3.2 Upon receipt of Notice of Termination pursuant to Sections 17.2 or 17.5, 

Contractor shall promptly discontinue all affected work unless the Notice of 
Termination directs otherwise and deliver or otherwise make available to City all 
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data, drawings, specifications, reports, estimates, summaries and such other 
information as may have been required by the Contract Documents whether 
completed or in process.  

 
17.4 If the Contractor commits a default due to its insolvency or bankruptcy, the following 

shall apply: 
 

17.4.1 Should this Agreement be entered into and fully executed by the Parties, funds 
released and the Contractor (Debtor) files for bankruptcy, the following shall occur: 

 
17.4.1.1 In the event the Contactor files a voluntary petition under 11 U.S.C. 301 

or 302, or an order for relief is entered under 11 U.S.C. 303, the 
Contractor shall acknowledge the extent, validity, and priority of the lien 
recorded in favor of the City.  The Contractor further agrees that in the 
event of this default, the City shall, at its option, be entitled to seek relief 
from the automatic stay pursuant to 11 U.S.C. 362.  The City shall be 
entitled to relief from the automatic stay pursuant to 11 U.S.C. 362(d) 
(1) or (d) (2), and the Contactor agrees to waive the notice provisions in 
effect pursuant to 11 U.S.C. 362 and any applicable Local Rules of the 
United States Bankruptcy Court. The Contactor acknowledges that 
such waiver is done knowingly and voluntarily. 

 
17.4.1.2  Alternatively, in the event the City does not seek stay relief, or if stay 

relief is denied, the City shall be entitled to monthly adequate protection 
payments within the meaning of 11 U.S.C. 361.  The monthly adequate 
protection payments shall each be in an amount determined in 
accordance with the Note and Mortgage executed by the Contractor in 
favor of the City. 

 
17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of Title 

11, United States Code in additional to the foregoing provisions, the 
Contractor agrees to cure any amounts in arrears over a period not to 
exceed twenty-four (24) months from the date of the confirmation order, 
and such payments shall be made in addition to the regular monthly 
payments required by the Note and mortgage. Additionally, the 
Contractor shall agree that the City is over secured and, therefore, 
entitled to interest and attorney’s fees pursuant to 11 U.S.C. 506(b).  
Such fees shall be allowed and payable as an administrative expense.  
Further, in the event the Contractor has less than five (5) years of 
payments remaining on the Note, the Contractor agrees that the 
treatment afforded to the claim of the City under any confirmed plan of 
reorganization shall provide that the remaining payments shall be 
satisfied in accordance with the Note, and that the remaining payments 
or claim shall not be extended or amortized over a longer period than 
the time remaining under the Note. 

 
17.4.2 Should this Agreement be entered into and fully executed by the Parties, and 

the funds have not been forwarded to Contractor, the following shall occur: 
 

17.4.2.1 In the event the Contractor files a voluntary petition pursuant to 11 
U.S.C. 301 or 302, or an order for relief is entered under 11 U.S.C. 303., 
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the Contractor acknowledges that the commencement of a bankruptcy 
proceeding constitutes an event of default under the terms of this 
Agreement.  Further, the Contractor acknowledges that this Agreement 
constitutes an executory contract within the meaning of 11 U.S.C. 365.  
The Contractor acknowledges that this Agreement is not capable of 
being assumed pursuant to 11 U.S.C. 365(c)(2), unless the City 
expressly consents in writing to the assumption.  In the event the City 
consents to the assumption, the Contractor agrees to file a motion to 
assume this Agreement within ten (10) days after receipt of written 
consent from the City, regardless of whether the bankruptcy proceeding 
is pending under Chapter 7, 11, or 13 of Title 11 of the United States 
Code.  The Contractor further acknowledges that this Agreement is not 
capable of being assigned pursuant to 11 U.S.C. 365(b)(1). 

 
17.5 Termination for Convenience:  This Agreement may be terminated for convenience in 

writing by City upon thirty (30) days’ written notice to Contractor (delivered by certified 
mail, return receipt requested) of intent to terminate and the date on which such 
termination becomes effective. In such case, Contractor shall be paid for all work 
executed and accepted by the City and costs reasonably incurred by Contractor relating 
to commitments which had become firm prior to the termination. No payment shall be 
made for profit for work/services which have not been performed or accepted. 

 
17.6 Where the Contractor’s service has been so terminated by the City, the termination shall 

not affect any rights of the City against the Contractor then existing or which may 
thereafter accrue.  Any retention or payment of moneys due the Contractor by the City 
will not release the Contractor from liability. 

 
17.7 The Contractor has no right, authority or ability to terminate the Work except for the 

wrongful withholding of any payments due the Contractor from the City. 
 

ARTICLE 18 – DISPUTE RESOLUTION 
 

18.1 Resolution of Disputes:  Questions, claims, difficulties and disputes of whatever nature 
which may arise relative to the technical interpretation of the Contract Documents and 
fulfillment of this Agreement as to the character, quality, amount and value of any work 
done and materials furnished, or proposed to be done or furnished under, or by reason 
of, the Contract Documents which cannot be resolved by mutual agreement of City 
Project Manager and Contractor shall be submitted to the City Manager or his designee 
and Contractor’s representative for resolution. Prior to any litigation being commenced, 
for any disputes which remain unresolved, within sixty (60) days after final completion 
of the Work, the Parties shall participate in mediation to address all unresolved disputes 
to a mediator agreed upon by the Parties. Should any objection not be resolved in 
mediation, the Parties retain all their legal rights and remedies provided under the laws 
of Florida. Failure by a Party to comply in strict accordance with the requirements of this 
Article, then said Party specifically waives all of its rights provided hereunder, including 
its rights and remedies under the laws of Florida. 

 
18.1.1  All non-technical administrative disputes (such as billing and payment) shall 

be determined by Contract Administrator.  
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18.1.2 During the pendency of any dispute and after a determination thereof, 
Contractor and Contract Administrator shall act in good faith to mitigate any 
potential damages including utilization of construction schedule changes and 
alternate means of construction. During the pendency of any dispute arising 
under this Agreement, other than termination herein, Contractor shall carry on 
the Work and adhere to the progress schedule. The Work shall not be delayed 
or postponed pending resolution of any disputes or disagreements.  

 
18.1.3  For any disputes which remain unsolved, within sixty (60) calendar days after 

Final Completion of the Work, the Parties shall participate in mediation to 
address all unresolved disputes. A mediator shall be mutually agreed upon by 
the Parties. Should any objection not be resolved in mediation, the Parties 
retain all their legal rights and remedies under applicable law. If a Party 
objecting to a determination, fails to comply in strict accordance with the 
requirements of this Article, said Party specifically waives all of its rights 
provided hereunder, including its rights and remedies under applicable law. 

 
ARTICLE 19 – NOTICES 

 
19.1 All notices required by any of the Contract Documents shall be in writing and shall be 

deemed delivered upon mailing by certified mail, return receipt requested to the following: 
 
To the City: 
 
 Khant Myat, P.E.  
 Project Manager 
 City of Fort Lauderdale 
 6000 NW 21st Avenue,  
 Fort Lauderdale, Florida 33309 
 Telephone: (954) 828-5061 
 E-mail:  kmyat@fortlauderdale.gov  
 
 with copies to: 
  
           City Manager  and  City Attorney 
           City of Fort Lauderdale  City of Fort Lauderdale  
 401 SE 21st Street  1 East Broward Blvd, Suite 1605 
 Fort Lauderdale, FL 33316  Fort Lauderdale, FL 33301-1016 
 
To the Contractor: 
           _____________________________ 
 _____________________________ 
 _____________________________ 
 Telephone: ____________________ 
 E-mail:  _______________________ 
 

ARTICLE 20 – LIMITATION OF LIABILITY 
 

20.1 The City desires to enter into this Agreement only if in so doing the City can place a limit 
on the City’s liability for any cause of action arising out of this Agreement, so that the 
City’s liability for any breach never exceeds the sum of $1,000.  For other good and 
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valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the 
Contractor expresses its willingness to enter into this Agreement with the knowledge 
that the Contractor’s recovery from the City to any action or claim arising from the 
Agreement is limited to a maximum amount of $1,000,  which amount shall be reduced 
by the amount actually paid by the City to the Contractor pursuant to this Agreement, 
for any action or claim arising out of this Agreement.  Nothing contained in this paragraph 
or elsewhere in this Agreement is in any way intended either to be a waiver of the 
limitation placed upon the City’s liability as set forth in Section 768.28, Florida Statutes 
(2022), as may be amended or revised, or to extend the City’s liability beyond the limits 
established in said Section 768.28, Florida Statutes (2022), as may be amended or 
revised; and no claim or award against the City shall include attorney’s fees, 
investigative costs, expert fees, suit costs or pre-judgment interest. 

 
20.2  No Extended Damages: For other and additional good and valuable consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason, allegation or 
claim, and notwithstanding the reason of the delay, reason, claim or allegation or who 
caused them or the construction delay or whether they were caused by the City, that 
there will be no entitlement to Contractor to or for any direct or indirect financial damages 
or losses for extended corporate overhead impact, extended project overhead impacts, 
project support services, mobilization or demobilization or by whatever other label or 
legal concept or theory and types of names or labels or basis such claims may have, or 
any business damages or losses of whatever type or nature, and Contractor hereby 
waives any right to make any such claim or claims. This provision will have application 
and effect when construction delays are anticipated and agreed upon by both the City 
and the Contractor.  

 
ARTICLE 21 – GOVERNING LAW; WAIVER OF JURY TRIAL 

 
21.1 The Agreement shall be interpreted and construed in accordance with, and governed 

by, the laws of the state of Florida. The Parties agree that the exclusive venue for any 
lawsuit arising from, related to, or in connection with this Agreement shall be in the state 
courts of the Seventeenth Judicial Circuit in and for Broward County, Florida. If any 
claims arising from, related to, or in connection with this Agreement must be litigated in 
federal court, the Parties agree that the exclusive venue for any such lawsuit shall be in 
the United States District Court or United States Bankruptcy Court  for the Southern 
District of Florida. BY ENTERING INTO THIS AGREEMENT, THE PARTIES HEREBY 
EXPRESSLY WAIVE ANY AND ALL RIGHTS EITHER PARTY MIGHT HAVE TO A 
TRIAL BY JURY OF ANY ISSUES RELATED TO THIS AGREEMENT.  IF A PARTY 
FAILS TO WITHDRAW A REQUEST FOR A JURY TRIAL IN A LAWSUIT ARISING 
OUT OF THIS AGREEMENT AFTER WRITTEN NOTICE BY THE OTHER PARTY OF 
VIOLATION OF THIS SECTION, THE PARTY MAKING THE REQUEST FOR JURY 
TRIAL SHALL BE LIABLE FOR THE REASONABLE ATTORNEYS' FEES AND 
COSTS OF THE OTHER PARTY IN CONTESTING THE REQUEST FOR JURY 
TRIAL, AND SUCH AMOUNTS SHALL BE AWARDED BY THE COURT IN 
ADJUDICATING THE MOTION.   

 
ARTICLE 22 – MISCELLANEOUS 

 
22.1 The duties and obligations imposed by this Agreement and the rights and remedies 

available to the Parties and, in particular but without limitation, the warranties, guaranties 
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and obligations imposed upon the Contractor and all of the rights and remedies available 
to the City, are in addition to, and are not to be construed in any way as a limitation of, 
any rights and remedies available to any or all of them which are otherwise imposed or 
available by laws or regulations, by special warranty or guarantee or by other provisions 
of the Contract Documents, and the provisions of this Paragraph will be as effective as 
if repeated specifically in the Contract Documents, and the provisions of this Paragraph 
will survive final payment and termination or completion of this Agreement. 

 
22.2 The Contractor shall not assign or transfer this Agreement or its rights, title or interests.  

The obligations undertaken by the Contractor pursuant to this Agreement shall not be 
delegated or assigned to any other person or firm. Violation of the terms of this 
Paragraph shall constitute a material breach of Agreement by the Contractor and the 
City any, at its discretion, cancel this Agreement and all rights, title and interest of the 
Contractor which shall immediately cease and terminate. 

 
22.3 The Contractor and its employees, volunteers and agents shall be and remain as 

independent contractor and not agents or employees of the City with respect to all of the 
acts and services performed by and under the terms of this Agreement.  This Agreement 
shall not in any way be constructed to create a partnership, association or any other kind 
of joint undertaking or venture between the Parties. 

 
22.4 The City reserves the right to audit the records of the Contractor relating in any way to the 

Work to be performed pursuant to this Agreement at any time during the performance and 
term of this Agreement and for a period of three (3) years after completion and acceptance 
by the City. If required by the City, the Contractor agrees to submit to an audit by an 
independent certified public accountant selected by the City.  The Contractor shall allow 
the City to inspect, examine and review the records of the Contractor at any and all times 
during normal business hours during the term of this Agreement. 

 
22.5 The remedies expressly provided in this Agreement to the City shall not be deemed to 

be exclusive but shall be cumulative and in addition to all other remedies in favor of the 
City now or later existing at law or in equity. 

 
22.6 Should any part, term or provisions of this Agreement be decided by the courts to be 

invalid, illegal or in conflict with any state or federal law, the validity of the remaining 
portion or provision shall not be affected. 

 
22.7  Scrutinized Companies: The Contractor certifies that it is not on the Scrutinized 

Companies that Boycott Israel List created pursuant to Section 215.4725, Florida 
Statutes (2022), and that it is not engaged in a boycott of Israel.  The City may terminate 
this Agreement at the City’s option if the Contractor is found to have submitted a false 
certification as provided under subsection (5) of Section 287.135, Florida Statutes 
(2022), as may be amended or revised, or been placed on the Scrutinized Companies 
that Boycott Israel List created pursuant to Section 215.4725, Florida Statutes (2022), 
as may be amended or revised, or is engaged in a boycott of Israel. 

 
22.8 Public Entity Crimes:  In accordance with the Public Crimes Act, Section 287.133, 

Florida Statutes (2022), as may be amended or revised, a person or affiliate who is a 
contractor, consultant or other provider, who has been placed on the convicted vendor 
list following a conviction for a public entity crime may not submit a bid on a contract to 
provide any goods or services to the City, may not submit a bid on a contract with the 
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City for the construction or repair of a public building or public work, may not submit bids 
on leases of real property to the City, may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with the City, and may 
not transact any business with the City in excess of the threshold amount provided in 
Section 287.017, Florida Statutes (2022), as may be amended or revised, for category 
two purchases for a period of thirty-six (36) months from the date of being placed on the 
convicted vendor list.  Violation of this section by Contractor shall result in cancellation 
of the City purchase and may result in Contractor debarment. 

 
22.9 Attorney Fees:  If City or Contractor incurs any expense in enforcing the terms of this 

Agreement through litigation, the prevailing Party in that litigation shall be reimbursed for 
all such costs and expenses, including but not limited to court costs, and reasonable 
attorney fees incurred during litigation. 

 
22.10 Not applicable. 
 
22.11 Public Records 
 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES (2022), TO THE CONTRACTOR’S 
DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT   PRRCONTRACT@FORTLAUDERDALE.GOV, 954-828-5002, CITY 
CLERK’S OFFICE, 1 East Broward Boulevard, Suite 444, Fort Lauderdale, 
FL  33301. 
 
Contractor shall: 
 

1.  Keep and maintain public records required by the City in order to perform the service. 
 

2.   Upon request from the City’s custodian of public records, provide the City with a copy 
of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes (2022), as may be amended or revised, or as otherwise provided by law. 

 
3.  Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for 
the duration of the contract term and following completion of this Agreement if the 
Contractor does not transfer the records to the City. 

 
4.  Upon completion of the Agreement, transfer, at no cost, to the City all public records 

in possession of the Contractor or keep and maintain public records required by the 
City to perform the service. If the Contractor transfers all public records to the City 
upon completion of this Agreement, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion 
of this Agreement, the Contractor shall meet all applicable requirements for retaining 
public records. All records stored electronically must be provided to the City, upon 
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request from the City’s custodian of public records, in a format that is compatible with 
the information technology systems of the City. 

 
22.12 Non-Discrimination 
 The Contractor shall not discriminate against its employees based on the employee’s 

race, color, religion, gender, gender identity, gender expression, marital status, sexual 
orientation, national origin, age, disability, or any other protected classification as 
defined by applicable law. 

 
1. The Contractor certifies and represents that the Contractor offers the same health 

benefits to the domestic partners of its employees as are offered its employees’ 
spouses or offers its employees the cash equivalent of such health benefits 
because it is unable to provide health benefits to its employees’ domestic 
partners, and that the Contractor will comply with Section 2-187, Code of 
Ordinances of the City of Fort Lauderdale, Florida, as may be amended or 
revised, (“Section 2-187”), during the entire term of this Agreement. 

 
2. The failure of the Contractor to comply with Section 2-187 shall be deemed to be 

a material breach of this Agreement, entitling the City to pursue any remedy 
stated below or any remedy provided under applicable law. 

 
 3. The City may terminate this Agreement if the Contractor fails to comply with 

Section 2-187. 
 

 4. The City may retain all monies due or to become due until the Contractor 
complies with Section 2-187.  

 
 5. The Contractor may be subject to debarment or suspension proceedings. Such 

proceedings will be consistent with the procedures in Section 2-183 of the Code 
of Ordinances of the City of Fort Lauderdale, Florida. 

 
22.13  E-Verify 

As a condition precedent to the effectiveness of this Agreement, pursuant to Section 
448.095, Florida Statutes (2023), as may be amended or revised, the Contractor and its 
subcontractors shall register with and use the E-Verify system to electronically verify the 
employment eligibility of newly hired employees.  
 
1. The Contractor shall require each of its subcontractors, if any, to provide the 
Contractor with an affidavit stating that the subcontractor does not employ, contract with, 
or subcontract with an unauthorized alien. The Contractor shall maintain a copy of the 
subcontractor’s affidavit for the duration of this Agreement and in accordance with the 
public records requirements of this Agreement. 
 
2. The City, the Contractor, or any subcontractor who has a good faith belief that a 
person or entity with which it is contracting has knowingly violated Subsection 448.09(1), 
Florida Statutes (2023), as may be amended or revised, shall terminate the contract with 
the person or entity. 
 
3. The City, upon good faith belief that a subcontractor knowingly violated the provisions 
of Subsection 448.095(5), Florida Statutes (2023), as may be amended or revised, but 
that the Contractor otherwise complied with Subsection 448.095(5), Florida Statutes 
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(2023), as may be amended or revised, shall promptly notify Contractor and order the 
Contractor to immediately terminate the contract with the subcontractor, and the 
Contractor shall comply with such order.  
 
4. A contract terminated under Subparagraph 448.095(5)(c)1. or 2., Florida Statutes 
(2023), as may be amended or revised, is not a breach of contract and may not be 
considered as such.  If the City terminates this contract under Paragraph 448.095(5)(c), 
Florida Statutes (2023), as may be amended or revised, the Contractor may not be 
awarded a public contract for at least one year after the date on which the contract was 
terminated. The Contractor is liable for any additional costs incurred by the City as a 
result of termination of this Agreement.  
 
5. Contractor shall include in each of its subcontracts, if any, the requirements set forth 
in this Section, including this subparagraph, requiring any and all subcontractors, as 
defined in Subsection 448.095(1)(e), Florida Statutes (2023), as may be amended or 
revised, to include all of the requirements of this Section in their subcontracts.  
Contractor shall be responsible for compliance by any and all subcontractors, as defined 
in Subsection 448.095(1)(e), Florida Statutes (2023), as may be amended or revised, 
with the requirements of Section 448.095, Florida Statutes (2023), as may be amended 
or revised. 

 
 
 
 
 

[INTENTIONALLY LEFT BLANK]
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 Executive Airport Decorative Street Post Phase II 
(Contractor)  

Project 12770 
 
 

CITY  
 

 IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and year first 
written above. 
 
 

 
    CITY OF FORT LAUDERDALE, a Florida municipal 
    corporation  
 
 
 
 
                                    By: ________________________________  
                                    GREG CHAVARRIA 
      City Manager 
 
 
    Date: ______________________________ 
 
     
    ATTEST:   
 
 
 
 
    By: ______________________________ 
     DAVID R. SOLOMAN 
             City Clerk  
 
 
 
 
 
    Approved as to Legal Form and correctness: 
    Thomas J. Ansbro, City Attorney 
 
 
 
 
    By:_____________________________ 

                    SHARI C. WALLEN 
     Assistant City Attorney
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CONTRACTOR 
 

 
 
          WITNESSES: CONTRACTOR.,  

 a Florida company/corporation.  
 

 
          _______________________________ By:__________________________________________ 
                                                                                 
 

_______________________________            Print Name:___________________________________    
 Print Name     
 

                                                                                    Title:_________________________________________   
                                                                                                                                                                                                                                                                                    
                                                                    

                                                           ATTEST: 
          _______________________________                                        
 
 
          _______________________________  
            Print Name                                                          
  By:__________________________________________ 
                      Secretary 

               
  
         (CORPORATE SEAL)                                       
                                                                        

                               
         STATE OF ___________:  
    
         COUNTY OF _________: 
 

 
      The foregoing instrument was acknowledged before me by means of  physical presence or           
 online notarization, this  _____ day of ______, 2024, by _______________________, (NAME OF 
AUTHORIZED OFFICER) as _________________ (TITLE OF AUTHORIZED OFFICER), for 
_________________ (NAME OF COMPANY), a Florida _________(TYPE OF COMPANY). 

 
 

  
     (Signature of Notary Public - State of Florida) 
  
 
 
 

(Print, Type, or Stamp Commissioned Name of  
Notary Public) 

 
 
Personally Known______ OR Produced Identification______   
Type of Identification Produced: _______________________ 
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TECHNICAL SPECIFICATIONS 
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SECTION 011000 
SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special Conditions and other 
Division 01 Specification Sections, apply to this Section. 

1. This written specifications package entitled Technical Specifications.  

1.2 INTENT OF DRAWINGS AND SPECIFICATIONS 

A. Intent of the drawings and specifications is to cover an installation complete in every respect. It is not 
necessarily intended to provide every detail on drawings or in the specifications. The City will not be 
responsible for absence of any detail which the Contractor may require nor for any special construction 
which may be found necessary as work progresses. If an item is either indicated or specified, it shall 
be considered sufficient for inclusion of said item in the contract. Contractor shall furnish and install 
materials and equipment normally furnished with such systems and as needed to complete a fully 
operational installation, whether mentioned or not, which are customary to the trade. 

B. Incidental accessories not usually shown or specified, but which are necessary for the proper 
installation and operation shall be included in the work without additional cost to the City, as if herein 
depicted or specified. 

C. Any apparatus, appliance, material or work not shown on drawings, but mentioned in specifications, 
or vice versa, shall be furnished, delivered and installed by the Contractor without additional cost to 
the City. 

D. Drawings are diagrammatic and indicate the general arrangement of systems and work indicated (do 
not scale drawings). Consult the Project Manager for exact locations of fixtures, equipment, etc. 
where these items are not definitively located on the drawings. 

1.3 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 
2. Use of premises 
3. Work restrictions. 
4. Specification and drawing conventions. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work is defined by the Contract Documents and consists of the following: 

1. The Work includes, but is not limited to, the removal of the existing street name sign posts, 
followed by the supply and installation of decorative posts, street name sign and logo brackets, 
traffic signs, street name signs, and neighborhood logo signs. 
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B. TYPE OF CONTRACT 

1. Project will be constructed under a single prime contract. 

a. Division of work: The division of work among its separate Subcontractors is the 
responsibility of the General Contractor, and the City assumes no responsibility to act as 
arbitrator to establish subcontract limits between any sections of the work. 

1.5 USE OF PREMISES 

A. General: Contractor shall have full use of project site for construction operations during construction 
period. Contractor's use of project site is limited only by City's right to perform work or to retain other 
contractors on portions of Project. 

1.6 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of authorities having 
jurisdiction. 

B. On-Site Work Hours: Work shall be generally performed at the designated locations during normal 
business working hours of 8:00 a.m. to 4:30 p.m., Monday through Friday, except otherwise indicated. 

C. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to nearby property owners. 

1. Notify Project Manager not less than two days in advance of proposed disruptive operations. 
2. Obtain Project  Manager's written permission before proceeding with disruptive operations. 

1.7 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format: The Specifications are organized into Divisions and Sections using the 49-
division format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification: The Specifications use Section numbers and titles to help cross- 
referencing in the Contract Documents. Sections in this technical specifications are in numeric 
sequence; however, the sequence is incomplete because all available Section numbers are not 
used. Consult the table of contents to determine numbers and names of Sections in the Contract 
Documents. 

2. Division 01: Sections in Division 01 govern the execution of the Work of all Sections in the 
Specifications. 

B. Specification Content: The Specifications use certain conventions for the style of language and the 
intended meaning of certain terms, words, and phrases when used in particular situations.  These 
are as follows:  

1. Abbreviated Language: Language used in the Specifications and other Contract Documents is 
abbreviated. Words and meanings shall be interpreted as appropriate. Words implied, but not 
stated, shall be inferred as the sense requires. Singular words shall be interpreted as plural, and 
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plural words shall be interpreted as singular where applicable as the context of the Contract 
Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications. 
Requirements expressed in the imperative mood are to be performed by Contractor. 
Occasionally, the indicative or subjunctive mood may be used in the Section Text for clarity to 
describe responsibilities that must be fulfilled indirectly by Contractor or by others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

PART 2 - PRODUCTS (Not Used)  

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012200 
UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for unit prices. 

B. Related Sections include the following: 

1. Division 01 Section "Contract Modification Procedures" for procedures for submitting and 
handling Change Orders. 

2. Division 01 Section "Quality Requirements" for general testing and inspecting 
requirements. 

1.3 DEFINITIONS 

A. Unit price is stated on the Bid Form, as a price per unit of measurement for materials or services added 
to or deducted from the Contract Sum by appropriate modification, if estimated quantities of Work 
required by the Contract Documents are increased or decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable 
taxes, overhead, and profit. 

B. Measurement and Payment: Refer to individual Specification Sections for work that requires 
establishment of unit prices. Methods of measurement and payment for unit prices are specified in 
those Sections. 

C. City reserves the right to reject Contractor's measurement of work-in-place that involves use of 
established unit prices and to have this work measured, at City's expense, by City Surveyor or City 
Construction Inspector. 

PART 2 - PRODUCTS (Not Used)  

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012200 
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SECTION 012500 
SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from those 
required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed 
Project conditions, such as unavailability of product, regulatory changes, or unavailability of 
required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or City that are not required in 
order to meet other Project requirements but may offer advantage to Contractor or City. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title and 
Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided by Project Manager. 
2. Documentation: Show compliance with requirements for substitutions and the following, as 

applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 

b. Coordination information, including a list of changes or modifications needed to other parts 
of the Work and to construction performed by Owner and separate contractors, that will be 
necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of the Work 
specified. Include annotated copy of applicable specification section. Significant qualities 
may include attributes such as performance, weight, size, durability, visual effect, 
sustainable design characteristics, warranties, and specific features and requirements 
indicated. Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects with project names and addresses and 
names and addresses of architects, Project Managers, and owners. 

h. Material test reports from a qualified testing agency indicating and interpreting test results 
for compliance with requirements indicated. 

i. Research reports evidencing compliance with Florida Building Code in effect for Project. 
j. Detailed comparison of Contractor's construction schedule using proposed substitution 

with products specified for the Work, including effect on the overall Contract Time. If 
specified product or method of construction cannot be provided within the Contract Time, 
include letter from manufacturer, on manufacturer's letterhead, stating date of receipt of 
purchase order, lack of availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in the 

Contract Documents except as indicated in substitution request, is compatible with related 
materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently become 
necessary because of failure of proposed substitution to produce indicated results. 

3. Project Manager's Action: If necessary, Project Manager will request additional information or 
documentation for evaluation within 10 days of receipt of a request for substitution. Project 
Manager will notify Contractor through Project Manager of acceptance or rejection of proposed 
substitution within 15 days of receipt of request, or seven days of receipt of additional information 
or documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or Project 
Manager’s Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Project Manager does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with 
related products and materials. Engage qualified testing agency to perform compatibility tests 
recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination: Modify or adjust affected work as necessary to integrate work of the approved 
substitutions. 

PART 2 – PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately upon discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Project Manager will consider Contractor’s request for substitution when the 
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following conditions are satisfied. If the following conditions are not satisfied, Project Manager 
will return requests without action, except to record noncompliance with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor’s construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is compatible 
with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Project Manager will consider requests for substitution if received 
within 30 days after the Notice of Award. Requests received after that time will not be considered. 

1. Conditions: Project Manager will consider Contractor’s request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, Project Manager 
will return requests without action, except to record noncompliance with these requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume. Owner’s additional responsibilities may include compensation to Architect 
or Project Manager for redesign and evaluation services, increased cost of other 
construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract Documents. 
c. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor’s construction schedule. 
f. Requested substitution will not adversely affect Contractor’s construction schedule. 
g. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
h. Requested substitution is compatible with other portions of the Work. 
i. Requested substitution has been coordinated with other portions of the Work. 
j. Requested substitution provides specified warranty. 
k. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is compatible 
with other products, and is acceptable to all contractors involved. 

PART 3 – EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 
CONTRACT MODIFICATION PROCEDURES 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections include the following: 

1. Division 01 Section “Product Requirements” for administrative procedures for handling requests 
for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Project Manager may issue supplemental instructions authorizing Minor Changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time. 

1.4 REQUESTS FOR INFORMATION 

A. If latent or unforeseen conditions arise that may require changes in the Work, the Contractor may 
submit a Request for Information to the Project Manager. 

1.5 PROPOSAL REQUESTS 

A. City-Initiated Proposal Requests: Project Manager will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Project Manager are not instructions either to stop work in 
progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a quotation 
estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute 
the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor’s Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
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and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

e. Quotation Form:  Use forms acceptable to Project Manager. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the Contract, 
Contractor may initiate a claim by submitting a request for a change to Project Manager. 

1. Include a statement outlining reasons for the change and the effect of the change on the Work. 
Provide a complete description of the proposed change. Indicate the effect of the proposed 
change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total amount of 
purchases and credits to be made. If requested, furnish survey data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts. 
4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor’s Construction Schedule that indicates the effect of the change, 

including, but not limited to, changes in activity duration, start and finish times, and activity 
relationship. Use available total float before requesting an extension of the Contract Time. 

6. Comply with requirements in Division 01 Section “Substitution Procedures” if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use forms acceptable to Project Manager. 

1.6 CHANGE ORDER PROCEDURES 

A. On City’s approval of a Proposal Request, Project Manager will issue a Change Order for signature of 
the Contractor on City’s standard form. The Change Order will not be official until approved by the 
appropriate City Officials and signed by the City Project Manager, City Manager and/or Mayor. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Work Change Directive: Project Manager may issue a Work Change Directive. Work Change Directive 
instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Work Change Directive contains a complete description of change in Work. It also designates 
method to be followed to determine change in the Contract Sum or the Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the Work 
Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 – PRODUCTS (Not Used)  

PART 3 – EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 
PAYMENT PROCEDURES 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Sections include the following: 

1. Division 01 Section “Contract Modification Procedures” for administrative procedures for 
handling changes to the Contract. 

2. Division 01 Section “Unit Prices” for administrative requirements governing use of unit prices. 
3. Division 01 Section “Construction Progress Documentation” for administrative requirements 

governing preparation and submittal of Contractor’s Construction Schedule and Submittals 
Schedule. 

C. BASIS OF PAYMENT – The price for each items shall include the furnishing of all labor, materials, 
equipment and incidentals required to complete the construction and to repair in a manner satisfactory 
to the Project Manager any and all damage, as a result of work under this contract, done to existing 
structures, pavement, driveways paved areas, curbs and gutters, sidewalks, shrubbery, grass, trees, 
utility poles, utility pipe lines, conduits, drains, catch basins, flagstones, rocked, graveled or stabilized 
areas or driveways and including all above and underground obstructions not specifically named here-
in: replacing in a manner satisfactory to the Project Manager and or all of the above items which may 
be damaged beyond repair as a result of work under this contract: performing the work necessary to 
complete any and all special connections, hangers, supports, bracing, blocking, shoring and patching 
necessary to complete the contract in a finished workmanlike manner ready for operation. 

D. Retainage: The City shall retain a portion of each partial payment according to the following schedule: 

1. The City will retain five percent (5%) of all monies earned by Contractor until the work is 
completed. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to 
various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor’s 
Construction Schedule. 
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1. Correlate line items in the Schedule of Values with other required administrative forms and 
schedules, including the following: 

a. City’s Form – Periodic Estimate for Partial Payment. 
b. Submittals Schedule. 
c. Contractor’s Construction Schedule. 

2. Submit the Schedule of Values to City Representative at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use the Project Manual table of contents as a guide to establish line items for 
the Schedule of Values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Project Number 
c. Contractor’s name and address. 
d. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to indicate the following 
for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted 
to total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of 
Applications for Payment and progress reports. Coordinate with the Project Manual table of 
contents. Provide several line items for principal subcontract amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the Schedule of Values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated and 
stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. If specified, include 
evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 
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7. Allowances: Provide a separate line item in the Schedule of Values for each allowance. Show 
line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured 
quantity. Use information indicated in the Contract Documents to determine quantities. 

8. Each item in the Schedule of Values and Applications for Payment shall be complete. Include 
total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual work-in-
place may be shown either as separate line items in the Schedule of Values or distributed 
as General Conditions expense, at Contractor’s option. 

9. Schedule Updating: Update and resubmit the Schedule of Values before the next Applications 
for Payment when Change Orders or Construction Change Directives result in a change in the 
Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. The General Contractor must meet with the City Representative on or about the 25th of each month. 
The City Representative will go over the pay items and agree on the quantities and the dollar amounts 
of the work completed during the month. A copy of the agreed amounts will be signed by the parties 
and a copy will be left with each representative. 

B. The General Contractor will make up a partial pay request using the City-supplied forms and submit 
the request to the City Representative before the first of the upcoming month. 

C. Each pay request must be accompanied by a partial release of lien by the General Contractor and by 
all Subcontractors, suppliers, and for all labor, as outlined below. 

1. Starting with the second (2nd) pay request and for each and every pay request thereafter, the 
General Contractor shall submit partial release of liens from all Subcontractors, suppliers, and 
laborers covering the preceding month’s request (SEE FOLLOWING EXAMPLE). 

2. EXAMPLE: In the first (1st) pay request, payment is requested by General Contractor for the 
asbestos contractor and the electrician. The General Contractor must attach his partial release 
of lien. 

3. For the second (2nd) pay request, the General Contractor must attach his partial release of lien 
from the asbestos contractor and the electrician for the amounts billed in the 1st pay request; i.e., 
the General Contractor will be running one (1) month behind with the releases from the 
Subcontractors, suppliers, etc., until the final pay request. 

D. For the final pay request, the General Contractor will be required to submit FINAL release of liens for 
ALL Subcontractors, suppliers, etc., and for ALL labor BEFORE FINAL PAYMENT WILL BE MADE. 

E. No partial payments, after the first payment, will be made until all partial release of liens are submitted 
for the preceding month’s billing, as described 

F. Each Application for Payment shall be consistent with previous applications and payments as certified 
by and paid for by City. 

G. Payment Application Forms: Use City Form “PERIODIC ESTIMATE FOR PARTIAL PAYMENT” as 
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form for Applications for Payment. 

1. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. City will return incomplete 
applications without action. 

2. Entries shall match data on the Schedule of Values and Contractor’s Construction Schedule. 
Use updated schedules if revisions were made. 

3. Include amounts of Change Orders and Construction Change Directives issued before last day 
of construction period covered by application. 

H. Release of Lien: With each Application for Payment, submit release of lien from every entity who is 
lawfully entitled to file a mechanic’s lien arising out of the Contract and related to the Work covered by 
the payment. 

1. Submit partial release of lien on each item for amount requested in previous application, 
after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final release of lien. 
3. City reserves the right to designate which entities involved in the Work must submit release 

of lien forms. 

I. Initial Application for Payment: Administrative actions and submittals that must precede or coincide 
with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor’s Construction Schedule. 
4. Submittals Schedule 
5. List of Contractor’s staff assignments. 
6. Copies of building permits. 
7. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 
8. Report of preconstruction conference. 
9. Certificates of insurance and insurance policies.. 
10. Performance and payment bonds. 

J. City may withhold, in whole or in part, payment to such extent as may be necessary to protect itself 
from loss on account of: 

1. Defective Work not remedied. 
2. Claims filed or reasonable evidence indicating probable filing of claims by other parties against 

Contractor or City because of Contractor’s performance. 
3. Failure of Contractor to make payments properly to Subcontractors or for material or labor. 
4. Damage to another contractor not remedied. 
5. Liquidated damages and costs incurred by City and/or Consultant for extended 

construction administration. 
6. Failure of Contractor to provide any and all documents required by the Contract Documents. 
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K. Final Payment Application: Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. Evidence that claims have been settled. 
5. Final, liquidated damages settlement statement. 

L. The acceptance of final payment shall constitute a waiver of all claims by contractor, except those 
previously made in strict accordance with the provisions of the Contract and identified by Contractor 
as unsettled at the time of the application for final payment. 

PART 2 – PRODUCTS (Not Used)  

PART 3 – EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 
PROJECT MANAGEMENT AND COORDINATION 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. Coordination Drawings. 
2. Special Project Procedures 
3. Administrative and supervisory personnel. 
4. Project meetings. 
5. Requests for Interpretation (RFIs). 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility will be 
assigned to a specific contractor. 

C. Related Sections include the following: 

1. Division 01 Section “Construction Progress Documentation” for preparing and submitting 
Contractor’s Construction Schedule. 

2. Division 01 Section “Execution Requirements” for procedures for coordinating general 
installation and field-Engineering services, including establishment of benchmarks and control 
points. 

3. Division 01 Section “Closeout Procedures” for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI: Request from Contractor seeking interpretation or clarification of the Contract Documents. 

1.4 COORDINATION 

A. Coordination: Coordinate construction operations included in different Sections of the Specifications 
to ensure efficient and orderly installation of each part of the Work. Coordinate construction 
operations, included in different Sections that depend on each other for proper installation, connection, 
and operation. 

1.5 SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion 
of the Work, including those who are to furnish products or equipment fabricated to a special design. 
Include the following information in tabular form: 
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1. Name, address, and telephone number of entity performing subcontract or supplying products. 
2. Number and title of related Specification Section(s) covered by subcontract. 

B. Key Personnel Names: Within 15 days of notice to proceed, submit a list of key personnel 
assignments, including superintendent and other personnel in attendance at Project site. Identify 
individuals and their duties and responsibilities; list addresses and telephone numbers, including home 
and office telephone numbers. Provide names, addresses, and telephone numbers of individuals 
assigned as standbys in the absence of individuals assigned to Project. 

1.6 SPECIAL PROJECT PROCEDURES 

A. Discrepancies, Errors: Should discrepancies or errors appear in the drawings or specifications 
concerning materials, workmanship, or quantity of work to be performed, the Contractor will be 
required to immediately notify the City before proceeding with the work. If the Contractor fails to notify 
the City and proceeds with the work, Contractor will be required to correct the errors at his/her own 
expense. In the event of a conflict between the drawings and specifications, the City will decide on the 
way to perform the work or supply the materials. See also General Conditions, “Contractor to Check 
Plans and Data,” Section 5- 76. 

B. Dimensions and Measurements: The figured dimensions on the drawings or notes including 
dimensions shall be used for construction instead of measurements of the drawings by scale. No scale 
measurements shall be used as a dimension for construction. Dimensions on all drawings as well as 
the detail drawings themselves are subject in every case to measurements of adjacent or previously 
completed work. All such measurements necessary shall be taken before undertaking any work 
dependent upon such data. Field verification of dimensions on plans is mandatory since actual 
locations, distances, and levels will be governed by actual field conditions. 

C. Discrepancies or Inconsistencies: Should any discrepancy or inconsistency appear between larger 
and smaller scale drawings in any of the divisions of the specifications or in any of the contract 
documents, such discrepancy shall be immediately submitted to the City for correction before 
proceeding with the work in question. In no case shall the Contractor make any alterations, erasures, 
changes or modifications in the drawings or specifications. 

1. Should it appear that any of the work as specified or shown by the drawings is not sufficiently 
detailed or explained, the Contractor shall apply to the City for such further details or information 
as may be necessary for full understanding of the work in question. 

2. The data set forth in these specifications and indicated on the drawings are as accurate as can 
be obtained, but their extreme accuracy is not guaranteed. Final application thereto shall be 
determined on the job as conditions may demand and subject to the approval of the City. 

D. Plans and Specifications Acknowledgment by Subcontractors and Suppliers: All Subcontractors and 
suppliers must submit, through the General Contractor to the City Project Manager, a statement on 
their individual letterhead stationary, signed and sealed with their corporate seal, or a notarized 
statement on their letterhead stationery in the absence of a corporate seal, that the individual 
Subcontractor or Supplier: 

1. Has received or reviewed a FULL set of approved plans and specifications for the project, 
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2. Is aware that items concerning their particular trade may be shown and/or detailed in other 
trades or sections of the plans and specifications, and 

3. Will comply with said plans, specifications and all applicable codes and permit 
requirements. 

E. In the event a Subcontractor or Supplier notes a mistake or details appear incomplete, or if there are 
questions or concerns with the plans and specifications, the Subcontractor or Supplier will immediately 
notify the General Contractor. No work will proceed until such conflicts or questions are resolved in 
writing. 

F. The Subcontractor will not be permitted to start work, nor will any Shop drawings/submittals be 
accepted for review from a supplier until this letter of acknowledgment is received and approved by 
the General Contractor and City Project Manager. Also, the City will not process any pay request for 
the work of any Subcontractor or Supplier whose acknowledgment letter is not on file with the City. 

1.7 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. The Contractor shall employ a competent superintendent who can communicate with spoken English, 
and who shall be in attendance at the site full-time when any work is in progress. The superintendent 
shall be satisfactory to the City’s Project Manager and shall not be changed except with the consent 
of the City’s Project Manager. 

B. General: In addition to Project superintendent, provide other administrative and supervisory personnel 
as required for proper performance of the Work. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site, unless otherwise indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is required, 
of date and time of each meeting. Notify City Representative of scheduled meeting dates and 
times. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Record significant discussions and agreements achieved. Distribute the meeting 

minutes to everyone concerned, including City Representative and Project Manager, within 48 
hours of the completion of the meeting. 

a. Minutes from all meetings shall be prepared by the Contractor, reflecting all items 
discussed as well as agreed upon or suggested solutions. These minutes shall be a true 
reflection of what actually happened at the meeting. 

b. Items discussed and not resolved or being handled by any one of the parties present shall 
be reflected along with the name of the person responsible in all ongoing minutes until it 
is resolved. 

c. Minutes shall be typewritten within 24 hours from the completion of the meeting. They shall 
immediately be FAXED to all parties present and followed by a copy through the mail. 

d. All items requiring information and not resolved shall be reflected in each and every set of 
minutes thereafter until it is totally resolved 
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B. Preconstruction Meeting: After the contract(s) has been awarded, executed, and a tentative work 
schedule has been composed, and prior to the start of the work, the Contractor(s), the Project 
Manager, the City’s Representative, and other persons and/or governmental agencies that are 
involved shall meet. The minimum agenda is to include but is not limited to the following: 

1. Distribute and discuss list of major Subcontractors 
2. Tentative construction schedule 
3. Critical work sequencing and long-lead items 
4. Designation of key personnel and their duties 
5. Procedures for processing field decisions and Change Orders 
6. Procedures for RFIs 
7. Procedures for testing and inspecting 
8. Adequacy of distribution of contract documents 
9. Submittal of Shop drawings, project data, and samples 
10. Procedures for maintaining Record documents 
11. Use of premises 
12. Protection of existing construction including landscape materials 
13. Work restrictions 
14. Construction waste management and recycling 
15. Parking availability 
16. Working hours 
17. Safety and first-aid procedures 
18. Security procedures 
19. Housekeeping procedures including progress cleaning. 
20. Schedule of values. 
21. Processing of payments or contract. 

C. Progress Meetings: Conduct progress meetings at biweekly intervals. Coordinate dates of meetings 
with preparation of payment requests. 

1. Attendees: In addition to representatives of City and Project Manager, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in planning, 
coordination, or performance of future activities shall be represented at these meetings. All 
participants at the conference shall be familiar with Project and authorized to conclude matters 
relating to the Work. 

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review other 
items of significance that could affect progress. Include topics for discussion as appropriate to 
status of Project. 

a. Review and approve minutes of previous Progress Meeting. 
b. Contractor’s Construction Schedule: Review progress since the last meeting. Determine 

whether each activity is on time, ahead of schedule, or behind schedule, in relation to 
Contractor’s Construction Schedule. Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so. Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 
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1) Review schedule for next period. 

c. Review present and future needs of each entity present, including the following: 

1) Sequence of operations. 
2) Status of submittals. 
3) Deliveries. 
4) Off-site fabrication. 
5) Access. 
6) Work hours. 
7) Hazards and risks. 
8) Progress cleaning. 
9) Quality and work standards. 
10) Status of correction of deficient items. 
11) Field observations. 
12) RFIs. 
13) Status of proposal requests. 
14) Pending changes. 
15) Status of Change Orders. 
16) Pending claims and disputes. 
17) Documentation of information for payment requests. 

3. Minutes: General Contractor shall record the meeting minutes. These minutes shall indicate all 
items discussed as well as agreed upon or suggested solutions. They shall be a true reflection 
of what occurred at the meeting. 

4. Reporting: Within 24 hours, distribute minutes of the meeting by fax transmittal to each party 
present and to parties who should have been present. 

a. Schedule Updating: Revise Contractor’s Construction Schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue revised 
schedule concurrently with the report of each meeting. 

1.9 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure: Immediately on discovery of the need for interpretation of the Contract Documents, and if 
not possible to request interpretation at Project meeting, prepare and submit an RFI in the form 
specified. 

1. RFIs shall originate with Contractor. RFIs submitted by entities other than Contractor will be 
returned with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor’s work or 
work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing interpretation and the 
following: 

1. City Project Number 
2. City Project Name. 
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3. Date. 
4. Name of Contractor. 
5. RFI number, numbered sequentially. 
6. Specification Section number and title and related paragraphs, as appropriate. 
7. Drawing number and detail references, as appropriate. 
8. Field dimensions and conditions, as appropriate. 
9. Contractor’s suggested solution(s). If Contractor’s solution(s) impact the Contract Time or the 

Contract Sum, Contractor shall state impact in the RFI. 
10. Contractor’s signature. 
11. Attachments: Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, thicknesses, 
structural grid references, and details of affected materials, assemblies, and attachments. 

C. Hard-Copy RFIs: Form as provided and instructed by the Construction Management Department. 

1. Identify each page of attachments with the RFI number and sequential page number. 

D. Software-Generated RFIs: Software-generated form with substantially the same content as indicated 
above. Word Template is available upon request from the City Engineering Office. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

E. Project Manager’s Action: Project Manager will review each RFI, determine action required, and return 
it. Allow seven working days for Project Manager’s response for each RFI. RFIs received after 1:00 
p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Project Manager’s actions on submittals. 
f. Incomplete RFIs or RFIs with numerous errors. 

2. Project Manager’s action may include a request for additional information, in which case Project 
Manager’s time for response will start again. 

3. Project Manager’s action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to Division 
01 Section “Contract Modification Procedures.” 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Project Manager in writing within 10 days of receipt of the RFI 
response. 

F. On receipt of Project Manager’s action, update the RFI log and immediately distribute the RFI response 
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to affected parties. Review response and notify Project Manager within seven days if Contractor 
disagrees with response. 

G. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit 
log bi-weekly. Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. RFI number including RFIs that were dropped and not submitted. 
4. RFI description. 
5. Date the RFI was submitted. 
6. Date Project Manager’s response was received. 
7. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal 

Request, as appropriate. 
8. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

PART 2 – PRODUCTS (Not Used)  

PART 3 – EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 
CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 

1. Contractor’s Construction Schedule. 
2. Submittals Schedule. 
3. Daily construction reports. 
4. Material location reports. 
5. Site condition reports. 
6. Special reports. 

B. Related Sections include the following: 

1. Division 01 Section “Payment Procedures” for submitting the Schedule of Values. 
2. Division 01 Section “Project Management and Coordination” for submitting and distributing 

meeting and conference minutes. 
3. Division 01 Section “Submittal Procedures” for submitting schedules and reports. 
4. Division 01 Section “Photographic Documentation” for submitting construction 

photographs. 
5. Division 01 Section “Quality Requirements” for submitting a schedule of tests and inspections. 

1.3 SUBMITTALS 

A. Submittals Schedule: Submit three copies of schedule. Arrange the following information in a tabular 
format: 

1. Scheduled date for first submittal 
2. Name of subcontractor. 
3. Description of the Work covered. 
4. Scheduled date for Project Manager’s final release or approval. 

B. Contractor’s Construction Schedule: Submit three copies of initial schedule, large enough to show 
entire schedule for entire construction period. 

C. Daily construction Reports: Submit two copies at weekly intervals. 

D. Field Condition Reports: Submit two copies at time of discovery of differing conditions. 

E. Special Reports: Submit two copies at time of unusual event. 
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PART 2 – PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation: Submit a schedule of submittals, arranged in chronological order by dates required by 
construction schedule. Include time required for review, resubmittal, ordering, manufacturing, 
fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 
Contractor’s Construction Schedule. 

2. Initial Submittal: Submit concurrently with the first complete submittal of Contractor’s 
Construction Schedule. 

2.2 CONTRACTOR’S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for the Notice to Proceed to date of Final 
Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an early 
completion date, unless specifically authorized by Change Order. 

B. Activities: Treat each separate area as a separate numbered activity for each principal element 
of the Work. Comply with the following: The schedule shall clearly indicate the critical path and 
all activities associated with it. The dependencies shall be clearly delineated. 

2. All activities with a time duration exceeding five (5) days shall be shown as separate items. 
3. Include review and resubmittal times indicated in Division 01 Section “Submittal Procedures” in 

schedule. Coordinate submittal review times in Contractor’s construction schedule with submittal 
schedule. 

4. Where materials require more than one (1) week fabrication or order time, this order/fabrication 
time shall be shown. 

C. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not 
limited to, the Notice to Proceed, Substantial Completion, Final Completion, and Certificate of 
Occupancy. 

D. Contract Modifications: For each proposed contract modification and concurrent with its submission, 
prepare a time-impact analysis to demonstrate the effect of the proposed change on the overall project 
schedule. 

2.3 CONTRACTOR’S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart- type, 
Contractor’s Construction Schedule within 30 days of date established for the Notice to Proceed. Base 
schedule on the Preliminary Construction Schedule and whatever updating and feedback was received 
since the start of Project. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of each 
week with a continuous vertical line. 
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2.4 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following information 
concerning events at Project site: 

1. List of subcontractors at Project site. 
2. Approximate count of personnel at Project site. 
3. Equipment at Project site. 
4. Material deliveries. 
5. High and low temperatures and general weather conditions. 
6. Accidents. 
7. Meetings and significant decisions. 
8. Unusual events (refer to special reports). 
9. Stoppages, delays, shortages, and losses. 
10. Emergency procedures. 
11. Orders and requests of authorities having jurisdiction. 
12. Change Orders received and implemented. 
13. Construction Change Directives received and implemented. 
14. Services connected and disconnected. 
15. Equipment or system tests and startups. 
16. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between field conditions and the 
Contract Documents, prepare and submit a detailed report. Submit with a request for interpretation. 
Include a detailed description of the differing conditions, together with recommendations for changing 
the Contract Documents. 

2.5 SPECIAL REPORTS 

A. General: Submit special reports directly to City within one day of an occurrence. Distribute copies of 
report to parties affected by the occurrence. 

B. Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project site, 
whether or not related directly to the Work, prepare and submit a special report. List chain of events, 
persons participating, response by Contractor’s personnel, evaluation of results or effects, and similar 
pertinent information. Advise City in advance when these events are known or predictable. 

PART 3 – EXECUTION 

3.1 CONTRACTOR’S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect actual 
construction progress and activities. Issue schedule one week before each regularly scheduled 
progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have been 
recognized or made. Issue updated schedule concurrently with the report of each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not limited to, 
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changes in logic, durations, actual starts and finishes, and activity durations. 
3. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution: Distribute copies of approved schedule to City Representative, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the same 

locations. Delete parties from distribution when they have completed their assigned portion of 
the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013233  
PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 
2. Periodic construction photographs. 
3. Final Completion construction photographs. 

B. Related Sections include the following: 

1. Division 01 Section "Submittal Procedures" for submitting photographic documentation. 
2. Division 01 Section "Closeout Procedures" for submitting digital media as Project Record 

Documents at Project closeout. 

1.3 INFORMATIONAL SUBMITTALS 

A. Construction Photographs: Submit digital media files of each photographic view within seven days of 
taking photographs. 

1. Format: Minimum 3200 by 2400 pixels, in unaltered original files, with same aspect ratio as the 
sensor, uncropped, date and time stamped, in folder named by date of photograph. File names 
shall be in the following format: City project number – date taken (YYMMDD) – picture number 
(example: 10350-090408-011 would indicate project number 10350 taken on April 8, 2009 
photograph number 11). Submit on CD with folders for separate dates. 

2. Identification: On jewel case and CD, provide an applied label with the following information: 

a. Name of Project. 
b. Name of Contractor. 
c. Dates photographs were taken. 

1.4 USAGE RIGHTS 

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited 
reproduction of photographic documentation. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images: Provide images in JPG format, produced by a digital camera with minimum sensor 
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size of 8 mega pixels, and at an image resolution of not less than 3200 by 2400 pixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General: Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work. Photographs with blurry or out-of-focus areas will not be accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Daily Progress Photographs: Take daily photographs to document progress. Take photographs of all 
work that will be concealed by subsequent construction activity (such as rough electrical, rough 
plumbing and rough ductwork). Such photographs shall fully document actual installed conditions. 

C. Preconstruction Photographs: Before starting construction, take photographs of Project site and 
surrounding properties, including existing items to remain during construction, from different vantage 
points, or, as directed by the project Manager. 

D. Periodic Construction Photographs: Take minimum 20 photographs weekly, with timing each month 
adjusted to coincide with the cutoff date associated with each Application for Payment. Select vantage 
points, including aerial photographs to show status of construction and progress since last 
photographs were taken. 

a.   Interior Work, through date of Substantial Completion. 

E. Final Completion Construction Photographs: Take 20 color photographs after date of Substantial 
Completion for submission as Project Record Documents. Project Manager will direct photographer 
for desired vantage points. 

1. Do not include date stamp. 

END OF SECTION 013233 
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SECTION 013300 
SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and the 
Schedule of Values. 

2. Division 01 Section "Project Management and Coordination" for submitting and distributing 
meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 01 Section "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's Construction Schedule and the Submittals Schedule. 

4. Division 01 Section "Photographic Documentation" for submitting construction photographs. 
5. Division 01 Section "Quality Requirements" for submitting test and inspection reports. 
6. Division 01 Section "Closeout Procedures" for submitting warranties. 
7. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
8. Divisions 02 through 33 Sections for specific requirements for submittals in those Sections. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Project 
Manager's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not require 
Project Manager's responsive action. Submittals may be rejected for not complying with requirements. 
Informational submittals are those submittals indicated in individual Specification Sections as 
"informational submittals." 

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for 
representing documents in a device-independent and display resolution- independent fixed-layout 
document format. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Coordination: Coordinate preparation and processing of submittals with performance of 
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construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless partial 
submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification Section 
as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so processing 
will not be delayed because of need to review submittals concurrently for coordination. 

a. Project Manager reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

B. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for 
review shall commence on Project Manager's receipt of submittal. No extension of the Contract Time 
will be authorized because of failure to transmit submittals enough in advance of the Work to permit 
processing, including resubmittals. 

1. Initial Review: Allow 10 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Project Manager will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review: Allow 10 days for review of each resubmittal. 

C. Paper Submittals: Place a permanent label or title block on each submittal item for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 

2. Provide a space approximately 3 by 6 inches (75 by 150 mm) on label or beside title block to 
record Contractor's review and approval markings and action taken by Architect. 

3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Project Manager. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a decimal 
point and then a sequential number (e.g., 061000.01). Resubmittals shall include an 
alphabetic suffix after another decimal point (e.g., 061000.01.A). 
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i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

4. Additional Paper Copies: Unless additional copies are required for final submittal, and unless 
Project Manager observes noncompliance with provisions in the Contract Documents, initial 
submittal may serve as final submittal. 

5. Transmittal for Paper Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using a transmittal form. Project Manager will 
return without review submittals received from sources other than Contractor. 

a. Transmittal Form for Paper Submittals: Provide locations on form for the following 
information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name of Project Manager. 
6) Name of Contractor. 
7) Name of firm or entity that prepared submittal. 
8) Names of subcontractor, manufacturer, and supplier. 
9) Category and type of submittal. 
10) Submittal purpose and description. 
11) Specification Section number and title. 
12) Specification paragraph number or drawing designation and generic name for each 

of multiple items. 
13) Drawing number and detail references, as appropriate. 
14) Indication of full or partial submittal. 
15) Transmittal number. 
16) Submittal and transmittal distribution record. 
17) Remarks. 
18) Signature of transmitter. 

D. Electronic Submittals: Identify and incorporate information in each electronic submittal file as follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling navigation 
to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed by a 
decimal point and then a sequential number (e.g., 10905-061000.01). Resubmittals shall 
include an alphabetic suffix after another decimal point (e.g., 10905-061000.01.A). 
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3. Provide means for insertion to permanently record Contractor's review and approval markings 
and action taken by Project Manager. 

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner, containing 
the following information: 

a. Project name. 
b. Date. 
c. Name of Project Manager. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Specification paragraph number or drawing designation and generic name for each of 

multiple items. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Related physical samples submitted directly. 
m. Indication of full or partial submittal. 
n. Transmittal number. 
o. Submittal and transmittal distribution record. 
p. Other necessary identification. 
q. Remarks. 

E. Options: Identify options requiring selection by Project Manager. 

F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested by 
Project Manager on previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations. Include same identification information as related submittal. 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit submittals until they are marked with approval notation from Project Manager's 

action stamp. 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities. Show distribution on transmittal forms. 

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Project Manager's action stamp. 

PART 2 - PRODUCTS 
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2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections and Contract Drawings. Types of submittals are indicated in individual 
Specification Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Project Manager will return annotated file. Annotate and retain one copy of file as an 
electronic Project record document file. 

2. Action Submittals: Submit five paper copies of each submittal unless otherwise indicated. 
Project Manager will return three copies. 

3. Informational Submittals: Submit five paper copies of each submittal unless otherwise indicated. 
Project Manager will return three copies. 

4. Certificates and Certifications Submittals: Provide a statement that includes signature of entity 
responsible for preparing certification. Certificates and certifications shall be signed by an officer 
or other individual authorized to sign documents on behalf of that entity. 

a. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 

B. Product Data: Collect information into a single submittal for each element of construction and type 
of product or equipment. 

1. If information must be specially prepared for submittal because standard published data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 
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6. Submit Product Data in the following format: 

a. PDF electronic file. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on Project Manager's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 
information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional Project Manager if specified. 

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings 
on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 24 by 36 inches (610 
by 915 mm). 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 
b. Five opaque copies of each submittal. Project Manager will retain two copies; remainder 

will be returned. 

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between submittal 
and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together in 
one submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. For projects where electronic submittals are required, provide corresponding electronic submittal 
of Sample transmittal, digital image file illustrating Sample characteristics, and identification 
information for record. 

4. Disposition: Maintain sets of approved Samples at Project site, available for quality- control 
comparisons throughout the course of construction activity. Sample sets may be used to 
determine final acceptance of construction associated with each set. 
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5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections 
of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit two full set(s) of available choices where color, pattern, 
texture, or similar characteristics are required to be selected from manufacturer's product 
line. Project Manager will return one submittal with options selected. 

6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically identical 
with material or product proposed for use, and that show full range of color and texture variations 
expected. Samples include, but are not limited to, the following: partial sections of manufactured 
or fabricated components; small cuts or containers of materials; complete units of repetitively 
used materials; swatches showing color, texture, and pattern; color range sets; and components 
used for independent testing and inspection. 

a. Number of Samples: Submit five sets of Samples. Project Manager will retain two Sample 
sets; remainder will be returned. Mark up and retain one returned Sample set as a project 
record sample. 

E. Contractor's Construction Schedule: Comply with requirements specified in Division 01 Section 
"Construction Progress Documentation” for Project Manager’s action. 

F. Application for Payment and Schedule of Values: Comply with requirements specified in Division 01 
Section "Payment Procedures." 

G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with 
requirements specified in Division 01 Section "Quality Requirements." 

H. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in 
Division 01 Section "Closeout Procedures." 

I. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm 
or person. Include lists of completed projects with project names and addresses, contact information 
of Project Managers and owners, and other information specified. 

J. Welding Certificates: Prepare written certification that welding procedures and personnel comply with 
requirements in the Contract Documents. Submit record of Welding Procedure Specification and 
Procedure Qualification Record on AWS forms. Include names of firms and personnel certified. 

K. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer 
complies with requirements in the Contract Documents and, where required, is authorized by 
manufacturer for this specific Project. 

L. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents. Include evidence of 
manufacturing experience where required. 

M. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product 
complies with requirements in the Contract Documents. 

CAM #24-0886 
Exhibit 1 

Page 103 of 196



SUBMITTAL PROCEDURES     013300-8 
 

TECHNICAL SPECIFICATIONS 
EXECUTIVE AIRPORT DECORATIVE STREET POSTS PHASE II - PROJECT 12770 

 

N. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material 
complies with requirements in the Contract Documents. 

O. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with requirements in 
the Contract Documents. 

P. Product Test Reports: Submit written reports indicating that current product produced by manufacturer 
complies with requirements in the Contract Documents. Base reports on evaluation of tests performed 
by manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed 
by a qualified testing agency. 

Q. Research Reports: Submit written evidence, from a model code organization acceptable to authorities 
having jurisdiction, that product complies with building code in effect for Project. Include the following 
information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

R. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation of 
product, for compliance with performance requirements in the Contract Documents. 

S. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of compatibility tests performed before installation of 
product. Include written recommendations for primers and substrate preparation needed for adhesion. 

T. Field Test Reports: Submit written reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

U. Design Data: Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations. Include list 
of assumptions and other performance and design criteria and a summary of loads. Include load 
diagrams if applicable. Provide name and version of software, if any, used for calculations. Include 
page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a design 
professional are specifically required of Contractor by the Contract Documents, provide products and 
systems complying with specific performance and design criteria indicated. 
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1. If criteria indicated are not sufficient to perform services or certification required, submit a written 
request for additional information to Project Manager. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit three paper copies of certificate, signed and sealed by the responsible 
design professional, for each product and system specifically assigned to Contractor to be designed 
or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the Contract 
Documents. Include list of codes, loads, and other factors used in performing these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A.  Review each submittal and check for coordination with other Work of the Contract and for compliance 
with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before 
submitting to Project Manager. 

B. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and 
location, submittal number, Specification Section title and number, name of reviewer, date of 
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and 
approved for compliance with the Contract Documents. 

3.2 PROJECT MANAGER'S ACTION 

A. General: Project Manager will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals: Project Manager will review each submittal, make marks to indicate corrections or 
modifications required, and return it. Project Manager will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action taken, as follows: 

1. Approved as submitted 
2. Approved as noted 
3. Revise and resubmit 
4. Rejected. 

C. Informational Submittals: Project Manager will review each submittal and will not return it, or will return 
it if it does not comply with requirements. Project Manager will forward each submittal to appropriate 
party. 

D. Partial or incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 013300 
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SECTION 014000 
QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the Contract 
Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities are 
specified in the Sections that specify those activities. Requirements in those Sections may also 
cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality- assurance 
and -control procedures that facilitate compliance with the Contract Document requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required by 
Project Manager, City, or authorities having jurisdiction are not limited by provisions of this 
Section. 

C. Related Sections include the following: 

1. Division 01 Section “Construction Progress Documentation” for developing a schedule of 
required tests and inspections. 

2. Divisions 02 through 33 Sections for specific test and inspection requirements. 3. 

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and completed 
construction comply with requirements. Services do not include contract enforcement activities 
performed by Project Manager or Construction Manager. 

C. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish 
product performance and compliance with specified requirements. 
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D. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the 
Work and for completed Work. 

E. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory 
shall mean the same as testing agency. 

F. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, 
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that certain 
construction activities be performed by accredited or unionized individuals, or that requirements 
specified apply exclusively to specific trade(s). 

G. Experienced: When used with an entity, "experienced" means having successfully completed a 
minimum of five previous projects similar in size and scope to this Project; being familiar with special 
requirements indicated; and having complied with requirements of authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General: If compliance with two or more standards is specified and the standards establish different 
or conflicting requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer uncertainties and requirements that are different, but apparently equal, to 
Construction Management for a decision before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the 
minimum provided or performed. The actual installation may comply exactly with the minimum quantity 
or quality specified, or it may exceed the minimum within reasonable limits. To comply with these 
requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of 
requirements. Refer uncertainties to Project Manager or Construction Management for a decision 
before proceeding. 

1.5 SUBMITTALS 

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate their 
capabilities and experience. Include proof of qualifications in the form of a recent report on the 
inspection of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
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9. Unique characteristics of each quality-control service. 

C. Reports: Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
14. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates: For City's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for compliance 
with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those 
indicated for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this 
Project and with a record of successful in-service performance, as well as sufficient production 
capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work 
similar in material, design, and extent to that indicated for this Project, whose work has resulted in 
construction with a record of successful in-service performance. 

1.7 QUALITY CONTROL 

A. Tests and inspections are Contractor's responsibility. Unless otherwise indicated, provide quality-
control services specified and those required by authorities having jurisdiction. Perform quality-control 
services required of Contractor by authorities having jurisdiction, whether specified or not. 
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1. Contractor shall engage a qualified testing agency to perform these quality-control services. 
2. Contractor shall submit a certified written report, in duplicate, of each quality-control service. 
3. Testing and inspecting requested by Contractor and not required by the Contract Documents 

are Contractor's responsibility. 
4. Submit additional copies of each written report directly to authorities having jurisdiction, when 

they so direct. 

B. Retesting/Reinspecting: Contractor shall provide quality-control services, including retesting and 
reinspecting, for construction that replaced Work that failed to comply with the Contract Documents. 

C. Associated Services: Cooperate with agencies performing required tests, inspections, and similar 
quality-control services, and provide reasonable auxiliary services as requested. Notify agency 
sufficiently in advance of operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project site. 

D. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -
control services with a minimum of delay and to avoid necessity of removing and replacing construction 
to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS (Not Used)  

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Construction Manager. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Project Manager's and Construction Manager’s reference during normal working 
hours. 

3.2 REPAIR AND PROTECTION 
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A. General: On completion of testing, inspecting, sample taking, and similar services, repair damaged 
construction and restore substrates and finishes. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 015900 
PROJECT SIGN 

PART 1 - GENERAL 

Contractor shall furnish a 4’ x 8’ sign, below is a sample, not specific to the project. Sign shall be made 
to be weather resistant and on display for entire length of contract. Shop drawings must be 
submitted prior to sign construction. The exact style and design of the sign will be provided during 
the preconstruction meeting. 

 

 

END OF SECTION 
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SECTION 017300 
EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general administrative and procedural requirements governing execution 
of the Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Project Management and Coordination" for procedures for coordinating field 
engineering with other construction activities. 

2. Division 01 Section "Submittal Procedures" for submitting surveys. 
3. Division 01 Section "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of City-accepted deviations from indicated lines and levels, and 
final cleaning. 

1.3 SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certificates: Submit certificate signed by land surveyor certifying that location and elevation of 
improvements comply with requirements. 

C. Certified Surveys: Submit two copies signed by land surveyor. 

1.4 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is licensed by the State of Florida 
and who is experienced in providing land-surveying services of the kind indicated. 

PART 2 - PRODUCTS (Not used)  

PART 3 - EXECUTION 
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3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and construction 
indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the 
existence and location of underground utilities, and other construction affecting the Work. 

1. Before construction verify the location of utility services. 

B. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or Applicator 
present where indicated, for compliance with requirements for installation tolerances and other 
conditions affecting performance. Record observations. 

1. Verify compatibility with and suitability of substrates, including compatibility with existing finishes 
or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with 
the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, move, or 
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in 
or affected by construction. Coordinate with authorities having jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to other 
construction, verify dimensions of other construction by field measurements before fabrication. 
Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on 
Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
Contractor, submit a request for information to Construction Manager according to requirements in 
Division 01 Section "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to request for the City’s surveyor to lay-out the Work, verify layout 
information shown on Drawings. If discrepancies are discovered, notify Construction Manager 
promptly. 

B. General: The City’s Surveyor will provide the survey lay-out, benchmarks, control points, and one (1) 
set of stakes, which shall be protected and preserve by the Contractor. The Contractor shall safeguard 
all points, stakes, grade marks, monuments and bench marks made or established on the work, bear 
the cost of re-establishing same if disturbed, or bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or for removing without authorization, such established 
points, stakes and marks. In the event that the Contractor requests that the City’s Surveyor re-
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establishes this information, the Contractor shall be billed for this work at a billing rate of $130/hour, 
if City survey crews are available. The Contractor shall be responsible for all surveying work necessary 
to complete this project, except for the initial information provided by the City’s surveyor. The contractor 
shall safeguard all existing and known property corners, monuments and marks not related to the work 
and, if required, shall bear the cost of having them re-established by a licensed surveyor if disturbed 
or destroyed during the course of construction. 

C. Schedule lay-out: The contractor shall submit his request for the City’s surveyor, through the 
Construction Manager, at least 5 working days in advance in order to allow the Surveyor to schedule 
this work. The City’s Surveyor will record the “as-built” information. 

D. Coordination: The Contractor shall be responsible to coordinate with subcontractors information 
received from City’s surveyor. 

1. Establish limits on use of Project site. 
2. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain required 

dimensions. 
3. Inform installers of lines and levels to which they must comply. 
4. Check the location, level and plumb, of every major element as the Work progresses. 
5. Notify Construction Manager when deviations from required lines and levels exceed allowable 

tolerances. 

3.4 FIELD ENGINEERING 

A. Identification: City will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference points 
before beginning the Work. Preserve and protect permanent benchmarks and control points during 
construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written approval 
of Project Manager. Report lost or destroyed permanent benchmarks or control points promptly. 
Report the need to relocate permanent benchmarks or control points to Construction Manager 
before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

3.5 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, 
as indicated. 

1. Make vertical work plumb and make horizontal work level. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. Maintain 
conditions required for product performance until Substantial Completion. 
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D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading 
in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction items 
on site and placement in permanent locations. 

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 
prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions 
are made for locating and installing products to comply with indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and 
number to securely anchor each component in place, accurately located and aligned with other 
portions of the Work. Where size and type of attachments are not indicated, verify size and type 
required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights 
directed by Engineer. 

2. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for 
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral 
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in 
time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange 
joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Hazardous Materials: Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Coordinate progress 
cleaning for joint-use areas where more than one installer has worked. Enforce requirements strictly. 
Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature 
is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically 
recommended. If specific cleaning materials are not recommended, use cleaning materials that are 
not hazardous to health or property and that will not damage exposed surfaces.  
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D. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

E. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down 
sewers or into waterways. 

F. During handling and installation, clean and protect construction in progress and adjoining materials 
already in place. Apply protective covering where required to ensure protection from damage or 
deterioration at Substantial Completion. 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged substrates and finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with 
matching materials, and properly adjusting operating equipment. 

B. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

END OF SECTION 017300 
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SECTION 017419 
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Disposing of nonhazardous construction waste. 

PART 2 - PRODUCTS (Not Used) PART 3 - EXECUTION 

3.1 DISPOSAL OF WASTE 

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste 
materials from Project site and legally dispose of them in a landfill or incinerator acceptable to 
authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 

B. Burning: Do not burn waste materials. 

C. Disposal: Remove waste materials from City's property and legally dispose of them. 

END OF SECTION 017419 
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SECTION 017700 
CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes administrative and procedural requirements for contract closeout, including, but 
not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for requirements for Applications for Payment 
for Substantial and Final Completion. 

2. Division 01 Section "Photographic Documentation" for submitting Final Completion 
construction photographs and negatives. 

3. Division 01 Section "Execution Requirements" for progress cleaning of Project site. 
4. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
5. Divisions 02 through 33 Sections for specific closeout and special cleaning 

requirements for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected 
(Contractor's punch list), indicating the value of each item on the list and reasons why the Work is 
incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following prior to requesting inspection for 
determining date of Substantial Completion. List items below that are incomplete at time of request. 

1. Submit closeout submittals specified in other Division 01 Sections, including project record 
documents, operation and maintenance manuals, final completion construction photographic 
documentation, damage or settlement surveys, and similar final record information. 

2. Submit closeout submittals specified in individual Divisions 02 through 33 Sections, including 
specific warranties, workmanship bonds, maintenance service agreements, final certifications, 
and similar documents. 

3. Submit maintenance material submittals specified in individual Divisions 02 through 33 
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Sections, including tools, spare parts, extra materials, and similar items, and deliver to location 
designated by Construction Manager. Label with manufacturer's name and model number where 
applicable. 

C. Procedures Prior to Substantial Completion: Complete the following prior to requesting inspection for 
determining date of Substantial Completion. List items below that are incomplete at time of request. 

1. Terminate and remove temporary facilities from Project site, along with construction tools, and 
similar elements. 

2. Complete final cleaning requirements, including touchup painting. 
3. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects. 

D. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of request, 
Construction Manager will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Construction Manager will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items identified by 
Construction Manager that must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.4 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment Procedures." 
2. Certified List of Incomplete Items: Submit certified copy of Construction Manager's Substantial 

Completion inspection list of items to be completed or corrected (punch list), endorsed and dated 
by Construction Manager. Certified copy of the list shall state that each item has been completed 
or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 

4. Submit final releases of lien from all subcontractors and suppliers. 

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request, 
Construction Manager will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Final payment will only be made after ALL unconditional release of liens from all 
subcontractors and suppliers are received by the City. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Submit three copies of list. Include name and identification of each space and 
area affected by construction operations for incomplete items and items needing correction including, 
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if necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Include the following information at the top of each page: 

a. Project number and name. 
b. Date. 
c. Name of Construction Manager. 
d. Name of Contractor. 
e. Page number. 

2. Submit list of incomplete items in the following format: 

a. MS Excel electronic file. Construction Manager will return annotated file. 
b. PDF electronic file. Construction Manager will return annotated file. 
c. Three paper copies. Construction Manager will return two copies. 

1.6 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties for designated portions of the Work where 
commencement of warranties other than date of Substantial Completion is indicated, or when delay in 
submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of 
the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or 
property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other foreign 
substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign 
deposits. 
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c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface. 
d. Remove tools, construction equipment, machinery, and surplus material from Project 

site. 
e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances. Avoid disturbing natural weathering of 
exterior surfaces. Restore reflective surfaces to their original condition. 

f. Sweep concrete floors broom clean in unoccupied spaces. 
g. Remove labels that are not permanent. 

B. Construction Waste Disposal: Comply with waste disposal requirements in Division 01 Section 
"Construction Waste Management and Disposal." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, 
refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating 
equipment. Where damaged or worn items cannot be repaired or restored, provide replacements. 
Remove and replace operating components that cannot be repaired. Restore damaged construction 
and permanent facilities used during construction to specified condition. 

1. Remove and replace chipped, scratched, or broken reflective surfaces, and other damaged 
materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace 
finishes and surfaces that already show evidence of repair or restoration. 

END OF SECTION 017700 
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SECTION 017839 
PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record Documents, 
including the following: 

1. Record Drawings. 
2. Record Product Data. 
3. Miscellaneous record submittals 

B. Related Sections include the following: 

1. Division 01 Section "Closeout Procedures" for general closeout procedures. 
2. Divisions 02 through 33 Sections for specific requirements for project record documents 

of the Work in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit 2 set(s) of marked-up record prints. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies from 
that shown originally. Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to provide information for 
preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be difficult to 
identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
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e. Cross-reference record prints to corresponding archive photographic 
documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Changes made by Change Order or Construction Change Directive. 
g. Changes made following Project Manager's written orders. 
h. Details not on the original Contract Drawings. 
i. Field records for variable and concealed conditions. 
j. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel 
proficient at recording graphic information in production of marked-up record prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between 
changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted from 
original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, 
and similar identification, where applicable. 

2.2 RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where installation varies 
substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that cannot 
be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders and record Drawings where applicable. 

B. Format: Submit record Product Data as annotated PDF electronic file. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for Project Record 
Document purposes. Post changes and modifications to Project Record Documents as they occur; 
do not wait until the end of Project. 
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B. Maintenance of Record Documents and Samples: Store Record Documents and Samples in 
the field office apart from the Contract Documents used for construction. Do not use Project Record 
Documents for construction purposes. Maintain Record Documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss. Provide access to Project Record 
Documents for Project Manager's reference during normal working hours. 

C. Final pay request will not be processed until Record Documents have been completed and 
submitted to the City. 

END OF SECTION 017839 
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SECTION 027100 
LIMEROCK BASE 

PART 1 GENERAL 

1.01 DEFINITIONS 

A. Completed Course: Compacted, unyielding, free from irregularities, with smooth, tight, even 
surface, true to grade, line, and cross section. 

B. Completed Lift: Compacted with uniform surface reasonably true to cross-section. 

PART 2 PRODUCTS 

2.01 LIMEROCK BASE ROCK 

A. The material used in limerock base shall be material classified as Miami Oolite Formation. 

B. The minimum of carbonates of calcium and magnesium in the limerock shall be 70 percent. 
The maximum percentage of water-sensitive clay material shall be 3. 

C. Limerock material shall be uniform in color and not contain cherty or other extremely hard 
pieces, or lumps, balls, or pockets of sand or clay size material in sufficient quantities as to 
be detrimental to the proper bonding, finishing, or strength of the limerock base. 

D. The limerock base shall be uniformly graded from coarse to fine with 97 percent passing a 3-
1/2-inch sieve, 80 percent passing a 2-inch sieve. The fine material shall consist entirely of 
dust of fracture. All crushing or breaking up, which might be necessary in order to meet such 
size requirements, shall be done before the material is placed on the road. 

E. Physical Qualities: 

1. Liquid Limit, AASHTO T89: Maximum 35 percent. 
2. Nonplastic. 
3. Limerock material shall have an average limerock bearing ratio (LBR) value of not less 

than 100. 

2.02 SOURCE QUALITY CONTROL 

A. Contractor: Perform tests necessary to locate acceptable source of materials meeting 
specified requirements. 

B. Final approval of aggregate material will be based on materials' test results on installed 
materials. 

C. Should separation of coarse from fine materials occur during processing or stockpiling, 
immediately change methods of handling materials to correct uniformity in grading. 

PART 3 EXECUTION 

3.01 SUBGRADE PREPARATION 
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A. As specified in Section 02319, Subgrade Preparation. 

B. Obtain Engineer's acceptance of subgrade before placement of limerock base rock. 

C. Do not place base materials on soft, muddy subgrade. 

3.02 EQUIPMENT 

A. Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly to 
laying thickness, capable of producing even distribution. For areas where the use of a 
mechanical spreader is not practicable, the Contractor may spread the rock using bulldozers 
or blade graders. 

3.03 HAULING AND SPREADING 

A. Hauling Materials: 

1. The limerock shall be transported to the point where it is to be used and dumped on 
the end of the preceding spread. 

2. Do not haul over surfacing in process of construction. 
3. Loads: Of uniform capacity. 
4. Maintain consistent gradation of material delivered; loads of widely varying gradations 

will be cause for rejection. 

B. Spreading Materials: 

1. Distribute material to provide required density, depth, grade and dimensions with 
allowance for subsequent lifts. 

2. Produce even distribution of material upon roadway without segregation. 
3. Should segregation of coarse from fine materials occur during placing, immediately 

change methods of handling materials to correct uniformity in grading. 

3.04 CONSTRUCTION OF COURSES 

A. General: Complete each lift in advance of laying succeeding lift to provide required results 
and adequate inspection. 

B. Limerock Base: 

1. Maximum Completed Lift Thickness: 6 inches or equal thickness. 
2. Completed Course Total Thickness: As shown. 
3. Spread lift on preceding course to required cross-section. 
4. Lightly blade and roll surface until thoroughly compacted. 
5. Blade or broom surface to maintain true line, grade, and cross-section. 

C. Gravel Surfacing: 

1. Maximum Completed Lift Thickness: 6 inches or equal thickness. 
2. Completed Course Total Thickness: As shown. 
3. Spread on preceding course in accordance with cross-section shown. 
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4. Blade lightly and roll surface until material is thoroughly compacted. 

3.05 ROLLING AND COMPACTION 

A. Commence compaction of each layer of base after spreading operations and continue until 
density of 98 percent of maximum density has been achieved as determined by AASHTO T 
180. 

B. Roll each course of surfacing until material shall not creep under roller before succeeding 
course of surfacing material is applied. 

C. Commence rolling at outer edges of surfacing and continue toward center; do not roll center 
of road first. 

D. When the material does not have the proper moisture content to ensure the required density, 
wet or dry, as required. When adding water, uniformly mix it in by disking to the full depth of 
the course that is being compacted. During wetting or drying operations, manipulate as a unit, 
the entire width and depth of the course that is being compacted. 

E. Place and compact each lift to required density before succeeding lift is placed. 

F. Bind up preceding course before placing leveling course. Remove floating or loose stone from 
surface. 

G. Blade or otherwise work surfacing as necessary to maintain grade and cross-section at 
all times, and to keep surface smooth and thoroughly compacted. 

H. Surface Defects: Remedy surface defects by loosening and rerolling. Reroll entire area, 
including surrounding surface, until thoroughly compacted. 

1. Finished Surface: True to grade and crown before proceeding with surfacing. 

3.06 SURFACE TOLERANCES 

A. Finished Surface of Base Course and Leveling Course: Within plus or minus 0.04-foot of 
grade shown at any individual point. 

B. Compacted Surface of Leveling Course: Within 0.04-foot from lower edge of 10-foot 
straightedge placed on finished surface, parallel to centerline. 

C. Overall Average: Within plus or minus 0.01-foot from crown and grade specified. 

3.07 DRIVEWAY RESURFACING 

A. Replace gravel surfacing on driveways which were gravel surfaced prior to construction. 

B. Provide compacted gravel surfacing to depth equal to original, but not less than 4 inches. 

C. Leave each driveway in as good or better condition as it was before start of construction. 

3.08 FIELD QUALITY CONTROL 
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A. In-Place Density Tests: 

1. Construct base course so areas shall be ready for testing. 
2. Allow reasonable length of time for Testing Firm to perform tests and obtain results 

during normal working hours. 

3.09 CLEANING 

A. Remove excess material; clean stockpile areas of aggregate. 

END OF SECTION 
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SECTION 027610 
PAVEMENT MARKING 

PART 1 GENERAL 

1.01 STANDARD SPECIFICATIONS 

A. When referenced in this section, shall mean Florida Department of Transportation, Standard 
Specifications for Road and Bridge Construction, current edition. 

1.02 DELIVER, STORAGE, AND PROTECTION 

A. Packaging and Labeling: All coatings and traffic marking materials shall be shipped in strong 
containers plainly marked with the weight in pounds per gallon, the volume of coatings and 
traffic marking materials content in gallons, the color, user information, date of manufacture, 
LOT, batch and DOT code number. Each batch manufactured shall have a unique number. 
A true statement of the percentage composition of the pigment, the proportion of pigment to 
vehicle, and the name and address of the manufacturer, also shall be shown. The label shall 
warn the user of any special handling or precautions of the material, as recommended by the 
manufacturer. Any package not so marked will not be accepted for use under these 
Specifications. 

B. Storage: Any coatings and traffic marking materials which, although inspected and approved 
at the point of manufacture, hardens or livers in the containers so that it cannot be readily 
broken up with a paddle to a smooth, uniform painting consistency, will be rejected. All 
materials shall have a container storage life of one year from date of manufacture. Any 
coatings and traffic marking materials not acceptable for proper application will be rejected, 
even though it conforms to these Specifications in all other respects. 

C. Mixing: All paints except aluminum shall be delivered to the project completely mixed, and 
ready to be used without additional oil or thinner. Gasoline shall not be used for thinner under 
any circumstances. 

PART 2 PRODUCTS 

2.01 PAINT 

A. Color: White, yellow, or blue traffic paint meeting the requirements of Section 971 of the 
Standard Specifications. 

B. Homogeneous, easily stirred to smooth consistency, with no hard settlement or other 
objectionable characteristics during a storage period of 6 months. 

2.02 THERMOPLASTIC STRIPING 

A. White or yellow thermoplastic striping material meeting the requirements of Section 971-17 
of the Standard Specifications. 

2.03 RAISED REFLECTIVE MARKERS 
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A. Metallic or nonmetallic, or prismatic reflector type, of permanent colors retaining color and 
brightness under action of traffic. 

B. Rounded surfaces presenting a smooth contour to traffic. The minimum area of each reflective 
face shall be 2-1/2 inches squared. 

C. Marker and adhesive epoxy in accordance with ASTM D4280 

D. Markers shall meet the requirements of Section 970 (Class B) of the Standard Specifications. 

2.04 GLASS SPHERES 

A. Glass spheres shall be of a composition designed to be highly resistant to traffic wear and to 
the effects of weathering. 

B. In accordance with AASHTO M247, Type I with moisture resistant coating or a formulation 
specified by the traffic striping material manufacturer and Section 971-14 of the Standard 
Specifications. 

PART 3 EXECUTION 

3.01 SURFACE PREPARATION 

A. Cleaning: 

1. Thoroughly clean surfaces to be marked before application of pavement marking 
material. 

2. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with 
compressed air, rinsing with water or a combination of these methods. 

3. Completely remove rubber deposits, surface laitance, existing paint markings, and 
other coatings adhering to pavement with scrapers, wire brushes, sandblasting, 
approved chemicals, or mechanical abrasion. 

4. Scrub areas of old pavement affected with oil or grease with several applications of 
trisodium phosphate solution or other approved detergent or degreaser, and rinse 
thoroughly after each application. 

5. Surfaces shall be completely free of dry dirt and ice, and dry of water at the time of 
application of any of the materials specified herein. 

6. Oil-Soaked Areas: After cleaning, seal with cut shellac to prevent bleeding through the 
new paint. 

7. Reclean surfaces when Work has been stopped due to rain. 
8. Existing Pavement Markings: 

a. Remove existing pavement markings that may interfere or conflict with newly 
applied marking patterns, or that may result in a misleading or confusing traffic 
pattern. 

b. Do not apply thermoplastic markings over existing preformed or thermoplastic 
markings. 

c. Removal of striping shall be done by waterblasting methods, so finished 
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pavement surface is not damaged. 

B. Pretreatment for Early Painting: Where early painting is required on rigid pavements, pretreat 
with an aqueous solution containing 3 percent phosphoric acid and 2 percent zinc chloride. 

C. New Concrete Pavement: 

1. Allow a minimum cure time of 30 days before cleaning and marking with final 
thermoplastic striping. 

2. Clean by either sandblasting or water blasting to the following results: 

a. No visible evidence of curing compound on peaks of textured concrete 
surface. 

b. No heavy puddled deposits of curing compound in valleys of textured concrete 
surface. 

c. Remaining curing compound is intact, with loose and flaking material completely 
removed. 

d. Peaks of textured pavement surface are rounded in profile and free of sharp 
edges and irregularities. 

3. Allow a minimum drying time of 24 hours after water blasting before applying 
thermoplastic markings. 

3.02 ALIGNMENT FOR MARKINGS 

A. The Contractor shall be responsible for all measurements, reference points and marks, string 
lining, and any other steps required in establishing pavement marking locations and 
alignment. On tangents and on curves up to 1 degree, the alignment of the marking shall 
not deviate from the string line by more than 1 inch. On curves exceeding 1 degree, the 
maximum permissible deviation shall be 2 inches. All alignment width and location shall 
conform to the details shown on the Drawings. 

3.03 PAINT APPLICATION 

A. General: 

1. Thoroughly mix pigment and vehicle together prior to application, and keep thoroughly 
agitated during application. 

2. Do not add thinner. 
3. Apply only when air and pavement temperatures are above 40 degrees F and less than 

95 degrees F. Maintain paint temperature within these same limits. 
4. Apply only when surface is dry. 
5. Do not apply when conditions are windy to the point of causing overspray or fuzzy line 

edges. 
6. New Asphalt Pavement: Allow a minimum pavement cure time as recommended 

by the manufacturer before applying paint. 
7. Provide guide lines and templates to control paint application. 
8. Take special precautions in marking numbers, letters, and symbols. 
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9. Sharply outline edges of markings and apply without running or spattering. 

B. Rate of Application: 

1. Reflective Markings: 

a. Paint: Apply evenly, 105 plus or minus 5 square feet per gallon. 
b. Glass Beads: Apply uniformly, 6 plus or minus 0.5 pounds of glass spheres per 

gallon of paint. 

2. Nonreflective Markings: Apply paint evenly to pavement surface at a rate of 105 plus or 
minus 5 square feet per gallon. 

3. On new pavement or new asphalt surface treatments, apply two coats of paint at a 
uniform rate of 210 square feet per gallon. 

C. Drying: 

1. Provide maximum drying time to prevent undue softening of bitumen and pickup, 
displacement, or discoloration by traffic. 

2. If drying is abnormally slow, discontinue painting operations until cause is determined 
and corrected. 

3.04 THERMOPLASTIC MARKING APPLICATION 

A. Following specified surface preparation, prime and apply marking and glass beads to provide 
a reflectorized strip as shown on Drawings. 

B. The material shall be applied to the pavement by the extrusion method only, wherein one side 
of extrusion shaping die is the pavement and the other sides are formed by suitable 
equipment for heating and controlling the flow of the material. 

C. Application Temperatures: 

1. Pavement Surface: Minimum 40 degrees F and rising. 
2. Thermoplastic: Minimum 375 degrees F, maximum 425 degrees F. 

D. Primer: 

1. On portland cement concrete and existing asphalt pavements, apply epoxy resin 
primer/sealer according to the thermoplastic manufacturer’s recommendations. 

2. All primer/sealer to dry prior to applying thermoplastic. 

E. Thermoplastic Marking: 

1. Extrude in a molten state, free of dirt or tint. at a thickness of 0.10 to 0.15 inch for lane 
lines and 0.07 to 0.10 inch for edge or other lines in accordance with FDOT 711-4.3. 

2. Apply centerline, skipline, edgeline, and other longitudinal type markings with a mobile 
applicator. 

3. Apply special markings, crosswalks, stop bars, legends, arrows, and similar patterns 

CAM #24-0886 
Exhibit 1 

Page 132 of 196



TECHNICAL SPECIFICATIONS 
EXECUTIVE AIRPORT DECORATIVE STREET POSTS PHASE II - PROJECT 12770 

PAVEMENT MARKING     027610-5 

with a portable, extrusion-type applicator. 

F. Glass Bead Application: 

1. Immediately after marker application, mechanically apply such that the beads are 
held by and imbedded in the surface of the molten material. 

2. Application Rate: One pound per 20 square feet of compound. 

G. Cool completed marking to ambient temperature prior to allowing vehicular traffic. 

3.05 INSTALLATION OF RAISED REFLECTIVE MARKERS 

A. Apply markers to the bonding surface using bituminous adhesives only. 

B. Apply the adhesive to the binding surface (not the marker) so that 100 percent of the bonding 
area of the marker will be covered. 

C. Align markers carefully, projecting no more than 3/4-inch above level of pavement. Reflective 
face of the marker shall be perpendicular to a line parallel to the roadway centerline. Do not 
install markers over longitudinal or transverse joints of the bonding surface. 

D. Spacing: As shown on the Drawings. 

E. Immediately remove excess adhesive from the bonding surface and exposed surface of the 
marker. 

F. Use only a mineral spirits meeting Federal Specifications TT-T-291 to remove adhesive from 
exposed faces of markers. 

3.06 GLASS BEAD APPLICATION 

A. Apply immediately following application of paint. 

B. Use evenly distributed, drop-on application method. 

C. Rate: 10 pounds per gallon of paint. 

3.07 PROTECTION 

A. The CONTRACTOR shall erect adequate warning signs and/or provide sufficient number of 
flagmen, and take all necessary precautions for the protection of the materials and safety of 
the public. 

B. Protect surfaces from disfiguration by paint spatters, splashes, spills, or drips. 

3.08 CLEANUP 

A. Remove paint spatters, splashes, spills, or drips from Work and staging areas and areas 
outside of the immediate Work area where spills occur. 

END OF SECTION 
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SECTION 033053 
MISCELLANEOUS CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes cast-in-place concrete, including reinforcement, concrete materials, mixture design, 
placement procedures, and finishes. 

1.2 SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Other Action Submittal: 

1. Design Mixtures: For each concrete mixture. 

1.3 QUALITY ASSURANCE 

A. Ready-Mix-Concrete Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed 
concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and 
equipment. 

B. Comply with ACI 301 (ACI 301M). 

C. Comply with ACI 117, "Specifications for Tolerances for Concrete Construction and Materials." 

PART 2 - PRODUCTS 

2.1 FORMWORK 

A. Furnish formwork and formwork accessories according to ACI 301 (ACI 301M). 

2.2 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 

2.3 CONCRETE MATERIALS 

A. Cementitious Material: Use the following cementitious materials, of the same type, brand, and source 
throughout Project: 

1. Portland Cement: ASTM C 150, Type I. 

B. Normal-Weight Aggregate: ASTM C 33, graded, 1-1/2-inch (38-mm) nominal maximum aggregate 
size. 

C. Water: ASTM C 94/C 94M. 

2.4 ADMIXTURES 
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A. Air-Entraining Admixture: ASTM C 260. 

B. Chemical Admixtures: Provide admixtures certified by manufacturer to be compatible with other 
admixtures and that will not contribute water-soluble chloride ions exceeding those permitted in 
hardened concrete. Do not use calcium chloride or admixtures containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 
2. Retarding Admixture: ASTM C 494/C 494M, Type B. 
3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 

2.5 RELATED MATERIALS 

A. Vapor Retarder: Polyethylene sheet, ASTM D 4397, not less than 10 mils (0.25 mm) thick; or plastic 
sheet, ASTM E 1745, Class C. 

2.6 CURING MATERIALS 

A. Absorptive Cover: AASHTO M 182, Class 3, burlap cloth or cotton mats. 

B. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

C. Water: Potable. 

2.7 CONCRETE MIXTURES 

A. Normal-Weight Concrete:  Prepare design mixes, proportioned according to ACI 301 (ACI 301M), 
as follows: 

1. Minimum Compressive Strength: 3000 psi (20.7 MPa) at 28 days. 
2. Maximum Water-Cementitious Materials Ratio: 0.50. 
3. Slump Limit: 5 inches (125 mm), plus or minus 1 inch (25 mm). 

2.8 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94/C 
94M, and furnish batch ticket information. 

1. When air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 60 
minutes. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, construct, erect, brace, and maintain formwork according to ACI 301 (ACI 301M). 

3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining work attached 
to or supported by cast-in-place concrete. Use setting drawings, templates, diagrams, instructions, 
and directions furnished with items to be embedded. 
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3.3 VAPOR RETARDERS 

A. Install, protect, and repair vapor retarders according to ASTM E 1643; place sheets in position with 
longest dimension parallel with direction of pour. 

1. Lap joints 6 inches (150 mm) and seal with manufacturer's recommended adhesive or joint tape. 

3.4 STEEL REINFORCEMENT 

A. Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting 
reinforcement. 

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before 
placing concrete. 

3.5 JOINTS 

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Isolation Joints: Install joint-filler strips at junctions with slabs-on-grade and vertical surfaces, such as 
column pedestals, foundation walls, grade beams, and other locations, as indicated. 

1. Extend joint fillers full width and depth of joint, terminating flush with finished concrete surface, 
unless otherwise indicated. 

3.6 CONCRETE PLACEMENT 

A. Comply with ACI 301 (ACI 301M) for placing concrete. 

B. Before test sampling and placing concrete, water may be added at Project site, subject to limitations 
of ACI 301 (ACI 301M). 

C. Do not add water to concrete during delivery, at Project site, or during placement. 

D. Consolidate concrete with mechanical vibrating equipment. 

3.7 FINISHING FORMED SURFACES 

A. Rough-Formed Finish: As-cast concrete texture imparted by form-facing material with tie holes and 
defective areas repaired and patched. Remove fins and other projections exceeding 1/2 inch (13 mm). 

3.8 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures.  Comply with ACI 306.1 for cold-weather protection and with ACI 301 (ACI 
301M) for hot-weather protection during curing. 

B. Evaporation Retarder: Apply evaporation retarder to concrete surfaces if hot, dry, or windy conditions 
cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during finishing 
operations. Apply according to manufacturer's written instructions after placing, screeding, and bull 
floating or darbying concrete, but before float finishing. 
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C. Begin curing after finishing concrete but not before free water has disappeared from concrete surface. 

D. Curing Methods: Cure formed and unformed concrete for at least seven days by one or a combination 
of the following methods: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days with the 
following materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated and kept continuously wet. Cover concrete surfaces 

and edges with 12-inch (300-mm) lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover for 
curing concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches 
(300 mm), and sealed by waterproof tape or adhesive. Cure for not less than seven days. 
Immediately repair any holes or tears during curing period using cover material and waterproof 
tape. 

3. Curing Compound: Apply uniformly in continuous operation by power spray or roller according 
to manufacturer's written instructions. Recoat areas subjected to heavy rainfall within three 
hours after initial application. Maintain continuity of coating and repair damage during curing 
period. 

4. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a continuous 
operation by power spray or roller according to manufacturer's written instructions. Recoat areas 
subjected to heavy rainfall within three hours after initial application. Repeat process 24 hours 
later and apply a second coat. Maintain continuity of coating and repair damage during curing 
period. 

3.9 FIELD QUALITY CONTROL 

A. Testing Agency: Owner will engage a qualified testing agency to perform tests and 
inspections. 

B. Tests: Perform according to ACI 301 (ACI 301M). 

1. Testing Frequency: One composite sample shall be obtained for each day's pour of each 
concrete mix less than 25 cu. yd. (19 cu. m), plus one set for each additional 50 cu. yd. (38 cu. 
m) or fraction thereof. 

2. Testing Frequency: One composite sample shall be obtained for each 100 cu. yd. (76 cu. m) or 
fraction thereof of each concrete mix placed each day. 

3.10 REPAIRS 

A. Remove and replace concrete that does not comply with requirements in this Section. 

END OF SECTION 033053 
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SECTION 312000 
EARTH MOVING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Excavating and backfilling for buildings and structures. 

1.2 DEFINITIONS 

A. Backfill: Soil material used to fill an excavation. 

1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to support 
sides of pipe. 

2. Final Backfill: Backfill placed over initial backfill to fill a trench. 

B. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying pipe. 

C. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill. 

D. Excavation: Removal of material encountered above subgrade elevations and to lines and dimensions 
indicated. 

1. Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated lines and 
dimensions without direction by Construction Manager. Unauthorized excavation, as well as 
remedial work directed by Construction Manager, shall be without additional compensation. 

E. Fill: Soil materials used to raise existing grades. 

F. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and 
electrical appurtenances, decorative posts, or other man-made stationary features constructed above 
or below the ground surface. 

G. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill immediately below 
subbase, drainage fill, drainage course, or topsoil materials. 

1.3 PROJECT CONDITIONS 

A. Utility Locator Service: Notify utility locator service for area where Project is located before beginning 
earth moving operations. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not available from 
excavations. 
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B. Satisfactory Soils: Soil Classification Groups A-1, A-2-4, A-2-5, and A-3 according to AASHTO M 145, 
or a combination of these groups; free of rock or gravel larger than 1.5 inches in any dimension, debris, 
waste, vegetation, and other deleterious matter. 

C. Unsatisfactory Soils: Soil Classification Groups A-2-6, A-2-7, A-4, A-5, A-6, and A-7 according to 
AASHTO M 145, or a combination of these groups. 

D. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, 
and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-mm) sieve 
and not more than 8 percent passing a No. 200 (0.075-mm) sieve. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 
settlement, lateral movement, undermining, washout, and other hazards created by earth moving 
operations. 

B. Protect and maintain erosion and sedimentation controls during earth moving operations. 

3.2 EXCAVATION, GENERAL 

A. Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface and 
subsurface conditions encountered. Unclassified excavated materials may include rock, soil materials, 
and obstructions. No changes in the Contract Sum or the Contract Time will be authorized for rock 
excavation or removal of obstructions. 

3.3 EXCAVATION FOR STRUCTURES 

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 mm). 
If applicable, extend excavations a sufficient distance from structures for placing and removing 
concrete formwork, for installing services and other construction, and for inspections. 

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation. Trim bottoms 
to required lines and grades to leave solid base to receive other work. 

B. Excavations at Edges of Tree- and Plant-Protection Zones: 

1. Excavate by hand to indicated lines, cross sections, elevations, and subgrades. Use narrow-
tine spading forks to comb soil and expose roots. Do not break, tear, or chop exposed roots. Do 
not use mechanical equipment that rips, tears, or pulls roots. 

3.4 SUBGRADE INSPECTION 

A. Reconstruct subgrades damaged by rain, accumulated water, or construction activities, as directed by 
Construction Manager, without additional compensation. 

3.5 STORAGE OF SOIL MATERIALS 
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A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. Place, 
grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of remaining 
trees. 

3.6 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material 
will bond with existing material. 

B. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use satisfactory soil material. 

2. Under footings and foundations, use engineered fill. 

3.7 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before compaction 
to within 2 percent of optimum moisture content. 

1. Do not place backfill or fill soil material on surfaces that are muddy. 

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that exceeds 
optimum moisture content by 2 percent and is too wet to compact to specified dry unit weight. 

3.8 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place backfill and fill soil materials in layers not more than 8 inches (200 mm) in loose depth for material 
compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth for 
material compacted by hand-operated tampers. 

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and 
uniformly along the full length of each structure. 

C. Compact soil materials to not less than the following percentages of maximum dry unit weight 
according to ASTM D 1557: 

1. Under structures, building slabs, steps, and pavements, scarify and recompact top 12 inches 
(300 mm) of existing subgrade and each layer of backfill or fill soil material at 95 percent. 

2. Under turf or unpaved areas, scarify and recompact top 6 inches (150 mm) below subgrade and 
compact each layer of backfill or fill soil material at 85 percent. 

3.9 GRADING 

A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply with 
compaction requirements and grade to cross sections, lines, and elevations indicated. 

3.10 FIELD QUALITY CONTROL 
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A. Testing Agency: Contractor shall engage a qualified geotechnical engineering testing agency to 
perform tests and inspections. 

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with 
subsequent earth moving only after test results for previously completed work comply with 
requirements. 

C. Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed to 
verify design bearing capacities. Subsequent verification and approval of other footing subgrades may 
be based on a visual comparison of subgrade with tested subgrade when approved by Engineer. 

D. When testing agency reports that subgrades, fills, or backfills have not achieved degree of compaction 
specified, scarify and moisten or aerate, or remove and replace soil materials to depth required; 
recompact and retest until specified compaction is obtained. 

3.11 PROTECTION 

A. Protecting Graded Areas: Protect newly graded areas from traffic, and erosion. Keep free of trash and 
debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed 
surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 
construction operations or weather conditions. 

C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill with 
additional soil material, compact, and reconstruct surfacing. 

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and 
eliminate evidence of restoration to greatest extent possible. 

3.12 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and debris, 
and legally dispose of them off Owner's property. 

END OF SECTION 312000 
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SECTION 027720 
ASPHALT CONCRETE PAVEMENT 

PART 1 GENERAL 

1.01 STANDARD SPECIFICATIONS 

A. When referenced in this Section shall mean Florida Department of Transportation, Standard 
Specifications for Road and Bridge Construction, current edition. 

1.02 QUALITY ASSURANCE 

A. Qualifications: 

1. Independent Testing Laboratory: In accordance with ASTM E329. 
2. Asphalt concrete mix formula shall be prepared by an approved certified independent 

laboratory under the supervision of a certified asphalt technician. 

1.03 ENVIRONMENTAL REQUIREMENTS 

A. Temperature: Do not apply asphalt materials or place asphalt mixes when ground 
temperature is lower than 10 degrees C (50 degrees F), or air temperature is lower than 4 
degrees C (40 degrees F). Measure ground and air temperature in shaded areas away from 
heat sources or wet surfaces. 

B. Moisture: Do not apply asphalt materials or place asphalt mixes when application surface is 
wet. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Prime Coat: Cut-back asphalt, Grades RC-70 or RC-250 meeting the requirements of Section 
916-2 of the Standard Specifications. 

B. Tack Coat: Emulsified asphalt, Grade RS-2, SS-1, or SS-1H meeting the requirements of 
Section 916-4 of the Standard Specifications. The bituminous material shall be heated to a 
suitable consistency as directed by the Project Manager. 

C. Sand (Blotter Material): Clean, dry, with 100 percent passing a 4.75 mm (No. 4) sieve, and a 
maximum of 10 percent passing a 75 mm (No. 200) sieve. 

2.02 ASPHALT CONCRETE MIX 

A. General: 

1. Mix formula shall not be modified except with the written approval of Project Manager. 
2. Source Changes: 

a. Should material source(s) change, establish a new asphalt concrete mix formula 
before the new material(s) is used. 
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b. Perform check tests of properties of the plant-mix bituminous materials on the 
first day of production and as requested by Project Manager to confirm that 
properties are in compliance with design criteria. 

c. Make adjustments in gradation or asphalt content as necessary to meet design 
criteria. 

B. Asphalt Concrete: FDOT SP-9.5 (coarse or fine) and FC-9.5 or 12.5 meeting the requirements 
in Section 334 of the Standard Specifications. 

C. Composition: Hot-plant mix of aggregate, mineral filler, and paving grade asphalt cement. 
The several aggregate fractions shall be sized, uniformly graded, and combined in such 
proportions that the resulting mixture meets the grading requirements of the mix formula. 

D. Aggregate: 

1. The aggregate shall meet the requirements in Section 334 of the Standard 
Specifications. 

a. Mineral Filler shall meet the requirements of Section 917 of the Standard 
Specifications 

E. Asphalt Cement: Paving Grade AC-30 meeting the requirements of Section 916 of the 
Standard Specifications. 

PART 3 EXECUTION 

3.01 GENERAL 

A. Traffic Control: Minimize inconvenience to traffic, but keep vehicles off freshly treated or 
paved surfaces to avoid pickup and tracking of asphalt. 

B. Driveways: Repave driveways from which pavement was removed. Leave driveways in as 
good or better condition than before start of construction. 

3.02 LINE AND GRADE 

A. Provide and maintain intermediate control of line and grade, independent of the underlying 
base to meet finish surface grades and minimum thickness. 

B. Shoulders: Construct to line, grade, and cross-section shown. 

3.03 PREPARATION 

A. Prepare subgrade as specified in Section 02319, Subgrade Preparation. 

B. Existing Roadway: 

1. Modify profile by grinding, milling, or overlay methods as approved, to provide meet 
lines and surfaces and to produce a smooth riding connection to existing facility. 

2. Resurface entire roadway following adjustment of base and asphalt grades. 
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3. Paint edges of meet line with tack coat prior to placing new pavement. 

C. Thoroughly coat edges of contact surfaces (curbs, manhole frames) with emulsified asphalt 
or asphalt cement prior to laying new pavement. Prevent staining of adjacent surfaces. 

3.04 PAVEMENT APPLICATION 

A. General: Place asphalt concrete mixture on an approved, prepared base in conformance with 
this Section. 

B. Prime Coat: 

1. Heat cut-back asphalt between 100 degrees F and 150 degrees F prior to application. 
2. Apply uniformly to clean, dry surfaces. Avoiding overlapping of 

applications. 
3. Do not apply when moisture content of upper 3 inches of base exceeds optimum 

moisture content of base, or if free moisture is present. 
4. Application Rate: Minimum 0.1 gallons per square yard of surface area. 
5. Remove or redistribute excess material. 
6. Allow a minimum of 5 full days for curing of primed surface before placing asphalt 

concrete. 

C. Tack Coat: 

1. Apply uniformly to clean, dry surfaces. Avoiding overlapping of 
applications. 

2. Do not apply more tack coat than necessary for the day's paving operation. 
3. Touch up missed or lightly coated surfaces and remove excess material. 
4. Application Rate: 

a. Minimum 0.05 gallons to maximum 0.12 gallons of asphalt (residual if diluted 
emulsified asphalt) per square yard of surface area. 

b. Apply at rate, within range specified, sufficient to assure good bonding, but not so 
heavy that surplus asphalt flushes into asphalt concrete being placed. 

D. Pavement Mix: 

1. Prior to Paving: 

a. Sweep primed surface free of dirt, dust, or other foreign matter. 
b. Patch holes in primed surface with asphalt concrete pavement mix. 
c. Blot excess prime material with sand. 

2. Place asphalt concrete pavement mix in lifts as shown. 

3. Compacted Lift Thickness: 

a. Minimum: Twice the maximum aggregate size, but in no case less than 3/4 inch. 
Minimum thickness for Type S-111 and SP-9.5 is 1.5 inches. 
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b. Maximum: 4 inches. 

4. Total Compacted Thickness: As shown. 

5. Apply such that meet lines are straight and edges are vertical. 

6. Collect and dispose of segregated aggregate from raking process. Do not scatter 
material over finished surface. 

7. Joints: 

a. Offset edge of each layer a minimum of 6 inches so joints are not directly over 
those in underlying layer. 

b. Offset longitudinal joints in roadway pavements, so longitudinal joints in wearing 
layer coincide with pavement centerlines and lane divider lines. 

c. Form transverse joints by cutting back on previous day's run to expose full vertical 
depth of layer. 

8. Succeeding Lifts: Apply tack coat to pavement surface between each lift. 

9. After placement of pavement, seal meet line by painting a minimum of 6 inches on 
each side of the joint with cut-back or emulsified asphalt. Cover immediately with sand. 

E. Compaction: 

1. Roll until roller marks are eliminated and compacted to 100 percent of the laboratory 
compacted mixture. 

2. Joint Compaction: 

a. Place top or wearing layer as continuously as possible. 
b. Pass roller over unprotected end of freshly laid mixture only when placing of mix 

is discontinued long enough to permit mixture to become chilled. 
c. Cut back previously compacted mixture when Work is resumed to produce a 

slightly beveled edge for full thickness of layer. 
d. Cut away waste material and lay new mix against fresh cut. 

F. Tolerances: 

1. General: Conduct measurements for conformity with crown and grade immediately after 
initial compression. Correct variations immediately by removal or addition of materials 
and by continuous rolling. 

2. Completed Surface or Wearing Layer Smoothness: 

a. Uniform texture, smooth, and uniform to crown and grade. 
b. Maximum Deviation: 1/8 inch from lower edge of a 12-foot straightedge, 

measured continuously parallel and at right angle to centerline. 
c. If surface of completed pavement deviates by more than twice the specified 

tolerances, remove and replace wearing surface. 
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3. Transverse Slope Maximum Deviation: ¼ inch in 12 feet from the rate of slope shown. 

4. Finished Grade: 

a. Perform a field differential level survey on a maximum 50-foot grid and along all 
grade breaks. 

b. Maximum Deviation: 0.02 foot from the grade shown.   

G. Seal Coat: 

1. General: Apply seal coat of paving grade or emulsified asphalt to finished surface at 
longitudinal and transverse joints, joints at abutting pavements, areas where the asphalt 
concrete was placed by hand, patched surfaces, and other areas as directed by the 
Project Manager. 

2. Preparation: 

a. Maintain surfaces that are to be sealed free of holes, dry, and clean of dust and 
loose material. 

b. Seal  in  dry  weather  and  when  the  temperature  is  above 35 degrees 
F. 

3. Application: 

a. Fill cracks over 1/16 inch in width with an asphalt-sand slurry or approved crack 
sealer prior to sealing. 

b. When sealing patched surfaces and joints with existing pavements, extend 
minimum 6 inches beyond edges of patches. 

3.05 PATCHING 

A. Preparation: 

1. Remove damaged, broken, or unsound asphalt concrete adjacent to patches. 
Trim to straight lines exposing smooth, sound, vertical edges. 

2. Prepare patch subgrade as specified in Section 02319, Subgrade Preparation. 

B. Application: 

1. Patch Thickness: 3 inches or thickness of adjacent asphalt concrete, whichever 
is greater. 

2. Place asphalt concrete mix across full width of patch in layers of equal thickness. 
3. Spread and grade asphalt concrete with hand tools or mechanical spreader, 

depending on size of area to be patched. 

C. Compaction: 

1. Roll patches with power rollers capable of providing compression of 200 to 300 pounds 
per linear inch. Use hand tampers where rolling is impractical. 

2. Begin rolling top course at edges of patches, lapping adjacent asphalt surface at least 
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1/2 the roller width. Progress toward center of patch overlapping each preceding track 
by at least 1/2 the width of roller. 

3. Make sufficient passes over entire area to remove roller marks and to produce desired 
finished surface. 

D. Tolerances: 

1. Finished surface shall be flush with and match grade, slope, and crown of adjacent 
surface. 

2. Tolerance: Surface smoothness shall not deviate more than plus 1/4 inch or minus 0 
when a straightedge is laid across patched area between edges of new pavement and 
surface of old surfacing. 

3.06 FIELD QUALITY CONTROL 

A. General: Provide services of an approved certified independent testing laboratory to conduct 
tests. 

B. Field Density Tests: 

1. Perform tests from cores or sawed samples. 
2. Measure with properly operating and calibrated nuclear density gauge. 
3. Maximum Density: In accordance with ASTM D2041, using a sample of mix taken prior 

to compaction from the same location as the density test sample. 

C. Testing Frequency: 

1. Quality Control Tests: 

a. Asphalt Content, Aggregate Gradation: Once per every 500 tons of mix or once 
every 4 hours, whichever is greater. 

b. Mix Design Properties, Measured Maximum (Rice’s) Specific Gravity: Once every 
1,000 tons or once every 8 hours, whichever is greater. 

2. Density Tests: Once every 500 tons of mix or once every 4 hours, whichever is 
greater. 

END OF SECTION 
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SECTION 027710 
CONCRETE CURBS AND SIDEWALKS 

PART 1 GENERAL (NOT USED)  

PART 2 PRODUCTS 

2.01 EXPANSION JOINT FILLER 

A. 1/2-inch thick, preformed asphalt-impregnated, expansion joint material meeting AASHTO 
M153 Type I, II, or III, or AASHTO M213, or cellulose fiber types meeting the requirements of 
AASHTO M213, except the asphalt content is acceptable provided they contain minimum of 
0.2 percent copper pentachlorophenate as a preservative and 1 percent water proofing wax. 

2.02 CONCRETE 

A. Ready-mixed meeting ASTM C94, Option A, with compressive strength of 3,000 psi at 28 
days. 

B. Maximum Aggregate Size: 1-1/2 inch. 

C. Slump: 2 to 4 inches. 

2.03 CURING COMPOUND 

A. Liquid membrane-forming, clear or translucent, suitable for spray application and meeting 
ASTM C309, Type 1. 

PART 3 EXECUTION 

3.01 FORMWORK 

A. Lumber Materials: 

1. 2-inch dressed dimension lumber, or metal of equal strength, straight, free from defects 
that would impair appearance or structural quality of completed curb and sidewalk. 

2. 1-inch dressed lumber or plywood may be used where short-radius forms are required. 

B. Metals: Steel in new undamaged condition. 

C. Setting Forms: 

1. Construct forms to shape, lines, grades, and dimensions. 
2. Stake securely in place. 

D. Bracing: 

1. Brace forms to prevent change of shape or movement resulting from placement. 
2. Construct short-radius curved forms to exact radius. 

E. Tolerances: 
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1. Do not vary tops of forms from gradeline more than 1/8 inch when checked with 10-foot 
straightedge. 

2. Do not vary alignment of straight sections more than 1/8 inch in 10 feet. 

3.02 PLACING CONCRETE 

A. Prior to placing concrete, remove water from excavation and debris and foreign material from 
forms. 

B. Place concrete as soon as possible, and within 1-1/2 hours after adding cement to mix without 
segregation or loss of ingredients, and without splashing. 

C. Place, process, finish, and cure concrete in accordance with applicable requirements of ACI 
304, and this section. Wherever requirements differ, the more stringent shall govern. 

D. To compact, vibrate until concrete becomes uniformly plastic. 
E. All edges shall be smooth and rounded. 

3.03 SIDEWALK CONSTRUCTION 

A. Thickness: 

1. 6 inches in all areas, unless otherwise shown on design drawings. 

B. Connection to Existing Sidewalk: 

1. Remove old concrete back to an existing contraction joint. 
2. Clean the surface. 
3. Apply a neat cement paste immediately prior to placing new sidewalk. 

C. Expansion Joints: Place at maximum 20-foot intervals, at adjacent curb expansion joint, 
where sidewalk ends at curb, and around posts, poles, or other objects penetrating sidewalk. 
Install expansion joint filler at each joint. 

D. Contraction Joints: 

1. Provide transversely to walks at locations opposite contraction joints in curb. 
2. Dimensions: 3/16-inch by 1-inch weakened plane joints. 
3. Construct straight and at right angles to surface of walk. 

E. Finish: 

1. Broom surface with fine-hair broom at right angles to length of walk and tool at 
edges, joints, and markings. 

2. Ensure that the surface variations are not more than ¼ inch under a 10-foot 
straightedge, or more than 1/8 inch on a 5-foot transverse section. 

3. Mark walks transversely at 5-foot intervals, or in pattern shown on Drawings, 
with jointing tool; finish edges with rounded steel edging tool. 

4. Apply curing compound to exposed surfaces upon completion of finishing. 
5. Protect sidewalk from damage and allow to cure for at least 7 days. 

END OF SECTION 
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SECTION 329200 
TURF GRASS 

PART 1 – GENERAL 

1.1 WORK INCLUDED 

A. Provide labor, materials, equipment and services to complete the sodding work, as indicated on the 
drawings, as specified herein, or both. 

1.2 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.3 QUALITY ASSURANCE 

A. Regulatory Agencies: Conform to the requirements of local agricultural and governing agencies. 

1.4 SUBMITTALS 

A. Certificates: Not applicable to this project. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver sod on pallets. 

B. Protect root system from exposure to wind or sun. 

C. Protect sod against dehydration, contamination, and heating during transportation and delivery. 

D. Do not deliver more sod than can be installed within 24 hours. 

E. Do not pile sod more than 2 feet deep. 

1.6 JOB CONDITIONS 

A. Begin installation of sod after preceding related work is accepted. 

B. Environmental Requirements: 

1. Install sod during time period acceptable to the City. 
2. Do not install sod on saturated soil. 

C. Erect signs and barriers against vehicular traffic, where applicable. 

1.7 GUARANTEE 

A. Guarantee period is not applicable for this project. 

B. Contractor shall be responsible for any damaged sod caused by forklifts, tractors, trucks 
etc. during the placing of that sod. 
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TURF GRASS     329200-2 

TECHNICAL SPECIFICATIONS 
EXECUTIVE AIRPORT DECORATIVE STREET POSTS PHASE II - PROJECT 12770 

 

PART 2 - PRODUCTS 

2.1 SOD 

A. Grass Species: 

1. Bahia: Paspalum notatum. 

B. American Sod Producers Association (ASPA) Grade: Nursery Grown or Approved. 

C. Sod Configuration: 

1. Bahia: Paspalum notatum. 

a. Furnished in pads, approximately 24” x 18” x 1-1/2”, excluding top growth 
and thatch. 

b. Pads not stretched or broken. 
c. Uniformly mowed height when harvested – 2 inches. 

D. Inspected and found free of diseases, nematodes, pests, and pest larvae, by entomologist 
of the local Agricultural agency. 

E. Weeds: Free of non-specified grass, nut grass or other objectionable weeds. 

F. Uniform in color, leaf texture, and density. 

2.2 WATER 

A. Free of substances harmful to plant growth. 

2.3 FERTILIZER 

A. Not applicable to this project. 

2.4 HERBICIDES AND STERILIZERS 

A. As recommended by local agricultural agencies. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Verify that planting soil mix is installed as specified in Section 02920 - Soil Preparation. 

B. Water dry soil to depth of 6 inches 48 hours before sodding. 

3.2 INSTALLATION 

A. Transplant sod within 48 hours after harvesting. 

B. Lay first row of sod in straight line. 
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TURF GRASS     329200-3 

TECHNICAL SPECIFICATIONS 
EXECUTIVE AIRPORT DECORATIVE STREET POSTS PHASE II - PROJECT 12770 

 

C. Butt side and end joints. 

D. Stagger end joints in adjacent rows. 

E. Do not stretch or overlap rows. 

F. Cut and trim sod edges at plant beds, walks, buildings or other edge areas. 

G. Sprinkle sod immediately after transplanting to thoroughly water and to wash in lawn sand. Add 
additional sand to produce a level lawn. 

3.3 LAWN ESTABLISHMENT 

A. Watering: Water sod via watering truck daily except Sunday during first two weeks after planting. 

B. Establishment period to extend until final acceptance by the City. 

3.4 CLEANING 

A. Immediately clean spills from paved and finished surface areas. 

B. Remove debris and excess materials from project site. 

C. Dispose of protective barricades and warning signs at termination of lawn 
establishment. 

3.5 FINAL INSPECTION AND ACCEPTANCE 

A. Request final inspection for acceptance at completion. 

G. Replace rejected sod area with acceptable sod within two weeks after the inspection. 

END OF SECTION 329200 
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AFFIDAVIT OF COMPLIANCE WITH FOREIGN ENTITY LAWS  
(Florida Statute- §287.138, 692.201, 692.202, 692.203, and 692.204) 

 
The undersigned, on behalf of the entity listed below ("Entity"), hereby attests under penalty of perjury as follows: 

1. Entity is not owned by the government of a foreign country of concern as defined in Section 287.138, 
Florida Statutes. (Source:§ 287.138(2)(a), Florida Statutes) 

2. The government of a foreign country of concern does not have a controlling interest in Entity. (Source:§ 
287.138(2)(b), Florida Statutes) 

3. Entity is not organized under the laws of, and does not have a principal place of business in, a foreign 
country of concern. (Source: § 287.138(2)(c), Florida Statutes) 

4. Entity is not owned or controlled by the government of a foreign country of concern, as defined in 
Section 692.201, Florida Statutes. (Source:§ 288.007(2), Florida Statutes) 

5. Entity is not a partnership, association, corporation, organization, or other combination of persons 
organized under the laws of or having its principal place of business in a foreign country of concern, as 
defined in Section 692.201, Florida Statutes, or a subsidiary of such entity. (Source: 
§ 288.007(2), Florida Statutes) 

6. Entity is not a foreign principal, as defined in Section 692.201, Florida Statutes. (Source: 
§ 692.202(5)(a)(l), Florida Statutes) 

7. Entity is in compliance with all applicable requirements of Sections 692.202, 692.203, and 692.204, 
Florida Statutes. 

8. (Only applicable if purchasing real property) Entity is not a foreign principal prohibited from 
purchasing the subject real property. Entity is either (a) not a person or entity described in Section 
692.204(1)(a), Florida Statutes, or (b) authorized under Section 692.204(2), Florida Statutes, to purchase 
the subject property. Entity is in compliance with the requirements of Section 692.204, Florida Statutes. 
(Source:§§ 692.203(6)(a), 692.204(6)(a), Florida Statutes) 

The undersigned is authorized to execute this affidavit on behalf of Entity. 

 
Name: ________________________   Title:______________________ Entity: ________________________ 

 

Signature: _____________________    Date: _____________  

 

NOTARY PUBLIC ACKNOWEDGEMENT SECTION 
 

STATE OF    

COUTY OF ___________________ 

 

 

 
The foregoing instrument was acknowledged before me, by means of □ physical presence or □ online  
notarization, this   day o f    20  , by ________________________________, as 
 
   for _______________________________________________________, who is  
  
personally known to me or who has produced   as identification. 

 
 
Notary Public Signature: ___________________________         (Notary Seal) 
 
Print Name:_____________________________________          My commission expires:___________
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revised 09-2022 

CITY OF FORT LAUDERDALE BID/PROPOSAL CERTIFICATION 

Please Note: It is the sole responsibility of the bidder/proposer to ensure that their response is submitted electronically 
through the City’s on-line strategic sourcing platform prior to the bid opening date and time listed. Paper bid 
submittals will not be accepted. All fields below must be completed. If the field does not apply to you, please note N/A in 
that field. 

If you are a foreign corporation, you may be required to obtain a certificate of authority from the department of state, 
in accordance with Florida Statute §607.1501 (visit http://www.dos.state.fl.us/). 

Company: (Legal Registration) _________________________________________ EIN (Optional):  _________________ 

Address: _________________________________________________________________________________________ 

City: _____________________________________________________State: __________ Zip: ____________________ 

Telephone No.: __________________ FAX No.: __________________ Email: _________________________________ 
________________________________________________________________________________________________ 
Delivery: Calendar days after receipt of Purchase Order (section 1.02 of General Conditions): _________________ 

Total Bid Discount (section 1.05 of General Conditions): __________________ 

Check box if your firm qualifies for DBE (section 1.09 of General Conditions): ❑ 
________________________________________________________________________________________________ 

ADDENDUM ACKNOWLEDGEMENT - Proposer acknowledges that the following addenda have been received and are 
included in the proposal: 

Addendum No.  Date Issued    Addendum No.  Date Issued    Addendum No.  Date Issued Addendum No.  Date Issued 

__________    _________   __________    _________       __________    _________ __________    _________ 

__________    _________   __________    _________       __________    _________ __________    _________ 

__________    _________   __________    _________       __________    _________ __________    _________ 

__________    _________   __________    _________       __________    _________ __________    _________ 

________________________________________________________________________________________________ 

VARIANCES: If you take exception or have variances to any term, condition, specification, scope of service, or 
requirement in this competitive solicitation you must specify such exception or variance in the space provided below or 
reference in the space provided below all variances contained on other pages within your response. Additional pages 
may be attached if necessary. No exceptions or variances will be deemed to be part of the response submitted unless 
such is listed and contained in the space provided below. The City does not, by virtue of submitting a variance, 
necessarily accept any variances. If no statement is contained in the below space, it is hereby implied that your response 
is in full compliance with this competitive solicitation. If you do not have variances, simply mark N/A.  

__________________________________________________________________________________________________________________ 
________________________________________________________________________________________________ 

The below signatory hereby agrees to furnish the following article(s) or services at the price(s) and terms stated subject to 
all instructions, conditions, specifications addenda, legal advertisement, and conditions contained in the bid/proposal. 
I have read all attachments including the specifications and fully understand what is required. By submitting this signed 
proposal, I will accept a contract if approved by the City and such acceptance covers all terms, conditions, and 
specifications of this bid/proposal. The below signatory also hereby agrees, by virtue of submitting or attempting to submit 
a response, that in no event shall the City’s liability for respondent’s direct, indirect, incidental, consequential, special or 
exemplary damages, expenses, or lost profits arising out of this competitive solicitation process, including but not limited 
to public advertisement, bid conferences, site visits, evaluations, oral presentations, or award proceedings exceed the 
amount of Five Hundred Dollars ($500.00). This limitation shall not apply to claims arising under any provision of 
indemnification or the City’s protest ordinance contained in this competitive solicitation.  

Submitted by: 

 ___________________________________________  _______________________________________________ 
Name (printed) Signature 

 _______________________________________________ ___________________________________________ 
Date Title 
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Rev. 09/2022_lp 

 

CONTRACT PAYMENT METHOD 

The City of Fort Lauderdale has implemented a Procurement Card (P-Card) program 
which changes how payments are remitted to its vendors. The City has transitioned 
from traditional paper checks to credit card payments via MasterCard or Visa as part of 
this program. 

This allows you as a vendor of the City of Fort Lauderdale to receive your payments fast 
and safely. No more waiting for checks to be printed and mailed.  

In accordance with the contract, payments on this contract will be made utilizing the 
City’s P-Card (MasterCard or Visa). Accordingly, bidders must presently have the ability 
to accept the credit card or take whatever steps necessary to implement acceptance of 
a card before the start of the contract term, or contract award by the City. 

All costs associated with the Contractor’s participation in this purchasing program shall be 
borne by the Contractor. The City reserves the right to revise this program as necessary. 

By signing below, you agree with these terms. 

 
Please indicate which credit card payment you prefer: 
 
____ MasterCard 
 
____ Visa 
 
 

 ___________________________________________________________________________  
 Company Name 
 
 
 __________________________________   _____________________________________  
Name (Printed)  Signature 

 
 
 __________________________________   _____________________________________  
 Title  Date 
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 Forms Non-ISO      09/2022    

 
 

 
CONTRACTOR’S CERTIFICATE OF COMPLIANCE WITH  

NON-DISCRIMINATION PROVISIONS OF THE CONTRACT 
 
 
The completed and signed form should be returned with the Contractor’s submittal.  If not provided with submittal, 
the Contractor must submit within three business days of City’s request. Contractor may be deemed non-
responsive for failure to fully comply within stated timeframes.   
 
Pursuant to City Ordinance Sec. 2-17(a)(i)(ii), bidders must certify compliance with the Non-Discrimination 
provision of the ordinance. 
 
 

A. Contractors doing business with the City shall not discriminate against their employees based on the 
employee’s race, color, religion, gender (including identity or expression), marital status, sexual orientation, 
national origin, age, disability, or any other protected classification as defined by applicable law. 
 
Contracts. Every Contract exceeding $100,000, or otherwise exempt from this section shall contain 
language that obligates the Contractor to comply with the applicable provisions of this section.  
 
The Contract shall include provisions for the following: 
 
(i) The Contractor certifies and represents that it will comply with this section during the entire term 

of the contract. 
 

(ii) The failure of the Contractor to comply with this section shall be deemed to be a material breach 
of the contract, entitling the City to pursue any remedy stated below or any remedy provided 
under applicable law. 
 

 
      
                        
Authorized Signature    Print Name and Title  
  
       
 
       
Date       
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Forms Non-ISO Revision 09-2022 

 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PREFERENCE 

 
 

Section 2-185, Code of Ordinances of the City of Fort Lauderdale, provides for a disadvantaged business preference.  
 
In order to be considered for a DBE Preference, a bidder must include a certification from a government agency, 
as applicable to the DBE Preference class claimed at the time of bid submittal.   
 
Upon formal request of the City, based on the application of a DBE Preference the Bidder shall, within ten (10) 
calendar days, submit the following documentation to the DBE Class claimed: 
 
A)  Copy of City of Fort Lauderdale current year business tax receipt, or Broward County current year business 
tax receipt, or State of Florida active registration and/or 
  
B)  List of the names of all employees of the bidder and evidence of employees’ residence within the geographic 
bounds of the City of Fort Lauderdale or Broward County, as the case may be, such as current Florida driver 
license, residential utility bill (water, electric, telephone, cable television), or other type of similar documentation 
acceptable to the City. 
   
Failure to comply at time of bid submittal shall result in the bidder being found ineligible for the disadvantaged 
business preference. 
 
THE COMPLETE DBE PREFERENCE ORDINANCE MAY BE FOUND ON THE CITY’S WEB SITE AT THE 
FOLLOWING LINK: https://www.fortlauderdale.gov/home/showpublisheddocument?id=56883 
 
Definitions 

a. The term "disadvantaged class 1 enterprise" shall mean any disadvantaged business enterprise 
that has established and agrees to maintain a permanent place of business located in a non-
residential zone, staffed with full-time employees within the limits of the city, and provides 
supporting documentation of its City of Fort Lauderdale business tax and disadvantaged 
certification as established in the City’s Procurement Manual.  

b. The term "disadvantaged class 2 enterprise" shall mean any disadvantaged business enterprise 
that has established and agrees to maintain a permanent place of business within the limits of the 
city with a full-time employees and provides supporting documentation of its City of Fort Lauderdale 
business tax and disadvantaged certification as established in the City’s Procurement Manual.  

c. The term "disadvantaged class 3 enterprise" shall mean any disadvantaged business enterprise 
that has established and agrees to maintain a permanent place of business located in a non-
residential zone, staffed with full-time employees within the limits of the Tri-County area and 
provides supporting documentation of its City of Fort Lauderdale business tax and disadvantaged 
certification as established in the City’s Procurement Manual. 

d. The term “disadvantaged class 4 enterprise” shall mean any disadvantaged business enterprise 
that does not qualify as a Class A, Class B, or Class C business, but is located in the State of 
Florida and provides supporting documentation of its disadvantaged certification as established in 
the City’s Procurement Manual. 
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Forms Non-ISO Revision 09-2022

DISADVANTAGED BUSINESS ENTERPRISE CERTIFICATION STATEMENT 

The Business identified below certifies that it qualifies for the disadvantaged business enterprise price preference 
classification as indicated herein, and further certifies and agrees that it will re-affirm its preference classification 
annually no later than thirty (30) calendar days prior to the anniversary of the date of a contract awarded pursuant 
to this solicitation. Violation of the foregoing provision may result in contract termination. 

(1) is a disadvantaged class 1 enterprise as defined in the City of Fort 
Lauderdale Ordinance Section 2-185 disadvantaged business enterprise that 
has established and agrees to maintain a permanent place of business 
located in a non-residential zone, staffed with full-time employees within the 
limits of the city, and provides supporting documentation of its City of Fort 
Lauderdale business tax and disadvantaged certification as established in 
the City’s Procurement Manual.  

Business Name 

(2) is a disadvantaged class 2 enterprise as defined in the City of Fort 
Lauderdale Ordinance Section 2-185 disadvantaged business enterprise that 
has established and agrees to maintain a permanent place of business within 
the limits of the city with a full-time employee(s) and provides supporting 
documentation of its City of Fort Lauderdale business tax and disadvantaged 
certification as established in the City’s Procurement Manual.  

Business Name 

(3) is a disadvantaged class 3 enterprise as defined in the City of Fort 
Lauderdale Ordinance Section 2-185 disadvantaged business enterprise that 
has established and agrees to maintain a permanent place of business 
located in a non-residential zone, staffed with full-time employees within the 
limits of the Tri-County area and provides supporting documentation of its 
City of Fort Lauderdale business tax and disadvantaged certification as 
established in the City’s Procurement Manual. 

Business Name 

(4) is a disadvantaged class 4 enterprise as defined in the City of Fort 
Lauderdale Ordinance Section 2-185 disadvantaged business enterprise that 
does not qualify as a Class A, Class B, or Class C business, but is located in 
the State of Florida and provides supporting documentation of its 
disadvantaged certification as established in the City’s Procurement Manual. 

Business Name 

(5) is not considered a Disadvantaged Enterprise Business as defined in the City 
of Fort Lauderdale Ordinance Sec.2-185 and does not qualify for DBE 
Preference consideration. 

Business Name 

BIDDER’S COMPANY: _____________________________________________________________________ 

AUTHORIZED COMPANY PERSON: __________________________________________________________ 
 PRINT NAME                SIGNATURE                  DATE 
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E-VERIFY AFFIRMATION STATEMENT

Solicitation/Bid /Contract No: _______________________________ 

Project Description:  

Contractor/Proposer/Bidder acknowledges and agrees to utilize the U.S. Department of 
Homeland Security’s E-Verify System to verify the employment eligibility of, 

A. all persons employed by Contractor/Proposer/Bidder to perform employment duties
within Florida during the term of the Contract, and,

B. all persons (including subcontractors/vendors) assigned by Contractor/Proposer/Bidder
to perform work pursuant to the Contract.

The Contractor/Proposer/Bidder acknowledges and agrees that use of the U.S. Department of 
Homeland Security’s E-Verify System during the term of the Contract is a condition of the Contract. 

Contractor/Proposer/ Bidder Company Name: _______________________________________ 

Authorized Company Person’s Signature: __________________________________________ 

Authorized Company Person’s Title: ______________________________________________ 

Date: __________ 
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Forms Non-ISO Revision 09-2022 

 
LOCAL BUSINESS PREFERENCE 

 
 

Section 2-199.2, Code of Ordinances of the City of Fort Lauderdale, (Ordinance No. C-12-04), provides 
for a local business preference.   
 
In order to be considered for a local business preference, a bidder must include the Local Business 
Preference Certification Statement of this ITB, as applicable to the local business preference class 
claimed at the time of bid submittal.  
 

Upon formal request of the City, based on the application of a Local Business Preference the Bidder 
shall, within ten (10) calendar days, submit the following documentation to the Local Business 
Preference Class claimed: 

 
A)  Copy of City of Fort Lauderdale current year business tax receipt, or Broward County current year 
business tax receipt, and 
  
B)  List of the names of all employees of the bidder and evidence of employees’ residence within the 
geographic bounds of the City of Fort Lauderdale or Broward County, as the case may be, such as current 
Florida driver license, residential utility bill (water, electric, telephone, cable television), or other type of 
similar documentation acceptable to the City. 
   
Failure to comply at time of bid submittal shall result in the bidder being found ineligible for the local 
business preference. 
 
THE COMPLETE LOCAL BUSINESS PREFERENCE ORDINANCE MAY BE FOUND ON THE 
CITY’S WEB SITE AT THE FOLLOWING LINK:  
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2
AD_ARTVFI_DIV2PR_S2-186LOBUPR 
 
Definitions:  The term “Business” shall mean a person, firm, corporation or other business entity which 
is duly licensed and authorized to engage in a particular work in the State of Florida.  Business shall be 
broken down into four (4) types of classes: 

 
1. Class A Business – shall mean any Business that has established and agrees to maintain a 

permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of the City and shall maintain a staffing level of the prime contractor 
for the proposed work of at least fifty percent (50%) who are residents of the City.     

2. Class B Business - shall mean any Business that has established and agrees to maintain a 
permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of the City or shall maintain a staffing level of the prime contractor for 
the proposed work of at least fifty percent (50%) who are residents of the City.    

3. Class C Business - shall mean any Business that has established and agrees to maintain a 
permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of Broward County.  

4. Class D Business – shall mean any Business that does not qualify as either a Class A, Class B, 
or Class C business. 
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Forms Non-ISO Revision 09-2022 

 

LOCAL BUSINESS PREFERENCE CERTIFICATION STATEMENT 
 
 
The Business identified below certifies that it qualifies for the local business price preference classification as 
indicated herein, and further certifies and agrees that it will re-affirm its local preference classification annually 
no later than thirty (30) calendar days prior to the anniversary of the date of a contract awarded pursuant to this 
ITB. Violation of the foregoing provision may result in contract termination. 
 

(1) 
 
 
 

 is a Class A Business as defined in City of Fort Lauderdale Ordinance 
No. C-17-26, Sec.2-186.  A copy of the City of Fort Lauderdale current 
year Business Tax Receipt and a complete list of full-time employees 
and evidence of their addresses shall be provided within 10 calendar 
days of a formal request by the City.    

 Business Name   
   
(2) 
 
 

 is a Class B Business as defined in the City of Fort Lauderdale 
Ordinance No. C-17-26, Sec.2-186. A copy of the Business Tax Receipt 
or a complete list of full-time employees and evidence of their addresses 
shall be provided within 10 calendar days of a formal request by the City.    

 Business Name  
   
(3) 
 
 

 is a Class C Business as defined in the City of Fort Lauderdale 
Ordinance No. C-17-26, Sec.2-186.  A copy of the Broward County 
Business Tax Receipt shall be provided within 10 calendar days of a 
formal request by the City.    

 Business Name  
   
(4) 
 

 requests a Conditional Class A classification as defined in the City of 
Fort Lauderdale Ordinance No. C-17-26, Sec.2-186. Written certification 
of intent shall be provided within 10 calendar days of a formal request 
by the City.    

 Business Name  
   
(5) 
 

 requests a Conditional Class B classification as defined in the City of 
Fort Lauderdale Ordinance No. C-17-26, Sec.2-186. Written certification 
of intent shall be provided within 10 calendar days of a formal request 
by the City.    

 Business Name  
   
(6) 
 
 

 is considered a Class D Business as defined in the City of Fort Lauderdale 
Ordinance No. C-17-26, Sec.2-186 and does not qualify for Local 
Preference consideration.  

 Business Name  
 

 

 

 

BIDDER’S COMPANY: _________________________________________________________________________ 
 
 
AUTHORIZED COMPANY PERSON: ______________________________________________________________ 
        PRINT NAME           SIGNATURE           DATE 
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Rev 09-2022 

NON-COLLUSION STATEMENT 
 
By signing this offer, the vendor/contractor certifies that this offer is made independently and free 
from collusion. Vendor shall disclose below any City of Fort Lauderdale, FL officer or employee, or 
any relative of any such officer or employee who is an officer or director of, or has a material 
interest in, the vendor's business, who is in a position to influence this procurement.  
  
Any City of Fort Lauderdale, FL officer or employee who has any input into the writing of 
specifications or requirements, solicitation of offers, decision to award, evaluation of offers, or any 
other activity pertinent to this procurement is presumed, for purposes hereof, to be in a position to 
influence this procurement.  
  
For purposes hereof, a person has a material interest if they directly or indirectly own more than 5 
percent of the total assets or capital stock of any business entity, or if they otherwise stand to 
personally gain if the contract is awarded to this vendor. 
 
In accordance with City of Fort Lauderdale, FL Policy and Standards Manual, 6.10.8.3,  
 
 
3.3. City employees may not contract with the City through any corporation or business entity 
in which they or their immediate family members hold a controlling financial interest (e.g., 
ownership of five (5) percent or more).  
 
3.4. Immediate family members (spouse, parents, and children) are also prohibited from 
contracting with the City subject to the same general rules. 
 

 
Failure of a vendor to disclose any relationship described herein shall be reason for 
debarment in accordance with the provisions of the City Procurement Code. 
 

NAME RELATIONSHIPS 
 

___________________________________ ______________________________ 
 
 
___________________________________ ______________________________ 
 
 
 ______________________________ 
 
 
 ______________________________ 
 
 
In the event the vendor does not indicate any names, the City shall interpret this to mean that 
the vendor has indicated that no such relationships exist. 
 
 
 
 _____________________________________   _________________________________________  
Authorized Signature Title 

 
 _____________________________________   _________________________________________  
 Name (Printed)  Date 
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QUESTIONNAIRE SHEET

PLEASE PRINT OR TYPE:

Firm Name: 

President 

Business Address: 

Telephone: Fax:

E-Mail Address:

What was the last project of this nature which you completed?  Include the year, description, and contract
value.

The following are named as three corporations and representatives of those corporations for which you
have performed work similar to that required by this contract, and  which  the City may contact as  your 
references  (include addresses, telephone numbers and e-mail addresses). Include the project name, year,
description, and contract value.

How many years has your organization been in business? 

Have you ever failed to complete work awarded to you; if so, where and why?

The name of the qualifying agent for the firm and his position is: 

Certificate of Competency Number of Qualifying Agent:  

Effective Date: Expiration Date: 

Licensed in:  

Engineering Contractor’s License # 

Expiration Date: 

City of Fort Lauderdale

(County/State)
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NOTE:  To be considered for award of this contract, the bidder must submit a financial statement
upon request. 

NOTE: Contractor must have proper licensing and shall provide copy of same with his proposal.

QUESTIONNAIRE SHEET

1. Have you personally inspected the proposed work and have you a complete plan for its
performance?

2. Will you sublet any part of this work?  If so, list the portions or specialties of the work that you will.

a)  

b)  

c)  

d)  

e)  

f)   

g)  

3. What equipment do you own that is available for the work?

4. What equipment will you purchase for the proposed work?

5. What equipment will you rent for the proposed work?

City of Fort Lauderdale
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SPECIFIC REFERENCES FORM 

The contractor shall have previous construction experience in the State of Florida with projects of similar 
scope and scale (or larger) as specified in Section 8, Special Conditions.  Complete this form in its 
entirety.  Note:  Do not include proposed team members or parent/subsidiary companies as 
references in your submittal.   

PRIME BIDDER’S NAME:  
  

CLIENT NO. 1 – Name of firm to be contacted:  

Address:  

Contact Person:  

Phone No:  

Contact E-Mail Address:   

Project Performance Period:  to  
 Dates should be in mm/yy format 

Project Name:  

Location of Project:  

Description of the overall scope:  

 

 

 

 

Description of work that was self-performed by Bidder:  
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SPECIFIC REFERENCES FORM 
 

CLIENT NO. 2 – Name of firm to be contacted:  

Address:  

Contact Person:  

Phone No:  

Contact E-Mail Address:   

Project Performance Period:  to  
 Dates should be in mm/yy format 

Project Name:  

Location of Project:  

Description of the overall scope:  

 

 

 

 

 

 

Description of work that was self-performed by Bidder:  
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SPECIFIC REFERENCES FORM 
 

CLIENT NO. 3 – Name of firm to be contacted:  

Address:  

Contact Person:  

Phone No:  

Contact E-Mail Address:   

Project Performance Period:  to  
 Dates should be in mm/yy format 

Project Name:  

Location of Project:  

Description of the overall scope:  

 

 

 

 

 

 

Description of work that was self-performed by Bidder:  
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Event # 282-6
Name: Executive Airport Decorative Street Post Phase II

Description: Introduction:  The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders,
hereinafter referred to as the Contractor, to provide construction services for the Fort Lauderdale
Executive Airport, in accordance with the terms, conditions, and specifications contained in this
Invitation to Bid (ITB).   This project is located around Fort Lauderdale Executive Airport, 6000 NW
21 Avenue, in the City of Fort Lauderdale.  The decorative signs are located mostly in the
industrial park of FXE (North) and some signs are located in the perimeter road.  The work to be
accomplished under this contract includes, but is not limited to, installation of concrete curbs,
removal of existing traffic/street sign posts within the airport property and replacing with new
decorative, colored, precast concrete poles, including decorative airport name and logo.

Drawing Plans:  This Project consists of Drawing File No. 4 (dated 03/22/2023), 6 sheets.  Drawing
plans may be obtained free of charge at the City’s online strategic sourcing platform.

Licensing Requirements:  Florida Certified General Contractor License

Pre-Bid Meeting:  There will not be a pre-bid meeting for this Invitation to Bid.  However, it will be
the sole responsibility of the bidder to inspect the City's location(s)/facilities and become familiar
with the scope of the City’s requirements and systems prior to submitting a bid.  Please refer to
the Invitation to Bid for more information.

Required Forms:  A Required Forms package has been uploaded to Attachments.

Buyer: KENNEDY, DYLAN P. Status: Pending Award

Event Type: IFB Currency: USD

Sealed Bid: Yes Respond To All Lines: Yes

Q & A Allowed: Yes Number Of Amendments: 6

Display Bid Tabulation: Display When Event Closed For Bidding Or Canceled

Event Dates
Preview: Q & A Open: 05/01/2024 02:00:00 PM

Open: 05/01/2024 02:00:00 PM Q & A Close: 06/20/2024 05:00:00 PM

Close: 07/08/2024 02:00:00 PM Dispute Close:

Questions

Question Response Type

Did you complete all of the Required Forms for this solicitation?  Please upload all of
them here.

Yes No

August 15, 2024 10:40:02 AM EDT Page 1
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Question Response Type

them here.

Contractor must possess the following licenses/certifications to be considered for
award:  Florida Certified General Contractor License.  Do you meet this requirement?
Please upload supporting documentation here.

Yes No

Attachments

Name Attachment

Event 282 - Contract and Specifications Package.pdf Event 282 - Contract and Specifications Package.pdf

Event 282 - Drawings.pdf Event 282 - Drawings.pdf

Event 282 - Required Forms.pdf Event 282 - Required Forms.pdf

Event 282 - Addendum No. 1.pdf Event 282 - Addendum No. 1.pdf

Event 282 - Addendum No. 2.pdf Event 282 - Addendum No. 2.pdf

Event 282 - Addendum No. 3.pdf Event 282 - Addendum No. 3.pdf

Event 282 - Addendum No. 4.pdf Event 282 - Addendum No. 4.pdf

Event 282 - Addendum No. 5.pdf Event 282 - Addendum No. 5.pdf

Event 282 - Addendum No. 6.pdf Event 282 - Addendum No. 6.pdf

Commodity Codes

Commodity Code Description

550-85 Traffic Signal Poles, Standards, and Brackets

550-88 Traffic Signals and Equipment, Electric Systems

550-89 Traffic Signals and Equipment, Electric Parts

557-62 Signage, Advertising Type (Interior and Exterior)

557-63 Signage, Destination/Route

559-70 Signage (Includes Destination, Routing and Advertising)

801-96 Signs, Traffic, Solar Powered, LED, Flashing, Programmable

905-69 Signage Services, Aircraft and Airport

909-10 Airport Facility Construction

Event # 282-6: Executive Airport Decorative Street Post Phase II

August 15, 2024 10:40:02 AM EDT Page 2
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Commodity Code Description

968-80 Traffic Sign Installation and/or Removal Services

Line Details

Line 1: Mobilization
Description: Mobilization and demobilization (move-in and move-out), staging of equipment, traffic maintenance (MOT preparation, routing,

placing variable message boards signs as required by Project Manager), insurance, bond cost, and other fixed costs.  The amount
bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services and deliverables associated
with this line item, in accordance with all solicitation requirements.

Item: MOBILIZATION      Mobilization

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 1.0000 Unit of
Measure:

LS

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 2: Existing Post Removal
Description: Furnish all materials, labor, and equipment to remove, and salvage existing traffic and street name posts.  This item includes

delivering all U-posts and signs to Broward County sign Superintendent located at 2300 W. Commercial Boulevard, Fort
Lauderdale, FL 33309.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all
services and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: EXISTING POST REMOVAL      Existing Post Removal

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Event # 282-6: Executive Airport Decorative Street Post Phase II
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Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 3: Decorative Post Installation
Description: Furnish all materials, labor and equipment to purchase, assemble, and install 18-foot x 11-inch high decorative sign post with

finial and all attaching hardware, as indicated on the construction drawings.  This item includes purchase, delivery and
installation of decorative finials and attaching hardware as indicated on the construction drawings.  The amount bid for this line
item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services and deliverables associated with this line
item, in accordance with all solicitation requirements.

Item: DECORATIVE POST INSTALLATION      Decorative Post Installation

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 4: Decorative Post Supply
Description: Furnish all materials, labor and equipment to purchase, assemble, and deliver 18-foot x 11-inch high decorative sign post with

finial and all attaching hardware, as indicated on the construction drawings.  The amount bid for this line item shall be the
bidder’s proposed, all-inclusive, not-to-exceed price for all services and deliverables associated with this line item, in accordance
with all solicitation requirements.

Item: DECORATIVE POST SUPPLY      Decorative Post Supply

Event # 282-6: Executive Airport Decorative Street Post Phase II
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Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 5.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 5: Street Name Sign Bracket Installation
Description: Furnish all materials, labor, and equipment to purchase, deliver, and install street name and logo sign brackets, including all

attachments and hardware as indicated on the construction drawings. This item includes installation of new street name sign and
neighborhood logo on bracket.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price
for all services and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: STREET NAME SIGN BRACKET INSTALL      Street Name Sign Bracket Installation

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 6: Street Name Sign Bracket Supply
Description: Furnish all materials, labor, and equipment to purchase and deliver, street name and logo sign brackets, including all

attachments and hardware as indicated on the construction drawings.  The amount bid for this line item shall be the bidder’s
proposed, all-inclusive, not-to-exceed price for all services and deliverables associated with this line item, in accordance with all

Event # 282-6: Executive Airport Decorative Street Post Phase II
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solicitation requirements.

Item: STREET NAME SIGN BRACKET SUPPLY      Street Name Sign Bracket Supply

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 5.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 7: Street Name Sign
Description: Furnish all materials, labor, and equipment to purchase and install 2-foot wide x 9-inch high aluminum street name signs, as

indicated on the construction drawings.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-
exceed price for all services and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: STREET NAME SIGN      Street Name Sign

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 8: Airport Name Plate

Event # 282-6: Executive Airport Decorative Street Post Phase II
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Description: Furnish all materials, labor , and equipment to purchase and install rectangular Airport name plate to read "FORT LAUDERDALE
EXECUTIVE AIRPORT" as noted on the construction drawings.  The amount bid for this line item shall be the bidder’s proposed,
all-inclusive, not-to-exceed price for all services and deliverables associated with this line item, in accordance with all solicitation
requirements.

Item: AIRPORT NAME PLATE      Airport Name Plate

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 9: Airport Logo
Description: Furnish all materials, labor, and equipment to purchase and install square Airport logo, 9-1/4-inch x 9-1/4-inch, with "FXE" art

work as noted on the construction drawings.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-
to-exceed price for all services and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: AIRPORT LOGO      Airport Logo

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Event # 282-6: Executive Airport Decorative Street Post Phase II
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Line 10: Traffic Stop Sign
Description: Furnish all materials, labor, and equipment to purchase and install 30-inch x 30-inch STOP traffic sign as indicated on the

construction drawings. This item includes installation of "STOP" sign to sign frame with backing, and all attaching hardware and
miscellaneous as indicated on the construction drawings.  The amount bid for this line item shall be the bidder’s proposed, all-
inclusive, not-to-exceed price for all services and deliverables associated with this line item, in accordance with all solicitation
requirements.

Item: TRAFFIC STOP SIGN      Traffic Stop Sign

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 25.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 11: Traffic Sign
Description: Furnish all materials, labor, and equipment to purchase and install directional traffic sign as indicated on the construction

drawings. This item includes installation of "ARROW" to sign frame with backing, and all attaching hardware and miscellaneous
as indicated on the construction drawings.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-
exceed price for all services and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: TRAFFIC SIGN      Traffic Sign

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 5.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Event # 282-6: Executive Airport Decorative Street Post Phase II
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Add On
Charges
Allowed:

No

Line 12: Stop Traffic Sign Frames
Description: Furnish all materials, labor, and equipment to purchase, deliver , and install "STOP" traffic sign frames with backing as indicated

on the construction drawings. This item includes installation of "STOP" sign to frame and all attaching hardware and
miscellaneous for affixing "STOP" traffic sign and frame to post.  The amount bid for this line item shall be the bidder’s proposed,
all-inclusive, not-to-exceed price for all services and deliverables associated with this line item, in accordance with all solicitation
requirements.

Item: STOP TRAFFIC SIGN FRAMES      Stop Traffic Sign Frames

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 30.0000 Unit of
Measure:

EA

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 13: Asphalt Removal
Description: Furnish all materials, labor, and equipment to saw-cut, remove, and dispose of existing asphalt pavement including base

material.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services and
deliverables associated with this line item, in accordance with all solicitation requirements.

Item: ASPHALT REMOVAL      Asphalt Removal

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 15.0000 Unit of
Measure:

SY

Requested
Delivery

09/30/2024
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Date:

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 14: Construct Concrete Curb
Description: Furnish all materials, labor, and equipment to construct 6-inch x 16-inch concrete curb, including curb height transition from 6-

inch to 0-inch over 1 linear foot at each end of curb, and 8-inch thick compacted limerock base.  The amount bid for this line item
shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services and deliverables associated with this line item, in
accordance with all solicitation requirements.

Item: CONSTRUCT CONCRETE CURB      Construct Concrete Curb

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 200.0000 Unit of
Measure:

LF

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 15: Construct Swale
Description: Furnish all materials, labor, and equipment to construct swale, including installation of 8-inch clean sand fill, 2-inch thick top soil,

and Bahia sod.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services
and deliverables associated with this line item, in accordance with all solicitation requirements.

Item: CONSTRUCT SWALE      Construct Swale

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 200.0000 Unit of SY
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Measure:

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No

Line 16: Traffic Striping
Description: Furnish all materials, labor, and equipment to supply and install 6-inch solid white traffic striping, using thermoplastic pavement

marking.  The amount bid for this line item shall be the bidder’s proposed, all-inclusive, not-to-exceed price for all services and
deliverables associated with this line item, in accordance with all solicitation requirements.

Item: TRAFFIC STRIPING      Traffic Striping

Commodity
Code:

909-10      Airport Facility Construction

Manufacturer
Code:

MFC Division: DIV

Quantity: 320.0000 Unit of
Measure:

LF

Requested
Delivery

Date:

09/30/2024

Require
Response:

Yes Price Breaks
Allowed:

No Allow Alternate
Responses:

Yes

Add On
Charges
Allowed:

No
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3194 Supplier Name: VPR Construction Corporation

Supplier Contact: 1 Supplier Contact
Name:

Andy Ramsaywack

Date Received: 05/10/2024 03:42:12 PM

Date Answered: 06/14/2024 12:42:59 PM

Question: What is the estimated budget for this project?

Answer: The cost estimate is $350,000.

Question and Answer
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3377 Supplier Name: Signed By BB DBA PDF Signs

Supplier Contact: 1 Supplier Contact
Name:

Brooke Bradshaw

Date Received: 06/17/2024 11:30:15 AM

Date Answered: 06/17/2024 02:02:59 PM

Question: My company does not have any one with a Florida Certified General Contractor License however, the installer
who I sub does. Is that okay?
Would you need us to sub the construction portions, curbs and swells? Our specialty is signage & printing.

Answer: The license requirement must be met by the prime Contractor.  The prime Contractor may sub out up to 60%
of the Work; please compare the Instructions to Bidders – Concerning Sub-Contractors, Suppliers, and Others.

Question and Answer
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3378 Supplier Name: Advanced Multisign

Supplier Contact: 1 Supplier Contact
Name:

Ariel Pedrosa

Date Received: 06/17/2024 03:00:31 PM

Date Answered: 06/25/2024 10:12:27 AM

Question: The specs call for "Ameron" street sign poles. We have reached out to the vendor but they have not
responded. Will the city be open to a similar substitution from a different vendor that manufactures a similar
product?

Answer: The City’s preference is for the products specified in the Drawings.  The City confirmed the poles are
available.  Plan Sheet 5 includes a direct contact with the manufacture, Sesco Lighting, for product quotes
and ordering: Criag Gallo, 954-474-9888.

Question and Answer
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3392 Supplier Name: Desings 2 Go Inc.

Supplier Contact: 1 Supplier Contact
Name:

Jorge Cruz

Date Received: 06/20/2024 04:49:03 PM

Date Answered: 06/21/2024 10:13:26 AM

Question: CAN WE BID FOR A SINGLE LINE OR ARE ALL LINES REQUIRED FOR THE PROJECT?

Answer: No, a response is required for all lines to bid.

Question and Answer
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3392 Supplier Name: Desings 2 Go Inc.

Supplier Contact: 1 Supplier Contact
Name:

Jorge Cruz

Date Received: 06/20/2024 04:53:37 PM

Date Answered: 06/25/2024 10:13:13 AM

Question: ARE THERE POLES LIKE THESE ALREADY INSTALLED ON THE AIRPORT IF SO IS IT POSSIBLE TO HAVE
SOMEONE TO CHECK THEM?

Answer: Yes, the poles are installed along Airport Perimeter Road at the intersections.

Question and Answer
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Company: 10 Event #: 282-6 Event Name: Executive Airport
Decorative Street
Post Phase II

Supplier: 3392 Supplier Name: Desings 2 Go Inc.

Supplier Contact: 1 Supplier Contact
Name:

Jorge Cruz

Date Received: 06/20/2024 04:55:56 PM

Date Answered: 06/25/2024 10:13:38 AM

Question: IS SOIL TESTING 100% REQUIRED FROM OUR SIDE?

Answer: Soil testing is not required for all the installation, however, please refer to Sheet 05 on the plan for the
foundation detail.

Question and Answer
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City of Fort Lauderdale Procurement Services Division 

101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 
954-828-5933 Fax 954-828-5576 

purchase@fortlauderdale.gov  
 

ADDENDUM NO. 1 
 

ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 
 

May 9, 2024 
  
This addendum is issued to make the following change(s): 

 
1. Event Description:  

 
The following language is hereby removed/deleted from the Introduction paragraph of the 
Event Description: The Contractor will be required to submit permit(s) with applicable permit 
agencies during the procurement period. 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kennedy 
Senior Procurement Specialist 
 
 

Company Name: ___________________________________________________ 
(please print) 

 
Bidder’s Signature: ________________________________________________ 

 
 

Date: ________________________________ 
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City of Fort Lauderdale Procurement Services Division 
101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 

954-828-5933 Fax 954-828-5576 
purchase@fortlauderdale.gov 

 
ADDENDUM NO. 2 

 
ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 

 
May 30, 2024 

  
This addendum is issued to make the following change(s): 

 
1. Event Close Date:  Changed from 05/31/2024 to 06/07/2024 at 2:00 pm (EST) 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kenedy   
Senior Procurement Specialist   
   
   
 Company Name:  
   
 Bidder’s Signature:  
   
 Date:  
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City of Fort Lauderdale Procurement Services Division 
101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 

954-828-5933 Fax 954-828-5576 
purchase@fortlauderdale.gov 

 
ADDENDUM NO. 3 

 
ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 

 
June 07, 2024 

  
This addendum is issued to make the following change(s): 

 
1. Event Close Date:  Changed from 06/07/2024 to 06/14/2024 at 2:00 pm (EST) 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kenedy   
Senior Procurement Specialist   
   
   
 Company Name:  
   
 Bidder’s Signature:  
   
 Date:  
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City of Fort Lauderdale Procurement Services Division 
101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 

954-828-5933 Fax 954-828-5576 
purchase@fortlauderdale.gov 

 
ADDENDUM NO. 4 

 
ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 

 
June 14, 2024 

  
This addendum is issued to make the following change(s): 

 
1. Event Close Date:  Changed from 06/14/2024 to 06/28/2024 at 2:00 pm (EST) 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kenedy   
Senior Procurement Specialist   
   
   
 Company Name:  
   
 Bidder’s Signature:  
   
 Date:  
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City of Fort Lauderdale Procurement Services Division 
101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 

954-828-5933 Fax 954-828-5576 
purchase@fortlauderdale.gov 

 
ADDENDUM NO. 5 

 
ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 

 
June 17, 2024 

  
This addendum is issued to make the following change(s): 

 
1. Q&A Close Date:  Changed to 06/20/2024 at 5:00 pm (EST) 

 
2. Cost estimate per Q&A:  The cost estimate is $350,000 $372,000. 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kenedy   
Senior Procurement Specialist   
   
   
 Company Name:  
   
 Bidder’s Signature:  
   
 Date:  
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City of Fort Lauderdale Procurement Services Division 
101 NE 3rd Avenue, Suite 1650, Fort Lauderdale, Florida 33301 

954-828-5933 Fax 954-828-5576 
purchase@fortlauderdale.gov 

 
ADDENDUM NO. 6 

 
ITB Event No. 282 – Executive Airport Decorative Street Post Phase II 

 
June 25, 2024 

  
This addendum is issued to make the following changes, words in strikethrough (strikethrough) are deletions 
from the existing text, words in bold underline are additions to the existing text. 

 
1. Contract Time: 

 
The Contractor recognizes that TIME IS OF THE ESSENCE.  The Work shall commence within seven 
(7) calendar days of the date of the Notice to Proceed.   
 
The Work shall be Substantially Completed within one hundred eighty (180) two-hundred forty (240) 
calendar days after the date when the Contract Time commences to run as provided in the Notice to 
Proceed. 
 
The Work shall be finally completed on the Final Completion Date and ready for final payment in 
accordance with this Agreement within two hundred ten (210) two-hundred seventy (270) calendar 
days after the date of the Notice to Proceed. 
 

2. Event Close Date:   
 
Changed from 06/28/2024 to 07/08/2024 at 2:00 pm (EST) 

 
All other terms, conditions, and specifications remain unchanged. 
 
Dylan Kenedy   
Senior Procurement Specialist   
   
   
 Company Name:  
   
 Bidder’s Signature:  
   
 Date:  
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