Wastewater Large Users Advisory Board Meeting
Wednesday JULY 30, 2025 — 1:30 P.M.
City of Wilton Manors, 2020 Wilton Drive, Wilton Manors, FL 33305

Voting Members Present:

Talal Abi-Karam, City of Fort Lauderdale / Assistant Director — Public Works

Alan Dodd, City of Wilton Manors / Public Works Director

Albert Carbon, City of Oakland Park / Public Works Director

Shaun Amarani, City of Fort Lauderdale / Assistant City Attorney |l

Miguel Arroyo, City of Fort Lauderdale / Water and Wastewater Treatment Manager
Jud Hopping, City of Fort Lauderdale / Distribution and Collection Systems Manager
Jason Snifeld, City of Fort Lauderdale Division Manager,

Roll Call:

Steve Hillberg, City of Fort Lauderdale / Senior Project Manager

Carol Conol, City of Wilton Manors / Finance Director

Anita Behmardi, City of Wilton Manors / Assistant City Manager

Bert Fisher, City of Wilton Manors / Assistant Director-Public Works
Gerald Robinson, City of Tamarac / Wastewater Supervisor

Earl Henry, City of Tamarac / Superintendent

Tim O’Neil, CDM

Julio Teieda, South Florida Water Management District

Gabirielle Bork, City of Fort Lauderdale / Senior Project Manager

Igor Vassiliev, City of Fort Lauderdale / Project Manager Il (left at 2:00 pm)
Robert Harris, City of Fort Lauderdale / Wastewater Operations Supervisor
Shannon Barrett, City of Fort Lauderdale / Senior Financial Administrator
Miriam Barahona, City of Fort Lauderdale / Chief Accountant

Christeena Sutherland, City of Fort Lauderdale / Financial Administrator
Barbara Smith, City of Fort Lauderdale / Senior Financial Administrator
Timekka Horton, Senior Administrative Assistant

Hector Gomez, Ardurra

Alejandra Suarez, DMSI

Ryal, Kaltz, DMSI

Jose Quiroz, WSP

Rafeela Persaud, City of Fort Lauderdale / Senior Administrative Assistant

Welcome — Talal Abi-Karam
Mr. Abi-Karam called the meeting to order at 1:34 p.m., welcomed everyone, and thanked
the City of Wilton Manors for hosting the meeting.

Mr. Abi-Karam asked everyone to introduce themselves, and verified there was a quorum.
He mentioned that this is a publicly notice meeting and strictly related to wastewater in the
regional system.
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Approval of April 23, 2025 Meeting minutes.

Motion made by Miguel Arroyo to approve meeting minutes. Alan Dodd seconded the
motion. Meeting minutes were approved. Vote was unanimous.

Update on the G.T. Lohmeyer (GTL) Wastewater Treatment Plant — Miguel Arroyo

Construction Project Updates

P12530 (Deepwell Electrical Power & Instrumentation) — This project will install new
power and instrumentation wiring, applicable conduits, and duct banks at the
Deepwell Facility from the control building to each of the five (5) underground injection
wells, and the three monitoring wells. The small control building where the valve
controls are located will also be hardened for hurricanes. The $2.9 million project
began construction on January 25, 2022. The contractor is working on the punch list
items with anticipated resolution in the third quarter 2025.

P12528 (GTL Chlorine Flash Mix Remodel) — The notice to proceed (NTP) for this
$11.1 million project was issued July 24, 2023. This project will reroute the treated
effluent in order to demolish the chlorine flash mix basin and provide space for future
generators. The project is behind schedule but under budget. The flow has been
successfully rerouted around the dewatering building, and demolition of the chlorine
flash mix basin has been completed. The contractor is currently installing the vaults
and duct-bank for the Standby Generator project. Completion is expected by the end
of the second quarter 2025.

P12800 (GTL Reactor Rehabilitation) — The repair of concrete and application of
protective coatings is needed in 3 of the remaining 4 treatment reactors, along with
new mechanical mixers on the reactor roofs. A task order for design services was
executed and 60% engineering design was submitted in December 2024 for City
review. A field meeting was conducted with PW Engineering on site to discuss status
on April 9, 2025. The 90% design submittal was received on Aprill 11,2025. 100%
submittal being reviewed by staff. PW Engineering to prepare bid documents for the
construction of Phase 1 — Reactor Trains B and C, which are expected to be awarded
by August 2025. Phase 2 construction will be awarded with the allocation of FY 2026
CIP funds scheduled for October 2025.

P12876 (GTL Clarifier Rehabilitation) — The repair and selected replacement of
components of most of the 11 clarifiers was analyzed by the consultant. A technical
memorandum is expected. PW Engineering is evaluating the required funding.

P12529 (Effluent Pumps Standby Generator & Administrative Building
Improvements) — This project is mandated by the FDEP amended consent order
(2020) to provide standby power generators and ensure that all effluent pumps can
run without FP&L power. A total of $28 million is funded through the Community
Investment Plan. An extension was approved by FDEP to move the completion of
the project from August 2025 to May 2, 2026. The generators have been owner-
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purchased via competitive bid and are on schedule to be delivered by June 2025.
The project was awarded in September 2024, but the award was cancelled due to

the contractor’s inability to obtain a performance bond. The contract will be rebid in
June 2025.

o P12169/12702/12252 (GTL Odor Control & Sludge Holding Tank Covers and Roof)
— New odor control equipment for the Pretreatment Building and Sludge Holding
tanks, upgrade of the electrical unit substations in the Pretreatment Building and other
needed infrastructure was advertised in a design/build criteria package December
2023 — May 2024. Only one proposal was received from AECOM. Negotiations were
held between the Procurement Department and AECOM to optimize the scope and
fee from the initial proposal of $26M to $21M. Award of the Contract was anticipated
by the end of 2024, but the effort has been delayed multiple times due to problems
on other projects performed by AECOM. On Tuesday, April 1, 2025, the Agreement
(209) was passed by the City Commission of Fort Lauderdale.

e P12387 (GTL WWTP Redundant Effluent FM) This project will install a redundant
effluent force main to all 5 GTL Injection Wells.

Flows:

e Annual average flow for the last twelve months is currently 42.76 MGD. The rolling
3-month average for June 2025 was 39.15 MGD compared to the permitted value of
61.58 mgd. The contribution of each Large User is shown below:

Table 1. Large User Current Flows

Large User Present 3-Yr ADF as of:
Year APR MAY JUN
Allocation* 2025 2025 2025
(MGD)
Fort
Lauderdale 37.76 37.80 37.74
Oakland Park 2.93/3.93 4.94 493 4.89
Wilton Manors | **2.15/2.46 2.26 2.27 2.29
Tamarac 0.226/ 0.34 0.35 0.35
0.260
Davie 0.10/0.22 012 0.12 012

*AADF / Max Monthly

**Correction made due to communication on April 25, 2024 from City of Fort
Lauderdale City Manager to City of Wilton Manors, to increase wastewater
capacity by 0.1742 MGD, and not through modification of Large User’s agreement.
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Operational Issues/Accomplishments

e The VPSA failed during the warranty period. The manufacturer and general
contractor are challenging the warranty coverage, claiming negligence by the City.
The City is contesting the allegation and issued contractual notice declaring the
Contractor in default. In the meantime, daily liquid oxygen deliveries are imposing an
operational cost of $160,000 per month. Mediation and analysis ongoing.

Permitted Capacity Issues
Budgetary Issues
e Surcharges have been assessed per the Large User Agreement since January 2024.

Old and New Business
None

Mr. Dodd requested a copy of the technical memorandum for the GTL Reactor
Rehabilitation.

Mr. Dodd said that the flows are incorrect for Wilton Manors, which is showing 10% higher
when compared to City of Wilton Manors’ three-year average, based on the billing from the
meters. Mr. Dodd said for future months, he would like to see the three-year history of how
the average is being calculated.

Mr. Carbon requested to include the CIP dollar amount allocated for each project in CIP
program. He also requested the City of Oakland Park and City of Tamarac receive a copy
of the spreadsheet showing the three-year history and how the average is being calculated.

Mr. Carbon asked about the stand-by generator project. Mr. Abi-Karam said the project was
rebid, awarded and is currently in the Notice to Proceed phase. He said that the generators
have been delivered and are being stored at the Prospect Wellfield.

Mr. Arroyo mentioned other projects being done at GTL such as redundant effluent line and
rehabilitation of the freight elevators, etc.

Progress Update — Regional Forcemains and Repump Stations Projects (CIP)

Ms. Bork introduced Ryan Kaltz and Alejandra Suarez from DMSI, and Jose Quiroz,
Construction Inspector, SP. Mr. Kaltz said installations are completed from Re-pump B to
Federal Highway and are ready to turn west onto NW 38 Street. Mr. Kaltz said overall project
completion should be around early next year. Ms. Bork said the date was pushed out due
to supplier shortages, providing the necessary materials and some design changes recently
approved by City Commission for the work at the Repump B station.
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Financial Position

Shannon Barrett said that according to financial report handout, the revenues are currently
at approximately 66.48% threshold as of June 2025, and the total expenditures including
commitments and encumbrances are currently at 79.98% for FY25.

Mr. Dodd said the revenues should be more than the expenditure by the end of year.

Ms. Conol questioned the revenue figures for the annual budget. Mr. Snifeld said he will
double-check the amounts.

Mr. Snifeld said that the Finance Department has calculated the recommended rate, which
is at $3.22 per thousand gallons. Mr. Carbon asked about the current rate, which is $2.85
per thousand gallons.

Mr. Dodd questioned the Operating and Maintenance Cost on the Computation of Rates
Charged spreadsheet, which shows a 12% increase. Mr. Abi Karam mentioned the
purchase of the liquid oxygen and the rebid of the Biosolid Contract which came in
significantly higher.

Ms. Conol said the increase in salaries is projected at 11%. Ms. Conol advised that she
would be sending an email to staff for clarification.

Discussion followed regarding the 53% increase in Reserve Fund Balance, proposed rate
of $3.22 per thousand gallons, how the flow allocations are determined.

Miguel Arroyo made a motion to set the new rate at $3.22 per 1,000 gallons for FY2026.
Jud Hopping seconded the motion.

Discussion followed regarding a rebate for FY2024, the fund balance of the operating
budget, surplus from previous years, the significant increase in rate -from $2.85 to $3.22 per
thousand gallons.

Motion by Miguel Arroyo to set a new rate of $3.22 per 1,000 gallons for FY2026. Jud
Hopping seconded the motion. Yeas: Talal Abi-Karam, Jason Snifeld, Shaun Amarnai,
Miguel Arroyo and Jud Hopping. Nays: City of Wilton Manors (Alan Dodd) and City of
Oakland Park (Albert Carbon). Motion passed.

Old/New Business
Wastewater Capacity and 1&I

Mr. Abi-Karam stated that Ardurra has been engaged for the City of Fort Lauderdale 1&l
Program. Hector Gomez, representative for Ardurra, explained that the project and numbers
are being refined for the dry and wet season. While SSES (Sanitary Sewer Evaluation
Survey) is still ongoing, preliminary numbers for criteria are just under 5,000 gpdim (gallons
per day per inch diameter mile), and during the wet season, just under 12,0000 gpdim.
Anticipated reduction at the GTL plant average 10mgd at the moment.
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Update on Fort Lauderdale Capacity Allocation Review Study

Mr. Abi-Karam said a report was received from Black and Veatch (Consultant) and
subsequently disseminated to the Large Users. He noted joint feedback was submitted by
City of Oakland Park and City of Wilton Manors, which included requests for additional data.
Mr. Abi-Karam stated that a special meeting of the Large Users Advisory Board will be
scheduled to review the contents of the report.

It was determined that the special meeting will be scheduled for August 27, 2025 at 1:30
pm, with a tentative back-up date of September 24, 2025 at 1:30 pm, in the event the report
is not ready. This meeting will be hosted by City of Wilton Manors.

Next Meeting
The next quarterly meeting will be scheduled during the upcoming special meeting.

Mr. Dodd asked about an update to the VPSA. Mr. Abi-Karam said that an update will be
given at the next meeting.

Adjournment
Mr. Abi-Karam moved to adjourn the meeting. Meeting adjourned at 2:34 p.m.
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