
CITY OF FORT LAUDERDALE 
CONSTRUCTION AGREEMENT ~ 

Ttt,:onstruction Agreement ("Agreement") made and entered into this /), day of 
/J--1e,J\.,./' , 2024, by and between the City of Fort Lauderdale, a Florida municipal 

corporation ("City") and RF Environmental Services, Inc., a Florida corporation ("Contractor") , 
("Party" or collectively "Parties"). 

WHEREAS, the City desires to retain a contractor for the Project as expressed in its 
Invitation to Bid Event No. 109, Project Number 11589, which was opened on November 27, 
2023; and 

WHEREAS, the Contractor has expressed its willingness and capability to perform the 
necessary work to accomplish the Project; 

NOW, THEREFORE, the City and the Contractor, in consideration of the mutual 
covenants and conditions contained herein and for other good and valuable consideration , the 
receipt and sufficiency is hereby acknowledged , agree as follows: 

ARTICLE 1 - DEFINITIONS 

Whenever used in this Agreement or in other Contract Documents, the following terms have the 
meanings indicated which are applicable to both the singular and plural forms: 

1.1 Agreement - This written Agreement between the City and the Contractor covering the 
work to be performed including other Contract Documents that are attached to or 
incorporated in the Agreement. 

1.2 Application for Payment - The form accepted by the City which is to be used by the 
Contractor in requesting progress or final payment and which is to include such 
supporting documentation as is required by the Contract Documents. 

1.3 Approve - The word approve is defined to mean review of the material, equipment or 
methods for general compliance with design concepts and with the information given in 
the Contract Documents. It does not imply a responsibility on the part of the City to verify 
in every detail conformance with plans and specifications. 

1.4 Bid - The offer or Bid of the Contractor submitted on the prescribed form setting forth the 
total prices for the Work to be performed . 

1.5 Bid Documents - Advertisement for Invitation to Bid , the Instructions to Bidders, the Bid 
Form (with supplemental affidavits and sample agreements), the Contract Forms, 
General Conditions, the Supplementary Conditions, the Specifications, and the Plans, 
which documents all become an integral part of the Contract Documents. 

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all 
Work, excluding the punch list items, has been completed , inspected , and accepted by 
the City. 

1. 7 Change Order - A written document executed by both Parties ordering a change in the 
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Contract Price or Contract Time or a material change in the Work. 

1.8 City - The City of Fort Lauderdale, Florida, including but not limited to its employees, 
agents, officials, representatives, contractors, subcontractors, and volunteers, with whom 
the Contractor has entered into the Agreement and for whom the Work is to be provided . 

1.9 Contract Documents - The Contract Documents shall consist of this Agreement, Exhibits 
to this Agreement, Public Construction Bond , Performance Bond, Payment Bond and 
Certificates of Insurance, Notice of Award and Notice to Proceed, General Conditions, 
Special Conditions, Technical Specifications, Plans/Drawings, Addenda, Bid Form and 
supplement Affidavits and Agreements, all applicable provisions of State and Federal Law 
and any modification, including Change Orders or written amendments duly delivered after 
execution of Agreement, Invitation to Bid, Instructions to Bidders and Bid Bond, 
Contractor's response to the City's Invitation to Bid, Schedule of Completion, Schedule of 
Values, all amendments, modifications and supplements, work directive changes issued 
on or after the Effective Date of the Agreement, as well as any additional documents that 
are required to be submitted under the Agreement. 

Permits on file with the City and/or those permits to be obtained shall be considered 
directive in nature and will be considered a part of this Agreement. A copy of all permits 
shall be given to the City for inclusion in the Contract Documents. Terms of permits shall 
be met prior to acceptance of the Work and release of the final payment. 

1.10 Contract Price - The amount established in the bid submittal and award by the City 
Commission , as may be amended by Change Order. 

1.11 Contract Time - The number of calendar days stated in the Agreement for the completion 
of the Work. The dates on which the Work shall be started and shall be completed as 
stated in the Notice to Proceed. 

1.12 Contractor - The corporate entity with whom the City has entered into the Agreement, 
including but not limited to its employees, agents, representatives, contractors, 
subcontractors, and their subcontractors . 

1.13 Day- A calendar day of twenty-four (24) hours ending at midnight. 

1.14 Defective - When modifying the word "Work" refers to work that is unsatisfactory, faulty , 
or deficient, or does not conform to the Contract Documents or does not meet the 
requirements of any inspection , test or approval referred to in the Contract Documents, 
or has been damaged prior to the Project Manager's recommendation of final payment. 

1.15 Effective Date of the Agreement - The effective date of the Agreement shall be the date 
the City Commission approves the Agreement. 

1.16 Final Completion Date - The date the Work is completed, including completion of the final 
punch list, and delivered along with those items specified in the Contract Documents and 
is accepted by the City. 

1.17 Hazardous Materials (HAZMAT) - Any solid , liquid , or gaseous material that is toxic, 
flammable , radioactive , corrosive, chemically reactive, or unstable upon prolonged 
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storage in quantities that could pose a threat to life , property, or the environment defined in 
Section 101 (14) of Comprehensive Environmental Response, Compensation and Liability 
Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR 171 .8 as a substance or material 
designated by the Secretary of Transportation to be capable of posing an unreasonable 
risk to health, safety, and property when transported in commerce and which has been 
so designated. 

1.18 Hazardous Substance - As defined by Section 101(14) of the Comprehensive 
Environmental Response, Compensation and Liability Act; any substance designated 
pursuant to Section 311 (b) (2) (A) of the Clean Water Act; any element, compound , 
mixture, solution or substance designated pursuant to Section 102 identified under or 
listed pursuant to Section 3001 of the Solid Waste Disposal Act {but not including any 
waste listed under Section 307[a] of the Clean Water Act} ; any hazardous air pollutant 
listed under Section 112 of the Clean Air Act; and any imminently hazardous chemical 
substance or mixture pursuant to Section 7 of the Toxic Substances Control Act. The term 
does not include petroleum, including crude oil or any fraction thereof, which is not 
otherwise specifically listed or designated as a hazardous substance in the first sentence 
of this paragraph , and the term does not include natural gas, natural gas liquids, liquefied 
natural gas, or synthetic gas usable for fuel (or mixtures of natural gas and such synthetic 
gas) . 

1.19 Hazardous Waste - Those solid wastes designated by OSHA in accordance with 40 CFR 
261 due to the properties of ignitability, corrosivity, reactivity , or toxicity. Any material that 
is subject to the Hazardous Waste Manifest requirements of the EPA specified in 40 CFR 
Part 262. 

1.20 Holidays - Those designated non-workdays as established by the City Commission of 
the City of Fort Lauderdale. 

1.21 Inspection - The term "inspection" and the act of inspecting as used in this Agreement is 
defined to mean the examination of construction to ensure that it conforms to the design 
concept expressed in the plans and specifications. This term shall not be construed to 
mean supervision, superintending and/or overseeing . 

1.22 Notice of Award - The written notice by the City to the Contractor stating that upon 
compliance by the Contractor with the condition 's precedent enumerated therein , within 
the time specified that the City will sign and deliver this Agreement. 

1.23 Notice to Proceed - A written notice given by the City authorizing the commencement of 
the activities identified in the notice or as described in the Contract Documents. 

1.24 Plans - The official graphic representations of this Project that are a part of the Contract 
Documents. 

1.25 Premises (otherwise known as Site or Work Site) - means the land , buildings , facilities , 
etc. upon which the Work is to be performed . 

1.26 Project - The construction project described in the Contract Documents, including the 
Work described therein . 

1.27 Project Manager- The employee of the City , or other designated individual who is herein 
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referred to as the Project Manager, will assume all duties and responsibilities and will 
have the rights and authorities assigned to the Project Manager in the Contract 
Documents in connection with completion of the Work in accordance with this Agreement. 
The Project Manager, or designee, shall be the authorized agent for the City unless 
otherwise specified . 

1.28 Punch List - The City's list of Work yet to be completed or be corrected by the Contractor, 
before the Final Completion date can be determined by the City. 

1.29 Record Documents - A complete set of all specifications, drawings, addenda, 
modifications, shop drawings, submittals and samples annotated to show all changes 
made during the construction process. 

1.30 Record Drawings or "As-Builts" -A set of drawings which show significant changes in the 
work made during construction and which are usually based on drawings marked up in the 
field and other data furnished by the Contractor. These documents will be signed and 
sealed by a Professional Engineer, or a Professional Land Surveyor licensed in the State 
of Florida and employed by the Contractor at no cost to the City. 

1.31 Substantial Completion - That date, as certified in writing by Contractor and as finally 
determined by the City in its sole discretion , on which the Work, or a portion thereof, is at 
a level of completion in substantial compliance with the Contract Documents such that all 
conditions of permits and regulatory agencies have been satisfied and the City can enjoy 
use or occupancy and can use or operate it in all respects for its intended purpose. 

1.32 Work - The construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all labor, materials, equipment, and 
services provided or to be provided by Contractor to fulfill Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

ARTICLE 2 - SCOPE OF WORK 

2.1 The Contractor shall complete all Work as specified or indicated in the Contract 
Documents. The Project for which the Work under the Contract Documents may be the 
whole or only part is generally described as follows : 

FIVEASH WTP - SLUICE GATE REPLACEMENTS 
1TB EVENT NO. 109 PROJECT NO. P11589 

2.2 All Work for the Project shall be constructed in accordance with the approved plans and 
Specifications. The Work generally involves: 

This Project is located at 949 NW 38th Street, in the City of Fort Lauderdale . The Work to 
be accomplished under this Agreement includes, but is not limited to , provide and replace 
nineteen (19) sluice gates in concrete channels around filter beds and in the aeration 
basin at the Fiveash Water Treatment Plant. 

Within ten (10) days of the execution of this Agreement, the Contractor shall submit a 
Construction Schedule, Schedule of Values and a listing of all personnel employed. The 
general sequence of the Work shall be submitted by the Contractor and approved by the 
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City before any Work commences. The City reserves the right to issue construction 
directives necessary to facilitate the Work or to minimize any conflict with operations. 

ARTICLE 3 - PROJECT MANAGER 

3.1 The Project Manager is hereby designated by the City as Stephen Hillberg, whose 
address is 949 NW 38th Street, Fort Lauderdale, FL 33309, telephone number: (954) 
828- 5076, and email address is Shillberg@fortlauderdale.gov. The Project Manager 
will assume all duties and responsibilities and will have the rights and authorities assigned 
to the Project Manager in the Contract Documents in connection with completion of the 
Work in accordance with this Agreement. 

ARTICLE 4 - CONTRACT DOCUMENTS 

The Contract Documents, which comprise the entire Agreement between the City and 
Contractor, are incorporated herein and attached to this Agreement, and consist of the following : 

4.1 This Agreement. 

4.2 Exhibits to this Agreement. 

4.3 Public Construction Bond , Performance Bond , Payment Bond and Certificates of 
Insurance. 

4.4 Notice of Award and Notice to Proceed . 

4.5 General Conditions and Special Conditions. 

4.6 Technical Specifications. 

4. 7 Plans/Drawings. 

4.8 Addenda number 1 through 2, inclusive. 

4.9 Bid Form and supplement Affidavits and Agreements. 

4.10 All applicable provisions of State and Federal Law. 

4.11 Invitation to Bid Event No. 109, Instructions to Bidders, and Bid Bond . 

4.12 Contractor's response to the City's Invitation to Bid Event No. 109, dated November 20, 
2023. 

4.13 Schedule of Completion. 

4.14 All amendments , modifications and supplements , change orders and work directive 
changes , issued on or after the Effective Date of the Agreement. 

4.15 Any additional documents that are required to be submitted under the Agreement. 
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4.16 Permits on file with the City and or those permits to be obtained shall be considered 
directive in nature and will be considered a part of this Agreement. 

In the event of any conflict between the documents or any ambiguity or missing specification or 
instruction , the following priority is established : 

a. Approved and fully executed change orders, addenda or amendments. 

b. Specifications and Drawings. 

c. Special Conditions. 

d. General Conditions. 1..J I 
e. This Agreement dated ---~_.__·ffi_ ~__,_p._ { .,.__, and any attachments. 

I 

f. Invitation to Bid Event No.109, and the specifications prepared by the City. 

g. Contractor's response to the City's Invitation to Bid Event No. 109, dated November 
20, 2023. 

h. Schedule of Values. 

1. Schedule of Completion . 

If during the performance of the Work, Contractor finds a conflict , error or discrepancy in the 
Contract Documents, Contractor shall so report to the Project Manager, in writing , within five 
(5) calendar days, and before proceeding with the Work affected shall obtain a written 
interpretation or clarification from the City . 

Any Work that may reasonably be inferred from the specifications or plans as being requ ired to 
produce the intended result shall be supplied whether or not it is specifically called for. When 
words which have a well-known technical or trade meaning are used to describe Work, materials, 
or equipment, such works shall be interpreted in accordance with such meaning . Reference to 
standard specifications, manuals or codes of any technical society, organization or associations, 
or to the code of any governmental authority whether such reference be specific or implied , shall 
mean the latest standard specification , manual or code in effect as of the Effective Date of this 
Agreement, except as may be otherwise specifically stated . However, no provision of any 
referenced standard specification, manual or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall change the duties and responsibilities of the City, 
the Contractor, or any of their agents or employees from those set forth in the Contract 
Documents. 

ARTICLE 5 - CONTRACT TIME 

5.1 The Contractor recognizes that TIME IS OF THE ESSENCE. The Work shall commence 
within thirty (30) calendar days of the date of the Notice to Proceed . 

5.2 The Work shall be Substantially Completed within two hundred and forty (240) calendar 
days after the date when the Contract Time commences to run as provided in the Notice 

Page 6 of 41 CAM #24-0263 
Exhibit 4 

Page 6 of 41 

CAM #25-0793 
Exhibit 1 
Page 6 of 45



to Proceed . 

5.3 The Work shall be finally completed on the Final Completion Date and ready for final 
payment in accordance with this Agreement within two hundred and seventy (270) 
calendar days after the Substantial Completion date. 

ARTICLE 6 - CONTRACT PRICE 

6.1 City shall pay Contractor for performance of the Work in accordance with Article 7, subject 
to additions and deletions by approved and fully executed Change Orders, as provided 
for in this Agreement. 

6.2 The Parties expressly agree that the Contract Price, which shall not exceed the amount 
of Nine Hundred and One Thousand Nine Hundred Dollars and Zero Cents 
($901,900.00), constitutes the total maximum compensation payable to Contractor for 
performing the Work, plus any Work done pursuant to a written and fully executed Change 
Order. The Contract Price is in accordance with the line items unit prices listed in the Bid . 
Line items are based on a unit price cost multiplied by a defined quantity. Any additional 
duties, responsibilities and obligations assigned to or undertaken by Contractor shall be 
at Contractor's expense without change to the Contract Price. 

6.3 The Contract Price constitutes the total compensation payable to Contractor for 
performing the Work plus any Work done pursuant to an approved and fully executed 
Change Order. All duties, responsibilities and obligations assigned to or undertaken by 
Contractor shall be at Contractor's expense without change in the Contract Price. 

ARTICLE 7 - PAYMENT 

7 .1 Contractor shall submit Applications for Payment in accordance with the Contract 
Documents. Applications for Payment will be processed by City as provided for in the 
General Conditions. 

7.2 Progress Payments. City shall make progress payments on account of the Contract Price 
on the basis of Contractor's monthly Applications for Payment, which shall be submitted 
by the Contractor between the first (1 st) and the tenth (10th) day after the end of each 
calendar month for which payment is requested . All progress payments will be made on 
the basis of the progress of the Work completed . 

7.3 Prior to Final Completion, progress payments will be made in an amount equal to ninety­
five percent (95%) of the value of Work completed less in each case the aggregate of 
payments previously made. 

7.4 Final Payment. Upon final completion of the Work in accordance with the General 
Conditions, as may be supplemented, the City shall pay Contractor an amount sufficient 
to increase total payments to one hundred percent (100%) of the Contract Price. 
However, not less than five percent (5%) of the Contract Price shall be retained until 
Record Drawings (as-builts), specifications, addenda, modifications, and shop drawings, 
including all manufacturers' instructional and parts manuals are delivered to and accepted 
by the City. 
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7.5 City may withhold, in whole or in part, payment to such extent as may be necessary to 
protect itself from loss on account of: 

7.5.1 Defective work not remedied . 
7.5.2 Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against Contractor or City because of Contractor's performance. 
7.5.3 Failure of Contractor to make payments properly to subcontractors or for material 

or labor. 
7.5.4 Damage to another contractor not remedied. 
7.5.5 Liquidated damages and costs incurred by Contractor for extended construction 

administration , if applicable. 
7.5.6 Failure of Contractor to provide any and all documents required by the Contract 

Documents. 

When the above grounds are removed or resolved satisfactory to the Project Manager, 
payment shall be made in whole or in part. 

7.6 The City shall make payment to the Contractor in accordance with the Florida Prompt 
Payment Act, Section 218. 70, Florida Statutes (2023) , as may be amended or revised , 
provided , however, that a complete and error free pay application is submitted and 
approved . 

7.7 The City shall make payment to the Contractor through utilization of the City's Purchasing 
Card (P-Card) Program. The City has implemented a P-Card Program utilizing the 
MASTERCARD and VISA networks. Purchases for this Agreement will be made utilizing 
the City's P-Card . Contractor will receive payment from the purchasing card in the same 
manner as other credit card purchases. Accordingly, Contractor must presently have the 
ability to accept these credit cards or take whatever steps necessary to implement the 
ability before the start of the contract term, or contract award by the City. All costs 
associated with the Contractor's participation in this purchasing program shall be borne 
by the Contractor. The City reserves the right to revise this program as necessary. 

7.8 Payment Card Industry (PCI) Compliance 

Contractor agrees to comply with all applicable state, federal and international laws, as 
well as industry best practices, governing the collection , access, use, disclosure , 
safeguarding and destruction of Protected Information. 

Contractor and/or any subcontractor that handles credit card data must be, and remain , 
PCI compliant under the current standards and will provide documentation confirming 
compliance upon request by the City of Fort Lauderdale. Failure to produce 
documentation could result in termination of the Agreement. 

ARTICLE 8 - CONTRACTOR'S REPRESENT AT IONS 

In order to induce the City to enter into this Agreement, Contractor makes the following 
representations upon which the City has relied : 

8.1 Contractor is qualified in the field of public construction and in particular to perform the 
Work and services set forth in this Agreement. 
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Contractor has visited the Work Site, has conducted extensive tests, examinations and 
investigations and represents and warrants a thorough familiarization with the nature and 
extent of the Contract Documents, the Work, locality, soil conditions, water table 
condition, moisture conditions and all year-round local weather and climate conditions 
(past and present) , and examination and investigations conducted by Contractor and the 
Contractor's experts , has determined that no conditions exist that would in any manner 
affect the Bid Price and that the project can be completed for the Bid Price submitted 
within the Contract Time as defined in this Agreement. 

Furthermore, Contractor warrants a·nd confirms that it is totally familiar with, understands 
and obligates Contractor to comply with all federal , state and local laws, ordinances, rules, 
regulations and all market conditions that affect or may affect the cost and price of 
materials and labor needed to fulfill all provisions of this Agreement or that in any manner 
may affect cost, progress or performance of the Work. 

8.2 The Contractor has satisfied itself as to the nature and location of the Work under the 
Contract Documents, the general and local conditions of the Project, particularly those 
bearing upon availability of transportation , disposal , handling and storage of materials , 
availability of labor, water, electric power, and roads , the conformation and conditions at 
the ground based on City provided reports , the type of equipment and facilities needed 
preliminary to and during the prosecution of the Work and all other matters which can in 
any way affect the Work or the cost thereof under the Contract Documents. 

8.3 The Contractor has also studied on its own, investigations and tests of subsurface and 
latent physical conditions at the site or otherwise affecting cost, progress or performance 
of the Works , and finds and has further determined that no conditions exist that would in 
any manner affect the Bid Price and that the Project can be completed for the Bid Price 
submitted . 

8.4 Contractor has made or caused to be made, examinations, investigations, tests and 
studies of such reports and related data in addition to those referred to in Paragraphs 8.2, 
8.3 and 8.4 above as it deems necessary for the performance of the Work at the Contract 
Prices, within the Contract Time and in accordance with the other terms and conditions 
of the Contract Documents; and no additional examinations, investigations, tests , reports 
or similar data are , or will be , required by Contractor for such purposes. 

8.5 Contractor has correlated the results of all such observations , examinations, 
investigations, tests , reports and data with the terms and conditions of the Contract 
Documents. 

8.6 Contractor has given City written notice of all conflicts , errors or discrepancies that it has 
discovered in the Contract Documents and the written resolution by City is acceptable to 
the Contractor. 

8.7 Labor: 

8. 7.1 The Contractor shall provide competent, suitable qualified personnel to survey and 
lay out the Work and perform construction as required by the Contract Documents. 
The Contractor shall at all times maintain good discipline and order at the site. 
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8.7.2 The Contractor shall , at all times , have a competent superintendent, capable of 
reading and thoroughly understanding the drawings and specifications, as the 
Contractor's agent on the Work, who shall , as the Contractor's agent, supervise , 
direct and otherwise conduct the Work. 

8.7.3 The Contractor shall designate the superintendent on the job to the City, in writing , 
immediately after receipt of the Notice to Proceed. The Contractor understands 
and agrees that the superintendent's physical presence on the job site is 
indispensable to the successful completion of the Work. If the superintendent is 
frequently absent from the job site, the Project Manager may deliver written notice 
to the Contractor to stop work or terminate the Agreement in accordance with 
Article 17. 

8.7.4 Where required and necessary, the Contractor shall, at all times , have a certified 
"competent person" assigned to the job site. The Contractor shall assign personnel 
to the job site that have successfully completed training programs related to trench 
safety , confined space work, and maintenance of traffic (MOT). Personnel certified 
by the International Municipal Signal Associations with Florida Department of 
Transportation qualifications are required relative to MOT. Any other certifications 
that may be required by applicable permitting agencies for the Work shall also be 
complied with by the Contractor. Failure to pursue the Work with the properly 
certified supervisory staff may result in notice to stop work or terminate the 
Agreement in accordance with Article 17. 

8.8 Materials: 

8.8.1 The Contractor shall furnish all materials , equipment, labor, transportation , 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water and sanitary facilities and all other facilities and incidentals 
necessary for the execution , testing , initial operation and completion of Work. 

8.8.2 All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. Suppliers shall be selected and paid by the 
Contractor; the City reserves the right to approve all suppliers and materials. 

8.9 Work Hours: Except in connection with the safety or protection of persons, or the Work , 
or property at the site or adjacent thereto, and except as otherwise indicated in the 
Supplementary Conditions, all work at the site shall be performed during regular working 
hours between 8 a.m. and 5:00 p.m., Monday through Friday. 

Unless approved by the City in advance, the Contractor will not perform work on Saturday, 
Sunday or any legal holiday (designated by the City of Fort Lauderdale) without the 
Project Manager's written consent at least seventy-two (72) hours in advance of starting 
such work. For any overtime inspection required by City personnel , the Contractor shall 
pay for the additional charges to the City with respect to such overtime work. Such 
additional charges shall be a subsidiary obligation of the Contractor and no extra payment 
shall be made to the Contractor for overtime work. It shall be noted that the City's 
Inspector work hours are from 8:00 a.m. to 4:30 p.m., Monday through Friday, and 
any work requiring inspection oversight being performed outside of this timeframe 
shall be paid for by the Contractor as Inspector overtime at a rate of $100.00 per hour. 
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The cost to the Contractor to reimburse the City for overtime inspection is established at 
direct-labor and overtime costs for each person or inspector required . Incidental overtime 
costs for engineering , testing and other related services will also be charged to the 
Contractor at the actual rate accrued . 

8.10 Patent Fee and Royalties: The Contractor shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the Work or the incorporation in 
the Work, or any invention , design , process, product or device which is the subject of 
patent rights or copyrights held by others . The Contractor hereby expressly binds itself to 
indemnify and hold harmless the City from all such claims and fees and from any and all 
suits and action of every name and description that may be brought against City on 
account of any such claims , fees, royalties , or costs for any such invention or patent, and 
from any and all suits or actions that may be brought against said City for the infringement 
of any and all patents or patent rights claimed by any person , firm corporation or other 
entity. 

8.11 Permits : The Contractor shall obtain and pay for all permits and licenses. There shall be 
no allowance for Contractor markup, overhead or profit for permits and licenses. 

The Contractor shall pay all government charges which are applicable at the time of 
opening of bids . It shall be the responsibility of the Contractor to secure and pay for all 
necessary licenses and permits of a temporary nature necessary for the prosecution of 
Work. 

8.12 Law and Regulations : The Contractor shall give all notices and comply with all laws, 
ordinances, rules and regulations applicable to the Work. If the Contractor observes that 
the specifications or plans are in conflict, the Contractor shall give the Project Manager 
prompt written notice thereof within five (5) calendar days, and any necessary changes 
shall be adjusted by any appropriate modifications. If the Contractor performs any work 
knowing or having reason to know that it is contrary to such laws, ordinances , rules, 
standards, specifications and regulations, and without such notice to the Project 
Manager, the Contractor shall bear all costs arising therefrom. 

8.13 Taxes: The Contractor shall pay all sales, consumer, use and other similar taxes required 
to be paid by him in accordance with the laws of the City of Fort Lauderdale , County of 
Broward , and the State of Florida. 

8.14 Contractor Use of Premises: The Contractor shall confine construction equipment, the 
storage of materials and equipment and the operations of workmen to areas permitted by 
law, ordinances, permits and/or the requirements of the Contract Documents, and shall 
not unreasonably encumber the premises with construction equipment or other materials 
or equipment. 

The Contractor shall not enter upon private property for any purpose without first securing 
the permission of the property owner in writing and furnish ing the Project Manager with a 
copy of said permission . This requirement will be strictly enforced, particularly with regard 
to such vacant properties as may be utilized for storage or staging by the Contractor. 

The Contractor shall conduct its work in such a manner as to avoid damage to adjacent 
private or public property. Any damage to existing structures of work of any kind , including 
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permanent reference markers or property corner markers, or the interruption of a utility 
service , shall be repaired or restored promptly at no expense to the City or property 
owner. 

The Contractor will preserve and protect all existing vegetation such as trees , shrubs and 
grass on or adjacent to the site which do not reasonably interfere with the construction , 
as determined by the Project Manager. The Contractor will be responsible for repairing or 
replacing any trees, shrubs, lawns and landscaping that may be damaged due to careless 
operation of equipment, stockpiling of materials, tracking of grass by equipment or other 
construction activity. The Contractor will be liable for or will be required to replace or 
restore at no expense to the City all properties and areas not protected or preserved as 
required herein that may be destroyed or damaged . 

During the progress of the Work, the Contractor shall keep the premises free from 
accumulation of waste materials, rubbish and debris resulting from the Work. At the 
completion of the Work, the Contractor shall remove all waste materials , rubbish and 
debris from and about the premises as well as all tools, appliances, construction 
equipment and machinery, and surplus materials and shall leave the site clean and ready 
for occupancy by the City. The Contractor shall restore to their original condition those 
portions of the site not designated for alteration by the Contract Documents at no cost to 
the City. 

8.15 Project Coordination : The Contractor shall provide for the complete coordination of the 
construction effort. This shall include, but not necessarily be limited to , coordination of 
the following : 

8.15.1 
8.15.2 
8.15.3 
8.15.4 
8.15.5 
8.15.6 

Flow of material and equipment from suppliers. 
The interrelated work with affected utility companies . 
The interrelated work with the City where tie-ins to existing facilities are required . 
The effort of independent testing agencies. 
Notice to affected property owners as may be directed by the Project Manager. 
Coordination with and scheduling of all required inspections from all permitting 
agencies. 

8.16 Project Record Documents and Final As-Builts (Record Drawings) : Contractor shall be 
responsible for maintaining up-to-date red line as-built drawings, on site, at all times during 
construction. All as-built information shall be surveyed and verified by a professional land 
surveyor registered in the State of Florida. Contractor shall provide the City with a 
minimum of three (3) sets of signed and sealed record drawings (Final As-Builts) and a 
CD of the electronic drawings files created in AutoCad 2014 or later. All costs associated 
with survey work required for construction layout and as-built preparation shall be the 
responsibility of the Contractor. 

8.17 Safety and Protection : 

8.17.1 The Contractor shall be responsible for initiating , maintaining and supervising all 
safety precautions and programs in connection with the Work. The Contractor 
shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 
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8.17 .1.1 All employees working on the Project and other persons who may be 
affected thereby. 

8.17.1 .2 All the Work and all materials or equipment to be incorporated therein , 
whether in storage on or off the site. 

8.17.1 .3 Other property at the site or adjacent thereto , including trees, shrubs, 
lawns, walks, pavements , roadways, structures and utilities not 
designated for removal , relocation or replacement in the course of 
construction . 

8.17.2 The Contractor shall comply with all applicable laws, ordinances, rules, regulations 
and orders of any public body having jurisdiction for the safety of persons or 
property or to protect them from damage, injury or loss; and shall erect and maintain 
all necessary safeguards for such safety and protection. The Contractor shall 
notify owners of adjacent property and utilities when execution of the Work may 
affect them at least seventy-two (72) hours in advance (unless otherwise required) . 
All damage, injury or loss to any property caused, directly or indirectly, in whole or 
in part by the Contractor, any subcontractor or anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, 
shall be remedied by the Contractor. The Contractor's duties and responsibilities 
for safety and protection of the Work shall continue until such time as all the Work 
is completed and accepted by the City. 

8.18 Emergencies: In emergencies affecting the safety or protection of persons or the Work 
or property at the site or adjacent thereto, the Contractor, without special instruction or 
authorization from the City, is obligated to act to prevent threatened damage, injury or 
loss . The Contractor shall give the Project Manager prompt written notice of any 
significant changes in the Work or deviations from the Contract Documents caused 
thereby. 

8.19 Risk of Loss: The risk of loss, injury or destruction shall be on the Contractor until 
acceptance of the Work by the City. Title to the Work shall pass to the City upon 
acceptance of the Work by the City. 

8.20 Environmental : The Contractor has fully inspected the Premises and agrees, except as 
to the presence of any asbestos, to accept the Premises in an "as is" physical condition , 
without representation or warranty by the City of any kind , including, without limitation, 
any and all existing environmental claims or obligations that may arise from the presence 
of any "contamination" on ; in or about the Premises. Further, Contractor and all entitles 
claiming by, through or under the Contractor, releases and discharges the City from any 
claim, demand , or cause of action arising out of or relating to the Contractor's use, 
handling , storage, release , discharge, treatment, removal , transport, decontamination , 
cleanup , disposal and/or presence of any hazardous substances including asbestos on , 
under, from or about the Premises. The Contractor shall have no liability for any pre­
existing claims or "contamination" on the Premises. 

The Contractor shall not use, handle, store, discharge, treat, remove, transport, or dispose 
of Hazardous Substances including asbestos at, in , upon , under, to or from the Premises 
until receipt of instructions from the City. At such time, an approved and fully executed 
Change Order, which shall not include any profit, shall authorize the Contractor to perform 
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such services. 
The Contractor shall immediately deliver to the Project Manager complete copies of all 
notices, demands, or other communications received by the Contractor from any 
governmental or quasi-governmental authority or any insurance company or board of fire 
underwriters or like or similar entities regarding in any way alleged violations or 
potential violations of any Environmental Law or otherwise asserting the existence or 
potential existence of any condition or activity on the Premises which is or could be 
dangerous to life, limb, property, or the environment. 

For other and additional consideration , the Contractor hereby agrees, at its sole cost and 
expense, to indemnify and protect, defend , and hold harmless the City and its respective 
employees, agents, officials, officers, representatives, contractors and subcontractors 
(hereafter the "City") from and against any and all claims, demands, losses, damages, 
costs, expenses, including but not limited to mitigation , restoration , and natural restoration 
expenses, liabilities, assessments , fines , penalties charges, administrative and judicial 
proceedings and orders, judgments, causes of action, in law or in equity, remedial action 
requirements and/or enforcement actions of any kind (including , without limitation , 
attorneys' fees and costs) directly or indirectly arising out of or attributable to, in whole or 
in part, the Contractor's use, handling, storage, release, threatened release, discharge, 
treatment, removal, transport, decontamination, cleanup , disposal and/or presence of a 
Hazardous Substance (excluding asbestos) on, under, from, to or about the Premises or 
any other activity carried on or undertaken on or off the Premises by the Contractor or its 
employees, agents or subcontractors, in connection with the use, handling , storage, 
release , threatened release, discharge, treatment, mitigation , natural resource 
restoration , removal , transport, decontamination, cleanup, disposal and/or presence or 
any Hazardous Substance including asbestos located , transported , or present on , undue, 
from , to , or about the Premises. This indemnity is intended to be operable under 42 
U.S.C. Section 9607, as amended or revised , and any successor section . 

The scope of the indemnity obligations includes, but is not limited to: (a) all consequential 
damages; (b) the cost of any required or necessary repair, cleanup , or detoxification of 
the applicable real estate and the preparation and implementation of any closure , 
remedial or other required plan , including without limitation ; (i) the costs of removal or 
remedial action incurred by the United States government or the State of Florida or 
response costs incurred by any other person , or damages from injury to destruction of, or 
loss of, natural resources, including the cost of assessing such injury, destruction , or loss, 
incurred pursuant to the Comprehensive Environmental Response, Compensation and 
Liability Act, as amended ; (ii) the clean-up costs, fines , damages, or penalties incurred 
pursuant to any applicable provisions of Florida law; and (iii) the cost and expenses of 
abatement, correction or cleanup , fines , damages, response costs, or penalties which 
arise from the provisions of any other statute , law, regulation , code ordinance, or legal 
requirement state or federal ; and (c) liability for personal injury or property damage arising 
under any statutory or common law tort theory , including damages assessed for the 
maintenance of a public private nuisance, response costs , or for the carrying on of an 
abnormally dangerous activity. 

8.21 No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants and 
agrees that in the event of any delay of construction or for any other reason or allegation 
or claim , and notwithstanding the reason of the delay, reason , claim or allegation or who 
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caused them or the construction delay or whether they were caused by the City, that there 
will be no entitlement to Contractor to or for any direct or indirect financial damages or 
losses for extended corporate overhead impact, extended project overhead impacts, 
project support services , mobilization or demobilization or by whatever other label or legal 
concept or theory and types of names or labels or basis such claims may have, or any 
business damages or losses of whatever type or nature, and Contractor hereby waives 
any right to make any such claim or claims. This provision will have application and effect 
when construction delays are anticipated and agreed upon by both the City and the 
Contractor. 

8.22 No Liens: If any subcontractor, supplier, laborer, or materialmen of Contractor or any 
other person directly or indirectly acting for or through Contractor files or attempts to file a 
mechanic's or construction lien against the real property on which the Work is performed 
or any part or against any personal property or improvements or claim against any monies 
due or to become due from the City to Contractor or from Contractor to a subcontractor, 
for or on account of any work, labor, services, material, equipment, or other items 
furnished in connection with the Work or any Change Order, Contractor agrees to satisfy, 
remove , or discharge such lien or claim at its own expense by bond , payment, or 
otherwise within twenty (20) days of the filing or from receipt of written notice from the City. 

Additionally , until such time as such lien or claim is satisfied , removed or discharged by 
Contractor, all monies due to Contractor, or that become due to Contractor before the lien 
or claim is satisfied , removed or otherwise discharged, shall be held by City as security 
for the satisfaction, removal and discharge of such lien and any expense that may be 
incurred while obtaining such . If Contractor shall fail to do so, City shall have the right, in 
addition to all other rights and remedies provided by this Agreement or by law, to satisfy, 
remove, or discharge such lien or claim by whatever means City chooses at the entire and 
sole cost and expense of Contractor which costs and expenses shall , without limitation , 
include attorney's fees , litigation costs , fees and expenses and all court costs and 
assessments . 

8.23 Weather Emergencies: Upon issuance of a hurricane watch by the National Weather 
Service, the Contractor shall submit to the City a plan to secure the work area in the event 
a hurricane warning is issued . The plan shall detail how the Contractor will secure the 
Premises, equipment and materials in a manner as to prevent damage to the Work and 
prevent materials and equipment from becoming a hazard to persons and property on 
and around the Premises. The plan shall include a time schedule required to accomplish 
the hurricane preparations and a list of emergency contacts that will be available , and in 
the City before, during and immediately after the storm. 

Upon issuance of a hurricane warning by the National Weather Service, if the Contractor 
has not already done so, the Contractor shall implement its hurricane preparedness plan . 
Cost of development and implementation of the hurricane preparedness plan shall be 
considered as incidental to construction . Cost of any clean up and rework required after 
the storm will be considered normal construction risk within Florida and shall not entitle 
the Contractor to any additional compensation . Contractor shall be entitled to request an 
extension in time for completion of the Work, in accordance with the provisions of Article 
15 of this Agreement, equal to the time it is shut down for implementation of the 
preparedness plan, the duration of the storm and a reasonable period to restore the 
Premises. 
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8.24 Force Majeure: No Party shall hold the other responsible for damages or for delays in 
performance caused by force majeure, acts of God, or other acts or circumstances 
beyond the control of the other Party or that could not have been reasonably foreseen 
and prevented. For this purpose, such acts or circumstances shall include, but not be 

limited to weather conditions affecting performance, floods, epidemics, pandemics, war, 
act of Governmental Authority, state of emergency, riots , strikes, lockouts, or other 
industrial disturbances, or protest demonstrations. Should such acts or circumstances 
occur, the Parties shall use their best efforts to overcome the difficulties arising therefrom 
and to resume the Work as soon as reasonably possible with the normal pursuit of the 
Work. 

Inclement weather, continuous rain for less than three (3) days or the acts or omissions 
of subcontractors, third-party contractors, materialmen, suppliers, or their sub­
contractors, shall not be considered acts of force majeure. 

No Party shall be liable for its failure to carry out its obligations under the Agreement 
during a period when such Party is rendered unable by force majeure to carry out its 
obligation, but the obligation of the Party or Parties relying on such force majeure shall 
be suspended only during the continuance of the inability and for no longer period than 
the unexpected or uncontrollable event. 

The Contractor further agrees and stipulates, that its right to excuse its failure to perform 
by reason of force majeure shall be conditioned upon giving written notice of its assertion 
that a Force Majeure delay has commenced within ninety-six (96) hours after such an 
occurrence. The Contractor shall use its reasonable efforts to minimize such delays. The 
Contractor shall promptly provide an estimate of the anticipated additional time required to 
complete the Project. 

8.25 Participation by Disadvantaged Business Enterprises in Department of Transportation 
Financial Assisted Contracts : The recipient shall not discriminate on the basis of race , 
color, national origin, or sex in the award and performance of any DOT-assisted contract 
or in the administration of its DBE program or the requirements of 49 CFR Part 26. The 
recipient shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts. The 
recipient's DBE program, as required by 49 CFR Part 26 and as approved by DOT, is 
incorporated by reference in this Agreement. Implementation of this program is a legal 
obligation and failure to carry out its terms shall be treated as a violation of this 
Agreement. Upon notification to the recipient of its failure to carry out its approved 
program, the Department may impose sanctions as provided for under Part 26 and may, 
in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the 
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 

Additionally , the Contractor assures that it, the sub-recipient or its subcontractors shall 
not discriminate on the basis of race, color, national origin , or sex in the performance of 
this Agreement. The Contractor shall carry out applicable requirements of 49 CFR Part 
26 in the award and administration of DOT-assisted contracts. Failure by the Contractor 
to carry out these requirements is a material breach of this Agreement, which may result 
in the termination of this Agreement or such other remedy as the recipient deems 
appropriate. This additional language must be included in each subcontract the prime 
Contractor signs with a subcontractor. 
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ARTICLE 9 - CITY'S RESPONSIBILITIES 

9.1 The City shall furnish the data required of the City under the Contract Documents 
promptly and shall make payments to the Contractor promptly after they are due as 
provided in Article 7. 

9.2 The City shall provide public rights-of-way and easement, where available , for the 
installation of conduits, transformers pads and related appurtenances only. 

9.3 Technical Clarifications and Interpretations: 

9.3.1 The City shall issue, with reasonable promptness, such written clarifications or 
interpretations of the Contract Documents as it may determine necessary, which 
shall be consistent with or reasonably inferable from the overall intent of the 
Contract Documents. Should the Contractor fail to request interpretation of 
questionable items in the Contract Documents, the City shall not entertain any 
excuse for failure to execute the Work in a satisfactory manner. 

9.3.2 The City shall interpret and decide matters concerning performance under the 
requirements of the Contract Documents, and shall make decisions on all claims, 
disputes or other matters in question. Written notice of each claim, dispute or other 
matter will be delivered by claimant to the other Party but in no event later than 
five (5) days after the occurrence of event and written supporting data will be 
submitted to the other Party within five (5) days after such occurrence. All written 
decisions of the City on any claim or dispute will be final and binding . 

9.4 The Contractor shall perform all Work to the reasonable satisfaction of the City in 
accordance with the Contract Documents. In cases of disagreement or ambiguity, the 
City shall decide all questions, difficulties, and disputes of whatever nature, which may 
arise under or by reason of this Agreement or the quality, amount and value of the Work, 
and the City's decisions on all claims, questions and determination are final. 

9.5 Cancellation for Unappropriated Funds: The obligation of the City for payment to a 
Contractor is limited to the availability of funds appropriated in a current fiscal period , and 
continuation of the Agreement into a subsequent fiscal period is subject to appropriation 
of funds, unless otherwise authorized by law. 

ARTICLE 10 - BONDS AND INSURANCE 

10.1 Public Construction and Other Bonds: The Contractor shall furnish Public Construction 
or Performance and Payment Bonds ("Bonds") , each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all the Contractor's 
obligations under the Contract Documents. These Bonds shall remain in effect until at 
least one (1) year after the date of final payment, except as otherwise provided by law. 
All Bonds shall be furnished and provided by the surety and shall be in substantially the 
same form as prescribed by the Contract Documents and be executed by such sureties 
as (i) are licensed to conduct business in the State of Florida, and (ii) are named in the 
current list of Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies as published in Circular 570 
(amended) by the Audit Staff Bureau of Accounts , U.S. Treasury Department and (iii) 
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otherwise meet the requirements set forth herein that apply to sureties . All Bonds signed 
by an agent must be accompanied by a certified copy of the authority to act. 

10.1.1 Performance Bond : The Contractor shall execute and record in the public records 
of Broward County, Florida, a payment and performance bond in an amount at 
least equal to the Contract Price with a surety insurer authorized to do business 
in the State of Florida as surety, ("Bond"), in accordance with Section 255.05, 
Florida Statutes (2023), as may be amended or revised , as security for the faithful 
performance and payment of all of the Contractor's obligations under the Contract 
Documents. 

A Corporate Surety Bond legally issued, meeting the approval of, and running to 
the City in an amount not less than the Contract Price of such improvements, 
conditioned that the Contractor shall maintain and make all repairs to the 
improvements constructed by the Contractor at their own expense and free of 
charge to the City, for the period of one (1) year after the date of acceptance of 
the Work within such period by reason of any imperfection of the material used or 
by reason of any defective workmanship, or any improper, imperfect or defective 
preparation of the base upon which any such improvement shall be laid . 

10.2 Disqualification of Surety: If the Surety on any Bond furnished by the Contractor is 
declared bankrupt or becomes insolvent or its right to do business is terminated in the 
State of Florida or it ceases to meet the requirements of clauses (i) and (ii) of Paragraph 
10.1, the Contractor shall within five (5) days thereafter substitute another Bond and 
Surety, both of which shall be acceptable to the City. 

10.3 Insurance: 
As a condition precedent to the effectiveness of this Agreement, during the term of 
this Agreement and during any renewal or extension term of this Agreement, Contractor, 
at its sole expense , shall provide insurance of such types and with such terms and limits 
as noted below. Providing proof of and maintaining adequate insurance coverage are 
material obligations of Contractor. Contractor shall provide the City a certificate of 
insurance evidencing such coverage. Contractor's insurance coverage shall be primary 
insurance for all applicable policies, in respect to the City's interests. The limits of 
coverage under each policy maintained by Contractor shall not be interpreted as limiting 
Contractor's liability and obligations under this Agreement. All insurance policies shall be 
through insurers authorized or eligible to write policies in the State of Florida and possess 
an AM . Best rating of A- , VII or better, subject to approval by the City's Risk Manager. 

The coverages , limits , and/or endorsements required herein protect the interests of the 
City, and these coverages , limits, and/or endorsements shall in no way be relied upon by 
Contractor for assessing the extent or determining appropriate types and limits of 
coverage to protect Contractor against any loss exposures, whether as a result of this 
Agreement or otherwise. The requirements contained herein , as well as the City's review 
or acknowledgement, are not intended to and shall not in any manner limit or qualify the 
liabilities and obligations assumed by the Contractor under this Agreement. 

The following insurance policies and coverages are required : 

Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with limits not 
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less than : 

• $1,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, Property 
Damage, and Personal and Advertising Injury 

• $1,000,000 each occurrence and $2,000,000 aggregate for Products and 
Completed Operations 

Policy must include coverage for contractual liability and independent contractors . 

The City, a Florida municipality, its officials, employees, and volunteers are to be covered 
as an additional insured with a CG 20 26 04 13 Additional Insured - Designated Person 
or Organization Endorsement or similar endorsement providing equal or broader 
Additional Insured Coverage with respect to liability arising out of activities performed by 
or on behalf of Contractor. The coverage shall contain no special limitation on the scope 
of protection afforded to the City, its officials, employees, and volunteers. 

Pollution and Remediation Legal Liability 
For the purpose of this section, the term "hazardous materials" includes all materials and 
substances that are designated or defined as hazardous by Florida or federal law or by 
the rules or regulations of Florida or any federal agency. If work being performed involves 
hazardous materials, Contractor shall procure and maintain any or all of the following 
coverages (which will be specifically addressed upon review of exposure) : 

Contractors Pollution Liability Coverage 
For sudden and gradual occurrences and in an amount not less than $1 ,000,000 per · 
claim arising out of this Agreement, including but not limited to, all hazardous materials 
identified under the Agreement. 

Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles 
for Bodily Injury and Property Damage in an amount not less than $1,000,000 combined 
single limit each accident. 

If Contractor does not own vehicles , Contractor shall maintain coverage for Hired and 
Non-Owned Auto Liability, which may be satisfied by way of endorsement to the 
Commercial General Liability policy or separate Business Auto Liability policy. 

Crane and Rigging Liability 
Coverage must be afforded for any crane operations under the Commercial General or 
Business Automobile Liability policy as necessary, in line with the limits of the associated 
policy. 

Workers' Compensation and Employer's Liability 
Coverage must be afforded per Chapter 440, Florida Statutes. Any person or entity 
performing work for or on behalf of the City must provide Workers' Compensation 
insurance. Exceptions and exemptions will be allowed by the City's Risk Manager, if they 
are in accordance with Florida Statutes. 

Contractor waives , and Contractor shall ensure that Contractor's insurance carrier 
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waives , all subrogation rights against the City, its officials, employees, and volunteers for 
all losses or damages. The City requires the policy to be endorsed with WC 00 03 13 
Waiver of our Right to Recover from Others or equivalent. 

Contractor must be in compliance with all applicable State and Federal workers' 
compensation laws, including the U.S. Longshore and Harbor Workers' Compensation 
Act and the Jones Act, if applicable. 

Insurance Certificate Requirements 
a) Contractor shall provide the City with valid Certificates of Insurance (binders are 

unacceptable) no later than ten (10) days prior to the start of work contemplated 
in this Agreement. 

b) Contractor shall provide to the City a Certificate of Insurance having a thirty (30) 
day notice of cancellation ; ten (10) days' notice if cancellation is for nonpayment 
of premium. 

c) In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of Contractor to provide the proper notice. 
Such notification will be in writing by registered mail, return receipt requested , and 
addressed to the certificate holder. 

d) In the event the Agreement term or any surviving obligation of Contractor following 
expiration or early termination of the Agreement goes beyond the expiration date 
of the insurance policy, Contractor shall provide the City with an updated 
Certificate of 
Insurance no later than ten (10) days prior to the expiration of the insurance 
currently in effect. The City reserves the right to suspend the Agreement until this 
requirement is met. 

e) The Certificate of Insurance shall indicate whether coverage is provided under a 
claims-made or occurrence form . If any coverage is provided on a claims-made 
form , the Certificate of Insurance must show a retroactive date , which shall be the 
effective date of the initial contract or prior. 

f) The City shall be covered as an Additional Insured on all liability policies, with the 
exception of Workers' Compensation. 

g) The City shall be granted a Waiver of Subrogation on Contractor's Workers' 
Compensation insurance policy. 

h) The title of the Agreement, Bid/Contract number, event dates, or other identifying 
reference must be listed on the Certificate of Insurance. 

The Certificate Holder should read as follows : 
City of Fort Lauderdale 
1 East Broward Boulevard , Suite 444 
Fort Lauderdale , FL 33301 

Contractor has the sole responsibility for all insurance premiums and shall be fully and 
solely responsible for any costs or expenses as a result of a coverage deductible, co­
insurance penalty, or self-insured retention ; including any loss not covered because of 
the application of such deductible, co-insurance penalty, self-insured retention , or 
coverage exclusion or limitation . Any costs for adding the City as an Additional Insured 
shall be at the Contractor's expense. 

If Contractor's primary insurance policy/policies do not meet the minimum requirements 
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as set forth in this Agreement, Contractor may provide evidence of an Umbrella/Excess 
insurance policy to comply with this requirement. 

Contractor's insurance coverage shall be primary insurance in respect to the City's 
interests, a Florida municipality, its officials , employees, and volunteers . Any insurance 
or self-insurance maintained by the City shall be non-contributory. 

Any exclusion or provision in any insurance policy maintained by Contractor that excludes 
coverage required in this Agreement shall be deemed unacceptable and shall be 
considered breach of contract. 

All required insurance policies must be maintained until the Work has been accepted by 
the City, or until this Agreement is terminated , whichever is later. Any lapse in coverage 
may be considered breach of contract. In addition, Contractor must provide to the City 
confirmation of coverage renewal via an updated certificate of insurance should any 
policies expire prior to the expiration of this Agreement. The City reserves the right to 
review, at any time, coverage forms and limits of Contractor's insurance policies . 

Contractor shall provide notice of any and all claims, accidents , and any other 
occurrences associated with this Agreement to Contractor's insurance company or 
companies and the City's Risk Management office as soon as practical. 

It is Contractor's responsibility to ensure that any and all of Contractor's independent 
contractors and subcontractors comply with these insurance requirements. All coverages 
for independent contractors and subcontractors shall be subject to all of the applicable 
requirements stated herein. Any and all deficiencies are the responsibility of Contractor. 
The City reserves the right to adjust insurance limits from time to time at its discretion 
with notice to Contractor. 

NOTE: CITY PROJECT NUMBER, PROJECT NAME AND BID NUMBER MUST APPEAR ON 
EACH CERTIFICATE, AND THE CITY OF FORT LAUDERDALE MUST BE NAMED ON THE 
CERTIFICATE AS AN "ADDITIONAL INSURED" ON REQUIRED LIABILITY POLICIES. 

ARTICLE 11- WARRANTY AND GUARANTEE, TESTS AND INSPECTIONS, CORRECTION, 
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 

11 .1 Warranty: The Contractor warrants and guarantees to the City that all Work will be in 
accordance with the Contract Documents and will not be defective. Prompt notice of all 
defects shall be given to the Contractor. All defective work, whether or not in place, may 
be rejected , corrected or accepted as provided in this Article . 

11.1 .1 Warranty of Title : The Contractor warrants to the City that it possesses good , clear 
and marketable title to all equipment and materials provided and that there are no 
pending liens, claims or encumbrances against the equipment and materials. 

11 .1.2 Warranty of Specifications: The Contractor warrants that all equipment, materials 
and workmanship furnished, whether furnished by the Contractor, its 
subcontractors or suppliers , will comply with the specifications, drawings and other 
descriptions supplied or adopted and that all services will be performed in a 
workmanl ike manner. 
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11.1 .3 Warranty of Merchantability: The Contractor warrants that any and all equipment to 
be supplied pursuant to this Agreement is merchantable, free from defects, 
whether patent or latent in material or workmanship, and fit for the ordinary 
purposes for which it is intended . 

11 .2 Tests and Inspections: Contractor shall retain the services of an independent, certified , 
testing lab to perform all testing as required by the specifications, contract drawings, and 
any applicable permitting agency. Contractor shall provide evidence of certification to the 
City before the Work and testing is done. Testing results shall be submitted to the Project 
Manager for review and approval at the time the results are provided to the Contractor. 
The Contractor shall give the Project Manager and City Inspector a minimum of twenty-four 
(24) hours' advanced notice of readiness of the Work for all required inspections, tests, 
or approvals and shall notify all applicable permitting agencies in a timely manner based 
on requirements set forth in the permit documents. 

11 .2.1 Neither observations by the Project Manager nor inspections, tests or approvals 
by others shall relieve the Contractor from its obligations to perform the Work in 
accordance with the Contract Documents. 

11 .3 Uncovering Work: If. any Work that is to be inspected, tested or approved is covered 
without approval or consent of the Project Manager, it must, if requested by the Project 
Manager, be uncovered for observation and/or testing . Such uncovering and replacement 
shall be at the Contractor's sole expense unless the Contractor has given the Project 
Manager timely notice of the Contractor's intention to cover such Work and the Project 
Manager has not acted with reasonable promptness in response to such notice. 

11 .3.1 If the Project Manager considers it necessary or advisable that Work covered in 
accordance with Paragraph 11 .2.1 be observed by the City or inspected or tested 
by others , the Contractor at the City's request, shall uncover, expose or otherwise 
make available for observation, inspection or testing as the Project Manager may 
require , that portion of the Work in question, furnishing all necessary labor, 
material and equipment. If it is found that such Work is defective , the Contractor 
shall bear all the expenses of such uncovering , exposure, observation , inspection 
and testing and of satisfactory reconstruction , including compensation for 
additional professional services , and an appropriate deductive Change Order shall 
be issued . If, however, such Work is not found to be defective, the Contractor shall 
be allowed an increase in the Contract Price or an extension of the Contract Time , 
or both , directly attributable to such uncovering , exposure, observation , inspection 
testing and reconstruction if it makes a claim therefore as provided in Articles 14 
and 15. 

11.4 City May Stop the Work: If the Work is defective, or the Contractor fails to supply sufficient 
skilled supervisory personnel or workmen or suitable materials or equipment or the work 
area is deemed unsafe, the City may order the Contractor to stop the Work, or any portion 
thereof, unti l the cause for such order has been eliminated ; however, this right of the City 
to stop the Work shall not give rise to any duty on the part of the City to exercise this right 
for the benefit of the Contractor or any other Party. The City will not award any increase 
in Contract Price or Contract Time if the Work is stopped due to the circumstances 
described herein . 
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11 .5 Correction or Removal of Defective Work Before Final Payment: If required by the Project 
Manager, the Contractor shall promptly, without cost to the City and as specified by the 
Project Manager, either correct any defective Work, whether or not fabricated , installed 
or completed , or if the Work has been rejected by the City remove it from the site and 
replace it with non-defective Work. 

11 .6 One Year Correction Period After Final Payment: If within one (1) year after the date of 
Final Acceptance, or such longer period of time as may be prescribed by law or by the terms of 
any applicable special guarantee required by the Contract Documents, any work is found to 
be defective, the Contractor shall promptly, without cost to the City and in accordance with 
the City's written instructions, either correct such defective Work, or, if it has been rejected 
by the City, remove it from the site and replace it with non-defective Work. 

If the Contractor does not promptly comply with the terms of such instructions or in an 
emergency where delay would cause serious risk of loss or damage, the City may have 
the defective Work corrected or the rejected Work removed and replaced , and all direct 
and indirect costs for such removal and replacement, including compensation for 
add itional professional services, shall be paid by the Contractor. 

11 . 7 Acceptance of Defective Work, Deductions: If, instead of requiring correction or removal 
and replacement of defective Work, the City, at the City's sole option, prefers to accept it, 
the City may do so. In such a case , if acceptance occurs prior to the Project Manager's 
recommendation of final payments , a Change Order shall be issued incorporating the 
necessary revisions in the Contract's Documents, including appropriate reduction in the 
Contract Price; or if the acceptance occurs after such recommendation , an appropriate 
amount shall be paid by the Contractor to the City. 

11 .8 City May Correct Defective Work: If the Contractor fails within a reasonable time after 
written notice of the Project Manager to proceed to correct defective Work or to remove 
and replace rejected Work as required by the Project Manager in accordance with 
Paragraph 11 .5, or if the Contractor fails to perform the Work in accordance with the 
Contract Documents, the City may, after seven (7) days' written notice to the Contractor, 
correct and remedy any such deficiency. In exercising its rights under this paragraph, the 
City shall proceed exped itiously. To the extent necessary to complete corrective and 
remed ial action , the City may exclude the Contractor from all or part of the site , take 
possession of all or part of the Work, suspend the Contractor's services related thereto 
and take possession of the Contractor's tools , construction equipment and materials 
stored at the site or elsewhere. The Contractor shall allow the City's representative agents 
and employees such access to the site as may be necessary to enable the City to exercise 
its rights under this paragraph . All direct and indirect costs of the City in exercising such 
rights shall be charged against the Contractor in an amount verified by the Project 
Manager, and a Change Order shall be issued incorporating the necessary revisions in 
the Contract Documents and a reduction in the Contract Price . Such direct and indirect 
costs shall include, in particular but without limitation , compensation for additional 
professional services required and costs of repair and replacement of work of others 
destroyed or damaged by correction , removal or replacement of the Contractor's defective 
Work. The Contractor shall not be allowed an extension of the Contract Time because of 
any delay in performance of the Work attributable to the exercise by the City of the City's 
right hereunder. 

Page 23 of 41 CAM #24-0263 
Exhibit 4 

Page 23 of 41 
CAM #25-0793 
Exhibit 1 
Page 23 of 45



ARTICLE 12 - INDEMNIFICATION 

12.1 Disclaimer of Liability: The City shall not at any time, be liable for injury or damage 
occurring to any person or property from any cause, whatsoever, arising out of 
Contractor's construction and fulfillment of this Agreement. 

12.2 Indemnification: For other, additional good valuable consideration , the receipt and 
sufficiency of which is hereby acknowledged : 

12.2.1 Contractor shall, at its sole cost and expense, indemnify and hold 
harmless the City, its representatives , agents , employees and elected and 
appointed officials from or on account of all claims, damages, losses, liabilities and 
expenses, direct, indirect or consequential including but not limited to fees and 
charges of engineers, architects , attorneys, consultants and other professionals 
and court costs arising out of or in consequence of the performance of this 
Agreement at all trial and appellate levels. Indemnification shall specifically include 
but not be limited to claims, damages, losses, liabilities and expenses arising out 
of or from (a) the negligent or defective design of the project and Work of this 
Agreement; (b) any act, omission or default of the Contractor, its subcontractors, 
agents , suppliers , employees or laborers; (c) any and all bodily injuries, sickness, 
disease or death ; (d) injury to or destruction of tangible property, including any 
resulting loss of use; (e) other such damages, liabilities, or losses received or 
sustained by any person or persons during or on account of any operations 
connected with the construction of this Project including the warranty period ; (f) 
the use of any improper materials ; (g) any construction defect including both patent 
and latent defects; (h) failure to timely complete the work; (i) the violation of any 
federal , state , county or City laws, ordinances or regulations by Contractor, its 
subcontractors , agents, independent contractors or employees; U) the breach or 
alleged breach by Contractor of any term of the Agreement, including the breach 
or alleged breach of any warranty or guarantee. 

12.2.2 Contractor agrees to indemnify, defend , and hold harmless the City, its 
representatives, agents , employees, appointed and elected officials, from all 
damages, liabilities, losses, claims, fines and fees , and from any and all suits and 
actions of every name and description that may be brought against City, its 
representatives , agents, employees, appointed and elected officials , on account 
of any claims , fees, royalties , or costs for any invention or patent and/or for the 
infringement of any and all copyrights or patent rights claimed by any person , firm , 
or corporation . 

12.2.3 Contractor shall pay all claims, losses, liens, settlements or judgments of any 
nature in connection with the foregoing indemnifications including , but not limited 
to , reasonable attorney's fees and costs for trials and appeals . 

12.2.4 If any subcontractor, supplier, laborer, or materialmen of Contractor or any other 
person directly or indirectly acting for or through Contractor files or attempts to file 
a mechanic's or construction lien against the real property on which the work is 
performed or any part or against any personal property or improvements thereon 
or make a claim against any monies due or to become due from the City to 
Contractor or from Contractor to a subcontractor, for or on account of any work, 
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labor, services, material, equipment, or other items furnished in connection with 
the Work or any change order, Contractor agrees to satisfy, remove , or discharge 
such lien or claim at its own expense by bond , payment, or otherwise within five 
(5) days of the filing or from receipt of written notice from the City. 

Additionally , until such time as such lien or claim is satisfied , removed or 
discharged by Contractor, all monies due to Contractor, or that become due to 
Contractor before the lien or claim is satisfied, removed or otherwise discharged , 
shall be held by City as security for the satisfaction , removal and discharge of such 
lien and any expense that may be incurred while obtaining the discharge. If 
Contractor shall fail to do so, City shall have the right, in addition to all other rights 
and remedies provided by this Agreement or by law, to satisfy, remove, or 
discharge such lien or claim by whatever means City chooses at the entire and 
sole cost and expense of Contractor which costs and expenses shall, without 
limitation, include attorney's fees, litigation costs, fees and expenses and all court 
costs and assessments , and which shall be deducted from any amount owing to 
Contractor. In the event the amount due Contractor is less than the amount 
required to satisfy Contractor's obligation under this , or any other article , 
paragraph or section of this Agreement, the Contractor shall be liable for the 
deficiency due the City. 

12.2.5 The Contractor and the City agree that Section 725.06(2) , Florida Statutes (2023) , 
as may be amended or revised , controls the extent and limits of the indemnification 
and hold harmless provisions of this Agreement, if any, and that the Parties waive 
any defects in the wording of this Article that runs afoul of said 

statutory section . 

ARTICLE 13 - CHANGES IN THE WORK 

13.1 Without invalidating this Agreement, the City may, at any time or from time-to-time order 
additions, deletions or revisions in the Work through the issuance of Change Orders. 
Upon receipt of an approved and fully executed Change Order, the Contractor shall 
proceed with the Work involved . All Work shall be executed under the applicable 
conditions of the Contract Documents. If any Change Order causes an increase or 
decrease in the Contract Price or an extension or shortening of the Contract Time , an 
equitable adjustment will be made as provided in Article 14 or Article 15 on the basis of 
a claim made by either Party. 

13.2 The Project Manager may authorize minor changes in the Work not involving an 
adjustment in the Contract Price or the Contract Time , which are consistent with the 
overall intent of the Contract Documents . Such changes must be in writing and signed by 
the City and the Contractor prior to commencement of the Work. 

13.3 If notice of any change affecting the general scope of the Work or change in the Contract 
Price is required by the provisions of any Bond to be given to the Surety, it will be the 
Contractor's responsibility to so notify the Surety, and the amount of each applicable Bond 
shall be adjusted accordingly. The Contractor shall furnish proof of such adjustment to 
the City. 
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ARTICLE 14 - CHANGE OF CONTRACT PRICE 

Change of Contract Price, approved by City, shall be computed as follows: 

14.1 Cost of the Work: The term "Cost of the Work" means the sum of all direct costs 
necessarily incurred and paid by Contractor in the proper performance of the Work. 
Except as otherwise may be agreed to in writing by the City, these costs shall be in 
amounts no higher than those prevailing in the City and shall include only the following 
items and shall not include any of the costs itemized in Paragraph 14.3: 

14.1 .1 Payroll costs for employees in the direct employ of the Contractor in the 
performance of the Work under schedules of job classifications agreed upon by 
the City and the Contractor. Payroll costs for employees not employed full time on 
the Work shall be apportioned on the basis of their time spent on the Work. 

Payroll costs shall include, but not be limited to, salaries and wages plus cost of 
fringe benefits which shall include social security contributions , unemployment, 
excise and payroll taxes , worker's compensation, health and retirement benefits, 
bonuses, sick leave, vacation and applicable holiday pay. 

14.1.2 Cost of all materials and equipment furn ished and incorporated in the Work, 
including costs of transportation and storage, and required suppliers and field 
services. All cash discounts, rebates and refunds and all returns from sale of 
surplus materials and equipment shall accrue to the City, and the Contractor shall 
make provisions so that they may be obtained . 

14.1.3 Supplemental costs including the following : 

14.1.3.1 

14.1.3.2 

14.1.3.3 

14.1 .3.4 

14.1.3.5 

14.1.3.6 

Cost, including transportation and maintenance of all materials , 
supplies, equipment, machinery, appliances, office and temporary 
facilities at the site and hand tools not owned by the workers , which 
are consumed in the performance of the Work. 

Rentals of all construction equipment and machinery and the parts 
whether rented from the Contractor or others in accordance with 
rental agreements approved by the City, and the costs of 
transporting , loading , unloading, installation , dismantling and 
removal. The rental of any such equipment, machinery or parts shall 
cease when the use is no longer necessary for the Work. 

Sales, consumer, use or similar taxes related to the Work and for 
which the Contractor is liable, imposed by laws and regulations . 

Royalty payments and fees for permits and licenses. 

The cost of utilities, fuel and sanitary facilities at the Work site . 

Minor expenses such as telegrams, long distance telephone calls , 
telephone service at the site , expressage and similar petty cash 
items in connection with the Work. 
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14.1.3.7 Cost of premiums for additional bonds and insurance required 
because of changes in the Work. 

14.2 The Contract Price may only be increased by an approved and fully executed Change 
Order when Work is modified in accordance with Article 13 and approved by the City in 
writing. Any claim for an increase in the Contract Price resulting from a Change Order 
shall be based on written notice delivered to the Project Manager within ten (10) days of 
the occurrence of the Change Order giving rise to the claim. Notice of the amount of the 
claim with supporting data shall be included in the Change Order and delivered within 
twenty (20) days of such occurrence unless Project Manager allows an additional period 
of time to ascertain accurate cost data. Any change in the Contract Price resulting from 
any such claim shall be incorporated in the Change Order. IT IS EXPRESSLY AND 
SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE 
CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT 
ACCORDANCE WITH THE REQUIREMENTS OF THIS SECTION. 

14.3 Not Included in the Cost of the Work: The term "Cost of the Work" shall not include any 
of the following : 

14.3.1 Payroll costs and other compensation of the Contractor's officers' executives, 
principals (of partnership and sole proprietorships), general managers, 
engineers, architects, estimators , attorneys, auditor, accountants , purchasing 
and contracting agents , expediters , timekeepers, clerks and other personnel 
employed by the Contractor whether at the site or in the Contractor's principal or 
branch office for general administration of the work and not specifically included 
in the agreed upon schedule of job classifications referred to in Paragraph 14.1.1 , 
all of which are to be considered administrative costs covered by the Contractor's 
fee . 

14.3.2 Expenses of the Contractor's principal and branch offices other than the 
Contractor's office at the site. 

14.3.3 Any part of the Contractor's capital expenses, including interest on the 
Contractor's capital employed for the Work and charges against the Contractor 
for delinquent payments . 

14.3.4 Cost of premiums for all bonds and for all insurance whether or not the Contractor is 
required by the Contract Documents to purchase and maintain the same . 

14.3.5 Costs due to the negligence of the Contractor, any subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may 
be liable , including but not limited to , the correction of defective Work, disposal 
of materials or equipment wrongly supplied and making good any damage to 
property. 

14.3.6 Other overhead or general expense costs of any kind and the costs of any item 
not specifically and expressly included in Paragraph 14.1. 

14.4 Basis of Compensation : The Contractor's compensation , allowed to the Contractor for 
overhead and profit, shall be determined as follows : 
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14.4.1 A mutually acceptable negotiated fee: 

14.4.1.1 For costs incurred under Paragraphs 14.1.1 and 14.1.2, the Contractor's 
fee shall not exceed five percent (5%). 

14.4.1.2 No fee shall be payable on the basis of costs itemized under Paragraphs 
14.1 .3.1, 14.1.3.2, 14.1.3.3, 14.1.3.4, 14.1.3.5, 14.1.3.6, 14.1.3.7, 
14.3.1, 14.3.2, 14.3.3, 14.3.4 , 14.3.5 and 14.3.6. 

14.4.1 .3 The amount of credit to be allowed by the Contractor to the City for any 
such change which results in a net decrease plus a deduction in the 
Contractor's fee by an amount equal to five percent (5%) for the net 
decrease. 

14.4.1.4 When both additions and credits are involved in any one change the 
combined overhead and profit shall be figured on the basis of net increase 
if any, however, not to exceed five percent (5%) of the agreed 
compensation . Profit will not be paid on any Work not performed . 

14.5 Cost Breakdown Required : Whenever the cost of any Work is to be determined pursuant 
to this Article , the Contractor will submit, in form acceptable to the City, an itemized cost 
breakdown together with supporting documentation . Whenever a change in the Work is 
to be based upon mutual acceptance of a lump sum, whether the amount is an addition, 
credit, or no-charge-in-cost, the Contractor shall submit an estimate substantiated by a 
complete itemized breakdown : 

14.5.1 The breakdown shall list quantities and unit prices for materials , labor, equipment 
and other items of cost. 

14.5.2 Whenever a change involves the Contractor and one (1) or more subcontractors 
and the change is an increase in the agreed compensation , the overhead and 
profit percentage for the Contractor and each subcontractor shall be itemized 
separately. 

ARTICLE 15 - CHANGE OF THE CONTRACT TIME 

15.1 The Contract Time may only be changed by an approved and fully executed Change 
Order. Any claim for an extension in the Contract Time shall be based on written notice 
delivered to the Project Manager within five (5) days of the occurrence of the event giving 
rise to the claim. Any change in the Contract Time resulting from any such claim shall be 
incorporated in a Change Order. 

15.2 The Contract Time will be extended in an amount equal to time lost due to delays beyond 
the control of the Contractor if a claim is made therefore as provided in Paragraph 15.1. 
Such delays shall include but not be limited to , acts or neglect by the City, or to fires , 
floods, labor disputes, epidemics, abnormal weather conditions, pandemics, act of 
Governmental Authority, state of emergency, or acts of God. 

15.3 All time limits stated in the Contract Documents are of the essence . The provisions of 
this Article 15 shall not exclude recovery for damages for delay by the Contractor. 
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15.4 Delays caused by or resulting from entities , contractors or subcontractors who are not 
affiliated with the Contractor (non-affiliated Contractors) shall not give rise to a claim by 
the Contractor for damages for increases in material and/or labor costs . Such entities, 
contractors and subcontractors include, but are not limited to, the City's contractors and 
subcontractors, Florida Power and Light Company, AT&T and Florida East Coast 
Railway, LLC . 

15.5 Rights of Various Interests: Whenever work being done by City's forces or by other 
contractors is contiguous to or within the limits of work covered by this Agreement, the 
respective rights of the various interests involved shall be established by the Project 
Manager to secure the completion of the various portions of the Work in general harmony. 

ARTICLE 16 - LIQUIDATED DAMAGES 

16.1 Upon failure of the Contractor to complete the Work within the time specified for 
completion , the Contractor shall pay to the City the sum of Five Hundred Dollars 
($500.00) for each and every calendar day that the completion of the Work is delayed 
beyond the time specified in this Agreement for completion, as fixed and agreed 
liquidated damages and not as a penalty, so long as the delay Is caused by the 
Contractor. Should an act of God or the acts or omissions of the City, its agents or 
representatives, in derogation to the terms of this Agreement cause the delay, the 
Contractor shall not be responsible for the delay nor liquidated damages . Liquidated 
damages are fixed and agreed upon between the Parties , recognizing the impossibility of 
precisely ascertaining the amount of damages that will be sustained by the City as a 
consequence of such delay and both Parties desiring to obviate any question of dispute 
concerning the amount of damages and the cost and effect of the failure of the Contractor 
to complete the Work on time . Liquidated damages shall apply separately to each portion 
of the Work for which a time of completion is given. The City shall have the right to deduct 
from or retain any compensation which may be due or which may become due and 
payable to the Contractor the amount of liquidated damages, and if the amount retained 
by the City is insufficient to pay in full such liquidated damages , the Contractor shall pay 
all liquidated damages in full. The Contractor shall be responsible for reimbursing the 
City, in addition to liquidated damages or other damages for delay, for all costs of 
engineering , architectural fees, and inspection and other costs incurred in administering 
the construction of the Project beyond the completion date specified or beyond an 
approved extension of time granted to the Contractor whichever is later. Delays caused 
by or resulting from entities, contractors or subcontractors who are not affiliated with the 
Contractor shall not give rise to a claim by Contractor for damages for increase in material 
and/or labor costs . Such entities , contractors and subcontractors include, but are not 
limited to , the City's contractors and subcontractors , Florida Power and Light Company, 
AT&T, and Florida East Coast Railway, LLC . 

16.2 No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged , the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason , allegation or claim, 
and notwithstanding the reason of the delay, reason , claim or allegation or who caused 
them or the construction delay or whether they were caused by the City, that there will be 
no entitlement to Contractor to or for any direct or indirect financial damages or losses for 
extended corporate overhead impact, extended project overhead impacts, project support 
services , mobilization or demobilization or by whatever other label or legal concept or 
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theory and types of names or labels or basis such claims may have, or any business 
damages or losses of whatever type or nature, and Contractor hereby waives any right 
to make any such claim or claims. This provision will have application and effect when 
construction delays are anticipated and agreed upon by both the City and the Contractor. 

ARTICLE 17 -SUSPENSION OF WORK AND TERMINATION 

17.1 City May Suspend Work: The City may, at any time and without cause, suspend the Work 
or any portion of the Work for a period of not more than ninety (90) days by notice in writing 
to the Contractor which shall fix the date on which Work shall be resumed. The Contractor 
shall resume the Work on the date fixed . The Contractor will be allowed an increase in 
the Contract Price or an extension of the Contract Time, or both, directly attributable to 
any suspension, if the Contractor makes a claim as provided in Articles 14 and 15. 

17.2 City's Right to Terminate Contract: The City may terminate this Agreement upon fifteen 
(15) calendar days' written notice upon the occurrence of any one or more of the 
following events: 

17 .2.1 If the Contractor makes a general assignment for the benefit of creditors. 

17 .2.2 If a trustee, receiver, custodian or agent of the Contractor is appointed under 
applicable law or under Agreement, whose appointment or authority to take 
charge of property of the Contractor is for the purpose of enforcing a lien against 
such property or for the purpose of general administration of such property for 
the benefit of the Contractor's creditors. 

17.2.3 If Contractor fails to begin the Work within fifteen (15) calendar days after the 
date set forth in the Notice to Proceed, or fails to perform the Work with sufficient 
workers and equipment or with sufficient materials to ensure the prompt 
completion of the Work, or shall perform the Work unsuitably, or cause it to be 
rejected as defective and unsuitable, or shall discontinue the prosecution of the 
Work pursuant to the accepted schedule or if Contractor shall fail to perform any 
material term set forth in the Contract Documents, or from any other cause 
whatsoever shall not carry on the Work in an acceptable manner, Project 
Manager may give notice in writing to Contractor and its Surety of such delay, 
neglect or default, specifying the same. 

17 .2.4 If the Contractor repeatedly fails to make prompt payments to subcontractors or 
for labor, material or equipment. 

17.2.5 If the Contractor repeatedly disregards proper safety procedures. 

17.2.6 If the Contractor disregards any local , state or federal laws or regulations . 

17.2.7 If the Contactor otherwise violates any provisions of this Agreement. 

17 .3 If Contractor, within a period of ten (10) calendar days after such notice, shall not proceed 
in accordance therewith , the City may exclude the Contractor from the Work site and take 
the prosecution of the Work out of the hands of the Contractor, and take possession of 
the Work and all of the Contractor's tools , appliances, construction equipment and 

Page 30 of 41 CAM #24-0263 
Exhibit 4 

Page 30 of 41 

CAM #25-0793 
Exhibit 1 
Page 30 of 45



machinery at the site and use them without liability to the City for trespass or conversion , 
incorporate in the Work all materials and equipment stored at the site or for which the City 
has paid the Contractor but which are stored elsewhere, and finish the Work as the City 
may deem expedient. In this instance, the Contractor shall not be entitled to receive any 
further compensation until the Work is finished. 

17 .3.1 If after notice of termination of Contractor's notice to proceed, it is determined for any 
reason that Contractor was not in default, the rights and obligations of City and 
Contractor shall be the same as if the notice of termination had been issued pursuant 
to the Termination for Convenience clause as set forth below in Section 17.5. 

17.3.2 Upon receipt of Notice of Termination pursuant to Sections 17.2 or 17.5, 
Contractor shall promptly discontinue all affected work unless the Notice of 
Termination directs otherwise and deliver or otherwise make available to City all 
data, drawings, specifications, reports , estimates, summaries and such other 
information as may have been required by the Contract Documents whether 
completed or in process. 

17.4 If the Contractor commits a default due to its insolvency or bankruptcy, the following shall 
apply: 

17.4.1 Should this Agreement be entered into and fully executed by the Parties , funds 
released and the Contractor (Debtor) files for bankruptcy, the following shall occur: 

17.4.1.1 In the event the Contactorfiles a voluntary petition under 11 U.S.C. 301 
or 302, or an order for relief is entered under 11 U.S.C. 303, the 
Contractor shall acknowledge the extent, validity, and priority of the lien 
recorded in favor of the City. The Contractor further agrees that in the 
event of this default, the City shall , at its option, be entitled to seek relief 
from the automatic stay pursuant to 11 U.S.C. 362. The City shall be 
entitled to relief from the automatic stay pursuant to 11 U.S.C . 362(d) (1) 
or (d) (2) , and the Contactor agrees to waive the notice provisions in effect 
pursuant to 11 U.S.C. 362 and any applicable Local Rules of the United 
States Bankruptcy Court. The Contactor acknowledges that such waiver 
is done knowingly and voluntarily . 

17.4.1.2 Alternatively, in the event the City does not seek stay relief, or if stay 
relief is denied , the City shall be entitled to monthly adequate protection 
payments within the meaning of 11 U.S.C. 361 . The monthly adequate 
protection payments shall each be in an amount determined in 
accordance with the Note and Mortgage executed by the Contractor in 
favor of the City. 

17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of Title 
11 , United States Code in additional to the foregoing provisions, the 
Contractor agrees to cure any amounts in arrears over a period not to 
exceed twenty-four (24) months from the date of the confirmation order, 
and such payments shall be made in addition to the regular monthly 
payments required by the Note and mortgage. Additionally , the 
Contractor shall agree that the City is over secured and , therefore , 
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entitled to interest and attorney's fees pursuant to 11 U.S.C. 506(b). Such 
fees shall be allowed and payable as an administrative expense. Further, 
in the event the Contractor has less than five (5) years of payments 
remaining on the Note, the Contractor agrees that the treatment afforded 
to the claim of the City under any confirmed plan of reorganization shall 
provide that the remaining payments shall be satisfied in accordance with 
the Note, and that the remaining payments or claim shall not be extended 
or amortized over a longer period than the time remaining under the Note. 

17.4.2 Should this Agreement be entered into and fully executed by the Parties , and the 
funds have not been forwarded to Contractor, the following shall occur: 

17.4.2.1 In the event the Contractor files a voluntary petition pursuant to 11 
U.S.C. 301 or 302, or an order for relief is entered under 11 U.S.C. 303 ., 
the Contractor acknowledges that the commencement of a bankruptcy 
proceeding constitutes an event of default under the terms of this 
Agreement. Further, the Contractor acknowledges that this Agreement 
constitutes an executory contract within the meaning of 11 U.S.C. 365. 
The Contractor acknowledges that this Agreement is not capable of 
being assumed pursuant to 11 U.S.C. 365(c)(2), unless the City 
expressly consents in writing to the assumption. In the event the City 
consents to the assumption, the Contractor agrees to file a motion to 
assume this Agreement within ten (10) days after receipt of written 
consent from the City, regardless of whether the bankruptcy proceeding is 
pending under Chapter 7, 11 , or 13 of Title 11 of the United States Code. 
The Contractor further acknowledges that this Agreement is not capable 
of being assigned pursuant to 11 U.S.C. 365(b)(1 ). 

17.5 Termination for Convenience: This Agreement may be terminated for convenience in 
writing by City upon thirty (30) days' written notice to Contractor (delivered by certified 
mail, return receipt requested) of intent to terminate and the date on which such 
termination becomes effective. In such case, Contractor shall be paid for all work 
executed and accepted by the City and costs reasonably incurred by Contractor relating 
to commitments which had become firm prior to the termination . No payment shall be 
made for profit for work/services which have not been performed or accepted. 

17.6 Where the Contractor's service has been so terminated by the City, the termination shall 
not affect any rights of the City against the Contractor then existing or which may 
thereafter accrue. Any retention or payment of moneys due the Contractor by the City 
will not release the Contractor from liability. 

17.7 The Contractor has no right, authority or ability to terminate the Work except for the 
wrongful withholding of any payments due the Contractor from the City. 

ARTICLE 18 - DISPUTE RESOLUTION 

18.1 Resolution of Disputes: Questions, claims , difficulties and disputes of whatever nature 
which may arise relative to the technical interpretation of the Contract Documents and 
fulfillment of this Agreement as to the character, quality, amount and value of any work 
done and materials furnished , or proposed to be done or furnished under, or by reason 
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of, the Contract Documents which cannot be resolved by mutual agreement of City 
Project Manager and Contractor shall be submitted to the City Manager or his designee 
and Contractor's representative for resolution. Prior to any litigation being commenced, 
for any disputes which remain unresolved , within sixty (60) days after final completion of 
the Work, the Parties shall participate in mediation to address all unresolved disputes to a 
mediator agreed upon by the Parties . Should any objection not be resolved in mediation, 
the Parties retain all their legal rights and remedies provided under the laws of Florida. 
Failure by a Party to comply in strict accordance with the requirements of this Article, then 
said Party specifically waives all of its rights provided hereunder, including its rights and 
remedies under the laws of Florida. 

18.1.1 All non-technical administrative disputes (such as billing and payment) shall be 
determined by Contract Administrator. 

18.1.2 During the pendency of any dispute and after a determination thereof, Contractor 
and Contract Administrator shall act in good faith to mitigate any potential 
damages including utilization of construction schedule changes and alternate 
means of construction . During the pendency of any dispute arising under this 
Agreement, other than termination herein , Contractor shall carry on the Work and 
adhere to the progress schedule. The Work shall not be delayed or postponed 
pending resolution of any disputes or disagreements. 

18.1.3 For any disputes which remain unsolved, within sixty (60) calendar days after 
Final Completion of the Work, the Parties shall participate in mediation to 
address all unresolved disputes. A mediator shall be mutually agreed upon by 
the Parties. Should any objection not be resolved in mediation, the Parties retain 
all their legal rights and remedies under applicable law. If a Party objecting to a 
determination, fails to comply in strict accordance with the requirements of this 
Article, said Party specifically waives all of its rights provided hereunder, 
including its rights and remedies under applicable law. 

ARTICLE 19 - NOTICES 

19.1 All notices required by any of the Contract Documents shall be in writing and shall be 
deemed delivered upon mailing by certified mail, return receipt requested to the following: 

To the City: 

Stephen Hillberg 
Project Manager 
City of Fort Lauderdale 
949 NW 38th Street 
Fort Lauderdale , Florida 33309 Telephone: (954) 828-5076 
E-mail: Shillberg@fortlauderdale.gov 

with copies to : 

City Manager 
City of Fort Lauderdale 
101 NE 3rd Avenue, Suite 1430 
Fort Lauderdale , Florida 33301 
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City Attorney 
City of Fort Lauderdale 
1 East Broward Boulevard , Suite 1605 
Fort Lauderdale , Florida 33301 

To the Contractor: 

Thaddeus R. Buckley 
President 
RF Environmental Services, Inc. 
4840 NE 11th Avenue 
Oakland Park, Florida 33334 
Telephone: (954) 605-6711 
E-mail : thad@rfeswater.com 

ARTICLE 20 - LIMITATION OF LIABILITY 

20.1 The City desires to enter into this Agreement only if in so doing the City can place a limit 
on the City's liability for any cause of action arising out of this Agreement, so that the 
City's liability for any breach never exceeds the sum of $1 ,000 . For other good and 
valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the 
Contractor expresses its willingness to enter into this Agreement with the knowledge that 
the Contractor's recovery from the City to any action or claim arising from the Agreement 
is limited to a maximum amount of $1 ,000, which amount shall be reduced by the amount 
actually paid by the City to the Contractor pursuant to this Agreement, for any action or 
claim arising out of this Agreement. Nothing contained in this paragraph or elsewhere in 
this Agreement is in any way intended either to be a waiver of the limitation placed upon 
the City's liability as set forth in Section 768.28, Florida Statutes (2023) , as may be 
amended or revised , or to extend the City's liability beyond the limits established in said 
Section 768.28, Florida Statutes (2023) , as may be amended or revised ; and no claim or 
award against the City shall include attorney's fees , investigative costs , expert fees, suit 
costs or pre-judgment interest. 

20.2 No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged , the Contractor covenants and 
agrees that in the event of any delay of construction or for any reason , allegation or claim , 
and notwithstanding the reason of the delay, reason , claim or allegation or who caused 
them or the construction delay or whether they were caused by the City, that there will be 
no entitlement to Contractor to or for any direct or indirect financial damages or losses for 
extended corporate overhead impact, extended project overhead impacts, project support 
services , mobilization or demobilization or by whatever other label or legal concept or 
theory and types of names or labels or basis such claims may have, or any business 
damages or losses of whatever type or nature, and Contractor hereby waives any right 
to make any such claim or claims . This provision will have application and effect when 
construction delays are anticipated and agreed upon by both the City and the Contractor. 

ARTICLE 21 - GOVERNING LAW; WAIVER OF JURY TRIAL 

21 .1 The Agreement shall be interpreted and construed in accordance with , and governed by , 
the laws of the state of Florida . The Parties agree that the exclusive venue for any lawsuit 
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arising from, related to, or in connection with this Agreement shall be in the state courts of 
the Seventeenth Judicial Circuit in and for Broward County, Florida. If any claims arising 
from, related to, or in connection with th is Agreement must be litigated in federal court, 
the Parties agree that the exclusive venue for any such lawsuit shall be in the United 
States District Court or United States Bankruptcy Court for the Southern District of 
Florida. BY ENTERING INTO THIS AGREEMENT, THE PARTIES HEREBY 
EXPRESSLY WAIVE ANY AND ALL RIGHTS EITHER PARTY MIGHT HAVE TO A 
TRIAL BY JURY OF ANY ISSUES RELATED TO THIS AGREEMENT. IF A PARTY 
FAILS TO WITHDRAW A REQUEST FOR A JURY TRIAL IN A LAWSUIT ARISING 
OUT OF THIS AGREEMENT AFTER WRITTEN NOTICE BY THE OTHER PARTY OF 
VIOLATION OF THIS SECTION, THE PARTY MAKING THE REQUEST FOR JURY 
TRIAL SHALL BE LIABLE FOR THE REASONABLE ATTORNEYS' FEES AND 
COSTS OF THE OTHER PARTY IN CONTESTING THE REQUEST FOR JURY TRIAL, 
AND SUCH AMOUNTS SHALL BE AWARDED BY THE COURT IN ADJUDICATING 
THE MOTION. 

ARTICLE 22 - MISCELLANEOUS 

22 .1 The duties and obligations imposed by this Agreement and the rights and remedies 
available to the Parties and, in particular but without limitation, the warranties, guaranties 
and obligations imposed upon the Contractor ~nd all of the rights and remedies available 
to the City, are in addition to, and are not to be construed in any way as a limitation of, 
any rights and remedies available to any or all of them which are otherwise imposed or 
available by laws or regulations, by special warranty or guarantee or by other provisions 
of the Contract Documents, and the provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents, and the provisions of this Paragraph will 
suNive final payment and termination or completion of this Agreement. 

22 .2 The Contractor shall not assign or transfer this Agreement or its rights, title or interests. 
The obligations undertaken by the Contractor pursuant to this Agreement shall not be 
delegated or assigned to any other person or firm. Violation of the terms of this Paragraph 
shall constitute a material breach of Agreement by the Contractor and the City any, at its 
discretion, cancel this Agreement and all rights, title and interest of the Contractor which 
shall immediately cease and terminate . 

22 .3 The Contractor and its employees, volunteers and agents shall be and remain as 
independent contractor and not agents or employees of the City with respect to all of the 
acts and seNices performed by and under the terms of this Agreement. This Agreement 
shall not in any way be constructed to create a partnership, association or any other kind 
of joint undertaking or venture between the Parties . 

22.4 The City reseNes the right to audit the records of the Contractor relating in any way to the 
Work to be performed pursuant to this Agreement at any time during the performance and 
term of this Agreement and for a period of three (3) years after completion and acceptance 
by the City. If required by the City, the Contractor agrees to submit to an audit by an 
independent certified public accountant selected by the City. The Contractor shall allow 
the City to inspect, examine and review the records of the Contractor at any and all times 
during normal business hours during the term of this Agreement. 

22 .5 The remedies exp.ressly provided in this Agreement to the City shall not be deemed to be 
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exclusive but shall be cumulative and in addition to all other remedies in favor of the City 
now or later existing at law or in equity. 

22 .6 Should any part, term or provisions of this Agreement be decided by the courts to be 
invalid , illegal or in conflict with any state or federal law, the validity of the remaining 
portion or provision shall not be affected . 

22 .7 Prohibition Against Contracting With Scrutinized Companies: Subject to Odebrecht 
Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D . Fla . 2012), affirmed, Odebrecht 
Construction, Inc., v. Secretary, Florida Department of Transportation , 715 F.3d 1268 
(11th Cir. 2013), with regard to the "Cuba Amendment," the Contractor certifies that it is 
not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized 
Companies with Activities in the Iran Petroleum Energy Sector List, and that it does not 
have business operations in Cuba or Syria , as provided in Section 287 .135, Florida 
Statutes (2023) , as may be amended or revised . The Contractor certifies that it is not on 
the Scrutinized Companies that Boycott Israel List created pursuant to Section 215.4725, 
Florida Statutes (2023), as may be amended or revised , and that it is not engaged in a 
boycott of Israel. The City may terminate this Agreement at the City's option if the 
Contractor is found to have submitted a false certification as provided under subsection (5) 
of Section 287.135, Florida Statutes (2023), as may be amended or revised , or been placed 
on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies 
with Activities in the Iran Petroleum Energy Sector List or the Scrutinized Companies that 
Boycott Israel List created pursuant to Section 215.4725, Florida Statutes (2023), as may 
be amended or revised, or is engaged in a boycott of Israel or has been engaged in 
business operations in Cuba or Syria, as defined in Section 287.135, Florida Statutes 
(2023) , as may be amended or revised . 

By submitting a bid or response, the company, principals, or owners certify that it is not 
listed on the Scrutinized Companies with Activities in Sudan List or listed on the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is 
engaged in business operations in Cuba or Syria. 

22.8 Public Entity Crimes: In accordance with the Public Crimes Act, Section 287.133, Florida 
Statutes (2023) , as may be amended or revised, a person or affiliate who is a contractor, 
consultant or other provider, who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a bid on a contract to provide any 
goods or services to the City, may not submit a bid on a contract with the City for the 
construction or repair of a public building or public work, may not submit bids on leases of 
real property to the City, may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with the City, and may not transact any 
business with the City in excess of the threshold amount provided in Section 287.017, 
Florida Statutes (2023), as may be amended or revised, for category two purchases for 
a period of thirty-six (36) months from the date of being placed on the convicted vendor 
list. Violation of this section by Contractor shall result in cancellation of the City purchase 
and may result in Contractor debarment. 

22 .9 Attorney Fees : If City or Contractor incurs any expense in enforcing the terms of this 
Agreement through litigation , the prevailing Party in that litigation shall be reimbursed for 
all such costs and expenses, including but not limited to court costs , and reasonable 
attorney fees incurred during litigation . 
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22 .10 Public Records: 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES (2023), TO THE CONTRACTOR'S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 
PRRCONTRACT@FORTLAUDERDALE.GOV, 954-828-5002, CITY CLERK'S 
OFFICE, 1 EAST BROWARD BOULEVARD, SUITE 444, FORT LAUDERDALE, 
FLORIDA 33301. 

Contractor shall : 

1. Keep and maintain public records required by the City in order to perform the service. 

2. Upon request from the City's custodian of public records , provide the City with a copy 
of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes (2023) , as may be amended or revised, or as otherwise provided by law. 

3. Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of this Agreement if the 
Contractor does not transfer the records to the City. 

4. Upon completion of the Agreement, transfer, at no cost, to the City all public records in 
possession of the Contractor or keep and maintain public records required by the City 
to perform the service . If the Contractor transfers all public records to the City upon 
completion of this Agreement, the Contractor shall destroy any duplicate public 
records that are exempt or confidential arid exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion 
of this Agreement, the Contractor shall meet all applicable requirements for retaining 
public records . All records stored electronically must be provided to the City, upon 
request from the City's custodian of public records , in a format that is compatible with 
the information technology systems of the City. 

22 .11 Non-Discrimination 

The Contractor shall not discriminate against its employees based on the employee's 
race , color, religion , gender, gender identity, gender expression , marital status, sexual 
orientation , national origin, age, disabi lity, or any other protected classification as defined 
by applicable law. 

1. The Contractor certifies and represents that the Contractor offers the same health 
benefits to the domestic partners of its employees as are offered its employees' 
spouses or offers its employees the cash equivalent of such health benefits 
because it is unable to provide health benefits to its employees' domestic partners , 
and that the Contractor will comply with Section 2-187, Code of Ordinances of the 
City of Fort Lauderdale, Florida , as may be amended or revised , ("Section 2-187") , 
during the entire term of this Agreement. 
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2. The failure of the Contractor to comply with Section 2-187 shall be deemed to be a 
material breach of this Agreement, entitling the City to pursue any remedy stated 
below or any remedy provided under applicable law. 

3. The City may terminate this Agreement if the Contractor fails to comply with 
Section 2-187. 

4. The City may retain all monies due or to become due until the Contractor complies 
with Section 2-187. 

5. The Contractor may be subject to debarment or suspension proceedings. Such 
proceedings will be consistent with the procedures in Section 2-183 of the Code of 
Ordinances of the City of Fort Lauderdale, Florida. 

22 .12 E-Verify: 

As a condition precedent to the effectiveness of this Agreement, pursuant to Section 
448.095, Florida Statutes (2023), as may be amended or revised , the Contractor and its 
subcontractors shall register with and use the E-Verify system to electronically verify the 
employment eligibility of newly hired employees. 

1. The Contractor shall require each of its subcontractors, if any, to provide the 
Contractor with an affidavit stating that the subcontractor does not employ, 
contract with, or subcontract with an unauthorized alien. The Contractor shall 
maintain a copy of the subcontractor's affidavit for the duration of this Agreement 
and in accordance with the public records requirements of this Agreement. 

2. The City, the Contractor, or any subcontractor who has a good faith belief that a 
person or entity with which it is contracting has knowingly violated Section 
448 .09(1 ), Florida Statutes (2023) , as may be amended or revised, shall terminate 
the Agreement with the person or entity. 

3. The City, upon good faith belief that a subcontractor knowingly violated the 
provisions of Section 448.095(5), Florida Statutes (2023), as may be amended or 
revised , but that the Contractor otherwise complied with Section 448.095(5) , 
Florida Statutes (2023) , as may be amended or revised , shall promptly notify 
Contractor and order the Contractor to immediately terminate the contract with the 
subcontractor, and the Contractor shall comply with such order. 

4. An Agreement terminated under Sections 448 .095(5)(c)1. or 2., Florida Statutes 
(2023), as may be amended or revised, is not a breach of contract and may not be 
considered as such . If the City terminates this Agreement under 
Section448.095(5)(c), Florida Statutes (2023) , as may be amended or revised , the 
Contractor may not be awarded a public contract for at least one year after the 
date on which the Agreement was terminated . The Contractor is liable for any 
additional costs incurred by the City as a result of termination of this Agreement. 

5. Contractor shall include in each of its subcontracts, if any, the requirements set 
forth in this Section, including this subparagraph, requiring any and all 
subcontractors, as defined in Section 448 .095(1 )(e), Florida Statutes (2023) , as 
maybe amended or revised , to include all of the requirements of this Section in its 
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subcontracts. Contractor shall be responsible for compliance by any and all 
subcontractors, as defined in Section 448 .095(1 )(e) , Florida Statutes (2023), as 
maybe amended or revised, with the requirements of Section 448.095, Florida 
Statutes (2023) , as may be amended or revised . 

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK] 
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Fiveash Water Treatment Plant Sluice Gates Replacement 
RF Environmental Services, Inc. 

Project 11589 

CITY 

IN WITNESS OF THE FOREGOING, the Parties have set their hands and seals the day and 
year first written above. 

CITY OF FORT LAUDERDALE, a Florida 
municipal corporation 

ATTEST: 

Approved as to Legal Form and Correctness: 
Thomas J. Ansbro, City Attorney 

Senior Assistant City Attorney 
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Print Name 

~ :;; 
A-ru f+tJf} &t I~ 

Print Name 

STATE OF Fl0/21D4 

COUNTY OF 'lJZOYvlt/2.t> 

CONTRACTOR 

RF ENVIRONMENTAL SERVICES, INC., 
a Florida corporation 

ATTEST: 

(CORPORATE SEAL) 

The foregoing instrument was acknowledged before me by means of ~ sical presence or 
D online notarization, this ~ day of HOY-CJ.-\., , 2024, by Thaddeus 
R. Buckley, as President, for RF Environmental Services, Inc., a Florida corporation. 

/i<:~Y P!<f;,.. ARIANA LISSETTE AVILES 
{?~--\\ Notary Public • State of Florida 
\\_Wj! Commi$slon # HH 318 713 

•• ••... ,~.!:.-·/ My Comm. Expires Oct 3, 2026 
Bonded through National Notary Assn. 

(Signature of Notary Pu lie - State of Florida) 

(Print, Type, or Stamp Commissioned Name of 
Notary Public) 

Personally Known __ OR Produced ldentific~tion/ 
Type of Identification Produced: '[)yjllt'r-.5 L1cer1fr<__ 
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SURETY BOND 
IN COMPLIANCE WITH AND INCORPORATING THE PROVISIONS OF SECTION 255.05, FLORIDA STATUTES 

THIS IS A SURETY BOND given by RF Environmental Services lac the "Contractor" 
as principal, referred to in this Bond as "Contractor" and Atlantic Specialty Insurance Company 
----------------------------------------- as "Surety," and they represent by this instrument that they are bound to the CITY 

OF FORT LAUDERDALE, a municipal corporation of the State of Florida ("City"), in the sum of $901,900.00 
(NINE HUNDRED AND ONE THOUSAND NINE HUNDRED DOLLARS) 

for the payment of which, to be made to the City of Fort Lauderdale, Florida, they jointly and severally, bind 
themselves and each of their heirs, executors, administrators, successors and assigns. 

Owner Name: 

Owner Address and Telephone: 

Bond No.: 

Contractor Name, Address, Telephone: 

Surety Company, Address, Telephone: 

City Project No./Bid No.: 

Name of Project: 

Project Location: 

Legal Description and Street Address: 

Description of Work: 

CITY OF FORT LAUDERDALE 
a municipal corporation of the State of Florida 

City Hall, Public Works Department 
1 East Broward Boulevard, Suite 444 
Fort Lauderdale, Florida 33301 
(954) 828-5772 

800152130 

RF Environmental Services, Inc. 
4840 NE 11 th Avenue 
Oakland Park, Florida 33334 
Telephone: (954) 605-6711 

Atlantic Specialty Insurance Company 
605 Highway 169 North, Suite 800 
Plymouth, MN 55441 
Phone: (952) 852-2431 

P11589 / 109 

Fiveash wrP - Sluice Gate Replacements 

City of Fort Lauderdale 

This Project is located at 949 NW 38th Street, in the City of Fort 
Lauderdale. 

The Work to be accomplished under this Agreement includes, but 
is not limited to, provide and replace nineteen (19) sluice gates in 
concrete channels around filter beds and in the aeration basin at 
the Fiveash Water Treatment Plant. 

" Contractor" is bound by an instrument in writing dated the 19th day of MARCH, 2024, by which Contractor 
has contracted with the City of Fort Lauderdale, Florida, to furnish labor, tools, and materials for the Project 
referenced and described above, together with all work incidental thereto, as fully set out in the plans, specifications 
and details on file in the Office of the City Engineer of the City. 

Notice required by Section 255.05(6) , Florida Statutes (2023): "This bond is given to comply with Section 
255.05 Florida Statutes (2023), and any action instituted by a claimant under this bond for payment must be in 
accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes (2023)." 

The condition of the above obligation is such that if the above bound "Contractor," or its successor or 
assigns shall in good faith and in good, sufficient, substantial and workmanlike manner, perform the work and 
comply with the conditions of the contract, including payment of penalties, in strict accordance with the terms and 

SB-1 
255.05 Bond Form, Rev. 10/21/05 
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Bond No. : 800152130 

provisions stipulated in it and shall indemnify and hold harmless the City against and for payments of any and all 
damages that may happen to persons or property by reason of excavations, embankments, obstructions and all 
other work in streets, alleys or places in connection with the work, or arising out of any act, neglect or omission of 
the "Contractor" or its agents , servants, or employees with relation to the work, and shall indemnify and hold 
harmless the City against and from all suits and acts of every nature and description arising out of any claims by 
patentees of any process connected with the work agreed to be performed under the contract, or of any materials 
used upon the work, and pay all costs accruing if the contract is cancelled and a new contract for finishing the work 
is let, and all other expenses lawfully chargeable to the "Contractor," then this agreement shall be null and void ; 
otherwise it is to remain in full force and effect, but it is expressly provided, understood and agreed that if the 
"Contractor" or its subcontractors fail to duly and promptly pay for any labor, material, or other supplies used by 
"Contractor" or any of its subcontractors in the performance of the work to be done, or the Contractor defaults in its 
Contract with the City, the "Surety" will promptly pay to all claimants, as defined in Section 255.05(1), Florida 
Statutes (2023), the same in an amount not exceeding the sum specified in this bond, together with interest at the 
rate of fifteen percent (15%) per annum, and the Surety hereby stipulates and agrees that no change, extension, 
reduction , alteration or addition to the terms of the contract or the plans, details and specifications shall in any way 
affect the obl igations of this bond. 

Whenever Contractor shall be, and is declared by the City to be in default under the contract, the City may 
proceed to cancel the contract and award a new contract for finishing the work or order the Surety to promptly 
remedy the default by obtaining a bid or bids for completing the contract in accordance with the original contract 
terms and conditions . Upon the determination by the City of the lowest responsible bidder, the Surety shall 
complete all work and pay the full cost of completion , less previous payments. 

This Bond is effective for one (1) year after completion and acceptance of the work, with liability equal to 
twenty-five percent (25%) of the contract price, and is so conditioned that the "Contractor" will , at its own expense, 
correct any defective or faulty work or material which appears within one (1) year after completion of the work and 
final payment, upon notification by the City. 

IN WITNESS WHEREOF, the above "Contractor" has signed this Agreement, and the "~u~ety.': ,has caused 
this Agreement to be signed in its name by its Attorney-in-Fact, and its corporate seal affixed, this 20th day of 

March , 2024. • • • 

Karen Alvarenga 
(Witness) Print Name 

255.05 Bond Form, Rev. 10/21/05 

• J 
It i-;. 

"'- > .. , 1 \ 

(SEl'.L) 

,,· ·_i• (SEAL) 
Print Name and Title ,,.;-_·, . 

• ., .. •"'Q t-t <> ,Ji • 

SURETY: Atlantic Specialty Insurance Comp~~i '.~ l '·> 
.~ - ,·:-~ ,:'-~ ' 

Local gent 
sie Sloan , Attorney-In-Fact & 

Florida Licensed Resident Agent 
Print Name and Title 

Inquiries: (321) 800-6594 

SB-2 

(SE~ L) 

(SEAL) 
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Power of Attorney 

KNOW ALL MEN BY THESE PRESENTS, that ATLANTIC SPECIAL TY INSURANCE COMPANY, a New York corporation with its principal office in Plymouth, 
Minnesota, does hereby constitute and appoint: Jorge L. Bracamonte, Jessie Sloan, Karla Tomaszewski, each individually if there be more than one named, its true and 
lawful Attorney-in-Fact, to make, execute, seal and deliver, for and on its behalf as surety, any and all bonds, recognizances, contracts of indemnity, and all other writings 
obligatory in the nature thereof; provided that no bond or undertaking executed under this authority shall exceed in amount the sum of: unlimited and the execution of such 
bonds, recognizances, contracts of indemnity, and all other writings obligatory in the nature thereof in pursuance of these presents, shall be as binding upon said Company as if 
they had been fully signed by an authorized officer of the Company and sealed with the Company seal. This Power of Attorney is made and executed by authority of the 
following resolutions adopted by the Board of Directors of ATLANTIC SPECIAL TY INSURANCE COMPANY on the twenty-fifth day of September, 2012: 

Resolved: That the President, any Senior Vice President or Vice-President ( each an "Authorized Officer") may execute for and in behalf of the Company any and 
all bonds, recognizances, contracts of indemnity, and all other writings obligatory in the nature thereof, and affix the seal of the Company thereto; and that the 
Authorized Officer may appoint and authorize an Attorney-in-Fact to execute on behalf of the Company any and all such instruments and to affix the Company 
seal thereto; and that the Authorized Officer may at any time remove any such Attorney-in-Fact and revoke all power and authority given to any such Attorney-in­
Fact. 

Resolved: That the Attorney-in-Fact may be given full power and authority to execute for and in the name and on behalf of the Company any and all bonds, 
recognizances, contracts of indemnity, and all other writings obligatory in the nature thereof, and any such instrument executed by any such Attorney-in-Fact shall 
be as binding upon the Company as if signed and sealed by an Authorized Officer and, further, the Attorney-in-Fact is hereby authorized to verify any affidavit 
required to be attached to bonds, recognizances, contracts of indemnity, and all other writings obligatory in the nature thereof. 

This power of attorney is signed and sealed by facsimile under the authority of the following Resolution adopted by the Board of Directors of ATLANTIC SPECIAL TY 
INSURANCE COMPANY on the twenty-fifth day of September, 2012: 

Resolved: That the signature of an Authorized Officer, the signature of the Secretary or the Assistant Secretary, and the Company seal may be affixed by 
facsimile to any power of attorney or to any certificate relating thereto appointing an Attorney-in-Fact for purposes only of executing and sealing any bond, 
undertaking, recognizance or other written obligation in the nature thereof, and any such signature and seal where so used, being hereby adopted by the Company 
as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though 
manually affixed. 

IN WITNESS WHEREOF, ATLANTIC SPECIAL TY INSURANCE COMPANY has caused these presents to be signed by an Authorized Officer and the seal of the Company 
to be affixed this twenty-seventh day of April, 2020. 

STATE OF MINNESOTA 
HENNEPIN COUNTY 

By 

Paul J. Brehm, Senior Vice President 

On this twenty-seventh day of April, 2020, before me personally came Paul J. Brehm, Senior Vice President of ATLANTIC SPEClALTY INSURANCE COMPANY, to me 
personally known to be the individual and officer described in and who executed the preceding instrument, and he acknowledged the execution of the same, and being by me 
duly sworn, that he is the said officer of the Company aforesaid, and that the seal affixed to the preceding instrument is the seal of said Company and that the said seal and the 
signature as such officer was duly affixed and subscribed to the said instrument by the authority and at the direction of the Company. 

ALISON DWAN NASH-TROUT 
NOTARY PUBLIC· MINNESOTA 
My Commission Expires 

January 31, 2025 Notary Public 

I, the undersigned, Secretary of ATLANTIC SPECIAL TY INSURANCE COMPANY, a New York Corporation, do hereby certify that the foregoing power of attorney is in full 
force and has not been revoked, and the resolutions set forth above are now in force. 

Signed and sea led. Dated 20th day of March 2024 . 

This Power of Attorney expires 
January 31, 2025 

. , ,I 

, ... 

; 
·l 'I'\'\ 

Please direct bond ve;ifications to surety@intactinsurance.com 

Kara Barrow, Secretary 
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ACORD® CERTIFICATE OF LIABILITY INSURANCE I DATE (MM/00/YYYY) 

~ 03/25/2024 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder In lieu of such endorsement(s). 

PRODUCER 2~~iCT Kemi Foster-Sterling 

Brown & Brown of Florida , Inc. 
iA~8Nrl'o Extl: 

(954) 776-2222 Ir:,~ Nol: (954) 776-4446 

1201 W Cypress Creek Rd E-MAIL Kemi.Foster-Sterling@bbrown.com 
ADDRESS: 

Suite 130 INSURER(S) AFFORDING COVERAGE NAIC # 

Fort Lauderdale FL 33309 INSURER A: FCCI Insurance Company 10178 

INSURED INSURER B: National Trust Insurance Company 20141 

RF Environmental Services Inc. OBA: Milan Construction & Real Estate INSURER C: Westchester Surplus Lines Insurance Company 10172 

4840 NE 11th Avenue INSURER O: 

INSURER E: 

Oakland Park FL 33334 INSURER F: 

COVERAGES CERTIFICATE NUMBER: 2023-24 COi REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR 
LTR TYPE OF INSURANCE INSO wvo POLICY NUMBER C~~fri5ivWv1 c~~ri\i1v'Wv1 LIMITS 

X COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000 - D CLAIMS-MADE [81 OCCUR 
UMIVll"\\3C: I U r\t;;l'I I t.U 100.000 
PREMISES /Ea occurrence\ $ 

- MEO EXP (Anv one person) $ 5,000 

A y y GL 10005262904 - 10/24/2023 10/24/2024 PERSONAL & ADV INJURY s 1,000,000 

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000 

=l [81 PRO- [81 LOC $ 2,000,000 
POLICY JECT PRODUCTS - COMP/OP AGG 

OTHER: $ 

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT $ 1,000,000 
/Ea accident\ 

X ANYAUTO BODILY INJURY (Per person) $ 
-

OWNED - SCHEDULED A y y CA 10005262604 10/24/2023 10/24/2024 BODILY INJURY (Per accident) $ 
- AUTOS ONLY - AUTOS 

HIRED NON-OWNED PROPERTY DAMAGE $ 
AUTOS ONLY AUTOS ONLY /Per accident\ - >--

UM CSL $ 300,000 

X UMBRELLA LIAB 

~

OCCUR EACH OCCURRENCE $ 3,000,000 
-

B EXCESS LIAB CLAIMS-MADE UMB 10005262504 10/24/2023 10/24/2024 AGGREGATE $ 3,000,000 

OED I XI RETENTION$ 10,000 $ 

WORKERS COMPENSATION XI ~~fTUTE I I OTH-

ANO EMPLOYERS' LIABILITY ER 
Y/N 

A 
ANY PROPRIETOR/PARTNER/EXECUTIVE 

~ y WC010007021903 06/27/2023 06/27/2024 E.L. EACH ACCIDENT $ 1,000,000 
OFFICER/MEMBER EXCLUDED? N/A 
(Mandatory In NH) E.L. DISEASE - EA EMPLOYEE $ 1,000,000 
If yes, describe under 1,000,000 DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $ 

Each Pollution $2,000,000 

C 
Pollution Liability 

y y G70971070003 10/24/2022 10/24/2024 Aggregate $2,000,000 

DESCRIPTION OF OPERATIONS/ LOCATIONS/ VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached If more space Is required) 

City of Fort Lauderdale is included as an additional insured with respect to General Liability, Auto Liability, & Pollution Liability if required by written contract. 
waiver of subrogation applies in favor of the General Liability, Auto Liability, Pollution Liability & Workers Compensation. 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

CITY OF FORT LAUDERDALE ACCORDANCE WITH THE POLICY PROVISIONS. 

1 East Broward Boulevard, 
AUTHORIZED REPRESENTATIVE 

Suite 444 
~~=-= Fort Lauderdale, FL 33301 -

I 

© 1988-2015 ACORD CORPORATION. All rights reserved. 
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