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This agreement (the “Agreement”) is made and entered into by and between: 

BROWARD COUNTY, a political subdivision of the State of Florida, 

hereinafter referred to as "COUNTY;" 

 

and 

 

 BROWARD METROPOLITAN PLANNING ORGANIZATION, created 

pursuant to Section 339.175, Florida Statutes (“F.S.”), hereinafter referred to 

as “BROWARD MPO;” 

 

and 

 

CITY OF FORT LAUDERDALE, a municipal corporation organized and 

existing under the laws of the State of Florida, its successors and assigns, 

hereinafter referred to as "CITY;"  

 

and 

 

DOWNTOWN DEVELOPMENT AUTHORITY OF THE CITY OF FORT 

LAUDERDALE, a body politic and corporate and an agency of the City of Fort 

Lauderdale as established by the laws of the State of Florida, hereinafter 

referred to as "DDA;" 

and 

 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, a body 

politic and corporate and an agency of the State of Florida created pursuant 

to Chapter 343, Florida Statutes, herein referred to as “SFRTA;” 
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RECITALS 

 

WHEREAS, the parties to this Agreement are collectively referred to 

herein as the “PARTNERS;” and 

WHEREAS, it is the purpose and intent of the PARTNERS to this 

Agreement, to permit DDA, BROWARD MPO, SFRTA, COUNTY and CITY to 

make the most efficient use of their respective powers, resources and 

capabilities by enabling them to cooperate on the basis of mutual advantage 

and thereby accomplish the objectives provided for herein in the manner that 

will best accord with the existing resources available to each of them and with 

the needs and developments within their respective jurisdictions; and  

WHEREAS, the Federal Transit Administration ("FTA") of the United 

States Department of Transportation and the Florida Department of 

Transportation ("FDOT") are CAPITAL STAKEHOLDERS (as defined herein) 

in the PROJECT and have allocated CAPITAL FUNDS for Design and 

Construction contingent upon the PARTNERS entering into this Agreement 

identifying their roles and responsibilities; and 

WHEREAS, FTA and FDOT will enter into additional agreements with 

the SPONSOR (as defined herein) on the Federal and State requirements; 

and 
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WHEREAS, this Agreement is intended to generally outline the 

preliminary components and identify the roles and responsibilities of the 

PARTNERS at this stage of the PROJECT (as defined herein); and 

WHEREAS, DDA coordinated the multi-governmental development of 

a transit and pedestrian master plan for downtown Fort Lauderdale (hereafter 

“Fort Lauderdale Downtown Transit/Pedestrian Master Plan”); and 

WHEREAS, the Fort Lauderdale Downtown Transit/Pedestrian Master 

Plan identifies the benefits of implementing a downtown transit corridor 

program; and 

WHEREAS, downtown transit corridor programs are included in the 

Broward County Comprehensive Plan, the City of Fort Lauderdale 

Comprehensive Plan, and the Broward MPO Long Range Transportation 

Plan; and 

WHEREAS, a component of each downtown transit corridor program is 

a downtown transit circulator hereinafter referred to as the “WAVE MODERN 

STREETCAR” (as defined herein); and 

WHEREAS, DDA, BROWARD MPO, CITY, COUNTY, FDOT and 

SFRTA have worked at the federal, state, regional, county and city level to 

create the WAVE MODERN STREETCAR; and  

WHEREAS, the CITY adopted Resolution No. 08-71 which endorsed 

the WAVE MODERN STREETCAR, recommended route E-1 as the CITY’s 
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preferred route and technology (the “Locally Preferred Alternative” or “LPA”), 

identified the CITY's funding level and endorsed using the special 

assessment process to provide additional capital financial support for the 

WAVE MODERN STREETCAR; and 

WHEREAS, the COUNTY adopted Resolution 2008-579, which 

supported the WAVE MODERN STREETCAR, adopted route E-1 as the 

COUNTY’s preferred route and technology (the LPA), approved a finance 

plan (not the same as the FINANCE PLAN defined herein), and committed to 

funding the operation and maintenance needs of the WAVE MODERN 

STREETCAR for 20 years, subject to the conditions stated herein; and 

 

WHEREAS, the FTA in June 2012 awarded a Transportation 

Investment Generating Economic Recovery (“TIGER”) grant in the amount of 

Eighteen Million Dollars ($18,000,000) to SFRTA for PHASE 1A (as defined 

herein), and FDOT has allocated funds as described and defined in the 

TIGER GRANT APPLICATION (as defined herein); and  

WHEREAS, the TIGER GRANT does not provide sufficient funding for 

implementation of PHASE 1 (as defined herein) and so the work to be done 

pursuant to the TIGER GRANT has been defined herein as PHASE 1A (as 

defined herein); and  
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WHEREAS, the CITY, DDA and BROWARD MPO have agreed to 

participate in the capital funding for the WAVE MODERN STREETCAR, as 

addressed herein; and 

WHEREAS, the DDA has committed to support all PARTNER efforts to 

fund capital and operating costs of the WAVE MODERN STREETCAR (as 

more particularly described herein) with the public, business community, and 

local, regional, state, and federal levels of government; and 

WHEREAS, the PARTNERS agree the COUNTY should be the 

OWNER and OPERATOR of the WAVE MODERN STREETCAR; and 

WHEREAS, COUNTY has agreed to become the OWNER and 

OPERATOR of the WAVE MODERN STREETCAR subject to the conditions 

stated herein; and 

 

WHEREAS, SFRTA has previous experience planning transit projects 

following FTA requirements and has successfully completed and obtained 

FTA approval for the WAVE MODERN STREETCAR Alternative Analysis and 

Environmental Assessment and received a Finding of No Significant Impact 

from the FTA, as well as prepared a successful TIGER GRANT 

APPLICATION for the PROJECT; and 

WHEREAS, SFRTA has previous experience as a SPONSOR ( as 

defined herein) has entered into a previous Full Funding Grant Agreement 
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with the FTA, has successfully completed the design and construction of a 

major FTA steel-wheel transit project in South Florida, is a regional operator 

of Tri-Rail Commuter Rail Passenger Service, and is a FTA Designated 

Recipient (“DR”) for FEDERAL GRANTS; and 

WHEREAS, the PARTNERS agree SFRTA should be the  SPONSOR 

and IMPLEMENTOR (as both terms are defined herein) for the WAVE 

MODERN STREETCAR and SFRTA has agreed to act as both, subject to the 

conditions stated herein. 

NOW, THEREFORE, IN CONSIDERATION of the mutual terms, 

conditions, promises, covenants, and payments hereinafter set forth, the 

PARTNERS agree as follows: 

1. RECITALS. The truth and accuracy of each of the Recitals set forth above are 

acknowledged by the PARTNERS  and, along with the exhibits attached to this 

Agreement, are incorporated herein by reference. 

2. DEFINITIONS 

2.1. ASSESSMENT shall mean a properly apportioned amount of a special 

assessment levied upon real property deemed to have received a special 

benefit from the Construction of the WAVE MODERN STREETCAR. 

2.2. CAPITAL FUNDS shall mean the respective Federal, State and Local shares 

of the capital costs (both "hard" and "soft" costs) that will be committed by the 
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PARTNERS, excluding COUNTY and SFRTA, to the PROJECT, as provided 

for in this Agreement. 

2.3. CAPITAL COST OVERRUN shall mean any and all capital costs (both “hard” 

and “soft” costs) that exceed those anticipated in the FINANCE PLAN and 

ultimately agreed to in the FEDERAL  GRANT AGREEMENTS. 

2.4. CAPITAL STAKEHOLDERS shall collectively mean FTA and FDOT, both of 

which have allocated CAPITAL FUNDS for the PROJECT. 

2.5. CONSTRUCTION shall mean to employ and or contract with all persons or 

entities necessary to complete construction activities associated with the 

PROJECT. 

2.6. DESIGN shall mean professional services, including, but not limited to, 

architectural; civil, electrical, traffic operations, railroad, mechanical, and 

electrical engineering, environmental and geotechnical, necessary to 

complete the design activities associated with the PROJECT. 

2.7. FEDERAL GRANTS shall mean any federal grants awarded by FTA for the 

PROJECT, including, but not limited to, the TIGER  and the SMALL STARTS 

GRANTS.   

2.8. FEDERAL GRANT AGREEMENTS shall mean any agreements between 

SFRTA and the federal government for CAPITAL FUNDS for the PROJECT. 
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2.9. FINANCE PLAN shall mean the finance plan contained within the SMALL 

STARTS GRANT APPLICATION (see Exhibit 1), if the SMALL STARTS 

GRANT (or other equally valued FEDRAL GRANT(S)) is awarded, or, if the 

SMALL STARTS GRANT (or other equally valued FEDERAL GRANT(S)) is 

not awarded, it shall be the finance plan contained in the TIGER GRANT 

APPLICATION (see Exhibit 2).  In this context, FINANCE PLAN, is not 

intended to mean the finance plan contained within COUNTY Resolution 

2008-579. 

2.10. FLORIDA NEW STARTS TRANSIT PROGRAM (“NSTP”) shall mean the 

State of Florida’s primary financial resource for supporting locally planned, 

implemented, and operated transit "guide way" capital investments 

implemented in the State of Florida, as specified in Section 341.051, F.S.  

2.11. IMPLEMENTOR shall mean SFRTA, which is the PARTNER designated by 

all of the PARTNERS to carry out the PROJECT. 

2.12.  OPERATOR shall mean the COUNTY, which will be responsible for day-to-

day operations and maintenance of the WAVE MODERN STREETCAR in 

accordance with all applicable agreements, including but not limited to the 

FEDERAL GRANTS, and local, COUNTY, State and Federal laws, for twenty 

(20) years following PROJECT HANDOVER.  

2.13. OWNER shall mean the COUNTY, upon PROJECT HANDOVER.   
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2.14. PARTNERS shall mean, collectively, the DDA, the CITY, the COUNTY, the 

BROWARD MPO and SFRTA whose roles and responsibilities are addressed 

herein and may be further defined in future agreements between the 

PARTNERS. 

2.15. PHASE I shall mean the PROJECT as described and defined in the 

SMALL STARTS GRANT APPLICATION, which includes PLANNING, DESIGN 

and CONSTRUCTION of the PROJECT through and including PROJECT 

HANDOVER.  

2.16.    

PHASE 1A shall mean the work as described and defined in the TIGER 

GRANT APPLICATION, which includes PLANNING, DESIGN and 

CONSTRUCTION of the PROJECT through and including PROJECT 

HANDOVER. 

 

2.17. SMALL STARTS GRANT shall mean the grant, if awarded by FTA to the 

IMPLEMENTOR, that provides for the PLANNING, DESIGN and 

CONSTRUCTION of PHASE 1. 

2.18. SMALL STARTS GRANT AGREEMENT shall mean the agreement entered 

into between FTA and the IMPLEMENTOR, that provides the terms and 

conditions for PHASE I of the PROJECT. 
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2.19. SMALL STARTS GRANT APPLICATION shall mean the application dated 

June 2012 transmitted to FTA on behalf of the PARTNERS by SFRTA for 

PHASE 1. 

 

2.20. TIGER GRANT shall mean the grant awarded by FTA, under the 

Transportation Investment Generating Economic Recovery supplementary 

discretionary grant program included in the American Recovery and 

Reinvestment Act of 2009, to SFRTA in June 2012 in the amount of Eighteen 

Million Dollars ($18,000,000). 

2.21. TIGER GRANT AGREEMENT shall mean the agreement between SFRTA 

and FTA for the TIGER GRANT. 

2.22. TIGER GRANT APPLICATION shall mean the application dated March 

2012, transmitted to FTA on behalf of the PARTNERS by SFRTA which 

requested capital funding for PHASE 1A. 

2.23. PLANNING shall mean the development of the Alternative 

Analysis/Environment Assessment (AA/EA), applications for FEDERAL 

GRANTS, public involvement, grant preparation, conceptual design 

(commonly referred to as 30% design), and real property acquisition, leases 

and/or easements, and development of necessary agreements for the 

PROJECT. 
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2.24. PROJECT shall mean either (a) the PLANNING, DESIGN and 

CONSTRUCTION of the entire approximately 2.7 mile WAVE MODERN 

STREETCAR system, its stations and other related ancillary facilities and the 

purchase of rolling stock, as more fully described in the SMALL STARTS 

GRANT APPLICATION, if the SMALL STARTS GRANT, or other equally 

valued FEDERAL GRANT(S), is awarded, and also referred to herein as 

PHASE 1; or (b) shall mean the PLANNING, DESIGN and CONSTRUCTION 

of the approximately 1.42 mile segment of the WAVE MODERN STREETCAR 

system, its stations and other related ancillary facilities and the purchase of 

rolling stock, as more fully described in the TIGER GRANT APPLICATION, if 

the SMALL STARTS GRANT, or other equally valued FEDERAL GRANT(S), 

is not awarded to fund PHASE 1, and is also referred to herein as PHASE 1A. 

2.25.  

    PROJECT HANDOVER is defined to mean the point in time at which the 

COUNTY assumes responsibility for the operations and maintenance of the 

WAVE MODERN STREETCAR, pursuant to the terms of this Agreement.   

 

  

2.26. SPONSOR shall mean SFRTA, the PARTNER that shall be the grantee 

under all FEDERAL GRANTS and any other Federal funding agreements for the 

PROJECT. The SPONSOR will also be the recipient of all CAPITAL FUNDS 
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committed by the PARTNERS and CAPITAL STAKEHOLDERS and is 

responsible for PLANNING. 

2.27. YEAR OF EXPEDITURE DOLLARS shall mean the method of expressing 

the estimated total cost of completion of the PROJECT, as required by FTA. 

2.28. CAPITAL COST OVERRUN shall mean any and all capital costs beyond 

those anticipated in the FINANCE PLAN. 

2.29. CAPITAL COST INCREASES shall mean change orders, additional, 

incremental or desired features or improvements, which may include 

BETTERMENTS, that may exceed the PROJECT's capital budget and are 

caused by a PARTNER request. 

2.30. BETTERMENTS shall mean improvements that SFRTA, in its sole 

discretion, determines to be beyond those required to implement the PROJECT. 

2.31. WAVE MODERN STREETCAR shall mean the approximately 2.7 mile 

streetcar system approved by the CITY in Resolution No. 08-71, which endorsed 

the WAVE MODERN STREETCAR, recommended route E-1 as the CITY’s 

preferred route and technology; and approved by the COUNTY in Resolution 

2008-579, which supported the WAVE MODERN STREETCAR, adopted route 

E-1 as the COUNTY’s preferred route and technology or the LPA; which is more 

particularly described in the SMALL STARTS GRANT APPLICATION, or, if 

Phase 1A is constructed and implemented, it shall mean the system as defined 

in the TIGER GRANT APPLICATION.    
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Failure to capitalize a defined term herein shall not change its meaning, as defined in 

this Agreement.  There are also additional defined terms in this Agreement that are not 

contained within Section 2. 

  

3. PURPOSE OF AGREEMENT  

The purpose and intent of this Agreement is to outline the roles, responsibilities, and 

allocated funding for development and operation of the WAVE MODERN 

STREETCAR and to provide a means by which PARTNERs may express their 

opinions and/or concerns regarding the development of the PROJECT.  

4. WAVE MODERN STREETCAR DESCRIPTION 

The WAVE MODERN STREETCAR is a modern streetcar system proposed for the 

urban core of the City of Fort Lauderdale, the “downtown” of Broward County as 

more fully described in the SMALL STARTS GRANT APPLICATION.  Starting from 

Northwest 6th Street, with the northern anchor at the Broward County Downtown 

Transfer Facility, the streetcars will connect the major employment centers and 

primary activity centers and terminate near Broward General Medical Center to the 

south at Southeast 17th Street.  The system is approximately 2.7 miles in length, will 

be served by 10 stations and use four street cars, unless only Phase 1A is 

constructed and implemented, and then it will be the system described in the TIGER 

GRANT APPLICATION.   
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5. INTERGOVERNMENTAL COORDINATION AND COOPERATION 

The PARTNERS recognize the need for cooperation to expedite development of the 

PROJECT. The PARTNERS agree to coordinate their participation in the PROJECT 

Implementation through a designated representative appointed by each PARTNER. 

5.1. DESIGNATED PARTNER REPRESENTATIVES 

The PARTNERS shall each designate a representative ("Designated Partner 

Representative”) authorized to:  

5.1.1. Coordinate the use of the PARTNER staff assigned, and the 

resources allocated to, the PROJECT.  

5.1.2. Communicate on behalf of their respective PARTNER with other 

Designated Partner Representatives.    

5.1.3. Serve as the central point of contact for their respective PARTNER 

with regards to the PROJECT.   

Designated Partner Representatives are not authorized to amend this Agreement 

and cannot bind their respective PARTNER to terms not specifically agreed to by the 

PARTNERS pursuant to this Agreement or other agreements, as may be required by 

the PROJECT. 

 

5.2.      CHANGES IN DESIGNATED REPRESENTATIVE 
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PARTNERS reserve the right to change their respective Designated Partner 

Representatives, with written notice to the other PARTNERS, at any time.  An 

updated list of Designated Partner Representatives shall be created by the 

IMPLEMENTOR whenever any Designated Partner Representative is changed. 

5.3. PROJECT HANDOVER  

PROJECT HANDOVER is defined to mean the procedure by which the PROJECT 

is tested, inspected, and evaluated by the Independent Expert (as defined herein) 

and, if determined to meet the Acceptance Criteria (as defined herein), transferred 

to the COUNTY who shall then assume the responsibility for the operations and 

maintenance in compliance with the terms of this Agreement and the FEDERAL 

GRANTS, as the OWNER and OPERATOR. The process for PROJECT 

HANDOVER shall be a follows:  

5.3.1. The COUNTY and SFRTA shall jointly and in good faith, select and 

hire an independent expert which shall be either (i) a firm who shall 

provide licensed professional engineers to perform the work 

described in this Section each with at least ten (10) years of previous 

experience working on federally-funded transit projects or (ii) a 

person(s) who is a licensed professional engineer with at least ten 

(10) years of previous experience working on federally-funded transit 

projects, and shall be qualified to test, inspect, and evaluate the 
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PROJECT for the purposes of making a determination as to whether 

the PROJECT meets the Acceptance Criteria (as defined herein) (the 

“Independent Expert”). The COUNTY and SFRTA shall each bear 

one half of the expenses and costs of the Independent Expert. The 

procurement shall be conducted by SFRTA with COUNTY input in the 

solicitation documents, pursuant to SFRTA’s Procurement Policy, but 

the SFRTA and COUNTY shall each have the same number of 

representatives on the evaluation and selection committee, each 

entity shall participate in contract negotiations and each entity shall 

be required to approve and execute the resulting contract with the 

Independent Expert.   

5.3.2. The COUNTY and SFRTA agree to initiate procurement of the 

Independent Expert no later than nine (9) to twelve (12) months prior 

to PROJECT Substantial Completion (as defined in the applicable 

PROJECT CONSTRUCTION contract) so that the notice to proceed 

can be issued to the Independent Expert (the “Notice to Proceed”) no 

later than three (3) months prior to the then-anticipated PROJECT 

Substantial Completion. 

5.3.3. The COUNTY and SFRTA shall jointly prepare and issue the Notice 

to Proceed to the Independent Expert instructing the Independent 

Expert to become familiar with the PROJECT and, once PROJECT 
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Substantial Completion has been obtained, to commence the testing, 

evaluation, and inspection of the PROJECT to determine whether 

Final Acceptance (as defined in the applicable PROJECT 

CONSTRUCTION contract) should be issued. The Notice to Proceed 

shall include reasonable timeframes for the Independent Expert to 

perform such testing, evaluation and inspection and to prepare a 

written report.  The Independent Expert’s written report shall 

summarize its conclusions as to whether the Acceptance Criteria 

have been satisfied and if Final Acceptance should be issued and if 

not, what needs to be accomplished in order for the Independent 

Expert to recommend that Final Acceptance be issued (the “Report"). 

The determination of whether Final Acceptance should be issued 

requires a determination by the Independent Engineer that the 

PROJECT: (i) has been constructed in accordance with the approved 

PROJECT Plans and Specifications; (ii) is free from material defects; 

and (iii) has received all of the required federal and state permits 

necessary for operation of the WAVE MODERN STREETCAR, if 

applicable.  A determination by the Independent Expert that the 

criteria in (i), (ii), and (iii) above (the "Acceptance Criteria") have not 

been satisfied, shall warrant a recommendation that Final Acceptance 

for the PROJECT should not be issued and conversely, a 
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determination that the Acceptance Criteria have been satisfied shall 

warrant a recommendation that Final Acceptance for the PROJECT 

shall be issued. 

5.3.4. The findings of the Independent Expert shall be binding on the 

COUNTY and SFRTA. 

5.3.5. Beginning no later than PROJECT Substantial Completion, the 

COUNTY shall make all good faith efforts to work diligently and 

expeditiously to determine that it is receiving good title to all property 

required to be transferred to the COUNTY by this Agreement, 

including but not limited to obtaining title commitments and 

addressing exceptions, free from any liens, claims of liens or other 

encumbrances (“Good Title”). 

5.3.6.  If the Independent Expert recommends Final Acceptance be 

issued for the PROJECT, the COUNTY shall make all good faith 

efforts to diligently and expeditiously finalize any title issues which 

remain and to close on all property required to be transferred to the 

COUNTY by this Agreement no later than sixty (60) days following 

the date of the Report recommending Final Acceptance.  PROJECT 

HANDOVER shall be deemed to have occurred on the date the 

COUNTY notifies SFRTA in writing that it has determined it is 

receiving Good Title.  Closing shall occur no later than thirty (30) days 
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thereafter and at that time the COUNTY shall become the OWNER 

and OPERATOR and shall assume the operations and maintenance 

obligations of the WAVE MODERN STREETCAR, pursuant to the 

terms of this Agreement and shall initiate revenue service consistent 

with the terms of the FEDERAL GRANTS.  Revenue service of the 

WAVE MODERN STREETCAR shall be commenced by the 

COUNTY no later than six (6) months following PROJECT 

HANDOVER or the Revenue Operations Date (“ROD”) in the 

FEDERAL GRANTS, whichever is sooner. 

5.3.7.  If the Independent Expert finds that the PROJECT fails to 

meet the Acceptance Criteria, the Independent Expert shall provide a 

detailed statement in the Report describing the conditions which 

caused the failure to meet the Acceptance Criteria and 

recommendations for satisfying the Acceptance Criteria. 

Notwithstanding any such determination, the COUNTY shall still 

continue to make all good faith efforts to diligently and expeditiously 

determine if it is receiving Good Title. 

5.3.8. The COUNTY and SFRTA shall jointly, expeditiously, and in good 

faith, attempt to resolve the issues resulting in the failure to meet the 

Acceptance Criteria.  The COUNTY shall not be required to assume 

the operations and maintenance of the WAVE MODERN 
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STREETCAR until the Independent Expert has concluded that the 

Acceptance Criteria have been met and recommends issuance of 

Final Acceptance for the PROJECT. 

5.3.9.  If the COUNTY and SFRTA cannot resolve the issues 

resulting in the failure to meet the Acceptance Criteria, SFRTA shall 

use its best efforts to identify a resolution and, if necessary, the DDA 

shall use its best efforts to obtain additional funding in order for the 

PROJECT to meet the Acceptance Criteria, as determined by the 

Independent Expert, and be issued Final Acceptance. 

5.3.10. The occurrence of PROJECT HANDOVER also represents 

an acknowledgement by the COUNTY that it has accepted title and 

responsibility for, and has the authority to perform: (a) the WAVE 

MODERN STREETCAR operation and maintenance, fare collection, 

and financial reporting, and (b) compliance with such portions of the 

FEDERAL GRANTS which relate to the specific obligations of the 

COUNTY, including, but not limited to, cooperating with the 

SPONSOR to address FEDERAL GRANT requirements post-

PROJECT HANDOVER, including but not limited to the preparation of 

the Before and After Study. 

5.3.11. COUNTY shall have no responsibility or liability for acts or 

claims that arose or occurred prior to PROJECT HANDOVER. 
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5.3.12. COUNTY shall be a third party beneficiary for any warranties 

issued for the PROJECT. 

5.3.13. SFRTA shall include language in any Design or Construction 

contracts for the PROJECT that the applicable consultant or 

contractor acknowledges and agrees that any claims against the 

consultant or contractor, which may arise during the operation and 

maintenance of the WAVE MODERN STREETCAR, may be brought 

against the consultant or the contractor by either SFRTA or the 

COUNTY. 

5.4. Additional Agreements. 

The PARTNERS agree to enter into additional agreements, as may be necessary, 

between the PARTNERS or with the CAPITAL STAKEHOLDERS, to effectuate 

the terms of this Agreement. 
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6. PROJECT FUNDING FOR CAPITAL COSTS 

 The proposed PROJECT funding for Phase I is as specified in Exhibit  1, and the 

proposed PROJECT funding for PHASE 1A is specified in Exhibit 2.  The COUNTY 

agrees to fund the WAVE MODERN STREETCAR’s operations and maintenance 

needs for twenty (20) years following PROJECT HANDOVER, subject to the 

PROJECT having received all of the expected capital grants and funding necessary 

to complete the PROJECT, and the occurrence of PROJECT HANDOVER.  The 

COUNTY and SFRTA shall have no obligation to fund the costs of any capital 

improvements associated with the PROJECT.  The PARTNERS recognize and 

acknowledge that reimbursement for the PROJECT costs from FEDERAL GRANTS 

is contingent upon SFRTA’s receipt of Local Funds. 

6.1  FEDERAL FUNDS 

The PARTNERS acknowledge and agree that SFRTA has obtained the TIGER 

GRANT that allows Phase 1A to be completed and implemented. The PARTNERS 

also acknowledge and agree that it is highly desirable and more efficient to construct 

the entire PROJECT, i.e. PHASE 1A and PHASE 1.  SFRTA will enter into 

agreements for the FEDERAL GRANTS as described below: 

6.1.1. Consistent with the FINANCE PLAN, SFRTA, as SPONSOR, will seek 

funding for the PROJECT from FTA pursuant to the 49 U.S.C 5309 

Capital Investment Grant Program ("Section 5309 Capital Investment 
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Grant Program"), for fifty percent (50%) of the capital funding for the 

PROJECT. 

6.1.2.  SFRTA agrees to fully explore and pursue all reasonably feasible 

federal funding options and opportunities to obtain all or a portion of 

required federal funds identified in the FINANCE PLAN. 

6.1.3. PARTNERS acknowledge FTA’s award of the TIGER Grant to SFRTA 

has resulted in partial capital funding that will allow for Phase 1A to be 

completed and implemented.   

6.1.4. SFRTA and the PARTNERS acknowledge and agree that SFRTA will 

continue to pursue federal funding for implementation of Phase I as long 

as the schedule for the PROJECT is not impacted since all PARTNERS 

recognize that full implementation of the PROJECT, i.e. PHASE 1, is 

desirable and that significant cost savings should accrue to the benefit of 

the PARTNERS providing Capital Funds. 

6.2. STATE FUNDS  

The PARTNERS acknowledge and agree that the ability to proceed with the 

PROJECT is contingent upon FDOT providing CAPITAL FUNDS as described 

below: 

6.2.1. For PHASE 1 and PHASE 1A, FDOT has allocated funding from the 

FLORIDA NEW STARTS TRANSIT PROGRAM (“NSTP”) administered 

by FDOT.  The NSTP may fund up to fifty percent (50%) of a project, not 
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to exceed the local share, through a dollar-for-dollar match of the local 

share of the project cost for transit fixed guide-way projects that qualify 

under the FTA New Starts Program and are consistent with the 

FINANCE PLAN.  It is anticipated that FDOT will fund up to twenty-five 

percent (25%) of PHASE I, not to exceed the local share (see Exhibit 1) 

and up to thirty-nine percent (39%) of PHASE 1A, not to exceed the 

Local share, where “Local” shall be defined to mean non-federal and 

non-state capital dollars for the PROJECT. 

6.2.2. FDOT shall have no obligation to fund operations and maintenance 

costs for the WAVE MODERN STREETCAR. 

6.3. LOCAL FUNDS.  

The CITY agrees to provide a total amount of CAPITAL FUNDS for PHASE 1 of 

Thirty One Million, Ninety Thousand Dollars ($31,090,000) or Twenty Four Million 

Four Hundred and Sixty Thousand Dollars ($24,460,000) for PHASE 1A (“CITY’s 

CAPITAL FUNDS”) which shall be comprised as follows: 

 

6.3.1. Ten Million Five Hundred Thousand Dollars ($10,500,000) or an 

equivalent combination of capital contribution; payable by in-kind services, 

real or personal property, cash or any other means as mutually agreed to by 

the CITY and SPONSOR (the "CASH AMOUNT"). Land in lieu of cash must 

meet all applicable State and Federal requirements and specific requirements 
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of all funding grants and agreements specific to the PROJECT, with the FTA 

Federal process to be utilized to determine the appraised value of the land.  

All land and other agreements, as necessary to effectuate the terms of this 

Agreement, will be between the SPONSOR and CITY to meet FTA 

requirements, but all real property necessary for the COUNTY to operate and 

maintain the WAVE MODERN STREETCAR will be transferred to the 

COUNTY, as OWNER and OPERATOR, at the time of PROJECT 

HANDOVER. 

6.3.1.1. The CITY agrees to transfer to SFRTA One Million 

One Hundred Thousand Dollars ($1,100,000) of the CASH 

AMOUNT within three (3) months of the signing of this 

Agreement. 

6.3.1.2. The CITY agrees to transfer to SFRTA the remainder 

of the CASH AMOUNT no later than June 30, 2014. 

6.3.2. The CITY shall use an ASSESSMENT process to raise an 

additional Twenty Million, Five Hundred and Ninety Thousand Dollars 

($20,590,000) or Thirteen Million, Nine Hundred and Sixty Thousand Dollars 

($13,960,000), if only PHASE 1A is implemented, from the net proceeds of a 

bond issue (the “ASSESSMENT AMOUNT”), as a portion of the CITY’s 

CAPITAL FUNDS. The CITY will transmit to SFRTA the entire ASSESSMENT 

AMOUNT by December 31, 2013. The CITY agrees to issue bonds payable 
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solely from the ASSESSMENT to provide for the CAPITAL FUNDS for the 

PROJECT, as a prerequisite to the execution by SPONSOR of the FEDERAL 

GRANT AGREEMENTS. 

6.3.3. CITY shall have no obligation to fund the operations and 

maintenance costs for the WAVE MODERN STREETCAR. 

6.3.4. CITY shall budget a minimum of One Million One Hundred 

Thousand Dollars ($1,100,000) in CITY’s Budget for the fiscal year 

commencing on October 1, 2012, and ending September 30, 2013 and Four 

Hundred Thousand Dollars ($400,000) in the following fiscal year.     

6.3.5. The BROWARD MPO has programmed Eight Million One Hundred 

and Forty Thousand Dollars ($8,140,000) consistent with the PHASE 1A 

FINANCE PLAN or Four Million Six Hundred and Forty Thousand Dollars 

($4,640,000) consistent with the PHASE 1 FINANCE PLAN, in the 12/13 

State Fiscal Year (“BROWARD MPO CAPITAL FUNDS”). 

6.3.6. To satisfy both state and federal local matching requirements, the 

BROWARD MPO CAPITAL FUNDS, which are considered Federal for State 

matching purposes, must be “exchanged” with another PARTNER’s eligible 

capital dollars. The BROWARD MPO will use its best efforts to expeditiously 

“exchange” the BROWARD MPO CAPITAL FUNDS with Local dollars on 

another eligible capital project to use those replaced Local dollars, equaling 

the same amount as the BROWARD MPO CAPITAL FUNDS, towards the 
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PROJECT.  No later than December 31, 2013, the BROWARD MPO shall 

provide SFRTA with the BROWARD MPO CAPITAL FUNDS equaling 

$4,640,000, if PHASE 1 is to be implemented, or the total amount of the 

BROWARD MPO CAPITAL FUNDS, if only PHASE 1A is to be implemented.  

If the applicable amount of BROWARD MPO CAPITAL FUNDS are not 

“exchanged” at the same time, the BROWARD MPO agrees to provide 

SFRTA with any portion of same as it becomes available. 

7. FUNDING FOR OPERATION AND MAINTENANCE COSTS 

Upon PROJECT HANDOVER, the COUNTY shall be solely responsible for  

all operational and maintenance costs of the WAVE MODERN STREETCAR 

for twenty (20) years.   

1. CAPITAL FUNDS MANAGEMENT 

1.1.  SFRTA, acting as SPONSOR, will receive all CAPITAL FUNDS provided by 

PARTNERS and CAPITAL STAKEHOLDERS, as described herein, and will 

have sole responsibility for payments associated with the capital costs of the 

PROJECT consistent with the FEDERAL GRANT AGREEMENTS and this 

Agreement.  All PARTNERS responsible for contributing CAPITAL FUNDS 

agree to enter into future agreements, as may be required by SFRTA, to 

transfer their respective CAPITAL FUNDS to SFRTA for the sole purpose of 

funding the capital costs of the PROJECT in a timely fashion and as provided 

for in this Agreement. Funding by FDOT will be contingent upon the 
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PARTNERS adopting this Agreement and upon execution of a Joint 

Participation Agreement ("JPA") between FDOT and SFRTA, setting forth the 

required terms and conditions of the FDOT Capital Funds for the PROJECT as 

outlined in Section 6.2 of this Agreement.  

1.2.    SFRTA agrees to set up accounting methods necessary to track all revenues 

and expenditures specific to the PROJECT and will provide a clear accounting 

of all Capital Funds received, expended and available throughout the life of the 

FEDERAL GRANT AGREEMENTS, as required by the FTA, except for those 

responsibilities assumed by the COUNTY after PROJECT HANDOVER, 

pursuant to the terms of this Agreement. SFRTA will prepare quarterly financial 

reports for the PARTNERS until PROJECT HANDOVER occurs. 

1.3.    SFRTA shall be reimbursed in an amount not to exceed ten percent (10%) of 

all Federal Funds for which SFRTA acts as the FTA Designated Recipient 

(“DR”), regardless of the type of funding agreement (the “Administrative Fee”).  

The Administrative Fee will defray SFRTA's costs associated with SFRTA’s role 

in development of the PROJECT, including, but not limited to, acting as the 

SPONSOR, IMPLEMENTOR and DR.  SFRTA, to the extent allowed by FTA, 

may enter into third-party agreements for PROJECT services and support that 

may be eligible for reimbursement from the Administrative Fee.   SFRTA shall 

provide the “cash float” necessary between payment of invoices and 
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reimbursement by FDOT and FTA of the FEDERAL GRANT funds  during the 

PROJECT. 

1.4.  

At some time following PROJECT HANDOVER, SFRTA shall, pursuant to the 

requirements of the FEDERAL GRANT AGREEMENTS, the JPA, any capital 

funding agreements entered into with the PARTNERS (“Applicable Agreements”) 

and any applicable accounting requirements and principles, determine if there are 

any CAPITAL FUNDS remaining after all of its obligations under the Applicable 

Agreements have been satisfied.  Should there be any remaining CAPITAL 

FUNDS, SFRTA shall return such monies to the PARTNERS or CAPITAL 

STAKEHOLDERS pursuant to the terms of the Applicable Agreements.  

1.5.  

The PROJECT capital budget includes the cost of utility relocation and these 

costs will be handled like all other PROJECT capital costs. The PARTNERS 

agree to utilize their best efforts to minimize any schedule impacts and shall 

require utilities within their rights of way to be moved at no cost to the 

PROJECT, when that option is legally available to the CITY, COUNTY and 

STATE. 

9 FINANCE PLAN CHANGES 

PARTNERS acknowledge and recognize that changes to the FINANCE PLAN may 

be required as either scope or available funds for the PROJECT change. 
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10 CAPITAL COST OVERRUNS 

10.1 The intent of all PARTNERS is that the PROJECT shall be constructed 

within the identified and agreed upon capital budget with no CAPITAL COST 

OVERRUNS beyond those handled through the approved capital budget 

contingencies.  The PARTNERS agree the IMPLEMENTOR shall have authority 

to change the scope of the PROJECT, consistent with the FEDERAL GRANT 

requirements, to save and reduce costs to maintain the approved capital budget.  

SFRTA will make all reasonable efforts and use best practices to avoid 

exceeding the applicable PROJECT capital budget, as identified in Exhibits 1 and 

2.  SFRTA is responsible for ensuring that the capital budget is maintained 

through PROJECT HANDOVER and will make all reasonable efforts to that 

affect. Any CAPITAL COST INCREASES may be considered by IMPLEMENTOR 

only if the requesting PARTNER is willing to pay all associated costs.   

10.2 BETTERMENTS that impact the CONSTRUCTION schedule may be 

rejected by SFRTA, even if the requesting PARTNER is willing to pay 

incremental costs plus schedule induced costs. Under no circumstances are 

PARTNER-requested BETTERMENTS considered CAPITAL COST 

OVERRUNS. 

10.3 Notwithstanding anything in this Agreement to the contrary, in the event 

the COUNTY determines that approval or denial of a proposed Project Budget 

Change or Project Change Order (collectively referred to herein as a "Change 
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Order") would increase the annual costs of the COUNTY’s operation and 

maintenance obligations pursuant to this Agreement of approximately Two Million 

Five Hundred Thousand Dollars ($2,500,000) (“COUNTY Annual Operating 

Commitment”), by an amount equal to or exceeding five percent (5%) or One 

Hundred and Twenty-Five Thousand Dollars ($125,000) per year (the "Threshold 

Amount"), SFRTA and the COUNTY agree to implement the following 

procedures with respect to the Change Order: 

10.3.1   COUNTY shall be required, no later than fifteen (15) days after 

receipt of a Change Order from SFRTA, to advise SFRTA, in writing, as to 

whether or not the COUNTY has a good faith, reasonable belief that the 

Change Order may or may not increase the COUNTY’s annual operation 

and maintenance obligations by an amount equal to or greater than the 

Threshold Amount (the "Statement").    

10.3.2   If the COUNTY informs SFRTA, in the Statement, that it believes 

the Change Order will increase its annual operation and maintenance 

obligations by an amount equal to or greater than the Threshold Amount, 

then no later than ten (10) days after SFRTA's receipt of the Statement, 

the COUNTY and SFRTA will attempt, in good faith, to resolve the dispute 

or claim arising from the Change Order through negotiations between the 

SFRTA Executive Director and the Director of the Broward County Mass 

Transit Department. If the COUNTY and SFRTA cannot amicably settle 
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the disputed Change Order within thirty (30) days after SFRTA receives 

the Statement, the remaining provisions of Section 10.3 of this Agreement 

shall apply, unless this time is extended by mutual agreement between 

SFRTA and COUNTY.  

10.3.3   SFRTA may proceed with the denial or the approval and 

implementation of the Change Order, subject to the rights of the COUNTY 

as provided herein.  In the case where exigent circumstances or financial 

hardships will occur if the process and associated time periods in 

Subsections 10.3.1 and 10.3.2 are observed prior to Change Order denial 

or approval, as reasonably determined by SFRTA, SFRTA may take 

action to deny or approve and execute the Change Order, but 

notwithstanding, the process and associated timeframes in Subsections 

10.3.1 and 10.3.2 shall still be observed by SFRTA and the COUNTY after 

the Change Order has been denied or approved and executed. 

10.3.4   COUNTY shall preserve its right to dispute, in its entirety, the 

Change Order by submitting a written Notice of Claim to SFRTA within 

sixty (60) days of the failure of the COUNTY and SFRTA to resolve the 

disputed Change Order, as provide in Subsection 10.3.2_above. The 

Notice of Claim shall include a detailed written statement describing the 

nature of the COUNTY’s dispute, and a cost analysis of the financial 

impact of the Change Order on the COUNTY’s maintenance and 
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operations obligations equal to or in excess of the Threshold Amount, as 

required by this Agreement.  Failure by the COUNTY to file the Notice of 

Claim within the sixty (60) days provided herein, shall constitute an 

automatic waiver of the COUNTY's rights to pursue said Claim. 

10.3.5   The COUNTY and SFRTA agree to commence a binding “Dispute 

Resolution Process”  as described below, with respect to any timely Notice 

of Claim, no later than sixty (60) days after issuance of the Report.  

SFRTA shall have no obligation to participate in the Dispute Resolution 

Process prior to the issuance of the Report. 

10.4 After the issuance of the Report, the COUNTY may initiate the Dispute 

Resolution Process for any timely Notice of Claim previously filed by the 

COUNTY, as provided in Subsections 10.3.1 through 10.3.5  above.  Initiation of 

the Dispute Resolution Process for a Notice of Claim(s) shall be made by the 

COUNTY in writing to SFRTA in which the COUNTY shall provide SFRTA with a 

written notice of its desire to initiate the Dispute Resolution Process, a list of the 

applicable Notice(s) of Claim and the designation of the COUNTY’s proposed 

Arbitrator ("Notice of DRP"). SFRTA shall be under no obligation to enter into any 

Dispute Resolution Process, as described herein, and shall have no liability 

thereunder, for any COUNTY Notice of DRP received more than ninety (90) days 

following the issuance of the Report.  If the Notice of DRP is timely filed, SFTRA 

shall designate its arbitrator within fifteen (15) days after receipt of the Notice of 
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DRP and shall inform the COUNTY in writing of its selection of arbitrator 

("SFRTA's Notice of Selection"). The two arbitrators so selected will agree upon 

a third arbitrator within fifteen (15) days following the COUNTY's receipt of 

SFRTA's Notice of Selection. If the arbitrators selected by each party cannot 

agree upon a third arbitrator within the stated time period, they will request the 

Regional Director of the AAA to designate a third arbitrator. The arbitration panel 

comprised of the three (3) arbitrators (the "Panel") may agree, upon unanimous 

consent, to modifications or exceptions from the Arbitration Rules of the 

American Arbitration Association (“AAA”) as the Panel deems appropriate.  The 

decision of the Panel shall be in writing and will include written findings of fact, to 

the extent the arbitration required the resolution of any factual disputes.   

The COUNTY agrees that, if it has filed multiple Notices of Claims during the 

PROJECT, the Panel shall hear all such Claims, whether they are consolidated 

or not.  The parties agree to make good faith efforts to consolidate all such 

Claims filed to avoid unnecessary costs and duplicity, unless SFRTA and the 

COUNTY mutually agree otherwise. 

The process to arbitrate disputes, as provided in Section 10.3 of this Agreement, 

is specifically enforceable in any court having jurisdiction over this Agreement.  

No individual who is, or has at any time been, an officer, employee or consultant 

of either party will be an arbitrator without the express written consent of both 
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COUNTY and SFRTA. All arbitration proceedings shall occur in Broward County, 

Florida. 

10.5  Both SFRTA and the COUNTY will produce all records which the 

arbitrators request.  SFRTA and the COUNTY will each pay one half the cost of 

the arbitration. The decision of the Dispute Resolution Process shall be binding 

upon the COUNTY and SFRTA.  

10.6 In the event the arbitrators find that SFRTA’s approval and execution or 

denial of the Change Order did not impact the COUNTY’s annual operating and 

maintenance costs by at least the Threshold Amount, the COUNTY shall not be 

entitled to any financial relief as a consequence of the Change Order.  In the 

event the arbitrators find that SFRTA’s approval and execution or denial of the 

Change Order increased the COUNTY’s annual operating and maintenance 

expenses by at least the Threshold Amount, the DDA shall be obligated to 

identify and obtain funding to compensate the COUNTY for the annual increase 

in the operating and maintenance costs associated with the respective Change 

Order in excess of the Threshold Amount.  

10.7 In the event that a CAPITAL COST OVERRUN cannot be avoided despite 

the best efforts of the PARTNERS pursuant to terms of this AGREEMENT, the 

DDA shall be responsible to identify and locate available funding necessary to 

meet CAPITAL COST OVERRUN needs of the PROJECT.  In no case shall  the 
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COUNTY, CITY or FDOT participate in CAPITAL COSTS OVERRUNS, unless 

otherwise approved by each of them, i.e. the Broward County Commission, CITY 

Commission and FDOT authorized representative, respectively. 

10.8 SFRTA has the authority under this Agreement, and is empowered by the 

PARTNERS, to make scope and other changes, in consultation with the 

PARTNERS, that it deems necessary to ensure the PROJECT capital budget is 

not exceeded.  

11  PARTNER COORDINATION 

11.1 SFRTA will retain the services of Project Management Consultants team 

(“PMC”) to manage the PROJECT through PROJECT HANDOVER and perform 

any Before and After Studies, or any other post-PROJECT HANDOVER activities 

which SFRTA is required to perform pursuant to the terms of the FEDERAL 

GRANT AGREEMENTS. The PMC will report to the SFRTA Project Manager. 

11.2 SFRTA shall be responsible for the preparation of all PROJECT 

Solicitation Documents and Contracts, as those terms are defined in SFRTA's 

Procurement Policy, and shall have final decision-making authority with respect 

to same as the IMPLEMENTOR, except as related to the Independent Expert 

which is addressed in Section 5.3 of this Agreement.  SFRTA will accept input 

from the COUNTY on the PROJECT Solicitation Documents which is provided in 

a timely manner, but shall not be obligated to make any changes to said 

documents as a result of such input.   
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11.3 TECHNICAL ADVISORY GROUP (TAG) 

The SFRTA, COUNTY, FDOT, BROWARD MPO, CITY and DDA will form a 

Technical Advisory Group (“TAG”), with one Designated Representative from 

each PARTNER, each with one vote, that will work with the SFRTA to oversee 

and review PROJECT changes through Design, Construction, testing, and 

PROJECT HANDOVER.  

1.1. SFRTA, through its PMC, and in coordination with the PARTNERS, will be 

responsible for the implementation of the PROJECT and lead the TAG.  The 

PMC will report directly to the SFRTA Project Manager appointed by SFRTA. 

The TAG will coordinate its activities with the SFRTA Project Manager. The 

SFRTA Project Manager, through the PMC, will direct the day-to-day needs of 

the PROJECT and SFRTA shall contract for, and manage, the PROJECT.  

SFRTA Project Manager will provide the primary interface with the FTA for 

completion of the PROJECT. 

1.2. SFRTA will provide progress plans and monthly meeting PROJECT 

updates to the TAG, as necessary.  Specifically, the TAG will review PROJECT 

control oversight procedures, review final reports, participate in inspection and 

testing, comment and review Designs, third party approvals, review substantial 

completion punch list walk through items, review safety and security certifications 

and address Final Acceptance.  
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11.6 The TAG also provides input on proposed change orders related to 

Design and Construction that may conflict with Design criteria, schedule, and 

safety, or that may negatively impact budget, future operations, and 

maintenance. The TAG shall make recommendations to SFRTA Project Manager 

and the SFRTA Change Order Committee (“COC”), when change orders are sent 

to the COC for approval.   This process shall be independent of the COUNTY 

review of Change Orders, pursuant to Section 10 of this Agreement. 

11.7 The COUNTY, as the future OWNER and OPERATOR will have 

inspection rights at any time during regular business hours with proper 

coordination with SFRTA. The COUNTY shall be entitled to participate in pre-

construction activities and review of Construction and PROJECT work plans. The 

COUNTY shall be notified by SFRTA of all PROJECT systems factory testing, 

local field tests and integration testing. The COUNTY shall be afforded the 

opportunity to monitor and test components and systems related to train 

operations and maintenance of trains and property.  However, nothing herein is 

intended to change the procedure for determining if PROJECT HANDOVER shall 

occur. 

2. GRANTEE 

2.1. SFRTA will submit the SMALL STARTS GRANT APPLICATION to FTA, 

and apply for any other FEDERAL GRANTS required to receive any appropriated 
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funding for the PROJECT.  SFRTA will prepare and submit to FTA in a timely 

manner all necessary documents at its expense. 

2.2. SFRTA will submit the application to FDOT District 4 for the NSTP for the 

PROJECT.  The BROWARD MPO agrees to provide all possible assistance to 

support the PROJECT, as may be requested by FDOT or SFRTA. 

2.3. SFRTA, as SPONSOR, shall coordinate all PROJECT management 

activities and shall be the primary point of contact for the FTA, the FTA-appointed 

Project Management Oversight Consultant, FDOT and other federal, State and 

local agencies regarding the PROJECT. 

 

3. CONTRACTING FOR SERVICES 

PARTNERS shall have right to review and comment on all contracts in excess of 

One Million Dollars ($1,000,000), except where the contract is in the form of a 

Change Order and then the comments shall be provided through the TAG, as 

addressed herein, or as provided in Section 10 of this Agreement. SFRTA shall be 

responsible for the competitive selection, award and administration of all of the 

professional(s) agreements to perform all consultant services and Construction 

contracts it deems necessary to complete the PROJECT, which shall be done 

according to SFRTA's Procurement Policy.  The only exception to this is retention 

of the Independent Expert which shall be selected as described in this Agreement.  

Designated Partner Representatives shall serve on SFRTA’s Evaluation and 
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Selection Committees for the PROJECT procurements.  Any unsolicited proposals 

to Design, Construct, finance and/ or operate the WAVE MODERN STREETCAR, 

will utilize the SFRTA Unsolicited Proposal Policy and the process described 

therein, which includes a fee due at submittal. 

 

14 CONTRACTING FOR OPERATING AND MAINTENANCE SERVICES 

The COUNTY shall be responsible for the competitive selection and administration 

of all agreements for the operations and maintenance of the WAVE STREETCAR 

SYSTEM after PROJECT HANDOVER, which shall be made using the COUNTY’S 

Procurement Code. 

 

15  PERMIT AND ENFORCEMENT AUTHORITY 

PARTNERS shall, to the extent legally permitted, use their best efforts to expedite 

any and all permits for the PROJECT. 

 

16  PROPERTY DEDICATION 

Property dedication shall meet all applicable State and Federal requirements and 

the specific requirements of any funding grants and agreements specific to the 

PROJECT.  The FTA Federal process will determine the land value. 

17  TIMING OF PAYMENTS 
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Timing of payments will be consistent with the provisions herein and all applicable 

funding agreements.  SFRTA will develop the accounting system for the 

PROJECT’s collections and disbursements, in accordance with FTA requirements.  

The procedures will include the indirect cost allocation plan for the CITY and DDA 

in accordance with the U.S. Office of Management and Budget Circular A-87. The 

PROJECT Management Plan will further define the proposed accounting system 

based on the PROJECT budget, schedule and cash flow.   

 

18. DEFAULT, LIABILITY AND SOVEREIGN IMMUNITY 

 

Should SFRTA be found in default of any FEDERAL GRANT AGREEMENT and 

subject to the remedies set forth in the applicable FEDERAL GRANT AGREEMENT 

for the failure of any of the PARTNERS to meet their performance and/or funding 

commitments, SFRTA shall have the following remedies in addition to any other 

remedies provided at law or equity: 

18.1. DEFAULT OF CAPITAL FUNDING COMMITMENT 

 

In the event SFRTA is found to be in default of any FEDERAL GRANT 

AGREEMENT because of its inability to complete the PROJECT due to a failure of 

one of the PARTNERS to meet its capital funding commitment (the “Defaulting 

PARTNER”), SFRTA shall have all remedies at law and equity, as limited by Section 

18.2 of this Agreement, including the right to specific performance against the 

CAM 13-0593 
EXHIBIT 2 
Page 42 of 65



 

THE WAVE MODERN STREETCAR PARTNERSHIP 
AGREEMENT 

 

- 43 - 

Defaulting PARTNER. The PARTNERS recognize that in the event of a default of 

any FEDERAL GRANT AGREEMENT, the federal government may demand all 

Federal funds provided to SFRTA for the PROJECT be returned to the federal 

government and such funds shall be considered damages recoverable by SFRTA 

from the Defaulting PARTNER. 

If FDOT, the CITY, or both, also seek the return of CAPITAL FUNDS provided for 

the PROJECT from SFRTA, such funds shall also be considered damages 

recoverable by SFRTA from the Defaulting PARTNER. 

 

18.2. DEFAULT OF OPERATING FUNDING COMMITMENT 

A default by the COUNTY of its obligation to operate and maintain the WAVE 

MODERN STREETCAR pursuant to the terms of this Agreement could result in 

SFRTA being found in default of any FEDERAL GRANT AGREEMENTS and subject 

to the  remedies set forth in any of the FEDERAL GRANT AGREEMENTS. In the 

event SFRTA is found to be in default of any FEDERAL GRANT AGREEMENTS as 

a result of a COUNTY default or notified by the federal government that it shall be 

found in default of any FEDERAL GRANT AGREEMENT as a result of the 

COUNTY’s failure to operate the WAVE MODERN STREETCAR, SFRTA shall have 

all remedies at law, including but not limited to, damages for repayment of the 

FEDERAL GRANTS and the COUNTY Annual Operating Commitment, and the right 

to assume the role of OPERATOR of the WAVE MODERN STREETCAR to 
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minimize its liability under any FEDERAL GRANT AGREEMENT.  SFRTA’s role as 

OPERATOR under the stated circumstances shall not preclude SFRTA from seeking 

monetary damages from the COUNTY for any monies relating to the COUNTY's 

failure to operate the WAVE MODERN STREETCAR, including but not limited to, 

the  COUNTY Annual Operating Commitment.  Should SFRTA become the 

OPERATOR under the terms of this Section, the COUNTY, as OWNER, shall 

cooperate with SFRTA in its operation and maintenance of the WAVE MODERN 

STREETCAR, and shall take no actions to prevent SFRTA from accessing COUNTY 

property, both personal and real, necessary for the operation and maintenance of 

the WAVE MODERN STREETCAR. 

 

If FDOT, the CITY, or both, also seek the return of CAPITAL FUNDS provided for 

the PROJECT from SFRTA, solely or in part as a result of a COUNTY default, such 

funds applicable to the percentage of fault determined for the COUNTY shall also be 

considered damages recoverable by SFRTA from the COUNTY.   

 

18.3. LIABILITY AND SOVEREIGN IMMUNITYPARTNERS are agencies as 

defined in Chapter 768.28, F.S. Each PARTNER agrees to be fully liable and 

responsible for acts and omission of its elected officials, officers, agents or 

employees, to the extent permitted by law except that SFRTA assumes no 

liability for the failure of the other PARTNERS to meet their respective 
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performance and/or funding commitments made in this Agreement. Nothing 

herein is intended to serve as a waiver of sovereign immunity by any 

PARTNER to which sovereign immunity may be applicable. The PARTNERS 

each acknowledge the waiver of sovereign immunity for liability in tort 

contained in Section 768.28, F.S., the State of Florida’s partial waiver of 

sovereign immunity, and acknowledge that such statute permits actions at law 

to recover damages in tort for money damages up to the limits set forth in 

such statute for death, personal injury or property caused by the negligent or 

wrongful acts or omissions of an agent or employee acting within the scope of 

the agent‘s or employee’s office or employment. The PARTNERS agree to be 

individually responsible for all such claims and damages, to the extent and 

limits provided in Section 768.28, F.S., arising from the actions of their own 

respective employees and agents.  The PARTNERS acknowledge that the 

foregoing shall not constitute an agreement by any PARTNER to indemnify 

the other, nor a waiver of sovereign immunity, nor a waiver of any defense 

that the PARTNERS may have under such statute, nor as consent to be sued 

by third parties.   
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Nothing herein shall be construed as consent by a state agency or political 

subdivision for the State of Florida to be sued by third parties in any matter arising 

out of this Agreement or any other contract associated with the PROJECT. 

 

19. MISCELLANEOUS 

19.1. RIGHTS IN DOCUMENTS AND WORK 

As the SPONSOR, all documents created by SFRTA or its consultants and/or 

contractors in connection with the PROJECT are public records of SFRTA, to the 

extent required by Chapter 119, F.S.(“Florida’s Public Records Law”) and will be 

subject to the requirements of the FEDERAL GRANT AGREEMENT(S) and 

applicable Federal and State law. SFRTA shall make available to all other 

PARTNERS such records for inspection upon reasonable notice during normal 

business hours, pursuant to Florida’s Public Records Law. 

1.1. INDEPENDENT CONTRACTOR 

The PARTNERS are independent contractors under this Agreement.  Services 

provided by the PARTNERS pursuant to this Agreement shall be subject to the 

supervision of the PARTNER providing the service.  In providing such services, 

neither the PARTNER nor its agents shall act as officers, employees, or agents of 

any other PARTNER.  No partnership, joint venture, or other joint relationship is 

created by this AGREEMENT. 
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1.2. THIRD PARTY BENEFICIARIES 

The PARTNERS do not intend to directly or substantially benefit a third party by this 

Agreement. Therefore, the PARTNERS agree that there are no third party 

beneficiaries to this Agreement and that no third party shall be entitled to assert a 

right or claim against any of the PARTNERS based upon this Agreement. 

1.3. NOTICES 

Whenever any PARTNER desires to give notice to any other PARTNER, such notice 

must be in writing, sent by certified United States Mail, postage prepaid, return 

receipt requested, or sent by commercial express carrier with acknowledgement of 

delivery, or by hand delivery with a request for a written receipt of acknowledgment 

of delivery, addressed to the PARTNER for whom it is intended at the place  

specified, unless changed in writing in the manner provided in this section.  For the 

present, the parties designate the following: 

 

FOR COUNTY: 

 

 

To: Governmental Center, Room 409 

115 South Andrews Avenue 

Fort Lauderdale, Florida 33301 

  Attention: County Administrator 

 

With a copy to: 
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Governmental Center, Room 423 

115 South Andrews Avenue 

Fort Lauderdale, Florida 33301 

  Attention:  County Attorney 

   

FOR CITY: 

To:  City of Ft. Lauderdale 

City Hall 

100 N. Andrews Avenue 

Fort Lauderdale, FL 33301  

 Attention:  City Manager 

 

 FOR DDA: 

   To:    305 South Andrews Avenue, Suite 301 

  Fort Lauderdale, FL 33301 

  Attention:  Executive Director 

    

 

 

 FOR SFRTA: 

  

To: 800 N.W. 33rd Street, Suite 100 

Pompano Beach, FL 33064 

Attention: Executive Director 

With a copy to: 

800 N.W. 33rd Street, Suite 100 

 Pompano Beach, FL 33064 

CAM 13-0593 
EXHIBIT 2 
Page 48 of 65



 

THE WAVE MODERN STREETCAR PARTNERSHIP 
AGREEMENT 

 

- 49 - 

 Attention: General Counsel 

 

 FOR BROWARD MPO: 

 To: Trade Centre South 

100 West Cypress Creek Road, 

8th Floor, Suite 850 

Fort Lauderdale, Florida 33309-2112 

 Attention:  Executive Director 

 

   

 

 

1.4. ASSIGNMENT AND PERFORMANCE 

 

Neither this Agreement nor any right or interest herein shall be assigned, 

transferred, or encumbered without the written consent of all PARTNERS. 

1.5. CONFLICTS 

Neither the PARTNERS nor their employees shall have or hold any continuing or 

frequently recurring employment or contractual relationship that is substantially 

antagonistic or incompatible with the PARTNERS’ loyal and conscientious exercise 

of judgment and care related to their performance under this Agreement. 

1.6. MATERIALITY AND WAIVER OF BREACH 

1.6.1. The PARTNERS agree that each requirement, duty, and obligation set 

forth herein was bargained for at arms-length and is agreed to by the 

CAM 13-0593 
EXHIBIT 2 
Page 49 of 65



 

THE WAVE MODERN STREETCAR PARTNERSHIP 
AGREEMENT 

 

- 50 - 

PARTNERS in exchange for quid pro quo, that each is substantial and 

important to the formation of this Agreement and that each is, therefore, 

a material term hereof. 

1.6.2. Failure to enforce any provision of this Agreement shall not be deemed a 

waiver of such provision or modification of this Agreement.  A waiver of 

any breach of a provision of this Agreement shall not be deemed a 

waiver of any subsequent breach and shall not be construed to be a 

modification of the terms of this Agreement. 

1.7. COMPLIANCE WITH LAWS 

The PARTNERS shall each comply with all applicable federal, state, and local laws, 

codes, ordinances, rules, and regulations in performing their duties, responsibilities, 

and obligations pursuant to this Agreement. 

1.1. SEVERANCE 

In the event a material portion of this Agreement is found by a court of competent 

jurisdiction in a final order to be invalid, the remaining provisions shall continue to be 

effective unless any PARTNER elects to terminate this Agreement.  An election to 

terminate this Agreement based upon this provision shall be made by a PARTNER 

within seven (7) days after the finding by the court becomes final and shall serve to 

terminate this Agreement in its entirety.  If the Agreement is terminated, the 

PARTNERS retain all rights and remedies, as stated herein. 

1.2. JOINT PREPARATION 

CAM 13-0593 
EXHIBIT 2 
Page 50 of 65



 

THE WAVE MODERN STREETCAR PARTNERSHIP 
AGREEMENT 

 

- 51 - 

The preparation of this Agreement has been a joint effort of the PARTNERS.  The 

language agreed to expresses their mutual intent and the resulting document shall 

not, solely as a matter of judicial construction, be construed more severely against 

one of the PARTNERS than the other. 

1.3. PRIORITY OF PROVISIONS 

If there is a conflict or inconsistency between any term, statement, requirement, or 

provision of any exhibit attached hereto, any document or events referred to herein, 

or any document incorporated into this Agreement by reference and a term, 

statement, requirement, or provision of this Agreement, the provisions of this 

Agreement shall prevail and be given effect. 

1.4. JURISDICTION, VENUE, WAIVER OF JURY TRIAL 

This Agreement shall be interpreted and construed in accordance with, and 

governed by, the laws of the State of Florida.  All the PARTNERS agree and accept 

that jurisdiction of any controversies or legal problems arising out of this Agreement, 

and any action involving the enforcement or interpretation of any rights hereunder, 

shall be exclusively in the Seventeenth Judicial Circuit Court in Broward County, 

Florida, and venue for litigation arising out of this Agreement shall be exclusively in 

such Court, forsaking any other jurisdiction which any PARTNER may claim by 

virtue of its residency or other jurisdictional device.  The only exception shall be any 

dispute resolution proceedings addressed in this Agreement which shall be 

conducted in Broward County.  BY ENTERING INTO THIS AGREEMENT, 
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PARTNERS HEREBY EXPRESSLY WAIVE ANY RIGHTS THEY MAY HAVE TO A 

TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO THIS AGREEMENT. 

1.5. AMENDMENTS 

No modification, amendment, or alteration in the terms or conditions contained 

herein shall be effective unless contained in a written document prepared with the 

same or similar formality as this Agreement and executed by all of the PARTNERS 

or others with delegated authority to so or otherwise authorized to execute same on 

a PARTNER’s behalf.  Proof of delegation shall be provided upon the request of any 

PARTNER. 

1.6. PRIOR AGREEMENTS 

This Agreement represents the final and complete understanding of the PARTNERS 

and incorporates or supersedes all prior negotiations, correspondence, 

conversations, agreements, and understandings applicable to the matters contained 

herein.  The PARTNERS agree that there is no commitment, agreement, or 

understanding concerning the subject matter of this Agreement that is not contained 

in this written document.  Accordingly, the PARTNERS agree that no deviation from 

the terms hereof shall be predicated upon any prior representation or agreement, 

whether oral or written. 

19.15 REPRESENTATION OF AUTHORITY 

Each individual executing this Agreement on behalf of a PARTNER hereby 

represents and warrants that he or she is, on the date he or she signs this 
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Agreement, duly authorized by all necessary and appropriate action to execute this 

Agreement on behalf of such PARTNER and does so with full legal authority. 

19.16 MULTIPLE ORIGINALS 

Multiple copies of this Agreement may be executed by all parties, each of which, 

bearing original signatures, and shall have the force and effect of an original 

document. 

19.17 FORCE MAJEURE 

It is expressly understood and agreed by the PARTNERS that if the performance of 

any provision of this Agreement is delayed by reason of war, civil commotion, act of 

God, governmental restrictions, regulations or interferences, fire or other casualty, 

court injunction, or any circumstances which are reasonably beyond the control of 

the PARTNER obligated or permitted under the terms of this Agreement to do or 

perform the same, the PARTNER so obligated or permitted shall be excused from 

doing or performing the same during such period of delay, so that the period of time 

applicable to such requirements shall be extended for a period of time equal to the 

period of time such PARTNER was delayed. 

 

20 RESOLUTION OF DISPUTES 

It is the desire and intent of the PARTNERS to avoid, if possible, the expense and 

delay inherent in litigation.  Therefore, the PARTNERS agree that whenever any 

PARTNER(s) cannot resolve an issue with the other PARTNER(s), the affected 
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PARTNERS will engage in the alternative dispute resolution process described 

below prior to resorting to litigation.  This process is separate from and shall not 

supersede the dispute resolution process regarding a Notice of Claim filed by the 

COUNTY, as outlined in Section 10 of this Agreement.   

 

20.1 NOTICE OF DISPUTE 

 Any PARTNER(s) may give another PARTNER(s) written notice of any dispute not 

resolved in the normal course of business, with copies to the other non-disputing 

PARTNERS (“Notice”).  Within ten (10) business days after delivery of the Notice, 

the receiving PARTNER shall submit to the disputing PARTNER a written response 

with copies to the other PARTNERS (the “Response”).  The Notice and Response 

shall each include: (1) a statement of the position of the PARTNER delivering the 

Notice or Response, as the case may be, and a summary of arguments supporting 

the PARTNER’s position; and (2) the name and title of the executive who will 

represent that PARTNER in the negotiation to resolve the dispute and of any other 

person who will accompany the executive.   

 

20.2         DISPUTE MEETING 

In the event there is a dispute, within ten (10) business days after delivery of the 

Response, the executives of the PARTNERS shall meet at a mutually acceptable 

time and place, and thereafter as often as they reasonably deem necessary, to 
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attempt to resolve the dispute. All reasonable requests for information made by one 

PARTNER to the other will be honored. In an effort to facilitate the negotiation 

process, such executives may agree to have an unrelated third PARTNER moderate 

and facilitate the negotiations. If a PARTNER intends to be accompanied at a 

dispute resolution meeting by an attorney, the other PARTNER shall be given at 

least three (3) business days notice of such intention and may also be accompanied 

by an attorney. 

20.3 FAILURE TO RESOLVE DISPUTE 

If the dispute has not been resolved within thirty (30) calendar days after delivery of 

the Notice, or if the parties fail to meet within twenty (20) calendar days, any of the 

PARTNERS directly involved in the dispute may give written notice to the other 

PARTNER(S) declaring the dispute resolution  process terminated. 

20.4 ENFORCEMENT 

The PARTNERS regard the obligations to notify other PARTNERS of a dispute and 

to negotiate such dispute pursuant to this Section as an essential provision of this 

Agreement and one that is legally binding on each of them. In case of a violation of 

such obligation by any PARTNER, the other PARTNERS may bring an action to 

seek enforcement of such obligation to any court of law having jurisdiction. Each 

PARTNER shall bear its own costs and expenses incurred in connection with any 

negotiations and dispute resolution and litigation arising out of this Agreement. 

20.5 ALTERNATE RESOLUTION 
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Upon failure to resolve any dispute in accordance with this Section, or in accordance 

with the dispute resolution procedure established for PROJECT HANDOVER in this 

Agreement, the PARTNERS may engage in mediation, arbitration, or other dispute 

resolution processes at their discretion, or pursue other legal remedies. 

21 FURTHER ASSURANCES  

Each PARTNER agrees to perform any further acts and to sign and deliver any 

documents that may be reasonably necessary to carry out the provisions of this 

Agreement. 

22 INSURANCE  

The PARTNERS agree to maintain insurance coverage or be self-insured for 

commercial general liability, worker’s compensation and employer’s liability 

insurance in accordance with Chapter 440, F.S., as may be amended from time to 

time.  

23 EFFECTIVE DATE 

The Effective Date of this Agreement shall be the date on which the last PARTNER 

executes this Agreement. 

 

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement. 

 

 

 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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BROWARD COUNTY, through its BOARD OF COUNTY COMMISSIONERS, 

signing by and through its Mayor or Vice-Mayor, authorized to execute same by 

Board action on the _____ day of _________________, 2013  

 

COUNTY 

 

ATTEST:      BROWARD COUNTY, by and through 

  Board of County Commissioners 

 

_______________________________ 

Broward County Administrator, as By____________________________ 

Ex-officio Clerk of the Broward County    Mayor 

Board of County Commissioners 

____ day of ______________, 20___ 

 

Insurance requirements  Approved as to form by Office 
Approved by Broward County  of the County Attorney for Broward County, FL 
Risk Management Division  
 
By ______________________________ Joni Armstrong Coffey, County Attorney 
Date: Governmental Center, Suite 423 

115 South Andrews Avenue 
 Fort Lauderdale, Florida 33301 

Telephone:   (954) 357-7600 
 Telecopier:   (954) 357-7641 
 

By:____________________________ 
Assistant County Attorney 

Date:____________________ 
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BROWARD METROPOLITAN PLANNING ORGANIZATION, through its BOARD OF 

DIRECTORS, signing by and through its Chair or Vice-Chair, authorized to execute 

same by Board action on the _____ day of _________________, 2013  

 

BROWARD MPO 

 

ATTEST:      BROWARD MPO, by and through its 

Board of Directors 

 

_______________________________ 

 By: Gregory Stuart, Executive Director By:____________________________ 

        Richard Blattner, Chair 

____ day of ______________, 20___ 

 

Approved as to form by 

 

Attorney for Broward MPO 

 

By____________________________ 

Alan L. Gabriel,          

BROWARD MPO General Counsel 

Weiss Serota Helfman Pastoriza Cole & Boniske, P.L.   
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THE CITY OF FORT LAUDERDALE, through its City Commission, signing by and 

through its City Manager, authorized to execute same by Board action on the 

_____ day of _________________, 2013, 

 

 

CITY: 

 

ATTEST:   CITY OF FORT LAUDERDALE 

 

 

 

_______________________    By_____________________________ 

City Clerk City Manager 

 

 

          _____ day of ___________, 20______. 

APPROVED AS TO FORM: 

 

 

 

_________________________    

City Attorney        
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DOWNTOWN DEVELOPMENT AUTHORITY OF THE CITY OF FORT LAUDERDALE, 

through its BOARD OF DIRECTORS, signing by and through its Chair or Vice-Chair, 

authorized to execute same by Board action on the _____ day of _________________, 

2013. 

 

AUTHORITY: 

 

 

WITNESSES: By:___________________________ 

 ______________________________ 

 ___________________, President 

 

____________________________       

 

____ day of ______________, 20___ 

____________________________ 

 

(SEAL) 

APPROVED AS TO FORM: 

 

 

 

_____________________________ 
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SOUTH FLORIDA REGIOINAL TRANSPORTATION AUTHORITY, through its 

GOVERNING BOARD, signing by and through its Chair, authorized to execute same by 

Board action on the _____ day of _________________, 2013  

 

SFRTA: 

 

ATTEST: By: __________________________ 

 

____________________________  ____________________, CHAIR 

Joseph Giulietti, Executive Director 

  ____ day of ______________, 2013 

 

APPROVED AS TO FORM: 

 

_____________________________ 

Teresa J. Moore, General Counsel 
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