
OFFICE OF THE CITY MANAGER 

CHANGE ORDER - COMMISSION 
Rev: l I Revision Date: 6/24/2024 I Print Date: 6/24/2024 1.0. Number: CONOM 

To: Glenn Marcos, CPPO, CPPB, FCPM, FCPA, Chief Procurement Officer 

From: David Lovern, Project Manager 

Date: July 2, 2024 

Re: Change Order No. 16 for Project #12573 

Job Description: Project P12573, Project Fort Lauderdale Police Headquarters 

Contractor: Moss & Associates, LLC 

Amount: Total amount of Change Order# $1,634,999.49, plus O additional days 

Funding: P12573 

The purpose of this Change Order is: 

The City is requesting a Change Order to increase material line items and add time that was not 

included in the original scope of work. 

Due to unforeseen challenges on the project, Moss has been tasked with assuming scope of work that 

was not incorporated in the GMP. Critical items were directed to be mobilized, utilizing the city 

contingency. The scope of work that is required to be replenished is: 

• Additional Permit Costs as of February 29, 2024

• Furnish and Installation of Fume Hoods

• Furnish and Installation of Kitchen Equipment

• Furnish and Installation of Walk-in Freezer/ Coolers

• Change in scope for additional Structured Cabling (Cameras)

• Change in scope to include Parking Garage Traffic Coating

• Addition in scope for surveying Roof Deck deflection per City of Fort Lauderdale Building

Official

• Furnish and Installation of Shoring of the North Roof Deck.
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If you should have any questions, please contact the undersigned at 954-605-5491 as soon as possible. 
 

Sincerely,    
Moss & Associates, LLC 
 
__________________________    Date: ___________  
 
Dvon Nottage 
Project Executive 

Reviewed / Approved by: 
City of Fort Lauderdale 
 
 

Approved: ______________   Date:________       

                    (Owner) 
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Item #

1

2

Total 33,425$                                      

Notes: 

Sub-total. 29,065.55$                                             

Overhead 1,453.28$                                               
Profit 2,906.56$                                               

Miami, Florida 33134

P:305-631-2578 F:786-615-5741

Tekton Construction disclaims to the fullest extent authorized by law all warranties, whether expressed or implied, for the scope of work stated 

above. 

Disclaimer: Tekton Construction reserves it's right to future claims in the event that is has omitted any work in relation to this 

proposal. 

Thank you,

Sean Aleman

900 SW 70th Avenue

Total $33,425.38

Project: Fort Lauderdale Police Headquarters & Parking Garage

Footers @H2 & J2 $23,512.12

Scope Description Total Cost ($)

Column @ H2 & J2 $9,913.26

SUMMARY COST 

9495 Sunset Dr. Suite B-180, Miami, FL 33173        

    P:(305) 631-2578 F:(786) 615-5741

PCO #009

Project #: 126

Architect: AECOM

GC: Moss & Associates 

Ref: 

Description of Work: This proposal is for all additional costs associated with RFI #435 North Deflection Beam Repairs. The repair work 

was authorized by the Moss team. Attached are signed T&M work tickets verifying the manpower and material.  

Engineer: Thornton Tomasetti 

PROPOSAL

Issue Date: April 18, 2024
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$ / Unit Quantity UOM Price

45.00$                      8.00 hrs 360.00$                    

75.00$                      20.00 hrs 1,500.00$                 

65.00$                      20.00 hrs 1,300.00$                 

45.00$                      20.00 hrs 900.00$                    

45.00$                      6.00 hrs 270.00$                    

252.00$                    10.00 cyd 2,520.00$                 

150.00$                    3.00 hrs 450.00$                    

819.00$                    1.00 lumpsum 819.00$                    

250.00$                    1.00 lumpsum 250.00$                    

65.00$                      10.00 hrs 650.00$                    

45.00$                      30.00 hrs 1,350.00$                 

75.00$                      20.00 hrs 1,500.00$                 

45.00$                      30.00 hrs 1,350.00$                 

75.00$                      16.00 hrs 1,200.00$                 

45.00$                      16.00 hrs 720.00$                    

45.00$                      12.00 hrs 540.00$                    

252.00$                    40.00 cyd 10,080.00$               

1,546.00$                 1.00 Lumpsum 1,546.00$                 

400.00$                    1.00 lumpsum 400.00$                    

250.00$                    1.00 lumpsum 250.00$                    

1,110.55$                 

29,065.55$               

1,453.28$                 

2,906.56$                 

33,425$                    GRAND TOTAL

9495 Sunset Dr. Suite B-180, Miami, FL 33173 

  P:(305) 631-2578 F:(786) 615-5741

PCO #009 - Deflection Beam Repairs

Description 

Scope Description 

Column @ H2 & J2

RFI 435 North Beam Deflection 

T&M  - (2-men x 4 hrs) 

T&M - (4-men x 8 hrs)

T&M - (4-men x 3 hrs)

Sub-Total

O.H. (5%)

Concrete Material (4000 psi Regular)

Rebar Material (2,061 IBS)

Termite Treatment (400 sq ft / under min. surcharge)

Misc Materials (drill bits, tie wire, epoxy, banding, nails etc..)

Taxes (7%) (For Materials Only)

Profit (10%)

Labors

T&M - (2-men x 10 hrs) 

T&M - (2-men x 3 hrs) 

Labors

T&M  - (4-men x 4 hrs) 

(2) Carpenters

Ironworker

(2) Labors

Concrete Material (5000 psi PRPM)

Concrete Pumping w/ Operator

(2) Ironworkers

Rebar Material (1,091 IBS)

Footings @ H2 & J2

T&M - (5-men x 10 hrs)

T&M - (4-men x 10 hrs)

(1) Operator

(3) Labors

Misc Materials (drill bits, tie wire, epoxy, banding, nails etc..)

(3) Labors

(2) Labors

(2) Ironworkers

(4) Labors
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MOSS
2101 N ANDREWS AVE.
FORT LAUDERDALE, FL  33311

QTY DESCRIPTION OF WORK AMOUNT

INVOICE NO:     4784
INVOICE DATE:
PAYMENT TERMS: Net 30 Days

05/06/24

CUSTOMER #: 000133
PURCH ORDER #:
JOB REQUEST #:

FTL POLICE STATION
1300 WEST BROWARD BLVD
FTL, FL

JOB SITE:

ORDERED BY:

ITEM

ScanTek GPR
6511 Nova Drive #269
Davie, FL  33317
(954) 651-7009  Fax

UNIT PRICE

INVOICE

Bill To:

1.00 GPR 4/25 GPR SCAN 
Purpose of the scan was to mark out the rebar in multiple 
areas of rebar on the roof
----

800.00 800.00each

1.00 GPR 4/29 GPR SCAN
Purpose of the scan was to locate and mark all rebar within 
the desired areas on the roof , 
Marked all rebar in black and blue . Black is representing the 
top layer the blue is the bottom layer of rebar . 
----

Marked the rough ends of the beams and column in red . 

Job pending completion. 
They need us back tomorrow.

1,600.00 1,600.00each

1.00 GPR 4/30 GPR SCAN
Purpose of the scan was to locate and mark all rebar within 
the beam on the 3rd floor north side of the building . 

Marked all rebar in black .
----

1,600.00 1,600.00each

1.00 GPR 5/2 GPR SCAN
Purpose of the scan was to locate a horizontal rebar within 
the last 2 inches of the beam running east to west , was un

1,600.00 1,600.00each

Thank you for your business!
Page: 1 of 2

NET 30 DAYS PAYMENT IS DUE UPON PRESENTATION OF PROJECT INVOICE. THE CUSTOMER AGREES TO PAY AN ADDITIONAL $100 PER
MONTH AFTER 30 DAYS AS WELL AS COSTS FOR LIENS & ATTORNEY'S FEES INCURRED AS A RESULT OF TAKING LEGAL ACTION FOR
FOR NON-PAYMENT.

GROUND PENETRATING RADAR IS A GEOPHYSICAL MAPPING TECHNIQUE. SCANTEK GPR, LLC. CANNOT GUARANTEE WE WILL
BE ABLE TO LOCATE ALL UTILITIES ON SITE. IN THE EVENT OUR INTERPRETATION IS INACCURATE, WE DO NOT ACCEPT LIABILITY
FOR, AND YOU AGREE TO RELEASE US FROM, ALLEGED NEGLIGENCE AND/OR DAMAGES. SCANTEK GPR, LLC. IS NOT A UTILITY
LOCATING COMPANY. THE DECISION TO PROCEED WITH CUTTING, DRILLING, BORING OR EXCAVATION IS LEFT ENTIRELY UP TO THE CUSTOMER.

PMT TERMS:

GPR TERMS:
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MOSS
2101 N ANDREWS AVE.
FORT LAUDERDALE, FL  33311

QTY DESCRIPTION OF WORK AMOUNT

INVOICE NO:     4784
INVOICE DATE:
PAYMENT TERMS: Net 30 Days

05/06/24

CUSTOMER #: 000133
PURCH ORDER #:
JOB REQUEST #:

FTL POLICE STATION
1300 WEST BROWARD BLVD
FTL, FL

JOB SITE:

ORDERED BY:

ITEM

ScanTek GPR
6511 Nova Drive #269
Davie, FL  33317
(954) 651-7009  Fax

UNIT PRICE

INVOICE

Bill To:

able to locate this item . 
Marked all rebar in black .

Job completed.

1.00 REPORT GPR REPORT

-BASIC REPORT PROVIDED
-PRICE OF REPORT IS PER MOBILIZATION
-ALL INFO NEEDED ON REPORT MUST BE PROVIDED TO 
OPERATOR PRIOR TO SCAN
-ANY ADDITIONAL INFO NEEDED ON REPORT AFTER 
SCAN STARTED, MAY RESULT IN ADDITIONAL 
SCANNING/BILLING

0.00 0.00each

1.00 REPORT GPR Report 200.00 200.00each

SUBTOTAL: $5,800.00

Thank you for your business!
SALES TAX: $0.00

TOTAL: $5,800.00
Page: 2 of 2

NET 30 DAYS PAYMENT IS DUE UPON PRESENTATION OF PROJECT INVOICE. THE CUSTOMER AGREES TO PAY AN ADDITIONAL $100 PER
MONTH AFTER 30 DAYS AS WELL AS COSTS FOR LIENS & ATTORNEY'S FEES INCURRED AS A RESULT OF TAKING LEGAL ACTION FOR
FOR NON-PAYMENT.

GROUND PENETRATING RADAR IS A GEOPHYSICAL MAPPING TECHNIQUE. SCANTEK GPR, LLC. CANNOT GUARANTEE WE WILL
BE ABLE TO LOCATE ALL UTILITIES ON SITE. IN THE EVENT OUR INTERPRETATION IS INACCURATE, WE DO NOT ACCEPT LIABILITY
FOR, AND YOU AGREE TO RELEASE US FROM, ALLEGED NEGLIGENCE AND/OR DAMAGES. SCANTEK GPR, LLC. IS NOT A UTILITY
LOCATING COMPANY. THE DECISION TO PROCEED WITH CUTTING, DRILLING, BORING OR EXCAVATION IS LEFT ENTIRELY UP TO THE CUSTOMER.

PMT TERMS:

GPR TERMS:
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JOB TICKET
13833

ScanTek GPR
6511 Nova Drive #269
Davie, FL  33317
954-651-7009  Fax

Work Description

Date Of Work:

Job Location: FTL POLICE STATION
1300 WEST BROWARD BLVD
FTL, FL

05/02/2024  13833Order #:
Technicians: ZACHARY ANDERSONCustomer: Moss

Quantity
Purpose of the scan was to locate a horizontal rebar within the last 2 inches of the beam running
east to west , was unable to locate this item . 
Marked all rebar in black .

Job completed.

1.00

GPR REPORT

-BASIC REPORT PROVIDED
-PRICE OF REPORT IS PER MOBILIZATION
-ALL INFO NEEDED ON REPORT MUST BE PROVIDED TO OPERATOR PRIOR TO SCAN
-ANY ADDITIONAL INFO NEEDED ON REPORT AFTER SCAN STARTED, MAY RESULT IN
ADDITIONAL SCANNING/BILLING

1.00

Electronic Copy Emailed To
Jlorenzo@mosscm.com

Accepted By:

JIMMY

I Agree that the work has been done to our standards and is complete.

Ground Penetrating Radar is a Geophysical Mapping technique. ScanTek GPR, LLC. cannot guarantee we
will be able to locate all utilities on site. In the event our interpretation is inaccurate, we do not accept liability
for, and you agree to release us from, alleged negligence and/or damages. ScanTek GPR, LLC. is not a utility
locating company. The decision to proceed with cutting, drilling, boring or excavation is left entirely up to the
Customer.

Payment Terms: Net 30 days payment is due upon presentation of project Invoice. The customer agrees to
pay an additional $100 per month for any unpaid invoice over 30 days as well as costs for liens & attorney's
fees incurred as a result of taking legal action for non-payment.

Acknowledgement
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FREIGHT -$                   

QUALITY ASSURANCE 34$                

REPRODUCTIONS 28$                

MATERIAL HANDLING 35$                

WARRANTY 35$                

9,534$          

OVERHEAD COSTS % 477$              

PROFIT COSTS % 477$              

BOND COSTS % 0 -$                   

10,488$        

THIS PROPOSAL IS FIRM FOR ACCEPTANCE WITHIN 30 DAYS. WE CANNOT PROCEED

WITH THE WORK COVERED BY THE PROPOSED CHANGE UNTIL WE ARE SO DIRECTED

IN WRITING APPROVING COSTS, OR UNTIL WE RECEIVE YOUR WRITTEN CHANGE

AUTHORIZATION, WHICH MUST BE WITHIN THE ABOVE TIME LIMIT TO PREVENT 

ADDITIONAL COSTS.

THIS PROPOSAL IS BASED SOLELY ON THE USUAL COSTS ELEMENTS SUCH AS LABOR

AND MATERIALS, AND DOES NOT INCLUDE ANY AMOUNTS FOR ADDITIONAL CHANGES

IN THE SEQUENCE OF WORK DELAYS, DISRUPTION, RESCHEDULING, EXTENDED

OVERHEAD, OVERTIME, ACCELERATION AND/OR IMPACT COSTS, AND THE RIGHT IS

EXPRESSLY RESERVED TO CLAIM FOR ANY AND ALL OF THESE AND RELATED

ITEMS OF COST PRIOR TO ANY FINAL SETTLEMENT OF THIS CONTRACT.

ACCEPTED BY: ________________________               HYVAC, INC. JR

DATE:       __________________

TOTAL PROPOSAL AMOUNT

SUB-TOTAL AMOUNT

1
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To:

Attn: 

Project Name:

Rough Materials ( Sheet Metal Ductwork)

Purchased Items 

Other Items 

Equipment & Rental 

Shipping / Trucking / Delivery

Rigging

Subtotal

Sales Tax 7%

Journeyman 

Supervisor 

Shop Labor

Estimating 

Project Manager

Subtotal

Ft Lauderdale Police PG

17

April 4, 2024

K&Z Duct Work, Inc.

6987 N. W. 50th Street 

Miami, FL 33166

Phone: (305) 470-1217 

Fax (786) 542-6751

HYVAC

CUSTOMER REPRESENTATIVE

ACCEPTED BY:

C. Direct Job Cost

THIS PROPOSAL IS FIRM FOR ACCEPTANCE WITHIN 30 DAYS. WE CANNOT PROCEED WITH THE WORK

COVERED BY THE PROPOSED CHANGE UNTIL WE ARE SO DIRECTED IN WRITING APPROVING COSTS,

OR UNTIL WE RECEIVE YOUR WRITTEN CHANGE AUTHORIZATION, WHICH MUST BE WITHIN THE 

-$                                          

ABOVE TIME LIMIT TO AVOID ADDITIONAL COSTS.

DATE

1,915.69$                                 

Total

CHANGE ORDER REQUEST

Description of Change Order Request: 

B. Labor Summary 

48.36$                                      

690.85$                                    

JOSE RODRIGUEZ

Based upon RFI#435 Response

75.00$                                      

Proposal Request Number:

-$                                          

Date of Proposal:

739.21$                                                   

70.00$                                      Foreman

Total Field Labor

Total Materials & Equipment 

4,276.62$                                                

Drafting CAD/Shop Drawings/BIM

90.00$                                      

90.00$                                      

Total

576.71$                                    

3,537.41$                                                

720.00$                                    

Cost for Shop/Field Labor and Materials:

42.77$                                      

Cuality Assurance (0.50% of RCO)

-$                                                         

4,276.62$                                                

3,537.41$                                 

A. Materials & Equipment Summary 

150.00$                                    

-$                                          

Total Direct Cost 

540.85$                                    

-$                                          

114.19$                                    

Material Handling (2% of RCO)

Composite Clean Up (2.67% of RCO)

Overhead & Profit (0%):

Total Price of Above Cost:

SCOPE NOTES:

199.72$                                                   

85.53$                                      

Total

Safety (1% of RCO)

Main Ductwork to be Liner. Cutting/Framing & Patching By others.

4,540.49$                    Total RCO Price:

21.38$                                      
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RFI#435 RESPONSE
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Matthew Kane 
Project Manager 

Approved: ______________   Date:________       
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Survey Cost as of 6/14/24 35,400.00$                

Survey Cost Projected through 5/31/24 Incl. in PCI 86 (15,450.00)$              

Survey Cost Projected through 8/2/24 (7 weeks at $3,540/week) 24,780.00$                

Projected Additional Survey Costs Not Included in PCI 86 Assuming Through 

8/2/24 44,730.00$                

ROM CIP Beam Repairs - Pending Final Design/Direction 25,000.00$                

ROM Carbon Fiber Repairs - Pending Final Design/Direction 125,000.00$             

ROM Foundation Repairs - No Suggestions Provided TBD

ROM Additional Concrete Repairs Not Included in PCI 86 150,000.00$             

ROM Additional Costs Surveying and Concrete Repairs Not Included in PCI 86 

(Incl. Markup) 214,940.00$             
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Fort Lauderdale Police Headquarters & Parking Garage
Fort Lauderdale, Florida

August 31, 2022
GMP
Assumptions & Clarifications

PAGE 2 OF 29

G) The following items are to be paid or performed by the City, and are currently excluded 
from the GMP estimate. These items can be included upon request.

1) Building permits, trade permits, inspection costs, including overtime inspections, 
processing fees, impact fees, right of way permits. (Reinspection costs to be paid 
by Moss / trade contractors).

2) Utility fees and deposits, including costs for permanent meters
3) Water, Sewer, DERM, or processing fees associated with the civil work
4) Environmental / Geotechnical studies or investigations
5) Design fees
6) City soft cost and legal fees
7) Leasing/easements at adjacent properties
8) Property survey and description
9) Road or sidewalk usage fees
10) Furniture fixture & equipment (FF&E), including installation or unloading
11) Interior Fixed Screens Type B18 on HQ A-6-6-01 (B19 on HQ A-2-2-3B)
12) Roof Window Washing Anchors/ Roof Davits
13) Cafeteria Kitchen Equipment, Future Kitchen Exhaust Fan /Fitness Equipment
14) Residential Appliance (Microwave, Refrigerators, Coffee Makers, Free Standing 

Ice Makers, Washing Machine & Dryers,
15) Cold Storage Environmental Chamber
16) Drying Chambers New and Relocation
17) Scissor Lift / Recycle Container / Dumpster / Free Standing Ice Makers / Plotter
18) Free Standing Trophy Cases E8 & E9
19) High Density Shelving / Movable Storage / Metal Lockers L-4, L-5, L-9, L10 

and L11
20) Furnishing Fume Hoods
21) Fume Hoods Base Steel Cabinets and Countertop
22) Cost to furnish and install transformers and associated feeders by FP&L for 

permanent power services.
23) 5G antenna pole to be relocated by AT&T. See SP101 for proposed pole location
24) CD-102 Communication lines to be relocated (Comcast/AT&T) these are 

overhead lines to be removed by Comcast & AT&T
25) CD-102 and CD-103 the existing Light poles on these sheets to be relocated by 

FPL
26) Low Voltage including Cameras, Access Controls/Card Readers, AV Speakers & 

TVs, Audio, Visual & Sound, etc.
27) Other Low Voltage Equipment (City Provided Equipment; Credentials-Cards; 

Electronic Access Control Servers & Software; Custom Display (Video walls, 
Smart boards, Monitor, Screens & Projectors), Servers & Equipment)

28) HQ-A7-1-03 detail 4A for Cove light at Skylight (Skylight was eliminated)

Updated 23.01.31Exhibit "T"
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QTY QTY Notes / COMMENTS
1 Exhaust Hood $10,607.00 $8,397.92 Exhaust Hood 1

1 Exhaust & Supply Fan $11,134.00 14,934.11 Exhaust & Supply Fan 1

1 Fire Suppression System Included With Exhaust Hood 5,070.02 Fire Suppression System 1

1 Charbroiler, Gas, Countertop $7,763.00 $7,962.00 Charbroiler, Gas, Countertop 1

1

60" Range; 6 Burners; 24" Griddle; 24" Space 

Saver Oven; 36" Oven $18,884.00 $18,490.39

60" Range; 6 Burners; 24" Griddle; 24" 

Space Saver Oven; 36" Oven 1

1 Dishwahser, Undercounter $6,450.00 $6,717.27 Dishwahser, Undercounter 1 Plumbing Note: Water Softner On Both Hot & Cold Water Lines Recommended.

1 3-Compartment Pot Sink, Freestanding $6,559.00 $1,616.08 Undermount Sink, 3 Compartment 1

2 Ice Maker With Bin, Cube-Style $7,344.00 $5,586.57 Ice Maker With Bin, Cube-Style 1

1 Equipment Stand (36"; Wheels) Included With Charbroiler $0.00 Equipment Stand (36"; Wheels) 0

1 Blue Hose Gas Connector Kit $450.00 $0.00 Blue Hose Gas Connector Kit 0

2 Blue Hose Gas Connector Kit $900.00 $0.00 Blue Hose Gas Connector Kit 0

1 Serving Counter (Custom ; 10SQFT) $4,389.00 $0.00 Servicing Counter 0

1

Serving Counter (Custom: 'L" Shape: 82" x 25", 

145" x 25", 34" (H) $26,858.00 $0.00 Servicing Counter 0

1 Island Counter (190" x 50" x 34" H) $48,155.00 $0.00 Island Counter 0

1 Deck Mounted Faucet $129.00 $0.00 Deck Mounted Faucet 0

2 Wall / Splash Mount Facet $468.00 $0.00 Wall / Splash Mount Facet 0

2

Reach-In Dual Temp Cabinet (36" Freezer With 

Built In Ice Maker) $37,916.00 $0.00 Reach-In Dual Temp Cabinet 0

2 Water Filtration System (For Ice  Machines) $468.00 $0.00 Water Filtration System, Ice  Machines 0

0 Undermount Sink $0.00 $455.69 Undermount Sink 1

0 Reach-In Refrigerator $0.00 $3,884.87 Reach-In Refrigerator 1

0 Reach-In Freezer $0.00 $4,653.00 Reach-In Freezer 1

0 Undercounter Refrigerator $0.00 $3,282.11 Undercounter Refrigerator 1

0 Microwave $0.00 $1,406.31 Microwave 1

0 Walkin Cooler $0.00 $18,861.70 Walkin Cooler 1

$188,474.00 $101,318.04

1 Fire Suppresssion System Installation $11,175.00 $5,005.00 Fire Suppresssion System Installation 1

1 Hood & Fan Installation $77,423.00 $65,625.00 Hood & Fan Installation 1

1 Cafeteria Equipment Installation $14,412.00 Included With Line Items #34 & #35 Cafeteria Equipment Installation 0

0 Walkin Installation $0.00 $7,800.00 Walkin Installation 1

0 Walkin Installation $0.00 $9,600.00 Walkin Installation 1

1 Freight, Warehousing & Delivery $6,305.00 $1,650.00 Equipment Warhousing Only 1

0 Exhaust Hood/Exhaust / Supply Freight Included In Line Item #34 Above 1,203.84 Exhaust Hood/Exhaust / Supply Freight 1

0 Exhaust Hood/Exhaust / Supply Tax Included In Line Item #34 Above 7,016.51 Exhaust Hood/Exhaust / Supply Tax 1

1 7% Tax (Equipment & Freight) $11,637.00 $12,026.24 7% Tax (Equipment & Freight) 1

$120,952.00 $109,926.59

$309,426.00 $211,244.63Baring Grand Total Edward  Grand Total 

Baring Equipment Material 

Baring Equipment Installation Edward Equipment Installation 

Edward Equipment Material 

Cafeteria Vendors

Baring Material Subtotal Edward Material Subtotal 

Baring Installation Subtotal Edward Installation Subtotal 
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Project: 
Fort Lauderdale Police HQ
‐ Cafeteria Serving 2002
Fort Lauderdale, FL

From: 
Baring Industries, Inc.
Adriana Marino
3249 SW 42nd St.
Ft. Lauderdale, FL 33312‐6810
(954)327‐6700 
(954)327‐6781 (Fax)
adriana.marino@baring.com

To: 

03/18/2024
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Submittal Sheet
ITEM# 2.2.12 ‐ CHARBROILER, GAS, COUNTERTOP (1 EA REQ'D)
Jade (Middleby) JB‐24
Supreme™ Charbroiler, gas, countertop, 24", cast iron radiants & grates, infinite manual controls, built‐in grease
channels, stainless steel sides, front & plate shelf, adjustable legs, 60,000 BTU, CSAus, NSF
ACCESSORIES

Mfr Qty Model Spec

Jade (Middleby) 1 NOTE: All units are fully welded with heavy duty
construction, stainless steel sides, front and top
are standard

Jade (Middleby) 1 One year part & labor warranty

Jade (Middleby) 1 Gas type to be specified

Jade (Middleby) 1 3/4" Rear connection, standard

Jade (Middleby) 1 3/4" Gas regulator supplied with range

Jade (Middleby) 1 ST‐36 Equipment Stand, 36", open base with bottom
shelf, 14 gauge stainless steel top & bottom
shelf, NSF

Jade (Middleby) 1 Set of four casters (2 with brakes)

Jade Range (Middleby) JB‐24 Item #2.2.12

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# 2.2.12.1 ‐ BLUE HOSE GAS CONNECTOR KIT (1 KT REQ'D)
Dormont 1675KIT2S48PS
Dormont Blue Hose™ Moveable Gas Connector Kit, 3/4" inside dia., 48" long, covered with stainless steel braid,
coated with blue antimicrobial PVC, (1) SnapFast® QD, (2) Swivel MAX®, (1) full port valve, (1) pair Safety Set® with
hardware mounting options, limited lifetime warranty

Dormont Manufacturing 1675KIT2S48PS Item #2.2.12.1
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Submittal Sheet
ITEM# 2.2.13 ‐ RANGE, 60", 6 BURNERS, 24" GRIDDLE W 24" SPACE SAVER OVEN & 36 OVEN (1 EA REQ'D)
Jade (Middleby) JBR‐6‐24G‐2436
Bistro™ Restaurant Range, gas, 60", (6) 30,000 BTU open burners left, (1) 24" griddle right, thermostatic controls, (1)
24" space saver oven, (1) 36" standard oven, (1) chrome plated rack per oven, stainless steel front, sides, tray bed &
stub back, 6" adjustable legs, 288,000 BTU, CSAus, NSF
ACCESSORIES

Mfr Qty Model Spec

Jade (Middleby) 1 NOTE: All units are fully welded with heavy duty
construction, stainless steel sides, front and top
are standard

Jade (Middleby) 1 One year part & labor warranty

Jade (Middleby) 1 Natural gas, specify if elevation over 2000 ft.

Jade (Middleby) 2 (2) 3/4" Rear connections, standard

Jade (Middleby) 2 (2) 3/4" Gas regulator supplied with range

Jade (Middleby) 1 S‐60‐BIST Bistro™ 60" Single Deck High Shelf, stainless
steel

Jade (Middleby) 2 Additional oven racks for a total of (2) racks per
oven

Jade (Middleby) 1 Set of six casters (3 with brakes)

Jade Range (Middleby) JBR‐6‐24G‐2436 Item #2.2.13

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.

CAM #24-0670 
Exhibit 1 

Page 92 of 288













Submittal Sheet
ITEM# 2.2.13.1 ‐ BLUE HOSE GAS CONNECTOR KIT (2 KT REQ'D)
Dormont 1675KIT2S48PS
Dormont Blue Hose™ Moveable Gas Connector Kit, 3/4" inside dia., 48" long, covered with stainless steel braid,
coated with blue antimicrobial PVC, (1) SnapFast® QD, (2) Swivel MAX®, (1) full port valve, (1) pair Safety Set® with
hardware mounting options, limited lifetime warranty

Dormont Manufacturing 1675KIT2S48PS Item #2.2.13.1
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Submittal Sheet
ITEM# 2.2.16 ‐ EXHAUST HOOD (1 EA REQ'D)
Captive‐Aire
Exhaust hood: 
5424AH‐ND‐2‐PSP‐F ‐ 11ft 0" Long Exhaust‐Only Wall Canopy Hood with 14" Wide Front Perforated Supply Plenum
with Built‐in 3" Back Standoff 
‐ 430 SS Where Exposed 
‐ Insulation for the PSP Housing ‐ Front 
‐ Fire Cabinet on the Left Side 12.00" Width x 54.00" Length x 24.00" Height (Additional charges may apply for cabinet
if not sold with fire system) 
‐ FILTER ‐ 20" tall x 16" wide Kleen‐Gard Stainless Steel Baffle Filter with Handles and Bottom Hanging Hook, UL
Classified 
‐ L55 Series E26 Canopy Light Fixture ‐ High Temp Assembly, Includes Clear Thermal and Shock Resistant Globe (L55
Fixture), Bulbs By Others 
‐ Extra Fixtures‐ L55 Series E26 Canopy Light Fixture ‐ High Temp Assembly, Includes Clear Thermal and Shock
Resistant Globe (L55 Fixture) 
‐ EXHAUST RISER ‐ Factory installed 12" X 12" X 4" 
‐ SUPPLY RISER ‐ 12"x 20" Supply Riser with Volume Dampers 
‐ 1/2 Pint Grease Cup New Style, Flanged Slotted 
‐ FIELD WRAPPER 18.00" High Front, Left, Right 
‐ Electrical Package Installation in Utility Cabinet by Plant. 
‐ BACKSPLASH 122.00" High X 180.00" Long 430 SS Vertical (Includes End Caps & Divider Bars) 
‐ Parts required to mount riser sensor 6 inches beside riser. Sensor installed directly in line with the center of riser
and in center of the plenum space front to back. 
‐ RIGHT WIDE VERTICAL END PANEL 42" Top Width, 36" Bottom Width, 80" High Insulated 430 SS 
‐ LEFT WIDE VERTICAL END PANEL 42" Top Width, 36" Bottom Width, 80" High Insulated 430 SS 

SC‐311110MA 3 Phase w/ control for 1 Exhaust Fan, 1 Supply Fan, Exhaust on in Fire, Lights out in Fire, Relay On/Off
with Supply Fan, Fan(s) On/Off Thermostatically Controlled. Room temperature sensor shipped loose for field
installation. INVERTER DUTY 3 PHASE MOTOR REQUIRED FOR USE WITH VFD. Includes 1 Duct Thermostat kit. 
‐ ESV112N02YXB571 ‐ Variable Frequency Drive ‐ 1‐1/2 HP Max., 200/240 V, Single or Three Phase Input, 6.0 A Max.,
NEMA 1 Enclosure, with 2RJ‐45 FOR MODBUS 
‐ ESV152N02YXB571 ‐ Variable Frequency Drive ‐ 2 HP Max., 200/240 V, Single or Three Phase Input, 7.0 A Max., NEMA
1 Enclosure, with 2RJ‐45 FOR MODBUS 
‐ PSP thermostat kit, includes 1x duct thermostat, quick seal, and j‐box for monitoring of PSP discharge temperature. 
‐ VERIZON CELLULAR KIT, WIRED ANTENNA AND VERIZON DATA FOR 1 YEARS. 
‐ Digital Prewire Lighting Relay Kit. Includes hood lighting relay & terminal blocks. Allows for up to 1400W of lighting
each. 
‐ Thermistor CABLE ‐ 18/2 AWG GREEN WHITE, plenum rated. USED for thermistor duct stat. Per Foot Price. 

Advanced Hood Systems, LLC Item #2.2.16

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# 2.2.16.1 ‐ EXHAUST & SUPPLY FANS (1 EA REQ'D)
Captive‐Aire
Exhaust & supply fans 

Exhaust fan: 
AH‐DU180HFA High Speed Direct Drive Centrifugal Upblast Exhaust Fan with, disconnect switch and 18‐3/4" wheel. 
Exhaust Fan handles 2200 CFM @ ‐1.200" wc ESP, Fan runs at 1092 RPM. 
Exhaust Motor: 2.000 HP, 3 Phs, 208 V, 60 Hz, 6.1 FLA, ODP, Premium (E‐Plus3) Eff. 
‐ Grease Cup for kitchen‐duty centrifugal exhaust fans, 
Box Dimensions 17‐1/8 L X 5‐1/16 W X 3‐3/4 H (20 Gauge) (Includes Down Spout) 
‐ Miami Dade Impact and Wind Load Certification +150 / ‐150 PSF ‐ Miami Dade County Product Control Approved.
Florida Building Code approval. Roof & Wall Mount Exhaust Curbs up to 20" high must be 20 gauge Aluminized. Roof
& Wall Mount Exhaust Curbs above 20" high up to 42" high must be 18 Gauge Aluminized. 
‐ KEF‐1 Curb CRB26.5x20E On Fan #1 Flat Curb 
‐ Hinged Base for Curb. Standard Hinge attached to curb. Used on Fans with wheels 20 inches or smaller. 12 GA
Galvanized. 
‐ Vented Base for Curb 

Supply fan: 
AH‐A1‐15D‐MPU Supply Unit with 15" Mixed Flow Direct Drive Fan in Size #1 Housing Supply Fan handles 1760 CFM @
0.500" wc ESP, Fan runs at 1739 RPM. Supply Motor: 1.500 HP, 3 Phs, 208 V, 60 Hz, 4.4 FLA, ODP, Premium (E‐Plus3) Eff.
Down Discharge ‐ Air Flow Right ‐> Left 
‐ Sloped Filtered Intake for Size #1 Modular Untempered Supply Unit. 
21.813" Wide x 44.375" Long x 23.375" High. 
Includes 2" MV EZ Kleen Metal Mesh Filters. 
‐ Down Discharge Construction for Size 1 Untempered Direct Drive AHUs 
‐ Miami Dade Impact and Wind Load Certification +30 / ‐130 PSF ‐ Miami Dade County Product Control Approved.
Florida Building Code approval. Roof Mount Exhaust Curbs up to 20" high must be 18 gauge Aluminized. 
‐ Support shell for Size 1 Modular Package Unit. Includes control vestibule. Includes condenser supports. Does not
include return air or inlet air damper. 
‐ 3 Ton, Single Circuit Modular Packaged Cooling Option for Size 1 Modular Packaged Unit. Includes Condenser, DX
Coil, Filter/Dryer Kit, Thermal Expansion Valve, R410A Refrigerant, and Refrigerant Piping. (1,100 to 1,800 cfm) When
ordered with opposite airflow condensers access and coil piping will remain in standard position. Drain and sleds
will move to the opposite side. Any other change will require CLI. CONDENSERS REQUIRE SEPARATE 208V, 3 PHASE
POWER SUPPLY UNLESS ORDERED WITH SINGLE POINT CONNECTION. Coil = 2EZ1001N 
‐ Insulated Blower Housing Sizes 1‐2 Commercial Modular 
‐ Control Package for Mod Package Unit Cooling Only Unit. Includes airflow proving switch, RTUlink‐ACHP board and
terminal blocks. 
‐ Separate 120VAC Wiring Package for Make‐Up Air Units. Option must be selected when mounting VFD in prewire
panel or with DCV package. Provides separate 120VAC input to supply fan. This 120V signal must be run by electrician
from DCV to mua switch. 
‐ KSF‐1 Curb CRB21X113X20INS Insulated On Fan #2 Flat Curb 
‐ Full Bottom Curb Corner. Base flange corners fully welded or staked by factory. 
‐ Steel Clip for Miami Dade MPU Curb Mounts 

Advanced Hood Systems, LLC Item #2.2.16.1
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Submittal Sheet
ITEM# 2.2.16.2 ‐ FIRE SUPPRESSION SYSTEM (1 EA REQ'D)
Ansul INCLUDED IN INSTALLATION
Fire suppression system: 

TANK‐SP‐2 Tank Fire Suppression 8 gallon Fire System in Utility Cabinet (includes pre‐piped hood(s) with electric
detection, tank(s), 24 VDC release mechanism, fire system agent, pressurized tanks, and electric pull station).
(Formerly CAS‐EWC). 
Includes piping for hood: 1. 
‐ Tank‐based Fire Protection System equipped with Electronic Detection utilizing CORE board as a Listed Release
Mechanism. Installed in Hood Utility Cabinet with integral hood prewire panel. 
‐ Pressure Switch ‐ Monitors Tank Pressure, Supervised Signal, TANK FIRE SUPPRESSION 
‐ SC‐EGVA2 GAS VALVE ‐ 2" Electrical Shutoff Valve for use with HMI reset, 110V, 60Hz (#8214280). Includes upstream
strainer assembly. 
<Included>

Ansul Fire Protec on INCLUDED IN INSTALLATION Item #2.2.16.2

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# CS‐1 ‐ SERVING COUNTER (1 EA REQ'D)
CFE CUSTOM
Solid surface counter top on wall mounted brackets: 
1/2" x 4" Back Splash 
~STANDARD GRADE CORIAN 
Options Included: 
(1) Standard Grade Corian (10 SqFt) 
(1) 3/4" Exterior Grade Plywood Sub Top (5 LnFt) 
(3) Rakks Brackets, EH‐1818 
(1) Set & Seam

Custom Fabricator CUSTOM Item #CS‐1

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# CS‐3 ‐ SERVING COUNTER (1 EA REQ'D)
CFE CUSTOM
Counter, 'L'‐Shaped, 82" x 25", 145" x 25", 34" High, 1/2" 
x 4" Back Splash 
~STANDARD GRADE CORIAN, STANDARD GRADE 
LAMINATE 
Specifications: (unless otherwise noted in options below) 
#16 Ga. Sub‐Top, Coved Corner Construction, with #18 Ga. S/S 
Semi‐Enclosed Body, #18 Ga. S/S Bottom & Intermediate Shelves 
(where applicable), Galv. Channel & Angle Reinforcement, 1‐5/8" 
O.D. S/S Legs with S/S Adjustable Bullet Feet. 
Options Included: 
(1) Standard Grade Corian (34 SqFt) 
(4) Custom Drawers 
(4) Soft Close Drawer Slides 
(8) Laminated Hinged Doors (Millwork) 
(12) Outwater Plastics Pull 20096‐SS 
(4) Undershelf Adjustable, in Cabinet 
(1) Cabinet Galv. Base/Curb (18.9 LnFt) 
(1) Field Joint, Mechanical (bolted) 
(1) Set & Seam

Custom Fabricator CUSTOM Item #CS‐3

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# CS‐4 ‐ ISLAND COUNTER (1 EA REQ'D)
CFE CUSTOM
Island Counter, 190" x 50" x 34" High 
~STANDARD GRADE CORIAN, STANDARD GRADE 
LAMINATE 
Specifications: (unless otherwise noted in options below) 
#14 Ga. S/S Top, Coved Corner Construction, with #18 Ga. S/S 
Semi‐Enclosed Body, #18 Ga. S/S Bottom & Intermediate Shelves 
(where applicable), Galv. Channel & Angle Reinforcement, 1‐5/8" 
O.D. S/S Legs with S/S Adjustable Bullet Feet. 
Options Included: 
(1) Standard Grade Corian (66 SqFt) 
(2) Double Bowl Drop‐in Sink 
(2) Drain, Basket Waste 
(1) FAUCET BY OTHERS 
(10) Custom Drawers 
(10) Soft Close Drawer Slides 
(22) Laminated Hinged Doors (Millwork) 
(32) Outwater Plastics Pull 20096‐SS 
(10) Undershelf Adjustable, in Cabinet 
(1) Cabinet Galv. Base/Curb (16 LnFt) 
(1) Set & Seam 
(6) Electrical, 120V/20A Receptacle, Cover, J‐Box

Custom Fabricator CUSTOM Item #CS‐4

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# CS‐4.1 ‐ DECK MOUNT FAUCET (1 EA REQ'D)
T&S Brass B‐1141
Faucet, gooseneck nozzle, deck mount, quarter‐turn Eterna cartridges, lever handles, low lead, ADA Compliant

T&S Brass B‐1141 Item #CS‐4.1
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Submittal Sheet
ITEM# 2.2.18 ‐ DISHWASHER, UNDERCOUNTER (1 EA REQ'D)
Hobart CUL‐1
Centerline Dishwasher, undercounter, 22‐11/16"W x 24"D x 32‐5/16"H, (24) racks/hr, low temperature chemical
sanitizing, fresh water rinse, .84 gal/rack, delime notification and cycle, service diagnostics with error notifications,
soft start, detergent, rinse aid, & sanitizer pumps, (1) chemical sensing indicator for sanitizer, 120v/60/1‐ph, 17.5
amps, ships with (1) peg rack and 1 combo rack, cULus, NSF (Pricing options available, please contact your local rep
for more information) (NET price shown)
ACCESSORIES

Mfr Qty Model Spec

Hobart 1 Standard warranty ‐ 1‐Year parts, labor & travel
time during normal working hours within the USA

Hobart 1 CORD‐PWRKIT‐CHLX Power Cord Kit ‐LXEC, 1‐ph, NEMA 5‐20P, plug
included

Hobart 1 NOTE: Hobart suggests adding a water softener.
Hobart recommends a total of 2 water softeners
(one for the incoming hot water line, one for the
incoming cold water line) for all Centerline
dishwashers.

Hobart 1 DWT‐CUH Drain water tempering kit for Centerline CUH
(net)

Hobart CUL‐1 Item #2.2.18

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# 2.2.41 ‐ 3‐COMPARTMENT POT SINK (1 EA REQ'D)
CFE CUSTOM
3 Compartment Pot Sink: 68" x 30" x 34" High, with Backsplash, 7" 
Left Drainboard, 7" Right Drainboard, Crossbracing; 
Bowls: 18"L x 14"D 
Specifications: (unless otherwise noted in options below) 
#14 Ga. S/S Coved Corner Construction, with S/S Reinforcement, 
3" High Raised Roll Rim, 1‐5/8" O.D. S/S Legs with S/S 
Adjustable Bullet Feet, Crossbracing: 1‐1/4" O.D. S/S Tubing 
Options Included: 
(2) FAUCET BY OTHERS 
(3) Drain, Rotary Waste with Connected Overflow 
(3) Rotary Handle Support Bracket

Custom Fabricator CUSTOM Item #2.2.41
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Submittal Sheet
ITEM# 2.2.41.1 ‐ WALL / SPLASH MOUNT FAUCET (2 EA REQ'D)
T&S Brass B‐0231
Sink Mixing Faucet, wall mount, 8" centers, 12" swing nozzle, lever handles, quarter‐turn Eterna cartridges, 1/2" NPT
female inlets, low lead, ADA Compliant
ACCESSORIES

Mfr Qty Model Spec

T&S Brass 2 B‐WH4H‐NS Wrist Action Handle, 4" long, hot index & screw

T&S Brass 2 B‐0230‐K Installation Kit, (2) 1/2" NPT nipples, lock nuts &
washers, (2) short "Ell" 1/2" NPT female x male

T&S Brass B‐0231 Item #2.2.41.1
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Submittal Sheet
ITEM# EQ‐3 ‐ REACH‐IN DUAL TEMP CABINET (2 EA REQ'D)
True Mfg. – Residential TR‐36FRZ‐L‐SS‐IM‐C
Upright Freezer Column with built in Ice Maker, one‐section 36"W, self‐contained, left hinged stainless steel solid
door, LED interior lighting, stainless steel interior & exterior, R‐600A Refrigerant, 115v/60/1‐ph, 2 amps, NEMA 5‐15P,
cULus, Made in USA
ACCESSORIES

Mfr Qty Model Spec

True Mfg. – Residential 2 3 year parts and labor warranty, standard

True Mfg. – Residential 2 6 year sealed system parts and labor warranty,
standard

True Mfg. – Residential 2 Stainless Steel Standard Hardware handles,
hinges, and logo

True Mfg. – Residential 2 Side and Back finish: Galvanized steel, standard

True Mfg. – Residential 2 Stainless Steel interior, standard

True Mfg. – Residential 2 Leg levelers (front) and Castors (rear), standard

True Mfg. – Residential 2 30, 36, 42 or 48 End Panel Kit With Left and Right
Stainless Panels

True Mfg. – Residential 2 90 Degree Door Stop – RIGHT

True Mfg. – Residen al TR‐36FRZ‐L‐SS‐IM‐C Item #EQ‐3

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# EQ‐3.1 ‐ WATER FILTRATION SYSTEM, FOR ICE MACHINES (2 EA REQ'D)
Everpure EV932401
Insurice® Water Filtration System, Insurice® Single‐i2000², Single, (1) i2000² Micro‐Pure® II Precoat primary filtration
cartridge, reduces chlorine, taste & odor, inhibits scale, outlet pressure gauge, flushing valve, 9,000 gallons, 1.67
gpm, 0.5 micron, 3/8" inlet, 3/8" outlet, NSF 42 & 53 (EV932401)

Everpure EV932401 Item #EQ‐3.1

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Submittal Sheet
ITEM# EQ‐7 ‐ ICE MAKER WITH BIN, CUBE‐STYLE (2 EA REQ'D)
Ice‐O‐Matic ICEU220HA
ICE Series™ Cube Ice Maker, cube‐style, undercounter, air‐cooled, self‐contained condenser, approximately 238
lb/108 kg production/24 hours, 70 lb. built‐in bin, half‐size cube, cULus, NSF, CE
ACCESSORIES

Mfr Qty Model Spec

Ice‐O‐Matic 2 3 yr. parts & labor warranty, standard

Ice‐O‐Matic 2 5 yr. parts on the compressor warranty, standard

Ice‐O‐Matic 2 5 yr. evaporator warranty, standard

Ice‐O‐Matic 2 115v/60/1‐ph, 11.6 amps, standard

Ice‐O‐Matic 2 IFI4C In‐line Water Filter Cartridge, single, designed
for use with ice makers, with IsoNet® scale
inhibitor, 1/4" compression, for max. cube
capacity 600 lb/day, 1.0 gpm, 10 micron (volume
pricing available 40+ cartridges), NSF

Ice‐O‐Ma c ICEU220HA Item #EQ‐7

Fort Lauderdale Police HQ ‐ Cafeteria Serving Baring Industries, Inc.
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Acceptance: Date:

Printed Name:

IMPORTANT NOTICE: Never trust wiring instructions or ACH or other banking
information sent via email. Cyber criminals are hacking email accounts and sending
emails with fake wiring instructions and bank information. These emails are convincing
and sophisticated. Always independently confirm wiring instructions and ACH or other
banking information in person or via a telephone call to a trusted and verified phone
number. Never wire or transfer money without double‐checking that the wiring
instructions and ACH or other banking information are correct.

  
  

 

Edward Don & Co. ‐ Miramar 03/18/2024

Copy of FORT LAUDERDALE POLICE
STATION 03/2024 Moss and Associates

Ini al: ______
Page 6 of 6

Exhaust System Line Item
To Furnish & Install Totaling 
$107,252.40 Supersedes The 
Exhaust System Line Item On 
The Edward Don & Company Proposal
Dated 03/12/24.
  

Moss / MPG / 03/20/24
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Quote
To: Project:
Moss and Associates
Michael Perez

FORT LAUDERDALE POLICE
STATION 03/2024
1300 W Broward Blvd
Fort Lauderdale, FL 33312

Edward Don & Company is pleased to offer the following proposal.  
We are bidding Section 11400-Food Service Equipment, deliver and set in

place as per plans and specs of this project with no exception taken.
 Mechanical, plumbing and/or electrical rough-ins and final connections are

not included.  
It is the Clients (CUSTOMER) responsibility to check each item on quotation

to determine correct items are quoted.
Project Manager will go over each items with Client before order is place to

insure accuracy.
Project Manager will meet with General contractor to review schedule

Project Manager will visit site to field measure for rough ins
All shop drawings need to be signed off on by Client/General Contractor

Nothing is included that is NOT on quotation.

Item Qty Description Sell Total

1 1 ea EXHAUST SYSTEM $33,407.05
ADVANCED HOOD SYSTEMS Model No. 6544961      
Hood #1 ‐ H‐1 ‐ Job #6544961 
5424AH‐ND‐2‐PSP‐F ‐ 11ft 0" Long Exhaust‐Only Wall Canopy Hood
with 14" Wide Front Perforated Supply Plenum with Built‐in 3" Back
Standoff x1 
‐ 430 SS Where Exposed x1 
‐ Insulation for the PSP Housing ‐ Front x1 
‐ Fire Cabinet on the Left Side 12.00" Width x 54.00" Length x 24.00"
Height (Additional charges may apply for cabinet if not sold with fire
system) x1 
‐ FILTER ‐ 20" tall x 16" wide Kleen‐Gard Stainless Steel Baffle Filter
with Handles and Bottom Hanging Hook, UL Classified x8 
‐ L55 Series E26 Canopy Light Fixture ‐ High Temp Assembly, Includes
Clear Thermal and Shock Resistant Globe (L55 Fixture), Bulbs By Others
x4 
‐ Extra Fixtures‐ L55 Series E26 Canopy Light Fixture ‐ High Temp
Assembly, Includes Clear Thermal and Shock Resistant Globe (L55
Fixture) x3 

Sell

$33,407.05

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 1 of 12

03/12/2024

From:
Edward Don & Co. ‐ Miramar 
Richard Snook 
11500 Miramar Parkway, Suite 600 
Miramar, FL 33025
M: 330-417-3287 
O: 954‐378‐7088

Exhaust System Line Item
Totaling $33,407.05 
Is Voided. Line Item 
Excludes Installation. 
Exhaust System Line Item
To Be Re-quoted To Include
Installation. 

Moss / MPG / 03/20/24
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Item Qty Description Sell TotalSell

‐ EXHAUST RISER ‐ Factory installed 12" X 12" X 4" x1 
‐ SUPPLY RISER ‐ 12"x 20" Supply Riser with Volume Dampers x3 
‐ 1/2 Pint Grease Cup New Style, Flanged Slotted x2 
‐ FIELD WRAPPER 18.00" High Front, Left, Right x1 
‐ Electrical Package Installation in Utility Cabinet by Plant. x1 
‐ BACKSPLASH 122.00" High X 180.00" Long 430 SS Vertical (Includes End
Caps & Divider Bars) x1 
‐ Parts required to mount riser sensor 6 inches beside riser. Sensor
installed directly in line with the center of riser and in center of the
plenum space front to back. x1 
‐ RIGHT WIDE VERTICAL END PANEL 42" Top Width, 36" Bottom Width,
80" High Insulated 430 SS x1 
‐ LEFT WIDE VERTICAL END PANEL 42" Top Width, 36" Bottom Width,
80" High Insulated 430 SS x1 

1 ea 6544961 Fire System #1 ‐ FS ‐ Job #6544961 
TANK‐SP‐2 Tank Fire Suppression 8 gallon Fire System in Utility
Cabinet (includes pre‐piped hood(s) with electric detection, tank(s),
24 VDC release mechanism, fire system agent, pressurized tanks, and
electric pull station). (Formerly CAS‐EWC). 
Includes piping for hood: 1. x1 
‐ Tank‐based Fire Protection System equipped with Electronic
Detection utilizing CORE board as a Listed Release Mechanism.
Installed in Hood Utility Cabinet with integral hood prewire panel. x1 
‐ Pressure Switch ‐ Monitors Tank Pressure, Supervised Signal, TANK
FIRE SUPPRESSION x1 
‐ SC‐EGVA2 GAS VALVE ‐ 2" Electrical Shutoff Valve for use with HMI
reset, 110V, 60Hz (#8214280). Includes upstream strainer assembly. x1 

1 ea 6544961 Fan #1 AH‐DU180HFA ‐ Exhaust Fan (KEF‐1) ‐ Job #6544961 
AH‐DU180HFA High Speed Direct Drive Centrifugal Upblast Exhaust Fan
with, disconnect switch and 18‐3/4" wheel. 
Exhaust Fan handles 2200 CFM @ ‐1.200" wc ESP, Fan runs at 1092 RPM.
Exhaust Motor: 2.000 HP, 3 Phs, 208 V, 60 Hz, 6.1 FLA, ODP, Premium (E‐
Plus3) Eff. x1 
‐ Grease Cup for kitchen‐duty centrifugal exhaust fans, 
Box Dimensions 17‐1/8 L X 5‐1/16 W X 3‐3/4 H (20 Gauge) (Includes
Down Spout) x1 
‐ Miami Dade Impact and Wind Load Certification +150 / ‐150 PSF ‐
Miami Dade County Product Control Approved. Florida Building Code
approval. Roof & Wall Mount Exhaust Curbs up to 20" high must be 20
gauge Aluminized. Roof & Wall Mount Exhaust Curbs above 20" high
up to 42" high must be 18 Gauge Aluminized. x1 
‐ KEF‐1 Curb CRB26.5x20E On Fan #1 Flat Curb x1 
‐ Hinged Base for Curb. Standard Hinge attached to curb. Used on Fans
with wheels 20 inches or smaller. 12 GA Galvanized. x1 
‐ Vented Base for Curb x1 

1 ea 6544961 Fan #2 AH‐A1‐15D‐MPU ‐ Supply Fan (KSF‐1) ‐ Job #6544961 

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 2 of 12

Exhaust System Line Item
Totaling $33,407.05 
Is Voided. Line Item 
Excludes Installation. 
Exhaust System Line Item
To Be Re-quoted To Include
Installation. 

Moss / MPG / 03/20/24
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Item Qty Description Sell TotalSell

AH‐A1‐15D‐MPU Supply Unit with 15" Mixed Flow Direct Drive Fan in
Size #1 Housing Supply Fan handles 1760 CFM @ 0.500" wc ESP, Fan
runs at 1739 RPM. Supply Motor: 1.500 HP, 3 Phs, 208 V, 60 Hz, 4.4 FLA,
ODP, Premium (E‐Plus3) Eff. Down Discharge ‐ Air Flow Right ‐> Left x1 
‐ Sloped Filtered Intake for Size #1 Modular Untempered Supply Unit. 
21.813" Wide x 44.375" Long x 23.375" High. 
Includes 2" MV EZ Kleen Metal Mesh Filters. x1 
‐ Down Discharge Construction for Size 1 Untempered Direct Drive
AHUs x1 
‐ Miami Dade Impact and Wind Load Certification +30 / ‐130 PSF ‐
Miami Dade County Product Control Approved. Florida Building Code
approval. Roof Mount Exhaust Curbs up to 20" high must be 18 gauge
Aluminized. x1 
‐ Support shell for Size 1 Modular Package Unit. Includes control
vestibule. Includes condenser supports. Does not include return air or
inlet air damper. x1 
‐ 3 Ton, Single Circuit Modular Packaged Cooling Option for Size 1
Modular Packaged Unit. Includes Condenser, DX Coil, Filter/Dryer Kit,
Thermal Expansion Valve, R410A Refrigerant, and Refrigerant Piping.
(1,100 to 1,800 cfm) When ordered with opposite airflow condensers
access and coil piping will remain in standard position. Drain and sleds
will move to the opposite side. Any other change will require CLI.
CONDENSERS REQUIRE SEPARATE 208V, 3 PHASE POWER SUPPLY
UNLESS ORDERED WITH SINGLE POINT CONNECTION. Coil = 2EZ1001N
x1 
‐ Insulated Blower Housing Sizes 1‐2 Commercial Modular x1 
‐ Control Package for Mod Package Unit Cooling Only Unit. Includes
airflow proving switch, RTUlink‐ACHP board and terminal blocks. x1 
‐ Separate 120VAC Wiring Package for Make‐Up Air Units. Option must
be selected when mounting VFD in prewire panel or with DCV
package. Provides separate 120VAC input to supply fan. This 120V
signal must be run by electrician from DCV to mua switch. x1 
‐ KSF‐1 Curb CRB21X113X20INS Insulated On Fan #2 Flat Curb x1 
‐ Full Bottom Curb Corner. Base flange corners fully welded or staked
by factory. x1 
‐ Steel Clip for Miami Dade MPU Curb Mounts x28 

1 ea 6544961 Electrical System #1 ‐ Job #6544961 
SC‐311110MA 3 Phase w/ control for 1 Exhaust Fan, 1 Supply Fan,
Exhaust on in Fire, Lights out in Fire, Relay On/Off with Supply Fan,
Fan(s) On/Off Thermostatically Controlled. Room temperature sensor
shipped loose for field installation. INVERTER DUTY 3 PHASE MOTOR
REQUIRED FOR USE WITH VFD. Includes 1 Duct Thermostat kit. x1 
‐ ESV112N02YXB571 ‐ Variable Frequency Drive ‐ 1‐1/2 HP Max.,
200/240 V, Single or Three Phase Input, 6.0 A Max., NEMA 1 Enclosure,
with 2RJ‐45 FOR MODBUS x1 

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 3 of 12

Exhaust System Line Item
Totaling $33,407.05 
Is Voided. Line Item 
Excludes Installation. 
Exhaust System Line Item
To Be Re-quoted To Include
Installation. 

Moss / MPG / 03/20/24
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Item Qty Description Sell TotalSell

‐ ESV152N02YXB571 ‐ Variable Frequency Drive ‐ 2 HP Max., 200/240 V,
Single or Three Phase Input, 7.0 A Max., NEMA 1 Enclosure, with 2RJ‐45
FOR MODBUS x1 
‐ PSP thermostat kit, includes 1x duct thermostat, quick seal, and j‐box
for monitoring of PSP discharge temperature. x1 
‐ VERIZON CELLULAR KIT, WIRED ANTENNA AND VERIZON DATA FOR 1
YEARS. x1 
‐ Digital Prewire Lighting Relay Kit. Includes hood lighting relay &
terminal blocks. Allows for up to 1400W of lighting each. x1 
‐ Thermistor CABLE ‐ 18/2 AWG GREEN WHITE, plenum rated. USED for
thermistor duct stat. Per Foot Price. x125 

1 ea 6544961 CASLink Monitoring
1 ea 6544961 Factory Services 

Service Design Verification for CASLink. x1 
Service Design Verification for Exhaust Fan x1 
Service Design Verification for Hood x1 
Service Design Verification for Modular Package Unit x1 
Service Design Verification for Standard Electrical Control Package x1 
Service Design Verification for TANK Fire Suppression x1 
Service Design Verification for Untempered Supply Fan x1 

1 ea 6544961 Fire System Final Hookup
1 ea SERVICE DESIGN VERIFICATION DISCLAIMER

________________________________________ 
Field Service Technician is responsible for one trip to site to ensure
the above equipment is operating within design specifications. All
equipment must be operational. Fire suppression system should be
hooked‐up and armed. Additional trips will result in charges to be
covered by others. 

INSTALLATION BY OTHERS
________________________________________ 
By Others: 
Installation, ductwork, patching, all electrical field wiring, start‐up &
balance, gas or electric shutdown for fire system hook‐up. Condenser,
filter / dryer kit, refrigerant, condenser disconnect and expansion
valve, for use with DX coil module, will all be provided, installed,
started and warranted by others. 

Note: 
Customer is responsible for additional labor charges as a result of
cooking equipment layout changes after the release of the order,
union labor or prevailing wage charges, or additional trips by fire
system distributor caused by jobsite delays, permits, fees or test
required by local authority. Submittal will specify applicable testing
and approval agencies. 

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 4 of 12

Exhaust System Line Item
Totaling $33,407.05 
Is Voided. Line Item 
Excludes Installation. 
Exhaust System Line Item
To Be Re-quoted To Include
Installation. 
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Item Qty Description Sell TotalSell

Hook up for the fire system must be performed in accordance with the
product manual by a Factory Trained Distributor. Failure to utilize a
factory trained distributor voids the product warranty. Advanced Hood
Systems, LLC requirement for all field hook ups: 
All fire system installation materials and methods must be in
accordance with the product manual, which includes but not limited
to: fire system piping, gas shut‐off valves, low‐voltage wiring and
conduit, verification of appliance coverage, and start‐up and
inspection procedures. 

Advanced Hood Systems, LLC product must be installed in accordance
with installation instructions provided with equipment or available on
our web site at www.advancedhoodsystems.com. 

Ductwork must be designed and installed in accordance with AMCA
and ASHRAE standards as presented in Advanced Hood Systems, LLC
"Guide to Designing Air Flow Systems", available here. 

Hood and Ductwork hanging brackets and angles must be supported
with 1/2" ‐ 13 TPI grade 5 (minimum) all‐thread. Sandwich hanging
angles and ceiling anchor points with 1/2" grade 5 (minimum) steel
flat washers and 1/2" ‐ 13 TPI grade 5 (minimum) hex nuts. A doubled
hex nut configuration must be used beneath hood and duct hanging
brackets and above ceiling anchors (single hex nut beneath hanging
angle is only acceptable for full length and supply plenum hanging
angle types). Maintain 1/4" of exposed threads beneath bottom hex
nut. Torque all hex nuts to 57 ft‐lbs. Reference the installation manual
for additional details and limitations of all structural supports. 

ITEM TOTAL: $33,407.05
2 1 ea RANGE, 60", 6 BURNERS, 24" GRIDDLE $18,490.39

Vulcan Model No. 60SC‐6B24GT      
Endurance™ Restaurant Range, gas, 60", (6) 30,000 BTU burners with
lift‐off burner heads, (1) 24" thermostatic griddle, 3/4" thick, 4" wide
front grease trough, (1) standard oven base (left), (1) convection oven
base (right), stainless steel front, sides, backriser & high shelf, fully
MIG welded frame, 6" adjustable legs, 278,000 BTU, CSA Flame, CSA
Star, NSF

1 ea 1 year limited parts & labor warranty, standard
1 ea Gas type to be specified
1 ea 115v/60/1‐ph, cord & plug, standard
1 ea Griddle on right side, standard
1 ea Note: The griddle being placed on the right will automatically move

the 26" oven to the right
1 ea Stainless steel backriser & lift‐off high shelf, standard

$18,490.39

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 5 of 12

Exhaust System Line Item
Totaling $33,407.05 
Is Voided. Line Item 
Excludes Installation. 
Exhaust System Line Item
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Item Qty Description Sell TotalSell

2 st CASTERS‐RR4 Casters, 5" (set of 4) (2 with locks) (quantity of 2
required)

1 kt T&S Brass HG‐2D‐48SK‐PS Safe‐T‐Link Gas Connector Kit, 3/4"
connection, 48" hose, stainless steel braiding with extruded coating,
(2) SwiveLink fittings, 360° rotatable hex nut, with 90° elbow &
installation kit (includes restraining cable & ball valve), Posi‐Set,
215,000 BTU/ hr minium flow capacity

ITEM TOTAL: $18,490.39
3 1 ea CHARBROILER, GAS, COUNTERTOP $7,962.00

Vulcan Model No. VTEC25      
IRX™ Infrared Charbroiler, gas, countertop, 25‐1/2", (2) 22,000 BTU
burner, manual control, piezo ignition, crumb tray, stainless steel
cooking grids, sides, control panel, top trim, removable heat shield &
backsplash, 4" adjustable legs, 44,000 BTU, CSA, NSF

1 ea 1 year limited parts & labor warranty, standard
1 ea Gas type to be specified
1 ea PLTRAIL‐VTEC25 Plate Rail, 25" wide x 10" deep, stainless steel
1 ea STAND/C‐24 Equipment Stand, universal, 26" W x 24" H, 1/2" marine

edge, undershelf, stainless steel, 5" casters
1 kt T&S Brass HG‐2D‐48SK‐PS Safe‐T‐Link Gas Connector Kit, 3/4"

connection, 48" hose, stainless steel braiding with extruded coating,
(2) SwiveLink fittings, 360° rotatable hex nut, with 90° elbow &
installation kit (includes restraining cable & ball valve), Posi‐Set,
215,000 BTU/ hr minium flow capacity

ITEM TOTAL: $7,962.00
4 1 ea MICROWAVE OVEN $1,406.31

ACP Model No. RFS12TS      
Amana® Commercial Microwave Oven, 1.2 cu. ft., 1200 watts, medium
volume, 4‐stage cooking, (5) power levels, (100) memory settings, 60‐
minute max cooking time, LED display, touch control, ADA‐compliant
Braille touch pads, audible end of cycle signal, side hinged door with
tempered glass, lighted interior, sealed‐in ceramic shelf, stainless
steel exterior & interior, 120v/60/1‐ph, 16.0 amps, 20 MCA, 2000 watts
(total), NEMA 5‐20P, cETLus, ETL‐Sanitation

1 ea 3 year full warranty, standard
1 bx SB10 Basket, 6" x 12" x 1", non‐stick, Teflon, aids in crisping &

browning food, (2 per box), suitable for all ACP, Inc. ovens
1 bx TB10 Basket, non‐stick, 10" x 12" x 1", mesh bottom, aids in crisping &

browning food, (2 per box), suitable for all ACP Inc. ovens
ITEM TOTAL: $1,406.31

5 1 ea ICE MAKER, CUBE‐STYLE $5,586.57

$7,962.00

$1,406.31

$5,586.57

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 6 of 12
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Item Qty Description Sell TotalSell

Hoshizaki Model No. KM‐520MAJ      
Ice Maker, Cube‐Style, 22"W, air‐cooled, self‐contained condenser,
production capacity up to 556 lb/24 hours at 70°/50° (480 lb AHRI
certified at 90°/70°), stainless steel finish, crescent cube style, R‐404A
refrigerant, 115v/60/1‐ph, 10.6 amps, NSF, UL, ENERGY STAR®

1 ea Warranty: 3‐Year parts & labor on entire machine
1 ea Warranty: 5‐Year parts & labor on evaporator
1 ea Warranty: 5‐Year parts on compressor & air‐cooled condenser
1 ea B‐300SF Ice Bin, 22"W, top‐hinged front‐opening door, 300‐lb ice

storage capacity, for top‐mounted ice maker, stainless steel exterior,
6" painted flange legs included, protected with H‐GUARD Plus
Antimicrobial Agent, ETL, ETL‐Sanitation

1 ea Warranty: 3‐Year parts & labor for bin
1 ea H9320‐51 Water Filtration System, single configuration, 18.4" H

(manifold & cartridge)
1 ea Warranty: 1‐Year on entire water filtration system & replaceable

elements, standard
ITEM TOTAL: $5,586.57

6 1 ea UNDERCOUNTER REFRIGERATOR $3,282.11
Hoshizaki Model No. UR27B‐GLP01      
Steelheart Series Undercounter Refrigerator, reach‐in, one‐section,
27"W, 7.21 cu. ft., self‐contained rear mounted refrigeration system,
(1) hinged glass door, cylinder door lock, (1) adjustable shelf, LED
interior lighting, stainless steel interior, stainless steel exterior front,
sides & top, (4) 2.25" stem casters (2 with brakes), R290 Hydrocarbon
refrigerant, 1/6 HP, NEMA 5‐15P, ETL‐Sanitation, cETLus, ADA
Compliant, ENERGY STAR® (Special Order)

1 ea Warranty: 5‐Year labor on entire machine
1 ea Warranty: 6‐Year parts on entire machine
1 ea Warranty: 7‐Year parts on compressor
1 ea 115v/60/1‐ph, 2.9 amps, standard
1 pk HS‐5058 Shelf, epoxy coated wire, (1) pack, for ALL 27" & 72"

Undercounters, Worktops & Prep Tables
ITEM TOTAL: $3,282.11

8 1 ea REACH‐IN REFRIGERATOR $3,884.87
Hoshizaki Model No. R1A‐FS      
Steelheart Series Refrigerator, reach‐in, one‐section, 23.1 cu. ft., top
mounted self‐contained refrigeration system, (3) epoxy coated wire
shelves, (1) full‐height solid right hinged door, digital temperature
display/controls, LED interior lighting, stainless steel exterior front &
sides, stainless steel interior, (4) 4" heavy duty casters (2 with brakes),
R290 Hydrocarbon refrigerant, 1/4 HP, NEMA 5‐15P, cETLus, ETL‐
Sanitation, ENERGY STAR®

1 ea Warranty: 5‐Year labor on entire machine

$3,282.11

$3,884.87

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 7 of 12
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Item Qty Description Sell TotalSell

1 ea Warranty: 6‐Year parts on entire machine
1 ea Warranty: 7‐Year parts on compressor
1 ea 115v/60/1‐ph, 5 amps, standard
1 ea Casters, 4" (set of 4), field installed, standard

ITEM TOTAL: $3,884.87
9 1 ea REACH‐IN FREEZER $4,653.02

Hoshizaki Model No. F1A‐FSL      
Steelheart Series Freezer, reach‐in, one‐section, 23.1 cu. ft., top
mounted self‐contained refrigeration system, (3) epoxy‐coated wire
shelves, (1) full‐height solid left hinged door, digital temperature
display/controls, audible & visual alarms, LED interior lighting,
stainless steel exterior front & sides, stainless steel interior, (4) 4"
casters (2 with brakes), R290 Hydrocarbon refrigerant, 3/4 HP, cord,
NEMA 5‐15P, cETLus, ETL‐Sanitation

1 ea Warranty: 5‐Year labor on entire machine
1 ea Warranty: 6‐Year parts on entire machine
1 ea Warranty: 7‐Year parts on compressor
1 ea 115v/60/1‐ph, 8.46 amps, standard
1 ea Casters, 4" (set of 4), field installed, standard

ITEM TOTAL: $4,653.02
10 1 ea DISHWASHER, UNDERCOUNTER $6,717.27

CMA Dishmachines Model No. 180UC W/DISPENSERS      
Dishwasher, undercounter, 24"W x 25"D x 33‐1/4"H, high temperature
sanitizing with built‐in booster heater, factory installed detergent &
rinse pump, (30) racks/hour, deliming system, external Poly Pro™
scrap accumulator, 14‐1/2" door opening, pumped drain, upper &
lower stainless steel rotating wash & rinse arms, LED temp display,
stainless steel construction, for use with 20" x 20" dishracks, includes
(1) open & (1) peg rack, 1 HP wash pump, NSF, cULus

1 ea 208v/60/1‐ph, 33.0 amps, with 5.3 kW booster heater
1 ea Safe‐T‐Temp feature assures 180 degree sanitizing rinse once the

booster thermostat has been satisfied. Cycle time will vary due to
incoming water temperature.

1 ea Drain Water Tempering Kit – fits 180 UC/181 GW (factory installed
only)

1 st Legs, 4", stainless steel (set of 4)
ITEM TOTAL: $6,717.27

11 1 ea UNDERMOUNT SINK $1,616.08
Advance Tabco Model No. 1416‐312‐BAD      
Smart Series™ Sink, undermount, 3‐compartment, 14" wide x 16”
front‐to‐back x 12" deep, 3‐1/2" drain opening, 49‐1/2” x 18‐1/2" O.D.
trim size, 18 gauge 304 stainless steel, (NOT FOR USE WITH STANDARD
TABLES) (can be used as undermount on non‐stainless tops)

$4,653.02

$6,717.27

$1,616.08

03/12/2024

FORT LAUDERDALE POLICE STATION
03/2024 Moss and Associates

Ini al: ______
Page 8 of 12

CAM #24-0670 
Exhibit 1 

Page 144 of 288



Item Qty Description Sell TotalSell

ITEM TOTAL: $1,616.08
12 1 ea UNDERMOUNT SINK $455.69

Advance Tabco Model No. 1620A‐10      
Smart Series™ Sink, undermount, 1‐compartment, 16" wide x 20"
front‐to‐back x 10" deep, 3‐1/2" drain opening, 18‐1/2" x 22‐1/2" O.D.
trim size, 18 gauge 304 stainless steel (NOT FOR USE WITH STANDARD
TABLES) (can be used as undermount on non‐stainless tops)

ITEM TOTAL: $455.69
13 1 ea WALK‐IN COOLER $18,861.70

AmeriKooler Model No. CUSTOM      
Walk‐in Cooler, 7'‐10" W x 7'‐10 1/8" L x 7'‐7" H, With Aluminum Floor,
4” thick AK‐XPS4 insulation providing R‐29 for coolers and R‐32 for
freezers, 26 gauge stucco embossed corrosion resistant Acrylume on
all interior & exterior surfaces, flush self‐closing door with keyed
heavy‐duty deadbolt handle, digital LED thermometer with pilot light
switch, 2 super cam‐lift spring assisted hinges & door closer, prewired
LED light fixture, Bohn remote R‐448A refrigeration, 35°F, 1/2 HP,
BCH0005MBACZA0000‐BEL0060AS6AMAB0402 with EC motor, sized at
95°F ambient temperature, subject to terms & conditions, UL, Made in
USA.

ITEM TOTAL: $18,861.70
Z001 1 ea EQUIPMENT WAREHOUSING $1,650.00

WAREHOUSE Model No. STORAGE      
Receive Equipment at Local Warehouse 
Inspect equipment 
Store equipment up to 30 day 
Deliver equipment to job site (1‐2 trips) 
Help unload trucks with installers.

ITEM TOTAL: $1,650.00
Z100 1 ea INSTALL WALK IN UNITS $7,800.00

INSTALL Model No. EQUIPMENT INSTALL      
Installation of new kitchen equipment on this proposal 

GENERAL INSTALLATION: TO RECEIVE, UNLOAD, UNCRATE, SET IN
PLACE, LEVEL, ANCHOR AND/OR SILICONE TO WALL FOR FINAL
CONNECTIONS BY OTHERS. 
ALL HOLES WILL BE CUT OUT AS NEEDED IF ALL HOLES ARE SPECIFIED
AND/OR MARKED BY OTHERS, TRADES ETC. (I.E. SIZE AND LOCATION). 
*NOT TO INCLUDE* WALK‐IN COOLERS, VENTILATOR HOODS, RACK
OVENS, FLIGHT TYPE DISHMACHINES, ANY INTERCONNECTIONS OF
EQUIPMENT OR COUNTERS WHERE ALL WIRES AND/OR FITTINGS HAVE
NOT ALREADY BEEN SUPPLIED & PRE‐ASSEMBLED.
ATTACHING OF ANY AND ALL PLUMBING FIXTURES TO SINKS,
COUNTERS, WALLS ETC. PROTECTION AND/OR REPAIRS TO ANY
MATERIALS, COUNTERS, EQUIPMENT, ETC. WITH DAMAGE CAUSED BY

$455.69

$18,861.70

$1,650.00

$7,800.00
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Item Qty Description Sell TotalSell

Merchandise $125,373.06
Freight $3,037.50
Tax 7% $8,988.74
Total $137,399.30

conduit must be fully and robustly supported to avoid accidental fire
system discharge. 

CaptiveAire Systems product must be installed in accordance with
installation instructions provided with equipment or available on our
web site at www.captiveaire.com. 

Ductwork must be designed and installed in accordance with AMCA
and ASHRAE standards as presented in CaptiveAire Systems "Guide to
Designing Air Flow Systems", available at:
http://www.captiveaire.com/MANUALS/AIRSYSTEMDESIGN/DESIGNAI
RSYSTEMS.HTM 

Prices Good Until: 04/15/2024

NOTE:

Prices are valid for 30 days from date of proposal.

Prices include shipping charges (freight) to Don warehouse

Consolidation (warehousing) charges (if indicated) are for receiving, cataloging and storing
equipment then subsequently picking and truck loading inventory for delivery.  Storage is allowed for
a maximum of 60 days and there after will incur an additional charge for storage of goods.

Delivery charges if added, are based upon non-union driver during normal working hours, delivery
includes off loading truck and conveying items inside building.  

Installation labor charges for setup if listed are quoted based upon normal working hours using non-
union labor.  

Cartons and other trash will be removed from equipment and left in owner's  / General Contractor's
trash receptacle/dumpster.  

All disconnections & connections of equipment including HVAC, electrical, plumbing are to be
performed by owner's / General Contractor's trades people.  

No plumbing, electrical or HVAC work has been included in this proposal.  

Customer is responsible for proper access to the building and the work area including if necessary
removal of doors, windows or partitions to gain access to work area.   

03/12/2024
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Acceptance: Date:
Printed Name:

Prices do not include costs for fees, permits, or licenses unless noted

Sales tax is included.
 
IMPORTANT NOTICE: Never trust wiring instructions or ACH or other banking
information sent via email. Cyber criminals are hacking email accounts and sending
emails with fake wiring instructions and bank information. These emails are convincing
and sophisticated. Always independently confirm wiring instructions and ACH or other
banking information in person or via a telephone call to a trusted and verified phone
number. Never wire or transfer money without double‐checking that the wiring
instructions and ACH or other banking information are correct.

  

Project Grand Total: $137,399.30

  
 

03/12/2024
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Garantía de Horno Microondas Comercial 

© 2013 ACP, Inc.
Cedar Rapids, IA 52404ACP Inc.• www.acpsolutions.com

ACP garantiza este producto sólo si el comprador original usa el horno para 
preparación de alimentos con fines comerciales.

Garantía
A su discreción única, ACP, Inc. se reserva el derecho de reparar o reemplazar un producto cubierto bajo esta garantía 
que haya fallado por un producto nuevo o reconstruido de un modelo igual o similar.

Del primer al tercer año
ACP se compromete a reparar o reemplazar cualquier pieza, porte por cobrar, que haya fallado como consecuencia de  
la fabricación o los materiales, incluida la correspondiente mano de obra y transporte, con excepción de lo dispuesto en  
esta garantía.

Nro. de pieza 20098401
Impreso 9/13

DEBERES DEL PROPIETARIO:
• Para obtener el servicio de garantía en EE.UU., deberá comunicarse con Apoyo al Servicio ComServ de ACP, Inc. para 

solicitar servicio al: teléfono 866.426.2621 o por correo electrónico: commercialservice@acpsolutions.com.
 Fuera de EE.UU, comuníquese con su distribuidor local autorizado.
• Proporcionar prueba de compra.
• Prestar el cuidado y mantenimiento normal, incluida la limpieza de acuerdo con las instrucciones del manual del propietario 

o la guía de seguridad del producto.
• Reemplazar los elementos reemplazables por el propietario para lo cual se incluyan las instrucciones en el manual del 

propietario.
• Permitir el acceso al producto para fines de reparación.
• Pagar un precio de reparación más elevado por concepto de servicios fuera del horario y zona de trabajo normales de  

la empresa de servicio técnico.
• Pagar llamadas de servicio técnico relacionadas con la instalación del producto y la formación del cliente.
• Pagar llamadas de servicio técnico y/o cargos de transporte por los elementos no amparados según se indica a 

continuación.

ELEMENTOS NO AMPARADOS:
• Fallos ocasionados por:

- Abuso o mal uso.
- Accidentes, incendio, inundación o casos fortuitos.
- Toda modificación, alteración, ajuste o servicio de 

reparación no autorizados por ACP.
- Acumulación de grasa u otras substancias debida a 

limpieza o mantenimiento incorrectos.
- Conexión a una fuente de alimentación inadecuada.
- Usar el horno estando vacío.
- Uso de cacerolas, recipientes o accesorios inadecuados 

que dañen el producto.
• Mantenimiento y limpieza normal del producto, incluidas 

las bombillas eléctricas.
• Perdidos o rotos los filtros de aire o escudos de antena.
• Sustitución de revestimientos de horno.
• Daños ocurridos durante el envío.
• Ruptura de repisas de porcelana.
• Reconstrucción o modernización generales.

CUALQUIER GARANTÍA IMPLÍCITA DE COMERCIALIZACIÓN Y/O GARANTÍA IMPLÍCITA DE ADECUACIÓN PARA 
UN PROPÓSITO EN PARTICULAR QUEDA POR LA PRESENTE EXCLUIDA. BAJO NINGUNA CIRCUNSTANCIA 
SERÁ ACP RESPONSABLE DE DAÑOS INCIDENTALES O EMERGENTES.

Como fuente de consulta para el futuro, anote  
aquí el Número de modelo y el Número de serie.

Número de modelo _________________________

Número de serie ___________________________

LIMITACIONES DE LA GARANTÍA:
• Empieza a partir de la fecha original de compra.
• Se aplica a productos utilizados para la preparación 

NORMAL de alimentos con fines comerciales.
• El servicio debe ser prestado por un servicio técnico  

ACP autorizado.
• La cubierta en garantía del equipo reemplazado estará 

avalada por el resto del periodo de garantía del equipo 
original.

LA GARANTÍA SE ANULA SI:
• Se borra el número de serie de la chapa correspondiente.
• El usuario modifica el producto.
• No se instala o utiliza el producto de acuerdo con  

las instrucciones del fabricante.
• El producto se instala en una prisión o institución 

correccional.
Si tiene preguntas acerca de la información suministrada, 
puede ponerse en contacto con el proveedor del equipo o con:

ACP, Inc.
225 49th Avenue Drive SW
Cedar Rapids, Iowa 52404 U.S.A.
1-866-426-2621 (en EE.UU. y Canadá) 
1-319-368-8120 (fuera de EE.UU. y Canadá)

ACP WARRAMANA01002 Item#: 4
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #510: Cafeteria Serving 2002 - Design & Equipment Selection For Cafeteria
Buildout

 

Status Open   

To David Lovern (City of Fort Lauderdale) (Response
Required)
Robert Buscemi (City of Fort Lauderdale) 
Kristin Thompson (City of Fort Lauderdale) 
Captain Adam Solomon (Fort Lauderdale Police
Department) 

From Michael Perez-Gurri (Moss & Associates LLC - FLL)
2101 N Andrews Avenue
Fort Lauderdale, Florida

Date Initiated Apr 29, 2024 Due Date May 6, 2024

Location HQ LEVEL 2>CAFETERIA SERVING 2002 Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Michael Perez-Gurri (Moss & Associates LLC - FLL) Sub Job

Copies To Robert Buscemi (City of Fort Lauderdale), Ambar
Escoto Hernandez (AECOM), Matthew Kane (Moss
& Associates LLC - FLL), Angel Lopez (Moss &
Associates LLC - FLL), Jimmy Lorenzo (Moss &
Associates LLC - FLL), David Lovern (City of Fort
Lauderdale), Andy McCright (Moss & Associates
LLC - FLL), D'von Nottage (Moss & Associates LLC
- FLL), Michael Perez-Gurri (Moss & Associates LLC
- FLL), Evan Siegel (AECOM), Captain Adam
Solomon (Fort Lauderdale Police Department),
Kristin Thompson (City of Fort Lauderdale), Yanique
Virgo (AECOM), Dylan Wilburn (Moss & Associates
LLC - FLL) 

Subcontractor RFI # Priority Critical
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Activity
 
Question Question from Michael Perez-Gurri Moss & Associates LLC - FLL on Monday, Apr 29, 2024 at 01:49 PM EDT
  Moss GMP Assumptions & Clarification (A&C) #13 clarifies that the Cafeteria Kitchen Equipment and Future Kitchen Exhaust

Fan System is by The City. Refer to attached GMP A&C excerpt attached.
 
On 02/20/24 as a means of assistance, Moss provided the City of Fort Lauderdale four (4) Kitchen Equipment Subcontractors
contact information so the City may request proposals. Refer to attached emails. 
 
As discussed at the OAC of 03/02/24, The City of Fort Lauderdale requested that Moss provide proposals for the Cafeteria
Kitchen Equipment in lieu of the City.  
 
On 03/20/24, Moss submitted to the City of Fort Lauderdale two (2) Kitchen Equipment Subcontractors, Baring Industries, Inc.
& Edward Don & Company and requested the City to please review the equipment each bidder is proposing and provide
feedback/final selection per piece of equipment required for the Cafeteria in order to level the vendors proposals.  In the
absence of a Contract Equipment Specification and/or Equipment Schedule for the Cafeteria, vendors are proposing and
pricing assumptions based on the Cafeteria Placeholders in the Contract Drawings and relying on Industry Standards &
Expertise. 
 
To prevent delays to upcoming roof work in a need to expedite the installation of the associated roof mechanical curbs and
roof duct supports, Moss commenced coordinating with Advance Hood Systems, the Kitchen Hood Exhaust Contractor. Not
only did the City initially utilize Advance Hood System's preliminary design placeholder for the Kitchen Hood Exhaust System,
but Advance Hood Systems was the same Kitchen Hood Vendor that both Baring Industries, Inc. & Edward Don & Company
specified in each of their respectful proposals. 
 
Following a Teams Meeting on 04/04/24 with the City of Fort Lauderdale, AECOM & Moss, it was the City's intent to issue a
Task Order to AECOM to provide a design for the Cafeteria's Kitchen. AECOM concurrently was finalizing the Kitchen
Consultant's Scope of Work and requested from Moss to provide the exact scope of work Moss had coordinated to date with
Advance Hoods so AECOM could communicate this to their Kitchen Consultant. Moss provided AECOM Advanced Hood
Systems Scope of Work, including all Exclusions, on 04/10/24. Refer to attached emails. 
 
This RFI is being postdated to 03/20/24 when the Baring Industries, Inc. & Edward Don & Company Proposals were
submitted to the City of Fort Lauderdale for their review.
 
Please confirm when a Cafeteria Kitchen Design will be provided with the required Equipment Specification and/or Equipment
Schedule required for Moss in order to finalize pricing and coordination for the Cafeteria Serving 2002 Buildout. 

  Attachments
24.04.29 - RFI-510 Backup - Baring-Edward Bid Leveling Sheet.pdf, 24.04.29 - RFI-510 Backup - AECOM Emails.pdf,
24.04.29 - RFI-510 Backup - City Emails.pdf

 
  Awaiting an Official Response
 
All Replies Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Tuesday, May 7, 2024 at 01:27 PM EDT
  AECOM's RFI-510 Response below dated 05/06/24 at 6:14PM states, "RFIs are time sensitive documents that are meant to

response to technical questions or interpretation of CDs."
 
It is Moss's interpretation to this RFI-510 AECOM Response that since there is a pending Task Order to be issued by the City
of Fort Lauderdale to AECOM in order for AECOM to issue a Cafeteria Kitchen Design, this RFI-510 cannot currently be
responded to by AECOM because the Cafeteria Kitchen Design is currently not a contact document and/or a scope of work
issued by the City of Fort Lauderdale to AECOM.
 
Therefore, this RFI-510 is being shifted to the City of Fort Lauderdale's court for a response. Moss GMP Assumptions &
Clarification (A&C) #13 clarifies that the Cafeteria Kitchen Equipment and Future Kitchen Exhaust Fan System is by The City. 
The Kitchen Vendor Subcontractor Proposals from Baring Industries, Inc. & Edward Don & Company Proposals were
submitted to the City of Fort Lauderdale for their review back on 03/20/24 Please confirm the following:
 
1) Please confirm if and when a Cafeteria Kitchen Design will be provided with the required Equipment Specification and/or
Equipment Schedule required for Moss in order to finalize pricing and coordination for the Cafeteria Serving 2002 Buildout to
avoid any potential construction impacts as this work is currently being delayed. 
 
2) If it is confirmed that a Cafeteria Kitchen Design will not be provided per Clarification #1 above, please confirm that
Cafeteria Kitchen Construction Buildout may proceed per the Design Placeholders in the Construction Drawings, in lieu of
being provided a Cafeteria Kitchen Design with the required/requested Equipment Specification and/or Equipment Schedule
so the in-wall and above ceiling MEPF infrastructure may be specifically coordinated to the requirements of the selected
equipment. 

 

RFI #510 - Cafeteria Serving 2002 - Design & Equipment Selection For
Cafeteria Buildout Project: B372302 Fort Lauderdale Police Headquarters
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Response from Yanique Virgo AECOM on Monday, May 6, 2024 at 06:14 PM EDT
  Please see the attached response

  Attachments
2024.05.06_RFI-510 Cafeteria Serving Design & Equipment Status for Buildout_AECOM Response.pdf

RFI #510 - Cafeteria Serving 2002 - Design & Equipment Selection For
Cafeteria Buildout Project: B372302 Fort Lauderdale Police Headquarters
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #510: Cafeteria Serving 2002 - Design & Equipment Selection For Cafeteria
Buildout

 

Status Open   

To Yanique Virgo (AECOM) (Response Required)
Robert Buscemi (City of Fort Lauderdale) 
Kristin Thompson (City of Fort Lauderdale) 
Evan Siegel (AECOM) 
David Clemente (City of Fort Lauderdale)
 (Response Required)
Captain Adam Solomon (Fort Lauderdale Police
Department) 
Ambar Escoto Hernandez (AECOM) 

From Michael Perez-Gurri (Moss & Associates LLC - FLL)
2101 N Andrews Avenue
Fort Lauderdale, Florida

Date Initiated Apr 29, 2024 Due Date May 6, 2024

Location HQ LEVEL 2>CAFETERIA SERVING 2002 Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Michael Perez-Gurri (Moss & Associates LLC - FLL) Sub Job

Copies To Robert Buscemi (City of Fort Lauderdale), Ambar
Escoto Hernandez (AECOM), Matthew Kane (Moss
& Associates LLC - FLL), Angel Lopez (Moss &
Associates LLC - FLL), Jimmy Lorenzo (Moss &
Associates LLC - FLL), David Lovern (City of Fort
Lauderdale), Andy McCright (Moss & Associates
LLC - FLL), Vanessa Navarrete (Moss & Associates
LLC - FLL), D'von Nottage (Moss & Associates LLC
- FLL), Michael Perez-Gurri (Moss & Associates LLC
- FLL), Evan Siegel (AECOM), Captain Adam
Solomon (Fort Lauderdale Police Department),
Kristin Thompson (City of Fort Lauderdale), Yanique
Virgo (AECOM), Dylan Wilburn (Moss & Associates
LLC - FLL) 

Subcontractor RFI # Priority Critical
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Activity
 
Question Question from Michael Perez-Gurri Moss & Associates LLC - FLL on Monday, Apr 29, 2024 at 01:49 PM EDT
  Moss GMP Assumptions & Clarification (A&C) #13 clarifies that the Cafeteria Kitchen Equipment and Future Kitchen Exhaust

Fan System is by The City. Refer to attached GMP A&C excerpt attached.
 
On 02/20/24 as a means of assistance, Moss provided the City of Fort Lauderdale four (4) Kitchen Equipment Subcontractors
contact information so the City may request proposals. Refer to attached emails. 
 
As discussed at the OAC of 03/02/24, The City of Fort Lauderdale requested that Moss provide proposals for the Cafeteria
Kitchen Equipment in lieu of the City.  
 
On 03/20/24, Moss submitted to the City of Fort Lauderdale two (2) Kitchen Equipment Subcontractors, Baring Industries, Inc.
& Edward Don & Company and requested the City to please review the equipment each bidder is proposing and provide
feedback/final selection per piece of equipment required for the Cafeteria in order to level the vendors proposals.  In the
absence of a Contract Equipment Specification and/or Equipment Schedule for the Cafeteria, vendors are proposing and
pricing assumptions based on the Cafeteria Placeholders in the Contract Drawings and relying on Industry Standards &
Expertise. 
 
To prevent delays to upcoming roof work in a need to expedite the installation of the associated roof mechanical curbs and
roof duct supports, Moss commenced coordinating with Advance Hood Systems, the Kitchen Hood Exhaust Contractor. Not
only did the City initially utilize Advance Hood System's preliminary design placeholder for the Kitchen Hood Exhaust System,
but Advance Hood Systems was the same Kitchen Hood Vendor that both Baring Industries, Inc. & Edward Don & Company
specified in each of their respectful proposals. 
 
Following a Teams Meeting on 04/04/24 with the City of Fort Lauderdale, AECOM & Moss, it was the City's intent to issue a
Task Order to AECOM to provide a design for the Cafeteria's Kitchen. AECOM concurrently was finalizing the Kitchen
Consultant's Scope of Work and requested from Moss to provide the exact scope of work Moss had coordinated to date with
Advance Hoods so AECOM could communicate this to their Kitchen Consultant. Moss provided AECOM Advanced Hood
Systems Scope of Work, including all Exclusions, on 04/10/24. Refer to attached emails. 
 
This RFI is being postdated to 03/20/24 when the Baring Industries, Inc. & Edward Don & Company Proposals were
submitted to the City of Fort Lauderdale for their review.
 
Please confirm when a Cafeteria Kitchen Design will be provided with the required Equipment Specification and/or Equipment
Schedule required for Moss in order to finalize pricing and coordination for the Cafeteria Serving 2002 Buildout. 

  Attachments
24.04.29 - RFI-510 Backup - Baring-Edward Bid Leveling Sheet.pdf, 24.04.29 - RFI-510 Backup - AECOM Emails.pdf,
24.04.29 - RFI-510 Backup - City Emails.pdf

 
  Awaiting an Official Response

RFI #510 - Cafeteria Serving 2002 - Design & Equipment Selection For
Cafeteria Buildout Project: B372302 Fort Lauderdale Police Headquarters

 

 
Moss & Associates LLC Page 2 of 2 Printed On: May 3, 2024 01:30 PM EDT

   

A/E Response:
RFIs are time sensitive documents that are meant to respond to technical questions
or interpretation of CDs
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Activity
 
Question Question from Brandon Rodriguez Thunder Electrical Contractors, Inc. on Tuesday, Apr 30, 2024 at 10:54 AM EDT
  As it relates to RFI-510, this RFI is in reference to Cafeteria Serving 2002 Kitchen Hood Exhaust & Makeup Air, specifically

the Rooftop Exhaust Fan & Makeup Air Unit located on the HQ Roof Level 4 Area B referencing the attached Advance Hood
Systems Shop Drawing.  Please confirm the following:
 
1) The Electrical Drawings do not contain any electrical information for the kitchen. 
hood mechanical equipment reflected on the Advance Hood Systesm Shop Drawings. Please provide the following
information:
   
a. Electrical Panel and Circuit Designation.
b. Conduit Diameter.
c. Wire Gauge.
d. Breaker Size.
e. Safety Switch/Disconnect Type and Size, if applicable.    
 
2) Confirm if the Rooftop Exhaust Fan & Makeup Air Unit need to have communication capabilities in order to be monitored by
the Building Managment System (BMS). 
 
3) Confirm if the Sequence of Operations is locally restricted to the Kitchen Hood Control Panel as noted on the "Scope Of
Work" on Page #1 of the attached Advance Hood Systems Shop Drawing.  
 

  Attachments
24.04.04 - Advance Hood Systems - Cafeteria Kitchen Hood Exhasut System SD.pdf, RFI #074 - Advanced Hood Systems -
Exhaust.pdf

 
  Awaiting an Official Response
 
All Replies Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Tuesday, May 28, 2024 at 09:50 AM EDT
  This response is correcting a typo/misspell from Moss's RFI Response below dated 05/24/24 at 2:43PM. The following

sentence should read, "And the reason AECOM cannot respond to this RFI is because they are pending a Task Order from
the City of Fort Lauderdale to incorporate Advance Hoods Kitchen Advance Hoods Kitchen Hood Rooftop Exhaust Fan &
Makeup Air Unit Design into AECOM's Overall HQ Design."

 

Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Friday, May 24, 2024 at 02:43 PM EDT
  Advance Hoods has provided all the information for their Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Electrical &

Communication requirement per their submitted shop drawing. The electrical and communication clarifications submitted in
this RFI are more related to how Advance Hoods Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Design are going to
be integrated into the overall Electrical & Communicaiton Design of the Construction Permit Set per AECOM HQ Design. And
the reason AECOM can respond to this RFI is because they are pending a Task Order from the City of Fort Lauderdale to
incorporate Advance Hoods Kitchen Advance Hoods Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Design into
AECOM's Overall HQ Design. Therefore, until the City successfully issues a Task Order to AECOM so they can start
coordinating Advance Hoods Kitchen Hood Design into AECOM's Overall HQ Design so they can respond to this RFI-515,
this RFI-515 will remain in City's Court for tracking purposes. 

 

Response from David Lovern City of Fort Lauderdale on Friday, May 24, 2024 at 01:49 PM EDT
  Advance Hood Systems should be providing you with this information. 
 

Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Friday, May 10, 2024 at 10:56 AM EDT
  AECOM’s RFI-515.1 Response to the requested electrical and communication clarifications

regarding the Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit states, “The design of
the cafeteria is not currently in the design teams contract. Pending authorization from the
client to proceed.”  Therefore, RFI-515 has now been placed in the City’s court for
confirmation when the design of the cafeteria will be issued to the design teams contract.
Refer to attached Moss Email to the City of Fort Lauderdale dated 05/10/24.

  Attachments
24.05.10 - Moss RFI-515.1 Response Email To City.pdf

 

RFI #515 - Cafeteria Servicing 2002 - Advance Hood Systems -
Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Electrical &
Communication Clarifications

Project: B372302 Fort Lauderdale Police Headquarters

 

 
Moss & Associates LLC Page 2 of 3 Printed On: Jun 21, 2024 01:28 PM EDT
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Response from Yanique Virgo AECOM on Thursday, May 9, 2024 at 07:58 PM EDT
  Please see the attached response

  Attachments
2024.05.09_RFI-515-Cafeteria_Servicing_2002-Advance_Hood_Systems-Kitchen_Hood_AECOM Response.pdf

RFI #515 - Cafeteria Servicing 2002 - Advance Hood Systems -
Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Electrical &
Communication Clarifications

Project: B372302 Fort Lauderdale Police Headquarters

 

 
Moss & Associates LLC Page 3 of 3 Printed On: Jun 21, 2024 01:28 PM EDT
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #515: Cafeteria Servicing 2002 - Advance Hood Systems - Kitchen Hood
Rooftop Exhaust Fan & Makeup Air Unit Electrical & Communication

Clarifications
 

Status Open   

To Yanique Virgo (AECOM) (Response Required)
Evan Siegel (AECOM) 
Ambar Escoto Hernandez (AECOM) 

From Brandon Rodriguez (Thunder Electrical Contractors,
Inc.)
 

Date Initiated May 2, 2024 Due Date May 9, 2024

Location HQ ROOF Project Stage

Cost Impact Yes (Unknown) Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Brandon Rodriguez (Thunder Electrical Contractors,
Inc.)

Sub Job

Copies To Robert Buscemi (City of Fort Lauderdale), Ambar
Escoto Hernandez (AECOM), Anthony Greg Fajardo
(City of Fort Lauderdale), Matthew Kane (Moss &
Associates LLC - FLL), Angel Lopez (Moss &
Associates LLC - FLL), David Lovern (City of Fort
Lauderdale), Michael Perez-Gurri (Moss &
Associates LLC - FLL), Evan Siegel (AECOM),
Captain Adam Solomon (Fort Lauderdale Police
Department), Kristin Thompson (City of Fort
Lauderdale), Yanique Virgo (AECOM), Dylan
Wilburn (Moss & Associates LLC - FLL) 

Subcontractor RFI # 74.0 Priority Critical

 
 

 

 
Moss & Associates LLC Page 1 of 2 Printed On: May 3, 2024 09:34 AM EDT
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Activity
 
Question Question from Brandon Rodriguez Thunder Electrical Contractors, Inc. on Tuesday, Apr 30, 2024 at 10:54 AM EDT
  As it relates to RFI-510, this RFI is in reference to Cafeteria Serving 2002 Kitchen Hood Exhaust & Makeup Air, specifically

the Rooftop Exhaust Fan & Makeup Air Unit located on the HQ Roof Level 4 Area B referencing the attached Advance Hood
Systems Shop Drawing.  Please confirm the following:
 
1) The Electrical Drawings do not contain any electrical information for the kitchen. 
hood mechanical equipment reflected on the Advance Hood Systesm Shop Drawings. Please provide the following
information:
   
a. Electrical Panel and Circuit Designation.
b. Conduit Diameter.
c. Wire Gauge.
d. Breaker Size.
e. Safety Switch/Disconnect Type and Size, if applicable.    
 
2) Confirm if the Rooftop Exhaust Fan & Makeup Air Unit need to have communication capabilities in order to be monitored by
the Building Managment System (BMS). 
 
3) Confirm if the Sequence of Operations is locally restricted to the Kitchen Hood Control Panel as noted on the "Scope Of
Work" on Page #1 of the attached Advance Hood Systems Shop Drawing.  
 

  Attachments
24.04.04 - Advance Hood Systems - Cafeteria Kitchen Hood Exhasut System SD.pdf, RFI #074 - Advanced Hood Systems -
Exhaust.pdf

 
  Awaiting an Official Response

RFI #515 - Cafeteria Servicing 2002 - Advance Hood Systems -
Kitchen Hood Rooftop Exhaust Fan & Makeup Air Unit Electrical &
Communication Clarifications

Project: B372302 Fort Lauderdale Police Headquarters

 

 
Moss & Associates LLC Page 2 of 2 Printed On: May 3, 2024 09:34 AM EDT

   

A/E Response:
The design of the cafeteria is not currently in the design teams contract. Pending
authorization from the client to proceed.
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RFI#074   

7035-G SW 47 Street, Miami, Fl. 33155 • Ph:305-669-1776 • Fax:305-669-1710 

 

 

Date:  4/30/24 

To:  Moss 

Ref:  Fort Lauderdale Police Department 

Subj:  Advanced Hood Systems Exhaust 

 

This RFI is in reference to Advanced Hood Systems, specifically the exhaust system located on 
level 4A Roof. The electrical drawings do not contain any electrical information for the kitchen 
hood mechanical equipment reflected on the AHS Shop drawings. Please provide the following 
information: 
 

1. Electrical panel and circuit designation 
 

2. Conduit diameter 
 

3. Wire gauge 
  

4. Breaker size 
 

5. Safety Switch/Disconnect type and size, if needed    
 
Thank you for your time and prompt response. 
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

Submittal #3.0 - Cafeteria Servicing 2002 Advance Hood Systems Kitchen Hood
Exhaust & Makeup Air System Shop Drawing  

 

Revision 0 Submittal Manager Angel Lopez (Moss & Associates LLC - FLL)

Status Submitted by GC Date Created May 8, 2024

Issue Date May 8, 2024 Spec Section

Responsible
Contractor

Moss & Associates LLC - FLL Received From Michael Perez-Gurri (Moss & Associates LLC - FLL)

Received Date May 8, 2024 Submit By  

Final Due Date May 22, 2024 Lead Time

Sub Job Cost Code

Location HQ LEVEL 2>CAFETERIA SERVING 2002 Type Shop Drawing

Approvers Ambar Escoto Hernandez (AECOM), Evan Siegel (AECOM), Yanique Virgo (AECOM)

Ball in Court Angel Lopez (Moss & Associates LLC - FLL)

Distribution Ambar Escoto Hernandez (AECOM), Angel Lopez (Moss & Associates LLC - FLL), Captain Adam Solomon (Fort Lauderdale
Police Department), David Lovern (City of Fort Lauderdale), Evan Siegel (AECOM), Kristin Thompson (City of Fort Lauderdale),
Matthew Kane (Moss & Associates LLC - FLL), Michael Perez-Gurri (Moss & Associates LLC - FLL), Robert Buscemi (City of
Fort Lauderdale), Yanique Virgo (AECOM)

Description This Shop Drawing is not being submitted under a Specification Section as there is currently no Specification Section In Project
Manual for Cafeteria Kitchen Equipment at the time of the submission of this shop drawing to the Design Team for review. This
Cafeteria Servicing 2002 Kitchen Hood Exhaust & Makeup Air System Shop Drawing is to be reviewed concurrently with RFI-
510 & RFI-515 which are both pending a final response at the time of this shop drawing submission to the Design Team for
review. 

 
 
Submittal Workflow

Name Sent Date Due Date Returned Date Response Attachments

General Information
Attachments

       

Angel Lopez   May 8, 2024   Pending

Ambar Escoto
Hernandez

  May 22, 2024   Pending

Evan Siegel   May 22, 2024   Pending

Yanique Virgo   May 22, 2024   Pending

 

 
Moss & Associates LLC Page 1 of 1 Printed On: May 8, 2024 04:21 PM EDT

   

Note: No Specification Section In Project Manual For
Cafeteria Kitchen Equipment. [Moss / MPG / 05/08/24]

The design consultant cannot review this submittal until we
have an NTP from the client to proceed with the design of the
Cafeteria
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Moss & Associates, LLC
2101 N Andrews Avenue 
Ft Lauderdale, FL 33311

March 28, 2024

David Lovern
City of Fort Lauderdale
100 N Andrews Ave 
Ft. Lauderdale, FL 33301

RE: Potential Change Item (PCI) CON0059 Notification 
Fort Lauderdale Police Headquarters - B372302 

Dear David Lovern,

This letter is to provide official notification of a potential change item (PCI) as follows: 

PCI Number: CON0059
Date: March 13, 2024
Description: Permit Cost as of February 2024
Days Requested: 
Reason: Contingency - External
Scope Description: Permit Cost as of February 2024 - Please note that cost incur after March 1, 2024, will be 
included in a separate change order.

This PCI is comprised of the following items: 

Transfer from City Contingency (PO #61) for Permit Cost as of February 2024. $ -164,943.99  

Transfer to General Requirements (PO #1) for Permit Cost as of February 2024. $ 164,943.99  

Grand Total $0.00
Per the terms and conditions of our contract, we have attached the appropriate back up documentation to substantiate the 
above referenced costs. This request only includes the items specifically identified in this change proposal. All other costs 
associated with this project shall be submitted under a separate change order cover.

We respectfully reserve our rights to request additional time should it become evident that this work will impact the overall 
completion of the project. The costs associated with this PCI will remain valid for fourteen (14) calendar days after submission.

Please indicate your formal approval for this additional work and cost by signing in the space provided below. Moss & 
Associates will then incorporate this change into the next Owner Change Order (OCO). 
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If you should have any questions, please contact the undersigned at 954-326-2727 as soon as possible.

Sincerely,
Moss & Associates, LLC

__________________________    Date: ___________ 

D’von Nottage
Project Executive

Reviewed / Approved by:
City of Fort Lauderdale

Approved: ______________   Date:________      
                    (Owner)
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Moss & Associates, LLC
2101 N Andrews Avenue 
Ft Lauderdale, FL 33311

November 09, 2023

David Lovern
City of Fort Lauderdale
100 N Andrews Ave 
Ft. Lauderdale, FL 33301

RE: Potential Change Item (PCI) CON0012 Notification 
Fort Lauderdale Police Headquarters - B372302 

Dear David Lovern,

This letter is to provide official notification of a potential change item (PCI) as follows: 

PCI Number: CON0012
Date: October 18, 2023
Description: Permit Cost as of October 23, 2023
Days Requested: 
Reason: Contingency - External
Scope Description: Permit Cost as of October 2023 - Please note that cost incur after October 23, 2023, will be 
included in a separate change order.

This PCI is comprised of the following items: 

Transfer from City Contingency (PO #61) to General Requirements (PO #1) for 
Permit Cost as of October 23, 2023

$ 519,937.96  

Transfer from City Contingency (PO #61) to General Requirements (PO #41) 
Sprinklermatic Permit Cost

$ 13,306.16  

City Contingency $ -533,244.12  

Grand Total $0.00
Per the terms and conditions of our contract, we have attached the appropriate back up documentation to substantiate the 
above referenced costs. This request only includes the items specifically identified in this change proposal. All other costs 
associated with this project shall be submitted under a separate change order cover.

We respectfully reserve our rights to request additional time should it become evident that this work will impact the overall 
completion of the project. The costs associated with this PCI will remain valid for fourteen (14) calendar days after submission.

Please indicate your formal approval for this additional work and cost by signing in the space provided below. Moss & 
Associates will then incorporate this change into the next Owner Change Order (OCO). 

If you should have any questions, please contact the undersigned at 954-326-2727 as soon as possible.

Sincerely,
Moss & Associates, LLC

__________________________    Date: ___________ 

D’von Nottage
Project Executive

Reviewed / Approved by:
City of Fort Lauderdale

Approved: ______________   Date:________      
                    (Owner)

DocuSign Envelope ID: EA7A46E0-2443-4AE5-B98A-7A07349AB8C7

11/9/2023
11/9/2023

DocuSign Envelope ID: 3D6DAF94-19AC-47D9-A96C-026DBE06AA6F
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To: James Hemphill <JHemphill@fortlauderdale.gov> 

Cc: Anthony Fajardo <AFajardo@fortlauderdale.gov>; David Lovern <DLovern@fortlauderdale.gov>; 

Robert Buscemi <RBuscemi@fortlauderdale.gov>; Kristin Thompson 

<KrThompson@fortlauderdale.gov>; D'von Nottage <DNottage@mosscm.com>; Desiree Leon 

<dleon@mosscm.com> 

Subject: [EXTERNAL:CAUTION!]- FLHP: Moss OCO 008 / Owner OCO 003 - Owner Contingency - 

Clarification 

 
Mimecast Attachment Protection has deemed this file to be safe, but always exercise caution when opening files. 

 
[::CAUTION!::] This email originated from outside The City of Fort Lauderdale. 
Do Not Reply, click links, or open attachments from an unknown or suspicious origin. Confirm the email 
address is from an expected source before taking action.  
Report any suspicious emails to spamadmin@fortlauderdale.gov 

 

 
Good morning, James, 

 

Following our discussion last week, I am writing to confirm that Moss will issue a credit for 

$20,376.90 (see attached) to the City in our upcoming permit reimbursement PCI request for 

Builders Choice Permitting Inc. Additionally, please note that Moss will refrain from submitting any 

costs associated with Builders Choice Permitting for reimbursement through the City's 

Contingency. 

 

Should you have any questions or concerns please let us know. 

 

 
Regards, 

  

Jen V. Escobar, LEED®AP BD+C 

Moss  

c (954) 305-2775  | f (954) 524-5677 | Email:  jescobar@mosscm.com 

mosscm.com 
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Please provide final pricing for the below items when you are able. Thanks. 

 

Respectfully, 

 

David Lovern 

Senior Project Manager 

954.828.6235 Office 

305.491.1436 Direct 

City of Fort Lauderdale, Florida 

 

 

From: Robert Buscemi <RBuscemi@fortlauderdale.gov>  

Sent: Monday, June 3, 2024 8:31 PM 

To: David Lovern <DLovern@fortlauderdale.gov> 

Cc: Adam Solomon (FLPD) <ASolomon@flpd.gov> 

Subject: Final pricing  

 

David 

Can we get from Moss the final pricing for the following items 

1. Fume hoods (2) at lab: RFI-468 with the updated SOO per the  City’s 

confirmation to AECOAM was provided on 05/24/24. Revised pricing from 

H2I pending & forthcoming.  

2. Refrig/freezer combo unit at evidence storage: Preliminary Trade 

Contractor Costs  = $131,010. Submittal Package REV0 returned “Revise 

& Resubmit” Final pricing pending submittal approval and any additional 

costs associated with applicable cost impact submittal review 

comments.  

3. Freezer unit at garage: Preliminary Trade Contractor Costs  = $59,521. 

Submittal Package REV0 pending submission incorporating applicable 

review comments from HQ Fidge/Freezer Submittal Package to mitigate it 

from being returned “Revise & Resubmit”. Final pricing pending submittal 

approval and any additional costs associated with applicable cost 

impact submittal  review comments.  

4. Drying chambers. RFI-419 regarding Drying Chamber Coordination was 

only requesting Drying Chamber Dimensions for coordination purposes. 

Drying Chamber are By Owner, and it has never been requested to date 

by the City for Moss to provide pricing for the Drying Chamber as a 

Change Order Request.  
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5. Under counter refig units at break room areas: (including total number 

needed): RFI-254 is about the one (1) under-counter refrigerator in the 

Laboratory requesting cut sheets for coordination purpose only at this 

one (1) under counter refrigerator which is By Owner. Regarding under-

counter refrigerators at Break Room Areas, these under-counter 

refrigerators as well are By Owner, and it has never been requested to 

date by the City for Moss to provide pricing for the under-counter 

refrigerators as a Change Order Request.  

 

 

Robert Buscemi R.A. LEED AP 

Project Manager 
City of Fort Lauderdale 

rbuscemi@fortlauderdale.gov 
770-286-5293 
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SHOP DRAWING REVIEW COMMENTS 

 

PAGE 1 OF 3 

Fort Lauderdale Police Headquarters & Parking Garage 

 

  

 

 

 

AECOM  PROJECT 

NUMBER: 60639620 

 

DATE  

SUBMITTED: May 28, 2024 

 

SUBMITTAL PACKAGE 

NUMBER: 114000-1.0 Revision 0 

 

SUBMITTAL PACKAGE 

NAME: 

 

HQ-WALK-IN 

ENVIRONMENTAL 

CHAMBER AND FREEZER 

 

PACKAGE ITEM DETAILS: 

1. HQ-WALK-IN ENVIRONMENTAL CHAMBER 

AND FREEZER (REVIEWED EXCEPTIONS 

NOTED, RESUBMISSION REQUIRED) 

   

COMMENTS:   

                             

Mechanical and Electrical Review:                                                                                                                                                 

 

1. Electrical – No comments.  

 

2. Comment in page label 5:  

- Door should be with Vision port, Pressure relief port, Threshold: Stainless steel, factory installed &Anti 

condensate heater at freezer doors.  

- Provide Vapor proof Lighting fixtures. 

 

Refer 2.2.A.6.D & E in SECTION 114000 - WALK-IN ENVIRONMENTAL CHAMBER AND FREEZER 

 

3. Comment in page label 8:  

- Provide Desiccant Dehumidifier serving each chamber. 

- Refer 2.2.B.4.a in SECTION 114000 - WALK-IN ENVIRONMENTAL CHAMBER AND FREEZER – Submit Desiccant 

Dehumidifier for approval under section 238416.16 along with revised Walk-In Cooler submittal.  

Dehumidifier shall be sized by refrigeration system provider to maintain chamber humidity below 25% as 

per paragraph 2.2.B.4. 

- Label as CDU-4-1 and UC-1-B-1.  

 

4. Comment in page label 9:  

- Per Specification 114000 para 2.2.B.a and f - Include winter control, crankcase heater, and enclosed 

weatherproof housing.  Provide all manufacturer required components such as dryers, expansion valve etc.  

in the refrigerant circuit.  Show all components in the piping shop drawings.  

- Explain why there is a difference in the options for the two units in the submittal? 

 

 

View Window / Vision Port To Be Included For Both HQ Chamber, HQ Freezer & PG Freezer.

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Below 25% Envelope Humidity Required Per Specs.Note: Difficult To Achieve In South Florida Conditions. 
To Be Submitted Concurrently or As a Separate Submittal. Calculations Based On As M uch End-user Information 
as Possible From PD. Frigid Coolers + Manufacture to submit all necessary questions to Hyvac for Design
Team + Owner  Review/Responses. 

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.  

 

All required options to be included, as required. Frigid Cooler Quote for both HQ & PG submittal package to be included. 
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.
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SHOP DRAWING REVIEW COMMENTS 

 

PAGE 2 OF 3 

 

5. Comment in page label 13:  

- Not in compliance with Chamber operating temperature. See Specification 2.2.B.3.  

- Note that the Freezer is in PG and not in HQ. 

- Label as CDU-4-2 and UC-1-B-2. 

 

6. Comment in page label 14:  

- Per Specification 114000 para 2.2.B.a and f - Include winter control, crankcase heater, and enclosed 

weatherproof housing.  Provide all manufacturer required components such as dryers, expansion valve etc.  

in the refrigerant circuit.  Show all components in the piping shop drawings.  

- Explain why there is a difference in the options for the two units in the submittal? 

 

7. Comment in page label 18: 

- Equipment tags not provided - CDU-4-1 and CDU-4-2 

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

8. Comment in page label 19:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

9. Comment in page label 20:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

10. Comment in page label 21:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

11. Comment in page label 22:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

Correct labeling on Condenser Product Data.
Moss / MPG / 06/21/24 Meeting Minutes With  AECOM, Moss, Hyvac & Frigid Coolers.

Shop Drawing Comments. Hyvac to provide fridge coolers shop drawings and overall linear footage
to confirm refrigerant piping run for HQ. HQ condenser located on roof of 3-Story HQ and Walk-in
Chamber & Freezer in HQ Located on Level 1 of 3. Linear footage not a concern at PG Walk-in Freezer
Condenser is approximately 30'(LF) away from freezer location. 

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Not Applicable.
Moss / MPG / 06/21/24 
Meeting Minutes With 
AECOM, Moss, Hyvac & Frigid Coolers.

Not Applicable.
Not Applicable.
Moss / MPG / 06/21/24 
Meeting Minutes With 
AECOM, Moss, Hyvac & Frigid Coolers. 

Shop Drawing Comment: Only 1 pipe shown. Revise to include note
that 2 pipes will be provide with required insulation.

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

All required options to be included, as required. Frigid Cooler Quote for both HQ & PG submittal 
package to be included. 
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.
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SHOP DRAWING REVIEW COMMENTS 

 

PAGE 3 OF 3 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

- Equipment’s tag not shown UC-1-B-1 and UC-1-B-2 

 

12. Comment in page label 27: Pipe fitting need to be below as per specification. 

 

3.2 PIPING APPLICATIONS FOR REFRIGERANT R-410A  

A. Suction Lines NPS 1-1/2 and Smaller for Conventional Air-Conditioning Applications: Copper,  

Type ACR, annealed-temper tubing and wrought-copper fittings with brazed joints.  

B. Hot-Gas and Liquid Lines:  

Copper, Type ACR, annealed- or drawn-temper tubing and wrought-copper fittings with  

brazed or soldered joints.  

 

Refer 3.2 in SECTION 232300 - REFRIGERANT PIPING 

 

Architecture Review: 

 

1. Page 3-5 of 154: Shop drawing depicts a raised floor and ream, however current field condition has a 6" 

recess in the slab, ramp not required. Please coordinate with contractor. 

2. Pag 22 of 154: Note the dimensions of walk-in refrigerator/freezer width as submitted has changed from an 

overall width of 20' to 16' so the location of the piping connections points shown below are not accurate, 

contractor to coordinate location of connection to refrigerant piping. 

 

 
1) HQ Depression Required. 6" Depression In Contract Drawings
To Be Reduced To  4-3/4" To Match Assembly Thickness Of
Combo Walk-in Chamber & Freezer. PG Depression Not Required.PG Freezer 
May Be Installed on Slab-On-Grade. 

2)Hyvac Shop Drawing Review Comment: Combo Walk-in Chamber & Freezer 
Placeholder Dimensions on HQ Level 1 To Be Revised Per Revised
Outside-To-Outside Dimensions Per Frigid Cooler Cut Sheets / City of 
Fort Lauderdale Sketch. Refer to RFI-246 City Response dated 04/10/24 at 9:58AM.

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers. 
 

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Submittal Comment:Call Out exact fitting size to be used on refrigerant run line product date & shop drawing as a note. 
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.
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SAFETY 768$              

FREIGHT -$                   

QUALITY ASSURANCE 1,320$          

REPRODUCTIONS 330$              

MATERIAL HANDLING 2,148$          

WARRANTY 2,148$          

119,100$      

OVERHEAD COSTS % 5,955$          

PROFIT COSTS % 5,955$          

BOND COSTS % 0 -$                   

131,010$      

THIS PROPOSAL IS FIRM FOR ACCEPTANCE WITHIN 30 DAYS. WE CANNOT PROCEED

WITH THE WORK COVERED BY THE PROPOSED CHANGE UNTIL WE ARE SO DIRECTED

IN WRITING APPROVING COSTS, OR UNTIL WE RECEIVE YOUR WRITTEN CHANGE

AUTHORIZATION, WHICH MUST BE WITHIN THE ABOVE TIME LIMIT TO PREVENT 

ADDITIONAL COSTS.

THIS PROPOSAL IS BASED SOLELY ON THE USUAL COSTS ELEMENTS SUCH AS LABOR

AND MATERIALS, AND DOES NOT INCLUDE ANY AMOUNTS FOR ADDITIONAL CHANGES

IN THE SEQUENCE OF WORK DELAYS, DISRUPTION, RESCHEDULING, EXTENDED

OVERHEAD, OVERTIME, ACCELERATION AND/OR IMPACT COSTS, AND THE RIGHT IS

EXPRESSLY RESERVED TO CLAIM FOR ANY AND ALL OF THESE AND RELATED

ITEMS OF COST PRIOR TO ANY FINAL SETTLEMENT OF THIS CONTRACT.

ACCEPTED BY: ________________________               HYVAC, INC. JR

DATE:       __________________

TOTAL PROPOSAL AMOUNT

SUB-TOTAL AMOUNT

1
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Project: Bal Harbour S

Added WC unit

Category Size Item Desc Qty UOM Mat Unit Mat AdjMat Ext Fld AdjFld Unit Fld Ext

154# TYPE L COOPER 3/8" TYPE L COOPER 440 ' 3.425 1 1507 1 0.04 17.6

154# TYPE L COOPER 5/8" TYPE L COOPER 440 ' 7.95 1 3498 1 0.064 28.16

ARMAFLEX INSULATION 3/8" TYPE ARX R6 440 ' 1.625 1 715 1 0.064 28.16

ARMAFLEX INSULATION 5/8" TYPE ARX R6 440 ' 2.125 1 935 1 0.064 28.16

150# TYPE L COOPER 3/8" 90 ELBOW 26 ea 5.05 1 131.3 1 0.16 4.16

150# TYPE L COOPER 5/8" 90 ELBOW 26 ea 4.225 1 109.85 1 0.44 11.44

154# TYPE L COOPER 3/8" COUPLING 32 ' 7.95 1 254.4 1 0.064 2.048

150# TYPE L COOPER 5/8" COUPLING 32 ea 5.675 1 181.6 1 0.44 14.08

150# TYPE L COOPER 3/8" T585 SERVICE BALL VALVE 1 ea 23.25 1 23.25 1 0.24 0.24

150# TYPE L COOPER 5/8" T585 SERVICE BALL VALVE 1 ea 38.2 1 38.2 1 0.36 0.36

10CU/FT ACETYLENE  8CU/FT ACETYLENE  EXCHANGE  2 ea 52.475 1 104.95 1 0.8 1.6

20CU/FT OXYGEN TANK  20CU/FT OXYGEN TANK  EXCHANGE 2 ea 61.125 1 122.25 1 0.8 1.6

20CU/FT NITROGEN TANK 20CU/FT NITROGEN TANK  EXCHANGE 2 ea 65.625 1 131.25 1 0.8 1.6

AEROCELL GLUE 1PT BLACK N/A AEROCELL GLUE 1PT BLACK W/BRUSH 4 ea 40.8 1 163.2 1 0.8 3.2

15% STAY-SILV .05X1/8" N/A 15% STAY-SILV .05X1/8" 15620F1  FLAT 2 ea 370.575 1 741.15 1 0.8 1.6

TAPE 2" BLACK DUCT N/A TAPE 2" BLACK DUCT   6 ea 53.3 1 319.8 1 0.8 4.8

HANGERS & CLAMPS ETC 2'' #260  ADJ.CLEVIS HNG. GLV. 73 ea 2.85 1 209 1 0.4 29.333333

HANGERS & CLAMPS ETC 3'' #260  ADJ.CLEVIS HNG. GLV. 73 ea 5.475 1 401.5 1 0.48 35.2

HANGERS & CLAMPS ETC 4'' #260  ADJ.CLEVIS HNG. GLV. 73 ea 6.675 1 489.5 1 0.56 41.066667

HANGERS & CLAMPS ETC 3/8'' #146 ALL THREAD ROD 440 ' 0.75 1 330 1 0.04 17.6

HANGERS & CLAMPS ETC 3/8'' #136 ROD COUPLING 440 ea 9.15 1 4026 1 0.04 17.6

HANGER-R.CLAMP-ETC. 3/8'' FIG.165H-HEX NUTS 440 ea 0.075 1 33 1 0.04 17.6

HANGER-R.CLAMP-ETC. 3/8'' FIG.103-WASHER--FLAT--ROUND 440 ea 0.075 1 33 1 0.04 17.6

HANGER-R.CLAMP-ETC. 1/4'' FIG 514- DROP IN CONCRETE ANCHOR 440 ea 0.425 1 187 1 0.08 35.2

HANGER-R.CLAMP-ETC. 1A INSULATION SHIELD 220 spec 44.575 1 9806.5 1 0.064 14.08

NUTS BOLTS & GASKETS 3/8'' FIG.1309 WEDGE ANCHOR 220 ea 1.125 1 247.5 1 0.136 29.92

CONDENSER UNIT STAND N/A 2 ea 289 1 289 1 4 4

TOTAL 25,028.20$            408
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SYS-1 - System Design Summary

General Requirements

Room Temperature: 35 °F Ambient Temperature: 95 °F Design Run-time: 18 Hrs Required Capacity: 8241 BTUH

Design TD: 10 °F Refrigerant: R-404A Altitude: 500 FT

Selected Equipment

Line Item Quantity Type Tag Description

1.0 1 System SYS-1 R-404A - Refrigeration Equipment Match 1

1.1 1 Condensing Unit CDU-1 WFO100M4SEA

1.2 1 Unit Cooler UC-1 WL6A094DDA

System Balance

Balanced Capacity: 9,714.7 BTUH Evap. T.D.: 10.5 °F Line Loss: 5 °F Suction Temp: 19.5 °F Calc. Run-Time: 15.3 Hrs

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec.
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SYS-1 - CDU-1 - Product Information

General Data

Model Line: NEXT-GEN MINI-CON Model Number: WFO100M4SEA Flooded: Yes

Refrigerant: R-404A Voltage: 208-230/3/60 Compressor Type: SCROLL

Performance Data

Ambient Temp: 95 °F Suction Temp: 20 °F Capacity: 8,900 BTUH

Electrical Data

Compressor RLA: 3.6 Compressor LRA: 38.9 Total Condenser Fan FLA: 0.5

MCA: 15 MOPD: 15

Physical Data

Number of Compressors: 1 Compressor Model: ZB08KAE Compressor HP: 1

Number of Condenser Fans: 1 Approx. Ship Weight: 195 lbs Sound Data: 70 dBA

Liquid Line: 3/8 in. Suction Line: 5/8 in.

Pump Down Capacity (%): 90 Pump Down Capacity: 5.9 lbs

Option Data

Mounted Option AIR DEFROST TIMER

Mounted Option LIQUID LINE WITH COMPONENTS: SEALED FILTER & SIGHT GLASS

Mounted Option STANDARD RECEIVER

Mounted Option FIXED HIGH/ADJUSTABLE LOW PRESSURE CONTROL

Compliance Data

AWEF: 7.60

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. MCA/MOPD and Defrost Kit selection will be confirmed at time of
purchase. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

• All-weather Galvanized steel painted housing
• Generously sized high efficiency condenser, 

enhanced copper tubes/aluminum fins
• Integral Liquid Subcooling Circuit provides subcooled 

liquid to the expansion device
• Crankcase heater
• Large electrical panel with hinged/removable door
• Color coded point-to-point wiring

• Quick access to shut off valves from exterior
• UL/cUL certified for use with multiple refrigerants
• UL/cUL listed for outdoor use
• Flooded models include flooded head pressure 

control 
• Non flooded models include mild ambient fan cycle 

control

Certifications

SUCTION

LIQUID 
OUT

26-1/4

27-7/8
27-1/8

CONTROL
PANEL

7/8” KO (2)
FOR 

ELECTRICAL 
CONNECTIONS

3/8” MOUNTING 
HOLES (4)

28-1/4

24-3/16

4-7/8
3-3/16

18-3/4
AIR
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SYS-1 - UC-1 - Product Information

General Data

Model Line: NEXT-GEN ALL-TEMP Model Number: WL6A094DDA Motors: DUAL SPEED EC MOTOR

Unit Voltage: 208-230/1/60 Defrost Type: AIR DEFROST Refrigerant: R-404A

Fins Per Inch: 6 Number of Fans: 2

Performance Data

Suction Temp: 25 °F T.D: 10.5 °F Capacity: 9,856.9 BTUH CFM: 1570

Electrical Data

Motor Voltage: 208-230/1/60 Total Unit Fan Motor Amps: 1

Heater Voltage: 208-230/1/60 Heater Amps: 0 Heater Watts: 0

MCA: 15 MOPD: 20

Physical Data

Liquid Line: 3/8 in. Suction Line: 5/8 in. Approx. Ship Weight: 55 lbs

Option Data

Compliance Data

AWEF: 9.00

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

Certifications

43-5/8

16-3/4
14-1/2

SUCTION
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33-1/4 5

7/8 ELECTRICAL
KNOCKOUTS
(BACKSIDE)

18-1/8

15-1/2

2

2
11-1/2

5

AIR

• Embossed aluminum housing 
• Enhanced copper tube and aluminum fin coil 

construction
• Sweat connections
• Thermal overload protection
• High efficiency fan guard design and deep draw 

venturi
• Heavy-duty fans are balanced for vibration-free 

operation

• Fan sections are baffled to prevent short cycling of air
• Slide out end panels
• Removable drain pan
• Mounts flush to the ceiling 
• Top pan includes 1/2” wide slotted mounting points
• UL/cUL certified for use with multiple refrigerants
• NSF approved for use in food preparation areas
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SYS-1 - System Design Summary

General Requirements

Room Temperature: -10 °F Ambient Temperature: 95 °F Design Run-time: 18 Hrs Required Capacity: 9744 BTUH

Design TD: 10 °F Refrigerant: R-404A Altitude: 500 FT

Selected Equipment

Line Item Quantity Type Tag Description

1.0 1 System SYS-1 R-404A - Refrigeration Equipment Match 1

1.1 1 Condensing Unit CDU-1 WFO350L4SEA

1.2 1 Unit Cooler UC-1 WL6E105DDA

System Balance

Balanced Capacity: 11,704 BTUH Evap. T.D.: 11.3 °F Line Loss: 5 °F Suction Temp: -26.3 °F Calc. Run-Time: 15 Hrs

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec.
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SYS-1 - CDU-1 - Product Information

General Data

Model Line: NEXT-GEN MINI-CON Model Number: WFO350L4SEA Flooded: Yes

Refrigerant: R-404A Voltage: 208-230/3/60 Compressor Type: SCROLL

Performance Data

Ambient Temp: 95 °F Suction Temp: -25 °F Capacity: 10,780 BTUH

Electrical Data

Compressor RLA: 10.9 Compressor LRA: 88 Total Condenser Fan FLA: 1

MCA: 25.6 MOPD: 35

Physical Data

Number of Compressors: 1 Compressor Model: ZF11K4E Compressor HP: 3.5

Number of Condenser Fans: 2 Approx. Ship Weight: 255 lbs Sound Data: 73 dBA

Liquid Line: 3/8 in. Suction Line: 7/8 in.

Pump Down Capacity (%): 90 Pump Down Capacity: 13.6 lbs

Option Data

Mounted Option ADD/MODIFY DEFROST KIT: ED5

Mounted Option LIQUID LINE WITH COMPONENTS: SEALED FILTER & SIGHT GLASS

Mounted Option STANDARD RECEIVER

Mounted Option FIXED HIGH/ADJUSTABLE LOW PRESSURE CONTROL

Compliance Data

AWEF: 3.15

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. MCA/MOPD and Defrost Kit selection will be confirmed at time of
purchase. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

• All-weather Galvanized steel painted housing
• Generously sized high efficiency condenser, 

enhanced copper tubes/aluminum fins
• Integral Liquid Subcooling Circuit provides subcooled 

liquid to the expansion device
• Crankcase heater
• Large electrical panel with hinged/removable door
• Color coded point-to-point wiring

• Quick access to shut off valves from exterior
• UL/cUL certified for use with multiple refrigerants
• UL/cUL listed for outdoor use
• Flooded models include flooded head pressure 

control 
• Non flooded models include mild ambient fan cycle 

control

Certifications

28-1/4

21-1/4

AIR

24-3/16

4-7/8
3-3/16

LIQUID 
OUT

SUCTION

3/8” MOUNTING HOLES (4)

39-1/8
39-7/8

38-1/4

CONTROL
PANEL

7/8” KO (2)
FOR 

ELECTRICAL 
CONNECTIONS
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SYS-1 - UC-1 - Product Information

General Data

Model Line: NEXT-GEN ALL-TEMP Model Number: WL6E105DDA Motors: DUAL SPEED EC MOTOR

Unit Voltage: 208-230/1/60 Defrost Type: ELECTRIC DEFROST Refrigerant: R-404A

Fins Per Inch: 6 Number of Fans: 2

Performance Data

Suction Temp: -20 °F T.D: 11.3 °F Capacity: 11,875.3 BTUH CFM: 1550

Electrical Data

Motor Voltage: 208-230/1/60 Total Unit Fan Motor Amps: 1

Heater Voltage: 208-230/1/60 Heater Amps: 9.8 Heater Watts: 2250

MCA: 15 MOPD: 20

Physical Data

Liquid Line: 3/8 in. Suction Line: 7/8 in. Approx. Ship Weight: 62 lbs

Option Data

Mounted Option Fixed Defrost Control / Fan Delay Switch

Compliance Data

AWEF: 4.15

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

Certifications
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• Embossed aluminum housing 
• Enhanced copper tube and aluminum fin coil 

construction
• Sweat connections
• Thermal overload protection
• High efficiency fan guard design and deep draw 

venturi
• Heavy-duty fans are balanced for vibration-free 

operation

• Fan sections are baffled to prevent short cycling of air
• Slide out end panels
• Removable drain pan
• Mounts flush to the ceiling 
• Top pan includes 1/2” wide slotted mounting points
• UL/cUL certified for use with multiple refrigerants
• NSF approved for use in food preparation areas
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Heat Transfer Products Group, LLC 

A Division of Rheem Manufacturing  

201 Thomas French Drive 

Scottsboro, Alabama 35769 Date: February 16, 2022 

 
SUBJECT: Wind Load Analysis of HTPG “3 TO 22 HP, Next-Gen II Series” Air Cooled Condensing Unit Models 

 
The following wind load analysis applies to all 3 TO 22 HP HTPG “Next-Gen II Series” Air Cooled Condensing Units using the 

following       model nomenclature: 

 
R F D T 03 M 4S E A 

1 2 3 4 5 6 7 8 9 

The listing below are the positions for the new model with a brief explanation 

 
1 Branding: R Russell W Witt K Kramer C ColdZone ? other brands may use single letter code 

2 Condenser and Control Type: B No flooded condenser control (Indoor or Warm Climate Outdoor F Flooded Condenser Control (Outdoor) 

3 Compressor Type: C Carlyle B Bitzer   D Discus   S Semi-hermetic   O Scroll 

4 Configuration: S D Series Single T D Series Dual 

5 Nominal Size: XX Two numbers roughly equal to compressor horsepower 

6 Temperature Range: L Low   M   Medium E Extended Medium 

7 Refrigerant Type: 44 R404A   47   R407C 4A   R407A 4S used when compressor acceptable for previous 3 

8 Voltage/Phase/Frequency Code: E -208-230/3/60 G- 460/3/60 V- 208/3/60 Q-575/3/60 

9 Revision Code: Starting with Letter A 

 

The wind load analysis has determined both single and dual series NEW “Next-Gen II Series” air cooled condensing units are in 

accordance with ASCE/SEI 7-16, Florida Building Code Seventh Edition (2020, Section 1620.2) for the following location and 

building height: 

Installation location: Miami – Dade County, Florida Installation Height: 60 feet 
 

Note: Using a roof curb to install these condensing units requires a metal mounting surface with stand details to be provided by 

the selected mechanical contractor at the job site. 

 
Roof Mounting Requirements 

Number of 
Attachment Points # 

Hurricane Uplift 
Load Tension 

(lbs) 

Hurricane Horizontal 
Load Shear (lbs) 

1-corner 1000 670 

2- corner 1000 670 

3 - corner 1000 670 

4- corner 1000 670 

5- to building 1000 670 

6- to building 1000 670 
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #246: General Evidence Storage Room 1610 Walk-in Refrigerator & Walk-in
Freezer Clarifications

 

Status Open   

To Robert Buscemi (City of Fort Lauderdale) 
Anthony Greg Fajardo (City of Fort Lauderdale) 
David Lovern (City of Fort Lauderdale) (Response
Required)

From Michael Perez-Gurri (Moss & Associates LLC - FLL)
2101 N Andrews Avenue
Fort Lauderdale, Florida

Date Initiated Nov 22, 2023 Due Date Dec 19, 2023

Location HQ LEVEL 1 Project Stage

Cost Impact Schedule Impact

Spec Section 114000 - WALK-IN ENVIRONMENTAL CHAMBER
AND FREEZER

Cost Code

Drawing Number HQ-A2-2-1B Reference

Linked Drawings  

Received From Michael Perez-Gurri (Moss & Associates LLC - FLL) Sub Job

Copies To Jennifer Escobar (Moss & Associates LLC - FLL),
Matthew Kane (Moss & Associates LLC - FLL),
Angel Lopez (Moss & Associates LLC - FLL), David
Lovern (City of Fort Lauderdale), Vanessa Navarrete
(Moss & Associates LLC - FLL), D'von Nottage
(Moss & Associates LLC - FLL), Michael Perez-
Gurri (Moss & Associates LLC - FLL) 

Subcontractor RFI # Priority Medium

 
 

 

 
Moss & Associates LLC Page 1 of 2 Printed On: Apr 16, 2024 08:28 AM EDT
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Activity
 
Question Question from Michael Perez-Gurri Moss & Associates LLC - FLL on Wednesday, Nov 22, 2023 at 07:52 AM EST
  Please clarify the following regarding the General Evidence Storage Room 1610 Walk-in Refrigerator & Freezer Units. Refer

to RFI backup attachments: 
 
1) Architectural Floor Plan Level 1 Area B Sheet HQ-A2-2-1B, including Mechanical (HVAC) and Electrical Sheets, do not
specify the Room Tag distinguishing which space is meant to be the Walk-in Refrigerator and the Walk-in Freezer. Refer to
attached. Please clarify which space is the intended Walk-in Refrigerator and which space is the intended Walk-in Freezer.
Once confirmed, please provide Room Tags for both spaces in a permit revision as to not potentially impact in-progress field
work/inspections. 
 
2) Architectural Floor Plan Level 1 Area B Sheet HQ-A2-2-1B Keynote 2-20168 via Detail 3E/HQ-A7-3-03 specifies to depress
the slab 6" for the both the Walk-in Refrigerator Unit and the Walk-in Freezer Unit's installation, including both units cooler
floor panels. Refer to attached. Please provide the specific product data/cut sheets for both the Walk-in Refrigerator Unit and
the Walk-in Freezer Unit that will be furnished and installed for this project so the installation can be timely coordinated to
avoid any potential rework. 
 
3) Architectural Floor Plan Level 1 Area B Sheet HQ-A2-2-1B specifies Wall Assembly Type M01A0.1 to receive the
installation of both the Walk-in Refrigerator Unit and the Walk-in Freezer Unit.  Architectural Dimension Plan Level 1 Sheet
HQA2-1-1B provides proposed layout dimensions for both the Walk-in Refrigerator Unit and the Walk-in Freezer Unit. Refer to
attached. Please confirm what was the basis of design (manufacture make & model #) for both the Walk-in Refrigerator Unit
and the Walk-in Freezer Unit that was used during design to specify the layout of Wall Assembly Type M01A0.1 at this
location to accept the installation of both units and provide the applicable basis of design product data/cut sheets for review. 
 
4) Architectural Floor Plan Level 1 Area B Sheet HQ-A2-2-1B Keynote 2-20168 via Detail 3E/HQ-A7-3-03 specifies to depress
the slab 6" for the both the Walk-in Refrigerator Unit and the Walk-in Freezer Unit's installation, including for the installation for
both units' cooler floor panels. Refer to attached. Please confirm the following:
   a.    Please confirm a 6" slab depression is sufficient for the future installation for both             the Walk-in Refrigerator Unit
and the Walk-in Freezer Unit.
   b.   Please provide a Structural Reinforcement Detail for the required slab depression          for both the Walk-in Refrigerator
Unit and the Walk-in Freezer Unit that will be          furnished and installed for this project so the installation can be timely
coordinated          to avoid any potential rework. 
 
5) Electrical Power Floor Plan Level 1 Area B Sheet HA-E2-2-1B specifics the power for the intended spaces for both he
Walk-in Refrigerator Unit and the Walk-in Freezer Units to be fed from Panel L1B-1 on Sheet HQ-E5-1-12 from Circuits (CKT)
26, 28, 30, 32, 34, 36, 38 & 40. Refer to attached. However, Panel L1B-1 does not specifically identify which CKTs service the
Walk-in Refrigerator and which CKTs service the Walk-in Freezer. Please clarify which CKTs service each respectful unit and
provide a revised Panel L1B-1 specifying accordingly. 
 
 
 
 

  Attachments
23.11.22 - RFI-246 Backup - Evidence Refrigerator & Walk-in Freezer Clarifications.pdf

 
Official Response Response from David Lovern City of Fort Lauderdale on Wednesday, Apr 10, 2024 at 09:58 AM EDT
  Please proceed per the attached sketch.

  Attachments
Refrig Plan layout .JPG

 
Official Response Response from Yanique Virgo AECOM on Monday, Dec 11, 2023 at 11:13 PM EST
  Please see the attached response

  Attachments
2023.12.1_RFI 246-General_Evidence_Storage_Room_1610_Walk-in_Refrigerator_AECOM Response.pdf

RFI #246 - General Evidence Storage Room 1610 Walk-in Refrigerator
& Walk-in Freezer Clarifications Project: B372302 Fort Lauderdale Police Headquarters
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #246: General Evidence Storage Room 1610 Walk-in Refrigerator & Walk-in
Freezer Clarifications

 

Status Open   

To Yanique Virgo (AECOM) (Response Required)
Evan Siegel (AECOM) 

From Michael Perez-Gurri (Moss & Associates LLC - FLL)
2101 N Andrews Avenue
Fort Lauderdale, Florida

Date Initiated Nov 22, 2023 Due Date Nov 29, 2023

Location HQ LEVEL 1 Project Stage

Cost Impact Schedule Impact

Spec Section 114000 - WALK-IN ENVIRONMENTAL CHAMBER
AND FREEZER

Cost Code

Drawing Number HQ-A2-2-1B Reference

Linked Drawings  

Received From Michael Perez-Gurri (Moss & Associates LLC - FLL) Sub Job

Copies To Jennifer Escobar (Moss & Associates LLC - FLL), Matthew Kane (Moss & Associates LLC - FLL), Angel Lopez (Moss &
Associates LLC - FLL), David Lovern (City of Fort Lauderdale), Vanessa Navarrete (Moss & Associates LLC - FLL), D'von
Nottage (Moss & Associates LLC - FLL), Michael Perez-Gurri (Moss & Associates LLC - FLL) 

Subcontractor RFI # Priority Medium

 
 

 

 
Moss & Associates LLC Page 1 of 2 Printed On: Nov 22, 2023 04:01 PM EST

   

The attached panel schedule should answer question 5. These are the designated poles for the Walk-in Freezer and Walk-in Refrigerator.
The breaker and wire sizes can be adjusted to accommodate final approved/selected Walk-in Freezer and Walk-in Refrigerator
Spencer Hurrell
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REFERENCE HQ-S2-2-1B

REFERENCE HQ-A2-2-1B
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Please provide final pricing for the below items when you are able. Thanks. 

 

Respectfully, 

 

David Lovern 

Senior Project Manager 

954.828.6235 Office 

305.491.1436 Direct 

City of Fort Lauderdale, Florida 

 

 

From: Robert Buscemi <RBuscemi@fortlauderdale.gov>  

Sent: Monday, June 3, 2024 8:31 PM 

To: David Lovern <DLovern@fortlauderdale.gov> 

Cc: Adam Solomon (FLPD) <ASolomon@flpd.gov> 

Subject: Final pricing  

 

David 

Can we get from Moss the final pricing for the following items 

1. Fume hoods (2) at lab: RFI-468 with the updated SOO per the  City’s 

confirmation to AECOAM was provided on 05/24/24. Revised pricing from 

H2I pending & forthcoming.  

2. Refrig/freezer combo unit at evidence storage: Preliminary Trade 

Contractor Costs  = $131,010. Submittal Package REV0 returned “Revise 

& Resubmit” Final pricing pending submittal approval and any additional 

costs associated with applicable cost impact submittal review 

comments.  

3. Freezer unit at garage: Preliminary Trade Contractor Costs  = $59,521. 

Submittal Package REV0 pending submission incorporating applicable 

review comments from HQ Fidge/Freezer Submittal Package to mitigate it 

from being returned “Revise & Resubmit”. Final pricing pending submittal 

approval and any additional costs associated with applicable cost 

impact submittal  review comments.  

4. Drying chambers. RFI-419 regarding Drying Chamber Coordination was 

only requesting Drying Chamber Dimensions for coordination purposes. 

Drying Chamber are By Owner, and it has never been requested to date 

by the City for Moss to provide pricing for the Drying Chamber as a 

Change Order Request.  
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5. Under counter refig units at break room areas: (including total number 

needed): RFI-254 is about the one (1) under-counter refrigerator in the 

Laboratory requesting cut sheets for coordination purpose only at this 

one (1) under counter refrigerator which is By Owner. Regarding under-

counter refrigerators at Break Room Areas, these under-counter 

refrigerators as well are By Owner, and it has never been requested to 

date by the City for Moss to provide pricing for the under-counter 

refrigerators as a Change Order Request.  

 

 

Robert Buscemi R.A. LEED AP 

Project Manager 
City of Fort Lauderdale 

rbuscemi@fortlauderdale.gov 
770-286-5293 
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SHOP DRAWING REVIEW COMMENTS 

 

PAGE 2 OF 3 

 

5. Comment in page label 13:  

- Not in compliance with Chamber operating temperature. See Specification 2.2.B.3.  

- Note that the Freezer is in PG and not in HQ. 

- Label as CDU-4-2 and UC-1-B-2. 

 

6. Comment in page label 14:  

- Per Specification 114000 para 2.2.B.a and f - Include winter control, crankcase heater, and enclosed 

weatherproof housing.  Provide all manufacturer required components such as dryers, expansion valve etc.  

in the refrigerant circuit.  Show all components in the piping shop drawings.  

- Explain why there is a difference in the options for the two units in the submittal? 

 

7. Comment in page label 18: 

- Equipment tags not provided - CDU-4-1 and CDU-4-2 

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

8. Comment in page label 19:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

9. Comment in page label 20:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

10. Comment in page label 21:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

 

11. Comment in page label 22:  

- Pipe supports Not provided. 

- Show riser traps in the refrigerant pipes as per manufacturer’s written instruction for the refrigerant piping 

run of 150 – 200 feet and an elevation of about 50 feet.  See para 2.2.B.e. 

Correct labeling on Condenser Product Data.
Moss / MPG / 06/21/24 Meeting Minutes With  AECOM, Moss, Hyvac & Frigid Coolers.

Shop Drawing Comments. Hyvac to provide fridge coolers shop drawings and overall linear footage
to confirm refrigerant piping run for HQ. HQ condenser located on roof of 3-Story HQ and Walk-in
Chamber & Freezer in HQ Located on Level 1 of 3. Linear footage not a concern at PG Walk-in Freezer
Condenser is approximately 30'(LF) away from freezer location. 

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Not Applicable.
Moss / MPG / 06/21/24 
Meeting Minutes With 
AECOM, Moss, Hyvac & Frigid Coolers.

Not Applicable.
Not Applicable.
Moss / MPG / 06/21/24 
Meeting Minutes With 
AECOM, Moss, Hyvac & Frigid Coolers. 

Shop Drawing Comment: Only 1 pipe shown. Revise to include note
that 2 pipes will be provide with required insulation.

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

All required options to be included, as required. Frigid Cooler Quote for both HQ & PG submittal 
package to be included. 
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.
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SHOP DRAWING REVIEW COMMENTS 

 

PAGE 3 OF 3 

- Only one common refrigerant pipe is shown here. At a minimum there should be one suction and one liquid 

line for each compressor circuit. Please coordinate with manufacturer. Also show sizes of all refrigerant 

piping. 

- Equipment’s tag not shown UC-1-B-1 and UC-1-B-2 

 

12. Comment in page label 27: Pipe fitting need to be below as per specification. 

 

3.2 PIPING APPLICATIONS FOR REFRIGERANT R-410A  

A. Suction Lines NPS 1-1/2 and Smaller for Conventional Air-Conditioning Applications: Copper,  

Type ACR, annealed-temper tubing and wrought-copper fittings with brazed joints.  

B. Hot-Gas and Liquid Lines:  

Copper, Type ACR, annealed- or drawn-temper tubing and wrought-copper fittings with  

brazed or soldered joints.  

 

Refer 3.2 in SECTION 232300 - REFRIGERANT PIPING 

 

Architecture Review: 

 

1. Page 3-5 of 154: Shop drawing depicts a raised floor and ream, however current field condition has a 6" 

recess in the slab, ramp not required. Please coordinate with contractor. 

2. Pag 22 of 154: Note the dimensions of walk-in refrigerator/freezer width as submitted has changed from an 

overall width of 20' to 16' so the location of the piping connections points shown below are not accurate, 

contractor to coordinate location of connection to refrigerant piping. 

 

 
1) HQ Depression Required. 6" Depression In Contract Drawings
To Be Reduced To  4-3/4" To Match Assembly Thickness Of
Combo Walk-in Chamber & Freezer. PG Depression Not Required.PG Freezer 
May Be Installed on Slab-On-Grade. 

2)Hyvac Shop Drawing Review Comment: Combo Walk-in Chamber & Freezer 
Placeholder Dimensions on HQ Level 1 To Be Revised Per Revised
Outside-To-Outside Dimensions Per Frigid Cooler Cut Sheets / City of 
Fort Lauderdale Sketch. Refer to RFI-246 City Response dated 04/10/24 at 9:58AM.

Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers. 
 

Hyvac Shop Drawing Comment:Revise Shop Drawings Accordingly.
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.

Hyvac Submittal Comment:Call Out exact fitting size to be used on refrigerant run line product date & shop drawing as a note. 
Moss / MPG / 06/21/24 Meeting Minutes With AECOM, Moss, Hyvac & Frigid Coolers.
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SAFETY 254$              

FREIGHT 1,774$          

QUALITY ASSURANCE 578$              

REPRODUCTIONS 145$              

MATERIAL HANDLING 1,064$          

WARRANTY 1,064$          

54,110$        

OVERHEAD COSTS % 2,706$          

PROFIT COSTS % 2,706$          

BOND COSTS % 0 -$                   

59,521$        

THIS PROPOSAL IS FIRM FOR ACCEPTANCE WITHIN 30 DAYS. WE CANNOT PROCEED

WITH THE WORK COVERED BY THE PROPOSED CHANGE UNTIL WE ARE SO DIRECTED

IN WRITING APPROVING COSTS, OR UNTIL WE RECEIVE YOUR WRITTEN CHANGE

AUTHORIZATION, WHICH MUST BE WITHIN THE ABOVE TIME LIMIT TO PREVENT 

ADDITIONAL COSTS.

THIS PROPOSAL IS BASED SOLELY ON THE USUAL COSTS ELEMENTS SUCH AS LABOR

AND MATERIALS, AND DOES NOT INCLUDE ANY AMOUNTS FOR ADDITIONAL CHANGES

IN THE SEQUENCE OF WORK DELAYS, DISRUPTION, RESCHEDULING, EXTENDED

OVERHEAD, OVERTIME, ACCELERATION AND/OR IMPACT COSTS, AND THE RIGHT IS

EXPRESSLY RESERVED TO CLAIM FOR ANY AND ALL OF THESE AND RELATED

ITEMS OF COST PRIOR TO ANY FINAL SETTLEMENT OF THIS CONTRACT.

ACCEPTED BY: ________________________               HYVAC, INC. JR

DATE:       __________________

TOTAL PROPOSAL AMOUNT

SUB-TOTAL AMOUNT

1
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Project: FLPG

Added WC unit PG

Category Size Item Desc Qty UOM Mat Unit Mat AdjMat Ext Fld AdjFld Unit Fld Ext

154# TYPE L COOPER 3/8" TYPE L COOPER 84 ' 3.425 1 287.7 1 0.055 4.62

154# TYPE L COOPER 5/8" TYPE L COOPER 84 ' 7.95 1 667.8 1 0.088 7.392

ARMAFLEX INSULATION 3/8" TYPE ARX R6 84 ' 1.625 1 136.5 1 0.088 7.392

ARMAFLEX INSULATION 5/8" TYPE ARX R6 84 ' 2.125 1 178.5 1 0.088 7.392

150# TYPE L COOPER 3/8" 90 ELBOW 6 ea 5.05 1 30.3 1 0.22 1.32

150# TYPE L COOPER 5/8" 90 ELBOW 6 ea 4.225 1 25.35 1 0.605 3.63

154# TYPE L COOPER 3/8" COUPLING 4 ' 7.95 1 31.8 1 0.088 0.352

150# TYPE L COOPER 5/8" COUPLING 4 ea 5.675 1 22.7 1 0.605 2.42

150# TYPE L COOPER 3/8" T585 SERVICE BALL VALVE 1 ea 23.25 1 23.25 1 0.33 0.33

150# TYPE L COOPER 5/8" T585 SERVICE BALL VALVE 1 ea 38.2 1 38.2 1 0.495 0.495

10CU/FT ACETYLENE  8CU/FT ACETYLENE  EXCHANGE  2 ea 52.475 1 104.95 1 1.1 2.2

20CU/FT OXYGEN TANK  20CU/FT OXYGEN TANK  EXCHANGE 2 ea 61.125 1 122.25 1 1.1 2.2

20CU/FT NITROGEN TANK 20CU/FT NITROGEN TANK  EXCHANGE 2 ea 65.625 1 131.25 1 1.1 2.2

AEROCELL GLUE 1PT BLACK N/A AEROCELL GLUE 1PT BLACK W/BRUSH 4 ea 40.8 1 163.2 1 1.1 4.4

15% STAY-SILV .05X1/8" N/A 15% STAY-SILV .05X1/8" 15620F1  FLAT 2 ea 370.575 1 741.15 1 1.1 2.2

TAPE 2" BLACK DUCT N/A TAPE 2" BLACK DUCT   2 ea 53.3 1 106.6 1 1.1 2.2

HANGERS & CLAMPS ETC 2'' #260  ADJ.CLEVIS HNG. GLV. 14 ea 2.85 1 39.9 1 0.55 7.7

HANGERS & CLAMPS ETC 3'' #260  ADJ.CLEVIS HNG. GLV. 14 ea 5.475 1 76.65 1 0.66 9.24

HANGERS & CLAMPS ETC 4'' #260  ADJ.CLEVIS HNG. GLV. 14 ea 6.675 1 93.45 1 0.77 10.78

HANGERS & CLAMPS ETC 3/8'' #146 ALL THREAD ROD 84 ' 0.75 1 63 1 0.055 4.62

HANGERS & CLAMPS ETC 3/8'' #136 ROD COUPLING 84 ea 9.15 1 768.6 1 0.055 4.62

HANGER-R.CLAMP-ETC. 3/8'' FIG.165H-HEX NUTS 84 ea 0.075 1 6.3 1 0.055 4.62

HANGER-R.CLAMP-ETC. 3/8'' FIG.103-WASHER--FLAT--ROUND 84 ea 0.075 1 6.3 1 0.055 4.62

HANGER-R.CLAMP-ETC. 1/4'' FIG 514- DROP IN CONCRETE ANCHOR 84 ea 0.425 1 35.7 1 0.11 9.24

HANGER-R.CLAMP-ETC. 1A INSULATION SHIELD 42 spec 44.575 1 1872.15 1 0.088 3.696

NUTS BOLTS & GASKETS 3/8'' FIG.1309 WEDGE ANCHOR 42 ea 1.125 1 47.25 1 0.187 7.854

CONDENSER UNIT STAND N/A 1 ea 425 1 425 1 4 4

TOTAL 6,245.80$               122
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SYS-1 - System Design Summary

General Requirements

Room Temperature: -10 °F Ambient Temperature: 95 °F Design Run-time: 18 Hrs Required Capacity: 11446 BTUH

Design TD: 10 °F Refrigerant: R-404A Altitude: 1000 FT

Selected Equipment

Line Item Quantity Type Tag Description

1.0 1 System SYS-1 R-404A - Refrigeration Equipment Match 1

1.1 1 Condensing Unit CDU-1 WFO400L4SEB

1.2 1 Unit Cooler UC-1 WL6E121DDA

System Balance

Balanced Capacity: 13,690.3 BTUH Evap. T.D.: 11.7 °F Line Loss: 5 °F Suction Temp: -26.7 °F Calc. Run-Time: 15 Hrs

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec.
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SYS-1 - CDU-1 - Product Information

General Data

Model Line: NEXT-GEN MINI-CON Model Number: WFO400L4SEB Flooded: Yes

Refrigerant: R-404A Voltage: 208-230/3/60 Compressor Type: SCROLL

Performance Data

Ambient Temp: 95 °F Suction Temp: -25 °F Capacity: 12,640 BTUH

Electrical Data

Compressor RLA: 11.9 Compressor LRA: 99 Total Condenser Fan FLA: 3.1

MCA: 31 MOPD: 40

Physical Data

Number of Compressors: 1 Compressor Model: ZF13K4E Compressor HP: 4

Number of Condenser Fans: 1 Approx. Ship Weight: 352 lbs Sound Data: 73 dBA

Liquid Line: 1/2 in. Suction Line: 1 1/8 in.

Pump Down Capacity (%): 90 Pump Down Capacity: 28 lbs

Option Data

Mounted Option ADD/MODIFY DEFROST KIT: ED5

Mounted Option LIQUID LINE WITH COMPONENTS: SEALED FILTER & SIGHT GLASS

Mounted Option STANDARD RECEIVER

Mounted Option FIXED HIGH/ADJUSTABLE LOW PRESSURE CONTROL

Compliance Data

AWEF: 3.15

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. MCA/MOPD and Defrost Kit selection will be confirmed at time of
purchase. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

• All-weather Galvanized steel painted housing
• Generously sized high efficiency condenser, 

enhanced copper tubes/aluminum fins
• Integral Liquid Subcooling Circuit provides subcooled 

liquid to the expansion device
• Crankcase heater
• Large electrical panel with hinged/removable door
• Color coded point-to-point wiring

• Quick access to shut off valves from exterior
• UL/cUL certified for use with multiple refrigerants
• UL/cUL listed for outdoor use
• Flooded models include flooded head pressure 

control 
• Non flooded models include mild ambient fan cycle 

control

Certifications

SUCTION

LIQUID 
OUT35

4-7/83-3/16

33

AIR

28-15/16
43-1/8
43-7/8

3/8” MOUNTING HOLES (4)

CONTROL
PANEL

7/8” KO (2)
FOR 

ELECTRICAL 
CONNECTIONS

42-1/4
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SYS-1 - UC-1 - Product Information

General Data

Model Line: NEXT-GEN ALL-TEMP Model Number: WL6E121DDA Motors: DUAL SPEED EC MOTOR

Unit Voltage: 208-230/1/60 Defrost Type: ELECTRIC DEFROST Refrigerant: R-404A

Fins Per Inch: 6 Number of Fans: 3

Performance Data

Suction Temp: -20 °F T.D: 11.7 °F Capacity: 14,102.1 BTUH CFM: 2355

Electrical Data

Motor Voltage: 208-230/1/60 Total Unit Fan Motor Amps: 1.5

Heater Voltage: 208-230/1/60 Heater Amps: 14.3 Heater Watts: 3300

MCA: 15 MOPD: 20

Physical Data

Liquid Line: 3/8 in. Suction Line: 1-1/8 in. Approx. Ship Weight: 78 lbs

Option Data

Mounted Option Fixed Defrost Control / Fan Delay Switch

Compliance Data

AWEF: 4.15

Notes

Quotes are valid for 30 Days. Due to ongoing product development, RapidSpec and its export documentation is subject to change without notice. In no event shall HTPG
be liable for special or consequential damages in connection with the use or output of RapidSpec. Submittal data shown represents design conditions.
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Dimensional Drawing

Standard Features

Certifications
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15-1/2

2

2
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SUCTION
(BACKSIDE)

3/4 - 14 NPT DRAIN

60-1/8

7/8 ELECTRICAL
KNOCKOUTS
(BACKSIDE)

49-1/45 5

AIR

• Embossed aluminum housing 
• Enhanced copper tube and aluminum fin coil 

construction
• Sweat connections
• Thermal overload protection
• High efficiency fan guard design and deep draw 

venturi
• Heavy-duty fans are balanced for vibration-free 

operation

• Fan sections are baffled to prevent short cycling of air
• Slide out end panels
• Removable drain pan
• Mounts flush to the ceiling 
• Top pan includes 1/2” wide slotted mounting points
• UL/cUL certified for use with multiple refrigerants
• NSF approved for use in food preparation areas
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Heat Transfer Products Group, LLC 

A Division of Rheem Manufacturing  

201 Thomas French Drive 

Scottsboro, Alabama 35769 Date: February 16, 2022 

 
SUBJECT: Wind Load Analysis of HTPG “3 TO 22 HP, Next-Gen II Series” Air Cooled Condensing Unit Models 

 
The following wind load analysis applies to all 3 TO 22 HP HTPG “Next-Gen II Series” Air Cooled Condensing Units using the 

following       model nomenclature: 

 
R F D T 03 M 4S E A 

1 2 3 4 5 6 7 8 9 

The listing below are the positions for the new model with a brief explanation 

 
1 Branding: R Russell W Witt K Kramer C ColdZone ? other brands may use single letter code 

2 Condenser and Control Type: B No flooded condenser control (Indoor or Warm Climate Outdoor F Flooded Condenser Control (Outdoor) 

3 Compressor Type: C Carlyle B Bitzer   D Discus   S Semi-hermetic   O Scroll 

4 Configuration: S D Series Single T D Series Dual 

5 Nominal Size: XX Two numbers roughly equal to compressor horsepower 

6 Temperature Range: L Low   M   Medium E Extended Medium 

7 Refrigerant Type: 44 R404A   47   R407C 4A   R407A 4S used when compressor acceptable for previous 3 

8 Voltage/Phase/Frequency Code: E -208-230/3/60 G- 460/3/60 V- 208/3/60 Q-575/3/60 

9 Revision Code: Starting with Letter A 

 

The wind load analysis has determined both single and dual series NEW “Next-Gen II Series” air cooled condensing units are in 

accordance with ASCE/SEI 7-16, Florida Building Code Seventh Edition (2020, Section 1620.2) for the following location and 

building height: 

Installation location: Miami – Dade County, Florida Installation Height: 60 feet 
 

Note: Using a roof curb to install these condensing units requires a metal mounting surface with stand details to be provided by 

the selected mechanical contractor at the job site. 

 
Roof Mounting Requirements 

Number of 
Attachment Points # 

Hurricane Uplift 
Load Tension 

(lbs) 

Hurricane Horizontal 
Load Shear (lbs) 

1-corner 1000 670 

2- corner 1000 670 

3 - corner 1000 670 

4- corner 1000 670 

5- to building 1000 670 

6- to building 1000 670 
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Jose Rodriguez

From: Michael Perez-Gurri <mperezgurri@mosscm.com>

Sent: Wednesday, May 1, 2024 4:12 PM

To: Jose Rodriguez

Cc: Larry Hall; Jefte Mercily; Pedro; Fort Lauderdale Police Headquarters Team

Subject: RE: Fort Lauderdale Police Headquarters: RFI #475 has been closed

@Jose Rodriguez 

 

Confirm if the condenser can be installed next to the other condenser, Condenser CU-1-4. See screenshot photos 

below: 

 

 
 

63'-7"
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Answered By: David Lovern (City of Fort Lauderdale) 

Date: Thu Apr 25, 2024 at 08:57 am EDT 

Response: Confirmed on clarifications 2-4. 

Attachments: None 

All Replies 

Answered By: Michael Perez-Gurri (Moss & Associates LLC - FLL) 

Date: Fri Apr 26, 2024 at 01:18 pm EDT 

Response: Attached is the final coordinated PG Walk-In Freezer RFI-475 
Clarifications to Moss's RFI-475 Response below dated 
04/24/24 at 6:03PM by the City of Fort Lauderdale's 
Confirmation below dated 04/25/24 at 8:57AM.  

Attachments: 24.04.26 - RFI-475 Final City Confirmation Markup.pdf 

 

Answered By: David Lovern (City of Fort Lauderdale) 

Date: Thu Apr 25, 2024 at 08:57 am EDT 

Response: Confirmed on clarifications 2-4. 

Attachments: None 

 

Answered By: Michael Perez-Gurri (Moss & Associates LLC - FLL) 

Date: Wed Apr 24, 2024 at 06:03 pm EDT 

Response: The City of Fort Lauderdale's Confirmtion Response To RFI 

Clarification #1 dated 04/22/24 is acknowledged. It is 
confirmed that the PG Level 1 Walkin Freezer shall comply 
with Project Manual Specification Section 114000: "Walk-In 
Environmental Chamber & Freezer" to furnish & install a 10' 
(W) x 11' (L) x 8' (H) Freezer Chamber. 

  

However, the Confirmation Response provided in regard to 
responding to RFI Clarifications #2 - #4 by the City of Fort 
Lauderdale on 04/22/24 does not fully nor clearly answer as a 
whole the clarifications originally being asked/submitted. 

  

General Note #2 on Sheet 04/24/24 states, "The drawings are 

not to be scaled, use figured dimensions only." Attached are 
scaled markups to illustrate dimensional discrepancies in the 
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Freezer's Design Placeholder in the Contract Documents as 
figured dimensions are not specified/provided.   

  

Since figured dimensions are not specified/provided in the 

Contract Document Placeholder, RFI Clarifications #2 - #4 are 
being reworded and resubmitted so they may be answered by 
solely stating "confirmed": 

  

2) The Freezer's Design Placeholder in the Contract 
Documents places the door opening off-centered to the North. 
Assuming a 3'-0" freezer door opening, please confirm the that 
the dimensions for the adjacent panel to the North of Door 
Opening is to equal 2'-4" and the adjacent panel to the South 
of Door Opening is to equal 4'-8" totaling the specified 10'-0" 
Width as required by Project Manual Specification Section 
114000: "Walk-In Environmental Chamber & Freezer". 

  

3) The Freezer's Design Placeholder in the Contract 

Documents illustrate a Right-Handed Outswing Door [Right 
Hand Reverse (RHR)] that swings out to the North. Please 
confirm the door swing is to be a Right-Handed Outswing 
Door [Right Hand Reverse (RHR)]. 

  

4) The Freezer's Design Placeholder in the Contract 
Documents illustrates what appears to be a 3'-0" (W) door 
opening. Please confirm the door opening is 3'-0" (W). 

Attachments: 24.04.24 - RFI-475 Moss Counter Response Backup.pdf 

 

Answered By: David Lovern (City of Fort Lauderdale) 

Date: Mon Apr 22, 2024 at 02:42 pm EDT 

Response: Yes. Confirmed with Captain Solomon on all the above on 
4.22.24. 

Attachments: None 

ADDITIONAL DETAILS 

Project: Fort Lauderdale Police Headquarters 

Subject: PG - Level 1 - Walkin Freezer 1013 Clarifications 

Date Initiated: 04/09/24 

Created By: Michael Perez-Gurri (Moss & Associates LLC - FLL) 

Assigned To: Escoto Hernandez, Ambar (AECOM) 
Solomon, Captain Adam (Fort Lauderdale Police Department) 
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Moss & Associates LLC
2101 N. Andrews Avenue
Fort Lauderdale, Florida 33311
P: (954) 524-5678

Project: B372302 Fort Lauderdale Police
Headquarters

1300 W Broward Blvd
Fort Lauderdale, Florida 33312

 
 

RFI #475: PG - Level 1 - Walkin Freezer 1013 Clarifications
 

Status Open   

To David Lovern (City of Fort Lauderdale) (Response
Required)

From Michael Perez-Gurri (Moss & Associates LLC - FLL)
2101 N Andrews Avenue
Fort Lauderdale, Florida

Date Initiated Apr 9, 2024 Due Date Apr 16, 2024

Location PG LEVEL 1>WALK-IN FREEZER 1013 Project Stage

Cost Impact Schedule Impact

Spec Section 114000 - WALK-IN ENVIRONMENTAL CHAMBER
AND FREEZER

Cost Code

Drawing Number Reference

Linked Drawings  

Received From Michael Perez-Gurri (Moss & Associates LLC - FLL) Sub Job

Copies To Robert Buscemi (City of Fort Lauderdale), Ambar
Escoto Hernandez (AECOM), Anthony Greg Fajardo
(City of Fort Lauderdale), Matthew Kane (Moss &
Associates LLC - FLL), Angel Lopez (Moss &
Associates LLC - FLL), David Lovern (City of Fort
Lauderdale), D'von Nottage (Moss & Associates LLC
- FLL), Michael Perez-Gurri (Moss & Associates LLC
- FLL), Evan Siegel (AECOM), Captain Adam
Solomon (Fort Lauderdale Police Department),
Kristin Thompson (City of Fort Lauderdale), Yanique
Virgo (AECOM), Dylan Wilburn (Moss & Associates
LLC - FLL) 

Subcontractor RFI # Priority Critical

 
 

 

 
Moss & Associates LLC Page 1 of 3 Printed On: Jun 21, 2024 12:53 PM EDT
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Activity
 
Question Question from Michael Perez-Gurri Moss & Associates LLC - FLL on Tuesday, Apr 9, 2024 at 10:46 AM EDT
  Please confirm the following regarding the Parking Garage Level 1 Walkin Freezer 1013:

 
1) Confirm if PG Level 1 Walkin Freezer shall comply with Project Manual Specification Section 114000: "Walk-In
Environmental Chamber & Freezer" to furnish & install a 10' (W) x 11' (L) x 8' (H) Freezer Chamber. Refer to attachment. 
Please confirm how to proceed. 
 
2) Confirm the Freezer's Door layout location and adjacent panel layout dimensions. Refer to attached PG Level 1 Walkin
Freezer Contract Drawing Excerpt Design Placeholders. Contract Drawing excerpts d do not provide on layout dimensions for
door location or for the adjacent panels. Please confirm how to proceed. 
 
3) Confirm what will be the Freezer Door Swing Direction: A Right-Handed Outswing Door [Right Hand Reverse (RHR)], or a
Left-Handed Outswing Doors [Left Hand Reverse (LHR)]? Refer to attached PG Level 1 Walkin Freezer Contract Drawing
Excerpts Design Placeholders. Contract Drawing Excerpts Design Placeholders specify a Right-Handed Outswing Door [Right
Hand Reverse (RHR)]. Please confirm how to proceed. 
 
4) The attached PG G Level 1 Walkin Freezer Contract Drawing Excerpt Design Placeholders appear to specify a 3'-0" Wide
Door Opening. Please confirm Freezer Door Opening Size. Please confirm how to proceed. 

  Attachments
24.04.09 - RFI-475 Backup - PG Walk-In Freezer Contract Drawing Excerpts.pdf, 24.04.09 - RFI-475 Backup - Specification
Section 114000 - Walk-In Enviromental Chamber & Freezer.pdf

 
  Awaiting an Official Response
 
All Replies Response from David Lovern City of Fort Lauderdale on Friday, May 24, 2024 at 01:42 PM EDT
  Please submit to the design team for review to confirm it meets the basis of design.
 

Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Thursday, May 2, 2024 at 11:55 AM EDT
  Attached is the Preliminary Shop Drawing Design for the PG Walk-in Freezer 1013. Please review & confirm it meets the end-

user requirements. 

  Attachments
24.05.02 - RFI-475 - Perliminary Shop Drawing Design - PG Freezer.pdf

 

Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Friday, Apr 26, 2024 at 01:18 PM EDT
  Attached is the final coordinated PG Walk-In Freezer RFI-475 Clarifications to Moss's RFI-475 Response below dated

04/24/24 at 6:03PM by the City of Fort Lauderdale's Confirmation below dated 04/25/24 at 8:57AM. 

  Attachments
24.04.26 - RFI-475 Final City Confirmation Markup.pdf

 

Response from David Lovern City of Fort Lauderdale on Thursday, Apr 25, 2024 at 08:57 AM EDT
  Confirmed on clarifications 2-4.
 

RFI #475 - PG - Level 1 - Walkin Freezer 1013 Clarifications Project: B372302 Fort Lauderdale Police Headquarters
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Response from Michael Perez-Gurri Moss & Associates LLC - FLL on Wednesday, Apr 24, 2024 at 06:03 PM EDT
  The City of Fort Lauderdale's Confirmtion Response To RFI Clarification #1 dated 04/22/24 is acknowledged. It is confirmed

that the PG Level 1 Walkin Freezer shall comply with Project Manual Specification Section 114000: "Walk-In Environmental
Chamber & Freezer" to furnish & install a 10' (W) x 11' (L) x 8' (H) Freezer Chamber.
 
However, the Confirmation Response provided in regard to responding to RFI Clarifications #2 - #4 by the City of Fort
Lauderdale on 04/22/24 does not fully nor clearly answer as a whole the clarifications originally being asked/submitted.
 
General Note #2 on Sheet 04/24/24 states, "The drawings are not to be scaled, use figured dimensions only." Attached are
scaled markups to illustrate dimensional discrepancies in the Freezer's Design Placeholder in the Contract Documents as
figured dimensions are not specified/provided.  
 
Since figured dimensions are not specified/provided in the Contract Document Placeholder, RFI Clarifications #2 - #4 are
being reworded and resubmitted so they may be answered by solely stating "confirmed":
 
2) The Freezer's Design Placeholder in the Contract Documents places the door opening off-centered to the North. Assuming
a 3'-0" freezer door opening, please confirm the that the dimensions for the adjacent panel to the North of Door Opening is to
equal 2'-4" and the adjacent panel to the South of Door Opening is to equal 4'-8" totaling the specified 10'-0" Width as
required by Project Manual Specification Section 114000: "Walk-In Environmental Chamber & Freezer".
 
3) The Freezer's Design Placeholder in the Contract Documents illustrate a Right-Handed Outswing Door [Right Hand
Reverse (RHR)] that swings out to the North. Please confirm the door swing is to be a Right-Handed Outswing Door [Right
Hand Reverse (RHR)].
 
4) The Freezer's Design Placeholder in the Contract Documents illustrates what appears to be a 3'-0" (W) door opening.
Please confirm the door opening is 3'-0" (W).

  Attachments
24.04.24 - RFI-475 Moss Counter Response Backup.pdf

 

Response from David Lovern City of Fort Lauderdale on Monday, Apr 22, 2024 at 02:42 PM EDT
  Yes. Confirmed with Captain Solomon on all the above on 4.22.24.

RFI #475 - PG - Level 1 - Walkin Freezer 1013 Clarifications Project: B372302 Fort Lauderdale Police Headquarters
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