
City of Fort Lauderdale - Police Department
Preliminary Project Cost Estimate

Area Calculations:

168,398 Building Gross Square Feet

372,527 Parking Garage Gross Square Feet

Project BudgetBudget:

$75,000,000 Total

$445.37 per GSF

Building Construction Cost Parking Deck Construction Cost Total Project Cost:

$57,428,984 Total $17,313,000 Total $80,814,905 Total

$341.03 per GSF $46.47 per GSF n/a per GSF

Line Account Description Of Work BP Budget Notes Line Account Description Of Work BP Budget Notes

1 Land $0 61 Threat Assessment (Blast) $20,000

2 62 Exhuast Re-Entrainment Review TBD

3 63 Landscape $182,679

4 64 LEED Registration $11,100

5 Subtotal Land $0 65 Fees & Permits

6 Hard Costs 66 Title Insurance

7 Site, Building Shell & Interior Fit-up $51,428,984 67 Leasing Commissions

8 Parking Garage $17,659,260 68 Legal & Organization

9 Utility Connections 69 Fees

10 Permits & Fees 70 Reimburseables

11 Testing & Inspection 71 Licenses/Permits

12 Security 72 Insurance

13 Signage 73 Accounting

14 Tools & building start-up 74 Move-in Allowance

15 75 Miscellaneous

16 76 Marketing

17 77 Events & adds

18 78 Project/Site Sign

19 79 Other Misc.

20 80 Travel & Entertainment

21 81 Office overhead

22 82

23 83

24 84

25 85

26 86

27 Subtotal Hard Costs $69,088,244 87

28 Soft Costs 88

29 Building Design $3,457,130 89

30 Architecture 90

31 Mechanical Engineering 91 Subtotal Soft Costs $5,726,661 8.29%

32 Electrical Engineering 92 Furniture & Equipment $6,000,000

33 Plumbing/Fire Protection 93 Modular Furniture

34 Structural 94 Voice/Data Cabling

35 Interior Design (colors & Finishes) 95 Voice/Data Equipment

36 Construction Contract Administration 96 Telephone Handsets & Switch

37 Civil Engineering $150,000 97 Security

38 Design 98 Kitchen Equipment

39 Construction Contract Administration 99 Conference Rooms/Special Furnishings

40 Parking Garage Design $605,955 100 Special Equipment

41 Reimbursable Expenses (Not-to-Exceed) $210,654 101 Signage

42 Supplemental Design/Consulting Services TBD 102 Emergency Generator

43 Masterplanning/Programming TBD 103 Misc./ Other

44 Furniture,Fixtures & Equipment $518,570 104 Subtotal Furniture & Equipment $6,000,000

45 Low Voltage/IT/Telecom/Security $172,857 105 Financing By City

46 LEED/Sustainability $92,265 106 Construction Period Interest By City

47 Commissioning $134,718 107 Construction Loan finance costs By City

48 Energy Modeling/Audit $75,906 108 Interest during lease up By City

49 Geotechnical $94,827 109 Appraisals By City

50 Surveys TBD 110 Lender Inspector By City

51 Helipad Consulting N/A 111 Loan Fees By City

52 Vertical Transportation TBD 112 Title Insurance & Closing By City

53 Acoustics/Vibration TBD 113 Interest & Ground Rent By City

54 Wind Wake Modeling TBD 114 Tenant's Portion of Loan Costs By City

55 Exhuast Re-Entrainment Review TBD 115 Interest Reserve By City

56 Lean/Operation Consulting N/A 116 Carry Cost to Stabilize By City

57 A/V Consulting TBD 117 Total Financing Costs By City

58 Facility Management - BIM TBD 118 Income During Lease-Up By City

59 Signage & Wayfinding TBD 119 Subtotal Financing $0

60 Specialty Lighting N/A 120 GRAND TOTAL $80,814,905
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