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CITY OF FORT LAUDERDALE

CONSTRUCTION AGREEMENT

THIS AGREEMENT made and entered into this 7th day of June . 2016 . by and
between the City of Fort Lauderdale, a Florida municipal corporation (City) and Signs USA.
Inc. . (Contractor), (parties);

WHEREAS, the City desires to retain a contractor for the Project as expressed in its
Invitation to Bid No., 263-11724 . Project Number, 12018B . which was opened on April
4. 2016 : and,

WHEREAS, the Contractor has expressed its willingness and capability to perform the
necessary work to accomplish the Project.

NOW, THEREFORE, the City and the Contractor, in consideration of the mutual
covenants and conditions contained herein and for other good and valuable consideration,
the receipt and sufficiency is hereby acknowledged, agree as follows:

ARTICLE 1 - DEFINITIONS

Whenever used in this Agreement or in other Contract Documents, the following terms have
the meanings indicated which are applicable to both the singular and plural forms:

1.1 Agreement - This written Agreement between the City and the Contractor covering the
work to be performed including other Contract Documents that are attached to or
Incorporated in the Agreement.

1.2 Application for Payment - The form accepted by the City which is to be used by the
Contractor in requesting progress or final payment and which is to include such
supporting documentation as is required by the Contract Documents

1.3 Approve - The word approve is defined to mean review of the material, equipment or
methods for general compliance with design concepts and with the design concepts
and with the information given in the Contract Documents. It does not imply a
responsibility on the part of the City to verify in every detail conformance with plans
and specifications.

1.4 ^ - The offer or Bid of the Contractor submitted on the prescribed form setting forth
the total prices for the Work to be performed.

1.5 Bid Documents -This Agreement, advertisement for Invitation to Bids, the Instructions
to Bidders, the Bid Form (with supplemental affidavits and agreements), the Contract
Forms, General Conditions, the Supplementary Conditions, the Specifications, and the
Plans, which documents all become an integral part of the Contract Documents.

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all
Work, excluding the punch list items, has been completed, inspected, and accepted by
the City.
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1.7 Change Order - A change order is defined as a written order to a contractor approved

by the City, authorizing a revision of an underlying agreement between the City and a
contractor that is directly related to the original scope of work or an adjustment in the
original contract price or the contract time directly related to the original scope of work,
issued on or after the effective date of the contract.

1.8 City - The City of Fort Lauderdale, Florida, including but not limited to its employees,
agents, officials, representatives, contractors, subcontractors, volunteers, successors
and assigns, with whom the Contractor has entered into the Agreement and for whom
the Work is to be provided.

1.9 Contract Documents - The Contract Documents shall consist of this Agreement,
Exhibits to this Agreement, Public Construction Bond, Performance Bond, Payment
Bond and Certificates of Insurance, Notice of Award and Notice to Proceed, General
Conditions as amended by the Special Conditions, Technical Specifications,
Plans/Drawings, Addenda, Bid Form and supplement Affidavits and Agreements, all
applicable provisions of State and Federal Law and any modification, including Change
Orders or written amendments duly delivered after execution of Agreement, Invitation to
Bid, Instructions to Bidders and Bid Bond, Contractor's response to the City's Invitation
to Bid, Schedule of Completion, Schedule of Values, all amendments, modifications
and supplements, change orders and work directive changes issued on or after the
Effective Date of the Agreement, as well as any additional documents that are required
to be submitted under the Agreement.

Permits on file with the City and or those permits to be obtained shall be considered
directive in nature and will be considered a part of this Agreement. A copy of all
permits shall be given to the City for inclusion in the Contract Documents. Terms of
permits shall be met prior to acceptance of the Work and release of the final payment.

1.10 Contract Price - The monies payable to the Contractor by the City under the Contract
Documents and in accordance with the line item unit prices listed in the Bid.

1.11 Contract Time - The number of calendar days stated in the Agreement for the
completion of the Work. The dates on which the work shall be started and shall be
completed as stated in the Notice to Proceed.

1.12 Contractor - The person, firm, company, or corporation with whom the City has
entered into the Agreement, including but not limited to its employees, agents,
representatives, contractors, subcontractors, their subcontractors and their other
successors and assigns.

1.13 Day - A calendar day of twenty-four (24) hours ending at midnight.

1.14 Defective - An adjective which when modifying the word "Work" refers to work that is
unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents or
does not meet the requirements of any inspection, test or approval referred to in the
Contract Documents, or has been damaged prior to the Project Manager's
recommendation of final payment.
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1.15 Effective Date of the Agreement - The effective date of the agreement shall be the
date the City Commission approves the work. The contractor shall provide all required
payment and performance bonds and insurances to the City within ten (10) Calendar
days following the City Commission approval. Upon verification of all bonds and
insurances, the City will issue a notice to proceed (NTP) to the Contractor. Contract
time will commence on the date when the Notice to Proceed is issued. The Contractor

shall commence the work immediately upon receipt of the Notice to Proceed. Failure
of the contractor to proceed with the work will constitute nonperformance of the
Contractor and would be ground for termination of the contract per ARTICLE 17 of the
agreement.

1.16 Final Completion Date - The date the Work is completed, including completion of the
final punch list, and delivered along with those items specified in the Contract
Documents and is accepted by the City.

1.17 Hazardous Materials (HAZMAT) - Any solid, liquid, or gaseous material that is toxic,
flammable, radioactive, corrosive, chemically reactive, or unstable upon prolonged
storage in quantities that could pose a threat to life, property, or the environment
defined in Section 101(14) of Comprehensive Environmental Response,
Compensation and Liability Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR
171.8 as a substance or material designated by the Secretary of Transportation to be
capable of posing an unreasonable risk to health, safety, and property when
transported in commerce and which has been so designated.

1.18 Hazardous Substance - As defined by Section 101(14) of the Comprehensive
Environmental Response, Compensation and Liability Act; any substance designated
pursuant to Section 311(b) (2) (A) of the Clean Water Act; any element, compound,
mixture, solution or substance designated pursuant to Section 102 identified under or
listed pursuant to Section 3001 of the Solid Waste Disposal Act {but not including any
waste listed under Section 307[a] of the Clean Water Act}; any hazardous air pollutant
listed under Section 112 of the Clean Air Act; and any imminently hazardous chemical
substance or mixture pursuant to Section 7 of the Toxic Substances Control Act. The
term does not include petroleum, including crude oil or any fraction thereof, which is
not otherwise specifically listed or designated as a hazardous substance in the first
sentence of this paragraph, and the term does not include natural gas, natural gas
liquids, liquefied natural gas, or synthetic gas usable for fuel (or mixtures of natural gas
and such synthetic gas).

1.19 Hazardous Waste - Those solid wastes designated by OSHA in accordance with 40
CFR 261 due to the properties of ignitability, corrosivity, reactivity, or toxicity. Any
material that is subject to the Hazardous Waste Manifest requirements of the EPA
specified in 40 CFR Part 262.

1.20 Holidays - Those designated non-work days as established by the City Commission of
the City of Fort Lauderdale.

1.21 Inspection - The term "inspection" and the act of inspecting as used in this Agreement
is defined to mean the examination of construction to ensure that it conforms to the

design concept expressed in the plans and specifications. This term shall not be
construed to mean supervision, superintending and/or overseeing.

C-3



1.22 Notice of Award - The written notice by City to the Contractor stating that upon
compliance by the Contractor with the conditions precedent enumerated therein, within
the time specified that the City will sign and deliver this Agreement.

1.23 Notice to Proceed - A written notice given by the City to the Contractor fixing the date
on which the Contract Time will commence to run and on which the Contract Time will

end.

1.24 Plans - The drawings which show the character and scope of the work to be performed
and which have been prepared or approved by the City and are referred to in the
Contract Documents.

1.25 Premises (otherwise known as Site or Work Site) - means the land, buildings,
facilities, etc. upon which the Work is to be performed.

1.26 Proiect - The total construction of the Work to be provided as defined in the Contract
Documents.

1.27 Proiect Manager - The employee of the City, or other designated individual who is
herein referred to as the Project Manager, will assume all duties and responsibilities
and will have the rights and authorities assigned to the Project Manager in the contract
Documents in connection with completion of the Work in accordance with this
Agreement. The Project Manager, or designee, shall be the authorized agent for the
City unless otherwise specified.

1.28 Punch List - The City's list of Work yet to be done or be corrected by the Contractor,
before the Final Completion date can be determined by the City.

1.29 Record Documents - A complete set of all specifications, drawings, addenda,
modifications, shop drawings, submittals and samples annotated to show all changes
made during the construction process.

1.30 Record Drawings or "As-Builts" - A set of drawings which show significant changes in
the work made during construction and which are usually based on drawings marked
up in the field and other data furnished by the contractor. These documents will be
signed and sealed by the Engineer of Record or a Professional Land Surveyor
licensed in the State of Florida.

1.31 Substantially Completed Date - A date when the Contractor has requested in writing,
stating that the Work is substantially completed and is ready for an inspection and
issuance of a final punch list for the Project.

1.32 Work - The entire completed delivered product or the various separately identifiable
parts thereof required to be furnished under the Contract Documents. Work is the
result of performing services, furnishing labor and furnishing and incorporating material
and equipment into the product, all as required by the Contract Documents.
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ARTICLE 2 - SCOPE OF WORK

2.1 The Contractor shall complete all work as specified or indicated in the Contract
Documents. The Project for which the Work under the Contract Documents may be
the whole or only part is generally described as follows:

MEDIAN BEAUTIFICATION - ENTRYWAY SIGNAGE

(STATE HIGHWAY SYSTEM ROW LOCATIONS)
ITB 263-11724 PROJECT 12018B

2.2 All Work for the Project shall be constructed in accordance with the Drawings and
Specifications. The Work generally involves:

PROJECT DESCRIPTION

This project is located at thirteen (13) City-wide medians of each major highway entrance to
the City of Fort Lauderdale. The work to be accomplished under this contract includes, but is
not limited to, construction of the breakaway foundation for the signs, fabrication, and
installation of the signs at the locations as designated on the drawings. The contractor shall
engage a professional engineer to provide the City with the shop drawings for the breakaway
foundation and fabrication for both the 3' and T wide signs.

2.3 Within ten (10) days of the execution of this Agreement, the Contractor shall submit a
Construction Schedule, Schedule of Values and a listing of those subcontractors that
will be utilized by the Contractor. The general sequence of the work shall be
submitted by the Contractor and approved by the City before any work commences.
The City reserves the right to issue construction directives necessary to facilitate the
Work or to minimize any conflict with operations.

ARTICLE 3 - PROJECT MANAGER

3.1 The Project Manager is hereby designated by the City as Thomas White. ASLA-ISA.
whose address is 100 N. Andrews Avenue, 5- Floor. Fort Lauderdale. FL 33301. The

Project Manager will assume all duties and responsibilities and will have the rights and
authorities assigned to the Project Manager in the Contract Documents in connection
with completion of the Work In accordance with this Agreement.

ARTICLE 4 - CONTRACT DOCUMENTS

The Contract Documents which comprise the entire Agreement between the City and
Contractor are attached to this Agreement, are made a part hereof and consist of the
following:

4.1 This Agreement.

4.2 The Contract Documents may only be altered, amended, or repealed in accordance
with the specific provisions of the terms of this Agreement.

4.3 Exhibits to this Agreement: (Plans sheets [1 ] to [ 17 ] inclusive).
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4.4 Public Construction Bond, Performance Bond, Payment Bond and Certificates of
Insurance.

4.5 Notice of Award and Notice to Proceed.

4.6 General Conditions as amended by the Special Conditions.

4.7 Technical Specifications.

4.8 Plans/Drawings.

4.9 Addenda number N/A through N/A . inclusive.

4.10 Bid Form and supplement Affidavits and Agreements.

4.11 All applicable provisions of State and Federal Law.

4.12 Invitation to Bid No., 263-11724 . Instructions to Bidders, and Bid Bond.

4.13 Contractor's response to the City's Invitation to Bid No., 263-11724 . dated March
30.2016 .

4.14 Schedule of Completion and Schedule of Values.

4.15 All amendments, modifications and supplements, change orders and work directive
changes issued on or after the Effective Date of the Agreement.

4.16 Any additional documents that are required to be submitted under the Agreement.

4.17 Permits on file with the City and or those permits to be obtained shall be considered
directive in nature and will be considered a part of this Agreement. A copy of all
permits shall be given to the City for inclusion in the Contract Documents. Terms of
permits shall be met prior to acceptance of the Work and release of the final payment.

In the event of any conflict between the documents or any ambiguity or missing specification
or instruction, the following priority is established:

a. Specific direction from the City Manager (or designee).

b. Approved change orders, addenda or amendments.

c. Specifications (quality) and Drawings (location and quantity).

d. Supplemental conditions or special terms.

e. General Terms and Conditions.

f. This Agreement dated June 7, 2016 . and any attachments.

g. Invitation to Bid No., 263-11724 . and the specifications prepared by the City.
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h. Contractor's response to the City's invitation to Bid No., 263-11724 .
dated March 30. 2016 .

i. Schedule of Values.

j. Schedule of Completion.

If during the performance of the Work, Contractor finds a conflict, error or discrepancy in the
Contract Documents, Contractor shall so report to the Project Manager, in writing, at once
and before proceeding with the Work affected shall obtain a written interpretation or
clarification from the City.

It is the intent of the specifications and plans to describe a complete Project to be constructed
in accordance with the Contract Documents. Any Work that may reasonably be inferred from
the specifications or plans as being required to produce the intended result shall be supplied
whether or not it is specifically called for. When words which have a well-known technical or
trade meaning are used to describe Work, materials, or equipment, such works shall be
interpreted in accordance with such meaning. Reference to standard specifications, manuals
or codes of any technical society, organization or associations, or to the code of any
governmental authority whether such reference be specific or implied, shall mean the latest
standard specification, manual or code in effect as of the Effective Date of this Agreement,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual or code (whether or not specifically incorporated by reference
in the Contract Documents) shall change the duties and responsibilities of the City, the
Contractor, or any of their agents or employees from those set forth in the Contract
Documents.

ARTICLE 5 - CONTRACT TIME

5.1 The Contractor recognizes that TIME IS OF THE ESSENCE. The Work shall
commence within 10 calendar days of the date of the Notice to Proceed.

5.2 The Work shall be Substantially Completed within 75 calendar days after the date
when the Contract Time commences to run as provided in the Notice to Proceed.

5.3 The Work shall be finally completed on the Final Completion Date and ready for final
payment in accordance with this Agreement within % calendar days after the date
when the Contract Time commences to run as provided in the Notice to Proceed.

ARTICLE 6 - CONTRACT PRICE

6.1 City shall pay Contractor for performance of the Work in accordance with Article 7,
subject to additions and deletions by Change Order, as provided for in this Agreement.

6.2 The parties expressly agree that the Contract Price, which shall not exceed the
amount of $96.710. constitutes the total maximum compensation payable to
Contractor for performing the Work, plus any Work done pursuant to a Change
Order. The Contract Price is in accordance with the line item unit prices listed in the
Bid. Line items are based on a unit price cost multiplied by a defined quantity. Any
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additional duties, responsibilities and obligations assigned to or undertaken by
Contractor shall be at Contractor's expense without change to the Contract Price.

6.3 The Contract Price constitutes the connpensation payable to Contractor for performing
the Work plus any Work done pursuant to a Change Order. All duties, responsibilities
and obligations assigned to or undertaken by Contractor shall be at Contractor's
expense without change in the Contract price.

ARTICLE 7 - PAYMENT

7.1 Contractor shall submit Applications for Payment in accordance with the Contract
Documents. Applications for Payment will be processed by City as provided in the
General Conditions.

7.2 Progress Payments. City shall make progress payments on account of the Contract
Price on the basis of Contractor's monthly Applications for Payment, which shall be
submitted by the Contractor between the first (1^') and the tenth (10*^) day after the
end of each calendar month for which payment is requested. All progress payments
will be made on the basis of the progress of the Work completed.

7.3 Prior to Final Completion, progress payments will be made in an amount equal to
ninety percent (90%) of the value of Work completed less in each case the aggregate
of payments previously made.

7.4 Final Payment. Upon final completion of the Work in accordance with the General
Conditions, as may be supplemented, the City shall pay Contractor an amount
sufficient to increase total payments to one-hundred percent (100%) of the Contract
Price. However, not less than ten percent (10%) of the Contract Price shall be
retained until Record Drawings (as-builts), specifications, addenda, modifications and
shop drawings, including all manufacturers' instructional and parts manuals are
delivered to and accepted by the City.

7.5 City may withhold, in whole or in part, payment to such extent as may be necessary to
protect itself from loss on account of:

7.5.1 Defective work not remedied.

7.5.2 Claims filed or reasonable evidence indicating probable filing of claims by other
parties against Contractor or City because of Contractor's performance.

7.5.3 Failure of Contractor to make payments properly to Subcontractors or for
material or labor.

7.5.4 Damage to another contractor not remedied.
7.5.5 Liquidated damages and costs incurred by Consultant for extended construction

administration, if applicable.
7.5.6 Failure of Contractor to provide any and all documents required by the Contract

Documents.

When the above grounds are removed or resolved satisfactory to the Project Manager,
payment shall be made in whole or in part.
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7.6 The City shall make payment to the Contractor in accordance with the Florida Prompt
Payment Act, Section 218.70, Florida Statutes.

7.7 The City shall make payment to the Contractor through utilization of the City's P-Card
Program.

ARTICLE 8 - CONTRACTOR'S REPRESENTATIONS

In order to induce the City to enter into this Agreement, Contractor makes the following
representations upon which the City has relied:

8.1 Contractor is qualified in the field of public construction and in particular to perform the
Work and services set forth in this Agreement.

8.2 Contractor has visited the Work Site, has conducted extensive tests, examinations and
investigations and represents and warrants a thorough familiarization with the nature
and extent of the Contract Documents, the Work, locality, soil conditions, moisture
conditions and all year-round local weather and climate conditions (past and present),
and, in reliance on such tests, examination and investigations conducted by Contractor
and the Contractor's experts, has determined that no conditions exist that would in any
manner affect the Proposed Price and that the project can be completed for the
Proposed Price submitted within the Contract Time as defined in this Agreement.
Furthermore, Contractor warrants and confirms that he is totally familiar with,
understands and obligates Contractor to comply with all federal, state and local laws,
ordinances, rules, regulations and all market conditions that affect or may affect the
cost and price of materials and labor needed to fulfill all provisions of this Agreement
or that in any manner may affect cost, progress or performance of the Work.

8.3 The Contractor has satisfied itself as to the nature and location of the Work under the

Contract Documents, the general and local conditions of the Project, particularly those
bearing upon availability of transportation, disposal, handling and storage of materials,
availability of labor, water, electric power, and roads, the conformation and conditions
at the ground based on City provided reports, the type of equipment and facilities
needed preliminary to and during the prosecution of the Work and all other matters
which can in any way affect the Work or the cost thereof under the Contract
Documents.

8.4 The Contractor has also studied carefully all reports of investigations and tests of
subsurface and latent physical conditions at the site or otherwise affecting cost,
progress or performance of the Works, and finds and has further determined that no
conditions exist that would in any manner affect the Proposed Price and that the
project can be completed for the Proposed Price submitted.

8.5 Contractor has made or caused to be made examinations, investigations, tests and
studies of such reports and related data in addition to those referred to in Paragraphs
8.2, 8.3 and 8.4 above as he deems necessary for the performance of the Work at the
Contract Prices, within the Contract Time and in accordance with the other terms and

conditions of the Contract Documents: and no additional examinations, investigations,
tests, reports or similar data are, or will be, required by Contractor for such purposes.
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8.6 Contractor has correlated the results of all such observations, examinations,
investigations, tests, reports and data with the terms and conditions of the Contract
Documents.

8.7 Contractor has given City written notice of all conflicts, errors or discrepancies that he
has discovered in the Contract Documents and the written resolution by City is
acceptable to the Contractor.

8.8 Labor

8.8.1 The Contractor shall provide competent, suitable qualified personnel to survey
and lay out the Work and perform construction as required by the Contract
Documents. The Contractor shall at all times maintain good discipline and
order at the site.

8.8.2 The Contractor shall, at all times, have a competent superintendent, capable of
reading and thoroughly understanding the drawings and specifications, as the
Contractor's agent on the Work, who shall, as the Contractor's agent,
supervise, direct and otherwise conduct the Work.

8.8.3 The Contractor shall designate the superintendent on the job to the City, in
writing, immediately after receipt of the Notice to Proceed. The Contractor
understands and agrees that the superintendent's physical presence on the job
site is indispensable to the successful completion of the Work. If the
superintendent is frequently absent from the job site, the Project Manager may
deliver written notice to the Contractor to stop work or terminate the Contract in
accordance with Article 17.

8.8.4 The Contractor shall assign personnel to the job site that have successfully
completed training programs related to trench safety, confined space and
maintenance of traffic. A certified "competent person" shall be assigned to the
job site. Personnel certified by the International Municipal Signal Associations
with Florida Department of Transportation qualifications are required relative to
maintenance of traffic. Failure to pursue the Work with the properly certified
supervisory staff may result in notice to stop work or terminate the Contract in
accordance with Article 17.

8.9 Materials:

8.9.1 The Contractor shall furnish all materials, equipment, labor, transportation,
construction equipment and machinery, tools, appliances, fuel, power, light,
heat, telephone, water and sanitary facilities and all other facilities and
incidentals necessary for the execution, testing, initial operation and completion
of Work.

8.9.2 All material and equipment shall be of good quality and new, except as
othenwise provided in the Contract Documents. Suppliers shall be selected and
paid by the Contractor; the City reserves the right to approve all suppliers and
materials.

8.10 Work Hours: Except in connection with the safety or protection of persons, or the
Work, or property at the site or adjacent thereto, and except as otherwise indicated in
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the Supplementary Conditions, all work at the site shall be performed during regular
working hours between 7 a.m. and 6:00 p.m., Monday through Friday. The Contractor
will not permit overtime work or the performance of work on Saturday, Sunday or any
legal holiday (designated by the City of Fort Lauderdale) without the Project Manager's
written consent at least seventy-two (72) hours in advance of starting such work. If the
Project Manager permits overtime work, the Contractor shall pay for the additional
charges to the City with respect to such overtime work. Such additional charges shall
be a subsidiary obligation of the Contractor and no extra payment shall be made to the
Contractor for overtime work. The cost to the Contractor to reimburse the City for
overtime inspection is established at direct-labor and overtime costs for each person
or inspector required. Incidental overtime costs for engineering, testing and other
related services will also be charged to the Contractor at the actual rate accrued.

8.11 Patent Fee and Rovalties: The Contractor shall pay all license fees and royalties and
assume all costs incident to the use in the performance of the Work or the
incorporation in the Work, or any invention, design, process, product or device which is
the subject of patent rights or copyrights held by others. The Contractor hereby
expressly binds himself or itself to indemnify and save harmless the City from all such
claims and fees and from any and all suits and action of every name and description
that may be brought against City on account of any such claims, fees, royalties, or
costs for any such invention or patent, and from any and all suits or actions that may
be brought against said City for the infringement of any and all patents or patent rights
claimed by any person, firm corporation or other entity.

8.12 Permits: The Contractor shall obtain and pay for all permits and licenses. There shall
be no allowance for Contractor markup, overhead or profit for permits and licenses.
The Contractor shall pay all government charges which are applicable at the time of
opening of proposals. It shall be the responsibility of the Contractor to secure and pay
for all necessary licenses and permits of a temporary nature necessary for the
prosecution of Work.

8.13 Law and Regulations: The Contractor shall give all notices and comply with all laws,
ordinances, rules and regulations applicable to the Work. If the Contractor observes
that the specifications or plans are at variance therewith, the Contractor shall give the
Project Manager prompt written notice thereof, and any necessary changes shall be
adjusted by any appropriate modifications. If the Contractor performs any work
knowing or having reason to know that it is contrary to such laws, ordinances, rules
and regulations, and without such notice to the Project Manager, the Contractor shall
bear all costs arising therefrom; however, it shall not be the Contractor's primary
responsibility to make certain that the specifications and plans are in accordance with
such laws, ordinances, rules and regulations.

8.14 Taxes: The Contractor shall pay all sales, consumer, use and other similar taxes
required to be paid by him in accordance with the laws of the City of Fort Lauderdale,
County of Broward, State of Florida.

8.15 Contractor Use of Premises: The Contractor shall confine construction equipment, the
storage of materials and equipment and the operations of workmen to areas permitted
by law, ordinances, permits and/or the requirements of the Contract Documents, and
shall not unreasonably encumber the premises with construction equipment or other
materials or equipment.
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The Contractor shall not enter upon private property for any purpose without first
securing the permission of the property owner In writing and furnishing the Project
Manager with a copy of said permission. This requirement will be strictly enforced,
particularly with regard to such vacant properties as may be utilized for storage or
staging by the Contractor.

The Contractor shall conduct his work In such a manner as to avoid damage to
adjacent private or public property. Any damage to existing structures of work of any
kind, Including permanent reference markers or property corner markers, or the
interruption of a utility service, shall be repaired or restored promptly at no expense to
the City or property owner.

The Contractor will preserve and protect all existing vegetation such as trees, shrubs
and grass on or adjacent to the site which do not reasonably interfere with the
construction, as determined by the Project Manager. The Contractor will be
responsible for repairing or replacing any trees, shrubs, lawns and landscaping that
may be damaged due to careless operation of equipment, stockpiling of materials,
tracking of grass by equipment or other construction activity. The Contractor will be
liable for, or will be required to replace or restore at no expense to the City all
vegetation not protected or preserved as required herein that may be destroyed or
damaged.

During the progress of the work, the Contractor shall keep the premises free from
accumulations of waste materials, rubbish and debris resulting from the Work. At the
completion of the Work, the Contractor shall remove all waste materials, rubbish and
debris from and about the premises as well as all tools, appliances, construction
equipment and machinery, and surplus materials and shall leave the site clean and
ready for occupancy by the City. The Contractor shall restore to their original condition
those portions of the site not designated for alteration by the Contract Documents at
no cost to the City.

8.16 Project Coordination: The Contractor shall provide for the complete coordination of
the construction effort. This shall include, but not necessarily be limited to,
coordination of the following:

8.16.1 Flow of material and equipment from suppliers.
8.16.2 The interrelated work with affected utility companies.
8.16.3 The interrelated work with the City where tie-ins to existing facilities are

required.
8.16.4 The effort of independent testing agencies.
8.16.5 Notice to affected property owners as may be directed by the Project Manager.

8.17 Project Record Documents and Final As-Builts (Record Drawings): Contractor shall be

responsible for maintaining up-to-date redline as-built drawings, on site, at all times
during construction. All as-built information shall be surveyed and verified by a
professional land surveyor registered in the State of Florida. Contractor shall provide
the City with a minimum of three (3) sets of signed and sealed record drawings (Final
As-Builts) and a CD of the electronic drawings files created in AutoCad 2014 or later.
All costs associated with survey work required for construction layout and as-built
preparation shall be the responsibility of the Contractor.
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8.18 Safety and Protection:

8.18.1 The Contractor shall be responsible for initiating, maintaining and supervising
all safety precautions and programs in connection with the Work. The
Contractor shall take all necessary precautions for the safety of, and shall
provide the necessary protection to prevent damage, injury or loss to:

8.18.1.1 All employees working on the project and other persons who may be
affected thereby.

8.18.1.2 All the Work and all materials or equipment to be incorporated
therein, whether in storage on or off the site.

8.18.1.3 Other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures and utilities not
designated for removal, relocation or replacement in the course of
construction.

8.18.2 The Contractor shall comply with all applicable laws, ordinances, rules,
regulations and orders of any public body having jurisdiction for the safety of
persons or property or to protect them from damage, injury or loss; and shall
erect and maintain all necessary safeguards for such safety and protection.
The Contractor shall notify owners of adjacent property and utilities when
execution of the Work may affect them at least seventy-two {12) hours in
advance (unless otherwise required). All damage, injury or loss to any property
caused, directly or indirectly, in whole or in part by the Contractor, any
subcontractor or anyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, shall be remedied by the
Contractor. The Contractor's duties and responsibilities for safety and
protection of the Work shall continue until such time as all the Work is
completed and accepted by the City.

8.19 Emergencies: In emergencies affecting the safety or protection of persons or the
Work or property at the site or adjacent thereto, the Contractor, without special
instruction or authorization from the City is obligated to act to prevent threatened
damage, injury or loss. The Contractor shall give the Project Manager prompt written
notice of any significant changes in the Work or deviations from the Contract
Documents caused thereby.

8.20 Risk of Loss: The risk of loss, injury or destruction shall be on the Contractor until
acceptance of the Work by the City. Title to the Work shall pass to the City upon
acceptance of the Work by the City.

8.21 Environmental: The Contractor has fully inspected the Premises and agrees, except
as to the presence of any asbestos, to accept the Premises in an "as is" physical
condition, without representation or warranty by the City of any kind, including, without
limitation, any and all existing environmental claims or obligations that may arise from
the presence of any "contamination" on, in or about the Premises. Further. Contractor
and all entitles claiming by, through or under the Contractor, releases and discharges
the City, from any claim, demand, or cause of action arising out of or relating to the
Contractor's use, handling, storage, release, discharge, treatment, removal, transport,
decontamination, cleanup, disposal and/or presence of any hazardous substances
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including asbestos on, under, from or about the Premises. The Contractor shall have
no liability for any pre-existing claims or "contamination" on the Premises.

The Contractor shall not use, handle, store, discharge, treat, remove, transport, or
dispose of Hazardous Substances including asbestos at, in, upon, under, to or from
the Premises until receipt of instructions from the City. At such time, a City approved
Change Order, which shall not include any profit, shall authorize the Contractor to
perform such services.

The Contractor shall immediately deliver to the Project Manager complete copies of all
notices, demands, or other communications received by the Contractor from any
governmental or quasi-governmental authority or any insurance company or board of
fire underwriters or like or similar entities regarding in any way alleged violations or
potential violations of any Environmental Law or otherwise asserting the existence or
potential existence of any condition or activity on the Premises which is or could be
dangerous to life, limb, property, or the environment.

For other and additional consideration, the Contractor hereby agrees, at its sole cost
and expense, to indemnify and protect, defend, and hold harmless the City and its
respective employees, agents, officials, officers, representatives, contractors and
subcontractors, successors, and assigns (hereafter the "City") from and against any
and all claims, demands, losses, damages, costs, expenses, including but not limited
to mitigation, restoration, and natural restoration expenses, liabilities, assessments,
fines, penalties charges, administrative and judicial proceedings and orders,
judgments, causes of action, in law or in equity, remedial action requirements and/or
enforcement actions of any kind (including, without limitation, attorneys' fees and
costs) directly or indirectly arising out of or attributable to, in whole or in part, the
Contractor's use, handling, storage, release, threatened release, discharge, treatment,
removal, transport, decontamination, cleanup, disposal and/or presence of a
Hazardous Substance (excluding asbestos) on, under, from, to or about the Premises
or any other activity carried on or undertaken on or off the Premises by the Contractor
or its employees, agents or subcontractors, in connection with the use, handling,
storage, release, threatened release, discharge, treatment, mitigation, natural resource
restoration, removal, transport, decontamination, cleanup, disposal and/or presence or
any Hazardous Substance including asbestos located, transported, or present on,
undue, from, to, or about the Premises. This indemnity is intended to be operable
under 42 U.S.C. sections 9607, as amended, and any successor section.

The scope of the indemnity obligations includes, but is not limited to: (a) all
consequential damages; (b) the cost of any required or necessary repair, cleanup, or
detoxification of the applicable real estate and the preparation and implementation of
any closure, remedial or other required plan, including without limitation; (i) the costs of
removal or remedial action incurred by the United States government or the State of
Florida or response costs incurred by any other person, or damages from injury to
destruction of, or loss of, natural resources, including the cost of assessing such injury,
destruction, or loss, incurred pursuant to the Comprehensive Environmental
Response, Compensation and Liability Act, as amended; (ii) the clean-up costs, fines,
damages, or penalties incurred pursuant to any applicable provisions of Florida law;
and (iii) the cost and expenses of abatement, correction or cleanup, fines, damages,
response costs, or penalties which arise from the provisions of any other statute, law,
regulation, code ordinance, or legal requirement state or federal; and (c) liability for

C-14



personal injury or property damage arising under any statutory or common law tort
theory, including damages assessed for the maintenance of a public private nuisance,
response costs, or for the carrying on of an abnormally dangerous activity.

8.22 No Extended Damages: For other and additional good and valuable consideration the
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants
and agrees that in the event of any delay of construction or for any other reason or
allegation or claim, and notwithstanding the reason of the delay, reason, claim or
allegation or who caused them or the construction delay or whether they were caused
by the City, that there will be no entitlement to Contractor to or for any direct or indirect
financial damages or losses for extended corporate overhead impact, extended project
overhead impacts, project support services, mobilization or demobilization or by
whatever other label or legal concept or theory and types of names or labels or basis
such claims may have, or any business damages or losses of whatever type or nature,
and Contractor hereby waives any right to make any such claim or claims. This
provision will have application and effect when construction delays are anticipated and
agreed upon by both the City and the Contractor.

8.23 No Liens: If any Subcontractor, supplier, laborer, or materialmen of Contractor or any
other person directly or indirectly acting for or through Contractor files or attempts to
file a mechanic's or construction lien against the real property on which the work is
performed or any part or against any personal property or improvements or claim
against any monies due or to become due from the City to Contractor or from
Contractor to a Subcontractor, for or on account of any work, labor, services, material,
equipment, or other items furnished in connection with the Work or any Change Order,
Contractor agrees to satisfy, remove, or discharge such lien or claim at its own
expense by bond, payment, or othenwise within twenty (20) days of the filing or from
receipt of written notice from the City.

Additionally, until such time as such lien or claim is satisfied, removed or discharged
by Contractor, all monies due to Contractor, or that become due to Contractor before
the lien or claim is satisfied, removed or otherwise discharged, shall be held by City as
security for the satisfaction, removal and discharge of such lien and any expense that
may be incurred while obtaining such. If Contractor shall fail to do so. City shall have
the right, in addition to all other rights and remedies provided by this Agreement or by
law, to satisfy, remove, or discharge such lien or claim by whatever means City
chooses at the entire and sole cost and expense of Contractor which costs and
expenses shall, without limitation, include attorney's fees, litigation costs, fees and
expenses and all court costs and assessments.

8.24 Weather Emergencies: Upon issuance of a Hurricane Watch by the National Weather
Service, the Contractor shall submit to the City a plan to secure the work area in the
event a Hurricane Warning is issued. The plan shall detail how the Contractor will
secure the Premises, equipment and materials in a manner as to prevent damage to
the Work and prevent materials and equipment from becoming a hazard to persons
and property on and around the Premises. The plan shall include a time schedule
required to accomplish the hurricane preparations and a list of emergency contacts
that will be available and in the City before, during and immediately after the storm.

Upon issuance of a Hurricane Warning by the National Weather Service, if the
Contractor has not already done so, the Contractor shall implement its hurricane
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preparedness plan. Cost of development and implementation of the hurricane
preparedness plan shall be considered as incidental to construction. Cost of any clean
up and rework required after the storm will be considered normal construction risk
within Florida and shall not entitle the Contractor to any additional compensation.
Contractor shall be entitled to request an extension in time for completion of the Work,
in accordance with the provisions of Article 15 of this Agreement, equal to the time he
is shut down for implementation of the preparedness plan, the duration of the storm
and a reasonable period to restore the Premises.

8.25 Force Maieure: No Party shall hold the other responsible for damages or for delays in
performance caused by force majeure, acts of God, or other acts or circumstances
beyond the control of the other party or that could not have been reasonably foreseen
and prevented. For this purposes, such acts or circumstances shall include, but not be
limited to weather conditions affecting performance, floods, epidemics, war, riots,
strikes, lockouts, or other industrial disturbances, or protest demonstrations. Should
such acts or circumstances occur, the parties shall use their best efforts to overcome
the difficulties arising therefrom and to resume the Work as soon as reasonably
possible with the normal pursuit of the Work.

Inclement weather, continuous rain for less than three (3) days or the acts or
omissions of subcontractors, third-party contractors, material men, suppliers, or their
subcontractors, shall not be considered acts offeree majeure.

No Party shall be liable for its failure to carry out Its obligations under the Agreement
during a period when such Party is rendered unable by force majeure to carry out its
obligation, but the obligation of the Party or Parties relying on such force majeure shall
be suspended only during the continuance of the inability and for no longer period than
the unexpected or uncontrollable event.

The Contractor further agrees and stipulates, that its right to excuse its failure to
perform by reason of force majeure shall be conditioned upon giving written notice of
its assertion that a Force Majeure delay has commenced within 96 hours after such an
occurrence. The CONTRACTOR shall use its reasonable efforts to minimize such

delays. The CONTRACTOR shall promptly provide an estimate of the anticipated
additional time required to complete the Project.

8.26 Participation by Disadvantaaed Business Enterprises in Department of Transportation

Financial Assisted Contracts: The recipient shall not discriminate on the basis of race,
color, national origin, or sex in the award and performance of any DOT-assisted
contract or in the administration of its DBE program or the requirements of 49 CFR
part 26. The recipient shall take all necessary and reasonable steps under 49 CFR
part 26 to ensure nondiscrimination in the award and administration of DOT-assisted
contracts. The recipient's DBE program, as required by 49 CFR part 26 and as
approved by DOT, is incorporated by reference in this agreement. Implementation of
this program is a legal obligation and failure to carry out its terms shall be treated as a
violation of this agreement. Upon notification to the recipient of its failure to carry out
its approved program, the Department may impose sanctions as provided for under
part 26 and may, in appropriate cases, refer the matter for enforcement under 18
U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et
seq.).
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Additionally, the contractor assures that they, the sub recipient or the subcontractor
shall not discrinninate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by
the contractor to carry out these requirements is a material breach of this contract,
which may result in the termination of this contract or such other remedy as the
recipient deems appropriate. (This additional language must be included in each
subcontract the prime contractor signs with a subcontractor.)

ARTICLE 9 - CITY'S RESPONSIBILITIES

9.1 The City shall furnish the data required of the City under the Contract Documents
promptly and shall make payments to the Contractor promptly after they are due as
provided in Article 7.

9.2 The City's duties in respect of providing lands and easements and providing
engineering surveys to establish reference points are set forth in the Contract
Documents.

9.3 Technical Clarifications and Interpretations:

9.3.1 The City shall issue, with reasonable promptness, such written clarifications or
interpretations of the Contract Documents as it may determine necessary,
which shall be consistent with or reasonably inferable from the overall intent of
the Contract Documents. Should the Contractor fail to request interpretation of
questionable items in the Contract Documents, the City shall not entertain any
excuse for failure to execute the Work in a satisfactory manner.

9.3.2 The City shall interpret and decide matters concerning performance under the
requirements of the Contract Documents, and shall make decisions on all
claims, disputes or other matters in question. Written notice of each claim,
dispute or other matter will be delivered by claimant to the other Party but in no
event later than five (5) days after the occurrence of event, and written
supporting date will be submitted to the other Party within five (5) days after
such occurrence. All written decisions of the City on any claim or dispute will be
final and binding.

9.4 The Contractor shall perform all Work to the reasonable satisfaction of the City in
accordance with the Contract Documents. In cases of disagreement or ambiguity, the
City shall decide all questions, difficulties, and disputes of whatever nature, which may
arise under or by reason of this Agreement or the quality, amount and value of the
Work, and the City's decisions on all claims, questions and determination are final.

ARTICLE 10 - BONDS AND INSURANCE

10.1 Public Construction and Other Bonds: The Contractor shall furnish Public

Construction or Performance and Payment Bonds ("Bond"), each in an amount at least
equal to the Contract Price as security for the faithful performance and payment of all
the Contractor's obligations under the Contract Documents. These Bonds shall
remain in effect until at least one (1) year after the date of final payment, except as
otherwise provided by law. All Bonds shall be furnished and provided by the surety
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and shall be in substantially the same form as prescribed by the Contract Documents
and be executed by such sureties as (i) are licensed to conduct business in the State
of Florida, and (ii) are named in the current list of Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies as published in Circular 570 (amended) by the Audit Staff Bureau of
Accounts, U.S. Treasury Department and (iii) otherwise meet the requirements set
forth herein that apply to sureties. All Bonds signed by an agent must be
accompanied by a certified copy of the authority to act.

10.1.1 Performance Bond: A Corporate Surety Bond legally issued, meeting the
approval of, and running to the City in an amount not less than the Contract
Price of such improvements, conditioned that the Contractor shall maintain and
make all repairs to the improvements constructed by the Contractor at their own
expense and free of charge to the City, for the period of one (1) year after the
date of acceptance of the Work within such period by reason of any
imperfection of the material used or by reason of any defective workmanship, or
any improper, imperfect or defective preparation of the base upon which any
such improvement shall be laid.

The Contractor shall execute and record in the public records of Broward
County, Florida, a payment and performance bond in an amount at least equal
to the Contract Price with a surety insurer authorized to do business in the State
of Florida as surety, ("Bond"), in accordance with Section 255.05, Florida
Statutes (2014), as may be amended or revised, as security for the faithful
performance and payment of all of the Contractor's obligations under the
Contract Documents.

10.2 Disqualification of Suretv: If the Surety on any Bond furnished by the Contractor is
declared bankrupt or becomes insolvent or its right to do business is terminated in the
State of Florida or it ceases to meet the requirements of clauses (i) and (ii) of
Paragraph 10.1, the Contractor shall within five (5) days thereafter substitute another
Bond and Surety, both of which shall be acceptable to the City.

10.3 Insurance

10.3.1 Contractor shall provide and shall require all of its sub-contractors to
provide, pay for, and maintain in force at all times during the term of the
Agreement, such insurance, including Property Insurance (Builder's
Risk), Commercial General Liability Insurance, Business Automobile
Liability Insurance, Workers' Compensation Insurance, Employer's
Liability Insurance, and Umbrella/Excess Liability, as stated below, as
well as Professional Liability insurance in the amount of $1,000,000 for
any Architectural and or Engineering requirements associated with the
fulfillment of the contract if required. Such policy or policies shall be
issued by companies authorized to do business in the State of Florida
and having agents upon whom service of process may be made in the
State of Florida. A Sample Insurance Certificate shall be Included

with the proposal to demonstrate the firm's ability to comply with
insurance requirements. Provide a previous certificate or other
evidence listing the insurance companies' names for all required
coverage, and the dollar amounts of the coverage.
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A. The City is required to be named as additional insured on the
Commercial General Liability insurance policy. BINDERS ARE
UNACCEPTABLE. The insurance coverage required shall include those
classifications, as listed in standard liability insurance manuals, which
most nearly reflect the operations of the Contractor. Any exclusions or
provisions in the insurance maintained by the Contractor that precludes
coverage for the work contemplated in this Agreement shall be deemed
unacceptable, and shall be considered a breach of contract.

B. The Contractor shall provide the City an original Certificate of Insurance
for policies required by Article 10. All certificates shall state that the City
shall be given ten (10) days' notice prior to expiration or cancellation of
the policy. The insurance provided shall be endorsed or amended to
comply with this notice requirement. In the event that the insurer is
unable to accommodate, it shall be the responsibility of the Contractor to
provide the proper notice. Such notification will be in writing by
registered mail, return receipt requested and addressed to the Finance
Department. Such policies shall: (1) name the insurance company or
companies affording coverage acceptable to the City, (2) state the
effective and expiration dates of the policies, (3) include special
endorsements where necessary. Such policies provided under Article 10
shall not be affected by any other policy of insurance, which the City may
carry in its own name.

C. Contractor shall as a condition precedent of this Agreement, furnish to
the City of Fort Lauderdale, c/o Project Manager, 100 N. Andrews
Avenue, Fort Lauderdale, FL 33301, Certificate(s) of Insurance upon
execution of this Agreement, which indicate that insurance coverage has
been obtained which meets the requirements as outlined below:

10.3.2 Property Insurance (Builder's Risk): - N/A

10.3.3 Commercial General Liability

A. Limits of Liability:
Bodily Injury and Property Damage - Combined Single Limit
Each Occurrence $1,000,000

Project Aggregate $1,000,000
General Aggregate $2,000,000
Personal Injury $1,000,000
Products/Completed Operations $1,000,000
Professional Liability $300,000
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B. Endorsements Required;
City of Fort Lauderdale included as an Additional Insured
Broad Form Contractual Liability
Waiver of Subrogation
Premises/Operations
Products/Completed Operations
Independent Contractors
Owners and Contractors Protective Liability
Contractors Pollution Liability - N/A

10.3.4 Business Automobile Liabilitv

A. Limits of Liability:
Bodily Injury and Property Damage - Combined Single Limit
All Autos used in completing the contract including Hired, Borrowed or
Non-Owned Autos

Any One Accident $1,000,000

B. Endorsements Required:
Waiver of Subrogation

10.3.5 Workers' Compensation and Employer's Liabilitv Insurance

Limits: Workers' Compensation - Per Florida Statute 440
Employers' Liability - $500,000

Any firm performing work on behalf of the City of Fort Lauderdale must
provide Workers' Compensation insurance. Exceptions and exemptions can
only be made if they are in accordance with Florida Law.

Contractor must be in compliance with all applicable State and Federal
workers' compensation laws, including the U.S. Longshore Harbor Workers'
Act or Jones Act.

10.3.6 Umbrella/Excess Liabilitv: - N/A

10.3.7 All insurance policies required above shall be issued by companies
authorized to do business under the laws of the State of Florida, with the
following qualifications:

The Contractor's Insurance must be provided by an A.M. Best's "A-" rated or better
insurance company authorized to issue insurance policies in the State of Florida,
subject to approval by the City's Risk Manager. Any exclusions or provisions in the
insurance maintained by the Contractor that precludes coverage for work
contemplated in this project shall be deemed unacceptable, and shall be considered
breach of contract.

NOTE: CITY PROJECT NUMBER MUST APPEAR ON EACH

CERTIFICATE.
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A Sample Insurance Certificate shall be included with the proposal to
demonstrate the firm's ability to comply with insurance requirements.
Provide a previous certificate or other evidence listing the insurance
companies' names for all required coverage, and the dollar amounts of
the coverage.

Compliance with the foregoing requirements shall not relieve the Contractor
of their liability and obligation under this section or under any other section of
this Agreement.

The Contractor shall be responsible for assuring that the insurance
certificates required in conjunction with this Section remain in force for the
duration of the Project. If insurance certificates are scheduled to expire
during the contractual period, the Contractor shall be responsible for
submitting new or renewed insurance certificates to the City at a minimum of
thirty (30) calendar days in advance of such expiration. In the event that
expired certificates are not replaced with new or renewed certificates that
cover the contractual period, the City shall:

A. Suspend the Agreement until such time as the new or renewed
certificates are received by the City.

B. The City may, at its sole discretion, terminate the Agreement for cause
and seek damages from the Contractor in conjunction with the violation
of the terms and conditions of the Agreement.

ARTICLE 11 - WARRANTY AND GUARANTEE, TESTS AND INSPECTIONS,
CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

11.1 Warranty: The Contractor warrants and guarantees to the City that all Work will be in
accordance with the Contract Documents and will not be defective. Prompt notice of
all defects shall be given to the Contractor. All defective work, whether or not in place,
may be rejected, corrected or accepted as provided in this Article.

11.1.1 Warranty of Title: The Contractor warrants to the City that it possesses good,
dear and marketable title to all equipment and materials provided and that there
are no pending liens, claims or encumbrances against the equipment and
materials.

11.1.2 Warranty of Specifications: The Contractor warrants that all equipment,
materials and workmanship furnished, whether furnished by the Contractor, its
subcontractors or suppliers, will comply with the specifications, drawings and
other descriptions supplied or adopted and that all services will be performed in
a workmanlike manner.

11.1.3 Warranty of Merchantability: The Contractor warrants that any and all
equipment to be supplied pursuant to this Agreement is merchantable, free from
defects, whether patent or latent in material or workmanship, and fit for the
ordinary purposes for which it is intended.
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11.2 Tests and Inspections: The Contactor shall give the Project Manager timely (minimum
of thirty six (36) hours) notice of readiness of the Work for all required inspections,
tests, or approvals.

11.2.1 If any law, ordinance, rule, regulation, code or order of any public body having
jurisdiction requires any Work (or part thereof) to specifically be inspected,
tested or approved, the Contractor shall assume full responsibility, pay all costs
in connection therewith and furnish the Project Manager the required
certificates of inspection, testing or approval. The Contractor shall also be
responsible for and shall pay all costs in connection with any inspection or
testing required in connection with the City's acceptance of a manufacturer,
fabricator, supplier or distributor of materials or equipment submitted for
approval prior to the Contractor's purchase thereof for incorporation of the
Work.

11.2.2 All inspections, tests or approvals other than those required by law, ordinance,
rule, regulation, code or order of any public body having jurisdiction shall be
performed by the City or by a professional testing firm designated by the City.
The City will pay for sampling and testing if the test results are passing. The
Contractor will reimburse the City for sampling, testing, and retesting costs
associated with failing tests.

11.2.3 Neither observations by the Project Manager nor inspections, tests or approvals
by others shall relieve the Contractor from his obligations to perform the Work in
accordance with Contract Documents.

11.3 Uncovering Work: If any work that is to be inspected, tested or approved is covered
without approval or consent of the Project Manager, it must, if requested by the Project
Manager, be uncovered for observation and/or testing. Such uncovering and
replacement shall be at the Contractor's sole expense unless the Contractor has given
the Project Manager timely notice of the Contractor's intention to cover such Work and
the Project Manager has not acted with reasonable promptness in response to such
notice.

11.3.1 If the Project Manager considers it necessary or advisable that Work covered in
accordance with Paragraph 11.2.1, 11.2.2 and 11.2.3 be observed by the City
or inspected or tested by others, the Contractor at the City's request, shall
uncover, expose or otherwise make available for observation, inspection or
testing as the Project Manager may require, that portion of the Work in
question, furnishing all necessary labor, material and equipment. If it is found
that such Work is defective, the Contractor shall bear all the expenses of such
uncovering, exposure, observation, inspection and testing and of satisfactory
reconstruction, including compensation for additional professional services, and
an appropriate deductive Change Order shall be issued. If, however, such work
is not found to be defective, the Contractor shall be allowed an Increase in the
Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection testing and
reconstruction if he makes a claim therefore as provided in Articles 14 and 15.

11.4 Citv Mav Stop the Work: If the Work is defective, or the Contractor fails to supply
sufficient skilled supervisory personnel or workmen or suitable materials or equipment
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or the work area is deemed unsafe, the City may order the Contractor to stop the
Work, or any portion thereof, until the cause for such order has been eliminated;
however, this right of the City to stop the Work shall not give rise to any duty on the
part of the City to exercise this right for the benefit of the Contractor or any other party.
The City will not award any increase in Contract Price or Contract Time if the Work is
stopped due to the circumstances described herein.

11.5 Correction or Removal of Defective Work Before Final Payment: If required by the
Project Manager, the Contractor shall promptly, without cost to the City and as
Specified by the Project Manager, either correct any defective Work, whether or not
fabricated, installed or completed, or if the Work has been rejected by the City remove
it from the site and replace it with non-defective Work.

11.6 One Year Correction Period After Final Payment: If within one (1) year after the date
of final acceptance, or such longer period of time as may be prescribed by law or by
the terms of any applicable special guarantee required by the Contract Documents,
any work is found to be defective, the Contractor shall promptly, without cost to the
City and in accordance with the City's written instructions, either correct such defective
Work, or, if it has been rejected by the City, remove it from the site and replace it with
non-defective Work.

If The Contractor does not promptly comply with the terms of such instructions or in an
emergency where delay would cause serious risk of loss or damage, the City may
have the defective Work corrected or the rejected Work removed and replaced, and all
direct and indirect costs for such removal and replacement, including compensation for
additional professional services, shall be paid by the Contractor.

11.7 Acceptance of Defective Work. Deductions: If, instead of requiring correction or
removal and replacement of defective Work, the City, at the city's sole option, prefers
to accept it, the City may do so. In such a case, if acceptance occurs prior to the
Project Manager's recommendation of final payments, a Change Order shall be issued
incorporating the necessary revisions in the Contracts Documents, including
appropriate reduction in the Contract Price; or if the acceptance occurs after such
recommendation, an appropriate amount shall be paid by the Contractor to the City.

11.8 Citv May Correct Defective Work: If the Contractor fails within a reasonable time after
written notice of the Project Manager to proceed to correct defective Work or to
remove and replace rejected Work as required by the Project Manager in accordance
with Paragraph 11.5, or if the Contractor fails to perform the Work in accordance with
the Contract Documents, the City may, after seven (7) days written notice to the
Contractor, correct and remedy any such deficiency. In exercising its rights under this
paragraph, the City shall proceed expeditiously. To the extent necessary to complete
corrective and remedial action, the City may exclude the Contractor from all or part of
the site, take possession of all or part of the Work, suspend the Contractor's services
related thereto and take possession of the Contractor's tools, construction equipment
and materials stored at the site or elsewhere. The Contractor shall allow the City's
representative agents and employees such access to the site as may be necessary to
enable the City to exercise its rights under this paragraph. All direct and indirect costs
of the City in exercising such rights shall be charged against the Contractor in an
amount verified by the Project Manager, and a Change Order shall be issued
incorporating the necessary revisions in the Contract Documents and a reduction in
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the Contract Price. Such direct and indirect costs shall include, in particular but
without limitation, compensation for additional professional services required and costs
of repair and replacement of work of others destroyed or damaged by correction,
removal or replacement of the Contractor's defective Work. The Contractor shall not
be allowed an extension of the Contract Time because of any delay in performance of
the Work attributable to the exercise by the City of the City's right hereunder.

ARTICLE 12 - INDEMNIFICATION

12.1 Disclaimer of Liabilitv: The City shall not at any time, be liable for injury or damage
occurring to any person or property from any cause, whatsoever, arising out of
Contractor's construction and fulfillment of this agreement.

12.2 Indemnification: For other, additional good valuable consideration, the receipt and
sufficiency of which is hereby acknowledged:

12.2.1 Contractor shall, at its sole cost and expense, indemnify and hold harmless the
City, its representatives, employees and elected and appointed officials from or
on account of all claims, damages, losses, liabilities and expenses, direct,
indirect or consequential including but not limited to fees and charges of
engineers, architects, attorneys, consultants and other professionals and court
costs arising out of or in consequence of the performance of this Agreement at
all trial and appellate levels. Indemnification shall specifically include but not be
limited to claims, damages, losses, liabilities and expenses arising out of or
from (a) the negligent or defective design of the project and Work of this
Agreement; (b) any act, omission or default of the Contractor, its
Subcontractors, agents, servants or employees; (c) any and all bodily injuries,
sickness, disease or death; (d) injury to or destruction of tangible property,
including any resulting loss of use; (e) other such damages, liabilities, or losses
received or sustained by any person or persons during or on account of any
operations connected with the construction of this Project including the warranty
period; (f) the use of any improper materials; (g) any construction defect
including both patent and latent defects; (h) failure to timely complete the work;
(i) the violation of any federal, state, county or city laws, ordinances or
regulations by Contractor, its subcontractors, agents, servants, independent
contractors or employees; (j) the breach or alleged breach by Contractor of any
term of the Agreement, including the breach or alleged breach of any warranty
or guarantee.

12.2.2 Contractor agrees to indemnify, defend, save and hold harmless the City, its
officers, agents and employees, from all damages, liabilities, losses, claims,
fines and fees, and from any and all suits and actions of every name and
description that may be brought against City, its officers, agents and
employees, on account of any claims, fees, royalties, or costs for any invention
or patent and/or for the infringement of any and all copyrights or patent rights
claimed by any person, firm, or corporation.

12.2.3 Contractor shall pay all claims, losses, liens, settlements or judgments of any
nature in connection with the foregoing indemnifications including, but not
limited to, reasonable attorney's fees and costs for trails and appeals.
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12.2.4 If any Subcontractor, supplier, laborer, or materialmen of Contractor or any
other person directly or indirectly acting for or through Contractor files or
attempts to file a mechanic's or construction lien against the real property on
which the work is performed or any part or against any personal property or
improvements thereon or make a claim against any monies due or to become
due from the City to Contractor or from Contractor to a Subcontractor, for or on
account of any work, labor, services, material, equipment, or other items
furnished in connection with the Work or any change order, Contractor agrees
to satisfy, remove, or discharge such lien or claim at its own expense by bond,
payment, or otherwise within five (5) days of the filing or from receipt of written
notice from the City.

Additionally, until such time as such lien or claim is satisfied, removed or
discharged by Contractor, all monies due to Contractor, or that become due to
Contractor before the lien or claim is satisfied, removed or otherwise

discharged, shall be held by City as security for the satisfaction, removal and
discharge of such lien and any expense that may be incurred while obtaining
the discharge. If Contractor shall fail to do so, City shall have the right, in
addition to all other rights and remedies provided by this Agreement or by law,
to satisfy, remove, or discharge such lien or claim by whatever means City
chooses at the entire and sole cost and expense of Contractor which costs and
expenses shall, without limitation, include attorney's fees, litigation costs, fees
and expenses and all court costs and assessments, and which shall be
deducted from any amount owing to Contractor. In the event the amount due
Contractor is less than the amount required to satisfy Contractor's obligation
under this, or any other article, paragraph or section of this Agreement, the
Contractor shall be liable for the deficiency due the City.

12.2.5 The Contractor and the City agree that Section 725.06(2), Florida Statutes
controls the extent and limits of the indemnification and hold harmless

provisions of this Agreement, if any, and that the parties waive any defects in
the wording of this Article that runs afoul of said statutory section.

ARTICLE 13 - CHANGES IN THE WORK

13.1 Without invalidating this Agreement, the City may, at any time or from time to time
order additions, deletions or revisions in the Work through the issuance of Change
Orders. Upon receipt of a Change Order, the Contractor shall proceed with the Work
involved. All Work shall be executed under the applicable conditions of the Contract
Documents. If any Change Order causes an increase or decrease in the Contract
Price or an extension or shortening of the Contract Time, an equitable adjustment will
be made as provided in Article 14 or Article 15 on the basis of a claim made by either
Party.

13.2 The Project Manager may authorize minor changes in the work not involving an
adjustment in the Contract Price or the Contract Time, which are consistent with the
overall intent of the Contract Documents. Such changes must be in writing and signed
by the City and the Contractor.

C-25



13.3 If notice of any change affecting the general scope of the Work or change in the
Contract Price is required by the provisions of any Bond to be given to the Surety, it
will be the Contractor's responsibility to so notify the Surety, and the amount of each
applicable Bond shall be adjusted accordingly. The Contractor shall furnish proof of
such adjustment to the City.

ARTICLE 14 - CHANGE OF CONTRACT PRICE

Change of Contract Price, approved by City, shall be computed as follows:

14.1 Cost of the Work: The term "Cost of the Work" means the sum of all direct costs

necessarily incurred and paid by Contractor in the proper performance of the Work.
Except as otherwise may be agreed to in writing by the City, these costs shall be in
amounts no higher than those prevailing in the City and shall include only the following
items and shall not include any of the costs itemized in Paragraph 14.3:

14.1.1 Payroll costs for employees in the direct employ of the Contractor in the
performance of the Work under schedules of job classifications agreed upon by
the City and the Contractor. Payroll costs for employees not employed full time
on the Work shall be apportioned on the basis of their time spent on the Work.
Payroll costs shall include, but not be limited to, salaries and wages plus and
cost of fringe benefits which shall include social security contributions,
unemployment, excise and payroll taxes, worker's compensation, health and
retirement benefits, bonuses, sick leave, vacation and applicable holiday pay.

14.1.2 Cost of all materials and equipment furnished and incorporated in the Work,
including costs of transportation and storage, and required suppliers and field
services. All cash discounts, rebates and refunds and all returns from sale of

surplus materials and equipment shall accrue to the City, and the Contractor
shall make provisions so that they may be obtained.

14.1.3 Supplemental costs including the following:

14.1.3.1 Cost, including transportation and maintenance of all materials,
supplies, equipment, machinery, appliances, office and temporary
facilities at the site and hand tools not owned by the workers,
which are consumed in the performance of the Work.

14.1.3.2 Rentals of all construction equipment and machinery and the parts
whether rented from the Contractor or others in accordance with

rental agreements approved by the City, and the costs of
transporting, loading, unloading, installation, dismantling and
removal. The rental of any such equipment, machinery or parts
shall cease when the use is no longer necessary for the Work.

14.1.3.3 Sales, consumer, use or similar taxes related to the Work and for
which the Contractor is liable, imposed by laws and regulations.

14.1.3.4 Royalty payments and fees for permits and licenses.
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14.1.3.5 The cost of utilities, fuel and sanitary facilities at the Work site.

14.1.3.6 Minor expenses such as telegrams, long distance telephone calls,
telephone service at the site, expressage and similar petty cash
items in connection with the Work.

14.1.3.7 Cost of premiums for additional bonds and insurance required
because of changes in the Work.

14.2 The Contract Price may only be increased by a Change Order when Work is modified
in accordance with Article 13 and approved by the City in writing. Any claim for an
increase in the Contract Price resulting from a Change Order shall be based on written
notice delivered to the Project Manager within ten (10) days of the occurrence of the
Change Order giving rise to the claim. Notice of the amount of the claim with
supporting data shall be included in the Change Order and delivered within twenty (20)
days of such occurrence unless Project Manager allows an additional period of time to
ascertain accurate cost data. Any change in the Contract Price resulting from any such
claim shall be incorporated in the Change Order. IT IS EXPRESSLY AND
SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE

CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT

ACCORDANCE WITH THE REQUIREMENTS OF THIS SECTION.

14.3 Not Included in the Cost of the Work: The term "cost of the Work" shall not include

any of the following:

14.3.1 Payroll costs and other compensation of the Contractor's officers executives,
principals (of partnership and sole proprietorships), general managers,
engineers, architects, estimators, attorneys, auditor, accountants, purchasing
and contracting agents, expediters, timekeepers, clerks and other personnel
employed by the Contractor whether at the site or in the Contractor's principal
or branch office for general administration of the work and not specifically
included in the agreed upon schedule of job classifications referred to in
Paragraph 14.1.1, all of which are to be considered administrative costs
covered by the Contractor's fee.

14.3.2 Expenses of the Contractor's principal and branch offices other than the
Contractor's office at the site.

14.3.3 Any part of the Contractor's capital expenses, including interest on the
Contractor's capital employed for the Work and charges against the Contractor
for delinquent payments.

14.3.4 Cost of premiums for all bonds and for all insurance whether or not the
Contractor is required by the Contract Documents to purchase and maintain the
same.

14.3.5 Costs due to the negligence of the Contractor, any subcontractor, or anyone
directly or indirectly employed by any of them or for whose acts any of them
may be liable, including but not limited to, the correction of defective Work,
disposal of materials or equipment wrongly supplied and making good any
damage to property.
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14.3.6 Other overhead or general expense costs of any kind and the costs of any item
not specifically and expressly included in Paragraph 14.1

14.4 Basis of Compensation: The Contractor's compensation, allowed to the Contractor for
overhead and profit, shall be determined as follows:

14.4.1 A mutually acceptable negotiated fee:

14.4.1.1 For costs incurred under Paragraphs 14.1.1 and 14.1.2, the
Contractor's fee shall not exceed five percent (5%).

14.4.1.2 No fee shall be payable on the basis of costs itemized under
Paragraphs 14.1.3.1, 14.1.3.2, 14.1.3.3, 14.1.3.4, 14.1.3.5, 14.1.3.6,
14.1.3.7, 14.3.1, 14.3.2, 14.3.3, 14.3.4, 14.3.5 and 14.3.6.

14.4.1.3The amount of credit to be allowed by the Contractor to the City for any
such change which results in a net decrease plus a deduction in the
Contractor's fee by an amount equal to five percent (5%) for the net
decrease.

14.4.1.4When both additions and credits are involved in any one change the
combined overhead and profit shall be figured on the basis of net
increase if any, however, not to exceed five percent (5%) of the agreed
compensation. Profit will not be paid on any Work not performed.

14.5 Cost Breakdown Required: Whenever the cost of any Work is to be determined
pursuant to this Article, the Contractor will submit in form acceptable to the City an
itemized cost breakdown together with supporting documentation. Whenever a
change in the Work is to be based upon mutual acceptance of a lump sum, whether
the amount is an addition, credit, or no-charge-in-cost, the Contractor shall submit an
estimate substantiated by a complete itemized breakdown:

14.5.1 The breakdown shall list quantities and unit prices for materials, labor,
equipment and other items of cost.

14.5.2 Whenever a change involves the Contractor and one (1) or more
subcontractors and the change is an increase in the agreed compensation, the
overhead and profit percentage for the Contractor and each subcontractor shall
be itemized separately.

14.6 Time for the City to Approve Extra Work: Any Extra Work in an amount up to and not
exceeding a cumulative amount of $25,000 for a specific project can be approved by
the City Manager and shall require a written Change Order proposal to be submitted to
the Public Works Director for submittal and approval by the City Manager. Extra Work
exceeding the cumulative amount of $25,000 for a specific project must be approved
by the City Commission and a written Change Order proposal must be submitted to
the Public Works Director for submittal and approval by the City Manager and City
Commission. No financial or time claim for delay to the project resulting from the
Change Order approval process outlined above under Section 14.6 will be allowed.
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ARTICLE 15 - CHANGE OF THE CONTRACT TIME

15.1 The Contract Time may only be changed by a Change Order. Any claim for an
extension in the Contract Time shall be based on written notice delivered to the Project
Manager within five (5) days of the occurrence of the event giving rise to the claim.
Any change in the Contract Time resulting from any such claim shall be incorporated
in a Change Order.

15.2 The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of the Contractor if a claim is made there for as provided in
Paragraph 15.1. Such delays shall include but not be limited to, acts or neglect by the
City, or to fires, floods, labor disputes, epidemics, abnormal weather conditions, or
acts of God.

15.3 All time limits stated in the Contract Documents are of the essence. The provisions of
this Article 15 shall not exclude recovery for damages for delay by the Contractor.

15.4 Delays caused by or resulting from entities, contractors or subcontractors who are not
affiliated with the CONTRACTOR (non-affiliated Contractors) shall not give rise to a
claim by the CONTRACTOR for damages for increases in material and/or labor costs.
Such entities, contractors and subcontractors include, but are not limited to, the City's
contractors and subcontractors, Florida Power and Light Company, AT&T and Florida
East Coast Railway, LLC.

15.5 Rights of Various Interests: Whenever work being done by City's forces or by other
contractors is contiguous to or within the limits of work covered by this Contract, the
respective rights of the various interests involved shall be established by the Project
Manager to secure the completion of the various portions of the work in general
harmony.

ARTICLE 16 - LIQUIDATED DAMAGES

16.1 Upon failure of the Contractor to complete the Work within the time specified for
completion, the Contractor shall pay to the City the sum of Two Hundred and Fifty
Dollars ($250.00) for each and every calendar day that the completion of the Work is
delayed beyond the time specified in this Agreement for completion, as fixed and
agreed liquidated damages and not as a penalty, so long as the delay is caused by the
Contractor. Should an act of God or the acts or omissions of the City, its agents or
representatives, in derogation to the terms of this Agreement cause the delay, the
Contractor shall not be responsible for the delay nor liquidated damages. Liquidated
damages are fixed and agreed upon between the Parties, recognizing the impossibility
of precisely ascertaining the amount of damages that will be sustained by the City as a
consequence of such delay and both parties desiring to obviate any question of
dispute concerning the amount of damages and the cost and effect of the failure of the
Contractor to complete the Work on time. Liquidated damages shall apply separately
to each portion of the Work for which a time of completion is given. The City shall
have the right to deduct from or retain any compensation which may be due or which
may become due and payable to the Contractor the amount of liquidated damages,
and if the amount retained by the City is insufficient to pay in full such liquidated
damages, the Contractor shall pay all
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liquidated damages in full. The Contractor shall be responsible for reimbursing the
City, in addition to liquidated damages or other damages for delay, for all costs of
engineering, architectural fees, and inspection and other costs incurred in
administering the construction of the Project beyond the completion date specified or
beyond an approved extension of time granted to the Contractor whichever is later.
Delays caused by or resulting from entities, contractors or subcontractors who are not
affiliated with the Contractor shall not give rise to a claim by Contractor for damages
for increase in material and/or labor costs. Such entities, contractors and

subcontractors include, but are not limited to, the City's contractors and
subcontractors, Florida Power and Light Company, AT&T, and Florida East Coast
Railway, LLC.

16.2 No Extended Damages: For other and additional good and valuable consideration the
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants
and agrees that In the event of any delay of construction or for any reason, allegation
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or
who caused them or the construction delay or whether they were caused by the City,
that there will be no entitlement to Contractor to or for any direct or Indirect financial
damages or losses for extended corporate overhead impact, extended project
overhead impacts, project support services, mobilization or demobilization or by
whatever other label or legal concept or theory and types of names or labels or basis
such claims may have, or any business damages or losses of whatever type or nature,
and Contractor hereby waives any right to make any such claim or claims. This
provision will have application and effect when construction delays are anticipated and
agreed upon by both the City and the Contractor.

ARTICLE 17 - SUSPENSION OF WORK AND TERMINATION

17.1 City May Suspend Work: The City may, at any time and without cause, suspend the
Work or any portion of the Work for a period of not more than ninety (90) days by
notice in writing to the Contractor which shall fix the date on which Work shall be
resumed. The Contractor shall resume the Work on the date fixed. The Contractor

will be allowed an increase in the Contract Price or an extension of the Contract Time,
or both, directly attributable to any suspension, if the Contractor makes a claim as
provided in Articles 14 and 15.

17.2 City's Right to Terminate Contract: The City may terminate this Agreement upon
fifteen (15) calendar days' written notice upon the occurrence of any one or more of
the following events:

17.2.1 If the Contractor commences a voluntary case or a petition is filed against the
Contractor, under any chapter of the Bankruptcy Code, or if the Contractor
takes any equivalent or similar action by filing a petition or otherwise under any
other federal or state law in effect at such time relating to the bankruptcy or
insolvency.

17.2.2 If the Contractor makes a general assignment for the benefit of creditors.

17.2.3 If a trustee, receiver, custodian or agent of the Contractor is appointed under
applicable law or under Contract, whose appointment or authority to take
charge of property of the Contractor is for the purpose of enforcing a lien
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against such property or for the purpose of general administration of such
property for the benefit of the Contractor's creditors.

17.2.4 If Contractor fails to begin the Work within fifteen (15) calendar days after the
Project Initiation Date, or fails to perform the Work with sufficient workers and
equipment or with sufficient materials to ensure the prompt completion of the
Work, or shall perform the Work unsuitably, or cause it to be rejected as
defective and unsuitable, or shall discontinue the prosecution of the Work
pursuant to the accepted schedule or if Contractor shall fail to perform any
material term set forth in the Contract Documents, or from any other cause
whatsoever shall not carry on the Work in an acceptable manner, Project
Manager may give notice in writing to Contractor and its Surety of such delay,
neglect or default, specifying the same.

17.2.5 If the Contractor repeatedly falls to make prompt payments to subcontractors or
for labor, material or equipment.

17.2.6 If the Contractor repeatedly disregards proper safety procedures.

17.2.7 If the Contractor disregards any local, state or federal laws or regulations.

17.2.8 If the Contactor othenwise violates any provisions of this Agreement.

17.3 If Contractor, within a period of ten (10) calendar days after such notice, shall not
proceed in accordance therewith, the City may exclude the Contractor from the Work
site and take the prosecution of the Work out of the hands of the Contractor, and take
possession of the Work and all of the Contractor's tools, appliances, construction
equipment and machinery at the site and use them without liability to the City for
trespass or conversion, incorporate in the Work all materials and equipment stored at
the site or for which the City has paid the Contractor but which are stored elsewhere,
and finish the Work as the City may deem expedient. In this instance, the Contractor
shall not be entitled to receive any further compensation until the Work is finished.

17.3.1 If after notice of termination of Contractor's right to proceed, it is determined for
any reason that Contractor was not in default, the rights and obligations of City
and Contractor shall be the same as if the notice of termination had been

issued pursuant to the Termination for Convenience clause as set forth in
Section 17.5 below.

17.3.2 Upon receipt of Notice of Termination pursuant to Sections 17.2 or 17.5,
Contractor shall promptly discontinue all affected work unless the Notice of
Termination directs othenwise and deliver or otherwise make available to City
all data, drawings, specifications, reports, estimates, summaries and such
other information as may have been required by the Contract Documents
whether completed or in process.

17.4 If the Contractor commits a default due to its insolvency or bankruptcy, the following
shall apply;
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17.4.1 Should this Agreement be entered into and fully executed by the parties, funds
released and the Contractor (Debtor) files for bankruptcy, the following shall
occur:

17.4.1.1 In the event the Contactor files a voluntary petition under 11 U.S.C.
301 or 302, or an order for relief is entered under 11 U.S.C. 303, the

Contractor shall acknowledge the extent, validity, and priority of the
lien recorded in favor of the City. The Contractor further agrees that in
the event of this default, the City shall, at its option, be entitled to seek
relief from the automatic stay pursuant to 11 U.S.C. 362. The City
shall be entitled to relief from the automatic stay pursuant to 11 U.S.C.
362(d) (1) or (d) (2), and the Contactor agrees to waive the notice
provisions in effect pursuant to 11 U.S.C. 362 and any applicable
Local Rules of the United States Bankruptcy Court. The Contactor
acknowledges that such waiver is done knowingly and voluntarily.

17.4.1.2 Alternatively, in the event the City does not seek stay relief, or if stay
relief is denied, the City shall be entitled to monthly adequate
protection payments within the meaning of 11 U.S.C. 361. The
monthly adequate protection payments shall each be in an amount
determined in accordance with the Note and Mortgage executed by
the Contractor in favor of the City.

17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of
Title 11, United States Code in additional to the foregoing provisions,
the Contractor agrees to cure any amounts in arrears over a period
not to exceed twenty-four (24) months from the date of the
confirmation order, and such payments shall be made in addition to
the regular monthly payments required by the Note and mortgage.
Additionally, the Contractor shall agree that the City is over secured
and, therefore, entitled to interest and attorney's fees pursuant to 11
U.S.C. 506(b). Such fees shall be allowed and payable as an
administrative expense. Further, in the event the Contractor has less
than five (5) years of payments remaining on the Note, the Contractor
agrees that the treatment afforded to the claim of the City under any
confirmed plan of reorganization shall provide that the remaining
payments shall be satisfied in accordance with the Note, and that the
remaining payments or claim shall not be extended or amortized over
a longer period than the time remaining under the Note.

17.4.2 Should this Agreement be entered into and fully executed by the parties, and
the funds have not been forwarded to Contractor, the following shall occur:

17.4.2.1 In the event the Contractor files a voluntary petition pursuant to 11
U.S.C. 301 or 302, or an order for relief is entered under 11 U.S.C.

303., the Contractor acknowledges that the commencement of a
bankruptcy proceeding constitutes an event of default under the terms
of this Agreement. Further, the Contractor acknowledges that this
Agreement constitutes an executory contract within the meaning of 11
U.S.C. 365. The Contractor acknowledges that this Agreement is not
capable of being assumed pursuant to 11 U.S.C. 365(c)(2), unless the
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City expressly consents in writing to the assumption. In the event the
City consents to the assumption, the Contractor agrees to file a motion
to assume this Agreement within ten (10) days after receipt of written
consent from the City, regardless of whether the bankruptcy
proceeding is pending under Chapter 7, 11, or 13 of Title 11 of the
United States Code. The Contractor further acknowledges that this
Agreement is not capable of being assigned pursuant to 11 U.S.C.
365(b)(1).

17.5 Termination for Convenience: This Contract may be terminated for convenience in
writing by City upon thirty (30) days written notice to Contractor (delivered by certified
mail, return receipt requested) of intent to terminate and the date on which such
termination becomes effective. In such case, Contractor shall be paid for all work
executed and expenses incurred prior to termination in addition to termination
settlement costs reasonably incurred by Contractor relating to commitments which had
become firm prior to the termination. Payment shall include reasonable profit for
work/services satisfactorily performed. No payment shall be made for profit for
work/services which have not been performed.

17.6 Where the Contractor's service have been so terminated by the City, the termination
shall not affect any rights of the City against the Contractor then existing or which may
thereafter accrue. Any retention or payment of moneys due the Contractor by the City
will not release the Contractor from liability.

17.7 The Contractor has no right, authority or ability to terminate the Work except for the
wrongful withholding of any payments due the Contractor from the City.

ARTICLE 18 - DISPUTE RESOLUTION

18.1 Resolution of Disputes: Questions, claims, difficulties and disputes of whatever nature
which may arise relative to the technical interpretation of the Contract Documents and
fulfillment of this Agreement as to the character, quality, amount and value of any work
done and materials furnished, or proposed to be done or furnished under or, by reason
of, the Contract Documents which cannot be resolved by mutual agreement of
Contract Administrator and Contractor shall be submitted to the Consultant for

resolution. When either party has determined that a disputed question, claim, difficulty
or dispute is at an impasse, that party shall notify the other party in writing and submit
the question, claim, difficulty or dispute to the Consultant for resolution. The parties
may agree to a proposed resolution at any time without the involvement and
determination of the Consultant.

18.1.1 Consultant shall notify Contract Administrator and Contractor in writing of
Consultant's decision within twenty-one (21) calendar days from the date of the
submission of the question, claim, difficulty or dispute, unless Consultant
requires time to gather information or allow the parties to provide additional
information.

18.1.2 In the event the determination of a dispute by the Consultant under this Article
is unacceptable to any of the parties hereto, the party objecting to the
determination must notify the other party and the City Manager, in writing
within ten (10) days after receipt of the determination. The notice must state
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the basis of the objection and the proposed resolution. Final resolution of such
dispute shall be made by the City Manager. The City Manager's decision shall
be final and binding on the parties.

18.1.3 All non-technical administrative disputes (such as billing and payment) shall be
determined by Contract Administrator.

18.1.4 During the pendency of any dispute and after a determination thereof,
Contractor, Consultant, and Contract Administrator shall act in good faith to
mitigate any potential damages including utilization of construction schedule
changes and alternate means of construction. During the pendency of any
dispute arising under this Agreement, other than termination herein. Contractor
shall carry on the Work and adhere to the progress schedule. The Work shall
not be delayed or postponed pending resolution of any disputes or
disagreements.

18.1.5 For any disputes which remain unsolved, within sixty (60) calendar days after
Final Completion of the Work, the parties shall participate in mediation to
address all unresolved disputes. A mediator shall be mutually agreed upon by
the parties. Should any objection not be resolved in mediation, the parties
retain all their legal rights and remedies under applicable law. If a party
objecting to a determination, fails to comply in strict accordance with the
requirements of this Article, said party specifically waives all of its rights
provided hereunder, including its rights and remedies under applicable law.

ARTICLE 19-NOTICES

19.1 All notices required by any of the Contract Documents shall be in writing and shall be
deemed delivered upon mailing by certified mail, return receipt requested to the
following:

To the City:

City Manager
City of Fort Lauderdale
100 North Andrews Avenue

Fort Lauderdale, Florida 33301

with copy to the;

Project Manager and City Attorney
City of Fort Lauderdale
100 North Andrews Avenue

Fort Lauderdale, Florida 33301

To the Contractor:

Signs USA, Inc.
4123 West Hillsborough Avenue
Tampa, FL 33614
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ARTICLE 20 - LIMITATION OF LIABILITY

20.1 The City desires to enter into this Agreement only if in so doing the City can place a
limit on the City's liability for any cause of action arising out of this Agreement, so that
the City's liability for any breach never exceeds the sum of $1,000. For other good
and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Contractor expresses its willingness to enter into this Agreement
with the knowledge that the Contractor's recovery from the City to any action or claim
arising from the Agreement is limited to a maximum amount of $1,000, which amount
shall be reduced by the amount actually paid by the City to the Contractor pursuant to
this Agreement, for any action or claim arising out of this Agreement. Nothing
contained in this paragraph or elsewhere in this Agreement is in any way intended
either to be a waiver of the limitation placed upon the City's liability as set forth in
Section 768.28, Florida Statutes, or to extend the City's liability beyond the limits
established in said Section 768.28; and no claim or award against the City shall
include attorney's fees, investigative costs, expert fees, suit costs or pre-judgment
interest.

20.2 No Extended Damages: For other and additional good and valuable consideration the
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants
and agrees that in the event of any delay of construction or for any reason, allegation
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or
who caused them or the construction delay or whether they were caused by the City,
that there will be no entitlement to Contractor to or for any direct or indirect financial
damages or losses for extended corporate overhead impact, extended project
overhead impacts, project support services, mobilization or demobilization or by
whatever other label or legal concept or theory and types of names or labels or basis
such claims may have, or any business damages or losses of whatever type or nature,
and Contractor hereby waives any right to make any such claim or claims. This
provision will have application and effect when construction delays are anticipated and
agreed upon by both the City and the Contractor.

ARTICLE 21 - GOVERNING LAW

21.1 This Agreement shall be governed by the laws of the State of Florida. Both Parties
agree that the courts of the State of Florida shall have jurisdiction of any claim arising
in connection with this Agreement. Venue for any claim, objection or dispute arising
out of this Agreement shall be in Broward County, Florida. Bv entering into this
Contract Contractor and Citv hereby expresslv waive any rights either party

may have to a trial bv turv or any civil litigation related to. or arising out of the

Project. Contractor shall specifically bind all subcontractors to the provisions

of this Contract.

ARTICLE 22 - MISCELLANEOUS

22.1 The duties and obligations imposed by this Agreement and the rights and remedies
available to the parties and, in particular but without limitation, the warranties,
guaranties and obligations imposed upon the Contractor and all of the rights and
remedies available to the City, are in addition to, and are not to be construed in any
way as a limitation of, any rights and remedies available to any or all of them which are

Rev. 5/22/2015 C-35



otherwise imposed or available by laws or regulations, by special warranty or
guarantee or by other provisions of the Contract Documents, and the provisions of this
Paragraph will be as effective as if repeated specifically In the Contract Documents,
and the provisions of this Paragraph will survive final payment and termination or
completion of this Agreement.

22.2 The Contractor shall not assign or transfer this Agreement or its rights, title or
interests. The obligations undertaken by the Contractor pursuant to this Agreement
shall not be delegated or assigned to any other person or firm. Violation of the terms
of this Paragraph shall constitute a material breach of Agreement by the Contractor
and the City any, at its discretion, cancel this Agreement and all rights, title and
interest of the Contractor which shall immediately cease and terminate.

22.3 The Contractor and its employees, volunteers and agents shall be and remain an
independent contractors and not agents or employees of the City with respect to all of
the acts and services performed by and under the terms of this Agreement. This
Agreement shall not in anyway be constructed to create a partnership, association or
any other kind of joint undertaking or venture between the Parties.

22.4 The City reserves the right to audit the records of the Contractor relating in any way to
the Work to be performed pursuant to this Agreement at any time during the
performance and term of this Agreement and for a period of three (3) years after
completion and acceptance by the City. If required by the City, the Contractor agrees
to submit to an audit by an independent certified public accountant selected by the
City. The Contractor shall allow the City to inspect, examine and review the records of
the Contractor at any and all times during normal business hours during the term of
this Agreement.

22.5 The remedies expressly provided in this Agreement to the City shall not be deemed to
be exclusive but shall be cumulative and in addition to all other remedies in favor of

the City now or later existing at law or in equity.

22.6 Should any part, term or provisions of this Agreement be decided by the courts to be
invalid, illegal or in conflict with any state or federal law, the validity of the remaining
portion or provision shall not be affected.

22.7 Public Entitv Crimes: In accordance with the Public Crimes Act, Section 287.133,

Florida Statutes, a person or affiliate who is a contractor, consultant or other provider,
who has been placed on the convicted vendor list following a conviction for a public
entity crime may not submit a bid on a contract to provide any goods or services to the
City, may not submit a bid on a contract with the City for the construction or repair of a
public building or public work, may not submit bids on leases of real property to the
City, may not be awarded or perform work as a contractor, supplier, subcontractor, or
consultant under a contract with the City, and may not transact any business with the
City in excess of the threshold amount provided in Section 287.017, Florida Statutes,
for category two purchases for a period of thirty-six (36) months from the date of being
placed on the convicted vendor list. Violation of this section by Contractor shall result
in cancellation of the City purchase and may result in Contractor debarment.
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City of Fort Lauderdale 263-11724

Signs USA Inc

Bid Contact Norman Burdick

norm@signsusainc.com
Ph 813-901-9333

Fax 813-901-9334

Bid Notes Please see uploaded attachment

Address 4123 West Hilisborough Ave
TAMPA, PL 33614

Item # Line Item Notes Unit Price Qty/Unit Attch. Docs

263-11724-01-01 BASE BID TOTAL:

Sign - 3.0 Ft. Wide
Supplier
Product

Code;

First Offer - $5,577.69 51 each $27,888.45 Y  Y

263-11724-01-02 BASE BID TOTAL:

Sign - 7 Ft. Wide
Supplier
Product

Code;

First Offer - $7,977.69 8/each $63,821.52 Y  Y

Bid Allowance $5,000.00

Lot Total $91,709.97

Supplier Total $96,709.97

5/3/2016

C-36{a)
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Median Beautification - Entryway Signage (State Highway System ROW Locations)
Signs USA, Inc.
Project 12018B

CITY

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first
above written.

CITY OF FORT LAUDERDALE, a municipal
corporation of the State of Florida

By: ■«r-OV<

LEE R. FELDMAN, City Manager

(CORPORATE SEAL-).;.\ "L ATTEST:

By:
JEFFREY^A. MODARELLI
City Clerk

Approved as to Legal Form:

HONDA MONTOYA HASAN
Assistant City Attorney
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CONTRACTOR

WITNESSES:

i?T. fy)far^
RINT NAME

SIGNS USA, INC.,
a Florida corporation.

By.

^ IxnAjh ̂ yrdicJc, OiCiid-^u^
PRINT NAME Title

PRINT NAME

ATTEST:

BY:

PRINT NAME Secretary

(CORPORATE SEAL)

STATE OF FLORIDA:

COUNTY OF BROWARD:

The foregoing instrument was acknowledged before me this day of UaajJ , 2016, by
as S USA 'AC of SIGNS USA, INC., a Florida corporation, oh behalf of the

Corporation. ^

SEAL

ALEXIS KEMPcommission #FF 969061
Mv Commission Expires
MarcM9,J020^

Notary^blic, State (|f Florida

Name of Notary Typed, Printed or Stamped

Personally Known or □ Produced Identification:

Type of Identification Produced:

C-38
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INSTR# 113725130

Recorded 05/31/16 02:10:00 PM

BruwarcJ County Coiiitriission
Do|July Cletk 1026
#1, 3 Pages

SURETY BOND

IN COMPLIANCE WITH AND INCORPORATING THE PROVISIONS OF SECTION 255.05, FLORIDA STATUTES

THIS IS A SURETY BOND given by Slans USA Inc , ^ C f 1
inclpal, referred to in this Bond as r^nntrartnr''anH

the "Contractor"

as principal
as "Surety," and they represent by this instrument thaflhey are bound to the CITY

OF FORT LAUDERDALE, a municipal corporation of the State of Florida ("City"), in the sum of S96.710 (Ninetv-
Six Thousand. Seven Hundred and Ten Dollars) for the payment of which, to be made to the City of Fort
Lauderdale, Florida, they jointly and severally, bind themselves and each of their heirs, executors, administrators,
successors and assigns.

Owner Name:

Owner Address and Telephone:

Bond No.:

Contractor Name, Address, Telephone:

Surety Company, Address, Telephone

City Project No.:
Name of Project:

Project Location:

Legal Description and Street Address

Description of Work

CITY OF FORT LAUDERDALE

a municipal corporation of the State of Florida

City Hall, Public Works Department
100 N. Andrews Avenue

Fort Lauderdale, Florida 33301
(954) 828-5772

OFB2165813

Signs USA, Inc.
4123 West Hillsborough Avenue
Tampa, FL 33614

(813) 901-9333

1485 S Semoran Blvd Suite 1400

Winter Park. FL 32792

12018B

Median Beautification - Entryway Signage, State Highway
System ROW Locations

City of Fort Lauderdale

City-wide
This project Is located at thirteen (13) City-wide medians of each major
highway entrance to the City of Fort Lauderdale. The work to be
accomplished under this contract Includes, but is not limited to,
construction of the breakaway foundation for the signs, fabrication, and
installation of the signs at the locations as designated on the drawings.
The contractor shall engage a professional engineer to provide the City
with the shop drawings for the breakaway foundation and fabrication for
both the 3' and 7' wide signs.

"Contractor" is bound by an instrument in writing dated the 7th day of June. 2016. by which Contractor has
contracted with the City of Fort Lauderdale, Florida, to furnish labor, tools, and materials for the Project referenced
and described above, together with all work incidental thereto, as fully set out in the plans, specifications and
details on file in the Office of the City Engineer of the City.

SB-1
255.05 Bond Form, Rev. 10/21/05



Notice required by Section 255.05(6), Florida Statutes: "This bond is given to comply with Section 255.05
Florida Statutes, and any action instituted by a claimant under this bond for payment must be in accordance with
the notice and time limitation provisions in Section 255.05(2), Florida Statutes."

The condition of the above obligation is such that if the above bound "Contractor," or Its successor or
assigns shall in good faith and in good, sufficient, substantial and workmanlike manner, perform the work and
comply with the conditions of the contract, including payment of penalties, in strict accordance with the terms and
provisions stipulated in it and shall Indemnify and hold harmless the City against and for payments of any and all
damages that may happen to persons or property by reason of excavations, embankments, obstructions and all
other work in streets, alleys or places in connection with the work, or arising out of any act, neglect or omission of
the "Contractor" or its agents, servants, or employees with relation to the work, and shall indemnify and hold
harmless the City against and from all suits and acts of every nature and description arising out of any claims by
patentees of any process connected with the work agreed to be performed under the contract, or of any materials
used upon the work, and pay all costs accruing if the contract is cancelled and a new contract for finishing the work
is let, and all other expenses lawfully chargeable to the "Contractor," then this agreement shall be null and void;
otherwise it is to remain in full force and effect, but it is expressly provided, understood and agreed that if the
"Contractor" or its subcontractors fail to duly and promptly pay for any labor, material, or other supplies used by
"Contractor" or any of its subcontractors in the performance of the work to be done, or the Contractor defaults in its
Contract with the City, the "Surety" will promptly pay to all claimants, as defined in Section 255.05(1), Florida
Statutes, the same In an amount not exceeding the sum specified in this bond, together with interest at the rate of
fifteen percent (15%) per annum, and the Surety hereby stipulates and agrees that no change, extension,
reduction, alteration or addition to the terms of the contract or the plans, details and specifications shall in any way
affect the obligations of this bond.

Whenever Contractor shall be, and is declared by the City to be in default under the contract, the City may
proceed to cancel the contract and award a new contract for finishing the work or order the Surety to promptly
remedy the default by obtaining a bid or bids for completing the contract In accordance with the original contract
terms and conditions. Upon the determination by the City of the lowest responsible bidder, the Surety shall
complete all work and pay the full cost of completion, less previous payments.

This Bond is effective for one (1) year after completion and acceptance of the work, with liability equal to
twenty-five percent (25%) of the contract price, and is so conditioned that the "Contractor" will, at its own expense,
correct any defective or faulty work or material which appears within one (1) year after completion of the work and
final payment, upon notification by the City.

IN WITNESS WHEREOF, the above "Contractor" has signed this Agreement, and the "Surety" has caused
this Agreement to be signed in its name by its Attorney-in-Fact, and its corporate seal affixed, this _l£t44ay of

May 2016.

Signed, sealed and delivered
presence of:

nature

saz.
(Witness) Print Name

viiloi AC ffffh
(Witness) Signature

Valerie McCormick

(Witness) Print Name

255.05 Bond Form, Rev. 10/21/05

CTOR:

(SEAL)

(SEAL)

Print Name and Title

SURETY:

m'
\\ ' "'"l/r

Local Agent Tv' ' .

Shayne Daly Attorney^m SJEv
Print Name and Title

SB-2
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: OLD REPUBLIC SURETY COMPANY
■***'

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That OLD REPUBLIC SURETY COMPANY, a Wisconsin stock insurance corporation, does make, constitute and
appoint:

THOMAS H. STONE, JEANETTE RODRIGUEZ. LINETTE RIVERA, DOUGLAS E. BARNETTE. VALERIE MCCORMICK, MELANIE MCGOVERN, SHAYNE DALY, OF

WINTER PARK, FL

its true and lawful Attomey{s)-in-Fact, with full power and authority, not exceeding $50,000,000, for and on behalf of the company as surety, to execute and deliver
and affix the seal of the company thereto (if a seal is required), bonds, undertakings, recognizances or other written obligations in the nature thereof, (other than bail
bonds, bank de:
compensation'
bonds), as follows:

mository bonds, mortgage deficiency bonds, mortgage guaranty bonds, guarantees of installment paper and note guaranty bonds, self-insurance workers
bonds guaranteeing payment of benefits, asbestos abatement contract bonds, waste management bonds, hazardous waste remediation bonds or black lung

ALL WRITTEN INSTRUMENTS IN AN AMOUNT NOT TO EXCEED FIVE MILLION DOLLARS(S5,000,000). FOR ANY SINGLE OBLIGATION.

and to bind OLD REPUBLIC SURETY COMPANY thereby, and all of the acts of said Attomeys-in-Fact, pursuant to these presents, are ratiiled and confirmed.
This document is not valid unless printed on colored background and is multi-colored. This appointment is made under and by authority of the board of directors
at a special meeting held on February 18,1982. This Power of Attorney is signed and sealed oy facsimile under and by the authority of the following resolutions
adopted by the board of directors of the OLD REPUBLIC SURETY COMPANY on February 18, 1982.

RESOLVED that, the president, any vice-president, or assistant vice president, in conjunction with the secretary or any assistant secretary, may appoint
attoraeys-in-fact or agents with authority as defined or limited in the instrument evidencing the appointment in each case, for and on behalf of the company to
execute and deliver and affix the seal of the company to bonds, undertakings, recognizances, and suretyship obligations of all kinds; and said officers may remove
any such altomey-in-fact or agent and revoke any Power of Attorney previously granted to such person.

RESOLVED FURTHER, that any bond, undertaking, recognizance, or suretyship obligation shall be valid and binding upon the Company
(i) when signed by the president, any vice president or assistant vice president, and attested and sealed (if a seal be required) by any secretary or assistant

secretary; or
(ii) when signed by the president, any vice president or assistant vice president, secretary or assistant secretary, and countersigned and sealed (if a seal be

required) by a duly authorized attomey-in-fact or agent; or
(iii) when duly executed and sealed (if a seal be required) by one or more attomeys-in-fact or agents pursuant to and within the limits of the authority

evidenced by the Power of Attorney issued by the company to such person or persons.

RESOLVED FURTHER, that the signature of any authorized officer and the seal of the company may be affixed by facsimile to any Power of Attorney or
certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the company; and such
signature and seal when so used shall have the same force and effect as though manually affixed.

IN WITNESS WHEREOF, OLD REPUBLIC SURETY COMPANY has caused these presents to be signed by its proper officer, and its corporate seal to be
affixed this 30TH day of DECEMBER. 2015.

OLD REPUBLIC SURETY COMPANY

J ji tl\
■?£ O ^
11 SEAL s|

*/
AssisUnl

STATE OF WISCONSIN, COUNTY OF WAUKESHA-SS ■" ' l.-'>
On this 3QTH day of DECEMBER, 2015. , personally came before me.

President

Alan Pavlic and

Jane E, Chemey , to me known to be the individuals and officers of the OLD REPUBLIC SURETY COMPANY who executed the above
instrument, and they each acknowledged the execution of the same, and being by me duly sworn, did severally depose and say; that they are the said officers of the
corporation aforesaid, and that the seal affixed to the above instrument is the seal of the corporation, and that said corporate seal and their signatures as such officers
were duly affixed and subscribed to the said instrument by the authority of the board of directors of said corporation.

Notary Public
My commission expires: 9/28/2018

CERTIFICATE (Expiration of notary commission does not invalidate this Instrument)
1, the undersigned, assistant secretary of the OLD REPUBLIC SURETY COMPANY, a Wisconsin corporation, CERTIFY that the foregoing and attached Power

of Attorney remains in full force and has not been revoked; and furthermore, that the Resolutions of the board of directors set forth in the Power of Attorney, are now in
force. . j

Signed and sealed at the City of Brookfield, W1 this [ day of

j; SEAL 1}
,  .H. /*/

92-0015

Asustani Secrfrl

OLD REPUBLIC SURETY CORP.

THIS DOCUMEMT HAS A COLORED BACKGROUND AND IS MULTI-COLORED ON THE FACE. THE COMPANY LOGO APPEARS ON THE
BACK OF THIS DOCUMENT AS A WATERMARK, IF THESE FEATURES ARE ABSENT. THIS DOCUMENT IS VOID.



SIGNS-3 OP ID: CL

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM'DD/YYYY)

04/18/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER

MORROW INSURANCE GROUP
LENORA C. 0LNEY/A196064

18936 NORTH DALE MABRY HIGHWAY
LUTZ, FL 33548
Suzanne Barnett

NAMef^"^ DEBBIE JOHNSON CIC
(A/cN^n 813-963-1669 noI: 813-961 -3743
Anf)RFs.«5 CERTIFICATES0)MORROWINSURANCE.NET

INSURER(S) AFFORDING COVERAGE NAIC0

INSURER A OHIO SECURITY 24082

INSURED SIGNS USA, INC.
4123 W. HILLSBOROUGH AVE

TAMPA, FL 33614

INSURERS OHIO CASUALTY INSURANCE COMPAN 24074

INSURER C UNITED STATES LIABILITY INS CO 25895

INSURER 0

INSURERS

INSURERS

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

■roun;SUBRi POLICY EFF POLICY EXP
UMITS

INSR
LTR TYPE OF INSURANCE POLICY NUMBER IMM/DD/YYYYI (MM/DprrrYY)

COMMERCIAL GENERAL LIABILITY

OCCURCLAIMS-MADE

EACH OCCURRENCE

CONTRACTUAL UAB

BKSS5180396 07/20/2015 07/20/2016 DAMAGE TO RENTED
PREMISES fEa occurfence)

MED EXP (Any one person)

PERSONAL S ADV INJURY

GEN'L AGGREGATE LIMIT APPLIES PER

POLICY n LOC
OTHER

GENERAL AGGREGATE

PRODUCTS - COMP/OP AGG

1,000,000

300,000
15,000

1,000,000
2,000,000

2,000,000

AUTOMOBILE UABILITY COMBINED SINGLE LIMIT
(Ea accideni) 1,000,000

ANY AUTO

ALL OWNED
AUTOS

HIRED AUTOS

BAS55180396 07/20/2015 07/20/2016 BODILY INJURY (Per person)
SCHEDULED
AUTOS
NON-OWNED
AUTOS

BODILY INJURY (Per accident)
PROPERTY DAMAGE
(Per acddeni)

B

UMBRELLA UAB

EXCESS UAB

OCCUR

CLAIMS-MADE

EACH OCCURRENCE 1,000,000
US055180396 07/20/2015 07/20/2016 AGGREGATE 1,000,000

DEO RETENTIONS

STATUTE
■CTfr
ER

WORKERS COMPENSATION
AND EMPLOYERS' UABIUTY
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED^
(Mandatory In NH)

1 If yes, descnbe under
1 DESCRIPTION OF OPERATIONS below

Y/N

□N/A
EL EACH ACCIDENT

EL DISEASE-EA EMPLOYEE

E L. DISEASE • POLICY LIMIT

PROF LIABILITY SP1563014 04/18/2016 04/18/2017 AGGREGATE

EAOCCURR

500,000
500,000

DESCRIPTION OF OPERATIONS I LOCATIONS 'VEHICLES (ACORD 101, Additional RemarXs Schedule, may be attacticd if more space is required)

BID NO., 263-11724, PROJECT NO., 120188, MEDIAN BEAUTIFICATION - ENTRYWAY
SIGNAGE, STATE HIGHWAY SYSTEM ROW LOCATIONS. CERTIFICATE HOLDER IS INCLUDED
AS AN ADDITIONAL INSURED WITH RESPECTS TO GENERAL LIABILITY & PROFESSIONAL
LIABILITY. WAIVER OF SUBROGATION APPLIES TO THE GENERAL LIABILITY.

CERTIFICATE HOLDER CANCELLATION

CITYFT1

CITY OF FORT LAUDERDALE
100 N ANDREW AVE, STE 619
FT LAUDERDALE, FL 33301

1

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2014/01)
© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



COMMERCIAL GENERAL LIABILITY

CG 88 10 0413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

COMMERCIAL GENERAL LIABILITY EXTENSION

This endorsement modifies insurance provided under the following;

COMMERCIAL GENERAL LIABILITY COVERAGE PART

INDEX

SUBJECT page

NON-OWNED AIRCRAFT 2

NON-OWNED WATERCRAFT 2

PROPERTY DAMAGE LIABILITY - ELEVATORS 2

EXTENDED DAMAGE TO PROPERTY RENTED TO YOU (Tenant's Property Damage) 2

MEDICAL PAYMENTS EXTENSION 3

EXTENSION OF SUPPLEMENTARY PAYMENTS - COVERAGES A AND B 3

ADDITIONAL INSUREDS - BY CONTRACT, AGREEMENT OR PERMIT 3

PRIMARY AND NON-CONTRIBUTORY- ADDITIONAL INSURED EXTENSION 5

ADDITIONAL INSUREDS - EXTENDED PROTECTION OF YOUR "LIMITS OF INSURANCE" 6

WHO IS AN INSURED - INCIDENTAL MEDICAL ERRORS/MALPRACTICE AND WHO IS AN
INSURED - FELLOW EMPLOYEE EXTENSION - MANAGEMENT EMPLOYEES 6

NEWLY FORMED OR ADDITIONALLY ACQUIRED ENTITIES

FAILURE TO DISCLOSE HAZARDS AND PRIOR OCCURRENCES

KNOWLEDGE OF OCCURRENCE, OFFENSE, CLAIM OR SUIT

LIBERALIZATION CLAUSE

BODILY INJURY REDEFINED

EXTENDED PROPERTY DAMAGE 8

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US - 8
WHEN REQUIRED IN A CONTRACT OR AGREEMENT WITH YOU

® 2013 Liberty Mutual Insurance
CG 88 10 04 13 includes copyrighted material of Insurance Services Office, Inc.. with its permission. Page 1 of 8



With respect to coverage afforded by this endorsement, the provisions of the policy apply unless modified by
the endorsement.

A. NON-OWNED AIRCRAFT

Under Paragraph 2. Exclusions of Section I - Coverage A - Bodily Injury And Property Damage Liability,
exclusion g. Aircraft, Auto Or Watercraftdoes not apply to an aircraft provided:

1. It is not owned by any insured;

2. It is hired, chartered or loaned with a trained paid crew;

3. The pilot in command holds a currently effective certificate, issued by the duly constituted authority of
the United States of America or Canada, designating her or him a commercial or airline pilot; and

4. It is not being used to carry persons orproperty for a charge.

However, the insurance afforded by this provision does not apply if there is available to the insured other
valid and collectible Insurance, whether primary, excess (other than insurance written to apply specifically
in excess of this policy), contingent or on any other basis, that would also apply to the loss covered under
this provision.

B. NON-OWNED WATERCRAFT

Under Paragraph 2. Exclusions of Section I - Coverage A • Bodily Injury And Property Damage Liability,

Subparagraph (2) of exclusion g. Aircraft, Auto Or Watercraft is replaced by the following:

This exclusion does not apply to:

(2) A watercraft you do not own that is:

(a) Less than 52 feet long; and

(b) Not being used to carry personsor property for a charge.

C. PROPERTY DAMAGE LIABILITY - ELEVATORS

1. Under Paragraph 2. Exclusions of Section I • Coverage A - Bodily Injury And Property Damage Liabil
ity, Subparagraphs (3), (4) and (6) of exclusion j. Damage To Property do not apply if such "property
damage" results from the use of elevators. For the purpose of this provision, elevators do not include
vehicle lifts. Vehicle lifts are lifts or hoists used in automobile service or repair operations.

2. The following is added to Section IV - Commercial General Liability Conditions, Condition 4. Other
Insurance, Paragraph b. Excess Insurance:

The insurance afforded by this provision of this endorsement is excess over any property insurance,
whether primary, excess, contingent or on any other basis.

D. EXTENDED DAMAGE TO PROPERTY RENTED TO YOU (Tenant's Property Damage)

If Damage To Premises Rented To You is not otherwise excluded from this Coverage Part:

1. Under Paragraph 2. Exclusions of Section I - Coverage A - Bodily Injury and Property Damage Liability:

a. The fourth from the last paragraph of exclusion j. Damage To Property is replaced by the follow
ing:

Paragraphs (1), (3) and (4) of this exclusion do not apply to "property damage" (other than damage
by fire, lightning, explosion, smoke, or leakage from an automatic fire protection system) to:
(i) Premises rented to you for a period of 7 or fewer consecutive days; or

(ii) Contents that you rent or lease as part of a premises rental or lease agreement for a period of
more than 7 days.

Paragraphs (1), (3) and (4) of this exclusion do not apply to "property damage" to contents of
premises rented to you for a period of 7 or fewer consecutive days.

A separate limit of insurance applies to this coverage as described in Section III - Limits of
insurance.

® 2013 Liberty Mutual Insurance
CG 88 10 04 13 inciudes copyrighted material of Insurance Services Office, Inc., with its permission. Page 2 of 8



b. The last paragraph of subsection 2. Exclusions Is replaced by the following:

Exclusions c. through n. do not apply to damage by fire, lightning, explosion, smoke or leakage
from automatic fire protection systems to premises while rented to you or temporarily occupied by
you with permission of the owner. A separate limit of insurance applies to Damage To Premises
Rented To You as described in Section (II - Limits Of Insurance.

2. Paragraph 6. under Section III • Limits Of Insurance is replaced by the following:

6. Subject to Paragraph 5. above, the Damage To Premises Rented To You Limit is the most we will
pay under Coverage A for damages because of "property damage" to:

a. Any one premise:

(1) While rented to you; or

(2) While rented to you or temporarily occupied by you with permission of the owner for
damage by fire, lightning, explosion, smoke or leakage from automatic protection sys
tems; or

b. Contents that you rent or lease as part of a premises rental or lease agreement.

3. As regards coverage provided by this provision D. EXTENDED DAMAGE TO PROPERTY RENTED TO
YOU (Tenant's Property Damage) - Paragraph 9.a. of Definitions is replaced with the following:

9.a. A contract for a lease of premises. However, that portion of the contract for a lease of premises
that indemnifies any person or organization for damage by fire, lightning, explosion, smoke, or
leakage from automatic fire protection systems to premises while rented to you or temporarily
occupied by you with the permission of the owner, or for damage to contents of such premises
that are included in your premises rental or lease agreement, is not an "insured contract".

E. MEDICAL PAYMENTS EXTENSION

If Coverage C Medical Payments is not otherwise excluded, the Medical Payments provided by this policy
are amended as follows:

Under Paragraph 1. Insuring Agreement of Section I - Coverage C - Medical Payments, Subparagraph
(b) of Paragraph a. is replaced by the following:

(b) The expenses are incurred and reported within three years of the date of the accident; and

F. EXTENSION OF SUPPLEMENTARY PAYMENTS - COVERAGES A AND B

1. UnderSupplementary Payments - Coverages A and B, Paragraph l.b. is replaced by the following:

b. Up to $3,000 for cost of bail bonds required because of accidents or traffic law violations arising
out of the use of any vehicle to which the Bodily Injury Liability Coverage applies. We do not have
to furnish these bonds.

2. Paragraph l.d. is replaced by the following:

d. All reasonable expenses incurred by the insured at our request to assist us in the investigation or
defense of the claim or "suit", including actual loss of earnings up to $500 a day because of time
off from work.

G. ADDITIONAL INSUREDS - BY CONTRACT, AGREEMENT OR PERMIT

1. Paragraph 2. under Section II • Who Is An Insured is amended to Include as an insured any person or
organization whom you have agreed to add as an additional insured in a written contract, written
agreement or permit. Such person or organization is an additional insured but only with respect to
liability for "bodily injury", "property damage" or "personal and advertising injury" caused in whole
or in part by:

a. Your acts or omissions, or the acts or omissions of those acting on your behalf, in the performance
of your on going operations for the additional insured that are the subject of the written contract or
written agreement provided that the "bodily injury" or "property damage" occurs, or the "per
sonal and advertising injury" is committed, subsequent to the signing of such written contract or
written agreement; or
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b. Premises or facilities rented by you or used by you; or

c. The maintenance, operation or use by you of equipment rented or leased to you by such person or
organization; or

d. Operations performed by you or on your behalf for which the state or political subdivision has
issued a permit subject to the following additional provisions:

(1) This insurance does not apply to "bodily injury", "property damage", or "personal and ad
vertising injury" arising out of the operations performed for the state or political subdivision;

(2) This insurance does not apply to "bodily injury" or "property damage" included within the
"completed operations hazard".

(3) Insurance applies to premises you own, rent, or control but only with respect to the following
hazards:

(a) The existence, maintenance, repair, construction, erection, or removal of advertising
signs, awnings, canopies, cellar entrances, coal holes, driveways, manholes, marquees,
hoist away openings, sidewalk vaults, street banners, or decorations and similar expo
sures; or

(b) The construction, erection, or removal of elevators; or

(c) The ownership, maintenance, or use of any eievators covered by this insurance.

However:

1, The insurance afforded to such additional insured only applies to the extent permitted by law; and

2. If coverage provided to the additional insured is required by a contract or agreement, the insur
ance afforded to such additional Insured will not be broader than that which you are required by
the contract or agreement to provide for such additional insured.

With respect to Paragraph l.a. above, a person's or organization's status as an additional insured
under this endorsement ends when:

(1) All work, including materials, parts or equipment furnished in connection with such work, on
the project (other than service, maintenance or repairs) to be performed by or on behalf of the
additional insured(s) at the location of the covered operations has been completed; or

(2) That portion of "your work" out of which the Injury or damage arises has been put to its
intended use by any person or organization other than another contractor or subcontractor
engaged in performing operations for a principal as a part of the same project.

With respect to Paragraph l.b. above, a person's or organization's status as an additional insured
under this endorsement ends when their written contract or written agreement with you for such
premises or facilities ends.

With respects to Paragraph 1,c. above, this insurance does not apply to any "occurrence" which takes
place after the equipment rental or lease agreement has expired or you have returned such equipment
to the lessor.

The insurance provided by this endorsement applies only if the written contract or written agreement
is signed prior to the "bodily injury" or "property damage".

We have no duty to defend an additional insured under this endorsement until we receive written
notice of a "suit" by the additional insured as required in Paragraph b. of Condition 2. Duties In the
Event Of Occurrence, Offense, Claim Or Suit under Section IV - Commercial General Liability Condi
tions.
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2. With respect to the insurance provided by this endorsement, the following are added to Paragraph 2.
Exclusions under Section I - Coverage A - Bodily Injury And Property Damage Liability:

This insurance does not apply to:

a. "Bodily injury" or "property damage" arising from the sole negligence of the additional insured.

b. "Bodily injury" or "property damage" that occurs prior to you commencing operations at the
location where such "bodily injury" or "property damage" occurs.

c. "Bodily injury", "property damage" or "personal and advertising injury" arising out of the render
ing of, or the failure to render, any professional architectural, engineering or surveying services,
including:

(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions,
reports, surveys, field orders, change orders or drawings and specifications; or

(2) Supervisory, inspection, architectural or engineering activities.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in
the supervision, hiring, employment, training or monitoring of others by that Insured, if the "occur
rence" which caused the "bodily injury" or "property damage", or the offense which caused the
"personal and advertising injury", involved the rendering of, or the failure to render, any professional
architectural, engineering or surveying services.

d. "Bodily injury" or "property damage" occurring after:

(1) All work, including materials, parts or equipment furnished in connection with such work, on
the project {other than service, maintenance or repairs) to be performed by or on behalf of the
additional insured(s) at the location of the covered operations has been completed; or

(2) That portion of "your work" out of which the injury or damage arises has been put to its
intended use by any person or organization other than another contractor or subcontractor
engaged in performing operations for a principal as a part of the same project.

e. Any person or organization specifically designated as an additional insured for ongoing operations
by a separate ADDITIONAL INSURED -OWNERS, LESSEES OR CONTRACTORS endorsement is
sued by us and made a part of this policy.

3. With respect to the insurance afforded to these additional insureds, the following is added to Section III
- Limits Of Insurance:

If coverage provided to the additional insured Is required by a contract or agreement, the most we will
pay on behalf of the additional insured is the amount of Insurance:

a. Required by the contract or agreement; or

b. Available under the applicable Limits of Insurance shown in the Declarations;
whichever Is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

H. PRIMARY AND NON-CONTRIBUTORY ADDITIONAL INSURED EXTENSION

This provision applies to any person or organization who qualifies as an additional insured under any form
or endorsement under this policy.

Condition 4. Other Insurance of SECTION IV - COMMERCIAL GENERAL LIABILITY CONDITIONS is amend
ed as follows:

a. The following is added to Paragraph a. Primary Insurance:

If an additional insured's policy has an Other Insurance provision making Its policy excess, and you
have agreed in a written contract or written agreement to provide the additional Insured coverage on a
primary and noncontributory basis, this policy shall be primary and we will not seek contribution from
the additional insured's policy for damages we cover.
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b. The foMowing is added to Paragraph b. Excess Insurance:

When a written contract or written agreement, other than a premises lease, facilities rental contract or
agreement, an equipment rental or lease contract or agreement, or permit issued by a state or political
subdivision between you and an additional insured does not require this insurance to be primary or
primary and non-contributory, this insurance is excess over any other insurance for which the addi
tional Insured is designated as a Named Insured.

Regardless of the written agreement between you and an additional insured, this insurance is excess
over any other insurance whether primary, excess, contingent or on any other basis for which the
additional insured has been added as an additional insured on other policies.

1. ADDITIONAL INSUREDS - EXTENDED PROTECTION OF YOUR "LIMITS OF INSURANCE"

This provision applies to any person or organization who qualifies as an additional insured under any form
or endorsement under this policy.

1. The following is added to Condition 2. Duties In The Event Of Occurrence, Offense, Claim or Suit:

An additional insured under this endorsement will as soon as practicable:

a. Give written notice of an "occurrence" or an offense that may result in a claim or "suit" under
this insurance to us;

b. Tender the defense and indemnity of any claim or "suit" to all insurers whom also have
insurance available to the additional insured; and

c. Agree to make available any other insurance which the additional insured has for a loss we
cover under this Coverage Part.

d. We have no duty to defend or indemnify an additional insured under this endorsement until
we receive written notice of a "suit" by the additional insured.

2. The limits of insurance applicable to the additional insured are those specified in a written contract
or written agreement or the limits of insurance as stated in the Declarations of this policy and
defined in Section III - Limits of Insurance of this policy, whichever are less. These limits are
inclusive of and not in addition to the limits of insurance available under this policy.

J. WHO IS AN INSURED - INCIDENTAL MEDICAL ERRORS / MALPRACTICE

WHO IS AN INSURED - FELLOW EMPLOYEE EXTENSION - MANAGEMENT EMPLOYEES

Paragraph 2.a.(1} of Section II - Who Is An Insured is replaced with the following:

(1) "Bodily injury" or "personal and advertising injury":

(a) To you, to your partners or members (if you are a partnership or joint venture), to your members (if
you are a limited liability company), to a co-"employee" while In the course of his or her employ
ment or performing duties related to the conduct of your business, or to your other "volunteer
workers" while performing duties related to the conduct of your business;

(b) To the spouse, child, parent, brother or sister of that co-"employee" or "volunteer worker" as a
consequence of Paragraph (1) (a) above;

(c) For which there is any obligation to share damages with or repay someone else who must pay
damages because of the injury described in Paragraphs (1) (a) or (b) above; or

(d) Arising out of his or her providing or failing to provide professional health care services. However,
if you are not in the business of providing professional health care services or providing profes
sional health care personnel to others, or if coverage for providing professional health care ser
vices Is not otherwise excluded by separate endorsement, this provision (Paragraph (d)) does not
apply.

Paragraphs (a) and (b) above do not apply to "bodily injury" or "personal and advertising injury" caused by
an "employee" who is acting in a supervisory capacity for you. Supervisory capacity as used herein means
the "employee's" Job responsibilities assigned by you, includes the direct supervision of other "employ
ees" of yours. However, none of these "employees" are insureds for "bodily injury" or "personal and
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advertising injury" arising out of their willful conduct, which Is defined as the purposeful or willful Intent to
cause "bodily injury" or "personal and advertising Injury", or caused in whole or In part by their Intoxica
tion by liquor or controlled substances.

The coverage provided by provision J. is excess over any other valid and collectable insurance available to
your "employee".

K. NEWLY FORMED OR ADDITIONALLY ACQUIRED ENTITIES

Paragraph 3. of Section II - Who Is An Insured is replaced by the following;

3. Any organization you newly acquire or form and over which you maintain ownership or majority
Interest, will qualify as a Named Insured if there is no other similar insurance available to that
organization. However:

a. Coverage under this provision is afforded only until the expiration of the policy period in
which the entity was acquired or formed by you;

b. Coverage A does not apply to "bodily injury" or "property damage" that occurred before you
acquired or formed the organization; and

c. Coverage B does not apply to "personal and advertising injury" arising out of an offense
committed before you acquired or formed the organization.

d. Records and descriptions of operations must be maintained by the first Named Insured.

No person or organization is an Insured with respect to the conduct of any current or past partnership, joint
venture or limited liability company that is not shown as a Named Insured in the Declarations or qualifies
as an insured under this provision.

L. FAILURE TO DISCLOSE HAZARDS AND PRIOR OCCURRENCES

Under Section IV - Commercial General Liability Conditions, the following is added to Condition 6. Repre
sentations:

Your failure to disclose all hazards or prior "occurrences" existing as of the inception date of the policy
shall not prejudice the coverage afforded by this policy provided such failure to disclose all hazards or
prior "occurrences" is not intentional.

M. KNOWLEDGE OF OCCURRENCE, OFFENSE. CLAIM OR SUIT

Under Section IV - Commercial General Liability Conditions, the following Is added to Condition 2. Duties
In The Event of Occurrence, Offense, Claim Or Suit:

Knowledge of an "occurrence", offense, claim or "suit" by an agent, servant or "employee" of any
insured shall not in itself constitute knowledge of the insured unless an insured listed under Paragraph
1. of Section II - Who Is An Insured or a person who has been designated by them to receive reports of
"occurrences", offenses, claims or "suits" shall have received such notice from the agent, servant or
"employee".

N. LIBERALIZATION CLAUSE

If we revise this Commercial General Liability Extension Endorsement to provide more coverage without
additional premium charge, your policy will automatically provide the coverage as of the day the revision is
effective In your state.

0. BODILY INJURY REDEFINED

Under Section V - Definitions, Definition 3. Is replaced by the following:

3. "Bodily Injury" means physical injury, sickness or disease sustained by a person. This includes
mental anguish, mental injury, shock, fright or death that results from such physical injury, sick
ness or disease.
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p. EXTENDED PROPERTY DAMAGE

Exclusion a. of COVERAGE A. BODILY INJURY AND PROPERTY DAMAGE LIABILITY is replaced by the
following:

a. Expected Or Intended Injury

"Bodily injury" or "property damage" expected or intended from the standpoint of the insured.
This exclusion does not apply to "bodily injury" or "property damage" resulting from the use of
reasonable force to protect persons or property.

Q. WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US - WHEN REQUIRED IN A
CONTRACT OR AGREEMENT WITH YOU

Under Section IV - Commercial General Liability Conditions, the following is added to Condition 8. Trans
fer Of Rights Of Recovery Against Others To Us:

We waive any right of recovery we may have against a person or organization because of payments we
make for injury or damage arising out of your ongoing operations or "your work" done under a
contract with that person or organization and included in the "products-completed operations hazard"
provided:

1. You and that person or organization have agreed in writing In a contract or agreement that you
waive such rights against that person or organization; and

2. The injury or damage occurs subsequent to the execution of the written contract or written agree
ment.
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James Hemphlll

From: James Kelly

Sent: Friday, May 13, 2016 7:27 AM
To: James Hemphill

Subject: RE: Bid #263-11724 - Median Beautification - Entryway Signage, State Highway System
ROW Locations

Jim, the certificate of insurance is approved.

From: James Hemphill
Sent: Thursday, May 12, 2016 4:52 PM
To: James Kelly
Subject: FW: Bid #263-11724 - Median Beautification - Entryway Signage, State Highway System ROW Locations

Please review insurance doc for vendor installing and providing signs

From: Norman Burdick rmailto:NQrni@siansusainc.cQm1

Sent: Monday, April 18, 2016 4:06 PM
To: James Hemphill
Subject: RE: Bid #263-11724 - Median Beautification - Entryway Signage, State Highway System ROW Locations

James,

I have attached the revised insurance to include the required professional liability coverage.

Let me know if there is anything else or possibly any updates with this award.

Thanks,

Norman Burdick

Bid Manager

P: 813-901-9333

F: 813-901-9334

Signsusainc.com

ilP \\
V,

From: James Hemphill [mailtQ:JHemDhill(S)fortlauderdale.eov1

Sent: Friday, April IS, 2016 9:03 AM

To: Norman Burdick

Subject: RE: Bid #263-11724 - Median Beautification - Entryway Signage, State Highway System ROW Locations

1


