
EXHIBIT 3 

AMENDED AND RESTATED INTERLOCAL AGREEMENT AMONG BROWARD 

COUNTY, THE CITY OF FORT LAUDERDALE, AND THE DOWNTOWN 

DEVELOPMENT AUTHORITY OF THE CITY OF FORT LAUDERDALE REGARDING 

ALLOCATION OF FUNDING RESPONSIBILITY FOR THE LOCAL SHARE OF 

PROJECT COST OVERRUNS FOR THE WAVE MODERN STREETCAR PROJECT 

  
 This Amended and Restated Interlocal Agreement (“ILA”) is entered into by and 
among: BROWARD COUNTY, a political subdivision of the State of Florida (“County”), 
CITY OF FORT LAUDERDALE, a municipal corporation organized and existing under 
the laws of the State of Florida (“City”), and DOWNTOWN DEVELOPMENT 
AUTHORITY OF THE CITY OF FORT LAUDERDALE, a body politic and corporate and 
an agency of the City of Fort Lauderdale (“DDA”) (County, City, and DDA are 
sometimes collectively referred to as the “Parties”).   

RECITALS 

A. On or about June 14, 2016, the County and the Florida Department of 
Transportation (“FDOT”) entered into the Wave Project Agreement (“Wave Project 

Agreement”) regarding the funding, design, construction, operation, and maintenance of 

the 2.8 mile modern streetcar project known as The Wave Streetcar project (the 
“Project,” as more fully defined below). 

B. The Federal Transportation Administration of the United States 
Department of Transportation (“FTA”), the Florida Department of Transportation 
(“FDOT”), the City, the DDA, and the County have each allocated certain funds for 
design and construction of the Project.  The allocation of financial responsibility as 
between the City, the DDA, and the County is set forth in this ILA, which supersedes the 
prior interlocal agreement into which the Parties entered on or about June 15, 2016 (the 
“Prior Agreement”). 

C. The Wave Project Agreement allocates fifty percent (50%) of the 
responsibility for Project Cost Overruns (as defined therein) to each of FDOT and the 
County.  The County’s fifty percent (50%) share of the Project Cost Overruns must be 
paid from non-federal and non-state funds.  The County’s willingness to accept 
responsibility for fifty-percent (50%) of Project Cost Overruns is expressly conditioned 
on the City’s and the DDA’s agreement to contribute toward that cost, as outlined in this 
ILA. 

D. The County has conditionally approved a Third Amendment to the Wave 
Project Agreement (“Third Amendment”).  The Third Amendment revises certain 
material aspects of the Project and modifies the respective financial obligations of 
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FDOT and the County including by making the County (vis-à-vis FDOT) solely 
responsible for the cost of certain elements of the Project.    

E. The Parties acknowledge that the Third Amendment makes certain  
changes to the Wave Project Agreement including the following: (i) modifies the Project 
Description (Exhibit A to the Third Amendment) to remove certain aspects of the Project 
relating to bridge girders, beams, and a concrete deck; (ii) provides for specified 
optional vehicle maintenance facility (“VMF”) elements as set forth in Exhibit A-1 to the 
Third Amendment that, if procured, will be funded solely by the Parties in accordance 
with the terms of this ILA; and (iii) allocates the financial responsibility for any amounts 
in excess of $1,280,000 for the fare collection system, non-revenue vehicles, and 
general tools identified in Exhibit A-2 to the Third Amendment solely to the Parties in 
accordance with the terms of this ILA. 

F. The Third Amendment modifies financial responsibility for certain aspects 
of the Project from a 50/50 split between FDOT and the local funding agencies (the 
County, City, and DDA) to become the sole responsibility of the local funding agencies.  
The County’s willingness to enter into the Third Amendment is expressly conditioned 
upon the City’s and DDA’s concurrence therewith and the amendment and restatement 
of the financial obligations of the County, City, and DDA as set forth in this ILA.   

 NOW, THEREFORE, for good and valuable consideration, the receipt and 
sufficiency of which are hereby acknowledged by the Parties, the Parties agree as 
follows: 

1. Representations:   
 

1.1 The foregoing recitals are true and correct and by this reference are fully 
incorporated herein. 

1.2 The City and DDA represent that they have reviewed the Third 
Amendment conditionally approved by the County, and that they 
understand and acknowledge the impact the Third Amendment has on the 
Wave Project Agreement, including on the scope and on the respective 
funding obligations of FDOT and the County (with the latter being 
allocated according to the terms of this ILA).  

1.3 The City and DDA hereby ratify, affirm, and approve the County’s 

authorization to FDOT “to finalize a new solicitation for a Design-Build 
Contract.” 

2. Definitions:  
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2.1 Local Capital Funds – The funds contributed by the Parties for Project 
Capital Costs as stated in Exhibit C.  

2.2 Enhanced VMF Costs – The County’s share of Capital Cost Overruns 

under the Wave Project Agreement that are directly attributable to the 
enhanced portions of the VMF identified in Exhibit A-1 to the Third 
Amendment (incorporated as Exhibit A-1 hereto), including as same may 
be amended by FDOT and the County as part of the Wave Project 
Agreement.  As stated in the Third Amendment, the County’s share of the 

Enhanced VMF Costs vis-à-vis FDOT is one hundred percent (100%). 

2.3 Local Share of Project Cost Overruns – The County’s share of Project 
Cost Overruns under the Wave Project Agreement as same has been and 
may be amended.   

2.4 Project – The meaning of the term “Project” as defined in the Wave 
Project Agreement, including as may be amended from time to time. 

2.5 Project Capital Costs – The meaning of the term “Project Capital Costs” as 
defined in the Wave Project Agreement, including as may be amended 
from time to time. 

2.6 Project Cost Estimate – The cost estimate outlined in Exhibit B.  

2.7 Project Cost Overruns – The meaning of the term “Project Cost Overruns” 

as defined in the Wave Project Agreement, including as may be amended 
from time to time. 

2.8 Project Description – The description of the Project attached as Exhibits A, 
A-1 (to the extent these items are included in the final Project Description 
of the Wave Project Agreement), and A-2 to the Third Amendment, which 
Exhibits are also attached hereto in their current form as Exhibits A, A-1, 
and A-2, including as the Wave Project Agreement may further be 
amended from time to time. The Parties acknowledge and agree that, in 
accordance with the Wave Project Agreement, as amended, FDOT and 
County may agree to further modifications to the Project Description; any 
and all such further modifications to the Project Description in the Wave 
Project Agreement shall be deemed to be automatically incorporated 
herein. 

2.9 Project Cost Savings – The amount, if any, by which the Project Cost 
Estimate exceeds the total Capital Costs after Project Completion, final 
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acceptance on the Design-Build Contract, and final payment under the 
Design-Build Contract (as those terms are defined in the Wave Project 
Agreement). 

2.10 SIB Loan Agreement – The State Infrastructure Bank Amended and 
Restated Loan Agreement between FDOT, the DDA, and the City, dated 
August 11, 2017, as same may be amended. 

3. Purpose of ILA:  The purpose and intent of this ILA are to allocate responsibility 
among the Parties for the Local Share of Project Cost Overruns and the Enhanced VMF 
Costs.  For avoidance of doubt, and for purposes of any necessary judicial construction 
of this ILA, the Parties hereby agree and acknowledge that the primary intent of this ILA 
is to confirm that, notwithstanding the execution of the Third Amendment and the 
changes effectuated by the Third Amendment, the Parties are fully responsible to 
contribute, in their respective shares identified herein, the entire Local Share of Capital 
Cost Overruns (inclusive of Enhanced VMF Costs) notwithstanding that the County, 
pursuant to the Third Amendment, is 100% responsible vis-à-vis FDOT for the cost of 
certain elements of the Project.     

 
4. Local Capital Funds Committed to Date:  The Parties agree and acknowledge 
that the Parties have to date respectively contributed the Local Capital Funds in the 
amounts set forth in Exhibit C. 

 

5. Allocation of Funding Responsibility for Local Share of Project Cost 

Overruns (other than Enhanced VMF Costs):  The Parties agree and acknowledge 
that any Local Share of Project Cost Overruns other than for Enhanced VMF Costs shall 
be allocated among the Parties as follows: 

 
5.1  City Responsibility.  The City shall pay fifty percent (50%) of any Local 
Share of Project Cost Overruns.  

 
5.2  DDA Responsibility.  The DDA shall pay twenty-five percent (25%) of any 
Local Share of Project Cost Overruns, up to an annual maximum of Three Million 
Dollars ($3,000,000) per County fiscal year in each of County fiscal years 2018, 
2019 and 2020; and for all time periods thereafter, fifty percent (50%) of such 
Local Share of Project Cost Overruns with no annual maximum.   
 
5.3 County Responsibility.  The County shall be responsible for twenty-five 
percent (25%) of any Local Share of Project Cost Overruns and for any portion of 
DDA’s share of Local Share of Project Cost Overruns in excess of Three Million 
Dollars ($3,000,000) in each of County fiscal years 2018, 2019 or 2020. The 
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County shall be responsible for no portion of the Local Share of Project Cost 
Overruns after County fiscal year 2020 (which ends September 30, 2020).   
 

6. Allocation of Financial Obligation for Enhanced VMF Costs:  Additionally, if 
the work identified within Exhibit A-1 (including as Exhibit A-1 to the Third Amendment 
may subsequently be amended) is included in the Project, all resulting Enhanced VMF 
Costs initially paid by the County shall be reimbursed to the County as follows:  the DDA 
shall reimburse the County twenty-five percent (25%) of each payment amount; and the 
City shall reimburse the County fifty percent (50%) of each payment amount.  The 
County shall be responsible for the remaining twenty-five percent (25%) of each 
payment amount. 
 
7. Assent to Continuation of Project:  If the Design-Build Contract price of the 
intended awardee would exceed 125% of the Design-Build Estimate (as those terms are 
defined in the Wave Project Agreement) and the County’s assent is therefore required 
pursuant to Section 3.01(22) of the Wave Project Agreement, as amended, to continue 
the Project, the County shall provide prompt written notice (by email to the City Manager 
and the City Attorney) thereof to the City.  The County agrees not to provide its assent 
to FDOT if all of the following occur:  (a) the City considers this issue at its next 
regularly-scheduled commission meeting that is at least five (5) calendar days after 
receiving the notice from the County; (b) the City approves an item requesting that the 
County decline to provide the County’s required assent to FDOT; and (c) the City 

notifies the County by email (to the County Administrator and the County Attorney) 
within twenty-four (24) hours of the action by the City commission requesting that the 
County decline to provide the required assent.  If any of the foregoing elements fails to 
timely occur, the City will be deemed to have authorized the continuation of the Project.  
Notwithstanding any decision by the City under this section, the County retains the right 
to decline to provide its assent to continuation of the Project consistent with the Wave 
Project Agreement.  Nothing in this section requires any approval by the City in 
connection with the enhanced VMF referenced in Exhibit A-1. 
  
8. Obligation to Budget and Appropriate:  Until the City and the DDA have fully 
paid and satisfied all of their payment obligations under this ILA, the City and the DDA 
each agrees and covenants: 

 
a. To budget and appropriate sufficient funds each fiscal year to fully meet all 

of their payment obligations hereunder from their respective non-ad 
valorem revenues; and 
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b. To maintain without reduction, and to renew, to the full extent legally 
permissible and required to pay all obligations under this ILA, all revenue 
sources dedicated in whole or in part to the funding of the Project, 
including, without limitation, the Wave Special Assessment authorized by 
the City pursuant to City Ordinance C-13-14 and City Resolution Nos. 13-
95 and 13-131 (the “Special Assessment”).   

 
9. Pledge and Assignment:  To the full extent allowed by law, the City and the 
DDA hereby pledge and assign to the County, as security for all payment obligations 
hereunder, all proceeds of the Special Assessment subject only to the rights of FDOT to 
same pursuant to the terms of the SIB Loan Agreement, and to maintain the SIB Loan 
Agreement in good standing and refrain from taking any action that would adversely 
affect the availability or sufficiency of funding under the SIB Loan Agreement to satisfy 
any and all financial obligations of the City or the DDA under this ILA.  The Parties 
agree to execute any and all documents the County determines are reasonably 
necessary to further establish and evidence this pledge and assignment. 
 
10. Payment Procedures:  Amounts due under this ILA from the City or from DDA 
shall be paid to the County within thirty (30) days after the obligor’s receipt of written 
notice from the County.  Payments by the City and the DDA shall be made to the 
County in accordance with wire instructions or other payment instructions provided by 
the County Administrator.  Any amounts not timely paid shall accrue interest in 
accordance with Section 715.12, Florida Statutes, until all amounts due, including all 
accrued interest, are fully paid.  In the event that notice is given to the DDA to pay its 
share of Local Share of Project Cost Overruns and the Special Assessment balance at 
that time is not sufficient to pay all of its required share, the DDA may request 
reasonable extensions of time to seek SIB Loan Agreement amendments with FDOT. 
 
11. Project Cost Savings:  The Parties will share pro-rata in any Project Cost 
Savings based upon each Party’s financial contribution to the Project Capital Costs.  
 
12. Obligations Upon Termination of Wave Project Agreement:  Upon 
termination of the Wave Project Agreement, all of the Parties’ respective obligations 

hereunder shall cease, except for the Parties’ payment obligations which shall survive 

such termination and shall remain in effect until fully satisfied.     
 

13. Revenue: The Parties acknowledge that all future revenues from operations 
of the Wave Modern Streetcar, including, but not limited to, those resulting from fare box 
collections and advertising, shall belong to the County.  
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14. Default:  In the event any Party fails to timely meet its obligation(s) as set forth 
herein, and such Party fails to cure such failure within ten (10) days of receiving written 
notice thereof, such Party shall be considered a defaulting Party. The other Parties shall 
have all remedies available at law and equity against the defaulting Party.  The 
defaulting Party shall be liable for reasonable attorneys’ fees and costs incurred by any 
non-defaulting Party in connection with enforcement of the terms of this ILA.  
 
15. Notices: Whenever the Parties desire to give notice to another, such notice 
must be in writing and sent by (a) certified United States Mail, postage prepaid, (b) 
commercial express carrier with acknowledgement of delivery, or (c) hand delivery with 
a request for a written receipt of acknowledgment of delivery, each with a concurrent 
copy sent via electronic mail, and addressed to the party for whom it is intended at the 
place last specified.  The place for giving notice shall remain the same as set forth 
herein until changed in writing in the manner provided in this section.  For the present, 
the Parties designate the following:  

For County: 
Broward County 
Governmental Center, Room 409 
115 South Andrews Avenue 
Fort Lauderdale, FL  33301 
Attention: County Administrator 
Email:  bhenry@broward.org 

 
 With a copy to: 

County Attorney 
Governmental Center, Room 423 
115 South Andrews Avenue 
Fort Lauderdale, FL  33301 
Email:  ameyers@broward.org 

 
For City: 
City of Fort Lauderdale 
City Hall 
100 North Andrews Avenue 
Fort Lauderdale, FL.  33301 
Attention:  City Manager 
Email: ______________________ 

 
 For DDA:  

110 East Broward Blvd., Suite 1610 
Fort Lauderdale, FL  33301 
Attention:  Executive Director 
Email: ______________________ 
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16. Future Expansion:  The City and the DDA hereby commit to negotiate and 
cooperate in good faith toward future transportation options related to the Project.    

 

17. Binding Effect:  Each undersigned Party represents that it has been empowered 
by its respective Party to enter into this ILA and to bind such Party to the commitments 
and undertakings contained herein.  The provisions, conditions, terms, and covenants 
contained herein shall be of a binding effect.  The benefits and advantages hereof shall 
inure to the respective Parties, and their respective successors and assigns. 

 

18. Severability:  If any part, term, or provision of this ILA is determined by the 
courts to be invalid, illegal, or in conflict with any law of the State (through completion of 
any appellate proceedings), the validity of the remaining portions or provisions shall not 
be affected thereby. 

 

19. Merger:  This ILA supersedes in its entirety the Prior Agreement, represents the 
final and complete understanding of the Parties, and incorporates, includes, and 
supersedes all prior negotiations, correspondence, conversations, agreements, and 
understandings applicable to the matters contained herein.  There are no commitments, 
agreements, or understandings concerning the subject matter of this ILA that are not 
contained in this document.  Accordingly, no deviation from the terms hereof shall be 
predicated upon any prior representations or agreements whether oral or written. 
 
20. Joint Preparation:  Each Party acknowledges that it has sought and received 
whatever competent advice and counsel as was necessary for it to form a full and 
complete understanding of all rights and obligations herein and that the preparation of 
this ILA resulted from the joint effort of all Parties.  The language agreed to expresses 
their mutual intent and the resulting document shall not, solely as a matter of judicial 
construction, be construed more severely against one of the Parties. 

 
21. Counterparts:  This ILA may be executed in any number of counterparts, each 
of which, when executed and delivered, shall be an original, but such counterparts shall 
together constitute one and the same instrument. 

 

22. Further Assurance:  The Parties shall execute all such further instruments, and 
agree to take all such further actions, that may be reasonably required by any Party to 
fully effectuate the terms and provisions of this ILA and the transactions contemplated 
herein. 
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23. Modification:  No change or modification of this ILA, or waiver of any of the 
provisions of the ILA, shall be valid unless in writing and signed by all Parties hereto.   

 

24. Effective Date:  This ILA shall become effective upon full execution by the 
Parties. 

(The remainder of this page is left intentionally blank.)  
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IN WITNESS WHEREOF, the Parties hereto have made and executed this 
Amended and Restated Interlocal Agreement on the respective dates under each 
signature:  Broward County through its Board of County Commissioners, signing by and 
through its Mayor or Vice-Mayor, authorized to execute same by Board action on the 
_____ day of _________________, 2018, the City of Fort Lauderdale, signing by and 
through its Mayor or Vice-Mayor, authorized to execute the same, and the Downtown 
Development Authority of the City of Fort Lauderdale, signing by and through its Chair 
or Vice-Chair, duly authorized to execute same. 
 

COUNTY 
 
ATTEST:      Broward County, by and through 

its Board of County Commissioners 
 
_______________________________ 
Broward County Administrator, as By____________________________ 
Ex-officio Clerk of the Broward County        Mayor 
Board of County Commissioners 

____ day of ______________, 2018 
 

 
Approved as to form by 
Andrew J. Meyers 
Broward County Attorney 
Governmental Center, Suite 423 
115 South Andrews Avenue 

       Fort Lauderdale, Florida  33301 
       Telephone: (954) 357-7600 
 Telecopier: (954) 357-7641 
 
 
    
 
       By______________________________ 
        Angela J. Wallace       (Date) 

Deputy County Attorney 
 
 
 
AJW/RDH 
1/31/2018 
2018-01-31 Amended and Restated ILA 
#269081.1 
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AMENDED AND RESTATED INTERLOCAL AGREEMENT AMONG BROWARD 
COUNTY, THE CITY OF FORT LAUDERDALE, AND THE DOWNTOWN 
DEVELOPMENT AUTHORITY OF THE CITY OF FORT LAUDERDALE REGARDING 
ALLOCATION OF FUNDING RESPONSIBILITY FOR THE LOCAL SHARE OF 
PROJECT COST OVERRUNS FOR THE WAVE MODERN STREET CAR PROJECT  
 
 
 CITY OF FORT LAUDERDALE, through its City Commission, signing by and 
through its Mayor or Vice-Mayor, authorized to execute the same by Board action on 
the _____ day of ______, 2018 

 
 
WITNESSES:  CITY 
 
 
_____________________________  By______________________________ 
Signature of Witness     Mayor 
        
        
_____________________________  ____ day of ________________, 2018. 
Print of Type Name of Witness 
 
____________________________  By______________________________ 
Signature of Witness   City Manager 
 
____________________________ 
Print or Type Name of Witness 
 
  ATTEST: 
 
  ________________________________ 
   City Clerk 
 
 
  Approved as to legal form 
 

____________________________ 
  City Attorney 
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AMENDED AND RESTATED INTERLOCAL AGREEMENT AMONG BROWARD 
COUNTY, THE CITY OF FORT LAUDERDALE, AND THE DOWNTOWN 
DEVELOPMENT AUTHORITY OF THE CITY OF FORT LAUDERDALE REGARDING 
ALLOCATION OF FUNDING RESPONSIBILITY FOR THE LOCAL SHARE OF 
PROJECT COST OVERRUNS FOR THE WAVE MODERN STREET CAR PROJECT  
 

DOWNTOWN DEVELOPMENT AUTHORITY OF THE CITY OF FORT 
LAUDERDALE, through its BOARD OF DIRECTORS, signing by and through its Chair 
or Vice-Chair, authorized to execute the same by Board action on the _____ day of 
______, 2018. 

WITNESSES:  DDA 
 
 
_____________________________  By______________________________ 
Signature of Witness     Chair 
        
_____________________________  ____ day of ________________, 2018. 
Print of Type Name of Witness 
 
____________________________   
Signature of Witness   
 
____________________________ 
Print or Type Name of Witness 
 
 
  Approved as to legal form 
 

____________________________ 
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Exhibit A 

PROJECT DESCRIPTION 

Description of Work: 

The Wave Streetcar system will operate at-grade on a fixed rail embedded in the street, 
sharing the existing roadway right-of-way with vehicular traffic, and will be powered by 
an overhead contact wire system throughout most of the alignment. The alignment is 
approximately 2.8 miles in length with two fixed rail guideways, one in each direction.  
The streetcar vehicles will also be powered by an onboard energy storage system 
(OESS) for a segment of the alignment that crosses the New River over the existing SE 
3rd Avenue bascule bridge.  

The Wave Phase 1 revenue service alignment extends from the southern terminus at S 
16th Street and S Andrews Avenue to NE 6th Street between N Andrews Avenue and 
NE 3rd Avenue, primarily utilizing Andrews Avenue, SE 3rd Avenue and Brickell Avenue 
for north/ south movement. The alignment utilizes SE 18th Street, SE 6th Street, Las 
Olas Boulevard, S 2nd Street, N 4th Street, and NE 6th Street for east/ west movement. 
The Wave Phase 1 requires five (5) modern streetcar vehicles with OESS capability; 
four (4) vehicles for peak service and one (1) spare. 

The project includes guideway, traction power, overhead contact system (OCS), train 
control, communications, civil, structural, roadway, streetcar vehicles, and a Vehicle 
Maintenance and Storage Facility (VMSF) located on SW 1st Avenue between SW 18th 
Street and SW 18th Court, adjacent to the Florida East Coast (FEC) Railroad. The 
project also includes testing, commissioning, training, and safety certification required 
for a fully functional streetcar system. 

Guideway and Trackwork: 

An embedded track slab will be the standard for the mainline track. A reinforced 
concrete track slab will provide the foundation for this form of track construction. The 
design of the track slab will be based on automotive vehicle loadings, streetcar vehicles, 
and soil conditions. Embedded track shall be installed wherever the guideway is shared 
with rubber tired vehicles, either in mixed traffic or in locations where only emergency 
and service vehicles will be permitted to travel. All tracks shall be designed in 
accordance with the current Transit Requirements, included as an attachment to the 
RFP. The Work includes all drainage required to comply with the permit requirements 
for water quality and quantity. Track drains will be provided in paved track areas to 
properly drain the rail flangeways, the pavement surface between the rails, and at track 
switch locations. 
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Track work is required at the new VMSF. The yard track work will be constructed with 
embedded track and will consider its access to/ from the mainline track. 

The term “special trackwork” designates the trackwork units necessary where tracks 

converge, diverge, or cross one another. Special trackwork includes turnouts, diamond 
crossings, crossovers, and expansion joints. A reinforced concrete tub lined with electric 
isolation material will be constructed for all special trackwork. 

Structures: 

The Work includes the design and construction of bridge retrofitting within the project 
limits. The embedded track within bridge retrofitting shall be designed in accordance 
with the Concept Drawings and Transit Requirements included as an attachment to the 
RFP. 

The construction of the guideway across the SE 3rd Avenue Bridge over the New River 
requires structural, mechanical, and electrical modifications to the movable span of the 
bridge and other modifications to the approach spans of the bridge from the north and 
south. The bridge is comprised of seven spans including pre-stressed concrete spans, 
steel flanking spans, and a movable steel twin leaf Scherzer rolling lift bridge span with 
an open grid steel deck. The movable span and the approach spans will be retrofitted 
for the introduction of the Streetcar. This will require replacement of girders/ beams on 
the bridge and construction of a concrete deck on the new girders/ beams with the 
streetcar embedded in that deck. 

Stations: 

The Work includes the design and construction of thirteen (13)fourteen (14) streetcar 
station stops throughout the alignment, which include eight (8)ten (10) curbside 
platforms and five (5)four (4) median platforms, and provide level boarding access to 
the floor of the streetcar. The station platforms are proposed to be not less than 80 feet 
long, from 10 to 15 feet wide, and have a ramp at one or both ends, depending on the 
adjacent conditions. Each station stop will have a shelter, benches, public address, 
passenger information systems, passenger assistance telephone, closed-circuit 
television, infrastructure for ticket vending machines, trash receptacles, bike racks and 
other site furnishings. Layover and rest room facilities will be available near at the 
southern terminus stop at S 16th Street and S Andrews Avenue. 

Communications/ Supervisory Control And Data Acquisition (SCADA): 

The communications system will provide the necessary functions to support the 
operational requirements of the streetcar system. The communications systems will 
include public address, passenger information systems, passenger assistance 
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telephone, internet protocol video (IPV) HD camera system with PTZ (pan, tilt, zoom), 
remote monitoring capabilities, and recording equipment. A SCADA system will also be 
provided to allow for monitoring and control of traction power substations (including 
intrusion detection), communications equipment houses and cases, fire/ life safety 
equipment, train control components, public address, public information equipment, and 
other elements. 

Signal and Route Control: 

Where the streetcar operates in mixed traffic, streetcar movements will be controlled by 
the traffic signal system. This includes interlocking protection at all control points for 
trains leaving the VMSF, a train-to-wayside communications (TWC) system, and a 
traffic signal controller that will communicate with the guideway proximity loops. The 
streetcar will be equipped with train-to-wayside communications systems that will 
activate special traffic signals and routing. In areas of on-street running, special 
streetcar signals will be provided at specific intersections and locations to allow the 
streetcar to proceed through the intersection or switch lanes independent of auto traffic. 
These signals will be displayed by wayside streetcar traffic signal controllers when 
activated by the streetcar train-to-wayside communications system. The train-to-
wayside controller will have a provision for the manual setting of predetermined routes. 
The train-to-wayside controller will then proceed to activate and set wayside powered 
track switch machines appropriate for the route. Manual switch control will also be 
possible. 

Vehicle Maintenance and Storage Facility: 

The Work includes a Vehicle Maintenance and Storage Facility (VMSF) on the property 
identified as Site K adjacent to the Florida East Coast corridor to accommodate a fleet 
of five (5) Streetcars. The VMSF will perform daily and routine inspections, 
maintenance, on-car repairs, and interior/ exterior cleaning of the streetcars. The facility 
will also serve as a storage and component change-out location. The facility is intended 
as a light maintenance facility with minor component rebuild, truck overhaul and minor 
machine shop capabilities. Major machine shop work and sheet metal work may be 
performed at another location as an outsourced function. The VMSF will house the 
following functions: 

 streetcar storage; 
 train operator report area; 
 operator and maintenance training; 
 streetcar service and inspection; 
 streetcar interior and exterior cleaning; 
 streetcar air-conditioning, current collector and resistor unit repair; 
 fare collection (FC) equipment repair, storage and inspection; 
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 traction electrification system (TES) service and inspection; 
 TES overhead service and inspection; 
 facilities maintenance; 
 system wide parts storage; 
 streetcar operations administration; 
 streetcar maintenance administration; 
 central control; 
 electronic component repair; 
 communications equipment repair, storage and inspection; 
 storage of streetcar maintenance-of-way (MOW) materials; 
 car wash; and 
 LAN room for train control and communications. 

 

Traction Power Supply and Distribution: 

Traction electrification is provided via 750 VDC traction power sub-stations (TPSS) 
transmitting electric energy from its source to the vehicles. The vehicles will be 
propelled by electric traction motors. Energy to drive these motors will be supplied to the 
vehicles by rectifier substations located along the wayside through a system of 
distribution cables, switches and an OCS installed above each track. A pantograph will 
be mounted on each vehicle to serve as the interface between the vehicle and the OCS 
and function as the collector of electrical current for the vehicles. The running rails of 
each track, bonds, and cabling complete the path of electrical current back to the 
substation. The sections of the system between the stations, before and after the New 
River, will be without OCS. Vehicles will travel in these two sections using on-board 
storage batteries. 

 

Spare Parts and Maintenance Materials 

The Work will include the furnishing of spare parts and maintenance materials to 
operate and maintain the streetcar system for the initial startup period. The spare parts 
and maintenance materials will include keys, special tools, and test equipment required 
to access, start, operate, monitor, maintain, and perform essential repairs needed for 
the continued operations of the initial phase of the streetcar system, and the hand tools 
and general equipment identified in Exhibit A-2. 

 

Vehicles: (procured by Broward County under separate contract) 

The Work includes the design, manufacture, delivery, and testing of five (5) streetcar 

CAM #18-0155 
Exhibit 3 

Page 16 of 21



 

Amended and Restated Interlocal Agreement Page 17 of 21 

vehicles. The Work also includes the design and integration of all vehicle systems, as 
defined in the RFP, such that all specified requirements are achieved without conflict or 
error within or between systems. 

 

Each vehicle shall be a double articulated, modern urban streetcar with contemporary 
styling, with the following characteristics: 

 At least a three-section vehicle, with the carbody sections configured as A1-C1-
B1. 

 Not less than 50% low floor. Carbody section C1 shall be low floor. 
 Carbody section C1 shall have at least two double wide doorways per side. 
 Capable of bi-directional operation, with a fully functional cab at each end. 

Operating control and performance shall be equal from both cabs. 
 Designed for single unit operation with provisions for towing a non-operable 

Vehicle. 
 Heated and air conditioned consistent with the Fort Lauderdale, Florida climate 

and the Technical Specifications. 
 Design shall incorporate the OESS, i.e. a battery and/or capacitor drive system, 

which shall provide capability for wireless operation in accordance with the 
Technical Specifications. 

  

CAM #18-0155 
Exhibit 3 

Page 17 of 21



 

Amended and Restated Interlocal Agreement Page 18 of 21 

EXHIBIT A-1 

ADDITIONAL VEHICLE MAINTENANCE FACILITY ELEMENTS 

The additional elements for design and construction of the Vehicle Maintenance and 
Storage Facility (VMSF) not included in Exhibit A are the additional design and 
construction work required to provide an expanded VMSF to accommodate a fleet of 
twelve (12) Streetcars. The all-inclusive 12 streetcar VMSF includes: 

 Yard track to provide for storage and operations of a 12 streetcar vehicle fleet; 
 Non-revenue loop track connecting the yard track at the south end of the VMSF 

to the two proposed tracks on SW 18th Street leading to the VMSF and the 
revenue tracks along South Andrews Avenue; 

 Concrete or masonry structure for the vehicle and maintenance storage building; 
 VMSF building third service bay; 
 Provide wheel truing machine infrastructure; 
 Complete build out and furnishing of second floor office space; 
 Provide power switch machines at all switch locations within the VMSF; and 
 Provide infrastructure for standalone car wash. 
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EXHIBIT A-2 

FARE COLLECTION SYSTEM, NON-REVENUE VEHICLES 

AND GENERAL TOOLS 

 

Fare Collection 

Purchase and install the fare collection system, including fourteen (14) ticket vending 
machines at all streetcar station stops connecting to Project infrastructure, and 
associated hardware and software. 

The available Project budget for the fare collection system is $280,000. 

 

Non-Revenue Vehicles 

Purchase and provide non-revenue eleven (11) vehicles for the purpose of operations 
and maintenance of the Wave Streetcar system. The vehicles shall be used for: 

 Traction Power & Overhead Line Maintenance; 
 Trackway Maintenance; 
 Signal & System Maintenance; 
 Facilities Maintenance; and 
 Operations Support. 

The available Project budget for the 11 non-revenue vehicles is $800,000. 

 

General Tools 

Purchase standard hand tools, basic electrical tools and test equipment, safety lights, 
portable generators, spill kits and basic cleaning equipment for the purpose of general 
maintenance of the Wave Streetcar system. 

The available Project budget for the general tools is $200,000. 
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Exhibit B 

ORIGINAL COST ESTIMATE 
(in thousands) 

CATEGORY    
10-Guideway & Track   $27,631 
20-Stations & Stops    $3,217 
30-VMSF     $15,655 
40-Sitework     $21,411 
50-Systems     $23,393 
60-Right-of-Way    $2,075 
70-Vehicles     $32,348 
80-Professional Services   $41,219 
Subtotal       $166,949 
 
 
Un Allocated Contingency     $7,546 * 
 
BASE COST       $174,495 
 
ADDITIONAL COSTS:    
VMSF: Non-Revenue Equipment  $2,000 
Misc. Shop Tools    $500 
Upgrade-Type IV Bldg.   $1,929 ** 
ROW: Poles/Cabinets/Borings  $1,000 
Design/Build: Design   $6,391 *** 
Risk      $4,565 **** 
Stipends     $1,400 
Incentives/Bonus    $3,000 
Subtotal       $20,786 
 
 
TOTAL       $195,281 
 
 
NOTE: Does not include any potential bid price or construction cost overruns 
 
 
Notes: 
* 4.52% 
** Does not include wheel truing machine or complete upgrades under SFRTA plan 
***  7% of 10-50  
****  5% of 10-50
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