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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 

Bid 12363-603City of Fort Lauderdale
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 5

CAM #20-0391 
Exhibit 2 

Page 5 of 315



5

6

Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 7

CAM #20-0391 
Exhibit 2 

Page 7 of 315



5

6

Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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Bid 12363-603

Annual Asphalt, Sidewalk and ADA Improvements (P12542)

Bid Number     12363 -603 

Bid Title     Annual Asphalt, Sidewalk and ADA Improvements (P12542) 

Bid Start Date  Jan 29, 2020 8:49:52 AM EST

Bid End Date  Mar 3, 2020 2:00:00 PM EST

Question & 

Answer End Date
 Feb 25, 2020 5:00:00 PM EST

Bid Contact     Maureen Lewis, MBA, CPPB 

 Procurement Specialist II 

 Finance 

 954 -828 -5239 

 maureenl@fortlauderdale.gov 

Contract Duration    2 years 

Contract Renewal    2 annual renewals   

Prices Good for    120 days 

Bid Comments The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, hereinafter referred to as the Contractor, to 

provide construction services in accordance with the terms, conditions, and specifications contained in this Invitation To Bid (ITB).

Sealed bids will be received electronically until 2:00 P.M. , local time, on TUESDAY, MARCH 3, 2020, and opened immediately 

thereafter in  the 5th Floor Conference Room, City Hall, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301, for BID NO., 

12363-603, PROJECT NO.,  12542, ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS.

There are no drawing files for this Project.

This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods of Districts III and IV, in the 

City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, milling and leveling of 

existing asphalt pavement, thermoplastic pavement marking, sidewalk replacement, ADA access ramps, and other items quantified 

in the proposal pages of this contract.

NOTE:  Payment on this Contract will be made by Check.

Licensing Requirements – Possession of a  General Contractor ’s License issued by the State of Florida is 

required for working within public rights-of -way.  Contractor must have proper licensing prior to submitting bid 

and must submit evidence of same with bid.

Pre-Bid Meeting/Site Visit - There will not be a pre-bid meeting or site visit for this Invitation to Bid.

However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become familiar with the scope of the 

City ’s requirements and systems prior to submitting a proposal. No variation in price or conditions shall be permitted based upon a 

claim of ignorance. Submission of a proposal will be considered evidence that the proposer has familiarized himself with the 

nature and extent of the work, equipment, materials, and labor required.            

Bid Security :  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent (5%)  of the bid amount, 

made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal.

Bid Bonds:

Bidders can submit bid bonds for projects four different ways:

    1)   BidSync allows bidders to submit bid bonds electronically directly through their system using Surety 2000 .  For more 

information on this feature and to access it, contact BIDSYNC customer care department.

    2)   Bidders may upload their original executed bid bond on BIDSYNC to accompany their bids with the electronic proposal, and 

deliver the original, signed and sealed hard copy within five (5) business days after bid opening, with the company name, bid 

number and title clearly indicated.

    3)   Bidders can hand deliver their bid bond in a sealed envelope to the Finance Department/Procurement Services Division, 

100 North Andrews Avenue, Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid 

number and title clearly indicated on the envelope.

    4)   Bidders can mail  their bid bond to the Finance Department/Procurement Services Division, 100 North Andrews Avenue, 

Room 619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the company name, bid number and title clearly 

indicated on the envelope.

It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid opening date and time listed. PAPER 

BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM

Certified Checks, Cashier ’s Checks and Bank Drafts :

These CANNOT  be submitted via BIDSYNC, nor are their images allowed to be uploaded and submitted with your electronic bid.  

These forms of securities, as well as hard copy bid bonds, must be received on or before the Invitation to Bid (ITB) opening date 

and time, at the Finance Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort Lauderdale, 

Florida 33301-1016, with the bid number and title clearly indicated on the envelope.

It is the bidder ’s sole responsibility to ensure that his bid bond or other bid security is received by the Procurement Services 

Division before time of bid opening. Failure to adhere to this requirement may be grounds to consider the bid as non-responsive.

The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to reject any or all bids.

For information concerning technical specifications, please utilize the question/answer feature provided by BIDSYNC at 

www.bidsync.com. Questions of a material nature must be received prior to the cut-off date specified in the solicitation. Material 

changes, if any, to the scope of services or bidding procedures, will only be transmitted by written addendum. (See addendum 

section of BIDSYNC Site).  Contractors please note:   No part of your bid can be submitted via FAX.  No variation in price or 

conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered evidence that the Contractor 

has familiarized himself with the nature and extent of the work, equipment, materials, and labor required. The entire bid response 

must be submitted in accordance with all specifications contained in this solicitation.

Information on bid results and projects currently out to bid can be obtained on the City ’s website –

http://www.fortlauderdale.gov/departments/finance/procurement-services. For general inquiries, please call (954) 828-5933.

Item Response Form

Item     12363 -603 --01-01 - BASE BID TOTAL: Mobilization

Lot Description   BASE BID TOTAL 

Quantity    2 lump sum

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Mobilization, Transportation, Demobilization, Project signage & other fixed costs for projects with task order asphalt quantity less than 
3,000 square yards 

Item     12363 -603 --01-02 -  BASE BID TOTAL: Paving

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials and equipment to install Florida Department of Transportation Type III asphaltic concrete surface (at one inch 
depth) using not more than 25% by weight of total aggregates of reclaimed asphalt on existing paved and newly-constructed streets as 
specified herein, including cut -backs where necessary. This item also includes maintenance of traffic preparation, routing, and setup 
for task order asphalt quantity greater than 3000 Square yards 

Item     12363 -603 --01-03 -  BASE BID TOTAL: Paving (Type S -3)

Lot Description   BASE BID TOTAL 

Quantity    50 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials and equipment to install Type S-3 asphaltic concrete leveling course (as determined by the engineering 
inspector) using not more than 25% by weight of total aggregates of reclaimed asphalt. The price for this item is subjected to adjust 
semi -annually as described in Special Conditions section. This item also includes maintenance of traffic preparation, routing, and 
setup. 

Item     12363 -603 --01-04 -  BASE BID TOTAL: Paving (SP 9.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 9.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special Conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-05 -  BASE BID TOTAL: Paving (SP12.5)

Lot Description   BASE BID TOTAL 

Quantity    10 ton

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials and equipment to install Florida Department of Transportation SP 12.5 Superpave Asphaltic Concrete including 
cut-backs where necessary. The price for this item is subjected to adjust semi-annually as described in Special conditions section. 
Maintenance of traffic preparation, routing, and setup will be paid for under Item 1 

Item     12363 -603 --01-06 -  BASE BID TOTAL: Tack Coat

Lot Description   BASE BID TOTAL 

Quantity    2000 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2000 

Description
Furnish all materials, labor and equipment to apply tack coat as described in Special Conditions section. 

Item     12363 -603 --01-07 -  BASE BID TOTAL: Prime Coat

Lot Description   BASE BID TOTAL 

Quantity    5 gallon

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to apply prime coat as described in Special conditions section, including sanding. 

Item     12363 -603 --01-08 -  BASE BID TOTAL: Milling (1 -inch)

Lot Description   BASE BID TOTAL 

Quantity    27000 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  27000 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of one inch . 

Item     12363 -603 --01-09 -  BASE BID TOTAL: Milling (2 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to mill and dispose of existing asphalt pavement to a depth of two inches. 

Item     12363 -603 --01-10 -  BASE BID TOTAL: Pavement marking and signage (6 - inch double yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch double yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-11 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-12 -  BASE BID TOTAL: Pavement marking and signage (6 -inch single white)

Lot Description   BASE BID TOTAL 

Quantity    500 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to install new 6 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-13 -  BASE BID TOTAL: Pavement marking and signage (8 -inch single yellow)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 8 inch single yellow thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-14 -  BASE BID TOTAL: Pavement marking and signage (12 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 12 inch single white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-15 -  BASE BID TOTAL: Pavement marking and signage (18 - inch single white)

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to install new 18 inch single white thermoplastic. This item includes temporary painting. 

Item    
12363 -603 --01-16 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar 

white)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 24 inch stop bar white thermoplastic. This item includes temporary painting. 

Item     12363 -603 --01-17 -  BASE BID TOTAL: Pavement marking and signage (6 -inch striping)

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to install new 6 inch temporary striping over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-18 -  BASE BID TOTAL: Pavement marking and signage (24 - inch stop bar)

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install new 24 inch temporary stop bar over milled areas. This item includes temporary 
painting. 

Item     12363 -603 --01-19 -  BASE BID TOTAL: Pavement marking and signage (arrows)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor, and equipment to apply 6-feet by 6-feet by 6-feet in length thermoplastic arrows, to speed hump (two 
arrows per location) 

Item     12363 -603 --01-20 -  BASE BID TOTAL: Pavement marking and signage (R.P.M.s)

Lot Description   BASE BID TOTAL 

Quantity    300 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  300 

Description
Furnish all materials, labor and equipment to install various colors and blue R.P.M. � s at fire hydrants where streets are overlaid per 
FDOT Standard Specification for Road and Bridge Construction 2010, Section 706. 

Item    
12363 -603 --01-21 - BASE BID TOTAL: Pavement marking and signage (Thermoplastic 

pavement)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to install thermoplastic symbol pavement markings per FDOT Index No.17346, including 
temporary paint. 

Item     12363 -603 --01-22 -  BASE BID TOTAL: Utility adjustment (Valve manhole covers)

Lot Description   BASE BID TOTAL 

Quantity    5 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  5 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing sanitary sewer, storm sewer, and/or air valve manhole 
covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-23 -  BASE BID TOTAL: Utility adjustment (Valve box covers)

Lot Description   BASE BID TOTAL 

Quantity    50 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to adjust the elevation of valve box covers to match the new resurfaced pavement elevation. 

Item     12363 -603 --01-24 -  BASE BID TOTAL: Utility adjustment (Storm Inlet covers)

Lot Description   BASE BID TOTAL 

Quantity    2 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  2 

Description
Furnish all materials, labor and equipment to adjust the elevation of existing storm inlets and storm inlet covers to match the new 
resurfaced pavement elevation. 

Item     12363 -603 --01-25 -  BASE BID TOTAL: Utility adjustment (Sewer Clean -our covers)

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to adjust the elevation of sewer clean-out covers to match the new resurfaced pavement 
elevation. 

Item     12363 -603 --01-26 -  BASE BID TOTAL: Concrete sidewalk ( 6 -inch)

Lot Description   BASE BID TOTAL 

Quantity    6000 square foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  6000 

Description
Furnish all materials labor and equipment to construct 6- inch thick concrete sidewalk, un-reinforced, including clearing and grubbing, 
and removal and disposal of existing sidewalk, reconstruction of existing base rock and compaction where required. See detail C2.1 
on Detail Specifications section. 

Item     12363 -603 --01-27 -  BASE BID TOTAL: ADA/Wheelchair Access Ramps

Lot Description   BASE BID TOTAL 

Quantity    30 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  30 

Description
Furnish all materials, labor and equipment to construct concrete ADA/wheelchair access ramps, as well as reconstruction of base 
where required, to include clearing and grubbing. Concrete slab shall have 6-inches minimum thickness per Detailed Specifications. 
All ramps shall have detectable warning surface truncated dome epoxy-type installation. Provide Armor Tile -  Cast In Place or approved 
equal detectable warning surface on each ramp location also per Detailed Specifications. 

Item     12363 -603 --01-28 -  BASE BID TOTAL: Type D curb

Lot Description   BASE BID TOTAL 

Quantity    200 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  200 

Description
Furnish all materials, labor and equipment to construct standard Type � D � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-29 - BASE BID TOTAL: Drop curb

Lot Description   BASE BID TOTAL 

Quantity    20 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  20 

Description
Furnish all materials, labor and equipment to construct standard Drop curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-30 -  BASE BID TOTAL: Type A median curb

Lot Description   BASE BID TOTAL 

Quantity    50 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  50 

Description
Furnish all materials, labor and equipment to construct standard Type � A� median curb; reconstruction and addition of limerock base 
where required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed 
Specifications. 

Item     12363 -603 --01-31 - BASE BID TOTAL: Valley gutter

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Valley gutter; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-32 -  BASE BID TOTAL: Type F curb

Lot Description   BASE BID TOTAL 

Quantity    100 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to construct standard Type � F � curb; reconstruction and addition of limerock base where 
required. This item also includes clearing and grubbing, removal and proper disposal of existing curb. See Detailed Specifications. 

Item     12363 -603 --01-33 - BASE BID TOTAL: Limerock Base (8 -inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install Furnish all materials, 8 inch thick compacted limerock base. 

Item     12363 -603 --01-34 -  BASE BID TOTAL: Limerock Base (12 - inch)

Lot Description   BASE BID TOTAL 

Quantity    100 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  100 

Description
Furnish all materials, labor and equipment to install 12 inch thick compacted limerock base in 2 -  6 inch lifts. 

Item     12363 -603 --01-35 -  BASE BID TOTAL: Bicycle Sharrows

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic sharrows. This item includes temporary painting. 

Item     12363 -603 --01-36 -  BASE BID TOTAL: Bicycle Symbols

Lot Description   BASE BID TOTAL 

Quantity    10 each

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  10 

Description
Furnish all materials, labor and equipment to install thermoplastic symbols. This item includes temporary painting. 

Item     12363 -603 --01-37 -  BASE BID TOTAL: Root barrier (12 -inch)

Lot Description   BASE BID TOTAL 

Quantity    800 linear foot

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  800 

Description
Furnish all materials, labor and equipment to construct 12- inch biobarrier or approved equal. 

Item     12363 -603 --01-38 -  BASE BID TOTAL: Sod (Bahia)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay Bahia sod authorized by the Project Manager, including clear and grubbing, and all 
other appurtenances. 

Item     12363 -603 --01-39 -  BASE BID TOTAL: Sod (St. Augustine)

Lot Description   BASE BID TOTAL 

Quantity    500 square yard

Unit Price   

Delivery Location          City of Fort Lauderdale

See ITB Specifications

  See ITB Specifications

  Fort Lauderdale FL  33301

Qty  500 

Description
Furnish all materials, labor and equipment to lay St. Augustine � Floratam � sod authorized by the Project Manager, including clear and 
grubbing, and all other appurtenances. 
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CITY OF FORT LAUDERDALE 
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017100 Cleaning ........................................................................................................... 2 
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Description Pages 
 
 DIVISION 3 - CONCRETE 

  
 033053 Miscellaneous Cast-In-Place Concrete ............................................................. 5 
 
 DIVISION 32 – EXTERIOR IMPROVEMENTS 

 
321129 Limerock Base .................................................................................................. 4 
321216 Asphalt Paving .................................................................................................. 6 
321313 Concrete Curbs and Sidewalks ......................................................................... 3 
321723 Pavement Marking ............................................................................................ 5 
329200 Turf Grass ......................................................................................................... 3 
 
 

Note: The following documents are available electronically for completion and must be 
returned with your bid along with your bid security, proof of insurance, and proof of 
required licenses/certifications. 

                 
CITB Prime Contractor Identification  

              CITB Questionnaire Sheet  
   Non-Collusion Statement 
                         Non-Discrimination Certification Form 
                 Construction Bid Certification Page
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SUPPLEMENTAL BID INSTRUCTIONS 
 
 
NOTE:  The following pages must be completely filled out and included as a part of each sealed bid 

proposal: 
 
 
CERTIFICATION OF ELIGIBILITY OF PRIME CONTRACTOR  
         AND SUBCONTRACTOR ............................................................................................ SGC/PART B-p.2-3  
 
NONCOLLUSION AFFIDAVIT OF PRIME BIDDER AND SUBCONTRACTOR.............SGC/PART B – p. 4- 5 
 
CONTRACTOR’S OR SUBCONTRACTOR’S ACKNOWLEDGMENT OF 
        AFFIRMATIVE STEP ASSURING BUSINESS UTILIZATION ................................... SGC/PART B – p.6-8 
 
CONTRACTOR OR SUBCONTRACTOR STATEMENT OF 
       WORK FORCE NEEDS ............................................................................................ SGC/PART B – p.9-10 
 
CONTRACTOR OR SUBCONTRACTOR CERTIFICATION OF  
       NONSEGRATED FACILITIES ..................................................................................... SGC/PART B – p.11 
 
CONTRACTOR’S AND SUBCONTRACTOR’S CERTIFICATION CONCERNING  
       LABOR STANDARDS AND REVAILING WAGE REQUIREMENTS ..................... SGC/PART B – p. 12-15  
 
 
 
 

FAILURE TO SUBMIT THE ABOVE 
MAY RESULT IN YOUR BID BEING REJECTED, 

AT THE SOLE DISCRETION OF THE CITY, AS NON-RESPONSIVE 
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INVITATION TO BID 
 
Sealed bids will be received electronically until 2:00 P.M., local time, on TUESDAY, MARCH 3, 2020, 
and opened immediately thereafter in the 5th Floor Conference Room, City Hall, 100 North Andrews 
Avenue, Fort Lauderdale, Florida 33301, for BID NO., 12363-603, PROJECT NO., 12542, ANNUAL 
ASPHALT, SIDEWALK AND ADA IMPROVEMENTS. 
 
There are no drawing files for this Project. 
 
This Project is located within Community Development Block Grant (CDBG) qualifying neighborhoods 
of Districts III and IV, in the City of Fort Lauderdale. The work to be accomplished under this contract 
includes, but is not limited to, milling and leveling of existing asphalt pavement, thermoplastic 
pavement marking, sidewalk replacement, ADA access ramps, and other items quantified in the 
proposal pages of this contract.  
 
NOTE:  Payment on this Contract will be made by Check. 
 
Licensing Requirements  –  Possession of a  General Contractor’s License issued by the State 
of Florida is required for working within public rights-of-way.  Contractor must have proper 
licensing prior to submitting bid and must submit evidence of same with bid.      
 
Pre-Bid Meeting/Site Visit  -  There will not be a pre-bid meeting or site visit for this Invitation to Bid. 
 
However, it will be the sole responsibility of the bidder to inspect the City's location(s) and become 
familiar with the scope of the City’s requirements and systems prior to submitting a proposal. No 
variation in price or conditions shall be permitted based upon a claim of ignorance. Submission of a 
proposal will be considered evidence that the proposer has familiarized himself with the nature and 
extent of the work, equipment, materials, and labor required.   
 
Bid Security:  A certified check, cashier's check, bank officer's check or bid bond for FIVE percent 
(5%) of the bid amount, made payable to the City of Fort Lauderdale, Florida, shall accompany each 
proposal. 
 
Bid Bonds:  
 
Bidders can submit bid bonds for projects four different ways:  
 

1) BidSync allows bidders to submit bid bonds electronically directly through their 
system using Surety 2000.  For more information on this feature and to access 
it, contact BIDSYNC customer care department. 
 

2) Bidders may upload their original executed bid bond on BIDSYNC to 
accompany their bids with the electronic proposal, and deliver the original, 
signed and sealed hard copy within five (5) business days after bid opening, 
with the company name, bid number and title clearly indicated. 

 
3) Bidders can hand deliver their bid bond in a sealed envelope to the Finance 

Department/Procurement Services Division, 100 North Andrews Avenue, Room 
619, Fort Lauderdale, FL 33301-1016, before time of bid opening, with the 
company name, bid number and title clearly indicated on the envelope. 
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4) Bidders can mail their bid bond to the Finance Department/Procurement 
Services Division, 100 North Andrews Avenue, Room 619, Fort 
Lauderdale, FL 33301-1016, before time of bid opening, with the 
company name, bid number and title clearly indicated on the envelope. 

 
It will be the sole responsibility of the bidder to ensure that his bid is submitted prior to the bid 
opening date and time listed. PAPER BID SUBMITTALS WILL NOT BE ACCEPTED.  BIDS 
MUST BE SUBMITTED ELECTRONICALLY VIA BIDSYNC.COM 
 
Certified Checks, Cashier’s Checks and Bank Drafts: 
These CANNOT be submitted via BIDSYNC, nor are their images allowed to be uploaded and 
submitted with your electronic bid.  These forms of securities, as well as hard copy bid bonds, 
must be received on or before the Invitation to Bid (ITB) opening date and time, at the Finance 
Department, Procurement Services Division, 100 North Andrews Avenue, Room 619, Fort 
Lauderdale, Florida 33301-1016, with the bid number and title clearly indicated on the envelope. 
 
It is the bidder’s sole responsibility to ensure that his bid bond or other bid security is received 
by the Procurement Services Division before time of bid opening. Failure to adhere to this 
requirement may be grounds to consider the bid as non-responsive. 
 
The City of Fort Lauderdale reserves the right to waive any informality in any or all bids and to 
reject any or all bids. 
 
For information concerning technical specifications, please utilize the question/answer feature 
provided by BIDSYNC at www.bidsync.com. Questions of a material nature must be received 
prior to the cut-off date specified in the solicitation. Material changes, if any, to the scope of 
services or bidding procedures, will only be transmitted by written addendum. (See addendum 
section of BIDSYNC Site).  Contractors please note:  No part of your bid can be submitted via 
FAX.  No variation in price or conditions shall be permitted based upon a claim of ignorance. 
Submission of a bid will be considered evidence that the Contractor has familiarized himself with 
the nature and extent of the work, equipment, materials, and labor required. The entire bid 
response must be submitted in accordance with all specifications contained in this solicitation. 
 
Information on bid results and projects currently out to bid can be obtained on the City’s website 
– http://www.fortlauderdale.gov/departments/finance/procurement-services. For general 
inquiries, please call (954) 828-5933. 
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INSTRUCTIONS TO BIDDERS 
 
The following instructions are given for the purpose of guiding bidders in properly preparing their bids 
or proposals.  These directions have equal force and weight with the specifications, and strict 
compliance is required with all of these provisions. 
 
QUALIFICATIONS OF BIDDERS – No proposal will be accepted from, nor will any contract be 
awarded to, any person who is in arrears to the CITY OF FORT LAUDERDALE, upon any debt or 
contract, or who has defaulted, as surety or otherwise, upon any obligation to the City, or who is 
deemed irresponsible or unreliable by the City Commission of Fort Lauderdale. 
 
PERSONAL INVESTIGATION - Bidders shall satisfy themselves by personal investigation, and by 
such other means as they may think necessary or desirable, as to the conditions affecting the 
proposed work and the cost.  No information derived from maps, plans, specifications, or from the 
Engineer, City Manager, or their assistants shall relieve the Contractor from any risk or from fulfilling 
all terms of the contract. 
 
INCONSISTENCIES – Any seeming inconsistency between different provisions of the plans, 
specifications, proposal or contract, or any point requiring explanation must be inquired into by the 
bidder, in writing, at least ten (10) days prior to the time set for opening proposals.  After proposals 
are opened, the bidders shall abide by the decision of the Engineer as to such interpretation. 
 
ADDENDA AND INTERPRETATIONS - No interpretations of the meaning of the plans, specifications 
or other contract documents will be made orally to any bidder.  Prospective bidders must request such 
interpretation in writing as instructed in the bid package.  To be considered, such request must be 
received by the Questions and Answers deadline as indicated in BIDSYNC.COM.  Material changes, 
if any, to the scope of services or bidding procedures will only be transmitted by written addendum.  It 
is the bidder’s responsibility to verify if addendums have been issued in BIDSYNC.COM. 
Failure of any bidder to receive any such addenda or interpretation shall not relieve any bidder from 
any obligation under his bid as submitted.  All addenda so issued shall become a part of the contract 
document.  Bidder shall verify in BIDSYNC.COM that he has all addenda before submitting a bid. 
 
LEGAL CONDITIONS - Bidders are notified to familiarize themselves with the provisions of the laws 
of the State of Florida relating to hours of labor on municipal work, and with the provisions of the laws 
of the State of Florida and the Charter and the ordinances of the City of Fort Lauderdale. 
 
PUBLIC ENTITY CRIMES - A person or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not submit a bid on a contract to provide any goods 
or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real 
property to a public entity, may not be awarded or perform work as a Contractor, supplier, 
subcontractor, or consultant under a contract with any public entity, and may not transact business 
with any public entity in excess of the threshold amount provided in Section 287.017, Florida Statutes, 
for CATEGORY TWO for a period of thirty-six (36) months from the date of being placed on the 
convicted vendor list. 
 
FORMS OF PROPOSALS - Each proposal and its accompanying statements must be made on the 
blanks provided.  THE FORMS MUST BE SUBMITTED ELECTRONICALLY, IN GOOD ORDER 
WITH ALL BLANKS COMPLETED, and must show the name of the bidder and a statement as to its 
contents.
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FORMS OF PROPOSALS (continued) - The proposal must be signed by one duly authorized to do 
so, and in case signed by a deputy or subordinate, the principal's properly written authority to such 
deputy or subordinate must accompany the proposal.  No proposal will be accepted, for any reason 
whatsoever, which is not submitted to the City as stated above, within the specified time. 
 
INSURANCE -  Contractor shall provide and shall require all of its sub-contractors to provide, pay for, 
and maintain in force at all times during the term of the Agreement, such insurance, including Property 
Insurance (Builder’s Risk), Commercial General Liability Insurance, Business Automobile Liability 
Insurance, Workers’ Compensation Insurance, Employer’s Liability Insurance, and Umbrella/Excess 
Liability, as stated below. Such policy or policies shall be issued by companies authorized to do 
business in the State of Florida and having agents upon whom service of process may be made in the 
State of Florida. 
 
BID BOND - A certified check, cashier's check or bank officer's check, for the sum set forth in the 
advertisement, made payable to the City of Fort Lauderdale, Florida, or bid bond in such amount, 
shall accompany each proposal as evidence of the good faith and responsibility of the bidder.  The 
check or bond shall be retained by the City as liquidated damages should the bidder refuse to, or fail 
to enter into, a contract for the execution of the work embraced in this proposal, in the event the 
proposal of the bidder is accepted.  Retention of such amount shall not be construed as a penalty or 
forfeiture. 
 
The above bond or check shall be a guarantee that the bidder will, if necessary, promptly execute a 
satisfactory contract and furnish good and sufficient bonds.  As soon as a satisfactory contract has 
been executed and the bonds furnished and accepted, the check or bond accompanying the proposal 
of the successful bidder will be returned to him.  The certified or other checks or bid bonds of the 
unsuccessful bidders will be returned to them upon the acceptance of the bid of the successful bidder.  
If the successful bidder shall not enter into, execute, and deliver such a contract and furnish the 
required bonds within ten (10) days after receiving notice to do so, the certified or other check or bid 
bond shall immediately become the property of the City of Fort Lauderdale as liquidated damages.  
Retention of such amount shall not be construed as a penalty or forfeiture. 
 
FILLING IN BIDS - All prices must be electronically submitted in the proposal pages, and all proposals 
must fully cover all items for which proposals are asked and no other.  Bidders are required to state 
the names and places of residence of all persons interested, and if no other person is interested, the 
bidder shall distinctly state such fact and shall state that the proposal is, in all respects, fair and 
without collusion or fraud.  Where more than one person is interested, it is required that all persons 
interested or their legal representative make all verification and subscribe to the proposal. 

PRICES QUOTED: Deduct any discount offered and quote firm net unit prices. In the case of a 
discrepancy in computing the amount of the bid, the unit price quoted will govern. All prices quoted 
shall be F.O.B. destination, freight prepaid (Bidder pays and bears freight charges, Bidder owns 
goods in transit and files any claims), unless otherwise stated in Special Conditions. Each item must 
be bid separately. No attempt shall be made to tie any item or items contained in the ITB with any 
other business with the City. 

BIDS FIRM FOR ACCEPTANCE:  Bidder warrants, by virtue of bidding, that his bid and the prices 
quoted in his bid will be firm for acceptance by the City for a period of one hundred and twenty (120) 
days from the date of bid opening unless otherwise stated in the ITB. The City shall award contract 
within this time period or shall request to the recommended awarded vendor an extension to hold 
pricing, until products/services have been awarded.  
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ADDITIONAL ITEMS OR SERVICES:  The City may require additional items or services of a similar 
nature, but not specifically listed in the contract.  The Contractor agrees to provide such items or 
services, and shall provide the City prices on such additional items or services.  If the price(s) offered 
are not acceptable to the City, and the situation cannot be resolved to the satisfaction of the City, the 
City reserves the right to procure those items or services from other vendors, or to cancel the contract 
upon giving the Contractor thirty (30) days written notice. 
        

            DELETION OR MODIFICATION OF SERVICES: The City reserves the right to delete any portion of 
the Contract at any time without cause, and if such right is exercised by the City, the total fee shall be 
reduced in the same ratio as the estimated cost of the work deleted bears to the estimated cost of the 
work originally planned.  If work has already been accomplished on the portion of the Contract to be 
deleted, the Contractor shall be paid for the deleted portion on the basis of the estimated percentage 
of completion of such portion. 
 
If the Contractor and the City agree on modifications or revisions to the task elements, after the City 
has approved work to begin on a particular task or project, and a budget has been established for that 
task or project, the Contractor will submit a revised budget to the City for approval prior to proceeding 
with the work. 
 
CAUSES FOR REJECTION - No proposal will be canvassed, considered or accepted which, in the 
opinion of the City Commission, is informal or unbalanced, or contains inadequate or unreasonable 
prices for any items; each item must carry its own proportion of the cost as nearly as is practicable.  
Any alteration, erasure, interlineation, or failure to specify bids for all items called for in the schedule 
shall render the proposal informal. 
 
REJECTION OF BIDS - The City reserves the right to reject any bid if the evidence submitted by the 
bidder, or if the investigation of such bidder, fails to satisfy the City that such bidder is properly 
qualified to carry out the obligations and to complete the work contemplated.  Any or all proposals will 
be rejected, if there is reason to believe that collusion exists among bidders.  A proposal will be 
considered irregular and may be rejected, if it shows serious omissions, alterations in form, additions 
not called for, conditions or unauthorized alternates, or irregularities of any kind.  The City reserves 
the right to reject any or all proposals and to waive such technical errors as may be deemed best for 
the interests of the City. 

 
BID PROTEST PROCEDURE: Any proposer or bidder who is not recommended for award of a 
contract and who alleges a failure by the City to follow the City’s procurement ordinance or any 
applicable law may protest to the Procurement Division – Deputy Director of Finance, by delivering a 
letter of protest within five (5) days after a Notice of Intent to award is posted on the City’s website at 
the following link: http://www.fortlauderdale.gov/departments/finance/procurement-services/notices-of-
intent-to-award.  
  
The complete protest ordinance may be found on the City’s website at the following link: 
https://library.municode.com/fl/fort_lauderdale/codes/code_of_ordinances?nodeId=COOR_CH2AD_A
RTVFI_DIV2PR_S2-182DIREPR 
  
WITHDRAWALS - Any bidder may, without prejudice to himself, withdraw his proposal at any time 
prior to the expiration of the time during which proposals may be submitted.  Such request for 
withdrawal must be in writing and signed in the same manner and by the same person who signed the 
proposal.  After expiration of the period for receiving proposals, no proposal can be withdrawn, 
modified, or explained.
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CONTRACT - The bidder to whom award is made shall execute a written contract to do the work and 
maintain the same in good repair until final acceptance by the proper authorities, and shall furnish 
good and sufficient bonds as specified within ten (10) days after receiving such contract for execution. 
If the bidder to whom the first award is made fails to enter into a contract as provided, the award may 
be annulled and the contract let to the next lowest bidder who is reliable, responsible, and responsive 
in the opinion of the City Commission, and that bidder shall fulfill every stipulation and obligation as if 
such bidder were the original party to whom award was made. 
 
The contract shall provide that the Contractor agrees to correct any defective or faulty work or 
material, which may appear within one (1) year after completion of the work and receipt of final 
payment. 
 
ENFORCEMENT OF SPECIFICATIONS - Copies of the specifications will be placed in the hands of 
all the assistants to the Engineer and Inspectors employed on the work, who shall enforce each and 
every requirement of the contract.  Such assistants shall have no authority to vary from such 
requirements. 
 
COPIES OF DRAWING PLANS – Bidding blanks may be obtained free of charge at BIDSYNC.COM.  
 
SURETY BOND – The Contractor shall execute and record in the public records of Broward County, 
Florida, a payment and performance bond in an amount at least equal to the Contract Price with a 
surety insurer authorized to do business in the State of Florida as surety, (“Bond”), in accordance with 
Section 255.05, Florida Statutes (2018), as may be amended or revised, as security for the faithful 
performance and payment of all of the Contractor’s obligations under the Contract Documents. 
 
The successful bidder shall furnish a performance and payment bond in compliance with Section 
255.05, Florida Statutes, written by a Corporate Surety company, holding a Certificate of Authority 
from the Secretary of the Treasury of the United States as acceptable sureties on federal bonds, in an 
amount equal to the total amount payable by the terms of the contract, executed and issued by a 
Resident Agent licensed by and having an office in the State of Florida, representing such Corporate 
Surety, conditioned for the due and faithful performance of the work, and providing in addition to all 
other conditions, that if the Contractor, or his or its subcontractors, fail to duly pay for any labor, 
materials, or other supplies used or consumed by such Contractor, or his or its subcontractor or 
subcontractors, in performance of the work contracted to be done, the Surety will pay the same in the 
amount not exceeding the sum provided in such bonds, together with interest at the rate of fifteen 
percent (15%) per annum, and that they shall indemnify and save harmless the City of Fort 
Lauderdale to the extent of any and all payments in connection with carrying out of the contract, which 
the City may be required to make under the law. 
 
The Contractor is required at all times to have a valid surety bond in force covering the work being 
performed.  A failure to have such bond in force at any time shall constitute a default on the part of the 
Contractor.  A bond written by a surety, which becomes disqualified to do business in the State of 
Florida, shall automatically constitute a failure on the part of the Contractor to meet the above 
requirements. 
 
Such bond shall continue in effect for one (1) year after completion and acceptance of the work with 
liability equal to at least twenty-five percent (25%) of contract price, or an additional bond shall be 
conditioned that the Contractor will correct any defective or faulty work or material which appear within 
one (1) year after completion of the contract, upon notification by the City, except in contracts which 
are concerned solely with demolition work, in which cases twenty-five percent (25%) liability will not 
be applicable.
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AUDIT OF CONTRACTOR’S RECORDS - Upon execution of the Contract, the City reserves the right 
to conduct any necessary audit of the Contractor’s records.  Such an audit, or audits, may be 
conducted by the City or its representatives at any time prior to final payment, or thereafter, for a 
period up to three (3) years.  The City may also require submittal of the records from either the 
Contractor, the Subcontractor, or both.  For the purpose of this Section, records shall include all books 
of account, supporting documents and papers deemed necessary by the City to assure compliance 
with the contract provisions. 
 
Failure of the Contractor or Subcontractor to comply with these requirements may result in 
disqualification or suspension from bidding for future contracts or disapproval as a Subcontractor at 
the option of the City. 
 
The Contractor shall assure that each of its Subcontractors will provide access to its records 
pertaining to the project upon request by the City. 
 
PERIODIC ESTIMATE FOR PARTIAL PAYMENT - After the Contractor has submitted a periodic 
estimate for partial payment, approved and certified by the Public Works Department, the City shall 
make payment in the manner provided in the Contract Documents and in accordance with Florida’s 
Prompt Payment Act, Section 218, Florida Statutes. 
 
RESERVATION FOR AWARD AND REJECTION OF BIDS - The City reserves the right to accept or 
reject any or all bids, part of bids, and to waive minor irregularities or variations to specifications 
contained in bids, and minor irregularities in the bidding process.  The City also reserves the right to 
award the contract on a split order basis, lump sum basis, individual item basis, or such combination 
as shall best serve the interest of the City.  The City reserves the right to make an award to the 
responsive and responsible bidder whose product or service meets the terms, conditions, and 
specifications of the ITB and whose bid is considered to best serve the City’s interest.  In determining 
the responsiveness of the offer and the responsibility of the Bidder, the following shall be considered 
when applicable:  the ability, capacity and skill of the Bidder to perform as required; whether the 
Bidder can perform promptly, or within the time specified, without delay or interference; the character, 
integrity, reputation, judgment, experience and efficiency of the Bidder; the quality of past 
performance by the Bidder; the previous and existing compliance by the Bidder with related laws and 
ordinances; the sufficiency of the Bidder’s financial resources; the availability, quality and adaptability 
of the Bidder’s supplies or services to the required use; the ability of the Bidder to provide future 
maintenance, service or parts; the number and scope of conditions attached to the bid. 
 
MINORITY AND WOMEN BUSINESS ENTERPRISE PARTICIPATION AND BUSINESS  -   It is the 
desire of the City of Fort Lauderdale to increase the participation of minority (MBE) and women-
owned (WBE) businesses in its contracting and procurement programs.  While the City does not have 
any preference or set aside programs in place, it is committed to a policy of equitable participation 
for these firms. The City of Fort Lauderdale wants to increase the participation of Minority Business 
Enterprises (MBE), Women Business Enterprises (WBE), and Small Business Enterprises (SBE) in its 
procurement activities.  If your firm qualifies in accordance with the below definitions please indicate in 
the space provided in this ITB. 

 
Minority Business Enterprise (MBE) “A Minority Business” is a business enterprise that is owned or 
controlled by one or more socially or economically disadvantaged persons.  Such disadvantage may 
arise from cultural, racial, chronic economic circumstances or background or other similar cause.  
Such persons include, but are not limited to:  Blacks, Hispanics, Asian Americans, and Native 
Americans.
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The term “Minority Business Enterprise” means a business at least fifty-one percent (51%) of which is 
owned by minority group members or, in the case of a publicly owned business, at least fifty-one 
percent (51%) of the stock of which is owned by minority group members.  For the purpose of the 
preceding sentence, minority group members are citizens of the United States who include, but are 
not limited to:  Blacks, Hispanics, Asian Americans, and Native Americans. 
 
Women Business Enterprise (WBE) a “Women Owned or Controlled Business” is a business 
enterprise at least fifty-one percent (51%) of which is owned by females or, in the case of a publicly 
owned business, at least fifty-one percent (51%) of the stock of which is owned by females. 

 
Small Business Enterprise (SBE) “Small Business” means a corporation, partnership, sole 
proprietorship, or other legal entity formed for the purpose of making a profit, which is independently 
owned and operated, has either fewer than 100 employees or less than $1,000,000 in annual gross 
receipts. 

 
BLACK includes persons having origins in any of the Black racial groups of Africa. 
 
WHITE includes persons whose origins are Anglo-Saxon and Europeans and persons of  
                   Indo-European decent including Pakistani and East Indian. 
 
HISPANIC includes persons of Mexican, Puerto Rican, Cuban, Central and South American, or  
                  other Spanish culture or origin, regardless of race. 
 
NATIVE AMERICAN includes persons whose origins are American Indians, Eskimos, Aleuts,  
                  or Native Hawaiians. 
 
ASIAN AMERICAN includes persons having origin in any of the original peoples of the Far  
                  East, Southeast Asia, the Indian subcontinent, or the Pacific Islands. 
 
 
DEBARRED OR SUSPENDED BIDDERS OR PROPOSERS  -  The bidder or proposer certifies, by 
submission of a response to this solicitation, that neither it nor its principals and subcontractors are 
presently debarred or suspended by any Federal department or agency.  
 
LOBBYING ACTIVITIES - ALL CONTRACTORS PLEASE NOTE:  Any contractor submitting a 
response to this solicitation must comply, if applicable, with City of Fort Lauderdale Ordinance No. C-
11-42 & Resolution No. 07-101, Lobbying Activities.  Copies of Ordinance No., C-11-42, and 
Resolution No. 07-101, may be obtained from the City Clerk’s Office on the 7th Floor of City Hall, 100 
N. Andrews Avenue, Fort Lauderdale, Florida 33301.  The Ordinance may also be viewed on the 
City's website at https://www.fortlauderdale.gov/home/showdocument?id=6036. 
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SPECIAL CONDITIONS 

 

01. PURPOSE 
 

The City of Fort Lauderdale, Florida (City) is seeking bids from qualified bidders, 
hereinafter referred to as the Contractor, to provide construction services in accordance 
with the terms, conditions, and specifications contained in this Invitation To Bid (ITB). 

 

02. TRANSACTION FEES  
 

The City uses BidSync (www.bidsync.com) to distribute and receive bids and proposals.  
There is no charge to vendors/contractors to register and participate in the solicitation 
process, nor will any fees be charged to the awarded contractor.  

 

03. SUBMISSION OF BIDS 

It is the sole responsibility of the Contractor to ensure that their bid is submitted 
electronically through BidSync at www.bidsync.com, and that any bid security not 
submitted via BidSync reaches the City of Fort Lauderdale, Procurement Services 
Division, 6th floor, Room 619, 100 N. Andrews Avenue, Fort Lauderdale, Florida 33301, 
in a sealed envelope marked on the outside with the ITB solicitation number and 
Contractor’s name, no later than the time and date specified in this solicitation. PAPER 
BID SUBMITALS WILL NOT BE ACCEPTED. PLEASE SUBMIT YOUR BID RESPONSE 
ELECTRONICALLY. 

 

04. INFORMATION OR CLARIFICATION 
 

For information concerning procedures for responding to this solicitation, contact 
Maureen Lewis, Procurement Specialist, at (954) 828-5239 or email at 
maureenl@fortlauderdale.gov.  Such contact shall be for clarification purposes only.  
 
For information concerning technical specifications please utilize the Question/Answer 
feature provided by BidSync at www.bidsync.com. Questions of a material nature must 
be received prior to the cut-off date specified in the solicitation. Material changes, if any, 
to the scope of services or bidding procedures will only be transmitted by written 
addendum. (See addendum section of BidSync Site).  Contractors please note:  No 
part of your bid can be submitted via FAX.  No variation in price or conditions shall be 
permitted based upon a claim of ignorance. Submission of a bid will be considered 
evidence that the Contractor has familiarized himself with the nature and extent of the 
work, and the equipment, materials, and labor required. The entire bid response must be 
submitted in accordance with all specifications contained in this solicitation.  The 
questions and answers submitted in BidSync shall become part of any contract that is 
created from this ITB.
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05. CONTRACT TIME 

5.1 The initial contract term shall commence upon the date specified in the Notice To 
Proceed given by the City and shall expire two (2) years from that date. The City 
reserves the right to extend the contract for two (2) additional one (1) year terms, 
providing all terms, conditions and specifications remain the same, both parties 
agree to the extension, and such extension is approved by the City. 

 
5.2 The Contractor recognizes that TIME IS OF THE ESSENCE. The Work on each 

Task Order shall commence immediately upon the Contractor’s receipt of an 
executed Task Order.  

 
 5.3 The Contractor shall mobilize to the project site and begin construction activities 

within N/A calendar days of receipt of the executed Task Order or by the specific 
date noted within the Task Order (whichever applies). 

 
 5.4 The Work on each Task Order shall be substantially completed within the 

timeframe agreed upon and noted in each executed Task Order.  
 

5.5 The Work on each Task Order shall be finally completed on or before the Final 
Completion Date and ready for final payment in accordance with Final 
Completion Date agreed upon and noted in each executed Task Order.  

 
5.6 In the event services are scheduled to end because of the expiration of this 

contract, the Contractor shall continue the service upon the request of the City as 
authorized by the awarding authority.  The extension period shall not extend for 
more than one hundred and eighty (180) days beyond the expiration date of the 
existing contract.  The Contractor shall be compensated for the service at the 
rate in effect when this extension clause is invoked by the City.  No new Task 
Orders will be assigned after the contract’s expiration nor will any new work be 
performed after that date. 

5.7 The termination date for issuance of Task Orders shall be when the funds are 
depleted or two (2) years from effective date of the agreement, whichever 
comes first. All task orders issued before the contract termination must be 
completed under this contract even if contract has expired. 

The City of Fort Lauderdale reserves the right to waive any informality in any bid and to reject 
any or all bids.  The City of Fort Lauderdale reserves the right to reduce or delete any of the bid 
items.   

At time of award of contract, the City reserves the right to set a maximum dollar limit that 
may be expended on this project.  Contract quantities of any or all items may be 
increased, reduced, or eliminated to adjust the contract amount to coincide with the 
amount of work necessary or to bring the contract value to within the established limit.  
All quantities are estimated and the City reserves the right to increase, reduce, or 
eliminate the contract quantities in any amount. 
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The undersigned bidder affirms that he has or will obtain all equipment necessary to 
complete the work described, that he has or will obtain all required permits and licenses 
from the appropriate agencies, and that his firm is authorized to do business in the State 
of Florida. 
 
06. BID SECURITY   

A certified check, cashier's check, bank officer's check or bid bond for FIVE percent   
(5%) of the bid amount, made payable to the City of Fort Lauderdale, Florida, shall 
accompany each proposal. 

 

07. REQUIRED LICENSES/CERTIFICATIONS 

Contractor must possess the following licenses/certifications to be considered for award. 

A General Contractor’s License issued by the State of Florida is required for working 
within public rights-of-way.  Contractor must have proper licensing prior to submitting bid 
and must submit evidence of same, with bid. 

To be considered for award of this Contract, the bidder must submit a financial 
statement upon request,   

Note: Contractor must have proper licensing and shall submit evidence of same with their bid response. 
 

08. SPECIFIC EXPERIENCE REQUIRED 

The following expertise is required to be considered for this contract. Specific references 
attesting to this expertise must be submitted with bid. 

The contractor shall have at least five (5) years previous construction experience in 
asphalt mill and resurfacing and concrete sidewalk construction, with at least three (3) 
years working on projects funded with Community Block Grant (CDBG), in the State of 
Florida within the last ten (10) years. Bidder shall submit proof of construction 
experience for a minimum of three (3) projects of similar scope and scale (or larger) and 
shall, for each project listed, identify location; dates of construction; project name and 
overall scope; scope of work that was self-performed by contractor; and client’s name, 
address, telephone number and e-mail address. 
 

NOTE:  REFERENCES SHALL NOT INCLUDE ONLY CITY OF FORT LAUDERDALE   
             EMPLOYEES OR WORK PERFORMED FOR THE CITY.  THE CITY IS ALSO  
             INTERESTED IN WORK EXPERIENCE AND REFERENCES FROM ENTITIES  
             OTHER THAN THE CITY OF FORT LAUDERDALE. 
 
By signing this bid solicitation, contractor is affirming that this expertise will be provided for this 
contract at no additional charge.  
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09. BID ALLOWANCE 

Allowance for permits:  Payments will be made to the contractor based on the actual cost 
of permits upon submission of paid permit receipts. The City shall not pay for other costs 
related to obtaining or securing permits. 
 
The amount indicated is intended to be sufficient to cover the entire project. If the City Permit 
fees exceed the allowance indicated, the City will reimburse the contractor the actual amount 
of City Permit Fees required for project completion. 

Allowances $ 
Allowance for dumping fee 2,500 
Permit fees and testing allowance 3,000 

TOTAL 5,500 
Note:  The City will add this allowance to your bid.  
 
10. INSURANCE REQUIREMENTS (See Article 10, Bonds and Insurance, of the Contract 

for details)   

 
10.1    As a condition precedent to the effectiveness of this Agreement, during the term 

of this Agreement and during any renewal or extension term of this Agreement, 
the Contractor, at the Contractor’s sole expense, shall provide insurance of such 
types and with such terms and limits as noted below. Providing proof of and 
maintaining adequate insurance coverage are material obligations of the 
Contractor. The Contractor shall provide the City a certificate of insurance 
evidencing such coverage. The Contractor’s insurance coverage shall be primary 
insurance for all applicable policies. The limits of coverage under each policy 
maintained by the Contractor shall not be interpreted as limiting the Contractor’s 
liability and obligations under this Agreement. All insurance policies shall be from 
insurers authorized to write insurance policies in the State of Florida and that 
possess an A.M. Best rating of A-, VII or better.  All insurance policies are subject 
to approval by the City’s Risk Manager. 

 
The coverages, limits, and endorsements required herein protect the interests of 
the City, and these coverages, limits, and endorsements may not be relied upon 
by the Contractor for assessing the extent or determining appropriate types and 
limits of coverage to protect the Contractor against any loss exposure, whether 
as a result of this Agreement or otherwise. The requirements contained herein, 
as well as the City’s review or acknowledgement, are not intended to and shall 
not in any manner limit or qualify the liabilities and obligations assumed by the 
Contractor under this Agreement. 

 
The following insurance policies and coverages are required: 
 

10.1.1 Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with 
limits not less than: 
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• $1,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, 
Property Damage, and Personal and Advertising Injury 

• $1,000,000 each occurrence and $2,000,000 aggregate for Products and 
Completed Operations 

 
Policy must include coverage for Contractual Liability and Independent Contractors. 
 
The City and the City’s officers, employees, and volunteers are to be covered as additional 
insureds with a CG 20 26 04 13 Additional Insured – Designated Person or Organization 
Endorsement or similar endorsement providing equal or broader Additional Insured Coverage 
with respect to liability arising out of activities performed by or on behalf of the Contractor. The 
coverage shall contain no special limitation on the scope of protection afforded to the City or the 
City’s officers, employees, and volunteers. 
 

10.1.2 Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned 
vehicles for Bodily Injury and Property Damage in an amount not less than 
$1,000,000 combined single limit each accident. 
If the Contractor does not own vehicles, the Contractor shall maintain coverage 
for Hired and Non-Owned Auto Liability, which may be satisfied by way of 
endorsement to the Commercial General Liability policy or separate Business 
Auto Liability policy. 

 
10.1.3 Workers’ Compensation and Employer’s Liability 

Coverage must be afforded per Chapter 440, Florida Statutes. Any person or 
entity performing work for or on behalf of the City must provide Workers’ 
Compensation insurance. Exceptions and exemptions will be allowed by the 
City’s Risk Manager, if they are in accordance with Florida Statute. 

 
The Contractor waives, and the Contractor shall ensure that the Contractor’s 
insurance carrier waives, all subrogation rights against the City and the City’s 
officers, employees, and volunteers for all losses or damages. The City requires 
the policy to be endorsed with WC 00 03 13 Waiver of our Right to Recover from 
Others or equivalent. 

 
The Contractor must be in compliance with all applicable State and federal 
workers’ compensation laws, including the U.S. Longshore Harbor Workers’ Act 
and the Jones Act, if applicable. 
 

10.1.4 Umbrella/Excess Liability:  The Contractor shall provide umbrella/excess 
coverage with limits of no less than $2,000,000 excess of Commercial General 
Liability, Automobile Liability and Employer’s Liability. 

Insurance Certificate Requirements 
a. The Contractor shall provide the City with valid Certificates of Insurance (binders 

are unacceptable) no later than thirty (30) days prior to the start of work 
contemplated in this Agreement. 

b. The Contractor shall provide to the City a Certificate of Insurance having a thirty 
(30) day notice of cancellation; ten (10) days’ notice if cancellation is for 
nonpayment of premium. 
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c. In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of the Contractor to provide the proper 
notice. Such notification will be in writing by registered mail, return receipt 
requested, and addressed to the certificate holder. 

d. In the event the Agreement term goes beyond the expiration date of the 
insurance policy, the Contractor shall provide the City with an updated Certificate 
of Insurance no later than ten (10) days prior to the expiration of the insurance 
currently in effect. The City reserves the right to suspend the Agreement until this 
requirement is met. 

e. The Certificate of Insurance shall indicate whether coverage is provided under a 
claims-made or occurrence form. If any coverage is provided on a claims-made 
form, the Certificate of Insurance must show a retroactive date, which shall be 
the effective date of the initial contract or prior. 

f. The City shall be named as an Additional Insured on all liability policies, with the 
exception of Workers’ Compensation. 

g. The City shall be granted a Waiver of Subrogation on the Contractor’s Workers’ 
Compensation insurance policy. 

h. The title of the Agreement, Bid/Contract number, event dates, or other identifying 
reference must be listed on the Certificate of Insurance. 

 
The Certificate Holder should read as follows: 
City of Fort Lauderdale 
100 N. Andrews Avenue 
Fort Lauderdale, FL 33301 
 
The Contractor has the sole responsibility for the payment of all insurance premiums and shall 
be fully and solely responsible for any costs or expenses as a result of a coverage deductible, 
co-insurance penalty, or self-insured retention; including any loss not covered because of the 
operation of such deductible, co-insurance penalty, self-insured retention, or coverage exclusion 
or limitation. Any costs for adding the City as an Additional Insured shall be at the Contractor’s 
expense. 
 
If the Contractor’s primary insurance policy/policies do not meet the minimum requirements, as 
set forth in this Agreement, the Contractor may provide evidence of an Umbrella/Excess 
insurance policy to comply with this requirement. 
 
The Contractor’s insurance coverage shall be primary insurance as applied to the City and the 
City’s officers, employees, and volunteers. Any insurance or self-insurance maintained by the 
City covering the City, the City’s officers, employees, or volunteers shall be non-contributory. 
 
Any exclusion or provision in the insurance maintained by the Contractor that excludes 
coverage for work contemplated in this Agreement shall be unacceptable and shall be 
considered breach of contract. 
 
All required insurance policies must be maintained until the contract work has been accepted by 
the City, or until this Agreement is terminated, whichever is later. Any lapse in coverage shall be 
considered breach of contract. In addition, Contractor must provide to the City confirmation of 
coverage renewal via an updated certificate should any policies expire prior to the expiration of 
this Agreement. The City reserves the right to review, at any time, coverage forms and limits of 
Contractor’s insurance policies. 
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The Contractor shall provide notice of any and all claims, accidents, and any other occurrences 
associated with this Agreement shall be provided to the Contractor’s insurance company or 
companies and the City’s Risk Management office as soon as practical. 
 
It is the Contractor's responsibility to ensure that any and all of the Contractor’s independent 
contractors and subcontractors comply with these insurance requirements. All coverages for 
independent contractors and subcontractors shall be subject to all of the applicable 
requirements stated herein. Any and all deficiencies are the responsibility of the Contractor. 
 

NOTE:  CITY PROJECT NUMBER, NAME AND BID NUMBER MUST APPEAR 
ON EACH CERTIFICATE, AND THE CITY OF FORT LAUDERDALE MUST BE 
NAMED ON THE CERTIFICATE AS AN “ADDITIONAL INSURED” ON 
GENERAL LIABILITY POLICIES. 
 
A Sample Insurance Certificate shall be included with the proposal 
to demonstrate the firm’s ability to comply with insurance 
requirements. Provide a previous certificate or other evidence listing 
the insurance companies’ names for all required coverage, and the 
dollar amounts of the coverage. 

 
 

11. PERFORMANCE AND PAYMENT BOND: ________100%_______ 

Number of awards anticipated: _________1______________ 

 

 
12. CITY PROJECT MANAGER 

The Project Manager is hereby designated by the City as Barbara R. Howell, whose 
address is 100 North Andrews, 4thh Floor, Fort Lauderdale, FL 33301, telephone 
number: (954) 828-4505, and e-mail address is bhowell@fortlauderdale.gov.  The 
Project Manager will assume all duties and responsibilities and will have the rights and 
authorities assigned to the Project Manager in the Contract Documents in connection 
with completion of the Work in accordance with this Agreement.  

 

13. LIQUIDATED DAMAGES (See Article 16, Liquidated Damages, of the Contract for details)  

Upon failure of the Contractor to complete the Work of an executed task order within the 
agreed upon and approved time for said Task Order, the Contractor shall pay to the City 
the sum of Five Hundred Dollars ($500.00) for each and every calendar day that the 
completion of the Task Order is delayed beyond the time agreed upon for said Task 
Order, as fixed and agreed liquidated damages and not as a penalty, so long as the 
delay is caused by the Contractor.  (See Article 16, Liquidated Damages Clause, of the 
Contract) 
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14. PAYMENT (See Article 7, Payment, of the Contract for other details) 

 Payment on this contract will be made by check. 

 
 

15. WORK SCHEDULE (including overtime hours):    

  Regular work hours:   8:00 am to 5:00 pm, Monday through Friday. 
  City Inspector Hours:  8:00 am to 4:30 pm, Monday through Friday. 

 
Any inspection requested by the contractor outside those hours will be considered 
overtime to be paid by the Contractor.  

 
16. INSPECTION OVERTIME COST:   $100/hour_________________ 
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CITY OF FORT LAUDERDALE 
CONSTRUCTION AGREEMENT 

 
 THIS AGREEMENT made and entered into this ________ day of 
___________________, 20__, by and between the City of Fort Lauderdale, a Florida 
municipal corporation (City) and ___________________________________, (Contractor), 
(parties); 
 
 WHEREAS, the City desires to retain a contractor for the Project as expressed in its 
Invitation to Bid No., _____________, Project Number, ___________, which was opened on 
___________________; and, 
 
 WHEREAS, the Contractor has expressed its willingness and capability to perform the 
necessary work to accomplish the Project. 
 
 NOW, THEREFORE, the City and the Contractor, in consideration of the mutual 
covenants and conditions contained herein and for other good and valuable consideration, 
the receipt and sufficiency is hereby acknowledged, agree as follows: 
 

ARTICLE 1 – DEFINITIONS 
 
Whenever used in this Agreement or in other Contract Documents, the following terms have 
the meanings indicated which are applicable to both the singular and plural forms: 
 
1.1 Agreement – This written Agreement between the City and the Contractor covering the 

work to be performed including other Contract Documents that are attached to or 
incorporated in the Agreement. 

 
1.2 Application for Payment – The form accepted by the City which is to be used by the 

Contractor in requesting progress or final payment and which is to include such 
supporting documentation as is required by the Contract Documents. 
 

1.3 Approve – The word approve is defined to mean review of the material, equipment or 
methods for general compliance with design concepts and with the information given 
in the Contract Documents.  It does not imply a responsibility on the part of the City to 
verify in every detail conformance with plans and specifications. 
 

1.4 Bid – The offer or Bid of the Contractor submitted on the prescribed form setting forth 
the total prices for the Work to be performed. 
 

1.5 Bid Documents –This Agreement, advertisement for Invitation to Bids, the Instructions 
to Bidders, the Bid Form (with supplemental affidavits and agreements), the Contract 
Forms, General Conditions, the Supplementary Conditions, the Specifications, and the 
Plans, which documents all become an integral part of the Contract Documents. 
 

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all 
Work, excluding the punch list items, has been completed, inspected, and accepted by 
the City.
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1.7 Change Order  -  A change order is defined as a written order to a contractor approved 
by the City, authorizing a revision of an underlying agreement between the City and a 
contractor that is directly related to the original scope of work or an adjustment in the 
original contract price or the contract time directly related to the original scope of work, 
issued on or after the effective date of the contract.  

 
1.8 City – The City of Fort Lauderdale, Florida, including but not limited to its employees, 

agents, officials, representatives, contractors, subcontractors, volunteers, successors 
and assigns, with whom the Contractor has entered into the Agreement and for whom 
the Work is to be provided.  
 

1.9 Contract Documents – The Contract Documents shall consist of this Agreement, 
Exhibits to this Agreement, Public Construction Bond, Performance Bond, Payment 
Bond and Certificates of Insurance, Notice of Award and Notice to Proceed, General 
Conditions as amended by the Special Conditions, Technical Specifications, 
Plans/Drawings, Addenda, Bid Form and supplement Affidavits and Agreements, all 
applicable provisions of State and Federal Law and any modification, including Change 
Orders or written amendments duly delivered after execution of Agreement, Invitation to 
Bid, Instructions to Bidders and Bid Bond, Contractor’s response to the City’s Invitation 
to Bid, Schedule of Completion, Schedule of Values, all amendments, modifications 
and supplements, change orders and work directive changes issued on or after the 
Effective Date of the Agreement, as well as any additional documents that are required 
to be submitted under the Agreement. 

 
  Permits on file with the City and or those permits to be obtained shall be considered 
directive in nature and will be considered a part of this Agreement.  A copy of all 
permits shall be given to the City for inclusion in the Contract Documents.  Terms of 
permits shall be met prior to acceptance of the Work and release of the final payment. 

 
1.10 Contract Price – The monies payable to the Contractor by the City under the Contract 

Documents and in accordance with the line item unit prices listed in the Bid.  
 
1.11 Contract Time – The number of calendar days stated in the Agreement for the 

completion of the Work.  The dates on which the work shall be started and shall be 
completed as stated in the Notice to Proceed. 
 

1.12 Contractor – The person, firm, company, or corporation with whom the City has 
entered into the Agreement, including but not limited to its employees, agents, 
representatives, contractors, subcontractors, their subcontractors and their other 
successors and assigns. 
 

1.13 Day – A calendar day of twenty-four (24) hours ending at midnight. 
 

1.14 Defective – An adjective which when modifying the word “Work” refers to work that is 
unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents or 
does not meet the requirements of any inspection, test or approval referred to in the 
Contract Documents, or has been damaged prior to the Project Manager’s 
recommendation of final payment.
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1.15 Effective Date of the Agreement – The effective date of the agreement shall be the 
date the City Commission approves the work.  The contractor shall provide all required 
payment and performance bonds and insurances to the City within ten (10) Calendar 
days following the City Commission approval. Upon verification of all bonds and 
insurances, the City will issue a notice to proceed (NTP) to the Contractor.  Contract 
time will commence on the date when the Notice to Proceed is issued. The Contractor 
shall commence the work immediately upon receipt of the Notice to Proceed.  Failure 
of the contractor to proceed with the work will constitute non-performance of the 
Contractor and would be ground for termination of the contract per ARTICLE 17 of the 
Agreement. 

 
1.16 Final Completion Date – The date the Work is completed, including completion of the 

final punch list, and delivered along with those items specified in the Contract 
Documents and is accepted by the City. 

 
1.17 Hazardous Materials (HAZMAT) - Any solid, liquid, or gaseous material that is toxic, 

flammable, radioactive, corrosive, chemically reactive, or unstable upon prolonged 
storage in quantities that could pose a threat to life, property, or the environment 
defined in Section 101(14) of Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR 
171.8 as a substance or material designated by the Secretary of Transportation to be 
capable of posing an unreasonable risk to health, safety, and property when 
transported in commerce and which has been so designated.  

 
1.18  Hazardous Substance - As defined by Section 101(14) of the Comprehensive 

Environmental Response, Compensation and Liability Act; any substance designated 
pursuant to Section 311(b) (2) (A) of the Clean Water Act; any element, compound, 
mixture, solution or substance designated pursuant to Section 102 identified under or 
listed pursuant to Section 3001 of the Solid Waste Disposal Act {but not including any 
waste listed under Section 307[a] of the Clean Water Act}; any hazardous air pollutant 
listed under Section 112 of the Clean Air Act; and any imminently hazardous chemical 
substance or mixture pursuant to Section 7 of the Toxic Substances Control Act. The 
term does not include petroleum, including crude oil or any fraction thereof, which is 
not otherwise specifically listed or designated as a hazardous substance in the first 
sentence of this paragraph, and the term does not include natural gas, natural gas 
liquids, liquefied natural gas, or synthetic gas usable for fuel (or mixtures of natural gas 
and such synthetic gas). 

 
1.19  Hazardous Waste - Those solid wastes designated by OSHA in accordance with 40 

CFR 261 due to the properties of ignitability, corrosivity, reactivity, or toxicity. Any 
material that is subject to the Hazardous Waste Manifest requirements of the EPA 
specified in 40 CFR Part 262. 

 
1.20  Holidays - Those designated non-work days as established by the City Commission of 

the City of Fort Lauderdale. 
 

1.21 Inspection – The term “inspection” and the act of inspecting as used in this Agreement 
is defined to mean the examination of construction to ensure that it conforms to the 
design concept expressed in the plans and specifications.  This term shall not be 
construed to mean supervision, superintending and/or overseeing.
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1.22 Notice of Award - The written notice by City to the Contractor stating that upon 
compliance by the Contractor with the conditions precedent enumerated therein, within 
the time specified that the City will sign and deliver this Agreement. 
 

1.23 Notice to Proceed – A written notice given by the City to the Contractor fixing the date 
on which the Contract Time will commence to run and on which the Contract Time will 
end. 
 

1.24 Plans - The drawings which show the character and scope of the work to be performed 
and which have been prepared or approved by the City and are referred to in the 
Contract Documents. 

 
1.25 Premises (otherwise known as Site or Work Site) – means the land, buildings, 

facilities, etc. upon which the Work is to be performed. 
 

1.26 Project – The total construction of the Work to be provided as defined in the Contract 
Documents. 

 
1.27 Project Manager - The employee of the City, or other designated individual who is 

herein referred to as the Project Manager, will assume all duties and responsibilities 
and will have the rights and authorities assigned to the Project Manager in the contract 
Documents in connection with completion of the Work in accordance with this 
Agreement.  The Project Manager, or designee, shall be the authorized agent for the 
City unless otherwise specified. 

 
1.28  Punch List - The City's list of Work yet to be done or be corrected by the Contractor, 

before the Final Completion date can be determined by the City. 
  

1.29  Record Documents - A complete set of all specifications, drawings, addenda, 
modifications, shop drawings, submittals and samples annotated to show all changes 
made during the construction process. 

 
1.30  Record Drawings or "As-Builts" - A set of drawings which show significant changes in 

the work made during construction and which are usually based on drawings marked 
up in the field and other data furnished by the contractor. These documents will be 
signed and sealed by the Engineer of Record or a Professional Land Surveyor 
licensed in the State of Florida. 

 
1.31 Substantially Completed Date – A date when the Contractor has requested in writing, 

stating that the Work is substantially completed and is ready for an inspection and 
issuance of a final punch list for the Project. 
 

1.32 Work – The entire completed delivered product or the various separately identifiable 
parts thereof required to be furnished under the Contract Documents.  Work is the 
result of performing services, furnishing labor and furnishing and incorporating material 
and equipment into the product, all as required by the Contract Documents.
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ARTICLE 2 – SCOPE OF WORK 
 
2.1 The Contractor shall complete all work as specified or indicated in the Contract 

Documents.  The Project for which the Work under the Contract Documents may be 
the whole or only part is generally described as follows: 

 
ANNUAL ASPHALT, SIDEWALK AND ADA IMPROVEMENTS 

ITB 12363-603; PROJECT 12542 
 
2.2 All Work for the Project shall be constructed in accordance with the Drawings and 

Specifications.  The Work generally involves: 
 

PROJECT DESCRIPTION 
 

This Project is located within CDBG qualifying neighborhoods of Districts III and IV, in the 
City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not 
limited to, milling and leveling of existing asphalt pavement, thermoplastic pavement marking, 
sidewalk replacement, ADA access ramps, and other items quantified in the proposal pages 
of this contract.  
 
2.3 Within ten (10) days of the execution of this Agreement, the Contractor shall submit a 

Construction Schedule, Schedule of Values and a listing of those subcontractors that 
will be utilized by the Contractor.  The general sequence of the work shall be 
submitted by the Contractor and approved by the City before any work commences.  
The City reserves the right to issue construction directives necessary to facilitate the 
Work or to minimize any conflict with operations. 

 
ARTICLE 3 – PROJECT MANAGER 

 
3.1 The Project Manager is hereby designated by the City as Barbara R. Howell,  whose 

address is 100 N. Andrews Avenue, 4th Floor, Fort Lauderdale, FL 33301, telephone 
number: (954) 828-4505, and email address is bhowell@fortlauderdale.gov.  The Project 
Manager will assume all duties and responsibilities and will have the rights and 
authorities assigned to the Project Manager in the Contract Documents in connection 
with completion of the Work in accordance with this Agreement. 

 
ARTICLE 4 – CONTRACT DOCUMENTS 

 
The Contract Documents which comprise the entire Agreement between the City and 
Contractor are attached to this Agreement, are made a part hereof and consist of the 
following: 
 
4.1 This Agreement. 
 
4.2      The Contract Documents may only be altered, amended, or repealed in accordance  
   with the specific provisions of the terms of this Agreement. 
 
4.3 Exhibits to this Agreement:  (Plans sheets [       ] to [       ] inclusive).  
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4.4 Public Construction Bond, Performance Bond, Payment Bond and Certificates of 
Insurance. 

 
4.5 Notice of Award and Notice to Proceed. 
 
4.6 General Conditions as amended by the Special Conditions.  
 
4.7 Technical Specifications. 
 
4.8 Plans/Drawings. 
 
4.9 Addenda number ________ through _______, inclusive. 
 
4.10 Bid Form and supplement Affidavits and Agreements. 
 
4.11 All applicable provisions of State and Federal Law. 
 
4.12 Invitation to Bid No., ___________, Instructions to Bidders, and Bid Bond. 
 
4.13 Contractor’s response to the City’s Invitation to Bid No., ___________, dated 

______________. 
 
4.14 Schedule of Completion and Schedule of Values. 
 
4.15    All amendments, modifications and supplements, change orders and work directive      
           changes issued on or after the Effective Date of the Agreement.  

 
4.16  Any additional documents that are required to be submitted under the Agreement. 
 
4.17 Permits on file with the City and or those permits to be obtained shall be considered 

directive in nature and will be considered a part of this Agreement.  A copy of all 
permits shall be given to the City for inclusion in the Contract Documents.  Terms of 
permits shall be met prior to acceptance of the Work and release of the final payment. 

 
In the event of any conflict between the documents or any ambiguity or missing specification 
or instruction, the following priority is established: 
 

a. Specific direction from the City Manager (or designee). 
 

b. Approved change orders, addenda or amendments. 
 
c. Specifications (quality) and Drawings (location and quantity). 
 
d. Supplemental conditions or special terms. 
 
e. General Terms and Conditions. 
 
f. This Agreement dated ____________________, and any attachments.
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g. Invitation to Bid No.,  _______________, and the specifications prepared by the 
City. 

 
h. Contractor’s response to the City’s Invitation to Bid No., _________, dated 

__________. 
 
i. Schedule of Values. 

 
j. Schedule of Completion. 

 
If during the performance of the Work, Contractor finds a conflict, error or discrepancy in the 
Contract Documents, Contractor shall so report to the Project Manager, in writing, at once 
and before proceeding with the Work affected shall obtain a written interpretation or 
clarification from the City. 
 
It is the intent of the specifications and plans to describe a complete Project to be constructed 
in accordance with the Contract Documents.  Any Work that may reasonably be inferred from 
the specifications or plans as being required to produce the intended result shall be supplied 
whether or not it is specifically called for.  When words which have a well-known technical or 
trade meaning are used to describe Work, materials, or equipment, such works shall be 
interpreted in accordance with such meaning.  Reference to standard specifications, manuals 
or codes of any technical society, organization or associations, or to the code of any 
governmental authority whether such reference be specific or implied, shall mean the latest 
standard specification, manual or code in effect as of the Effective Date of this Agreement, 
except as may be otherwise specifically stated.  However, no provision of any referenced 
standard specification, manual or code (whether or not specifically incorporated by reference 
in the Contract Documents) shall change the duties and responsibilities of the City, the 
Contractor, or any of their agents or employees from those set forth in the Contract 
Documents. 
 
 

ARTICLE 5 – CONTRACT TIME 
 
5.1 The initial contract term shall commence upon the date of award by the City and shall 

expire two (2) years from that date. The City reserves the right to extend the contract 
for two (2) additional one (1) year terms, providing all terms, conditions and 
specifications remain the same, both parties agree to the extension, and such 
extension is approved by the City. 

 
5.2 The Contractor recognizes that TIME IS OF THE ESSENCE. The Work on each Task 

Order shall commence immediately upon the Contractor’s receipt of an executed Task 
Order.  

 
5.3 The Contractor shall mobilize to the project site and begin construction activities within 

N/A calendar days of receipt of the executed Task Order or by the specific date noted 
within the Task Order (whichever applies). 

 
5.4 The Work on each Task Order shall be substantially completed within the timeframe 

agreed upon and noted in each executed Task Order. 
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5.5 The Work on each Task Order shall be finally completed on or before the Final 
Completion Date and ready for final payment in accordance with Final Completion 
Date agreed upon and noted in each executed Task Order.  

 
5.6 In the event services are scheduled to end because of the expiration of this contract, 

the Contractor shall continue the service upon the request of the City as authorized by 
the awarding authority.  The extension period shall not extend for more than one 
hundred and eighty (180) days beyond the expiration date of the existing 
contract.  The Contractor shall be compensated for the service at the rate in effect 
when this extension clause is invoked by the City.  No new Task Orders will be 
assigned after the contract’s expiration nor will any new work be performed after that 
date. 

 
ARTICLE 6 – CONTRACT PRICE 

 
6.1 City shall pay Contractor for performance of the Work in accordance with Article 7 

based on the value of the executed Task Orders issued for this Contract. 
 
6.2  The parties expressly agree that the Contract Price is a unit price contract, in 
 accordance with those line item unit prices contained in the Contractor’s ITB response 
 and incorporated by reference herein.  The quantities of work in the Proposal are a 
 rough approximation only.  The total quantities of work to be  included in this Contract 
 and actually performed may vary widely depending upon the work that will be 
 authorized by the City through Task Orders, during the period of this Contract.     
 
6.3  The Contract Price constitutes the total compensation payable to Contractor for the 

cumulative value of each executed Task Order. All duties, responsibilities and 
obligations assigned to or undertaken by Contractor shall be at Contractor’s expense 
without change in the Contract price. 

 
ARTICLE 7 – PAYMENT  

 
7.1 Contractor shall submit Applications for Payment in accordance with the Contract 

Documents.  Applications for Payment will be processed by City as provided in the 
General Conditions. 

 
7.2 Progress Payments.  City shall make progress payments on account of the Contract 

Price on the basis of Contractor’s monthly Applications for Payment, which shall be 
submitted by the Contractor between the first (1st) and the tenth (10th) day after the 
end of each calendar month for which payment is requested.  All progress payments 
will be made on the basis of the progress of the Work completed. 

 
7.3 Prior to Final Completion, progress payments will be made in an amount equal to 

ninety percent (90%) of the value of Work completed less in each case the aggregate 
of payments previously made. 

 
7.4 Final Payment.  Upon final completion of the Work in accordance with the General 

Conditions, as may be supplemented, the City shall pay Contractor an amount 
sufficient to increase total payments to one-hundred percent (100%) of the Contract 
Price.  However, not less than ten percent (10%) of the Contract Price shall be 
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retained until Record Drawings (as-builts), specifications, addenda, modifications and 
shop drawings, including all manufacturers’ instructional and parts manuals are 
delivered to and accepted by the City. 

 
7.5 City may withhold, in whole or in part, payment to such extent as may be necessary to 

protect itself from loss on account of: 
 
 7.5.1 Defective work not remedied. 
 7.5.2 Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against Contractor or City because of Contractor’s performance.  
 7.5.3 Failure of Contractor to make payments properly to Subcontractors or for 

material or labor. 
 7.5.4 Damage to another contractor not remedied. 
 7.5.5 Liquidated damages and costs incurred by Consultant for extended construction 

administration, if applicable. 
 7.5.6 Failure of Contractor to provide any and all documents required by the Contract 

Documents. 
 

 When the above grounds are removed or resolved satisfactory to the Project Manager, 
payment shall be made in whole or in part.  
 
7.6 The City shall make payment to the Contractor in accordance with the Florida Prompt 

Payment Act, Section 218.70, Florida Statutes. 
 
7.7 The City shall make payment to the Contractor by check. 
 
7.8 Payment Card Industry (PCI) Compliance 
 

Contractor agrees to comply with all applicable state, federal and international laws, as 
well as industry best practices, governing the collection, access, use, disclosure, 
safeguarding and destruction of Protected Information.  
 
Contractor and/or any subcontractor that handles credit card data must be, and 
remain, PCI compliant under the current standards and will provide documentation 
confirming compliance upon request by the City of Fort Lauderdale, failure to produce 
documentation could result in termination of the contract. 

 
 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 
 

In order to induce the City to enter into this Agreement, and prior to agreeing to and 
execution of each Task Order under this Contract, Contractor makes the following 
representations upon which the City has relied: 
 
8.1 Contractor is qualified in the field of public construction and in particular to perform the 

Work and services set forth in this Agreement. 
 
8.2 Contractor has visited the Work Site, conducted all necessary extensive tests, 

examinations and investigations and represents and warrants a thorough 
familiarization with the nature and extent of each Task Order and associated Contract 
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Documents, the Work, locality, soil conditions, moisture conditions and all year-round 
local weather and climate conditions (past and present), and, in reliance on such tests, 
examination and investigations conducted by Contractor and the Contractor's experts, 
has determined that no conditions exist that would in any manner affect the Proposed 
Price and that the project can be completed for the Proposed Price submitted within 
the Contract Time as defined in each Task Order. Furthermore, Contractor warrants 
and confirms that he is totally familiar with, understands and obligates Contractor to 
comply with all federal, state and local laws, ordinances, rules, regulations and all 
market conditions that affect or may affect the cost and price of materials and labor 
needed to fulfill all provisions of this Agreement or that in any manner may affect cost, 
progress or performance of the Work. 

 
8.3 The Contractor has satisfied itself as to the nature and location of the Work under 

each Task Order, the general and local conditions of the Project, particularly those 
bearing upon availability of transportation, disposal, handling and storage of materials, 
availability of labor, water, electric power, and roads, the conformation and conditions 
at the ground based on City provided reports, the type of equipment and facilities 
needed preliminary to and during the prosecution of the Task Order and all other 
matters which can in any way affect the Work, schedule, or the cost thereof under the 
Task Order and associated Contract Documents.  

 
8.4 The Contractor has also studied carefully all reports of investigations and tests of 

subsurface and latent physical conditions at the site or otherwise affecting cost, 
progress or performance of the Works, and will determine that no conditions exist that 
would in any manner affect the Proposed Price and that the Task Order Work can be 
completed for the Proposed Price submitted and within the timeframe agreed upon 
within each Task Order. 
 

8.5 Contractor has made or cause to be made examinations, investigations, tests and 
studies of such reports and related data in addition to those referred to in Paragraphs 
8.2, 8.3 and 8.4 above as it deems necessary for the performance of the Work under 
each Task Order at the Contract Prices, within the Contract Time of the specified Task 
Order and in accordance with the other terms and conditions of the Contract 
Documents; and no additional examinations, investigations, tests, reports or similar 
data are, or will be, required by Contractor for such purposes.    
 

8.6 Contractor has correlated the results of all such observations, examinations, 
investigations, tests, reports and data related to each Task Order with the terms and 
conditions of the Contract Documents. 

 
8.7 Contractor has given City written notice of all conflicts, errors or discrepancies that he 

has discovered in the Contract Documents related to each Task Order and the written 
resolution by City is acceptable to the Contractor.   
 

8.8      Labor 
 
8.8.1 The Contractor shall provide competent, suitable qualified personnel to survey 

and lay out the Work and perform construction as required by the Contract 
Documents for each Task Order.  The Contractor shall at all times maintain 
good discipline and order at the site.
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8.8.2 The Contractor shall, at all times, have a competent superintendent, capable of 
reading and thoroughly understanding the drawings and specifications, as the 
Contractor’s agent on the Work, who shall, as the Contractor’s agent, 
supervise, direct and otherwise conduct the Work under each Task Order. 

 
8.8.3 The Contractor shall designate the superintendent on the job to the City, in 

writing, immediately after receipt of each Task Order.  The Contractor 
understands and agrees that the superintendent’s physical presence on the job 
site is indispensable to the successful completion of the Work.  If the 
superintendent is frequently absent from the job site, the Project Manager may 
deliver written notice to the Contractor to stop work or terminate the Contract in 
accordance with Article 17. 

 
8.8.4 A certified “competent person” shall be assigned to the job site for each Task 

Order.  The Contractor shall assign personnel to the job site that have 
successfully completed training programs related to trench safety, confined 
space work, and maintenance of traffic (MOT).  Personnel certified by the 
International Municipal Signal Associations with Florida Department of 
Transportation qualifications are required relative to MOT.  Any other 
certifications that may be required by applicable permitting agencies for the 
Work assigned under each Task Order shall also be complied with by the 
Contractor.  Failure to pursue the Work with the properly certified supervisory 
staff may result in a notice to stop work on a Task Order or termination of the 
Contract in accordance with Article 17. 

 
8.9      Materials: 
 

8.9.1 The Contractor shall furnish all materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, 
heat, telephone, water and sanitary facilities and all other facilities and 
incidentals necessary for the execution, testing, initial operation and completion 
of Work under each Task Order. 

8.9.2 All materials and equipment shall be of good quality and new, except as 
otherwise provided in the Contract Documents.  Suppliers shall be selected and 
paid by the Contractor; the City reserves the right to approve all suppliers and 
materials. 

 
8.10 Work Hours:  Except in connection with the safety or protection of persons, or the 

Work, or property at the site or adjacent thereto, and except as otherwise indicated in 
the Supplementary Conditions, all work at the site shall be performed during regular 
working hours between 8 a.m. and 5:00 p.m., Monday through Friday.   

 
 The Contractor will not permit overtime work or the performance of work on Saturday, 

Sunday or any legal holiday (designated by the City of Fort Lauderdale) without the 
Project Manager’s written consent at least seventy-two (72) hours in advance of 
starting such work.  If the Project Manager permits overtime work, the Contractor shall 
pay for the additional charges to the City with respect to such overtime work.  Such 
additional charges shall be a subsidiary obligation of the Contractor and no extra 
payment shall be made to the Contractor for overtime work.  It shall be noted that the 
City’s Inspector work hours are from 8:00 AM to 4:30 PM and any Work requiring 
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 inspection oversight being performed outside of this timeframe shall be paid for 
by the Contractor as Inspector overtime at a rate of $100.00 per hour.  The cost to 
the Contractor to reimburse the City for overtime inspection is established at direct-
labor and overtime costs for each person or inspector required.  Incidental overtime 
costs for engineering, testing and other related services will also be charged to the 
Contractor at the actual rate accrued. 

 
8.11 Patent Fee and Royalties:  The Contractor shall pay all license fees and royalties and 

assume all costs incident to the use in the performance of the Work or the 
incorporation in the Work, or any invention, design, process, product or device which is 
the subject of patent rights or copyrights held by others. The Contractor hereby 
expressly binds himself or itself to indemnify and hold harmless the  City from all such 
claims and fees and from any and all suits and action of every name and description 
that may be brought against City on account of any such claims, fees, royalties, or 
costs for any such invention or patent, and from any and all suits or actions that may 
be brought against said City for the infringement of any and all patents or patent rights 
claimed by any person, firm corporation or other entity. 

 
8.12 Permits:  The Contractor shall obtain and pay for all permits and licenses.  There shall 

be no allowance for Contractor markup, overhead or profit for permits and licenses. 
The Contractor shall pay all government charges which are applicable at the time of 
opening of proposals.  It shall be the responsibility of the Contractor to secure and pay 
for all necessary licenses and permits of a temporary nature necessary for the 
prosecution of Work. 

 
8.13 Law and Regulations:  The Contractor shall give all notices and comply with all laws, 

ordinances, rules and regulations applicable to the Work.  If the Contractor observes 
that the specifications or plans are in conflict, the Contractor shall give the Project 
Manager prompt written notice thereof within five (5) calendar days.  If the Contractor 
performs any work knowing or having reason to know that it is contrary to such laws, 
ordinances, rules and regulations, and without such notice to the Project Manager, the 
Contractor shall bear all costs arising therefrom; however, it shall not be the 
Contractor’s primary responsibility to make certain that the specifications and plans 
are in accordance with such laws, ordinances, rules and regulations. 
 

8.14 Taxes:  The Contractor shall pay all sales, consumer, use and other similar taxes 
required to be paid by him in accordance with the laws of the City of Fort Lauderdale, 
County of Broward, State of Florida. 
 

8.15 Contractor Use of Premises:  The Contractor shall confine construction equipment, the 
storage of materials and equipment and the operations of workmen to areas permitted 
by law, ordinances, permits and/or the requirements of the Contract Documents, and 
shall not unreasonably encumber the premises with construction equipment or other 
materials or equipment. 
 
The Contractor shall not enter upon private property for any purpose without first 
securing the permission of the property owner in writing and furnishing the Project 
Manager with a copy of said permission.  This requirement will be strictly enforced, 
particularly with regard to such vacant properties as may be utilized for storage or 
staging by the Contractor.  The Contractor shall conduct its work in such a manner as 
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to avoid damage to adjacent private or public property.  Any damage to existing 
structures of work of any kind, including permanent reference markers or property 
corner markers, or the interruption of a utility service, shall be repaired or restored 
promptly at no expense to the City or property owner. 
 
The Contractor will preserve and protect all existing vegetation such as trees, shrubs 
and grass on or adjacent to the site which does not reasonably interfere with the 
construction, as determined by the Project Manager.  The Contractor will be 
responsible for repairing or replacing any trees, shrubs, lawns and landscaping that 
may be damaged due to careless operation of equipment, stockpiling of materials, 
tracking of grass by equipment or other construction activity.  The Contractor will be 
liable for, or will be required to, replace or restore at no expense to the City, all 
vegetation not protected or preserved as may be required that is destroyed or 
damaged. 
 
During the progress of the Work, the Contractor shall keep the premises free from 
accumulation of waste materials, rubbish and debris resulting from the Work.  At the 
completion of the Work, the Contractor shall remove all waste materials, rubbish and 
debris from and about the premises as well as all tools, appliances, construction 
equipment and machinery, and surplus materials and shall leave the site clean and 
ready for occupancy by the City.  The Contractor shall restore to their original condition 
those portions of the site not designated for alteration by the Contract Documents at 
no cost to the City. 
 

8.16 Project Coordination:  The Contractor shall provide for the complete coordination of 
the construction effort.  This shall include, but not necessarily be limited to, 
coordination of the following: 

 
8.16.1 Flow of material and equipment from suppliers. 
8.16.2 The interrelated work with affected utility companies. 
8.16.3 The interrelated work with the City where tie-ins to existing facilities are 

required. 
8.16.4 The effort of independent testing agencies. 
8.16.5 Notice to affected property owners as may be directed by the Project Manager. 
8.16.6 Coordination with and scheduling of all required inspections from all permitting 

agencies. 
 
8.17 Project Record Documents and As-Builts (Record Drawings): Contractor shall be 

responsible for maintaining up to date redline as-built drawings, on site, at all times 
during construction. All as-built information shall be surveyed and verified by a 
professional land surveyor registered in the State of Florida. Contractor shall provide 
the City with a minimum of three (3) sets of signed and sealed record drawings (Final 
As-builts) and a CD of the electronic drawing files created in AutoCAD 2014 or later. 
All costs associated with survey work required for construction layout and as-built 
preparation shall be the responsibility of the Contractor.  
 

8.18 Safety and Protection: 
8.18.1 The Contractor shall be responsible for initiating, maintaining and supervising 

all safety precautions and programs in connection with the Work.  The 
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Contractor shall take all necessary precautions for the safety of, and shall 
provide the necessary protection to prevent damage, injury or loss to: 

 
8.18.1.1 All employees working on the project and other persons who may be 

affected thereby. 
 

8.18.1.2 All the Work and all materials or equipment to be incorporated 
therein, whether in storage on or off the site. 

8.18.1.3 Other property at the site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 

 
8.18.2 The Contractor shall comply with all applicable laws, ordinances, rules, 

regulations and orders of any public body having jurisdiction for the safety of 
persons or property or to protect them from damage, injury or loss; and shall 
erect and maintain all necessary safeguards for such safety and protection.  
The Contractor shall notify owners of adjacent property and utilities when 
execution of the Work may affect them at least seventy-two (72) hours in 
advance (unless otherwise required).  All damage, injury or loss to any property 
caused, directly or indirectly, in whole or in part by the Contractor, any 
subcontractor or anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, shall be remedied by the 
Contractor. The Contractor’s duties and responsibilities for safety and protection 
of the Work shall continue until such time as all the Work is completed and 
accepted by the City. 

 
8.19 Emergencies:  In emergencies affecting the safety or protection of persons or the 

Work or property at the site or adjacent thereto, the Contractor, without special 
instruction or authorization from the City, is obligated to act to prevent threatened 
damage, injury or loss.  The Contractor shall give the Project Manager prompt written 
notice of any significant changes in the Work or deviations from the Contract 
Documents caused thereby.  

 
8.20 Risk of Loss:  The risk of loss, injury or destruction shall be on the Contractor until 

acceptance of the Work by the City.  Title to the Work shall pass to the City upon 
acceptance of the Work by the City. 
 

8..21  No Damages for Delay: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants 
and agrees that in the event of any delay of construction or for any other reason or 
allegation or claim, and notwithstanding the reason of the delay, reason, claim or 
allegation or who caused them or the construction delay or whether they were caused 
by the City, that there will be no entitlement to Contractor to or for any direct or indirect 
financial damages or losses for extended corporate overhead impact, extended project 
overhead impacts, project support services, mobilization or demobilization or by 
whatever other label or legal concept or theory and types of names or labels or basis 
such claims may have, or any business damages or losses of whatever type or nature, 
and Contractor hereby waives any right to make any such claim or claims. 
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This provision will have application and effect when construction delays are anticipated 
and agreed upon by both the City and the Contractor. 

 
8.22 No Liens:  If any Subcontractor, supplier, laborer, or materialmen of Contractor or any 

other person directly or indirectly acting for or through Contractor files or attempts to 
file a mechanic’s or construction lien against the real property on which the work is 
performed or any part or against any personal property or improvements or claim 
against any monies due or to become due from the City to Contractor or from 
Contractor to a Subcontractor, for or on account of any work, labor, services, material, 
equipment, or other items furnished in connection with the Work or any Change Order, 
Contractor agrees to satisfy, remove, or discharge such lien or claim at its own 
expense by bond, payment, or otherwise within twenty (20) days of the filing or from 
receipt of written notice from the City. 

 
Additionally, until such time as such lien or claim is satisfied, removed or discharged 
by Contractor, all monies due to Contractor, or that become due to Contractor before 
the lien or claim is satisfied, removed or otherwise discharged, shall be held by City as 
security for the satisfaction, removal and discharge of such lien and any expense that 
may be incurred while obtaining such.  If Contractor shall fail to do so, City shall have 
the right, in addition to all other rights and remedies provided by this Agreement or by 
law, to satisfy, remove, or discharge such lien or claim by whatever means City 
chooses at the entire and sole cost and expense of Contractor which costs and 
expenses shall, without limitation, include attorney’s fees, litigation costs, fees and 
expenses and all court costs and assessments. 

 
8.23 Weather Emergencies: Upon issuance of a Hurricane Watch by the National Weather 

Service, the Contractor shall submit to the City a plan to secure the work area in the 
event a Hurricane Warning is issued. The plan shall detail how the Contractor will 
secure the Premises, equipment and materials in a manner as to prevent damage to 
the Work and prevent materials and equipment from becoming a hazard to persons 
and property on and around the Premises. The plan shall include a time schedule 
required to accomplish the hurricane preparations and a list of emergency contacts 
that will be available and in the City before, during and immediately after the storm. 
 
Upon issuance of a Hurricane Warning by the National Weather Service, if the 
Contractor has not already done so, the Contractor shall implement its hurricane 
preparedness plan. Cost of development and implementation of the hurricane 
preparedness plan shall be considered as incidental to construction. Cost of any clean 
up and rework required after the storm will be considered normal construction risk 
within Florida and shall not entitle the Contractor to any additional compensation. 
Contractor shall be entitled to request an extension in time for completion of the Work, 
in accordance with the provisions of Article 15 of this Agreement, equal to the time it is 
shut down for implementation of the preparedness plan, the duration of the storm and 
a reasonable period to restore the Premises. 
 

8.24 Force Majeure:   No Party shall hold the other responsible for damages or for delays in 
performance caused by force majeure, acts of God, or other acts or circumstances 
beyond the control of the other party or that could not have been reasonably foreseen 
and prevented.  For this purpose, such acts or circumstances shall include, but not be 
limited to weather conditions affecting performance, floods, epidemics, war, riots, 
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strikes, lockouts, or other industrial disturbances, or protest demonstrations.  Should 
such acts or circumstances occur, the parties shall use their best efforts to overcome 
the difficulties arising therefrom and to resume the Work as soon as reasonably 
possible with the normal pursuit of the Work.   

 
Inclement weather, continuous rain for less than three (3) days or the acts or 
omissions of subcontractors, third-party contractors, materialmen, suppliers, or their 
subcontractors, shall not be considered acts of force majeure. 
 
No Party shall be liable for its failure to carry out its obligations under the Agreement 
during a period when such Party is rendered unable by force majeure to carry out its 
obligation, but the obligation of the Party or Parties relying on such force majeure shall 
be suspended only during the continuance of the inability and for no longer period than 
the unexpected or uncontrollable event.  
 
The Contractor further agrees and stipulates, that its right to excuse its failure to 
perform by reason of force majeure shall be conditioned upon giving written notice of 
its assertion that a Force Majeure delay has commenced within 96 hours after such an 
occurrence. The CONTRACTOR shall use its reasonable efforts to minimize such 
delays. The CONTRACTOR shall promptly provide an estimate of the anticipated 
additional time required to complete the Project. 

 
8.25 Participation by Disadvantaged Business Enterprises in Department of Transportation 

Financial Assisted Contracts: The recipient shall not discriminate on the basis of race, 
color, national origin, or sex in the award and performance of any DOT-assisted 
contract or in the administration of its DBE program or the requirements of 49 CFR 
part 26. The recipient shall take all necessary and reasonable steps under 49 CFR 
part 26 to ensure nondiscrimination in the award and administration of DOT-assisted 
contracts. The recipient's DBE program, as required by 49 CFR part 26 and as 
approved by DOT, is incorporated by reference in this agreement. Implementation of 
this program is a legal obligation and failure to carry out its terms shall be treated as a 
violation of this agreement. Upon notification to the recipient of its failure to carry out 
its approved program, the Department may impose sanctions as provided for under 
Part 26 and may, in appropriate cases, refer the matter for enforcement under 18 
U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et 
seq.). 
 
Additionally, the contractor assures that it, the sub recipient or its subcontractors shall 
not discriminate on the basis of race, color, national origin, or sex in the performance 
of this contract. The contractor shall carry out applicable requirements of 49 CFR part 
26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which 
may result in the termination of this contract or such other remedy as the recipient 
deems appropriate. (This additional language must be included in each subcontract 
the prime contractor signs with a subcontractor.)
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ARTICLE 9 – CITY’S RESPONSIBILITIES 
 

9.1 The City shall furnish the data required of the City under the Contract Documents 
promptly and shall make payments to the Contractor promptly after they are due as 
provided in Article 7. 

 
9.2 The City’s duties in respect of providing lands and easements and providing 

engineering surveys to establish reference points are set forth in the Contract 
Documents. 

 
9.3 Technical Clarifications and Interpretations: 
 

9.3.1 The City shall issue, with reasonable promptness, such written clarifications or 
interpretations of the Contract Documents as it may determine necessary, 
which shall be consistent with or reasonably inferable from the overall intent of 
the Contract Documents.  Should the Contractor fail to request interpretation of 
questionable items in the Contract Documents, the City shall not entertain any 
excuse for failure to execute the Work in a satisfactory manner. 

 
9.3.2 The City shall interpret and decide matters concerning performance under the 

requirements of the Contract Documents, and shall make decisions on all 
claims, disputes or other matters in question.  Written notice of each claim, 
dispute or other matter will be delivered by claimant to the other Party but in no 
event later than five (5) days after the occurrence of event, and written 
supporting date will be submitted to the other Party within five (5) days after 
such occurrence.  All written decisions of the City on any claim or dispute will be 
final and binding. 

 
9.4 The Contractor shall perform all Work to the reasonable satisfaction of the City in 

accordance with the Contract Documents.  In cases of disagreement or ambiguity, the 
City shall decide all questions, difficulties, and disputes of whatever nature, which may 
arise under or by reason of this Agreement or the quality, amount and value of the 
Work, and the City’s decisions on all claims, questions and determination are final. 

 
ARTICLE 10 – BONDS AND INSURANCE 

 
10.1 Public Construction and Other Bonds:  The Contractor shall furnish Public 

Construction or Performance and Payment Bonds (“Bond”), each in an amount at least 
equal to the Contract Price as security for the faithful performance and payment of all 
the Contractor’s obligations under the Contract Documents.  These Bonds shall 
remain in effect until at least one (1) year after the date of final payment, except as 
otherwise provided by law.  All Bonds shall be furnished and provided by the surety 
and shall be in substantially the same form as prescribed by the Contract Documents 
and be executed by such sureties as (i) are licensed to conduct business in the State 
of Florida, and (ii) are named in the current list of Companies Holding Certificates of 
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies as published in Circular 570 (amended) by the Audit Staff Bureau of 
Accounts, U.S. Treasury Department and (iii) otherwise meet the requirements set 
forth herein that apply to sureties.  All Bonds signed by an agent must be 
accompanied by a certified copy of the authority to act.
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10.1.1 Performance Bond:  The Contractor shall execute and record in the public 
records of Broward County, Florida, a payment and performance bond in an 
amount at least equal to the Contract Price with a surety insurer authorized to 
do business in the State of Florida as surety, (“Bond”), in accordance with 
Section 255.05, Florida Statutes (2014), as may be amended or revised, as 
security for the faithful performance and payment of all of the Contractor’s 
obligations under the Contract Documents. 

 
A Corporate Surety Bond legally issued, meeting the approval of, and running 
to the City in an amount not less than the Contract Price of such improvements, 
conditioned that the Contractor shall maintain and make all repairs to the 
improvements constructed by the Contractor at their own expense and free of 
charge to the City, for the period of one (1) year after the date of acceptance of 
the Work within such period by reason of any imperfection of the material used 
or by reason of any defective workmanship, or any improper, imperfect or 
defective preparation of the base upon which any such improvement shall be 
laid. 

 
10.2 Disqualification of Surety: If the Surety on any Bond furnished by the Contractor is 

declared bankrupt or becomes insolvent or its right to do business is terminated in the 
State of Florida or it ceases to meet the requirements of clauses (i) and (ii) of 
Paragraph 10.1, the Contractor shall within five (5) days thereafter substitute another 
Bond and Surety, both of which shall be acceptable to the City. 
 

10.3 Insurance 
 
10.3.1 As a condition precedent to the effectiveness of this Agreement, during the term 

of this Agreement and during any renewal or extension term of this Agreement, 
the Contractor, at the Contractor’s sole expense, shall provide insurance of 
such types and with such terms and limits as noted below. Providing proof of 
and maintaining adequate insurance coverage are material obligations of the 
Contractor. The Contractor shall provide the City a certificate of insurance 
evidencing such coverage. The Contractor’s insurance coverage shall be 
primary insurance for all applicable policies. The limits of coverage under each 
policy maintained by the Contractor shall not be interpreted as limiting the 
Contractor’s liability and obligations under this Agreement. All insurance 
policies shall be from insurers authorized to write insurance policies in the State 
of Florida and that possess an A.M. Best rating of A-, VII or better.  All 
insurance policies are subject to approval by the City’s Risk Manager. 

 
The coverages, limits, and endorsements required herein protect the interests 
of the City, and these coverages, limits, and endorsements may not be relied 
upon by the Contractor for assessing the extent or determining appropriate 
types and limits of coverage to protect the Contractor against any loss 
exposure, whether as a result of this Agreement or otherwise. The requirements 
contained herein, as well as the City’s review or acknowledgement, are not 
intended to and shall not in any manner limit or qualify the liabilities and 
obligations assumed by the Contractor under this Agreement.
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The following insurance policies and coverages are required: 
 

10.3.2 Commercial General Liability 
Coverage must be afforded under a Commercial General Liability policy with 
limits not less than: 
• $1,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury, 

Property Damage, and Personal and Advertising Injury 
• $1,000,000 each occurrence and $2,000,000 aggregate for Products and 

Completed Operations 
 
Policy must include coverage for Contractual Liability and Independent Contractors. 
 
The City and the City’s officers, employees, and volunteers are to be covered as additional 
insureds with a CG 20 26 04 13 Additional Insured – Designated Person or Organization 
Endorsement or similar endorsement providing equal or broader Additional Insured Coverage 
with respect to liability arising out of activities performed by or on behalf of the Contractor. 
The coverage shall contain no special limitation on the scope of protection afforded to the 
City or the City’s officers, employees, and volunteers. 
 

10.3.3 Business Automobile Liability 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned 
vehicles for Bodily Injury and Property Damage in an amount not less than 
$1,000,000 combined single limit each accident. 
 
If the Contractor does not own vehicles, the Contractor shall maintain coverage 
for Hired and Non-Owned Auto Liability, which may be satisfied by way of 
endorsement to the Commercial General Liability policy or separate Business 
Auto Liability policy. 

 
10.3.4 Workers’ Compensation and Employer’s Liability 

Coverage must be afforded per Chapter 440, Florida Statutes. Any person or 
entity performing work for or on behalf of the City must provide Workers’ 
Compensation insurance. Exceptions and exemptions will be allowed by the 
City’s Risk Manager, if they are in accordance with Florida Statute. 
 
The Contractor waives, and the Contractor shall ensure that the Contractor’s 
insurance carrier waives, all subrogation rights against the City and the City’s 
officers, employees, and volunteers for all losses or damages. The City requires 
the policy to be endorsed with WC 00 03 13 Waiver of our Right to Recover 
from Others or equivalent. 
 
The Contractor must be in compliance with all applicable State and federal 
workers’ compensation laws, including the U.S. Longshore Harbor Workers’ Act 
and the Jones Act, if applicable. 
 

10.3.5 Umbrella/Excess Liability:  The Contractor shall provide umbrella/excess 
coverage with limits of no less than $2,000,000 excess of Commercial General 
Liability, Automobile Liability and Employer’s Liability.

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 53

CAM #20-0391 
Exhibit 2 

Page 53 of 315



Insurance Certificate Requirements 
a. The Contractor shall provide the City with valid Certificates of Insurance 

(binders are unacceptable) no later than thirty (30) days prior to the start of 
work contemplated in this Agreement. 

b. The Contractor shall provide to the City a Certificate of Insurance having a thirty 
(30) day notice of cancellation; ten (10) days’ notice if cancellation is for 
nonpayment of premium. 

c. In the event that the insurer is unable to accommodate the cancellation notice 
requirement, it shall be the responsibility of the Contractor to provide the proper 
notice. Such notification will be in writing by registered mail, return receipt 
requested, and addressed to the certificate holder. 

d. In the event the Agreement term goes beyond the expiration date of the 
insurance policy, the Contractor shall provide the City with an updated 
Certificate of Insurance no later than ten (10) days prior to the expiration of the 
insurance currently in effect. The City reserves the right to suspend the 
Agreement until this requirement is met. 

e. The Certificate of Insurance shall indicate whether coverage is provided under a 
claims-made or occurrence form. If any coverage is provided on a claims-made 
form, the Certificate of Insurance must show a retroactive date, which shall be 
the effective date of the initial contract or prior. 

f. The City shall be named as an Additional Insured on all liability policies, with the 
exception of Workers’ Compensation. 

g. The City shall be granted a Waiver of Subrogation on the Contractor’s Workers’ 
Compensation insurance policy. 

h. The title of the Agreement, Bid/Contract number, event dates, or other 
identifying reference must be listed on the Certificate of Insurance. 

 
The Certificate Holder should read as follows: 
City of Fort Lauderdale 
100 N. Andrews Avenue 
Fort Lauderdale, FL 33301 
 
The Contractor has the sole responsibility for the payment of all insurance premiums and 
shall be fully and solely responsible for any costs or expenses as a result of a coverage 
deductible, co-insurance penalty, or self-insured retention; including any loss not covered 
because of the operation of such deductible, co-insurance penalty, self-insured retention, or 
coverage exclusion or limitation. Any costs for adding the City as an Additional Insured shall 
be at the Contractor’s expense. 
 
If the Contractor’s primary insurance policy/policies do not meet the minimum requirements, 
as set forth in this Agreement, the Contractor may provide evidence of an Umbrella/Excess 
insurance policy to comply with this requirement. 
 
The Contractor’s insurance coverage shall be primary insurance as applied to the City and 
the City’s officers, employees, and volunteers. Any insurance or self-insurance maintained by 
the City covering the City, the City’s officers, employees, or volunteers shall be non-
contributory. 
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Any exclusion or provision in the insurance maintained by the Contractor that excludes 
coverage for work contemplated in this Agreement shall be unacceptable and shall be 
considered breach of contract. 
 
All required insurance policies must be maintained until the contract work has been accepted 
by the City, or until this Agreement is terminated, whichever is later. Any lapse in coverage 
shall be considered breach of contract. In addition, Contractor must provide to the City 
confirmation of coverage renewal via an updated certificate should any policies expire prior to 
the expiration of this Agreement. The City reserves the right to review, at any time, coverage 
forms and limits of Contractor’s insurance policies. 
 
The Contractor shall provide notice of any and all claims, accidents, and any other 
occurrences associated with this Agreement shall be provided to the Contractor’s insurance 
company or companies and the City’s Risk Management office as soon as practical. 
 
It is the Contractor's responsibility to ensure that any and all of the Contractor’s independent 
contractors and subcontractors comply with these insurance requirements. All coverages for 
independent contractors and subcontractors shall be subject to all of the applicable 
requirements stated herein. Any and all deficiencies are the responsibility of the Contractor. 
 

 
NOTE:  CITY PROJECT NUMBER, NAME AND BID NUMBER MUST 
APPEAR ON EACH CERTIFICATE, AND THE CITY OF FORT 
LAUDERDALE MUST BE NAMED ON THE CERTIFICATE AS AN 
“ADDITIONAL INSURED” ON GENERAL LIABILITY POLICIES. 
 
A Sample Insurance Certificate shall be included with the proposal 
to demonstrate the firm’s ability to comply with insurance 
requirements. Provide a previous certificate or other evidence 
listing the insurance companies’ names for all required coverage, 
and the dollar amounts of the coverage. 

 
ARTICLE 11- WARRANTY AND GUARANTEE, TESTS AND INSPECTIONS,  

CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
 

11.1 Warranty:  The Contractor warrants and guarantees to the City that all Work will be in 
accordance with the Contract Documents and will not be defective.  Prompt notice of 
all defects shall be given to the Contractor.  All defective work, whether or not in place, 
may be rejected, corrected or accepted as provided in this Article. 

 
11.1.1 Warranty of Title:  The Contractor warrants to the City that it possesses good, 

clear and marketable title to all equipment and materials provided and that there 
are no pending liens, claims or encumbrances against the equipment and 
materials. 

 
11.1.2 Warranty of Specifications:  The Contractor warrants that all equipment, 

materials and workmanship furnished, whether furnished by the Contractor, its 
subcontractors or suppliers, will comply with the specifications, drawings and 
other descriptions supplied or adopted and that all services will be performed in 
a workmanlike manner.
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11.1.3 Warranty of Merchantability:  The Contractor warrants that any and all 
equipment to be supplied pursuant to this Agreement is merchantable, free from 
defects, whether patent or latent in material or workmanship, and fit for the 
ordinary purposes for which it is intended.   

 
11.2 Tests and Inspections:  Contractor shall retain the services of an independent, 

certified, testing lab to perform all testing as required by the specifications, Contract 
drawings, and any applicable permitting agency. Contractor shall provide evidence of 
certification to the City before the work and testing is done. Testing results shall be 
submitted to the Engineer for review and approval at the time the results are provided 
to the Contractor.  The Contractor shall give the Project Manager and City Inspector a 
minimum of twenty-four (24) hours’ advanced notice of readiness of the Work for all 
required inspections, tests, or approvals and shall notify all applicable permitting 
agencies in a timely manner based on requirements set forth in the permit documents. 

 
11.2.1 Neither observations by the Project Manager nor inspections, tests or approvals 

by others shall relieve the Contractor from its obligations to perform the Work in 
accordance with the Contract Documents. 

 
11.3 Uncovering Work:  If any work that is to be inspected, tested or approved is covered 

without approval or consent of the Project Manager, it must, if requested by the Project 
Manager, be uncovered for observation and/or testing.  Such uncovering and 
replacement shall be at the Contractor’s sole expense unless the Contractor has given 
the Project Manager timely notice of the Contractor’s intention to cover such Work and 
the Project Manager has not acted with reasonable promptness in response to such 
notice. 

 
11.3.1 If the Project Manager considers it necessary or advisable that Work covered in 

accordance with Paragraph 11.2.1, 11.2.2 and 11.2.3 be observed by the City 
or inspected or tested by others, the Contractor at the City’s request, shall 
uncover, expose or otherwise make available for observation, inspection or 
testing as the Project Manager may require, that portion of the Work in 
question, furnishing all necessary labor, material and equipment.  If it is found 
that such Work is defective, the Contractor shall bear all the expenses of such 
uncovering, exposure, observation, inspection and testing and of satisfactory 
reconstruction, including compensation for additional professional services, and 
an appropriate deductive Change Order shall be issued.  If, however, such work 
is not found to be defective, the Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Time, or both, directly 
attributable to such uncovering, exposure, observation, inspection testing and 
reconstruction if he makes a claim therefore as provided in Articles 14 and 15. 

 
11.4 City May Stop the Work:  If the Work is defective, or the Contractor fails to supply 

sufficient skilled supervisory personnel or workmen or suitable materials or equipment 
or the work area is deemed unsafe, the City may order the Contractor to stop the 
Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of the City to stop the Work shall not give rise to any duty on the 
part of the City to exercise this right for the benefit of the Contractor or any other party.  
The City will not award any increase in Contract Price or Contract Time if the Work is 
stopped due to the circumstances described herein.
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11.5 Correction or Removal of Defective Work Before Final Payment:  If required by the 
Project Manager, the Contractor shall promptly, without cost to the City and as 
Specified by the Project Manager, either correct any defective Work, whether or not 
fabricated, installed or completed, or if the Work has been rejected by the City remove 
it from the site and replace it with non-defective Work. 

 
11.6 One Year Correction Period After Final Payment:  If within one (1) year after the date 

of final acceptance, or such longer period of time as may be prescribed by law or by 
the terms of any applicable special guarantee required by the Contract Documents, 
any work is found to be defective, the Contractor shall promptly, without cost to the 
City and in accordance with the City’s written instructions, either correct such defective 
Work, or, if it has been rejected by the City, remove it from the site and replace it with 
non-defective Work. 

 
If The Contractor does not promptly comply with the terms of such instructions or in an 
emergency where delay would cause serious risk of loss or damage, the City may 
have the defective Work corrected or the rejected Work removed and replaced, and all 
direct and indirect costs for such removal and replacement, including compensation for 
additional professional services, shall be paid by the Contractor. 
 

11.7 Acceptance of Defective Work, Deductions:  If, instead of requiring correction or 
removal and replacement of defective Work, the City, at the city’s sole option, prefers 
to accept it, the City may do so.  In such a case, if acceptance occurs prior to the 
Project Manager’s recommendation of final payments, a Change Order shall be issued 
incorporating the necessary revisions in the Contracts Documents, including 
appropriate reduction in the Contract Price; or if the acceptance occurs after such 
recommendation, an appropriate amount shall be paid by the Contractor to the City. 

 
11.8 City May Correct Defective Work:  If the Contractor fails within a reasonable time after 

written notice of the Project Manager to proceed to correct defective Work or to 
remove and replace rejected Work as required by the Project Manager in accordance 
with Paragraph 11.5, or if the Contractor fails to perform the Work in accordance with 
the Contract Documents, the City may, after seven (7) days written notice to the 
Contractor, correct and remedy any such deficiency.  In exercising its rights under this 
paragraph, the City shall proceed expeditiously.  To the extent necessary to complete 
corrective and remedial action, the City may exclude the Contractor from all or part of 
the site, take possession of all or part of the Work, suspend the Contractor’s services 
related thereto and take possession of the Contractor’s tools, construction equipment 
and materials stored at the site or elsewhere.  The Contractor shall allow the City’s 
representative agents and employees such access to the site as may be necessary to 
enable the City to exercise its rights under this paragraph.  All direct and indirect costs 
of the City in exercising such rights shall be charged against the Contractor in an 
amount verified by the Project Manager, and a Change Order shall be issued 
incorporating the necessary revisions in the Contract Documents and a reduction in 
the Contract Price.  Such direct and indirect costs shall include, in particular but 
without limitation, compensation for additional professional services required and costs 
of repair and replacement of work of others destroyed or damaged by correction, 
removal or replacement of the Contractor’s defective Work.  The Contractor shall not 
be allowed an extension of the Contract Time because of any delay in performance of 
the Work attributable to the exercise by the City of the City’s right hereunder.
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ARTICLE 12 – INDEMNIFICATION 
 

12.1 Disclaimer of Liability:  The City shall not at any time, be liable for injury or damage 
occurring to any person or property from any cause, whatsoever, arising out of 
Contractor’s construction and fulfillment of this agreement. 

 
12.2 Indemnification:  For other, additional good valuable consideration, the receipt and 

sufficiency of which is hereby acknowledged: 
 

12.2.1 Contractor shall, at its sole cost and expense, indemnify and hold harmless the 
City, its representatives, employees and elected and appointed officials from or 
on account of all claims, damages, losses, liabilities and expenses, direct, 
indirect or consequential including but not limited to fees and charges of 
engineers, architects, attorneys, consultants and other professionals and court 
costs arising out of or in consequence of the performance of this Agreement at 
all trial and appellate levels.  Indemnification shall specifically include but not be 
limited to claims, damages, losses, liabilities and expenses arising out of or 
from (a) the negligent or defective design of the project and Work of this 
Agreement; (b) any act, omission or default of the Contractor, its 
Subcontractors, agents, servants or employees; (c) any and all bodily injuries, 
sickness, disease or death; (d) injury to or destruction of tangible property, 
including any resulting loss of use; (e) other such damages, liabilities, or losses 
received or sustained by any person or persons during or on account of any 
operations connected with the construction of this Project including the warranty 
period; (f) the use of any improper materials; (g) any construction defect 
including both patent and latent defects; (h) failure to timely complete the work; 
(i) the violation of any federal, state, county or city laws, ordinances or 
regulations by Contractor, its subcontractors, agents, servants, independent 
contractors or employees; (j) the breach or alleged breach by Contractor of any 
term of the Agreement, including the breach or alleged breach of any warranty 
or guarantee. 

 
12.2.2 Contractor agrees to indemnify, defend, and hold harmless the City, its officers, 

agents and employees, from all damages, liabilities, losses, claims, fines and 
fees, and from any and all suits and actions of every name and description that 
may be brought against City, its officers, agents and employees, on account of 
any claims, fees, royalties, or costs for any invention or patent and/or for the 
infringement of any and all copyrights or patent rights claimed by any person, 
firm, or corporation. 

 
12.2.3 Contractor shall pay all claims, losses, liens, settlements or judgments of any 

nature in connection with the foregoing indemnifications including, but not 
limited to, reasonable attorney’s fees and costs for trails and appeals. 

 
12.2.4 If any Subcontractor, supplier, laborer, or materialmen of Contractor or any 

other person directly or indirectly acting for or through Contractor files or 
attempts to file a mechanic’s or construction lien against the real property on 
which the work is performed or any part or against any personal property or 
improvements thereon or make a claim against any monies due or to become 
due from the City to Contractor or from Contractor to a Subcontractor, for or on
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 account of any work, labor, services, material, equipment, or other items 
furnished in connection with the Work or any change order, Contractor agrees 
to satisfy, remove, or discharge such lien or claim at its own expense by bond, 
payment, or otherwise within five (5) days of the filing or from receipt of written 
notice from the City.   

 
 Additionally, until such time as such lien or claim is satisfied, removed or 

discharged by Contractor, all monies due to Contractor, or that become due to 
Contractor before the lien or claim is satisfied, removed or otherwise 
discharged, shall be held by City as security for the satisfaction, removal and 
discharge of such lien and any expense that may be incurred while obtaining 
the discharge.  If Contractor shall fail to do so, City shall have the right, in 
addition to all other rights and remedies provided by this Agreement or by law, 
to satisfy, remove, or discharge such lien or claim by whatever means City 
chooses at the entire and sole cost and expense of Contractor which costs and 
expenses shall, without limitation, include attorney’s fees, litigation costs, fees 
and expenses and all court costs and assessments, and which shall be 
deducted from any amount owing to Contractor.  In the event the amount due 
Contractor is less than the amount required to satisfy Contractor’s obligation 
under this, or any other article, paragraph or section of this Agreement, the 
Contractor shall be liable for the deficiency due the City. 

 
12.2.5 The Contractor and the City agree that Section 725.06(2), Florida Statutes 

controls the extent and limits of the indemnification and hold harmless 
provisions of this Agreement, if any, and that the parties waive any defects in 
the wording of this Article that runs afoul of said statutory section. 

 
ARTICLE 13 – CHANGES IN THE WORK 

 
13.1 Without invalidating this Agreement, the City may, from time to time order additions, 

deletions or revisions in the Work through the issuance of Task Order Amendments.  
Upon receipt of a Task Order Amendment, the Contractor shall proceed with the Work 
involved.  All Work shall be executed under the applicable conditions of the Contract 
Documents.   

 
13.2 The Project Manager may authorize minor changes in the work not involving an 

adjustment in the Contract Price or the Contract Time, which are consistent with the 
overall intent of the Contract Documents. Such changes must be in writing and signed 
by the City and the Contractor. 

 
13.3 If notice of any change affecting the general scope of the Work or change in the 

Contract Price is required by the provisions of any Bond to be given to the Surety, it 
will be the Contractor’s responsibility to so notify the Surety, and the amount of each 
applicable Bond shall be adjusted accordingly.  The Contractor shall furnish proof of 
such adjustment to the City.
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ARTICLE 14 – CHANGE OF CONTRACT PRICE 
 
 Contract Price shall not exceed that which is agreed to in this Agreement.  Any 

increase to the Contract Price shall be executed through an Amendment to this 
agreement and approved by the City Commission. 
 

14.1 Time for the City to Approve Contract Amendment:    Should the cumulative amount of 
the executed Task Orders exceed the Contract Price, a Contract Amendment must be 
approved by the City Commission authorizing additional funding for this Contract. 

 
ARTICLE 15 – CHANGE OF THE CONTRACT TIME 

 
15.1 The Contract Time shall be for two (2) years from the date of Commission award 

subject to two (2) one (1) year renewal terms.  
 
15.2 All time limits stated in the Contract Documents and within each executed Task Order 

are of the essence.  The provisions of this Article 15 shall not exclude recovery for 
damages for delay by the Contractor. 

 
15.3 Delays caused by or resulting from entities, contractors or subcontractors who are not 

affiliated with the CONTRACTOR (non-affiliated Contractors) shall not give rise to a 
claim by the CONTRACTOR for damages for increases in material and/or labor costs. 
Such entities, contractors and subcontractors include, but are not limited to, the City's 
contractors and subcontractors, Florida Power and Light Company, AT&T and Florida 
East Coast Railway, LLC. 

 
15.4 Rights of Various Interests: Whenever work being done by City’s forces or by other 

contractors is contiguous to or within the limits of work covered by this Contract, the 
respective rights of the various interests involved shall be established by the Project 
Manager to secure the completion of the various portions of the work in general 
harmony. 

 
 

ARTICLE 16 – LIQUIDATED DAMAGES 
 
16.1 Upon failure of the Contractor to complete the Work within the time specified for 

completion, the Contractor shall pay to the City the sum of Five Hundred Dollars 
($500.00) for each and every calendar day that the completion of the Work is delayed 
beyond the time specified in this Agreement for completion, as fixed and agreed 
liquidated damages and not as a penalty, so long as the delay is caused by the 
Contractor.  Should an act of God or the acts or omissions of the City, its agents or 
representatives, in derogation to the terms of this Agreement cause the delay, the 
Contractor shall not be responsible for the delay nor liquidated damages.  Liquidated 
damages are fixed and agreed upon between the Parties, recognizing the impossibility 
of precisely ascertaining the amount of damages that will be sustained by the City as a 
consequence of such delay and both parties desiring to obviate any question of 
dispute concerning the amount of damages and the cost and effect of the failure of the 
Contractor to complete the Work on time.  Liquidated damages shall apply separately 
to each portion of the Work for which a time of completion is given.  The City shall 
have the right to deduct from or retain any compensation which may be due or which 
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may become due and payable to the Contractor the amount of liquidated damages, 
and if the amount retained by the City is insufficient to pay in full such liquidated 
damages, the Contractor shall pay all liquidated damages in full.  The Contractor shall 
be responsible for reimbursing the City, in addition to liquidated damages or other 
damages for delay, for all costs of engineering, architectural fees, and inspection and 
other costs incurred in administering the construction of the Project beyond the 
completion date specified or beyond an approved extension of time granted to the 
Contractor whichever is later. Delays caused by or resulting from entities, contractors 
or subcontractors who are not affiliated with the Contractor shall not give rise to a 
claim by Contractor for damages for increase in material and/or labor costs. Such 
entities, contractors and subcontractors include, but are not limited to, the City's 
contractors and subcontractors, Florida Power and Light Company, AT&T, and Florida 
East Coast Railway, LLC. 

 
16.2  No Extended Damages: For other and additional good and valuable  consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants 
and agrees that in the event of any delay of construction or for any reason, allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or 
who caused them or the construction delay or whether they were caused by the City, 
that there will be no entitlement to Contractor to or for any direct or indirect financial 
damages or losses for extended corporate overhead impact, extended project 
overhead impacts, project support services, mobilization or demobilization or by 
whatever other label or legal concept or theory and types of names or labels or basis 
such claims may have, or any business damages or losses of whatever type or nature, 
and Contractor hereby waives any right to make any such claim or claims. This 
provision will have application and effect when construction delays are anticipated and 
agreed upon by both the City and the Contractor.  

 
ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION 

 
17.1 City May Suspend Work:  The City may, at any time and without cause, suspend the 

Work or any portion of the Work for a period of not more than ninety (90) days by 
notice in writing to the Contractor which shall fix the date on which Work shall be 
resumed.   The Contractor shall resume the Work on the date fixed.  The Contractor 
will be allowed an increase in the Contract Price or an extension of the Contract Time, 
or both, directly attributable to any suspension, if the Contractor makes a claim as 
provided in Articles 14 and 15. 

 
17.2 City’s Right to Terminate Contract:   The City retains the right to terminate this 

Agreement as well as any task order, with thirty (30) days prior written notice.  
Additionally, the City may also terminate this Agreement as well as any task order 
upon fifteen (15) days’ notice upon the occurrence of any one or more of the following 
events: 

 
17.2.1 If the Contractor commences a voluntary case or a petition is filed against the 

Contractor, under any chapter of the Bankruptcy Code, or if the Contractor 
takes any equivalent or similar action by filing a petition or otherwise under any 
other federal or state law in effect at such time relating to the bankruptcy or 
insolvency. 
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17.2.2 If the Contractor makes a general assignment for the benefit of creditors. 
 
17.2.3 If a trustee, receiver, custodian or agent of the Contractor is appointed under 

applicable law or under Contract, whose appointment or authority to take 
charge of property of the Contractor is for the purpose of enforcing a lien 
against such property or for the purpose of general administration of such 
property for the benefit of the Contractor’s creditors. 

 
17.2.4 If Contractor fails to begin the Work within fifteen (15) calendar days after the 

Project Initiation Date, or fails to perform the Work with sufficient workers and 
equipment or with sufficient materials to ensure the prompt completion of the 
Work, or shall perform the Work unsuitably, or cause it to be rejected as 
defective and unsuitable, or shall discontinue the prosecution of the Work 
pursuant to the accepted schedule or if Contractor shall fail to perform any 
material term set forth in the Contract Documents, or from any other cause 
whatsoever shall not carry on the Work in an acceptable manner, Project 
Manager may give notice in writing to Contractor and its Surety of such delay, 
neglect or default, specifying the same.  

 
17.2.5 If the Contractor repeatedly fails to make prompt payments to subcontractors or 

for labor, material or equipment. 
 
17.2.6 If the Contractor repeatedly disregards proper safety procedures. 
 
17.2.7 If the Contractor disregards any local, state or federal laws or regulations. 
 
17.2.8 If the Contactor otherwise violates any provisions of this Agreement. 
 

17.3 If Contractor, within a period of ten (10) calendar days after such notice, shall not 
proceed in accordance therewith, the City may exclude the Contractor from the Work 
site and take the prosecution of the Work out of the hands of the Contractor, and take 
possession of the Work and all of the Contractor’s tools, appliances, construction 
equipment and machinery at the site and use them without liability to the City for 
trespass or conversion, incorporate in the Work all materials and equipment stored at 
the site or for which the City has paid the Contractor but which are stored elsewhere, 
and finish the Work as the City may deem expedient.  In this instance, the Contractor 
shall not be entitled to receive any further compensation until the Work is finished. 

 
17.3.1  If after notice of termination of Contractor’s right to proceed, it is determined for      

any reason that Contractor was not in default, the rights and obligations of City 
and Contractor shall be the same as if the notice of termination had been 
issued pursuant to the Termination for Convenience clause as set forth in 
Section 17.5 below. 

 
17.3.2 Upon receipt of Notice of Termination pursuant to Sections 17.2 or 17.5, 

Contractor shall promptly discontinue all affected work unless the Notice of 
Termination directs otherwise and deliver or otherwise make available to City 
all data, drawings, specifications, reports, estimates, summaries and such 
other information as may have been required by the Contract Documents 
whether completed or in process. 
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17.4 If the Contractor commits a default due to its insolvency or bankruptcy, the following 
shall apply: 

 
17.4.1 Should this Agreement be entered into and fully executed by the parties, funds 

released and the Contractor (Debtor) files for bankruptcy, the following shall 
occur: 

 
17.4.1.1 In the event the Contactor files a voluntary petition under 11 U.S.C. 

301 or 302, or an order for relief is entered under 11 U.S.C. 303, the 
Contractor shall acknowledge the extent, validity, and priority of the 
lien recorded in favor of the City.  The Contractor further agrees that in 
the event of this default, the City shall, at its option, be entitled to seek 
relief from the automatic stay pursuant to 11 U.S.C. 362.  The City 
shall be entitled to relief from the automatic stay pursuant to 11 U.S.C. 
362(d) (1) or (d) (2), and the Contactor agrees to waive the notice 
provisions in effect pursuant to 11 U.S.C. 362 and any applicable 
Local Rules of the United States Bankruptcy Court.  The Contactor 
acknowledges that such waiver is done knowingly and voluntarily. 

 
17.4.1.2  Alternatively, in the event the City does not seek stay relief, or if stay 

relief is denied, the City shall be entitled to monthly adequate 
protection payments within the meaning of 11 U.S.C. 361.  The 
monthly adequate protection payments shall each be in an amount 
determined in accordance with the Note and Mortgage executed by 
the Contractor in favor of the City. 

 
17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of 

Title 11, United States Code in additional to the foregoing provisions, 
the Contractor agrees to cure any amounts in arrears over a period 
not to exceed twenty-four (24) months from the date of the 
confirmation order, and such payments shall be made in addition to 
the regular monthly payments required by the Note and mortgage.  
Additionally, the Contractor shall agree that the City is over secured 
and, therefore, entitled to interest and attorney’s fees pursuant to 11 
U.S.C. 506(b).  Such fees shall be allowed and payable as an 
administrative expense.  Further, in the event the Contractor has less 
than five (5) years of payments remaining on the Note, the Contractor 
agrees that the treatment afforded to the claim of the City under any 
confirmed plan of reorganization shall provide that the remaining 
payments shall be satisfied in accordance with the Note, and that the 
remaining payments or claim shall not be extended or amortized over 
a longer period than the time remaining under the Note. 

 
17.4.2 Should this Agreement be entered into and fully executed by the parties, and 

the funds have not been forwarded to Contractor, the following shall occur: 
 

17.4.2.1 In the event the Contractor files a voluntary petition pursuant to 11 
U.S.C. 301 or 302, or an order for relief is entered under 11 U.S.C. 
303., the Contractor acknowledges that the commencement of a 
bankruptcy proceeding constitutes an event of default under the terms 
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  of this Agreement.  Further, the Contractor acknowledges that this 
Agreement constitutes an executory contract within the meaning of 11 
U.S.C. 365.  The Contractor acknowledges that this Agreement is not 
capable of being assumed pursuant to 11 U.S.C. 365(c)(2), unless the 
City expressly consents in writing to the assumption.  In the event the 
City consents to the assumption, the Contractor agrees to file a motion 
to assume this Agreement within ten (10) days after receipt of written 
consent from the City, regardless of whether the bankruptcy 
proceeding is pending under Chapter 7, 11, or 13 of Title 11 of the 
United States Code.  The Contractor further acknowledges that this 
Agreement is not capable of being assigned pursuant to 11 U.S.C. 
365(b)(1). 

 
17.5 Termination for Convenience:  This Contract may be terminated for convenience in 

writing by City upon thirty (30) days’ written notice to Contractor (delivered by certified 
mail, return receipt requested) of intent to terminate and the date on which such 
termination becomes effective.  In such case, Contractor shall be paid for all work 
executed and expenses incurred prior to termination in addition to termination 
settlement costs reasonably incurred by Contractor relating to commitments which had 
become firm prior to the termination.  Payment shall include reasonable profit for 
work/services satisfactorily performed.  No payment shall be made for profit for 
work/services which have not been performed. 

 
17.6 Where the Contractor’s service has been so terminated by the City, the termination 

shall not affect any rights of the City against the Contractor then existing or which may 
thereafter accrue.  Any retention or payment of moneys due the Contractor by the City 
will not release the Contractor from liability. 

 
17.7 The Contractor has no right, authority or ability to terminate the Work except for the 

wrongful withholding of any payments due the Contractor from the City. 
 

ARTICLE 18 – DISPUTE RESOLUTION 
 

18.1 Resolution of Disputes:  Questions, claims, difficulties and disputes of whatever nature 
which may arise relative to the technical interpretation of the Contract Documents and 
fulfillment of this Agreement as to the character, quality, amount and value of any work 
done and materials furnished, or proposed to be done or furnished under or, by reason 
of, the Contract Documents which cannot be resolved by mutual agreement of 
Contract Administrator and Contractor shall be submitted to the Consultant for 
resolution.  When either party has determined that a disputed question, claim, difficulty 
or dispute is at an impasse, that party shall notify the other party in writing and submit 
the question, claim, difficulty or dispute to the Consultant for resolution.  The parties 
may agree to a proposed resolution at any time without the involvement and 
determination of the Consultant. 

 
 18.1.1 Consultant shall notify Contract Administrator and Contractor in writing of 

Consultant’s decision within twenty-one (21) calendar days from the date of the 
submission of the question, claim, difficulty or dispute, unless Consultant 
requires time to gather information or allow the parties to provide additional 
information.
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 18.1.2 In the event the determination of a dispute by the Consultant under this Article 
is unacceptable to any of the parties hereto, the party objecting to the 
determination must notify the other party and the City Manager, in writing 
within ten (10) days after receipt of the determination.  The notice must state 
the basis of the objection and the proposed resolution.  Final resolution of such 
dispute shall be made by the City Manager.  The City Manager’s decision shall 
be final and binding on the parties. 

 
 18.1.3 All non-technical administrative disputes (such as billing and payment) shall be 

determined by Contract Administrator. 
 
 18.1.4 During the pendency of any dispute and after a determination thereof, 

Contractor, Consultant, and Contract Administrator shall act in good faith to 
mitigate any potential damages including utilization of construction schedule 
changes and alternate means of construction.   During the pendency of any 
dispute arising under this Agreement, other than termination herein, Contractor 
shall carry on the Work and adhere to the progress schedule. The Work shall 
not be delayed or postponed pending resolution of any disputes or 
disagreements.  

 
 18.1.5 For any disputes which remain unsolved, within sixty (60) calendar days after 

Final Completion of the Work, the parties shall participate in mediation to 
address all unresolved disputes.  A mediator shall be mutually agreed upon by 
the parties.  Should any objection not be resolved in mediation, the parties 
retain all their legal rights and remedies under applicable law.  If a party 
objecting to a determination, fails to comply in strict accordance with the 
requirements of this Article, said party specifically waives all of its rights 
provided hereunder, including its rights and remedies under applicable law. 

 
ARTICLE 19 – NOTICES 

 
19.1 All notices required by any of the Contract Documents shall be in writing and shall be 

deemed delivered upon mailing by certified mail, return receipt requested to the 
following: 

 
To the City: 
 
 City Manager 
 City of Fort Lauderdale 
 100 North Andrews Avenue 
 Fort Lauderdale, Florida  33301 
 
with copy to the: 
  
           Project Manager and City Attorney 
           City of Fort Lauderdale 
  100 North Andrews Avenue 
   Fort Lauderdale, Florida 33301
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To the Contractor: 
           _____________________________ 
 _____________________________ 
 _____________________________ 
 _____________________________ 
 
 

ARTICLE 20 – LIMITATION OF LIABILITY 
 

20.1 The City desires to enter into this Agreement only if in so doing the City can place a 
limit on the City’s liability for any cause of action arising out of this Agreement, so that 
the City’s liability for any breach never exceeds the sum of $1,000.  For other good 
and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, the Contractor expresses its willingness to enter into this Agreement 
with the knowledge that the Contractor’s recovery from the City to any action or claim 
arising from the Agreement is limited to a maximum amount of $1,000,  which amount 
shall be reduced by the amount actually paid by the City to the Contractor pursuant to 
this Agreement, for any action or claim arising out of this Agreement.  Nothing 
contained in this paragraph or elsewhere in this Agreement is in any way intended 
either to be a waiver of the limitation placed upon the City’s liability as set forth in 
Section 768.28, Florida Statutes, or to extend the City’s liability beyond the limits 
established in said Section 768.28; and no claim or award against the City shall 
include attorney’s fees, investigative costs, expert fees, suit costs or pre-judgment 
interest. 

 
20.2  No Extended Damages: For other and additional good and valuable  consideration the 

receipt and sufficiency of which is hereby acknowledged, the Contractor covenants 
and agrees that in the event of any delay of construction or for any reason, allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or 
who caused them or the construction delay or whether they were caused by the City, 
that there will be no entitlement to Contractor to or for any direct or indirect financial 
damages or losses for extended corporate overhead impact, extended project 
overhead impacts, project support services, mobilization or demobilization or by 
whatever other label or legal concept or theory and types of names or labels or basis 
such claims may have, or any business damages or losses of whatever type or nature, 
and Contractor hereby waives any right to make any such claim or claims. This 
provision will have application and effect when construction delays are anticipated and 
agreed upon by both the City and the Contractor.  

 
ARTICLE 21 – GOVERNING LAW 

 
21.1 This Agreement shall be governed by the laws of the State of Florida.  Both Parties 

agree that the courts of the State of Florida shall have jurisdiction of any claim arising 
in connection with this Agreement.  Venue for any claim, objection or dispute arising 
out of this Agreement shall be in Broward County, Florida.  By entering into this 
Contract, Contractor and City hereby expressly waive any rights either party 
may have to a trial by jury or any civil litigation related to, or arising out of the 
Project.  Contractor shall specifically bind all subcontractors to the provisions 
of this Contract.
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ARTICLE 22 – MISCELLANEOUS 
 

22.1 The duties and obligations imposed by this Agreement and the rights and remedies 
available to the parties and, in particular but without limitation, the warranties, 
guaranties and obligations imposed upon the Contractor and all of the rights and 
remedies available to the City, are in addition to, and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by laws or regulations, by special warranty or 
guarantee or by other provisions of the Contract Documents, and the provisions of this 
Paragraph will be as effective as if repeated specifically in the Contract Documents, 
and the provisions of this Paragraph will survive final payment and termination or 
completion of this Agreement. 

 
22.2 The Contractor shall not assign or transfer this Agreement or its rights, title or 

interests.  The obligations undertaken by the Contractor pursuant to this Agreement 
shall not be delegated or assigned to any other person or firm.  Violation of the terms 
of this Paragraph shall constitute a material breach of Agreement by the Contractor 
and the City any, at its discretion, cancel this Agreement and all rights, title and 
interest of the Contractor which shall immediately cease and terminate. 

 
22.3 The Contractor and its employees, volunteers and agents shall be and remain as 

independent contractors and not agents or employees of the City with respect to all of 
the acts and services performed by and under the terms of this Agreement.  This 
Agreement shall not in any way be constructed to create a partnership, association or 
any other kind of joint undertaking or venture between the Parties. 

 
22.4 The City reserves the right to audit the records of the Contractor relating in any way to 

the Work to be performed pursuant to this Agreement at any time during the 
performance and term of this Agreement and for a period of three (3) years after 
completion and acceptance by the City.  If required by the City, the Contractor agrees 
to submit to an audit by an independent certified public accountant selected by the 
City.  The Contractor shall allow the City to inspect, examine and review the records of 
the Contractor at any and all times during normal business hours during the term of 
this Agreement. 

 
22.5 The remedies expressly provided in this Agreement to the City shall not be deemed to 

be exclusive but shall be cumulative and in addition to all other remedies in favor of 
the City now or later existing at law or in equity. 

 
22.6 Should any part, term or provisions of this Agreement be decided by the courts to be 

invalid, illegal or in conflict with any state or federal law, the validity of the remaining 
portion or provision shall not be affected. 

 
22.7 Prohibition Against Contracting With Scrutinized Companies:  Subject to Odebrecht 

Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D. Fla. 2012), affirmed, 
Odebrecht Construction, Inc., v. Secretary, Florida Department of Transportation, 715 
F.3d 1268 (11th Cir. 2013), with regard to the “Cuba Amendment,” the Contractor 
certifies that it is not on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or the 
Scrutinized Companies that Boycott Israel List created pursuant to Section 215.4725,
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 Florida Statutes (2019), that it is not engaged in a boycott of Israel, and that it does not 
have business operations in Cuba or Syria, as provided in section 287.135, Florida 
Statutes (2019), as may be amended or revised.  The City may terminate this 
Agreement at the City’s option if the Contractor is found to have submitted a false 
certification as provided under subsection (5) of section 287.135, Florida Statutes 
(2019), as may be amended or revised, or been placed on the Scrutinized Companies 
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List or the Scrutinized Companies that Boycott Israel List 
created pursuant to Section 215.4725, Florida Statutes (2019), or is engaged in a 
boycott of Israel or has been engaged in business operations in Cuba or Syria, as 
defined in Section 287.135, Florida Statutes (2019), as may be amended or revised. 

 
22.8 Public Entity Crimes:  In accordance with the Public Crimes Act, Section 287.133, 

Florida Statutes, a person or affiliate who is a contractor, consultant or other provider, 
who has been placed on the convicted vendor list following a conviction for a public 
entity crime may not submit a bid on a contract to provide any goods or services to the 
City, may not submit a bid on a contract with the City for the construction or repair of a 
public building or public work, may not submit bids on leases of real property to the 
City, may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with the City, and may not transact any business with the 
City in excess of the threshold amount provided in Section 287.017, Florida Statutes, 
for category two purchases for a period of thirty-six (36) months from the date of being 
placed on the convicted vendor list.  Violation of this section by Contractor shall result 
in cancellation of the City purchase and may result in Contractor debarment. 

  
22.9 Attorney Fees:  If CITY or CONSULTANT incurs any expense in enforcing the terms of 

this Agreement through litigation, the prevailing party in that litigation shall be 
reimbursed for all such costs and expenses, including but not limited to court costs, 
and reasonable attorney fees incurred during litigation. 

 
22.10 This Project will be financed with the assistance from the Community Development 

Block Grant Housing and Urban Development Repayment Funds using federal 
assistance authorized by the American Recovery and Reinvestment Act of 2009 
(ARRA).  The CITY requires compliance with the Davis Bacon Act and adherence to 
the current U.S. Department of Labor Wage Decision.  Not less than the minimum 
salaries and wages as set forth in the Contract Documents must be paid on this 
Project.  The Wage Decision, including modifications, must be posted by the 
Contractor on the job site.  A copy of the Federal Labor Standards Provisions is 
included and is hereby made a part of this Agreement.  See Supplemental General 
Conditions for additional federal and state requirements as applicable to this 
Agreement. 
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22.11 Public Records 
 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT   PRRCONTRACT@FORTLAUDERDALE.GOV, 954-828-5002, CITY 
CLERK’S OFFICE, 100 N. ANDREWS AVENUE, FORT LAUDERDALE, 
FLORIDA 33301. 

 
Contractor shall: 
 

1.  Keep and maintain public records required by the City in order to perform the 
service. 

 
2.  Upon request from the City’s custodian of public records, provide the City with a 

copy of the requested records or allow the records to be inspected or copied within 
a reasonable time at a cost that does not exceed the cost provided in Chapter 119, 
Florida Statutes (2019), as may be amended or revised, or as otherwise provided 
by law. 

 
3.  Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for 
the duration of the contract term and following completion of this contract if the 
Contractor does not transfer the records to the City. 

 
4.  Upon completion of the Contract, transfer, at no cost, to the City all public records 

in possession of the Contractor or keep and maintain public records required by the 
City to perform the service. If the Contractor transfers all public records to the City 
upon completion of this Contract, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon 
completion of this Contract, the Contractor shall meet all applicable requirements 
for retaining public records. All records stored electronically must be provided to 
the City, upon request from the City’s custodian of public records, in a format that is 
compatible with the information technology systems of the City.
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 Annual Asphalt, Sidewalk and ADA Improvements 
(Contractor)  

Project 12542 
 
 

CITY  
 

 IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year first 
written above. 
 
 

 
    CITY OF FORT LAUDERDALE, a municipal  
    corporation of the State of Florida 
 
 
 
 
                                    By: _______________________________  
                                     CHRISTOPHER J. LAGERBLOOM 
      City Manager 
 
 
 
 
    ATTEST:   
 
 
 
 
    By: ______________________________ 
     JEFFREY A. MODARELLI 
             City Clerk  
 
 
 
 
 
 
    Approved as to Legal Form: 
    Alain E. Boileau, City Attorney 
 
 
 
 
    By:_____________________________ 

                    RHONDA MONTOYA HASAN 
     Assistant City Attorney
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CONTRACTOR 
 

 
 
          WITNESSES: CONTRACTOR.,  

 a Florida corporation.  
 

 
          _______________________________ By__________________________________________ 
                                                                                 
 

_______________________________                _______________________    _________________          
            Print Name                                                              Print Name                                    Title                                                                                                                                                                                                                                                                                      
                                                                             
 

 
          _______________________________                                       
 
 
          _______________________________  
            Print Name     
 

           ATTEST:   
       

 (CORPORATE SEAL)  
                                                                       _________________________________________ 
  
                                                                       Print Name: _______________________________ 
 
                                                                      Title: _____________________________________ 
 
         STATE OF FLORIDA:     
         COUNTY OF BROWARD: 
 

 
The foregoing instrument was acknowledged before me this  _____ day of ______, 2020, by 

______________ (Name), as _______________ (Title) of _________________ (CONTRACTOR), a 
Florida corporation, on behalf of the Corporation. 

 
 

SEAL  
     Notary Public, State of Florida 
 (Signature of Notary Public) 
 
 
 

Print, Type, or Stamp Commissioned Name of 
         Notary Public 
 
 
Personally Known____ OR Produced Identification_____   
 
Type of Identification Produced: ____________________ 
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GENERAL CONDITIONS 
 
 
Unless otherwise modified in the projects special conditions, the following General Conditions 
shall be part of the Contract: 
 
GC - 01 -   DEFINITIONS - The following words and expressions, or pronouns used in their stead, 

shall wherever they appear in the Contract and the Contract Documents, be construed as follows: 
 

"Addendum" or "Addenda" - shall mean the additional Contract provisions issued in writing, by the 
Engineer, prior to the receipt of bids. 
 
"Bid" – shall mean the offer or proposal of the Bidder submitted on the prescribed form setting 
forth the prices for the Work to be performed. 
 
"Bidder" – shall mean any person, firm, company, corporation or entity submitting a Bid for the 
Work. 
 
"Bonds" –shall mean Bid, performance and payment bonds and other instruments of security, 
furnished by Contractor and his surety in accordance with the Contract Documents. 
 
“City” – shall mean the City of Fort Lauderdale, Florida, a Florida municipal corporation.  In the 
event the City exercises its regulatory authority as a government body, the exercise of such 
regulatory authority and the enforcement of any rules, regulations, codes, laws and ordinances 
shall be deemed to have occurred pursuant to City’s authority as a governmental body and shall 
not be attributable in any manner to the City as a party to this Contract.  For the purpose of this 
Contract, “City” without modification shall mean the City Commission, and/or City Manager or 
his/her designee(s) as applicable. 
 
“Construction Manager”  -  shall mean the Public Works Director or his/her designee. 
 
“Construction Project Manager”  -  shall mean the Public Works Director or his/her designee. 
 
"Consultant" – shall mean a person, firm, company, corporation or other entity employed by the 
City to perform the professional services for the project. 
 
“Contract Work” - shall mean everything expressed or implied to be required to be furnished and 
furnished by the Contractor by any one or more of the parts of the Contract Documents referred to 
in the Contract hereof except Extra Work as hereinafter defined, it being understood that, in case 
of any inconsistency in or between any part or parts of this Contract, the Public Works Director 
shall determine which shall prevail. 
 
“Design Documents” – shall mean the construction plans and specifications included as part of a 
Bid/Proposal Solicitation prepared either by the City or by the Consultant under a separate 
Agreement with the City.  
 
“Engineer”  -  shall mean the Public Works Director or his/her designee. 
 
"Extra Work" - shall mean work other than that required by the Contract. 
 
"Inspector" – shall mean an authorized representative of the City assigned to make necessary 
inspections of materials furnished by Contractor and of the Work performed by Contractor.
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"Notice" - shall mean written notice sent by certified United States Mail, return receipt requested, 
or sent by commercial express carrier with acknowledgement of delivery, or via fax or email, or by 
hand delivery with a request for a written receipt of acknowledgment of delivery and shall be 
served upon the Contractor either personally or to its place of business listed in the Bid. 
 
“Owner”  -  shall mean the City of Fort Lauderdale. 
 
“Project Manager”  -  shall mean the Public Works Director or his/her designee. 
 
"Public Works Director" –shall mean the Public Works Director of the City of Fort Lauderdale, 
Florida or his/her designee(s). 
 
"Site" - shall mean the area upon or in which the Contractor's operations are carried out and such 
other areas adjacent thereto as may be designated as such by the Public Works Director. 
 
"Subcontractor" - shall mean any person, firm, company, corporation or other entity, other than 
employees of the Contractor, who or which contracts with the contractor, to furnish, or actually 
furnishes labor and materials, or labor and equipment, or labor, materials and equipment at the 
site. 
 
"Surety" - shall mean any corporation or entity that executes, as Surety, the Contractor's 
performance and payment bond securing the performance of this Contract. 

 
GC - 02 -  SITE INVESTIGATION AND REPRESENTATION - The Contractor acknowledges that it 

has satisfied itself as to the nature and location of the Work under the Contract Documents, the 
general and local conditions of the Site, particularly those bearing upon availability of 
transportation, disposal, handling and storage of materials, availability of labor, water, electric 
power, and roads, the conformation and conditions at the ground based on City provided reports, 
the type of equipment and facilities needed preliminary to and during the prosecution of the Work 
and all other matters which can in any way affect the Work or the cost thereof under the Contract 
Documents. 

 
The Contractor acknowledges that it has conducted extensive tests, examinations and 
investigations and represents and warrants a thorough familiarization with the nature and extent of 
the Contract Documents, the Work, locality, soil conditions, moisture conditions and all year-round 
local weather and climate conditions (past and present), and, in reliance on such tests, 
examination and investigations conducted by Contractor and the Contractor’s experts, has 
determined that no conditions exist that would in any manner affect the Bid Price and that the 
project can be completed for the Bid Price submitted. 

 
The Contractor, on its own, has made or caused to be made examinations, investigations, tests 
and studies of reports and related data in addition to those referred above, as Contractor deemed 
necessary to perform the Work at the Bid price set by the Contractor, within the contract time and 
in accordance with the other terms and conditions of the Contract Documents and the Bid made 
by the Contractor; and no additional examinations, investigations, tests, reports or similar data are, 
or will be, required by Contractor to assure that the Work can be done at the Bid price set by the 
Contractor. 

 
The Contractor further acknowledges that it has satisfied itself based on any geotechnical reports 
the City may provide and inspection of the project Site as to the character, quality, and quantity of 
surface and subsurface materials to be encountered from inspecting the site and from evaluating 
information derived from exploratory work that may have been done by the City or included in the 
Contract Documents and finds and has further determined that no conditions exist that would in 
any manner affect the Bid price and that the project can be completed for the Bid price submitted.
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Any failure by the Contractor to acquaint itself with all the provided information and information 
obtained by visiting the project Site will not relieve Contractor from responsibility for properly 
estimating the difficulty or cost thereof under the Contract Documents.  In the event that the actual 
subsurface conditions vary from the actual City provided reports, the Contractor shall notify the 
City and the Contract amount may be adjusted depending on the conditions, at the approval of the 
City. 
 

GC - 03 -  SUBSTITUTIONS - If the Contractor desires to use materials and/or products of 
manufacturer's names different from those specified in the Contract Documents, the Bidder 
requesting the substitution shall make written application as described herein. The burden of 
proving the equality of the proposed substitution rests on the Bidder making the request. To be 
acceptable, the proposed substitution shall meet or exceed all expressed requirements of the 
Contract Documents and shall be submitted upon the Contractor's letterhead, in addition to the 
"Contractor's Request for Substitution" form provided by the Public Works Director. The following 
requirements shall be met in order for the substitution to be considered: 

 
1. Requests for substitution shall reach the Public Works Director no less than ten (10) 

Working Days prior to the date set for opening of Bids; and 
 

2. Requests for substitution shall be accompanied by such technical data, as the party 
making the request desires to submit.  The Public Works Director will consider reports 
from reputable independent testing laboratories, verified experience records from 
previous users and other written information valid in the circumstances; and 

 
3. Requests for substitution shall completely and clearly indicate in what respects the 

materials and/or products differ from those indicated in the Contract Documents; and 
 

4. Requests for substitution shall be accompanied by the manufacturer's printed 
recommendations clearly describing the installation, use and care, as applicable, of the 
proposed substitutions; and 

 
5. Requests for substitution shall be accompanied by a complete schedule of changes in 

the Contract Documents, if any, which must be made to permit the use of the proposed 
substitution. 

 
If a proposed substitution is approved by the Public Works Director, an Addendum will be issued 
to prospective bidders not less than three (3) working days prior to the date set for opening of 
Bids. Unless substitutions are received and approved as described above, the successful Bidder 
shall be responsible for furnishing materials and products in strict accordance with the Contract 
Documents. 

 
GC - 04 -  CONTROL OF THE WORK - The Public Works Director shall have full control and 

direction of the Work in all respects.  The Public Works Director and/or his authorized designee(s) 
shall, at all times, have the right to inspect the Work and materials. The Contractor shall furnish all 
reasonable facilities for obtaining such information, as the Public Works Director may desire 
respecting the quality of the Work and materials and the manner of conducting the Work.  Should 
the Contractor be directed or permitted to perform night Work, or to vary the period which work is 
ordinarily carried on in the daytime, he shall give ample notice to the Public Works Director so that 
proper and adequate inspection may be provided.  Such Work shall be done only under such 
regulations as are furnished in writing by the Public Works Director, and no extra compensation 
shall be allowed to the Contractor therefore. In the event of night work, the Contractor shall furnish 
such light, satisfactory to the Public Works Director, as will insure proper inspection.  Nothing 
herein contained shall relieve the Contractor from compliance with any and all City ordinances 
relating to noise or Work during prohibited hours.  
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 The Contractor shall keep the Public Works Director informed, a reasonable time in advance, as to 
his need for grades and lines in order that the same may be furnished and all necessary 
measurements made for records and for payment with the minimum of inconvenience to the 
Public Works Director or of delay to the Contractor.  The Contractor shall submit to the Public 
Works Director or Inspector on the job a written request outlining the streets, etc., for which the 
Contractor desires lines and grades.  It is the intention not to delay the Work for the giving of lines 
and grades, but when necessary, work operations shall be suspended for such reasonable time as 
the Public Works Director may require for this purpose.  However, such cost increases shall be 
authorized either by the City Manager and/or designee, or the City Commission based upon the 
purchasing threshold amounts provided for in Chapter 2 of the City of Fort Lauderdale’s Code of 
Ordinances.  

 
GC - 05 -  SUBCONTRACTOR - The Contractor shall not sublet, in whole or any part of the Work 

without the written consent and approval of the Public Works Director. Within ten (10) days after 
official notification of starting date, the Contractor must submit in writing, to the Public Works 
Director, a list of all Subcontractors.  No Work shall be done by any Subcontractor until such 
Subcontractor has been officially approved by the Public Works Director.  A subcontractor not 
appearing on the original list will not be approved without written request submitted to the Public 
Works Director and approved by the Public Works Director.  In all cases, the Contractor shall give 
his personal attention to the Work of the Subcontractors and the Subcontractor is liable to be 
discharged by the Contractor, at the direction of the Public Works Director, for neglect of duty, 
incompetence or misconduct. 

 
Acceptance of any Subcontractor, other person, or organization by the Public Works Director shall 
not constitute a waiver of any right of Public Works Director to reject defective Work or Work not in 
conformance with the Contract Documents. 

 
Contractor shall be fully responsible for all acts and omissions of his Subcontractors and of 
persons and organizations directly or indirectly employed by them and of persons and 
organizations for whose acts any of them may be liable to the same extent that he is responsible 
for the acts and omissions of persons directly employed by him. Nothing in the Contract 
Documents shall create any contractual relationship between City and any Subcontractor or other 
person or organization having a direct contract with Contractor, nor shall it create any obligation 
on the part of City to pay or to see to the payment of any moneys due to any Subcontractor or 
other person, or organization, except as may otherwise be required by law.  

 
GC – 06  - QUANTITIES - It is mutually agreed that the proposal shows the approximate amounts 

only along with the Plans and the general location. It is also mutually agreed that no change will 
be made involving any departure from the general scheme of the Work and that no such change 
involving a material change in cost, either to the City or Contractor, shall be made, except upon 
written permission of the City. However, the Public Works Director shall have the right to make 
minor alternations in the line, grade, plan, form or materials of the Work herein contemplated any 
time before the completion of the same. That if such alterations shall diminish the quantity of the 
Work to be done, such alterations shall not constitute a claim for damages or anticipated profits. 
That if such alterations increase the amount of the Work to be done, such increase shall be paid 
for according to the quantity actually performed and at the unit price or prices stipulated therefore 
in the Contract.   

   
The City shall, in all cases of dispute, determine the amount or quantity of the several kinds of 
Work which are to be paid for under this Contract, and shall decide all questions relative to the 
execution of the same, and such estimates and decisions shall be final and binding.
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      Any Work not herein specified, which might be fairly implied as included in the Contract, of which 
the City shall judge, shall be done by the Contractor without extra charge.  However, such cost 
increases shall be authorized either by the City Manager and/or designee, or the City Commission 
based upon the purchasing threshold amounts provided for in Chapter 2 of the City of Fort 
Lauderdale’s Code of Ordinances. 

 
GC–07 - NO ORAL CHANGES - Except to the extent expressly set forth in the Contract, no change in 

or modification, termination or discharge of the Contract in any form whatsoever, shall be valid or 
enforceable unless it is in writing and signed by the parties charged, therewith or their duly 
authorized representative. 

 
GC - 08 -  PERMITS AND PROTECTION OF PUBLIC – Permits on file with the City and or those 

permits to be obtained shall be considered directive in nature and will be considered a part of this 
Contract. A copy of all permits shall be given to the City and become part of the Contract 
Documents. Terms of permits shall be met prior to acceptance of the Work and release of the final 
payment.  

 
The Contractor shall be required to observe all the ordinances in relation to obtaining permits for 
occupying, excavating, or in any way obstructing the streets and alleys. He shall erect and 
maintain barricades and sufficient safeguards around all excavations, embankments or 
obstructions; he shall place sufficient warning lights at or near the Work; keep the same burning 
from sunset to sunrise, employ watchmen, and strictly obey all laws and ordinances controlling or 
limiting those engaged in similar work. 

 
Where there are telephones, light or power poles, water mains, conduits, pipes or drains or other 
construction, either public or private, in or on the streets or alleys, the Work shall be so conducted 
that no interruption or delay will be caused in the operation or use of the same. Proper written 
notice shall be given, and all the facilities, afforded the owners of such construction encountered 
or likely to be encountered, as will enable them to preserve the same from injury. 

 
The Contractor shall not be permitted to interfere with public travel and convenience by grading or 
tearing up streets indiscriminately, but the Work of constructing the various items in this contract 
shall proceed in an orderly, systematic and progressive manner. 

 
Contractor shall not load nor permit any part of any structure to be loaded with weights that will 
endanger the structure, nor shall he subject any part of the Work to stresses or pressures that will 
endanger it. 

 
Where lifting operations involving the use of specialized cranes are required as part of 
construction, Contractor must make undertake the following investigation and submit the results 
and documentation to the Engineer prior to commencing any lifting operations: marking a very 
specific area in the field for the placement of the crane; a drawing showing the limitations of the 
job operation (i.e. not over adjacent properties or pedestrian and high vehicular traffic 
areas);underground utility exploration in the vicinity of the crane location, which may include 
ground penetrating radar to identify voids or old pipe or other subsurface features that could lead 
to sudden failure; assessment of the underlying soil and roadway materials and a worst case 
analysis based on entire load being distributed on just one or two outriggers; provision of properly 
sized pads under the outriggers; loading charts from manufacturer showing allowable 
configurations/loads; and inspection to make sure crane operation is in accordance with the permit 
conditions.
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GC - 09 -  DISEASE REGULATIONS - The Contractor shall enforce all sanitary regulations and take 
all precautions against infectious diseases as the Public Works Director may deem necessary.  
Should any infectious or contagious diseases occur among his employees, he shall arrange for 
the immediate removal of the employee from the Site and isolation of all persons connected with 
the Work. 
 

GC - 10 -  CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA - The Contractor 
shall verify all dimensions, quantities, and details shown on the plans, supplementary drawings, 
schedules, or other data received from the Public Works Director, and shall notify the Public 
Works Director of all errors, omissions, conflicts and discrepancies found therein within three (3) 
working days of discovery.  Failure to discover or correct errors, conflictions, or discrepancies shall 
not relieve the Contractor of full responsibility for unsatisfactory Work, faulty construction, or 
improper operation resulting there from nor from rectifying such condition at his own expense.   

 
GC - 11 -  SUPPLEMENTARY DRAWINGS - When, in the opinion of the Public Works Director, it 

becomes necessary to explain more fully the Work to be done, or to illustrate the work further, or 
to show any changes which may be required, drawings, known as supplementary drawings, with 
specifications pertaining thereto, will be prepared by the Public Works Director and copies will be 
given to the Contractor. 

 
The supplementary drawings shall be binding upon the Contractor with the same force as the 
original Plans.  Where such supplementary drawings require either less or more than the 
estimated quantities of work, credit to the City or compensations therefore to the Contractor shall 
be subject to the terms of the Contract. 
 

GC - 12 -  MATERIALS AND WORKMANSHIP - All material and workmanship shall, in every 
respect, be in conformity with approved modern practice and with prevailing standards of 
performance and quality. In the event of dispute the Public Works Director’s decision shall be final. 
Wherever the Plans, specifications, Contract Documents, or the directions of the Public Works 
Director are unclear as to what is permissible and/or fail to note the quality of any Work, that 
interpretation will be made by the Public Works Director, which is in accordance with approved 
modern practice, to meet the particular requirements of the Contract. 

 
In all cases, new materials shall be used, unless this provision is waived by notice from the City in 
writing. 
 

GC - 13 -  SAFEGUARDING MARKS - The Contractor shall safeguard all points, stakes, grade 
marks, monuments, and bench marks made or established on the Work, bear the cost of re-
establishing same if disturbed, or bear the entire expense of rectifying Work improperly installed 
due to not maintaining or protecting or for removing without authorization, such established points, 
stakes and marks.  The Contractor shall safeguard all existing and known property corners, 
monuments and marks not related to the Work and, if required, shall bear the cost of having them 
re-established by a licensed surveyor if disturbed or destroyed during the course of construction. 

 
GC - 14 -  EXISTING UTILITY SERVICE - All existing utility service shall be maintained with a 

minimum of interruption at the expense of the Contractor.
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GC - 15 -  JOB DESCRIPTION SIGNS – Contractor, at Contractor’s expense, shall furnish, erect, 
and maintain suitable weatherproof signs on jobs over $100,000 containing the following 
information: 

 
1. City Seal (in colors) 
2. Project or Improvement Number  
3. Job Description  
4. Estimated Cost  
5. Completion Date  
 
Minimum size of sign shall be four feet high, eight feet wide and shall be suitably anchored.  The 
entire sign shall be painted and present a pleasing appearance.  Exact location of signs will be 
determined in the field.  Two (2) signs will be required, one at each end of the job.  All costs of this 
work shall be included in other parts of the work.   
 

GC - 16 -  FLORIDA EAST COAST RIGHT-OF-WAY - Whenever a City contractor is constructing 
within the Florida East Coast Railway Company's Right-of-Way, it will be mandatory that the 
contractor carry separate bodily injury and property damage insurance in the amounts as stated 
below.  This insurance shall be taken out and maintained during the life of the Contract. 

 
Bodily injury insurance in an amount not less than $500,000.00 for injuries, including wrongful 
death to any one person, and subject to the same limit for each person, in an amount not less than 
$1,000,000.00 on account of any one occurrence, and 

 
Property damage insurance in an amount not less than $500,000.00 for damages on account of 
any one occurrence and in an amount not less than $1,000,000.00 for damages on account of all 
occurrences. 

 
GC - 17 -  ACCIDENTS - The Contractor shall provide such equipment and facilities as are 

necessary and/or required, in the case of accidents, for first aide services to be provided to a 
person who may be injured during the project duration.  The Contractor shall also comply with the 
OSHA requirements as defined in the United States Labor Code 29 CFR 1926.50. 

 
In addition, the Contractor must report immediately to the Public Works Director every accident to 
persons or damage to property, and shall furnish in writing full information, including testimony of 
witnesses regarding any and all accidents. 

 
GC - 18 -  SAFETY PRECAUTIONS - Contractor must adhere to the applicable environmental 

protection guidelines for the duration of a project.  If hazardous waste materials are used, detected 
or generated at any time, the Project Manager must be immediately notified of each and every 
occurrence.  The Contractor shall comply with all codes, ordinances, rules, orders and other legal 
requirements of public authorities (including OSHA, EPA, DERM, the City, Broward County, State 
of Florida, and Florida Building Code), which bear on the performance of the Work. 

 
The Contractor shall take the responsibility to ensure that all Work is performed using adequate 
safeguards, including but not limited to:  proper safe rigging, safety nets, fencing, scaffolding, 
barricades, chain link fencing, railings, barricades, steel plates, safety lights, and ladders that are 
necessary for the protection of its employees, as well as the public and City employees.  All 
riggings and scaffolding shall be constructed with good sound materials, of adequate dimensions 
for their intended use, and substantially braced, tied or secured to ensure absolute safety for those 
required to use it, as well as those in the vicinity.  All riggings, scaffolding, platforms, equipment 
guards, trenching, shoring, ladders and similar actions or equipment shall be OSHA approved, as 
applicable, and in accordance with all Federal, State and local regulations.
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GC - 19 -  DUST PREVENTION - The Contractor shall, by means of a water spray, or temporary 
asphalt pavement, take all necessary precautions to prevent or abate a dust nuisance arising from 
dry weather or Work in an incomplete stage.  All costs of this Work shall be included in cost of 
other parts of the Work. 

 
Should the Contractor fail to abate a dust nuisance by the above methods, and then he will be 
required to immediately construct temporary patches per City standards.  
 

GC - 20 -  PLACING BARRICADES AND WARNING LIGHTS - The Contractor shall furnish and 
place, at his own expense, all barricades, warning lights, automatic blinker lights and such devices 
necessary to properly protect the work and vehicular and pedestrian traffic.  Should the Contractor 
fail to erect or maintain such barricades, warning lights, etc., the Public Works Director may, after 
24 hours’ notice to the Contractor, proceed to have such barricades and warning lights placed and 
maintained by City or other forces and all costs incurred thereof charged to the Contractor and 
may be retained by the City from any monies due, or to become due, to the Contractor. 

 
GC - 21 -  TRAFFIC CONTROL - The Contractor shall coordinate all Work and obtain, through the 

City’s Transportation and Mobility Department, Broward County, Florida Department of 
Transportation, as applicable, any permits required to detour traffic or close any street before 
starting to work in the road.  The following section: Part VI Traffic Controls for Street and Highway 
Construction and Maintenance Operations, MANUAL ON UNIFORM TRAFFIC CONTROL 
DEVICES, U.S. Department of Transportation Federal Highway Administration, 2009, or current 
edition, shall be used as a guide for requirement and placement of traffic control devices, signs 
and barricades.  The Public Works Director shall determine requirements for the above.  The 
above publication is available from the Superintendent of Documents, U.S. Government Printing 
Office, Washington, D.C. 20402. In the event that a Maintenance of Traffic (MOT) Plan is required, 
the Plan shall be prepared by an A.A.S.T.A. certified technician. 

 
All traffic control devices, flashing lights, signs and barricades shall be maintained in working 
condition at all times. 
 

GC - 22 -  COORDINATION - The Contractor shall notify all utilities, transportation department, etc., 
in writing, with a copy to the Public Works Director before construction is started and shall 
coordinate his Work with them.  The Contractor shall cooperate with the owners of any 
underground or overhead utility lines in their removal, construction and rearrangement operations 
in order that services rendered by these parties will not be unnecessarily interrupted. 

 
The Contractor shall arrange his Work and dispose of his materials so as to not interfere with the 
operation of other Contractors engaged upon adjacent work and to join his Work to that of others 
in a proper manner and to perform his Work in the proper sequence in relation to that of other 
Contractors all as may be directed by the Public Works Director. 
 
Each Contractor shall be responsible for any damage done by him or his agents to the work 
performed by another Contractor. 
 
The Contractor shall contact the Broward County Transportation Department and the Florida 
Department of Transportation, as applicable, to verify and obtain location of any and all traffic 
conduits, loops, and street light underground services. 
 

GC - 23 -  WATER - Bulk water used for construction, flushing pipelines, and testing shall be 
obtained from fire hydrants. Contractor shall make payment for hydrant meter at Treasury Billing 
Office, 1st Floor, City Hall, 100 N. Andrews  Avenue.  With the paid receipt, contractor can pick up 
hydrant meter at the utility location office. No connection shall be made to a fire hydrant without a 
meter connected.
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GC - 24 - PROHIBITION AGAINST CONTRACTING WITH SCRUTINIZED COMPANIES - Subject to 
Odebrecht Construction, Inc., v. Prasad, 876 F.Supp.2d 1305 (S.D. Fla. 2012), affirmed, 
Odebrecht Construction, Inc., v. Secretary, Florida Department of Transportation, 715 F.3d 1268 
(11th Cir. 2013), with regard to the “Cuba Amendment,” the Contractor certifies that it is not on the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in 
the Iran Petroleum Energy Sector List or the Scrutinized Companies that Boycott Israel List 
created pursuant to Section 215.4725, Florida Statutes (2019), that it is not engaged in a boycott 
of Israel, and that it does not have business operations in Cuba or Syria, as provided in section 
287.135, Florida Statutes (2019), as may be amended or revised.  The City may terminate this 
Agreement at the City’s option if the Contractor is found to have submitted a false certification as 
provided under subsection (5) of section 287.135, Florida Statutes (2019), as may be amended or 
revised, or been placed on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or the Scrutinized 
Companies that Boycott Israel List created pursuant to Section 215.4725, Florida Statutes (2019), 
or is engaged in a boycott of Israel or has been engaged in business operations in Cuba or Syria, 
as defined in Section 287.135, Florida Statutes (2019), as may be amended or revised. 

 
GC - 25 - LOCATION OF UNDERGROUND FACILITIES  -  If the Proposer, for the purpose of 

responding to this solicitation, requests the location of underground facilities through the Sunshine 
State One-Call of Florida, Inc. notification system or through any person or entity providing a 
facility locating service, and underground facilities are marked with paint, stakes or other markings 
within the City pursuant to such a request, then the Proposer shall be deemed  non-responsive to 
this solicitation in accordance with Section 2-184(5) of the City of Fort Lauderdale Code of 
Ordinances.   

GC - 26 – USE OF FLORIDA LUMBER TIMBER AND OTHER FOREST PRODUCTS  -  In 
accordance with Florida Statute 255.20 (3), The City specifies that lumber, timber, and other forest 
products used for this project shall be produced and manufactured in the state of Florida if such 
products are available and their price, fitness, and quality are equal. This requirement does not 
apply to plywood specified for monolithic concrete forms, if the structural or service requirements 
for timber for a particular job cannot be supplied by native species, or if the construction is  
financed in whole or in part from federal funds with the requirement that there be no restrictions as 
to species or place of manufacture. 

     The Bidder affirms by submitting a bid response to this solicitation that they will comply with 
section 255.20 (3) Florida Statutes. 

GC – 27 – PUBLIC RECORDS/TRADE SECRETS/COPYRIGHT:  The Proposer’s response to the 
Solicitation is a public record pursuant to Florida law, which is subject to disclosure by the City 
under the State of Florida Public Records Law, Florida Statutes Chapter 119.07 (“Public Records 
Law”).  The City shall permit public access to all documents, papers, letters or other material 
submitted in connection with this Solicitation and the Contract to be executed for this Solicitation, 
subject to the provisions of Chapter 119.07 of the Florida Statutes. 

 
Any language contained in the Proposer’s response to the Solicitation purporting to require 
confidentiality of any portion of the Proposer’s response to the Solicitation, except to the extent 
that certain information is in the City’s opinion a Trade Secret pursuant to Florida law, shall be 
void.  If a Proposer submits any documents or other information to the City which the Proposer 
claims is Trade Secret information and exempt from Florida Statutes Chapter 119.07 (“Public 
Records Laws”), the Proposer shall clearly designate that it is a Trade Secret and that it is 
asserting that the document or information is exempt.  The Proposer must specifically identify the 
exemption being claimed under Florida Statutes 119.07.  The City shall be the final arbiter of 
whether any information contained in the Proposer’s response to the Solicitation constitutes a 
Trade Secret. The City’s determination of whether an exemption applies shall be final, and the 
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proposer agrees to defend, indemnify, and hold harmless the City and the City’s officers, 
employees, and agent, against any loss or damages incurred by any person or entity as a result of 
the City’s treatment of records as public records. Proposals purporting to be subject to copyright 
protection in full or in part will be rejected. 

 
EXCEPT FOR CLEARLY MARKED PORTIONS THAT ARE BONA FIDE TRADE SECRETS 
PURSUANT TO FLORIDA LAW, DO NOT MARK YOUR RESPONSE TO THE SOLICITATION 
AS PROPRIETARY OR CONFIDENTIAL.  DO NOT MARK YOUR RESPONSE TO THE 
SOLICITATION OR ANY PART THEREOF AS COPYRIGHTED. 

 
 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:  
 
Telephone Number:  (954) 828-5002 

 
Mailing Address:   City Clerk’s Office 

100 N. Andrews Avenue 
Fort  Lauderdale,  FL 33301 

 
E-mail:   prrcontract@fortlauderdale.gov 
 
 
Contractor shall: 
 

1.   Keep and maintain public records required by the City in order to perform the service. 
 

2.   Upon request from the City’s custodian of public records, provide the City with a copy 
of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Chapter 119, 
Florida Statutes (2019), as may be amended or revised, or as otherwise provided by 
law. 

 
3.   Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of this contract if the Contractor 
does not transfer the records to the City. 

 
4.   Upon completion of the Contract, transfer, at no cost, to the City all public records in 

possession of the Contractor or keep and maintain public records required by the City 
to perform the service. If the Contractor transfers all public records to the City upon 
completion of this Contract, the Contractor shall destroy any duplicate public records 
that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion of 
this Contract, the Contractor shall meet all applicable requirements for retaining public 
records. All records stored electronically must be provided to the City, upon request 
from the City’s custodian of public records, in a format that is compatible with the 
information technology systems of the City. 
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DETAILED 
SPECIFICATIONS 
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GENERAL:  
  
At time of award of contract, the City reserves the right to set a maximum dollar limit that may 
be expended on its street resurfacing program in any year.  Contract quantities may be reduced 
or increased to maintain the contract amount within this established limit.  It is the intent of this 
contract to perform the work indicated in the project task order 1.  Some items may be 
increased, decreased or deleted entirely.  
 
All work shall be scheduled through the Office of the City Engineer. An official Departmental 
notification form (Task Order) will be sent (mailed and faxed) to the Contractor containing the 
date, time, location sketch, and amount of work to be done as one job or task-order.  This form 
will be the authorization to start work. The Contractor shall commence each authorized portion 
of work within ten (10) business days of notification.  Upon notification, and prior to 
commencing work, the Contractor and Engineer shall reach an agreement as to the 
reasonable number of working days that will be required for the specific amount of task 
order (unless the notification form states the number of working days to be allowed).  The work 
shall be completed within the number of working days agreed upon between the Engineer and 
Contractor, subject to extensions allowed by the Engineer due to unfavorable weather or other 
allowable causes substantiated by the Contractor.   
 
The work under this contract shall consist of furnishing all labor, materials, equipment and 
incidentals necessary for general asphalt and road and pathway.  Work may include items such 
as grading, overlays, milling existing asphalt, placing tack coat and plant mix asphaltic concrete 
compacted to the lines and grades established by the Engineer in City streets, alleys and rights-
of-way.  The job mix formula for each type of asphalt is to be approved by the City Engineer.  
The plant mix asphalt for this work shall meet this formula within tolerances as specified by the 
State of Florida Department of Transportation.   
 
PART I – DETAIL SPECIFICATIONS/SCOPE OF SERVICES 

Projects that are part of the contract for this ITB shall require asphalt Tack Coat 
and prime coat and prime coat for any asphalt larger than full lane width by 20 
Linear feet. Tack Coating shall be uniformly applied to existing hard-surface 
pavement, including the vertical portions of all AC surfaces to be joined.  
 
The Contractor shall spread and distribute AC pavement per Section 302-5 of the 
Standard Specifications for Public Works Construction (SSPWC). 
Measurement and payment for asphalt concrete repairs/construction, complete in 
place, including compaction, will be prepared at the contract unit (square foot) 
price. The unit (square foot) price for asphalt concrete pavement shall include the 
Contractor’s full compensation for furnishing all materials, labor, tools, equipment, 
compaction, and any incidentals required for the Contractor to repair/construct the 
AC pavement in accordance with the Scope of Work outlined in this ITB, and the 
Standard Specifications for Public Works Construction.   
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1. Portland Cement Concrete (PCC): 

Portland Cement Concrete (PCC) shall meet the requirements of State, County, 
and City, and these additional Technical Provisions: 

1) All improvements shall be constructed of concrete prepared in 
accordance with Subsection, 201-1 of the SSPWC as to achieve high early 
strength in order to minimize traffic interruption. 

2) All pull boxes, meter boxes, vaults, and valve covers shall be adjusted to 
finish grade prior to, and upon placement, of the PCC. 

3) The Contractor shall barricade and protect poured/placed concrete from 
all damage, marks, mars, and/or graffiti. Any damaged, defaced, or 
defective PCC shall be replaced at the Contractor’s expense. Concrete 
replacement areas shall be from score mark or control joint, to score mark 
or control joint. All PCC replacement areas shall be saw-cut. 

Aggregate Base, as required per City of Fort Lauderdale, shall be included in the 
bid prices of PCC repairs/improvements. 
The unit (square foot) price for PCC repairs/improvement shall include the 
Contractor’s full compensation for all saw-cutting and removal of existing 
pavement, excavation and sub-grade preparation, furnishing and compacting of 
backfill material, Aggregate Base as required per City of Fort Lauderdale 
Standards, construction of PCC repairs/improvements, doweling to existing PCC, 
and full depth asphalt concrete slot paving. 
 

2. Striping and Pavement Markers: 

It shall be the Contractor’s responsibility to locate and identify all existing 
pavement markings to ensure their proper replacement prior to all pavement 
resurfacing projects. The Contractor shall replace all painted, or thermoplastic 
markings, and pavement markers at the same locations where they existed prior 
to resurfacing. The unit price for painted or thermoplastic pavement 
markings/striping (by the lineal foot) and pavement markers (by each) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals required for the Contractor to complete all work required in applying 
painted or thermoplastic markings and pavement markers, including any necessary 
cat tracks, dribble lines and layout work. 

 
 
PART II – DETAIL SPECIFICATIONS/SCOPE OF SERVICES 
 
The work may include surfacing newly constructed rock base and the resurfacing of existing 
pavement.  Asphalt thickness shall be as determined by the Engineer.  All work and materials 
shall be in accordance with this specification except where stated otherwise herein. 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 84

CAM #20-0391 
Exhibit 2 

Page 84 of 315



 
In Items 2 through 4, if reclaimed asphalt is not available, the contractor shall furnish asphalt 
mixes using all virgin materials at the bid prices for these items. The contract price per ton or 
per square yard of asphaltic concrete includes all the necessary pavement brushing, 
maintenance of traffic (MOT), construction of work in place, cut-backs, saw-cutting keyway in 
existing asphalt, removal and disposal of excess materials and the final cleaning up of the work. 
Cut-backs shall be approximately three inches (3") from edge of asphalt. The application of tack 
coat is not included in Item 2 through 4.  All tack coat applications will be paid for under Item 6, 
and shall be applied to all resurfacing areas unless specifically directed otherwise by the 
Engineer.  Contractor must take photograph (or video) of the work area and adjacent areas prior 
to start of any work.  A copy of the photographs (or video) shall be provided to City's Inspector 
for the record.   
Minimum Equipment  
 
The Contractor shall have at its disposal, at a minimum: 
            1) Tandem steel roller weighing 5 to 12 tons; 
            2) Self-propelled, pneumatic-tired roller; 
            3) Tandem steel roller minimum 8-tons; 

4) Paving machine;5) Steel-wheeled roller;  
6) Eighteen-foot (18’) milling machine with built-in automatic grade control system; 
7) Fifteen-foot (15') manual straightedge;  
8) Fifteen-foot (15') rolling straightedge.  
 

 
CONTRACT DATES:  
 
The termination date for issuance of task orders shall be when the funds are depleted or as 
agreed to in any issued task orders, whichever comes first. All task orders issued before the 
contract termination must be completed under this contract, even if the contract has expired. 
 
CONTRACT EXTENSION:   
 
The selected contractor, prior to the end of this contract shall be given the option of renewal for 
an additional TWO (2) one year periods by mutual agreement, in writing, at the City’s request. 
 
The bidder shall also be given (after completion of the initial TWO (2) year contract period) the 
option to adjust/correct for all (except item #2, #3, #4 and #5 which are specially 
accommodated below) cost increases (inflation) as they relate to specific materials unit price 
items (independent of any increases or decreases in stated item quantities in the Proposal 
section). These changes are also by mutual agreement, in writing, along with independent 
documentation verifying these proposed price increases (i.e. consumer price index, CPI). 
 
Use of this contract for issuing task orders shall be limited by the appropriation of funds by the 
City Commission. 
 
SPECIFIC PRICE ADJUSTMENT PROVISION FOR TYPE III ASPHALT CONCRETE: 
 
Due to the potential for large fluctuations in oil prices, as part of the construction material Type 
III or SP 9.5 Superpave Asphalt Concrete (item #2, #3, #4 and #5), this contract will correct (up 
or down) annually for this specific unit price line items (these items only) for this potential price 
inflation or deflation during the annual contract renewal period. This adjustment shall be in 
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writing, and shall have attached the most current independent documentation verifying this 
proposed price increase or decrease. The attachment/reference that shall be used for this 
documentation will be the Asphalt Cement ($ per gallon) price obtained from the FDOT State 
Construction Office’s Fuel & Bituminous Price Index website:  
http://www.dot.state.fl.us/construction/fuel&bit/fuel&bit.shtm  
The new adjusted price, Pna, (for Type III or SP 9.5 Superpave Asphalt Concrete, item #1, #2 
and #3) will be estimated with the formula directly below. It will equate to the ratio between a 
fixed initial quoted price, Piq, (of asphalt cement, which is openly available on the website 
above and will be recorded by the City in the month corresponding to the posted contract bid  
close date, and/or at the time for each renewal interval), and the unit price at the time for this 
renewal, new quoted price, Pnq, (of asphalt cement from, again, from this same source). This 
percent ratio will then be factored into the Contractor’s fixed submitted bid price, Psb, for Type 
III or SP 9.5 Superpave Asphalt Concrete under item, #1, #2 and #3, on this contract. These 
figures then combine to obtain the new estimated adjusted price, Pna, for Type III or SP 9.5 
Superpave Asphalt Concrete (item #2, #3, #4 and #5) for this contract. 
 
P na     =    [ ( Pnq/Piq ) x (Psb) ]  -  [ 5 x (Psb) x (Pnq/Piq) x (Pnq  -  Piq) x (0.055) ]  + [1/5 x (Pnq  -  

Piq) ] 
 
Note: 
 
Pna  = New estimated adjusted price (at each time interval, based on previous figure) for Type III or Type 
S-1  
Asphalt Concrete, Item #2, #3, #4 and #5. 
 
Pnq  /  Piq  = New quoted price / Initial quoted price (for asphalt cement). This is a dimensionless ratio,  
$ per Gallon / $ per Gallon. 
 
Psb = Contractor’s submitted bid price ($ / S.Y. or $/Tonnage) for Type III or Type SP 9.5 
Superpave, Item #2, #3, #4 and #5. 
 
 
BASIS OF PAYMENT (Type III Asphalt Concrete, unit line item #2, #3, #4 and #5):   
 
The bid price for the asphalt mix shall include the cost of liquid asphalt.  There will be no 
separate payment for the bituminous material in the asphalt mix.  Should it become necessary 
to increase the percentage of asphalt to satisfy the job mix formula (e.g., the minimum effective 
asphalt content) or other requirements of the specifications, no additional compensation will be 
made. Asphalt installed in excess of required thickness shall be removed and reinstalled at 
Contractor’s expense or be allowed to remain at the City Engineer’s option, at the Contractor’s 
expense.  
 
Calculations will be based on a minimum effective asphalt content 5.5 percent for Type III, 
respectively, the estimated price of asphalt cement at the time of bid, and a current estimate 
price report (as described above).  
 
SAMPLING DEVICE ON TRANSPORT TANKS:   
 
All transport tanks delivering bituminous materials shall be equipped with an approved spigot-
type sampling device. 
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WORK SCHEDULING:   
 
The work will be scheduled by task orders for different increments or jobs by the City Engineer, 
at various times and places designated as City Projects or City Improvements.  Any one job 
may be comprised of a continuous application of asphaltic concrete surface, or several separate 
but closely related applications in one locality.  The sequence of the work shall be carried out in 
accordance with the Engineer's instructions (or his/her representative). 
 
An Engineering Department letter of notification (which may be incorporated in the task order) 
will be sent to the Contractor. This form will be the authorization to start work.  The contractor 
shall commence each authorized portion of work within ten (10) days of notification.  Upon 
notification and prior to commencing work, the contractor and the Engineer shall agree to the 
number of working days that will be required for the specific amount of work ordered,  
completion date will be identified with issuance of the task order. The work shall be completed 
within the number of working days agreed between the Engineer and contractor, subject to 
extensions allowed by the Engineer due to unfavorable weather or other allowable causes 
substantiated by the contractor.   
 
The Contractor shall dispatch one, or multiple crews, (under one task order) to work within the 
City limits at a time. The working hours are 7:30 AM to 4:00 PM only (unless specifically agreed 
to by the City). Once the Contractor starts work on a task order, it shall remain on the job for the 
necessary number of consecutive working days until it is completed. The Engineering Inspector  
shall determine when the task order is completed.   
 
PREPARATION:   
 
All streets or driveways or other areas designated by the Engineer or stated in the 
Specifications or shown on the Plans to receive an asphaltic concrete surface shall be prepared 
as specified herein. 
 
Prior to the application of the surface course, all loose material, dust, dirt and all foreign material 
which might prevent proper bond with the existing surface shall be removed to the full width by 
means of approved mechanical sweepers and supplemented by hand sweeping if required. 
 
Streets shall be prepared for surfacing over the entire width of the existing pavement.  The 
shoulders shall be cleaned back to the limerock base giving a neat and true line approximately 
one foot beyond the edge of the existing pavement.  This material shall be removed from the 
site within the day by the 
Contractor. All depressions shall be thoroughly cleaned, filled with asphaltic concrete leveling 
course and thoroughly compacted to the general contour of the existing pavement, or to such 
grade as determined by the Engineer.  The leveling course may be placed by hand methods, 
and shall be compacted by power rolling. A tack coat shall be applied before laying the leveling 
course or wearing surface In either case, prior to the application of the surface course, all loose 
material, existing R.P.M., dust, dirt and all foreign material which might prevent proper bond with 
the existing surface shall be removed to the full width by means of approved mechanical 
sweepers, power vacuum, and supplemented by hand sweeping if required.  Asphalt removal 
shall be first sawcut with a concrete power-saw.     Prime coats, tack coats and hot-mix 
asphaltic concrete may be laid only when weather conditions and the condition of the surface 
are suitable, based on FDOT standards. 
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TACK COAT:   
 
Tack coat shall be applied to all existing pavement surfaces unless directed otherwise (in 
writing) by the City and shall be paid for at the unit price bid per gallon for tack coat.   
Bituminous material for tack coat shall be either Asphalt Cement, Penetration Grade 85-100, 
conforming to the requirements of AASHTO M-20 or Emulsified Asphalt, Grade RS-2 
conforming to the requirements of AASHTO M-140.  The bituminous material shall be heated to 
a suitable consistency as designated by the Engineer. The tack coat shall be applied with a 
pressure distributor or other approved mechanical or hand methods.  The bituminous material 
shall be applied in a thin uniform layer at a rate between 0.02 and 0.10 gallons per square yard. 
The tack coat shall be applied sufficiently in advance of the laying of the wearing surface to 
permit drying, but shall not be applied so far in advance or over such an area that it might lose 
its adhesiveness as a result of being covered with dust or other foreign material. The tack coat 
surface shall be kept free from traffic until the wearing surface is laid. 
Alternate tack coat material may be any of the following: Emulsified Asphalt, Grades RS-2, 
CRS-2, SS-1, CSS-1, SS-1H, CSS-1H, AE-60, AE-90, AE-150, CRS-2H or Asphalt Emulsion 
(AEP) meeting the requirements of Section 916-4, or Emulsion Prime (RS type) meeting the 
requirements of Section 916-5 of the Florida D.O.T. "Standard Specifications for Road and 
Bridge Construction", 2010.  Equipment shall conform to the requirements of Section 300-3 and 
application of tack coat shall conform with Section 300-7 of said specifications.  Tack coat 
materials specified above shall not be diluted prior to use. The Engineering Inspector will require 
appropriate tests of materials at times and locations determined by him/her.  The cost of testing 
shall be paid for by the Contractor. 
 
PRIME COAT:   
 
The material used for prime coat shall be cut-back Asphalt Grade RC-70 or RC-250 meeting the 
requirements of D.O.T. 916-2, Emulsified Asphalt Grades SS-1 or CSS-1, SS-1H or CSS-1H 
diluted in equal proportion with water; Asphalt Emulsified Asphalt grade AE-60, AE-90, AE-150 
or AE-200 diluted at the ratio of 6 parts emulsified asphalt to 4 parts water; special MS-Emulsion 
diluted at the ratio of 6 parts emulsified asphalt to 4 parts water; Asphalt Emulsion Prime (AEP) 
meeting the requirements of D.O.T. 916-4, Emulsion Prime (RS Type) meeting the requirements 
of D.O.T. 916-5, or other types and grades of bituminous material which may be called for in the 
plans. 
 
The Contractor may select any of the specified bituminous materials unless the plans indicate 
the use of a specific material.  Types and Grades of bituminous material other than those 
specified above may be allowed if it can be shown that the alternate material will properly 
perform the function of prime coat material. 
 
COVER MATERIAL FOR PRIME COAT:   
 
If an emulsified asphalt is used for prime coat, the Engineer may require that cover material be 
hot-asphalt coated (mix to contain from two to four percent asphalt cement) if necessary to 
achieve a prime coat which will remain reasonably intact until the surface course is placed. 
 
If material other than emulsified asphalt is used for the prime coat, the cover material shall be 
either sand (bare of hot asphalt coated) or screenings, at the Contractor's option.  The sand 
shall be non-plastic and free from any appreciable amount of silt, clay balls and root particles, 
and from any noticeable sticks, trash, vegetation or other organic matter. Screening shall be as 
specified in D.O.T. 902-5. 
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PRESSURE DISTRIBUTOR:   
 
Tack coat and prime coat shall be placed with a pressure distributor which shall be equipped 
with pneumatic tires having a sufficient width of rubber in contact with the road surface to avoid 
breaking the bond or forming a rut in the surface.  The distance between the centers of 
openings of the outside nozzles of the spray bar shall be equal to the width of the application 
required within an allowable variation of two inches. 
 
The outside nozzle at each end of the spray bar shall have an area of opening not less than 25 
percent nor more than 75 percent in excess of the other nozzles.  All other nozzles shall have 
uniform openings.  When the application covers less than the full width, the normal opening of 
the end nozzle at the junction line may remain the same as those of the interior nozzles. 
 
CLEANING BASE AND PROTECTION OF ADJACENT WORK:   
 
Before any bituminous material is applied, all loose material, dust, dirt, caked clay and other 
foreign material which might prevent proper bond with the existing surface shall be removed for 
the full width of the application by approved mechanical sweepers and power vacuum.  
Particular care shall be taken in cleaning the outer edges of the strip to be treated, to insure that 
the prime or tack coat will adhere. When the prime or tack coat is applied adjacent to curb and 
gutter, valley gutter or any other concrete surfaces, such concrete surfaces (except where they 
are to be covered with heavy paper, or otherwise protected as approved by the Engineer, while 
the prime or tack coat is being applied.  Any bituminous material deposited on such concrete 
surfaces shall be removed. 
 
TEMPERATURE SENSING DEVICE ON TRANSPORT TANKS:   
 
All transport tanks delivering bituminous materials shall be equipped with an approved dial type 
thermometer. The thermometer shall have a temperature range from 50°F to 500°F in 25°F 
increments with minimum dial diameter of two inches. 
 
The thermometer shall be located near the midpoint in length and within the middle third of the 
height of the tank and be enclosed in a well with a protective window or by other means as 
necessary to keep the instrument clean and in the proper working condition.  
 
The measurement shall be based on a temperature of 60oF, and correction for temperature shall 
be made by increasing or decreasing the volume actually measured as specified in section 300-
9.3 of the Florida D.O.T. 2015. 
 
UTILITY BOX ADJUSTMENTS:   
 
The Contractor is responsible for adjusting (raising and lowering) all City's valve boxes, clean 
out boxes and (raising) all City's manholes and inlets as per Items 31, 32, and 33 of the contract 
proposal.  Manholes that are higher than existing grade will be adjusted (lowered) by City 
forces. 
 
Manhole castings are to have the capability of expanding to precisely fit each manhole frame.  
This feature allows for any dimensional variances.  Single-bolt split ring with four (4) bolt 
construction. 
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1. Cast Ductile Iron Base 
2. Fabricated Steel Back Support 

            3. Steel Reinforcing Bar:  Cold rolled steel bar welded to upper edge of the steel 
back prevents bending and deterioration from an H-20 wheel loading or repeated 
removal and insertion of the manhole cover. 

4. Stainless Steel Expansion and Elevating Bolts 
5. Vinyl Gasket 
6. Safe Tite Seal:  An advanced polymer lining bonded to the outside walls of the 

extension ring which grips the original manhole frame.  This allows for shock to 
be evenly dispersed without loosening the bond. 

All other utility boxes shall be adjusted by the respective utility company.  In locations where 
adjustment has not been performed, it shall be the Contractor's responsibility to lay a bond-
breaker material over the utility box before resurfacing, then remove the fresh asphalt placed 
over the utility box access hole after resurfacing. 
 
The City reserves the right to reject work where utility boxes are covered over. 
 
APPLICATION OF PRIME COAT:   
 
The surface to be primed shall be clean and the moisture content of the base shall not exceed 
90 percent of the optimum moisture.  The temperature of the prime material shall be between 
100oF and 150oF.  The actual temperature shall be that which will insure uniform distribution, 
and will be designated by the Engineer.  The material shall be applied by means of a pressure 
distributor.  The amount to be applied will be dependent on the character of the surface and 
shall be sufficient to coat the surface thoroughly and uniformly, with no excess. 
 
The rate of application shall be not less than 0.10 gallon per square yard, unless a lower rate is 
directed by the Engineer. 
 
If so required by the Engineer, the base shall be lightly sprinkled with water and rolled with a 
traffic roller, in advance of the application of the prime. 
 
If warranted by traffic conditions, the Engineer may require that the application be made on only 
one-half the width of the base at one time, in which case positive means shall be used to secure 
the correct amount of bituminous material at the joint. 
 
ASPHALTIC CONCRETE:   
 
The asphalt concrete material to be placed under this contract shall be Florida Department of 
Transportation (D.O.T.) Type S-3 or D.O.T. SP 9.5, as determined by the Engineer.  All 
materials shall conform to the requirements for this designation as set forth in Florida D.O.T. 
Standard Specifications for Road and Bridge Construction 2013.  The plant and methods of 
operation for preparing all plant-mixed hot bituminous mixtures of asphaltic concrete, and the 
requirements for the equipment to be used in the construction of the pavements shall conform to 
the requirements of Section 320 of said  Florida Department of Transportation standards. 
 
TYPE III ASPHALTIC CONCRETE: 
 
Bituminous Material:  The bituminous material shall be Asphalt Cement, Viscosity Grade AC-20 
or AC-30, meeting the requirements set forth in Section 916-1, Florida D.O.T. 
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Aggregate:  The aggregate shall consist of stone or slag screening or a combination of stone or 
slag screenings with silica sand, and shall meet the gradation requirements and provide the 
required stability of the mix, as specified below.  Screenings shall be produced from stone or 
slag conforming with the requirements of Section 901.  The sand shall meet the requirements of 
332-2.2.3.  Aggregate containing any appreciable amount of phosphate shall not be used. 
 
Mineral Filler:  Mineral filler, if needed, shall conform to the requirements of Section 917, Florida 
D.O.T. 
 
 
GENERAL COMPOSITION OF MIXTURE: 
 
General:  The bituminous mixture shall be composed of a combination of aggregate (coarse, 
fine or mixtures thereof), mineral filler if required, and bituminous material.  The several 
aggregate fractions shall be sized, uniformly graded, and combined in such proportions that the 
resulting mixture will meet the grading and physical properties of the approved job mix formula. 
Grading Requirements:  The job mix formula, as established by the Contractor and approved by 
the Engineer, shall be within the design range specified in Table 331-1, Florida D.O.T.  
Contractor shall submit job mix formula for Engineer's approval. 
 
Proportions of Sand and Screenings:  Not more than 25 percent by weight of the total aggregate 
used shall be local sand.  In addition to the local sand, a portion not to exceed 15 percent by 
weight of the total aggregate may be commercial washed sand. 
 
Stability:  The constituents of the mixture shall be combined in such proportions as to produce a 
mixture having Marshall properties within the limits shown in Table 331.2, Florida D.O.T. 
 
Screening:  When tested at the cold elevator in the combination to be used, the aggregate shall 
contain not more than 10 percent, by weight, of material passing the No. 200 sieve.  Any 
screenings used in the combination of aggregate shall not contain more than 15 percent of 
material passing the No. 200 sieve.  When two screenings are blended to produce the 
screenings component of the aggregate, any component of such screenings may contain up to 
18 percent of material passing the No. 200 sieve.  Screenings may be washed to meet these 
requirements and shall be free from lumps and foreign matter. 
 
CONTRACTOR'S QUALITY CONTROL:   
 
The Contractor shall provide the necessary control of the bituminous mixture and construction in 
accordance with the applicable provisions of 6-8.4 and 331-4.4, Florida D.O.T. and other 
standard industry practices.  
 
After the job mix formula is approved, the Contractor shall furnish the material not only within 
the limits of the design range, but in addition, shall meet the approved job mix formula within the 
acceptance ranges shown in the approved design mix.  The hot bin gradations shall comply with 
the provisions of 331-4.4.3 and Table 331-3, Florida D.O.T. 
 
Testing:  The Contractor shall contract with an acceptable FDOT testing facility to perform 
quality control testing as directed by the engineer.  Engineer reserves the right to request any 
quality control test at any time on the road or at the asphalt plant for informational purposes, and 
for determining the effectiveness of the Contractor's quality control.  The Engineer may request 
Marshall Stabilities to determine whether or not the Contractor is meeting his design 
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requirements.  When the results of at least two consecutive tests indicate noncompliance with 
the approved design mix, the Contractor's operations will be stopped until the requirements can 
be met or another design mix has been approved or a placing and rolling mitigation plan is 
approved. 
 
Acceptance at the Plant:  The bituminous mixture will be accepted at the plant with respect to 
gradation and asphalt content in accordance with the requirements of 331-5, Florida D.O.T. 
 
Acceptance on the Roadway:  The bituminous mixture will be accepted on the roadway with 
respect to compacted density and surface tolerance in accordance with the applicable 
provisions of 330-10 and 330-12, Florida D.O.T. 
 
Additional Tests:  The Engineer reserves the right to run any test at any time at the asphalt plant 
or on the road for informational purposes, and for determining the effectiveness of the 
Contractor's quality control.  The Engineer may run Marshall Stabilities to determine whether or 
not the Contractor is meeting his design requirements.  When the results of at least two 
consecutive tests indicate noncompliance with the approved design mix, the Contractor's 
operations will be stopped until the requirements can be met or another design mix has been 
approved. 
 
 
COMPACTING MIXTURE:   
 
The following equipment, sequence and coverage are suggested for use based on past 
successful performance; however, since density is required, the Contractor may select his own 
equipment, sequence and coverage of rolling to meet the minimum density requirements 
specified. 
 

1)      Seal rolling, using tandem steel rollers weighing 5 to 12 tons, and following as close 
behind the spreaders as is possible without pickup, undue displacement or 
blistering of the material. 

 
2) Rolling with self-propelled, pneumatic-tired rollers, following as close behind the 

seal rolling as the mix will permit.  The roller shall cover every portion of the 
surface with at least five passes. 

 
3) Final rolling with the 8- to 12-ton tandem steel roller, to be done after the seal 

rolling and pneumatic-tired rolling have been completed, but before the pavement 
temperature has dropped below 140oF. 

 
Once the Contractor has selected the equipment and established the following procedures and 
these have been used for the control strip density determination, then the Contractor must 
continue to use the same equipment and rolling procedures for all asphalt mix represented by 
the control strip.  Changes in equipment or procedures will require a new control strip density 
determination.  The Engineer must be notified prior to changing the rolling process. 
 
When density is not required, as for all patching courses, leveling and intermediate courses less 
than one inch thick over build courses of variable thickness (when the minimum thickness is 
less than one inch), the compaction will be applied in accordance with the standard 
specifications.  The specified rolling procedures must be followed when density determinations 
will not be made. 
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When density is not required on those courses indicated in the foregoing paragraph, but the 
Contractor desires to use other rollers, patterns or sequences than those specified, it may 
request approval from the Engineer.  Approval may be granted for leveling and intermediate 
courses one half inch (1/2") and thicker and over build courses when these courses are placed 
with a paving machine.   
 
Density requirements will be in accordance with the provisions of the first paragraph of 330-10.3 
(Density Control - Nuclear Method), Table 330-2 and Table 330-3.  Approval for a change on 
patching courses, variable thickness leveling courses placed with motor graders and open-
graded friction courses will not be granted. 
 
Compaction at Crossovers, Intersections, etc.:  When a separate paving machine is being used 
to pave the crossovers, the compaction of the crossovers may be done by one 8- to 10-ton 
tandem steel roller.  If crossovers, intersections and acceleration and deceleration lances are 
placed with the main run of paving, a traffic roller shall also be used in the compaction of these 
areas. 
 
Rolling Procedures:  The initial rolling shall be longitudinal.  Where the lane being placed is 
adjacent to a previously placed lane, the center joint shall be pinched or rolled, prior to the 
rolling of the rest of the lane. 
 
After the rolling or pinching of the center joint, the rolling shall continue across the mat by 
overlapping each previous roller path by at least one-half the width of the roller wheel.  The 
motion of the roller shall be slow enough to avoid displacement of the mixture, and any 
displacement shall be corrected at once by the use of rakes, and the addition of fresh mixture if 
required.  Final rolling shall be continued until all roller marks are eliminated. 
 
Speed of Rolling:  Rolling with the self-propelled, pneumatic-tired rollers shall proceed at a 
speed of six (6) to ten (10) miles per hour, and the area covered by each roller shall not be more 
than 4,000 square yards per hour, except that for Type S-1 Asphaltic Concrete, this maximum 
rate of coverage shall be 3,000 square yards per hour. 
 
Number of Pneumatic-tired Rollers Required:  A sufficient number of self-propelled, pneumatic-
tired rollers shall be used to assure that the following of the surface for the required number of 
passes will not delay any other phase of the laying operation nor result in excessive cooling of 
the mixture before the rolling is complete.  In the event that the rolling falls behind, the laying 
operation shall be discontinued until the rolling operations are sufficiently caught up. 
 
Compaction of Areas Inaccessible to Rollers (such as areas adjacent to curbs, headers, gutters, 
bridges, manholes, etc.) shall be compacted by the use of hand tamps or other satisfactory 
means. 
 
Rolling Patching and Leveling Courses:  Self-propelled, pneumatic-tired rollers shall be used for 
the rolling of all patching and leveling courses.  Where the initial leveling course is placed over 
broken concrete pavement, the pneumatic-tired roller shall weigh at least fifteen (15) tons.  On 
other leveling courses, the use of a steel-wheeled roller will be required on all passes after the 
first. 
 
Correcting Defects: The rollers shall not be allowed to deposit gasoline, oil or grease onto the 
pavement.  Any areas damaged by such deposits shall be removed and replaced as directed by 
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the Engineer.  While rolling is in progress, the surface shall be tested continuously and all 
discrepancies corrected to comply with the surface requirements.  All drippings, fat or lean 
areas and defective construction of any description shall be removed and replaced.  
Depressions which develop before the completion of the rolling shall be remedied by loosening 
the mixture and adding new mixture to bring the depressions to a true surface.  Should any 
depression remain after the final compaction has been obtained, the full depth of the mixture 
shall be removed and replaced with sufficient new mixture to form a true and even surface.  All 
high spots, high joints and honeycomb shall be corrected when indicated by the Engineer.  Any 
mixture remaining unbonded after rolling shall be removed and replaced. Any mixture which 
becomes loose or broken, mixed or coated with dirt or in any way defective, prior to laying the 
wearing course shall be removed and replaced with fresh mixture which shall be immediately 
compacted to conform with the surrounding area.  Areas of defective surfaces may be repaired 
by the use of indirect heat.  No method of repair involving open-flame heaters shall be used. 
 
DENSITY CONTROL: 
 
Rolling shall progress continuously until the asphalt is compacted to 100% of the laboratory 
compacted mixture, plus or minus 2%.  A tandem roller weighing no less than 8 tons shall be 
used in rolling operations.  The rolling shall include all transverse, longitudinal, diagonal, and 
where practicable, crescent rolling, as may be necessary to obtain maximum density. 
 
SURFACE REQUIREMENTS: 
Contractor Responsibility:  The Contractor shall be responsible for obtaining a smooth 
surface on all pavement courses placed and therefore should straightedge all intermediate and 
final courses with a fifteen foot (15') rolling straightedge.  A fifteen-foot (15') manual straightedge 
shall be furnished by the Contractor and shall be available at the job-site at all times during the 
paving operation for checking joints and surface irregularities. 
 
Texture of the Finished Surface of Paving Layers:  The finished surface shall be of uniform 
texture and compaction.  The surface shall have no pulled, torn, or loosened portions and shall 
be free of segregation, sand streaks, sand spots, or ripples.  Any area of the surface which does 
not meet the foregoing requirements shall be corrected in accordance with 330-12.4. 
 
ACCEPTANCE TESTING FOR SURFACE TOLERANCE: 
 
General:  Acceptance testing for surface tolerance will be applicable only to through traffic lanes 
and ramps, where the ramp is a constant width, and shall include all construction joints. 
 
Intersections, acceleration lanes, deceleration lanes, tapers, crossovers, transitions at beginning 
and end of project, and similar areas will not be tested for surface tolerance with the rolling 
straightedge as provided below.  However, any individual surface irregularity in these areas in 
excess of 3/8-inch as determined by a 15-foot straightedge, and deemed by the Engineer to be 
objectionable, shall be corrected in accordance with 330-12.4. 
 
Test Method:  Acceptance testing shall consist of one pass of a standard 15-foot rolling 
straightedge operated along the centerline of each lane tested.  This does not preclude 
acceptance testing at other locations within the lane being tested. 
 
Acceptance Criteria For Final Surface:  Upon completion of the final surface, engineering 
personnel and Contractor's personnel will test the finished surface with a 15-foot rolling 
straightedge.  All deficiencies in excess of 3/16-inch shall be corrected in accordance with 330-
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12.4, except that correction by overlaying will not be permitted when the final surface is a friction 
course. 
 
The Engineer may waive corrections specified above if it is determined that the deficiencies are 
sufficiently separated so as not to significantly affect the ride quality or drainage of the 
pavement and that corrective action would unnecessarily mar the appearance of the finished 
pavement surface. 
Where the Engineer elects to waive a correction, the appropriate pay quantity for Asphaltic 
Concrete shall be reduced by the equivalent quantity of materials which would have been 
removed and replaced if the correction had been made.  The calculation for volume which would 
have been removed is (50'+ deficient length) x lane width x layer thickness x laboratory density 
for the mix. 
 
CORRECTING UNACCEPTABLE PAVEMENT:   
 
The Contractor has the option of selecting one of the following methods unless overlaying is 
prohibited in accordance with 330-12.3.4: 
 
a) Removing and Replacing:  If correction is made by removing and replacing the 

pavement, the removal must be for the full depth of the course and extend at least 25 
feet on either side of the defective area, for the full width of the paving lane. 

 
b) Overlaying:  If correction is made by overlaying, the overlay shall cover the length of the 

defective area and taper uniformly to a featheredge thickness at a minimum distance of 
25 feet on either side of the defective area.  The overlay shall extend full width of the 

 
roadway.  Care shall be taken to maintain the specified cross slope. 

 
The cost of all corrective work, either by removing and replacing or by overlaying, shall be borne 
by the Contractor. 
 
STRIPING: 
 
 I. DESCRIPTION 
 
 This work shall consist of furnishing and installing thermoplastic preformed pavement 

markings in accordance with this provision and in reasonably close conformity with the 
dimensions and lines established by the Engineer and/or as existing before 
resurfacing. 

 
II. MATERIALS – GENERAL 

 
The contractor shall furnish and install thermoplastic pavement markings as detailed 
in items 11 and shall refer to the Florida Department of Transportation Standard 
Specification for Road and Bridge Construction 2013, 700, 709,710, and 711. 

The Contractor shall furnish and install temporary pavement striping at the end of each 
day's work when directed by the Engineer to do so.  The striping shall consist of double 
yellow lines six inch (6") and four inch (4"), white lines six inch (6") and four inch (4"), 
and 24 inch (24") white stop bars. 
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 The double yellow lines shall be fifty feet (50') in length and will be placed at 
intersections having stop signs.   

 
 Basis of payment shall be at the unit price bid per lineal foot to furnish six inch (6") or 

four-inch (4") wide double yellow lines (e.g., a double yellow line fifteen feet (15') in 
length will require thirty feet (30') of material; payment will be made for fifteen feet (15') 
of double yellow line). 

 
SAW-CUT KEYWAY:   
 
At bridges, major intersections or at locations designated by the Engineer, Contractor shall saw-
cut a one-foot (1’) wide keyway (nominal one inch (1") deep) across full width of existing asphalt 
roadway.   
 
All costs associated with saw-cutting, removal of existing asphalt, cleanup, and incidentals shall 
be included in the contract price per ton of Type III or Type S-1 asphalt. 
 
TRAFFIC CONTROL:   
 
Traffic control consists of maintaining traffic within the limits of the project for the duration of the 
construction period, including any temporary suspensions of the work.  It shall include the 
construction and maintenance of any necessary detour facilities; the providing of necessary 
facilities for access to residences, businesses, etc., along the project; the furnishing, installation 
and maintaining of traffic control and safety devices during construction; the control of dust, and 
any other special requirements for safe and expeditious movement of traffic as may be called 
for on the plans.  The term traffic control shall include all of such facilities, devices and 
operations as are required for the safety and convenience of the public as well as for minimizing 
public nuisance; all as specified in this Section. 
 
Detours Over Existing Roads and Streets:  When traffic is specified to be detoured by the 
Engineer over roads or streets outside the project area, the Contractor will not be required to 
maintain such roads or streets, but must place and maintain all MOT signs, including those at 
the intersections with the project. 
 
Beginning Date of Contractor's Responsibility:  The Contractor's responsibility for maintenance 
of traffic shall begin on the day it starts work on the project.  
 
Maintenance of Roadway Surfaces:  All lanes that are being used for the maintenance of traffic, 
including those on detours and temporary facilities, shall be adequately maintained, with a 
substantial surface under all weather conditions.  The lanes shall be kept reasonably free of 
dust and when necessary to accomplish this, they shall be sprinkled with water, or some other 
dust palliative shall be applied. 
 
Removal of Parked Cars:  Prior to commencing resurfacing, Contractor shall investigate work 
sites to determine where motor vehicles are encroaching or obstructing portions of the roadway 
to be surfaced.  Contractor shall be responsible for notifying vehicle owners and/or causing such 
vehicles to be removed prior to commencing his resurfacing operations.  Contractor shall mount 
and remove notification signs (supplied by the Contractor) a minimum of 16 and 48 hours in 
advance. 
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Number of Traffic Lanes:  Except as otherwise specified herein, on the plans, or in the special 
provisions, the Contractor shall maintain one lane of traffic in each direction.  Two lanes of traffic 
in each direction shall be maintained at existing four (or more) lane cross roads, where 
necessary to avoid undue traffic congestion.  Unless otherwise specified, the effective width of 
each lane used for maintenance of traffic shall be at least as wide as the traffic lanes existing in 
the area prior to commencement of construction.  Traffic control and warning devices shall not 
encroach on lanes used for maintenance of traffic. 
 
The Contractor may be allowed to restrict traffic to one-way operation for short periods of time 
provided that adequate means of traffic control are affected and traffic is not unreasonably 
delayed.  When a construction activity requires restricting traffic to one-way operations and the 
flagpersons do not have visual contact with each other, the Contractor must equip the 
flagperson with two-way radios or use pilot vehicle(s).  Flaggers must have FDOT approved 
Flagger training.  
 
Crossings and Intersections:  Adequate accommodations for intersecting and crossing traffic 
shall be provided and maintained and, except where specific permission is given, no road or 
street crossing the project shall be blocked or unduly restricted. 
 
Access for Residences and Businesses:  The Contractor shall not isolate residences and places 
of business.  Access shall be provided to all residences and all places of business whenever 
construction interferes with the existing means of access.  Any minor access interruption shall 
be coordinated between the contractor and business or resident.  Contractor shall notify all 
resident and business on the road to be worked of the construction schedule and 
superintendent’s name and phone number a minimum of 48 hours in advance of the work.  
 
The cost of all work under maintenance of traffic shall be included in the unit price bid for all 
contract items in the Proposal (section). 
 
 
MILLING OF EXISTING ASPHALT PAVEMENT: 
 
Description:  The work specified in this Section consists of removing existing asphaltic concrete 
pavement by milling to improve the rideability of the finished pavement, to lower the finished 
grade adjacent to existing curb prior to resurfacing, or to completely remove existing pavement. 
 
When milling to improve rideability, an average depth of cut will be specified. 
 
Unless otherwise specified, the milled material becomes the property of the Contractor. 
 
Equipment:  The milling machine shall be capable of maintaining a depth of cut and cross slope 
that will achieve the results specified in the specifications.  The overall length of the machine 
(out to out  
measurement excluding the conveyor) shall be a minimum of 18 feet.  The minimum cutting 
width shall be six feet. 
 
The milling machine shall be equipped with a built-in automatic grade control system that can 
control the transverse slope and the longitudinal profile to produce the specified results. 
 
Any commercially manufactured milling machine meeting the above requirements will be 
approved to start the project.  If it becomes evident after milling has started that the milling 
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machine cannot consistently produce the specified results, the milling machine will be rejected 
for further use. 
 
When milling to lower the grade adjacent to existing curb or other areas where it is impractical to 
use the above described equipment, the use of a smaller milling machine will be permitted. 
 
The milling machine shall be equipped with means to effectively limit the amount of dust 
escaping the removal operation. 
For complete pavement removal, the use of alternate removal and crushing equipment, in lieu of 
the equipment specified above, may be approved by the Engineer. 
 
Construction:  When milling to improve rideability, the existing pavement shall be removed to 
the average depth specified by the Engineer in a manner that will restore the pavement surface 
to a uniform cross section and longitudinal profile.  The Project Engineer may require the use of 
a stringline to ensure maintaining the proper alignment. 
 
The longitudinal profile of the milled surface shall be established on the side of the cut nearest 
the centerline of the road.  The cross slope of the milled surface shall be established by a 
second sensing device near the outside edge of the cut or by an automatic cross slope control 
mechanism.  The plans may waive the requirement for automatic grade or cross slope controls 
where the situation warrants such action. 
 
The Contractor may elect to make multiple cuts to achieve the required pavement configuration 
or depth of cut. 
 
The milling machine shall be operated to effectively minimize the amount of dust being emitted 
from the machine.  Pre-wetting or wetting during milling of the pavement may be required to 
conform to State law. 
 
If traffic is to be maintained on the milled surface prior to the placement of the new asphaltic 
concrete, the pattern of striations shall be such as to produce an acceptable riding surface.  The 
Project Engineer will control the traveling speed of the milling machine to produce a texture that 
will provide an acceptable riding surface. 
 
Prior to milling operation storm drain inlets shall be covered with filter fabric. 
 
Prior to opening an area which has been milled to traffic, the pavement shall be thoroughly 
swept with a power broom and power vacuum or other approved equipment to remove to the 
greatest extent practicable, fine material which will dust under traffic.  This operation shall be 
conducted in a manner so as to minimize the potential for creation of a traffic hazard and to 
minimize air pollution. 
 
Sweeping of the milled surface with a power broom and power vacuum will be required prior to 
placing asphaltic concrete. 
 
In urban and other sensitive areas where dust would cause a serious problem, the Contractor 
shall use street sweeper (using water) and power vacuum in a closer interval to ensure 
minimum inconvenience to the area residents. 
 
To prevent, to the greatest extent practicable, the infiltration of milled material into the storm 
sewer system when the milling operation is within the limits of, and adjacent to a municipal curb 
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and gutter or a closed drainage system, the sweeping and vacuuming operation shall be 
performed immediately after the milling operations or as directed by the Engineer.  Collected 
materials shall be immediately removed from the site.  
 
This operation shall also include the thorough removal of all milled material from the gutter in 
such a manner as to protect the curb from damage and to prevent the material being swept into 
the inlet openings or inlet grates.  The equipment and methods utilized to sweep the gutter shall 
be approved prior to beginning and may be changed or revised to achieve the desired results as 
directed by the Engineer. 
 
Milled Surface:  The milled surface shall have a reasonably uniform texture and shall be within 
1/4-inch of a true profile grade and shall have no deviation in excess of 1/4-inch from a 
straightedge applied to the pavement perpendicular to the centerline.  The variation of the 
longitudinal joint between multiple cut areas shall not exceed 1/4-inch.  Areas varying from a 
true surface in excess of the above stated tolerance may be accepted without correction if the 
Engineer determines that they were caused by pre-existing conditions which could not have 
reasonably been corrected by the milling operations.  Any unsuitable texture or profile, as 
determined by the Engineer, shall be corrected by the Contractor at no additional compensation. 
 
The Engineer may require re-milling of any area where a surface lamination causes a non-
uniform texture to occur. 
 
Method of Measurement:  The quantity to be paid for under this Section shall be the area over 
which milling is acceptably completed. 
 
Basis of Payment:  The quantity shall be paid for at the contract unit price for Milling Existing 
Asphalt Pavement. 
 
The price and payment for Milling Existing Asphalt Pavement shall be full compensation for all 
work specified in this Section, including hauling off and stockpiling or otherwise disposing of the 
milled material. 
 
TYPE SP-9.5 ASPHALTIC CONCRETE(FDOT 334 HOT MIX ASPHALT FOR LOCAL 
AGENCIES): 
 
The contractor shall refer to Florida Department of Transportation Standard Specification for 
Road and Bridge Construction 2013, 334 Superpave Asphalt Concrete.  
 
WHEELCHAIR RAMPS:  
 
Existing concrete shall be neatly cut on straight lines with a concrete saw and all excavated 
concrete and excess material shall be disposed of.  A minimum of 9-feet of curb and gutter or 
curb shall be removed and replaced with standard drop curb with transitions to standard curb 
and gutter placed monolithically with minimum 6-inch-thick concrete sidewalk ramp and 
transitions to the remaining sidewalk.  All ramps shall have detectable warning surface 
truncated dome as shown on Page SC-13, epoxy-type installation, armor tile - cast in place or 
approved equal detectable warning surface on each ramp location.  The Engineer will determine 
detectable warning surface color at time of application (See detail on page SC-13).  Stabilized 
and compacted sub-base shall be provided for the support of the wheelchair ramp structure. 
Payment for wheelchair ramps will be made on the basis of the unit price bid for each 
wheelchair ramp, complete, in place.  
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SGC-PART A-P.1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOTICE 
 
 
The attached “Supplemental General Conditions” are made a part of this contract, which is financed 
by a HUD Community Development Block Grant Program.  These “Supplemental General Conditions” 
are in addition to the General Conditions, and shall override and/or supersede any conflicting part of 
the General Conditions. 
 
 
These “Supplemental General Conditions” consist of: 
 
 Part A – Community Development Block Grant Provisions;  and 
 
 Attachments; and 
 
 Part B – Federal Certifications and Affidavits 
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SGC-PART A-P.2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

SUPPLEMENTAL GENERAL CONDITIONS 
 

PART A. – COMMUNITY DEVELOPMENT BLOCK GRANT PROVISIONS 
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SGC-PART A-P.3 

COMPLIANCE WITH AIR AND WATER ACTS 
 
In compliance with the Clean Air Act, as amended, 42 U.S.C. 1857 et. seq., The Federal Water 
Pollution Control Act, as amended, 33 U.S.C. 1251 et. seq. and the regulations of the Environmental 
Protection Agency with respect thereto, at 40 CFR Part 15.20, as amended from time to time, the 
contractor agrees that: 
 

(1) Any facility to be utilized in the performance of this contract or any subcontract shall not 
be a facility listed on the EPA List of Violating Facilities pursuant to 40 CFR 15.20. 
 

(2) He will comply with all requirements of Section 114 of the Clean Air Act, as amended, 
(42 USC 1857c-8) and Section 308 of the Federal Water Pollution Control Act, as amended, (33 USC 
1251) relating to inspection, monitoring, entry, report and information, as well as all other 
requirements specified in said Section 114 and Section 308 and all regulations and guidelines issued 
thereunder. 
 

(3) He will promptly notify the owner of any notification received from the Director, Office of 
Federal Activities; EPA, indicating that a facility utilized or to be utilized for the contract is under 
consideration to be listed on the EPA list of Violating Facilities. 
 

(4) He will include or cause to be included the provisions of paragraph (1) through (4) of 
this section in every nonexempt subcontract and that he will take such action as the Government may 
direct as a means of enforcing such provisions. 
 
2. EQUAL EMPLOYMENT OPPORTUNITY 
 
1) If the contract amount is $10,000 or less, the following conditions shall apply: 
 
During the performance of . . .  
 
a. The Contractor will not discriminate against any employee or the applicant for employment 

because of race, color, religion, sex, or national origin.  The Contractor will take affirmative 
action to ensure that applicants are employed and that employees are treated during 
employment, without regard to their race, color, sex or national origin.  Such action shall 
include, but not be limited to, employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising, lay off or termination; rates of pay or other forms of compensation, and 
selection for training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places, available to employees and applicants for employment, notices to be provided by the 
owner setting forth the provisions of this nondiscrimination clause. 

 
b. The contractor will, in all solicitations or advertisements for employees placed by or on behalf 

of the Contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex or national origin. 

 
c. The Contractor will cause the foregoing provisions to be inserted in all subcontracts for any 

work covered by this contract so that such provisions will be binding upon each subcontractor, 
provided that the foregoing provisions shall not apply to contracts or subcontracts for standard 
commercial supplies or raw materials. 

 
2) If the contract amount exceeds $10,000, the following conditions shall apply: 
 
During the performance of this contract the Contractor agrees as follows: 
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SGC-PART A-P.4 

 
a. The Contractor will not discriminate against any employee or the applicant for employment 

because of race, color, religion, sex or national origin. The Contractor will take affirmative 
action to ensure that applicants are employed and that employees are treated during 
employment, without regard to their race, color, religion, sex or national origin.  Such action 
shall include, but not be limited to the following:  Employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising, lay off or termination; rates of pay or other 
forms of compensation, and selection for training, including apprenticeship.  The Contractor 
agrees to post in conspicuous places, available to employees and applicants for employment, 
notices to be provided setting forth the provisions of this nondiscrimination clause. 

 
b. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf 

of the Contractor, state that qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex or national origin. 

 
c. The Contractor will send to each labor union or representative of workers with which he has a 

collective bargaining agreement or other contract or understanding, a notice to be provided by 
the Contract Compliance Officer advising the said labor union or workers’ representatives of 
the Contractor’s commitments under this section and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment. 

 
d. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965 

and of the rules, regulations and relevant orders of the Secretary of Labor. 
 
e. The Contractor will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965 and by rules, regulations and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records and accounts by the Department 
and the Secretary of Labor for purposes of investigation to ascertain compliance with such 
rules, regulations and orders. 

 
f. In the event of the Contractor’s noncompliance with the nondiscrimination clauses of this 

contract or with any of the said rules, regulations, or orders, this contract may be declared 
ineligible for further Government contracts or federally assisted construction contracts in 
accordance with procedures authorized in Executive Order 11246 of September 24, 1965 or by 
rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

 
g. The Contractor will include the portion of the sentence immediately preceding paragraph (1) 

and the provisions of paragraphs (1) through (7) in every subcontract or purchase order unless 
exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 
204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding 
upon each subcontractor or vendor.  The Contractor will take such action with respect to any 
subcontract or purchase order as the Department may direct as a means of enforcing such 
provisions, including sanctions for noncompliance:  Provided, however, that in the event a 
Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of such direction by the Department, the Contractor may request the United States 
to enter into such litigation to protect the interests of the United States. 

 
3) NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) 
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SGC-PART A-P.5 

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the 
“Standard Federal Equal Employment Opportunity Construction Contract Specifications” set 
forth herein. 

 
2. The goals and timetables for minority and female participation, expressed in percentage terms 

for the Contractor’s aggregate work force in each trade on all construction work in the covered 
area, are as follows: 

 
Timetables   Goals for minority   Goals for female 
     participation for   participation in 
            each trade        each trade 
 
October 1, 1980 to   15.5%     6.9% 
Further Notice 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or Federally assisted) performed in the covered area.  If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established 
for such geographical area where the work is actually performed.  With regard to this second area, 
the Contractor also is subject to the goals for both its federally involved and nonfederally involved 
construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to meet the 
goals established for the geographical area where the contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade, and the Contractor shall make a good faith 
effort to employ minorities and women evenly on each of its projects.  The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for the sole 
purpose of meeting the Contractor’s goals shall be a violation of the contract, the Executive Order 
and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be measured against the 
total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal 
Contracts Compliance Programs within 10 working days of award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation.  
The notification shall list the name, address and telephone number of the subcontractor, employer 
identification number, estimated dollar amount of the subcontract; estimated starting and completion 
dates of the subcontract, and the geographical area in which the contract is to be performed. 
 
4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 
State of Florida, County of Broward, City of Fort Lauderdale. 
 
4. STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 

CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 
 
1. As used in these specifications: 
 

a. “Covered area” means the geographical area described in the solicitation from which 
this contract resulted; 
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SGC-PART A-P.6 

b. “Director means Director, Office of Federal Contract Compliance Programs, United 
States Department of Labor, or any person to whom Director delegates authority; 

 
c. “Employer identification number” means the Federal Social Security number used on 

the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department form 941. 
 

d. “Minority” includes: 
 

(i) Black (all persons having origins in the Black African racial groups not of 
Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race; 

(iii) Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian subcontinent, or the Pacific 
Islanders); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the 
original peoples or North America and maintaining identifiable tribal affiliations 
through membership and participation or community identification). 

 
2. Whenever the Contractor or any Subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 
the provisions of these specification and the Notice which contains the applicable goals for minority 
and female participation and which is set forth in the solicitations from which this contract resulted. 
 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by 
the U.S. Department of Labor in the covered area either individually or through an association, its 
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions participating in the Plan.  Contractors 
must be able to demonstrate their participation in and compliance with the provisions of any such 
Hometown Plan.  Each Contractor or Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a good faith effort to 
achieve each goal under the Plan in each trade in which it has employees.  The overall good faith 
performance by other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor’s or Subcontractor’s failure to take good faith efforts to achieve the 
plan goals and timetables. 
 
4. The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a through p of these specifications.  The goals set forth in the solicitation from which this 
contract resulted are expressed as percentages of the total hours of employment and training of 
minority and female utilization the Contractor should reasonably be able to achieve in each 
construction trade in which it has employees in the covered area.  Covered Construction contractors 
performing construction work in geographical areas where they do not have a Federal or federally 
assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed.  Goals are published periodically in the 
Federal Register in notice form, and such notices may be obtained from any Office of Federal 
Contract Compliance Programs office or from Federal procurement contracting officers.  The 
Contractor is expected to make substantially uniform progress toward its goal in each draft during the 
period specified. 
 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women shall 
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SGC-PART A-P.7 

excuse the Contractor’s obligations under these specifications, Executive Order 11246, or the 
regulations promulgated pursuant thereto. 
 
6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting 
the goals, such apprentices and trainees must be employed by the Contractor during the training 
period and the Contractor must have made a commitment to employ the apprentices and trainees at 
the completion of their training, subject to the availability of employment opportunities.  Trainees must 
be trained pursuant to training programs approved by U.S. Department of Labor. 
 
7. The Contractor shall take specific affirmative action to ensure equal employment opportunity.  
The evaluation of the Contractor’s compliance with these specifications shall be based upon its effort 
to achieve maximum results from its actions.  The Contractor shall document these efforts fully and 
shall implement affirmative action steps at least as extensive as the following: 
 
a. Ensure and maintain a working environment free of harassment, intimidation and coercion at 

all sites and in all facilities at which the Contractor’s employees are assigned to work.  The 
Contractor, where possible, will assign two or more women to each construction project.  The 
Contractor shall specifically ensure that all foremen, superintendents and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such 
a working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment sources, provide 

written notification to minority and female recruitment sources and to community organizations 
when the Contractor or its unions have employment opportunities available and maintain a 
record of the organizations’ responses. 

 
c. Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment 
source or community organization and of what action was taken with respect to each such 
individual.  If such individual was sent to the union hiring hall for referral and was not referred 
back to the Contactor by the Union, or if referred, not employed by the Contractor, this shall be 
documented in the file with the reason therefore, along with whatever additional actions the 
Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or unions with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor’s efforts to meet its obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training programs or the area 

which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, 
especially those programs funded or approved by the Department of Labor.  The Contractor 
shall provide notice of these programs to the sources compiled under 7b above. 

 
f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 

training programs requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy 
with all management personnel and with all minority and female employees at least once a 
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year; and by posting the company EEO policy on bulletin boards accessible to all employees at 
each location where construction work is performed. 

 
g. Review, at least annually, the company’s EEO policy and affirmative action obligations under 

these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with on-site 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation 
to construction work at any job site.  A written record shall be made and maintained identifying 
the time and place of these meetings, persons attending, subject matter discussed and 
disposition of the subject matter. 

 
h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 

news media, specifically including minority and female news media and providing written 
notification to and discussing the Contractor’s EEO policy with other contractors and 
subcontractors with whom the Contractor does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority female and community 

organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the contractor’s recruitment area and 
employment needs.  Not later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the Contractor shall 
send written notification to organizations such as the above, describing the openings, 
screening procedures and tests to be used in the selection process. 

 
j. Encourage present minority and female employees to recruit other minority persons and 

women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s work force. 

 
k. Validate all tests and other selection requirements where there is an obligation to do so under 

41 CFR 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to prepare 
for, through appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out. 

 
n. Ensure that all facilities and company activities are non-segregated except that separate or 

single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes. 

 
o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority 
and female contractor associations and other business associations. 

 
p. Conduct a review, at least annually, of all supervisors’ adherences to and performance under 

the Contractor’s EEO policies and affirmative action obligations. 
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8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one 
or more of their affirmative action obligations (7a through p).  The efforts of a contractor association, 
joint contractor-union, contractor-community, or other similar group of which the contractor is a 
member and participant, may be asserted as fulfilling any one or more of its obligations under 7a 
through p of these Specifications provided that the Contractor actively participates in the group, 
makes every effort to ensure that the group has a positive impact on the employment of minorities 
and women in the industry, ensures that the concrete benefits of the program are reflected in the 
Contractor’s minority and female work force participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to comply however, is the 
Contractor’s and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor’s noncompliance. 
 
9. A single goal for minorities and a separate single goal for women have been established.  The 
Contractor, however, is required to provide equal employment opportunity and to take affirmative 
action for all minority groups, both male and female, and all women, both minority and non-minority.  
Consequently, the Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the Contractor has achieved 
its goals for women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized). 
 
10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex or national origin. 
 
11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications 
and of the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor 
who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 
 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment 
opportunity.  If the Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in accordance with 41 
CFR 60-4.8. 
 
14. The Contractor shall designate a responsible official to monitor all employment related activity 
to ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to keep records.  Records shall at least 
include for each employee the name, address, telephone numbers, construction trade, union 
affiliation if any, employee identification number when assigned, social security number, race, sex, 
status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the work was performed.  
Records shall be maintained in an easily understandable and retrievable form; however, to the 
degree that existing records satisfy this requirement, Contractors shall not be required to maintain 
separate records. 
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15. Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 1977 
and the Community Development Block Grant Program). 
 
5. NON-SEGREGATED FACILITIES.  The Contractor certifies that he does not maintain or 
provide for his employees any segregated facilities at any of his establishments, and that he does not 
permit his employees segregated facilities at any of his establishments, and that he does not permit 
his employees to perform their services at any location, under his control, where segregated facilities 
are maintained.  The Contractor covenants that he will not maintain or provide for his employees any 
segregated facilities at any of his establishments and that he will not permit his employees to perform 
their services at any location, under his control, where segregated facilities are maintained.  As used 
in this paragraph, the term “segregated facilities” means any waiting rooms, work areas, restrooms 
and washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and 
housing facilities provided for employees which are segregated by explicit directive or are in fact 
segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or 
otherwise.  The Contractor agrees that prior to the award of subcontracts exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity clause, and that he will retain such 
certifications in his files. 
 
6. INTEREST OF CERTAIN FEDERAL AND OTHER OFFICIALS 
 
a. No member of or delegate to the Congress of the United States and no Resident 

Commissioner shall be admitted to any share or part of this contract or to any benefit to arise 
from same:  Provided, that the foregoing provision of this Section shall not be construed to 
extend to this Contract if made with a corporation for its general benefit. 

 
(b) No member, officer, or employee of the Grantee, ir its designees or agents, no member of the 

governing body of the locality in which the Project is located and no other public officials of 
such locality or localities who exercises any functions or responsibilities in connection with the 
Project during his tenure or for one year thereafter, shall have any interest, direct or indirect, in 
any Contract or Subcontract, or the proceeds thereof, for work to be performed under this 
contract. 

 
7. SECTION 3 PLAN 
 
a. Contract Certification Required by Section 3 of the Housing and Urban Development Act of 

1968.  Section 3 Clause:  The contractor will include the provisions of paragraphs (1) and (2) in 
every subcontract so that such provisions will be binding upon each subcontractor. 

 
(1) The work to be performed under this contract is on a project assigned under a program 

providing direct Federal financial assistance from the Department of Housing and Urban 
Development and is subject to the requirements of Section 3 of the Housing and Urban 
Development Act of 1968, as amended, 12 U.S.C. 1701u.  Section 3 of the Housing and Urban 
Development Act of 1968, as amended, requires that economic opportunities generated by 
certain HUD financial assistance for housing and community development programs shall, to 
the greatest extent feasible, be given to low and very low income persons, particularly those 
who are recipients of government assistance for housing and to businesses that provide 
economic opportunities for these persons. 
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The purpose of Section 3 is to promote the award of jobs and contracts, generated from projects 
receiving HUD financial assistance, to low income residents and businesses of the areas where the 
projects to be assisted are located.  Section 3 does not require the creation of economic opportunities 
for low and very low-income persons simply for the sake of creating economic opportunities.  
SECTION 3 REQUIRES THAT WHEN EMPLOYMENT OR CONTRACT OPPORTUNITIES ARE 
GENERATED BECAUSE A PROJECT OR ACTIVITY UNDERTAKEN BY A RECIPIENT OF HUD 
FINANCIAL ASSISTANCE NECESSITATES THE EMPLOYMENT OF ADDITIONAL PERSONNEL 
THOURHG INDIVIDUAL HIRING OR THE AWARDING OF CONNTRCTS FOR WORK, 
PREFERENCE MUST BE GIVEN TO HIRING LOW AND VERY LOW INCOME PERSONS AND TO 
CONTRACTING WITH BUSINESSES OWNED BY THESE PERSONS OR THAT SUBSTANTIALLY 
EMPLOY LOW AND VERY LOW INCOME PERSONS. 
 
If the Contractor has no need for additional employees or trainees, or has no need to contract for 
work, then the Section 3 preference requirements are not triggered, because the contractor is not 
recruiting any individuals for jobs or soliciting any business concerns for contracts. 
 
The City and all project sponsors are responsible for compliance with Section 3 on two levels:  When 
soliciting for contractors and in working with contractors who are awarded work funded by HUD 
programs. 
 
Section 3 coverage in housing and community development programs is limited to housing and 
community development assistance expended for housing rehabilitation (including reduction and 
abatement of lead-based paint hazards), housing construction and other public construction for which 
the amount of the assistance exceeds $200,000.  The requirements apply to contractors and 
subcontractors performing work on projects funded by housing and community development 
assistance for which the City’s or the project sponsor’s award exceeds $200,000 and the contract or 
subcontract exceeds $100,000.  If the City’s or project sponsor’s award of assistance exceeds 
$200,000 but the contracts and subcontracts do not exceed $100,000, then only the City or the 
project sponsor are subject to Section 3 preference requirements.  The City’s or the project sponsor’s 
responsibility includes awarding contracts, to the greatest extent feasible, to Section 3 business 
concerns.  These requirements apply to the entire project or activity that is funded with Section 3 
covered assistance, regardless of whether the Section 3 activity is fully or partially funded with 
Section 3 covered assistance. 
 
For competitively awarded assistance involving housing rehabilitation, construction or other public 
construction, where the amount awarded to the applicant may exceed $200,000, the Notice of 
Funding Availability (NOFA) must include a statement that one of the purposes of the assistance is to 
give, to the greatest extent feasible, and consistent with existing Federal, State and local laws and 
regulations, job training, employment, contracting and other economic opportunities to Section 3 
residents and Section 3 business concerns.  For purposes of Section 3 compliance, the service area 
for residents and businesses will be within the City limits.  A Section 3 resident is (1) a public housing 
resident; or (2) an individual who resides in the metropolitan area in which the Section 3 covered 
assistance is expended and who is a low income or very low-income persons.  A Section 3 business 
is one that is (1) 51% or more owned by a Section 3 residents; or (2) has at least 30% of its 
employees included persons who are currently Section 3 residents or within 3 years of the date of first 
employment with the business concern were Section 3 residents; or (3) provides evidence of a 
commitment to subcontract in excess of 25% of the dollar award of all subcontracts to be awarded to 
business concerns that meet the qualifications of (1) or (2) of this paragraph.  In the evaluation of 
applications for the award of assistance, consideration will be given to the extent to which an 
applicant has demonstrated that it will train and employ Section 3 residents and contract with Section 
3 business concerns for economic opportunities generated in connection with the assisted project or 
activity.  The evaluation criteria to be utilized, and the rating points to be assigned, will be specified in 
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the NOFA.  An acceptable goal or standard to be used in evaluating applications is the commitment 
to employ Section 3 residents as 10% of the aggregate number of new hires for each year over the 
duration of the Section 3 project. 
 
 
The City or its project sponsors may demonstrate compliance with the requirements of Section 3 by 
committing to award to Section 3 business concerns at least 10% of the total dollar amount of all 
Section 3 covered contracts for building trades work arising in connection with housing rehabilitation, 
housing construction and other public construction and at least 3% of the total dollar amount of all 
other Section 3 covered contracts.  If the City or the project sponsor meets these minimum goals, it 
will be considered to have complied with the Section 3 preference requirements.  If these goals are 
not met, the City or the project sponsor must demonstrate why it was not feasible to meet the goals. 
 
If the City or the project sponsor undertake any housing rehabilitation, housing construction and other 
public construction projects that exceed the $200,000 limit, the City or the project sponsor is 
responsible for undertaking all responsibilities outlined in 24 CFR 135.32.  The project sponsor is 
responsible for notifying the City of each such instance, so that proper monitoring and compliance 
can be instituted.  All Section 3 covered contracts shall include the following clause: 
 
Section 3 Clause 
 
A. The work to be performed under this contract is subject to the requirements of Section 3 of the 
Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u (Section 3).  The 
purpose of Section 3 is to ensure that employment and other economic opportunities generated by 
HUD assistance or HUD-assisted projects covered by Section 3, shall, to the greatest extent feasible, 
be directed to low and very low income persons, particularly persons who are recipients of HUD 
assistance for housing. 
 
B. The parties to this contract agree to comply with HUD’s regulations in 24 CFR Part 135 which 
implement Section 3.  As evidenced by their execution of this contract, the parties to this contract 
certify that they are under no contractual or other impediment that would prevent them from 
complying with the Part 135 regulations. 
 
C. The Contractor agrees to send to each labor organization or representative of workers with 
which the Contractor has a collective bargaining agreement or other understanding, if any, a notice 
advising the labor organization or workers’ representative of the Contractor’s commitments under this 
Section 3 clause and will post copies of the notice in conspicuous places at the work site where both 
employees and applicants for training and employment positions can see the notice.  The notice shall 
describe the Section 3 preference, shall set forth minimum number and job titles subject to hire, 
availability of apprenticeship and training positions, the qualifications for each;’ and the name and 
location of the person(s)O taking applications for each of the positions; and the anticipated date the 
work shall begin. 
 
D. The Contractor agrees to include this Section 3 clause in every subcontract subject to 
compliance with regulations in 24 CFR Part 135 and agrees to take appropriate action, as provided in 
an applicable provision of the subcontract or in this Section 3 clause, upon a finding that the 
subcontractor is in violation of the regulations in 24 CDR Part 135.  The Contractor will not 
subcontract with any subcontractor where the Contractor has notice of knowledge that the 
subcontractor has been found in violation of the regulations in 24 CFR Part 135. 
 
E. The Contractor will certify that any vacant employment positions, including training positions, 
that are filled (1) after the contract is selected but before the contract is executed, and (2) with 
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persons other than those to whom the regulations of 24 CFR Part 135 require employment 
opportunities to be directed, were not filled to circumvent the contractor’s obligations under 24 CFR 
Part 135. 
 
F. Noncompliance with HUD’s regulations in 24 CFR Part 135 may result in sanctions, 
termination of this contract for default and debarment or suspension from future HUD-assisted 
contracts. 
 
8. PROHIBITED USE OF LEAD-BASED PAINT 
 
a. Prohibited Use of Lead-Based Paint.  The use of paint containing more than one percent lead 
by weight (calculated as lead metal) in the total nonvolatile content of liquid paints is prohibited on 
HUD projects in accordance with Paragraph b. 
 
b. Applicability.  All new construction and rehabilitation of HUD assisted, owned and mortgage 
insured residential properties come under this restriction.  The maintenance of public housing is also 
covered by this restriction.  The prohibition applies to all exposed interior surfaces and to all portions 
of exterior elements and surfaces readily accessible to children, i.3. decks, stairs, porches, railings, 
doors, windows, etc.  Concealed work such as structural steel is excluded 
 
In public housing, in HUD-owned properties and in rehabilitation work, any old lead-based paint 
remaining on walls and ceilings shall be removed and completely concealed with a suitable covering 
such as drywall, hardboard, plywood, etc. before these surfaces are redecorated. 
 
9. REVIEW BY LOCAL PUBLIC AGENCY.  The City of Fort Lauderdale, its authorized 
representatives and agents and the Representative for the Secretary of the U.S. Department of 
Housing and Urban Development shall at all times have access to and be permitted to observe and 
review all work, materials, equipment, payrolls, personnel records, employment conditions, material, 
invoices and other relevant data and records pertaining to this contract, provided, however, that all 
instructions and approvals with respect to the work will be given to the contractor only by the City of 
Fort Lauderdale through its authorized representatives or agents. 
 
10. Contract Certification Required Acknowledging R4equirement of Title VI of the Civil Rights Act 
of 1964.  Title VI of the Civil Rights Act of 1964:  To the extent applicable to this agreement, the 
contractor will comply with, and agrees to include this provision in every subcontract: 
 
 Title VI of the Civil Rights Act of 1964 (P.L. 88-352) and the regulation issued pursuant thereto 
(24 CFR Part 1), which provides that no person in the United States shall on the grounds of race, 
color or national origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination under any program or activity for which the applicant receives Federal 
financial assistance and will immediately take any measures necessary to effectuate this assurance.  
If any real property or structure thereon provided or improved with the aid of Federal financial 
assistance extended to the applicant, this assurance shall obligate the applicant or in the case of any 
transfer of such property, any transferee, for the period during which the real property or structure is 
used for a purpose for which the Federal financial assistance is extended, or for another purpose 
involving the provision of similar services or benefits. 
 
11. Contract Certification Required Acknowledging Requirement of Section 109 of the Housing 
and Community Development Act of 1974.  Section 109 of the Housing and Community Development 
Act of 1974 and the regulations issued pursuant thereto (24 CFR Part 570.601), which provides that 
no person in the United States shall, on the grounds of race, color, national origin, or sex, be 
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excluded from participation in, be denied the benefits of, or be subjected to discrimination under any 
program or activity funded in whole or in part with the funds provided under 24 CFR 570. 
 
12. Contract Certification Required Acknowledging Requirement of Section 504 of the 
Rehabilitation Act of 1973, as amended.  Section 504 of the Rehabilitation Act of 1973, as amended, 
and the regulations issued pursuant thereto, provides that no otherwise qualified handicapped 
individual in the United States, shall solely by reason of his/her handicap be excluded from the 
participation in, be denied the benefits of, or be discriminated against under any program or activity 
receiving Federal financial assistance. 
 
13. VERIFICATION OF CONTRACTOR ELIGIBILITY AND TERMINATION OF INELIGIBLE 
CONTRACTORS. 
 
a. By the insertion of certification of eligibility clauses in all contracts and subcontracts, the prime 
contractor and all subcontractors state that they are eligible for award of a Federally assisted or 
insured contract.  The local or State agency shall verify that all prime contractors are eligible prior to 
contract award by reviewing the current HUD List of Debarred, Suspended, or Ineligible Participants 
and the General Services Administration’s Consolidated List of Debarred, Suspended and Ineligible 
Contractors.  These lists will be supplied by HUD and kept current.  HUD Field Office Labor Relations 
Staff will similarly verify prime contractor eligibility, for contracts being directly administered by HUD.  
In both cases, prime contractors shall be informed, in preconstruction conferences, that it is their 
responsibility to employ only eligible subcontractors who have certified eligibility in written contracts 
containing Federal Labor Standards Provisions. 
 
b. Should any subcontractor be found ineligible after award of a contract, its contract shall be 
terminated and the matter referred to the Department of Labor for its action. 
 
14. Nondiscrimination Under the Age Discrimination Act of 1975, as amended.  To the extent 
required by law, the Contractor shall comply with the requirements of the Age Discrimination Act of 
1975 (P.L. 94-135), as amended, which provides that no person in the United States shall, on the 
basis of age, be excluded from the participation in, be denied the benefits of, or be subjected to 
discrimination under any program or activity receiving Federal financial assistance. 
 
15. Prohibition of Interest of Members, Officers, or Employees of City, Member of Local Governing 
Body or Other Public Official.  No member, officer, employee, designee or agent of the City, no 
member of the governing body of the locality in which the program is situated and no other public 
official of such locality for localities who exercised any functions or responsibilities with respect to the 
subject matter of the Contract during his tenure or for one year thereafter, shall have any interest, 
direct or indirect, in any contract or subcontract, or the proceeds thereof, for work to be performed in 
connection with the program assisted under the Contract.  Contractor shall incorporate, or cause to 
be incorporated, in all such contracts or subcontractors, a provision prohibiting such interest pursuant 
to the mandates of this section. 
 
16. Prohibition Against Payments of Bonus or Commission.  In that Federal financial assistance is 
provided in connection with this Agreement, such assistance shall not be used in the payment of any 
bonus or commission for the purpose of obtaining HUD approval of the application for such 
assistance, or HUD approval of applications for additional assistance, or any other approval or 
concurrence of HUD required under this Agreement, Title I of the Housing and Community 
Development Act of 1974, as amended, or HUD regulations with respect thereto; provided; however, 
that reasonable fees for bona fide technical consultant, managerial or other such services, other than 
actual solicitation, are not hereby prohibited if otherwise eligible as program costs. 
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17. Records and Accounts.  The Contractor shall retain records for three (3) years from ending 
date of City’s fiscal year (September 30) in which this contract is paid in full and/or all matters related 
to this Contract have been disposed of, whichever is later.  Contractor shall at any time during normal 
business hours and as often as City and/or applicable Federal grantee agencies, including but not 
limited to the U.S. Department of Housing and Urban Development, the U.S. Department of Labor, 
the Comptroller General of the United States, or any of their duly authorized representatives, may 
deem necessary, make available any books, documents, papers, and records which are directly 
pertinent to this Contract, for the purpose of making audit, examination, excerpts and transcripts.  
This clause is binding on all consultants and subcontractors employed by the Contractor in 
connection with the Project. 
 
18. Community Development Block Grant Program Compliance.  The Contractor shall comply with 
all other requirements of the City’s Community Development Block Grant Program. 
 
U.S. Department of Housing and Urban Development 
Community Development Block Grant Program 
 
FEDERAL LABOR STANDARDS PROVISIONS 
 
1. APPLICABILITY 
 
 The Project or Program to which the work covered by this Contract pertains is being assisted 
by the United States of America and the following Federal Labor Standards Provisions are included in 
this Contract pursuant to the provisions applicable to such Federal assistance. 
 
2. MINIMUM WAGE RATES FOR LABORERS AND MECHANICS 
 
 All laborers and mechanics employed upon the work covered by this Contract shall be paid 
unconditionally and not less often than once each week and without subsequent deduction or rebate 
on any account (except such payroll deductions as are made mandatory by law and such other 
payroll deductions as are permitted by the applicable regulations issued by the Secretary of Labor, 
United States Department of Labor, pursuant to the Anti-Kickback Act hereinafter identified), the full 
amount due at time of payment computed at wage rates not less than those contained in the wage 
determination decision of said Secretary of Labor (a copy of which is attached and herein 
incorporated by reference), regardless of any contractual relationship which may be alleged to exist 
between the Contractor or any subcontractor and such laborers and mechanics.  All laborers and 
mechanics employed upon such work shall be paid in cash, except that payment may be by check if 
the employer provides or secures satisfactory facilities approved by the City of Fort Lauderdale for the 
cashing of the same without cost or expense to the employee.  For the purpose of this clause, 
contributions made or costs reasonably anticipated under Section 1 (b) (2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to 
the provisions of Section 5.5 (a) (1) (iv) of Title 29, Code of Federal Regulations.  Also for the purpose 
of this clause, regular contributions made or costs incurred for more than a weekly period under 
plans, funds, or programs, but covering the particular weekly period, are deemed to be constructively 
made or incurred during such weekly period. 
 
3. UNDERPAYMENTS OF WAGES OR SALARIES 
 
 In case of underpayment of wages by the Contractor or by any subcontractor to laborers or 
mechanics employed by the Contractor or subcontractor upon work covered by the Contract, the City 
of Fort Lauderdale in addition to such other rights as may be afforded it under this Contract shall 
withhold from the Contractor, out of any payments due the Contractor, so much thereof as the City of 
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Fort Lauderdale may consider necessary to pay such laborers or mechanics the full amount of wages 
required by this Contract.  The amount so withheld may be disbursed by the City of Fort Lauderdale, 
for and on account of the Contractor or the Subcontractor (as may be appropriate) to the respective 
laborers or mechanics to whom the same is due or on their behalf to plans, funds, or programs for 
any type of fringe benefit prescribed in the applicable wage determination. 
 
4. ANTICIPATED COST OF FRINGE BENEFITS 
 
 If the Contractor does not make payments to a trustee or other third person, he may consider 
as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
providing fringe benefits under a plan or program of a type expressly listed in the wage determination 
decision of the Secretary of Labor which is a part of this Contract:  Provided, however, the Secretary 
of Labor has found, upon the written request of the Contractor, that the applicable standards of the 
Davis-Bacon Act have been met.  The Secretary of Labor may require the Contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or program.  A copy of any 
findings made by the Secretary of Labor in respect to fringe benefits being provided by the Contractor 
must be submitted to the City of Fort Lauderdale with the first payroll filed by the Contractor 
subsequent to receipt of the findings. 
 
5. OVERTIME COMPENSATION REQUIRED BY CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT (76 STAT. 357-360: TITLE 40 U.S.C., SECTIONS 327-332) 
 
a. Overtime Requirements.  No Contractor or subcontractor contracting for any part of the 

Contract work which may require or involve the employment of laborers or mechanics, 
including watchmen and guards, shall require or permit any laborer or mechanic in any work 
week in which he is employed on such work to work in excess of 40 hours in such work week 
unless such laborer or mechanic receives compensation at a rate not less than one and one-
half times his basic rate of pay for all hours worked in excess of 40 hours in such work week, 
as the case may be. 

 
b. Violation:  Liability for Unpaid Wages Liquidated Damages.  In the event of any violation of the 

clause set forth in paragraph (a), the Contractor and any Subcontractor responsible therefore 
shall be liable to any affected employee for his unpaid wages.  In addition, such Contractor and 
Subcontractor shall be liable to the United States for liquidated damages.  Such liquidated 
damages shall be computed with respect to each individual laborer or mechanic employed in 
violations of the clause set forth in paragraph (a) in the sum of $10 for each calendar day on 
which such employee was required or permitted to work in excess of 8 hours or in excess of 
the standard work week of 40 hours without payment of the overtime wages required by the 
clause set forth in paragraph (a). 

 
c. Withholding for Liquidated Damages.  The City of Fort Lauderdale shall withhold or cause to 

be withheld, from any monies payable on account of work performed by the Contractor or 
Subcontractor, such sums as may administratively be determined to be necessary to satisfy 
any liabilities of such Contractor or Subcontractor for liquidated damages as provided in the 
clause set forth in paragraph (b). 

 
d. Subcontracts.  The Contractor shall insert in any subcontracts the clauses set forth in 

paragraphs (a), (b) and (c) of this Section and also a clause requiring the Subcontractors to 
include these clauses in any lower tier subcontracts, which they may enter into, together with a 
clause requiring this insertion in any further subcontracts that may in turn be made. 

 
6. EMPLOYMENT OF APPRENTICES/TRAINEES 
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a. Apprentices will be permitted to work at less than the predetermined rate for work they 

performed when they are employed and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, 
or if a person is employed in his first 90 days of probationary employment as an apprentice in 
such an apprenticeship program, who is not individually registered in the program, but who has 
been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary employment as an apprentice.  The 
allowable ratio    of apprentices to journeymen in any craft classification shall not be greater 
than the ratio permitted to the Contractor as to his entire work force under the registered 
program.  Any employee listed on a payroll at an apprentice wage rate, who is not a trainee as 
defined in subdivision (b) of this subparagraph or is not registered or otherwise employed as 
stated above, shall be paid the wage rate determined by the Secretary of Labor for the 
classification of work he actually performed.  The Contractor or Subcontractor will be required 
to furnish to the contracting officer or a representative of the Wage-Hour Division of the U.S. 
Department of Labor written evidence of the registration of his program and apprentices as 
well as the appropriate ratio and wage rates (expressed in percentages of the journeymen 
hourly rates), for the area of construction prior to using any apprentices shall be not less than 
the appropriate percentage of the journeymen’s rate contained in the applicable wage 
determination. 

 
b. Trainees.  Except as provided in 20 CFR 5.15, trainees will not be permitted to work at less 

than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification, by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training.  The ratio of trainees to journeymen shall not be greater than 
permitted under the plan approved by the Bureau of Apprenticeship and Training.  Every 
trainee must be paid at not less than the rate specified in the approved program for his level of 
progress.  Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training program approved by the Bureau of Apprenticeship and training, shall 
be paid not less than the wage rate determined by the Secretary of Labor for the classification 
of work he actually performed.  The Contractor or Subcontractor will be required to furnish the 
contracting officer or representative of the Wage-Hour Division of the U.S. Department of 
Labor written evidence of the certification of his program, the registration of the trainees and 
the ratios and wage rates prescribed in that program.  In the event the Bureau of 
Apprenticeship and Training withdraws approval of a training program, the Contractor will no 
longer be permitted to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

 
c. Equal Employment Opportunity.  The utilization of apprentices, trainees and journeymen under 

this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 20 CFR Part 30. 

 
7. EMPLOYMENT OF CERTAIN PERSONS PROHIBITED 
 

No person under the age of sixteen years and no person who, at the time, is serving sentence 
in a penal or correctional institution shall be employed on the work covered by this contract. 

 
8. REGULATIONS PURSUANT TO SO-CALLED “ANTI-KICKBACK ACT” 
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 The Contractor shall comply with the applicable regulations (a copy of which is attached and 
herein incorporated by reference) of the Secretary of Labor, United States Department of Labor, 
made pursuant to the so-called “Anti-Kickback Act” of June 13, 1934 (47 Stat. 948; 62 Stat. 862; Title 
U.S.C., Section 874: and Title 40 U.S.C., Section 276c), and any amendments or modifications 
thereof, shall cause appropriate provisions to be inserted in subcontracts to insure compliance 
therewith by all subcontractors subject thereto, and shall be responsible for the submission of 
affidavits required by subcontractors thereunder, except as said Secretary of Labor may specifically 
provide for reasonable limitations, variations, tolerances and exemptions from the requirements 
thereof. 
 
9. EMPLOYMENT OF LABORERS OR MECHANICS NOT LISTED IN AFORESAID WAGE 
DETERMINATION DECISION 
 
 Any class of laborers or mechanics which is not listed in the wage determination and which is 
to be employed under the Contract will be classified or reclassified conformably to the wage 
determination by the City of Fort Lauderdale and a report of the action taken shall be submitted by the 
City of Fort Lauderdale, through the Secretary of Housing and Urban Development, to the Secretary 
of Labor, United States Department of Labor.  In the event the interested parties cannot agree on the 
proper classification or reclassification of a particular class of laborers and mechanics to be used, the 
question accompanied by the recommendation of the City of Fort Lauderdale shall be referred, 
through the Secretary of Housing and Urban development, to the Secretary of Labor for final 
determination. 
 
10. FRINGE BENEFITS NOT EXPRESSED AS HOURLY WAGE RATES 
 

The City of Fort Lauderdale shall require, whenever the minimum wage rate prescribed in the 
Contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an 
hourly wage rate and the Contractor is obliged to pay cash equivalent of such a fringe benefit, an 
hourly cash equivalent thereof to be established.  In the event the interested parties cannot agree 
upon a cash equivalent of the fringe benefit, the question, accompanied by the recommendation of 
the City of Fort Lauderdale, shall be referred through the Secretary of Housing and Urban 
Development, to the Secretary of Labor for determination. 
 
11. POSTING WAGE DETERMINATION DECISIONS AND AUTHORIZED WAGE DEDUCTIONS 
 
 The applicable wage poster of the Secretary of Labor, United States Department of Labor, and 
the applicable wage determination decisions of said Secretary of Labor with respect to the various 
classification of laborers and mechanics employed and to be employed upon the work covered by this 
Contract, and a statement showing all deductions, if any, in accordance with the provisions of this 
contract, to be made from wages actually earned by persons so employed or to be employed in such 
classifications, shall be posted at appropriate conspicuous points at the site of work. 
 
 
12. COMPLAINTS, PROCEEDINGS OR TESTIMONY BY EMPLOYEES 
 
 No laborer or mechanic to whom the wage, salary or other labor standards provisions of this 
Contract are applicable shall be discharged on in any other manner discriminated against by the 
Contractor or any Subcontractor because such employee has filed any complaint or instituted any 
proceeding or has testified or is about to testify in any proceeding under or relating to the labor 
standards applicable under this contract to his employer. 
 
13. CLAIMS AND DISPUTES PERTAINING TO WAGE RATES 
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 Claims and disputes pertaining to wage rates or to classifications of laborers and mechanics 
employed upon the work covered by this Contract shall be promptly reported by the Contractor in 
writing to the City of Fort Lauderdale for referral by the letter through the Secretary of Labor, United 
States Department of Labor, whose decision shall be final with respect thereto. 
 
14. QUESTIONS CONCERNING CERTAIN FEDERAL STATUTES AND REGULATIONS 
 
 All questions arising under this Contract which relate to the application or interpretation of (a) 
the aforesaid Anti-Kickback Act, (b) the contract Work Hours and Safety Standards Act, (c) the 
aforesaid Davis-Bacon Act, (d) the regulations issued by the Secretary of Labor, United States 
Department of Labor, pursuant to said Acts, or (e) the labor standards provisions of any other 
pertinent Federal Statute, shall be referred, through the City of Fort Lauderdale and the Secretary of 
Housing and Urban Development, to the Secretary of Labor, United States Department of Labor, for 
said Secretary’s appropriate ruling or interpretation which shall be authoritative and may be relied 
upon for the purposes of this contract. 
 
15. PAYROLLS AND BASIC PAYROLL RECORDS OF CONTRACTOR AND SUBCONTRACTOR 
 
 The Contractor and each Subcontractor shall prepare his payrolls on forms satisfactory to and 
in accordance with instructions to be furnished by the City of Fort Lauderdale.  The Contractor shall 
submit weekly to the City of Fort Lauderdale two certified copies of all payrolls of the Contractor and 
of the Subcontractors, it being understood that the Contractor shall be responsible for the submission 
of copies of payrolls of all Subcontractors.  Each such payroll shall contain the Weekly Statement of 
Compliance set forth in Section 3.3 of Title 29, Code of Federal Regulations.  The payrolls and basic 
payroll records of the Contractor and each Subcontractor covering all laborers and mechanics 
employed upon the work covered by this Contract shall be maintained during the course of the work 
and preserved for a period of 3 years thereafter.  Such payrolls and basic payroll records shall 
contain the name and address of each such employee, his correct classification, rate of pay, 
(including rates of contribution or costs anticipated of the types described in Section 1 (b) (2) of the 
Davis-Bacon Act), daily and weekly number of hours worked, deductions made, and actual wages 
paid.  In addition, whenever the Secretary of Labor has found under Section 5.59 (a) (1) (iv) of Title 
29, Code of Federal Regulations, that the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a plan or program described din Section 
1(b) (2) of the Davis Bacon Act, the Contractor or the Subcontractor shall maintain records which 
show that the commitment to provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been communicated in writing to the 
laborers and mechanics affected, in records which show the costs anticipated or the actual cost 
incurred in providing such benefits.  The Contractor and each Subcontractor shall make his 
employment records with respect to persons employed by him upon the work covered by this 
Contract available for inspection by authorized representatives of the Secretary of Housing and Urban 
Development, the City of Fort Lauderdale, and the United States Department of Labor.  Such 
representatives shall be permitted to interview employees of the Contractor or of any Subcontractor 
during working hours on the job. 
 
16. SPECIFIC COVERAGE OF CERTAIN TYPES OF WORK BY EMPLOYEES 
 

The transporting of materials and supplies to or from the site of the Project or Program to 
which this Contract pertains by the employees of the Contractor or of any Subcontractor, and the 
manufacturing or furnishing of any materials, articles, supplies, or equipment on the site of the Project 
or Program to which this Contract pertains by persons employed by the Contractor or by any 
Subcontractors, shall for the purposes of this Contract, and without limiting the generality of the 
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foregoing provisions of this Contract, be deemed to be work to which these Federal Labor Standards 
Provisions are applicable. 
 
17. INELIGIBLE SUBCONTRACTORS 
 
 The Contractor shall not subcontract any part of the work covered by this Contract or permit 
subcontracted work to be further subcontracted without the City of Fort Lauderdale’s prior written 
approval of the Subcontractor.  The City of Fort Lauderdale will not approve any Subcontractor for 
work covered by this Contract who is at the time ineligible under the provisions of any applicable 
regulations issued by the Secretary of Labor, United States Department of Labor or the Secretary of 
Housing and Urban Development, to receive an award of such subcontract. 
 
 
 
18. PROVISIONS TO BE INCLUDED IN CERTAIN SUBCONTRACTS 
 
 The Contractor shall include or cause to be included in each subcontract covering any of the 
work covered by this Contract, provisions which are consistent with these Federal Labor Standards 
Provisions and also a clause requiring the Subcontractors to include such provisions in any lower tier 
subcontracts which they may enter into, together with a clause requiring such insertion in any further 
subcontracts that may in turn be made. 
 
19. BREACH OF FOREGOING FEDERAL LABOR STANDARDS PROVISIONS 
 
 In addition to the clauses for termination of this Contract, as herein elsewhere set forth, the 
City of Fort Lauderdale reserves the right to terminate this Contract if the Contractor or any 
Subcontractor whose subcontract covers any of the work covered by this Contract shall breach any of 
these Federal Labor Standards Provisions.  A breach of these Federal Labor Standards Provisions 
may also be grounds for debarment as provided by the applicable regulations issued by the Secretary 
of Labor, United States Department of Labor. 
 
ATTACHMENT TO FEDERAL LABOR STANDARDS PROVISIONS 
 
SO-CALLED “ANTI-KICKBACK ACT” AND REGULATIONS PROMULGATED 
PURSUANT THERETO BY THE SECRETARY OF LABOR 
UNITED STATES DEPARTMENT OF LABOR 
 
TITLE 18, U.S.C., SECTION 874 
 
(Replaces Section 1 of the Act of June 13, 1934 (48 Stat. 948, 
40 U.S.C. Section 276b) pursuant to the Act of June 25, 1948, 

 62 Stat. 862) 
 
KICKBACKS FROM PUBLIC WORKS EMPLOYEES 
 
 Whoever by force, intimidation or threat of procuring dismissal from employment, or by any 
other manner whatsoever, induces any person employed in the construction, prosecution, completion 
or repair of any public building, public work, or building or work financed in whole or in part by loans 
or grants from the United States to give up any part of the compensation to which he is entitled under 
his contract of employment, shall be fined not more than $5,000.00 or imprisoned not more than five 
years, or both. 
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SECTION 2 OF THE ACT OF JUNE 13, 1934, AS AMENDED (48 Stat 948.62 
Stat. 868, 62 Stat. 108, 72 Stat. 967, 40 USC, Sec 276c) 
 
 The Secretary of Labor shall make reasonable regulations for contractors and subcontractors 
engaged in the construction, prosecution, completion or repair of public buildings, public works or 
buildings or works financed in whole or in part by loans, or grants from the United States, including a 
provision that each contractor and subcontractor shall furnish weekly a statement with respect to the 
wages paid each employee during the preceding week.  Section 1001 of Title 18 (United States 
Code) shall apply to such statements. 
 
 Pursuant to the aforesaid Anti-Kickback Act, the Secretary of Labor, United States Department 
of Labor, has promulgated the regulations hereinafter set forth, which regulations are found in Title 
29, Subtitle A, Code of Federal Regulations, Part 3.  The term “this part” as used in the regulations 
hereinafter set forth, refers to Part 3 last above mentioned.  Said regulations are as follows: 
 
TITLE 29 – LABOR 
 
Subtitle A – Office of the Secretary of Labor 
 
PART 3 – CONTRACTORS AND SUBCONTRACTORS ON PUBLIC BUILDINGS OR PUBLIC 
WORK FINANCED IN WHOLE OR IN PART BY LOANS OR GRANTS FROM THE UNITED 
STATES. 
 
Section 3.1 Purpose and scope. 
 
 This part describes “anti-kickback act” regulations under Section 2 of the Act of June 13, 1934, 
as amended, popularly known as the Copeland Act.  This part applies to any contract which is subject 
to Federal wage standards and which is for the construction, prosecution, completion, or repair of 
public buildings, public works, or buildings or works financed in whole or in part by loans or grants 
from the United States.  This part is intended to aid in the enforcement of the minimum wage 
provisions of the Davis-Bacon Act and the various statutes dealing with Federally assisted 
construction that contain similar minimum wage provisions, and in the enforcement of overtime 
provisions of the Contract Work Hours Standards Act whenever they are applicable to construction 
work.  The part details the obligation of contractors and subcontractors relative to the weekly 
submission of statements regarding the wages paid on work covered thereby; sets forth the 
circumstances and procedures governing the making of payroll deductions from the wages of those 
employed on such work; and delineates the methods of payment permissible on such work. 
 
 
Section 3.2 Definitions. 
 
 As used in the regulations in this part: 
 
(a) The terms “building” or “work” generally include construction activity as distinguished from 
manufacturing, furnishing or materials, or servicing and maintenance work.  The terms include, 
without limitation, buildings, structures and improvements of all types, such as bridges, dams, plants, 
highways, parkways, streets, subways, tunnels, sewers, mains, powerlines, pumping stations, 
railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, 
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levees and canals; dredging, shoring, scaffolding, drilling, blasting, excavating, clearing and 
landscaping.  Unless conducted in connection with and at the site of such a building or work as is 
described in the foregoing sentence, the manufacture or furnishing of materials, articles, supplies or 
equipment (whether or not a Federal or State agency acquires title to such materials, articles, 
supplies, or equipment during the course of the manufacture or furnishing, or owns the materials from 
which they are manufactured or furnished) is not a “building” or “work” within the meaning of the 
regulations in this part. 
 
(b) The terms “construction”, “prosecution”, “completion” or “repair” mean all types of work done 
on a particular building or work at the site thereof, including, without limitation, altering, remodeling, 
painting and decorating, the transporting of materials and supplies to or from the building or work by 
the employees of the construction contractor or construction subcontractor and the manufacturing or 
furnishing of materials, articles, supplies, or equipment on the site of the building or work, by persons 
employed at the site by the Contractor or Subcontractor. 
 
(c) The terms “public building” or “public work” include building or work for whose construction, 
prosecution, completion, or repair, as defined above, a Federal agency is a contracting party, 
regardless of whether title thereof is in a Federal agency. 
 
(d) The term “building or work financed in whole or in part by loans or grants from the United 
States” includes building or work for whose construction, prosecution, completion, or repair, as 
defined above, payment or part payment is made directly or indirectly from funds provided by loans or 
grants by a Federal agency.  The term does not include building or work for which Federal assistance 
is limited solely to loan guarantees or insurance. 
 
(e) Every person paid by a contractor or subcontractor in any manner for his labor in the 
construction, prosecution, completion or repair of a public building or public work or building or work 
financed in whole or in part by loans or grants from the United States is “employed” and receiving 
“wages”, regardless of any contractual relationship alleged to exist between him and the real 
employer. 
 
(f) The term “Any affiliated person” includes a spouse, child, parent, or other close relative of the 
Contractor or Subcontractor; a partner or officer of the Contractor or Subcontractor; a corporation 
closely connected with the Contractor or Subcontractor as parent, subsidiary or otherwise, and an 
officer or agent of such corporation. 
 
(g) The term “Federal agency” means the United States, the District of Columbia, and all executive 
departments, independent establishments, administrative agencies, and instrumentalities of the 
United States and of the District of Columbia, including corporations, all or substantially all of the 
stock of which is beneficially owned by the United States, by the District of Columbia, or any of the 
foregoing departments, establishments, agencies and instrumentalities. 
 
Section 3.3. Weekly statement with respect to payment of wages. 
 
(a) As used in this section, the term “employee” shall not apply to persons in classifications higher 
than that of laborer or mechanic and those who are the immediate supervisors of such employees. 
 
(b) Each Contractor or Subcontractor engaged in the construction, prosecution, completion, or 
repair of any public building or public work, or building or work financed in whole or in part by loans or 
grants from the United States, shall furnish each week a statement with respect to the wages paid 
each of its employees engaged on work covered by 29 CFR Parts 3 and 5 during the preceding 
weekly payroll period.  This statement shall be executed by the Contractor or Subcontractor or by an 
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authorized officer and employee of the Contractor or Subcontractor who supervises the payment of 
wages, and shall be on form WH 348, “Statement of Compliance” or on an identical form on the back 
of WH 347, “Payroll (For Contractor’s Optional Use)” or on any form with identical wording.  Sample 
copies of WH 347 and WH 348 may be obtained from the Government contracting or sponsoring 
agency, and copies of these forms may be purchased at the Government Printing Office. 
 
(c) The requirements of this section shall not apply to any contract of $2,000 or less. 
 
(d) Upon a written finding by the head of a Federal agency, the Secretary of Labor may provide 
reasonable limitations, variations, tolerances and exemptions from the requirements of this section 
subject to such conditions as the Secretary of Labor may specify. 
 
(29 F.R. 95, January 4, 1964, as amended at 33 F.R. 10186, July 17, 1968) 
 
Section 3.4 Submission of weekly statements and the preservation and inspection of weekly 

payroll records. 
 
(a) Each weekly statement required under Section 3.3 shall be delivered by the Contractor or 
Subcontractor, within seven days after the regular payment date of the payroll period, to a 
representative of a Federal or State agency in charge at the site of the building or work, or, if there is 
no representative of a Federal or State agency at the site of the building or work, the statement shall 
be mailed by the Contractor or Subcontractor, within such time, to a Federal or State agency 
contracting for or financing the building or work.  After such examination and check as may be made, 
such statement, or copy thereof, shall be kept available, or shall be transmitted together with a report 
of any violation, in accordance with applicable procedures prescribed by the United States 
Department of Labor. 
 
(b) Each Contractor or Subcontractor shall preserve his weekly payroll records for a period of 
three years from date of completion or the contract.  The payroll records shall set out accurately and 
completely the name and address of each laborer and mechanic, his correct classification, rate of 
pay, daily and weekly number of hours worked, deductions made, and actual wages paid.  Such 
payroll records shall be made available at all times for inspection by the contracting officer or his 
authorized representative, and by authorized representatives of the Department of Labor. 
 
Section 3.5 Payroll deductions permissible without application to or approval of the 

Secretary of Labor 
 
 Deductions made under the circumstances or in the situations described in the paragraphs of 
this section may be made without application to and approval of the Secretary of Labor: 
 
(a) Any deduction made in compliance with the requirements of Federal, State, or local law, such 
as Federal or State withholding income taxes and Federal Social Security taxes. 
 
(b) Any deduction of sums previously paid to the employee as a bona fide prepayment of wages 
when such prepayment is made without discount or interest.  A “bona fide prepayment of wages” is 
considered to have been made only when cash or its equivalent has been advanced to the person 
employed in such manner as to give him complete freedom of disposition of the advanced funds. 
 
(c) Any deduction of amounts required by court process to be paid to another, unless the 
deduction is in favor of the Contractor, Subcontractor or any affiliated person, or when collusion or 
collaboration exists. 
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(d) Any deduction constituting a contribution on behalf of the person employed to funds 
established by the employer or representatives of employees, or both, for the purpose of providing 
either from principal or income, or both, medical or hospital care, pensions or annuities on retirement, 
death benefits, compensation for injuries, illness, accidents, sickness, or disability, or for insurance to 
provide any of the foregoing, or unemployment benefits, vacation pay, savings accounts, or similar 
payments for the benefit of employees, their families and dependents:  Provided, however, that the 
following standards are met:  (1)  The deduction is not otherwise prohibited by law; (2)  It is either:  (i) 
Voluntarily consented to by the employee in writing and in advance of the period in which the work is 
to be done and such consent is not a condition either for the obtaining of or for the continuation of 
employment or (ii)  provided for in a bona fide collective bargaining agreement between the 
Contractor or Subcontractor and the representatives of its employees;  (3) no profit or other benefit is 
otherwise obtained, directly or indirectly; by the Contractor or Subcontractor or any affiliated person in 
the form of commission, dividend, or otherwise; and (4) the deductions shall serve the convenience 
and interest of the employee. 
 
(e) Any deduction contributing toward the purchase of United States Defense Stamps and Bonds 
when voluntarily authorized by the employee. 
 
 
(f) Any deduction requested by the employee to enable him to repay loans to or purchase shares 
in credit unions organized and operated in accordance with Federal and State credit union statutes. 
 
(g) Any deduction voluntarily authorized by the employee for the making of contributions to 
governmental or quasi-governmental agencies, such as the American Red Cross. 
 
(h) Any deduction voluntarily authorized by the employee for the making of contributions to 
Community Chests, United Givers Funds, and similar charitable organizations. 
 
(i) Any deductions to pay regular union initiation fees and membership dues, not including fines or 
special assessments:  Provided, however, that a collective bargaining agreement between the 
Contractor or that a Subcontractor and representatives of its employees provides for such deductions 
and the deductions are not otherwise prohibited by law. 
 
(j) Any deduction not more than for the “reasonable costs” of board, lodging, or other facilities 
meeting the requirements of section 3 (m) of the Fair Labor Standards Act of 1938, as amended, and 
Part 531 of this title.  When such a deduction is made, the additional records required under section 
516.27(a) of this title shall be kept. 
 
Section 3.6 Payroll deductions permissible with the approval of the Secretary of Labor. 
 
 Any contractor or subcontractor may apply to the Secretary of Labor for permission to make 
any deduction not permitted under Section 3.5.  The Secretary may grant permission whenever he 
finds that: 
 
(a) The Contractor or Subcontractor, or any affiliated person does not make a profit or benefit 
directly or indirectly from the deduction either in the form of a commission, dividend, or otherwise; 
 
(b) The deduction is not otherwise prohibited by law; 
 
(c) The deduction is either (1) Voluntarily consented to by the employee in writing and in advance 
of the period in which the work is to be done and such consent is not a condition either for the 
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obtaining of employment or its continuance, or (2) provided for in a bona fide collective bargaining 
agreement between the Contractor or Subcontractor and representatives of its employees; and 
 
(d) The deduction serves the convenience and interest of the employee. 
 
Section 3.7 Applications for the approval of the Secretary of Labor. 
 
 Any application for the making of payroll deductions under section 3.6 shall comply with the 
requirements prescribed in the following paragraphs of this section: 
 
(a) The application shall be in writing and shall be addressed to the Secretary of Labor. 
 
(b) The application shall identify the contract or contracts under which the work in question is to be 
performed.  Permission will be given for deductions only on specific, identified contracts, except upon 
a showing of exceptional circumstances. 
 
(c) The application shall state affirmatively that there is compliance with the standards set forth in 
the provisions of Section 3.6.  The affirmation shall be accompanied by a full statement of the facts 
indicating such compliance. 
 
(d) The application shall include a description of the proposed deduction, the purpose to be served 
thereby, and the classes of laborers or mechanics from whose wages the proposed deduction would 
be made. 
 
(e) The application shall state the name and business of any third person to whom any funds 
obtained from the proposed deductions are to be transmitted and the affiliation of such person, if any, 
with the applicant. 
 
Section 3.8 Action by the Secretary of Labor upon applications. 
 
 The Secretary of Labor shall decide whether or not the requested deduction is permissible 
under provisions of section 3.6; and shall notify the applicant in writing of his decision. 
 
Section 3.9 Prohibited payroll deductions. 
 
 Deductions not elsewhere provided for by this part and which are not found to be permissible 
under Section 3.6 are prohibited. 
 
Section 3.10 Methods of payment of wages. 
 
 The payment of wages shall be by cash, negotiable instruments payable on demand, or the 
additional forms of compensation for which deductions are permissible under this part.  No other 
methods of payment shall be recognized on work subject to the Copeland Act. 
 
Section 3.11 Regulations part of contact. 
 
All contracts made with respect to the construction, prosecution, completion, or repair of any public 
building or public work or building or work financed, in whole, or in part, by loans or grants from the 
United States covered by the regulations in this part, shall expressly bind the Contractor or 
Subcontractor to comply with such of the regulations in this part as may be applicable.  In this regard, 
Section 5.5(a) of this subtitle. 
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Applicabil ity 

The Project or  Program to which the construct ion work 

covered by this contract pertains is being assisted by the 

United States of America and the fol lowing Federal  Labor 

Standards Provisions are included in this Contract 

pursuant to the provisions appl icable to such Federal  

assistance. 

A.  1.  (i )  Minimum Wages.  All laborers and mechanics 

employed or working upon the site of the work, wi l l  be paid 

uncondit ional ly and not less often than once a week, and 

without subsequent deduct ion or rebate on any account 

(except such payrol l  deduct ions as are permit ted by 

regulat ions issued by the Secretary of Labor under the 

Copeland Act (29 CFR Part  3),  the fu l l  amount of wages 

and bona f ide fr inge benefi ts (or cash equivalents thereof)  

due at t ime of payment computed at rates not less than 

those contained in the wage determinat ion of the 

Secretary of Labor which is attached hereto and made a 

part  hereof,  regardless of any contractual relat ionship 

which may be al leged to exist  between the contractor and 

such laborers and mechanics.  Contribut ions made or 

costs reasonably ant ic ipated for bona f ide fr inge benef i ts 

under Sect ion l(b)(2) of the Davis-Bacon Act on behalf  of  

laborers or mechanics are considered wages paid to such 

laborers or mechanics, subject to the provisions of 29 CFR 

5.5(a)(1)(iv);  also, regular contribut ions made or costs 

incurred for more than a weekly period (but not less often 

than quarterly) under plans, funds, or programs, which 

cover the part icular weekly period, are deemed to be 

construct ively made or incurred during such weekly period. 

Such laborers and mechanics shal l  be paid the appropriate 

wage rate and fr inge benefi ts on the wage determinat ion 

for the classif icat ion of work actual ly performed, without 

regard to ski l l ,  except as provided in 29 CFR 5.5(a)(4).   

Laborers or mechanics performing work in more than one 

classif icat ion may be compensated at the rate specif ied for 

each classif icat ion for the t ime actual ly worked therein: 

Provided, That the employer’s payrol l  records accurately 

set forth the t ime spent in each classif icat ion in which 

work is performed.  The wage determinat ion (including any 

addit ional c lassif icat ion and wage rates conformed under 

29 CFR 5.5(a)(1)(i i ) and the Davis-Bacon poster (WH-

1321) shal l  be posted at al l  t imes by the contractor and i ts 

subcontractors at the site of the work in a prominent and 

accessible, place where i t  can be easi ly seen by the 

workers. 

(i i )  (a) Any class of laborers or mechanics which is not 

l isted in the wage determinat ion and which is to be 

employed under the contract shal l  be classif ied in 

conformance with the wage determinat ion.  HUD shal l  

approve an addit ional c lassif icat ion and wage rate and 

fr inge benefi ts therefor only when the fol lowing cri ter ia 

have been met: 

(1)   The work to be performed by the classif icat ion 

requested is not performed by a classif icat ion in the wage 

determinat ion; and 

(2)  The classif icat ion is  ut i l ized in the area by the 

construct ion industry;  and 

(3)  The proposed wage rate, including any bona f ide 

fr inge benefi ts,  bears a reasonable relat ionship to the 

wage rates contained in the wage determinat ion.  

(b)  I f  the contractor and the laborers and mechanics to be 

employed in the classif icat ion (i f  known), or their  

representat ives, and HUD or i ts designee agree on the 

classif icat ion and wage rate (including the amount 

designated for fr inge benefi ts where appropriate),  a report  

of the act ion taken shal l  be sent by HUD or i ts designee to 

the Administrator of the Wage and Hour Divis ion,  

Employment Standards Administrat ion, U.S. Department of 

Labor, Washington, D.C.  20210.  The Administrator,  or an 

authorized representat ive, wi l l  approve, modify,  or  

disapprove every addit ional  c lassif icat ion act ion within 30 

days of receipt and so advise HUD or i ts designee or wi l l  

not i fy HUD or i ts designee within the 30-day period that 

addit ional t ime is necessary. (Approved by the Off ice of 

Management and Budget under OMB control number 1215-

0140.)  

(c)  In the event the contractor,  the laborers or mechanics 

to be employed in the classif icat ion or their  

representat ives, and HUD or i ts designee do not agree on 

the proposed classif icat ion and wage rate (including the 

amount designated for f r inge benefi ts,  where appropriate),  

HUD or i ts designee shal l  refer the quest ions, including 

the views of al l  interested part ies and the recommendation 

of HUD or i ts designee, to the Administrator for  

determinat ion.  The Administrator,  or an authorized 

representat ive, wi l l  issue a determinat ion within 30 days of  

receipt and so advise HUD or i ts designee or wi l l  not i fy 

HUD or i ts designee within the 30-day period that 

addit ional t ime is necessary. (Approved by the Off ice of 

Management and Budget under OMB Control Number 

1215-0140.)  

(d)  The wage rate (including fr inge benefi ts where 

appropriate) determined pursuant to subparagraphs 

(1)(i i ) (b) or (c) of this paragraph, shal l  be paid to al l  

workers performing work in the classif icat ion under th is 

contract from the f irst  day on which work is performed in 

the classif icat ion.  

(i i i )   Whenever the minimum wage rate prescribed in the 

contract for  a class of  laborers or mechanics includes a 

fr inge benefi t  which is not expressed as an hourly rate, the 

contractor shal l  ei ther pay the benefi t  as stated in the 

wage determinat ion or shal l  pay another bona f ide fr inge 

benefi t  or an hourly cash equivalent thereof.  

(iv)  I f  the contractor does not make payments to a trustee 

or other third person, the contractor may consider as part  
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of the wages of any laborer or mechanic the amount of any 

costs reasonably ant ic ipated in providing bona f ide fr inge 

benefi ts under a plan or program, Provided, That the 

Secretary of Labor has found, upon the writ ten request of 

the contractor,  that the appl icable standards of the Davis-

Bacon Act have been met.  The Secretary of Labor may 

require the contractor to set aside in a separate account 

assets for the meeting of obl igat ions under the plan or 

program. (Approved by the Off ice of Management and 

Budget under OMB Control Number 1215-0140.)  

2.  Withholding.  HUD or i ts designee shal l  upon i ts own 

act ion or upon writ ten request of an authorized 

representat ive of the Department of Labor withhold or 

cause to be withheld from the contractor under this 

contract or any other Federal contract with the same prime 

contractor,  or any other Federal ly-assisted contract 

subject to Davis-Bacon prevai l ing wage requirements, 

which is held by the same prime contractor so much of the 

accrued payments or advances as may be considered 

necessary to pay laborers and mechanics, including 

apprent ices, trainees and helpers, employed by the 

contractor or any subcontractor the ful l  amount of wages 

required by the contract In the event of fai lure to pay any 

laborer or mechanic, including any apprent ice, trainee or 

helper,  employed or working on the site of the work, al l  or 

part  of the wages required by the contract,  HUD or i ts 

designee may, after wr i t ten not ice to the contractor,  

sponsor, appl icant,  or owner, take such act ion as may be 

necessary to cause the suspension of any further 

payment,  advance, or guarantee of funds unt i l  such 

violat ions have ceased.  HUD or i ts designee may, after 

wri t ten not ice to the contractor,  disburse such amounts 

withheld for and on account of the contractor or 

subcontractor to the respect ive employees to whom they 

are due.  The Comptrol ler General shal l  make such 

disbursements in the case of direct Davis-Bacon Act 

contracts. 

3.  (i)  Payrolls and basic records.  Payrol ls and basic 

records relat ing thereto shal l  be maintained by the 

contractor during the course of the work preserved for a 

period of three years thereafter for al l  laborers and 

mechanics working at the si te of the work.  Such records 

shal l  contain the name, address, and social secur i ty 

number of each such worker,  his or her correct 

c lassif icat ion, hourly rates of wages paid (including rates 

of contribut ions or costs ant ic ipated for bona f ide fr inge 

benefi ts or cash equivalents  thereof of the types described 

in Sect ion l (b)(2)(B) of the Davis-bacon Act),  dai ly and 

weekly number of hours worked, deduct ions made and 

actual wages paid.  Whenever the Secretary of Labor has 

found under 29 CFR 5.5 (a)(1)(iv) that the wages of any 

laborer or mechanic include the amount of any costs 

reasonably ant ic ipated in providing benefi ts under a plan 

or program described in Sect ion l(b)(2)(B) of the Davis-

Bacon Act,  the contractor shal l  maintain records which 

show that the commitment to provide such benefi ts is 

enforceable, that the plan or program is f inancial ly 

responsible, and that the plan or program has been 

communicated in writ ing to the laborers or mechanics 

affected, and records which show the costs ant ic ipated or 

the actual cost incurred in providing such benefi ts.  

Contractors employing apprent ices or trainees under 

approved programs shal l  maintain wr it ten evidence of the 

registrat ion of  apprent iceship programs and cert i f icat ion of  

trainee programs, the registrat ion of the apprent ices and 

trainees, and the rat ios and wage rates prescribed in the 

appl icable programs. (Approved by the Off ice of 

Management and Budget under OMB Control Numbers 

1215-0140 and 1215-0017.)  

(i i )  (a)  The contractor shal l  submit weekly for  each week 

in which any contract work is performed a copy of al l  

payrol ls to HUD or i ts designee i f  the agency is a party to 

the contract,  but i f  the agency is not such a party,  the 

contractor wi l l  submit the payrol ls to the appl icant 

sponsor, or owner,  as the case may be,  for  transmission to 

HUD or i ts designee.  The payrol ls submitted shal l  set out 

accurately and completely al l  of  the information required 

to be maintained under 29 CFR 5.5(a)(3)(i) except that ful l  

social securi ty numbers and home addresses shal l  not be 

included on weekly transmittals.   Instead the payrol ls shal l  

only need to include an individual ly ident i fying number for  

each employee (e.g.,  the last four digits of the employee’s 

social securi ty number).   The required weekly payrol l  

information may be submitted in any form desired. 

Optional  Form WH-347 is avai lable for th is purpose from 

the Wage and Hour Divis ion Web site at 

http:/ /www.dol.gov/esa/whd/forms/wh347instr.htm or i ts 

successor site.   The prime contractor is responsible for  

the submission of copies of payrol ls by al l  subcontractors.  

Contractors and subcontractors shal l  maintain the ful l  

social securi ty number and current address of each 

covered worker,  and shal l  provide them upon request to 

HUD or i ts designee i f  the agency is a party to the 

contract,  but i f  the agency is not such a party,  the 

contractor wi l l  submit the payrol ls to the appl icant 

sponsor, or owner,  as the case may be,  for  transmission to 

HUD or i ts designee, the contractor,  or the Wage and Hour 

Divis ion of the Department of Labor for  purposes of an 

invest igat ion or audit  of  compliance with prevai l ing wage 

requirements.  I t is not a violat ion of this subparagraph for 

a prime contractor to require a subcontractor to provide 

addresses and social securi ty numbers to the prime 

contractor for i ts own records, without weekly submission 

to HUD or i ts designee.  (Approved by the Off ice of 

Management and Budget under OMB Control Number 

1215-0149.)   

(b)  Each payrol l  submitted shal l  be accompanied by a 

“Statement of Compliance,”  s igned by the contractor or 

subcontractor or his or her agent who pays or supervises 

the payment of the persons employed under the contract 

and shal l  cert i fy the fol lowing: 

(1)   That the payrol l  for the payrol l  period contains the 

information required to be provided under 29 CFR 5.5 

(a)(3)(i i ),  the appropriate information is being maintained 

under 29 CFR 5.5(a)(3)(i),  and that such information is 

correct and complete; 
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(2)  That each laborer or mechanic (including each helper,  

apprent ice, and trainee) employed on the contract during 

the payrol l  period has been paid the ful l  weekly wages 

earned, without rebate, either di rect ly or indi rect ly,  and 

that no deduct ions have been made either di rect ly or 

indirect ly from the ful l  wages earned, other than 

permissible deduct ions as set forth in 29 CFR Part 3;  

(3)  That each laborer or mechanic has been paid not less 

than the appl icable wage rates and fr inge benefi ts or cash 

equivalents for the classif icat ion of work performed, as 

specif ied in the appl icable wage determinat ion 

incorporated into the contract. 

(c)  The weekly submission of a properly executed 

cert i f icat ion set forth on the reverse side of Optional Form 

WH-347 shal l  sat isfy the requirement for submission of the 

“Statement of Compliance” required by subparagraph 

A.3.(i i )(b).  

(d)  The fals i f icat ion of any of the above cert i f icat ions may 

subject the contractor or subcontractor to civi l  or c riminal  

prosecut ion under Sect ion 1001 of Tit le 18 and Sect ion 

231 of Tit le 31 of the United States Code. 

(i i i )  The contractor or subcontractor shal l  make the 

records required under subparagraph A.3.(i) avai lable for 

inspect ion, copying, or transcript ion by authorized 

representat ives of HUD or i ts designee or the Department 

of Labor, and shal l  permit such representat ives to 

interview employees during working hours on the job.   I f 

the contractor or subcontractor fai ls to submit the required 

records or to make them avai lable, HUD or i ts designee 

may, after wri t ten not ice to the contractor,  sponsor, 

appl icant or owner, take such act ion as may be necessary 

to cause the suspension of any further payment,  advance, 

or guarantee of funds.  Furthermore, fai lure to submit the 

required records upon request or to make such records 

avai lable may be grounds for debarment act ion pursuant to 

29 CFR 5.12.  

4.  Apprentices and Trainees.   

(i )  Apprentices.  Apprent ices wil l  be permit ted to work at 

less than the predetermined rate for the work they 

performed when they are employed pursuant to and 

individual ly registered in a bona f ide apprent iceship 

program registered with the U.S. Department of Labor, 

Employment and Training Administrat ion, Off ice of  

Apprent iceship Training, Employer and Labor Services, or  

with a State Apprent iceship Agency recognized by the 

Off ice, or i f  a person is employed in his or her f i rst  90 

days of probat ionary employment as an apprent ice in such 

an apprent iceship program, who is not individual ly 

registered in the program, but who has been cert i f ied by 

the Off ice of Apprent iceship Training, Employer and Labor 

Services or a State Apprent iceship Agency (where 

appropriate) to be el igible for probat ionary employment as 

an apprent ice.  The al lowable rat io of apprent ices to 

journeymen on the job site in any craft  c lassif icat ion shal l  

not be greater than the rat io permit ted to the contractor as 

to the ent ire work force under the registered program.  Any 

worker l isted on a payrol l  at  an apprent ice wage rate, who 

is not registered or otherwise employed as stated above,  

shal l  be paid not less than the appl icable wage rate on the 

wage determinat ion for the classif icat ion of work actual ly 

performed.  In addit ion, any apprent ice performing work on 

the job site in excess of the rat io permit ted under the 

registered program shal l  be paid not less than the 

appl icable wage rate on the wage determinat ion for the 

work actual ly performed.  Where a contractor is performing 

construct ion on a project in a local i ty other than that  in 

which i ts program is registered, the rat ios and wage rates 

(expressed in percentages of the journeyman’s hourly 

rate) specif ied in the contractor’s or subcontractor’s 

registered program shal l  be observed.  Every apprent ice 

must be paid at not less than the rate specif ied in the 

registered program for the apprent ice’s level of progress, 

expressed as a percentage of the journeymen hourly rate 

specif ied in the appl icable wage determinat ion.  

Apprent ices shal l  be paid fr inge benefi ts in accordance 

with the provisions of the apprent iceship program.  I f the 

apprent iceship program does not specify fr inge benefi ts, 

apprent ices must be paid the ful l  amount of f r inge benefi ts 

l isted on the wage determinat ion for the appl icable 

classif icat ion.  I f  the Administrator determines that a 

dif ferent pract ice prevai ls for the appl icable apprent ice 

classif icat ion, fr inges shal l  be paid in accordance with that 

determinat ion.  In the event the Off ice of Apprent iceship 

Training, Employer and Labor Services, or a State 

Apprent iceship Agency recognized by the Off ice, 

withdraws approval of an apprent iceship program, the 

contractor wi l l  no longer be permit ted to ut i l ize 

apprent ices at less than the appl icable predetermined rate 

for the work performed unt i l  an acceptable program is 

approved.  

(i i )  Trainees.  Except as provided in 29 CFR 5.16,  

trainees wil l  not be permitted to work at less than the 

predetermined rate for  the work performed unless they are 

employed pursuant ‘ , to and individual ly registered in a 

program which has received prior approval,  evidenced by 

formal cert i f icat ion by the U.S. Department of Labor, 

Employment and Training Administrat ion.  The rat io of 

t rainees to journeymen on the job site shal l  not be greater 

than permit ted under the plan approved by the 

Employment and Training Administrat ion.  Every trainee 

must be paid at not less than the rate specif ied in the 

approved program for the trainee’s level of progress, 

expressed as a percentage of the journeyman hourly rate 

specif ied in the appl icable wage determinat ion.  Trainees 

shal l  be paid fr inge benefi ts in accordance with the 

provisions of the trainee program.  I f the trainee program 

does not mention fr inge benefi ts,  t rainees shal l  be paid 

the ful l  amount of f r inge benefi ts l isted on the wage 

determinat ion unless the Administrator of the Wage and 

Hour Divis ion determines that there is an apprent iceship 

program associated with the corresponding journeyman 

wage rate on the wage determinat ion which provides for 

less than ful l  f r inge benefi ts for apprent ices.  Any 

employee l isted on the payrol l  at  a trainee rate who is not 

registered and part ic ipat ing in a training plan approved by 
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the Employment and Training Administrat ion shal l  be paid 

not less than the appl icable wage rate on the wage 

determinat ion for  the work actual ly performed.  In addit ion, 

any trainee performing work on the job site in excess of 

the rat io permit ted under the registered program shal l  be 

paid not less than the appl icable wage rate on the wage 

determinat ion for the work actual ly performed.  In the 

event the Employment and Training Administrat ion 

withdraws approval of a tra ining program, the contractor 

wi l l  no longer be permit ted to ut i l ize trainees at less than 

the appl icable predetermined rate for the work performed 

unt i l  an acceptable program is approved.  

(i i i )  Equal employment opportunity.  The ut i l izat ion of 

apprent ices, trainees and journeymen under 29 CFR Part 5 

shal l  be in conformity with the equal employment 

opportunity requirements of Execut ive Order 11246, as 

amended, and 29 CFR Part 30. 

5.  Compliance with Copeland Act requirements.  The 

contractor shal l  comply with the requirements of 29 CFR 

Part 3 which are incorporated by reference in this contract 

6.  Subcontracts.  The contractor or subcontractor wi l l  

insert  in any subcontracts the clauses contained in 

subparagraphs 1 through 11 in th is paragraph A and such 

other clauses as HUD or i ts designee may by appropr iate 

instruct ions require, and a copy of the appl icable 

prevai l ing wage decision, and also a clause requiring the 

subcontractors to include these clauses in any lower t ier  

subcontracts.  The prime contractor shal l  be responsible 

for the compliance by any subcontractor or lower t ier  

subcontractor with al l  the contract c lauses in this 

paragraph.  

7.  Contract termination; debarment.  A breach of the 

contract c lauses in 29 CFR 5.5 may be  grounds for 

terminat ion of the contract and for debarment  as a 

contractor and a subcontractor as provided in 29 CFR 

5.12.  

8.  Compliance with Davis-Bacon and Related Act Requirements.  
All rul ings and interpretat ions of the Davis-Bacon and 

Related Acts contained in 29 CFR Parts 1, 3, and 5 are 

herein incorporated by reference in this contract 

9.  Disputes concerning labor standards.  Disputes 

aris ing out of the labor standards provisions of this 

contract shal l  not be subject to the general disputes 

clause of this contract.   Such disputes shal l  be resolved in 

accordance with the procedures of the Department of 

Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes 

within the meaning of this c lause include disputes between 

the contractor (or any of i ts subcontractors) and HUD or 

i ts designee, the U.S. Department of Labor, or the 

employees or their representat ives. 

10.  (i)  Certification of Eligibil ity.  By entering into th is 

contract the contractor cert i f ies that neither i t  (nor he or 

she) nor any person or f i rm who has an interest in the 

contractor’s f i rm is a person or f i rm inel igible to be 

awarded Government contracts by virtue of Sect ion 3(a) of 

the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be 

awarded HUD contracts or part ic ipate in HUD programs 

pursuant to 24 CFR Part 24.  

(i i )   No part  of this contract shal l  be subcontracted to any 

person or f i rm inel igible for award of a Government 

contract by virtue of  Sect ion 3(a) of the Davis-Bacon Act 

or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or 

part ic ipate in HUD programs pursuant to 24 CFR Part 24. 

(i i i )  The penalty for making false statements is prescribed 

in the U.S. Criminal Code, 18 U.S.C. 1001.  Addit ional ly,  

U.S. Criminal Code, Sect ion 1 01 0, Tit le 18, U.S.C.,  

“Federal Housing Administrat ion transact ions”,  provides in 

part :  “Whoever, for the purpose of .  .  .  inf luencing in any 

way the act ion of such Administrat ion.. . . .  makes, utters or 

publ ishes any statement knowing the same to be false. . . . . 

shal l  be f ined not more than $5,000 or imprisoned not 

more than two years, or both.”  

11.  Complaints, Proceedings, or Testimony by 
Employees.   No laborer or mechanic to whom the wage, 

salary, or other labor standards provisions of this Contract 

are appl icable shal l  be discharged or in any other manner 

discriminated against by the Contractor or any 

subcontractor because such employee has f i led any 

complaint or inst i tuted or caused to be inst i tuted any 

proceeding or has test i f ied or is about to test i fy in any 

proceeding under or relat ing to the labor standards 

appl icable under this Contract to his employer.  

B.  Contract Work Hours and Safety Standards Act.  The 

provisions of this paragraph B are applicable where the amount of the 

prime contract exceeds $100,000.  As used in this paragraph, the 

terms “laborers” and “mechanics” include watchmen and guards. 

(1)  Overtime requirements.  No contractor or subcontractor 

contracting for any part of the contract work which may require or 

involve the employment of laborers or mechanics shall require or 

permit any such laborer or mechanic in any workweek in which the 

individual is employed on such work to work in excess of 40 hours in 

such workweek unless such laborer or mechanic receives 

compensation at a rate not less than one and one-half times the basic 

rate of pay for all hours worked in excess of 40 hours in such 

workweek. 

(2)  Violation; l iabil ity for unpaid wages; l iquidated 
damages.  In the event of any violat ion of the clause set 

forth in subparagraph (1) of  this paragraph, the contractor 

and any subcontractor responsible therefor shal l  be l iable 

for the unpaid wages.  In addit ion, such contractor and 

subcontractor shal l  be l iable to the United States (in the 

case of work done under contract for the District  of  

Columbia or a terri tory,  to such District  or to such 

terri tory),  for  l iquidated damages.  Such l iquidated 

damages shal l  be computed with respect to each individual 

laborer or mechanic, including watchmen and guards, 

employed in violat ion of  the clause set forth in 

subparagraph (1) of this paragraph, in the sum of $10 for each 

calendar day on which such individual was required or permitted to 

work in excess of the standard workweek of 40 hours without payment 

of the overtime wages required by the clause set forth in sub 

paragraph (1) of this paragraph.  
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(3)  Withholding for unpaid wages and l iquidated 
damages.  HUD or i ts designee shal l  upon i ts own act ion 

or upon writ ten request of an authorized representat ive of 

the Department of Labor withhold or cause to be withheld, 

from any moneys payable on account of work performed by 

the contractor or subcontractor under any such contract or  

any other Federal  contract with the same prime contract, 

or any other Federal ly-assisted contract subject to the 

Contract Work Hours and Safety Standards Act which is 

held by the same prime contractor such sums as may be 

determined to be necessary to sat isfy any l iabi l i t ies of 

such contractor or subcontractor for unpaid wages and 

l iquidated damages as provided in the clause set forth in 

subparagraph (2) of this paragraph.  

(4)  Subcontracts.  The contractor or subcontractor shal l  

insert  in any subcontracts the clauses set forth in 

subparagraph (1) through (4) of this paragraph and also a 

clause requiring the subcontractors to include these 

clauses in any lower t ier subcontracts.  The prime 

contractor shal l  be responsible for compliance by any 

subcontractor or lower t ier subcontractor with the clauses 

set forth in subparagraphs (1) through (4) of this 

paragraph.  

C.  Health and Safety.  The provisions of this paragraph C  are 

applicable where the amount of the prime contract exceeds $100,000. 

(1)   No laborer or mechanic shal l  be required to work in 

surroundings or under working condit ions which are 

unsanitary, hazardous, or dangerous to his health and 

safety as determined under construct ion safety and heal th 

standards promulgated by the Secretary of Labor by 

regulat ion.  

(2)   The Contractor shal l  comply with al l  regulat ions 

issued by the Secretary of Labor pursuant to Tit le 29 Part 

1926 and fa i lure to comply may result  in imposit ion of 

sanct ions pursuant to the Contract Work Hours and Safety 

Standards Act,  (Publ ic Law 91-54, 83 Stat 96).   40 USC 

3701 et seq.  

(3)  The contractor shal l  include the provisions of this 

paragraph in every subcontract so that such provisions wi l l  

be binding on each subcontractor.   The contractor shal l  

take such act ion with respect to any subcontractor as the 

Secretary of Housing and Urban Development or the 

Secretary of Labor shal l  di rect as a means of enforcing 

such provisions. 
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Request For Wage Determination And U.S. Department of Labor 
Response To Request Employment Standards Administration 
(Davis Bacon Act as Amended and Related Statuses) Wage and Hour Division 

 

FOR DEPARTMENT 
OF LABOR USE 

 

Response To Request 
 

Use area determination issued for 
this area 

 
 

 

 
 

 

 
 

The attached decision noted below 
is applicable to this project 

Mail Your Request To: 

U.S. Department of Labor 
Employment Standards Administration 
Wage and Hour Division 
Branch of Construction Contract Wage Determinations 
Washington, D.C. 20210 

 
 

CHECK OR LIST CRAFTS NEEDED 
(Attach continuation sheet if needed) 

 

      Asbestos workers 

       Boilermakers 

       Bricklayers 
       Carpenters 
   

Cement masons 

       Electricians 
       Glaziers 

       Ironworkers 
       Laborers (Specify classes) 

Requesting Officer (Typed name and signature) 

Department, Agency, or Bureau Phone Number 

Date of Request Estimated Advertising Date Estimated Bid Opening Date 

Prior Decision Number (If any) Estimated $ Value of Contract 
 

Under 1/2 Mil 1 to 5 Mil 

1/2 to 1 Mil Over 5 Mil 

Type of Work 
 

Bldg. Highway 
Resid. Heavy  

 

 
 

   

   
   

   

   

   

   

   

   

   
   

   
   

 
 

 

 
 

 
 

 
 

 
 

 
 

 

 

Decision Number 
 

Address to which wage determination should be mailed. (Print or type) 
Lathers 

Marble & tile setters. terrazzo workers 
Painters 

Piledrivermen 

Plasterers 

Plumbers 

Roofers 

Sheet metal workers 

Soft floor layers 

Stearnfitters 
Welders-rate for craft 

Truck drivers 
Power equipment operators 
(Specify types) 

Date of Decision 

Expires 

Supersedes Decision Number 

Approved 
Location of Project (City, County, State, Zip Code) 

Description of Work (Be specific) (Print or type) 
 

 

 

 

 

Other Crafts 

 

    
  

  

308-104 * U.S. Government Printing Office: 1985-484-272/39411 Standard Form 308 (Rev. May 1985) 
NSN 7540-00-105-0078 U.S. Department of Labor -29 CFR Part 1 
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Record of 
Employee Interview 

U.S. Department of Housing 
and Urban Development 
Office of Labor Relations 

OMB Approval No. 2501-0009 
(exp. 10/31/2010) 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information. This agency may not collect this information, and you are not required to complete 
this form, unless it displays a currently valid OMB control number.  The information is collected to ensure compliance with the Federal labor standards by recording interviews with 
construction workers. The information collected will assist HUD in the conduct of compliance monitoring; the information will be used to test the veracity of certified payroll reports 
submitted by the employer. Sensitive Information. The information collected on this form is considered sensitive and is protected by the Privacy Act. The Privacy Act requires that these 
records be maintained with appropriate administrative, technical, and physical safeguards to ensure their security and confidentiality. In addition, these records should be protected 
against any anticipated threats or hazards to their security or integrity that could result in substantial harm, embarrassment, inconvenience, or unfairness to any individual on whom the 
information is maintained. The information collected herein is voluntary, and any information provided shall be kept confidential.   
 
1a.  Project Name 
      

2a.  Employee Name 
      
 

1b.  Project Number 
      
 

2b.  Employee Phone Number (including area code) 
      

1c.  Contractor or Subcontractor (Employer) 
      
 
 

2c.  Employee Home Address & Zip Code 
      
 
 
 
2d.  Verification of identification? 
Yes      No      

3a. How long on this 
job? 
      

3b. Last date on this 
job before today? 
      

3c. No. of hours last 
day on this job? 
      

4a. Hourly rate of pay? 
      

4b. Fringe Benefits? 4c.  Pay stub? 

Vacation Yes  No  Yes  No   

Medical Yes  No   

Pension Yes  No  
5.  Your job classification(s) (list all) --- continue on a separate sheet if necessary 
      
 
6.  Your duties 
      
 
7.  Tools or equipment used 
      
 
 
 Y N  Y N 
8. Are you an apprentice or trainee?   10. Are you paid at least time and ½ for all hours worked in excess of 40 in a week?   
9. Are you paid for all hours worked?   11. Have you ever been threatened or coerced into giving up any part of your pay?   
12a.  Employee Signature 
      
 

12b.  Date 
      
 

13.  Duties observed by the Interviewer (Please be specific.) 
      
 
 
14.  Remarks 
      
 
 
15a.  Interviewer name (please print) 
      
 

15b.  Signature of Interviewer 
      
 

15c.  Date of interview 
      
 

 
Payroll Examination 
16.  Remarks 
      
 
 
 
 
17a.  Signature of Payroll Examiner 
      
 

17b.  Date 
      

Previous editions are obsolete Form HUD-11 (08/2004) 
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Instructions 
 
General: 
 
This form is to be used by HUD and local agency staff for recording information gathered during on-site interviews with laborers 
and mechanics employed on projects subject to Federal prevailing wage requirements.  Typically, the staff that will conduct on-
site interviews and use this form are HUD staff and fee construction inspectors, HUD Labor Relations staff, and local agency 
labor standards contract monitors. 
 
Information recorded on the form HUD-11 is evaluated for general compliance and compared to certified payroll reports 
submitted by the respective employer.  The comparison tests the veracity of the payroll reports and may be critical to the 
successful conclusion of enforcement actions in the event of labor standards violations.  The thoroughness and accuracy of the 
information gathered during interviews is crucial. 
 
Note that the interview itself and the information collected on the form HUD-11 are considered confidential.  Interviews should be 
conducted individually and privately.  All laborers and mechanics employed on the job site must be made available for interview 
at the interviewer’s request.  The employee’s participation, however, is voluntary.  Interviews shall be conducted in a manner 
and place that are conducive to the purposes of the interview and that cause the least inconvenience to the employer(s) and the 
employee(s). 
 
Completing the form HUD-11 
 
Items 1a - 1c: Self-explanatory 
 
Items 2a – 2d: Enter the employee’s full name, a telephone number where the employee can be reached, and the 
employee’s home address.  Many construction workers use a temporary address in the locality of the project and have a more 
permanent address elsewhere from which mail may be forwarded to them.  Obtain a more permanent address, if available.  Ask 
the employee for a form of identification (e.g., driver’s license) to verify their name. 
 
Items 3a – 4c: Enter the employee’s responses.  Ask the employee whether they have a pay stub with them; if so, determine 
whether the pay stub is consistent with the information provided by the employee. 
 
Items 5 – 7: Be certain that the employee’s responses are specific.  For example, job classification (#5) must identify the 
trade involved (e.g., Carpenter, Electrician, Plumber) – responses such as “journeyman” or “mechanic” are not helpful for our 
purposes.  
 
Items 8 – 12b: Self-explanatory 
 
Items 13 – 15c: These items represent some of the most important information that can be gathered while conducting on-site 
interviews.  Please be specific about the duties you observed the employee performing.  It may be easiest to make these 
observations before initiating the interview.  Please record any comments or remarks that may be helpful.  For example, if the 
employee interviewed was working with a crew, how many workers were in the crew?  Was the employee evasive? 
 
The level of specificity that is warranted is directly related to the extent to which interview(s) or other observations indicate that 
there may be violations present.  If interviews indicate that there may be underpayments involving a particular trade(s), the 
interviewer is encouraged to interview as many workers in that trade(s) that are available. 
 
Items 16 – 17b: The information on the form HUD-11 may be reviewed for general compliance, initially.  For example, are the 
job classification and wage rate stated by the employee compatible with the classifications and wage rates on the applicable 
wage decision?  Are the duties observed by the interviewer consistent with the job classification? 
 
Once the corresponding certified payroll reports are received, the information on the HUD-11 shall be compared to the payroll 
reports.  Any discrepancies noted between the HUD-11 information and that on the payroll report shall be noted in Item 16, 
Remarks.   If discrepancies are noted, follow-up actions to resolve the discrepancies must be taken. 
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PROJECT WAGE RATE AND POSTERS 
 

The wage rate contained herein was issued by the Department of Labor and may be 

superceded.  It is being provided as the most current version available at the time 

this packet was prepared. Be advised that if this Wage Decision is modified by the 

Department of Labor before contract is executed, you will be obligated to comply 

with the most current version available at that time.  The City of Fort Lauderdale 

will provide you with a copy of that Wage Decision. 

 

You, the General Contractor, are responsible for reviewing this and any subsequent 

Wage Decision to determine if request for any additional wage determinations is 

necessary.  This is to be done prior to entering into contract.  If additional wage 

determination is necessary, you will find the appropriate form enclosed.  Any 

requests for additional wage determinations must be approved by the Department 

of Labor. 

 

The prevailing Wage Decision along with the posters enclosed must be displayed 

on the work site within easy access of all laborers and mechanics employed on the 

project.   

 

Failure to comply with the requirements attached to this project’s use of Federal 

funds may result in delay or denial of reimbursement authorization. 
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            "General Decision Number: FL20190160 01/04/2019 

Superseded General Decision Number: FL20180203 

State: Florida 

Construction Type: Highway 

County: Broward County in Florida. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 

of $10.60 for calendar year 2019 applies to all contracts 

subject to the Davis-Bacon Act for which the contract is awarded 

(and any solicitation was issued) on or after January 1, 2015. 

If this contract is covered by the EO, the contractor must pay 

all workers in any classification listed on this wage 

determination at least $10.60 per hour (or the applicable 

wage rate listed on this wage determination, if it is higher) 

for all hours spent performing on the contract in calendar 

year 2019.  If this contract is covered by the EO and a  

classification considered necessary for performance of work on  

the contract does not appear on this wage determination, the  

contractor must pay workers in that classification at least  

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 149

CAM #20-0391 
Exhibit 2 

Page 149 of 315



10/21/2019 beta.SAM.gov

https://beta.sam.gov/wage-determination/FL20190160/0/document 2/12

the wage rate determined through the conformance process set  

forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 

if it is higher than the conformed wage rate).  The EO minimum  

wage rate will be adjusted annually.  Please note that  

this EO applies to the above-mentioned types of contracts  

entered into by the federal government that are subject  

to the Davis-Bacon Act itself, but it does not apply  

to contracts subject only to the Davis-Bacon Related Acts,  

including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  

information on contractor requirements and worker protections  

under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 

          0             01/04/2019 

*  SUFL2013-021 08/19/2013 

                                  Rates          Fringes 

CARPENTER........................$ 16.05             0.00 

   

CEMENT MASON/CONCRETE    

FINISHER, Includes Form Work.....$ 15.31             0.00 

   

ELECTRICIAN......................$ 22.15             0.00 

   

FENCE ERECTOR....................$ 12.82             0.00 
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HIGHWAY/PARKING LOT STRIPING:    

 Operator (Striping Machine).....$ 15.75             0.00 

   

HIGHWAY/PARKING LOT STRIPING:    

 Painter.........................$ 12.13             0.00 

   

HIGHWAY/PARKING LOT STRIPING:    

Operator (Spray Nozzleman).......$ 11.94             0.00 

   

INSTALLER - GUARDRAIL............$ 12.37             0.00 

   

IRONWORKER, ORNAMENTAL...........$ 13.48             0.00 

   

IRONWORKER, REINFORCING..........$ 16.84             0.00 

   

IRONWORKER, STRUCTURAL...........$ 16.42             0.00 

   

LABORER (Traffic Control    

Specialist incl. placing of    

cones/barricades/barrels -    

Setter, Mover, Sweeper)..........$ 11.57             0.00 

   

LABORER:  Asphalt, Includes    

Raker, Shoveler, Spreader and    

Distributor......................$ 11.84             0.00 

   

LABORER:  Common or General......$ 10.76             0.00 

   

LABORER:  Flagger................$ 12.53             0.00 

   

LABORER:  Grade Checker..........$ 12.41             0.00 
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LABORER:  Landscape &    

Irrigation.......................$  9.12             0.00 

   

LABORER:  Mason Tender -    

Cement/Concrete..................$ 13.91             3.50 

   

LABORER:  Pipelayer..............$ 14.61             0.00 

   

OPERATOR:     

Backhoe/Excavator/Trackhoe.......$ 15.43             0.00 

   

OPERATOR:  Bobcat/Skid    

Steer/Skid Loader................$ 12.88             0.00 

   

OPERATOR:  Boom..................$ 18.50             0.00 

   

OPERATOR:  Boring Machine........$ 17.33             0.00 

   

OPERATOR:  Broom/Sweeper.........$ 13.41             0.00 

   

OPERATOR:  Bulldozer.............$ 17.07             0.00 

   

OPERATOR:  Concrete Finishing    

Machine..........................$ 15.44             0.00 

   

OPERATOR:  Concrete Saw..........$ 13.76             0.00 

   

OPERATOR:  Crane.................$ 19.14             0.00 

   

OPERATOR:  Curb Machine..........$ 21.33             0.00 
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OPERATOR:  Distributor...........$ 13.13             0.00 

   

OPERATOR:  Drill.................$ 14.78             0.00 

   

OPERATOR:  Forklift..............$ 16.32             0.00 

   

OPERATOR:  Gradall...............$ 14.71             0.00 

   

OPERATOR:  Grader/Blade..........$ 18.98             0.00 

   

OPERATOR:  Loader................$ 13.84             0.00 

   

OPERATOR:  Mechanic..............$ 18.03             0.00 

   

OPERATOR:  Milling Machine.......$ 14.89             0.00 

   

OPERATOR:  Oiler.................$ 16.32             0.00 

   

OPERATOR:  Paver  (Asphalt,    

Aggregate, and Concrete).........$ 14.34             0.00 

   

OPERATOR:  Piledriver............$ 17.23             0.00 

   

OPERATOR:  Post Driver    

(Guardrail/Fences)...............$ 13.71             0.00 

   

OPERATOR:  Roller................$ 13.10             0.00 

   

OPERATOR:  Scraper...............$ 12.01             0.00 
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OPERATOR:  Screed................$ 14.85             0.00 

   

OPERATOR:  Tractor...............$ 12.62             0.00 

   

OPERATOR:  Trencher..............$ 14.58             0.00 

   

PAINTER:  Spray..................$ 16.52             0.00 

   

SIGN ERECTOR.....................$ 14.23             0.00 

   

TRAFFIC SIGNALIZATION:     

Traffic Signal Installation......$ 14.74             0.00 

   

TRUCK DRIVER:  Distributor    

Truck............................$ 14.96             2.17 

   

TRUCK DRIVER:  Dump Truck........$ 11.71             0.00 

   

TRUCK DRIVER:  Flatbed Truck.....$ 14.28             0.00 

   

TRUCK DRIVER:  Lowboy Truck......$ 14.06             0.00 

   

TRUCK DRIVER:  Slurry Truck......$ 11.96             0.00 

   

TRUCK DRIVER:  Vactor Truck......$ 14.21             0.00 

   

TRUCK DRIVER:  Water Truck.......$ 13.22             0.00 

---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 

operation to which welding is incidental. 
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================================================================ 

  

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 

for Federal Contractors applies to all contracts subject to the 

Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017.  If this 

contract is covered by the EO, the contractor must provide 

employees with 1 hour of paid sick leave for every 30 hours 

they work, up to 56 hours of paid sick leave each year. 

Employees must be permitted to use paid sick leave for their 

own illness, injury or other health-related needs, including 

preventive care; to assist a family member (or person who is 

like family to the employee) who is ill, injured, or has other 

health-related needs, including preventive care; or for reasons 

resulting from, or to assist a family member (or person who is 

like family to the employee) who is a victim of, domestic 

violence, sexual assault, or stalking.  Additional information 

on contractor requirements and worker protections under the EO 

is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 

the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

  

The body of each wage determination lists the classification 
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and wage rates that have been found to be prevailing for the 

cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical 

order of ""identifiers"" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), 

a survey rate (weighted average rate) or a union average rate 

(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 

in dotted lines beginning with characters other than ""SU"" or 

""UAVG"" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: 

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 

the union which prevailed in the survey for this 

classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number 

where applicable, i.e., Plumbers Local 0198. The next number, 

005 in the example, is an internal number used in processing 

the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 

2014. 

Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA) governing 

this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the ""SU"" identifier indicate that 
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no one rate prevailed for this classification in the survey and 

the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate includes all 

rates reported in the survey, it may include both union and 

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 

the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next number, 007 

in the example, is an internal number used in producing the 

wage determination. 5/13/2014 indicates the survey completion 

date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 

new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the 

classifications was union data. EXAMPLE: UAVG-OH-0010 

08/29/2014. UAVG indicates that the rate is a weighted union 

average rate. OH indicates the state. The next number, 0010 in 

the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date 

for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 

each year, to reflect a weighted average of the current 
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negotiated/CBA rate of the union locals from which the rate is 

based. 

  

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 

be: 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 

Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
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            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 

review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

The request should be accompanied by a full statement of the 

interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 
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10/21/2019 beta.SAM.gov

https://beta.sam.gov/wage-determination/FL20190160/0/document 12/12

================================================================ 

          END OF GENERAL DECISION 

"  
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EMPLOYEE RIGHTS

UNDER THE DAVIS-BACON ACT


fOR LABORERS AND MECHANICS

EMPLOYED ON fEDERAL OR fEDERALLY

ASSISTED CONSTRUCTION PROjECTS


THE UNITED STATES DEPARTMENT OF LABOR WAGE AND HOUR DIVISION


PREVAILING 
WAGES 

OVERTIME 

ENFORCEMENT 

APPRENTICES 

PROPER PAY 

You must be paid not less than the wage rate listed in the Davis-Bacon 
Wage Decision posted with this Notice for the work you perform. 

You must be paid not less than one and one-half times your basic 
rate of pay for all hours worked over 40 in a work week. There are few 
exceptions. 

Contract payments can be withheld to ensure workers receive wages 
and overtime pay due, and liquidated damages may apply if overtime 
pay requirements are not met. Davis-Bacon contract clauses allow 
contract termination and debarment of contractors from future federal 
contracts for up to three years. A contractor who falsifies certified 
payroll records or induces wage kickbacks may be subject to civil or 
criminal prosecution, fines and/or imprisonment. 

Apprentice rates apply only to apprentices properly registered under 
approved Federal or State apprenticeship programs. 

If you do not receive proper pay, or require further information on the 
applicable wages, contact the Contracting Officer listed below: 

or contact the U.S. Department of Labor’s Wage and Hour Division.  


1-866-4-USWAGE 
(1-866-487-9243) TTY: 1-877-889-5627 

WWW.WAGEHOUR.DOL.GOV 
U.S. Department of Labor Employment Standards Administration  Wage and Hour Division 

WH 1321(Revised April 2009) 

	 		 For additional information: 
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SGC-PART B-P.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SUPPLEMENTAL GENERAL CONDITIONS 

 

PART B. – FEDERAL CERTIFICATIONS AND AFFIDAVITS 
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SGC-PART B-P.2 

CERTIFICATION OF ELIGIBILITY OF PRIME CONTRACTOR 

 

State of Florida      ) 

                               )  ss. 

County of Broward) 

 

____________________________________________________, being first duly sworn, deposes 

and says that: 

 

(1) He is the _________________________of ______________________________, 

hereinafter referred to as the “Prime Contractor”; 

 

(2) He is fully informed that the Proposal submitted to the City of Fort Lauderdale, on the 

____________________________________ projected located in Fort Lauderdale, Florida is 

being funded, in whole or in part, by a Federally-assisted or insured contract; and 

 

(3) The prime contractor nor any of its officers, partners, owners or parties of interest is not 

named on the current HUD list of Debarred, Suspended or Ineligible Participants and the General 

Services Administration Consolidated List of Debarred, Suspended and Ineligible Contractors 

prior to award of the contract; and 

 

(4) The prime contractor acknowledges that should the contractor be subsequently found 

ineligible after award of the contract, its contract with the City of Fort Lauderdale shall be 

terminated and the matter referred to the Department of Labor for its action; and 

 

(5) The prime contractor acknowledges the responsibility of informing all of its 

subcontractors that this contract is being funded, in whole or in part, by a Federally-assisted or 

insured contract; and 

 

(6) The prime contractor acknowledges the responsibility that all of its subcontractors are to 

sign a “Certification of Eligibility of Subcontractors” as a part of its contract with the prime 

contractor, providing an originally executed copy to the City of Fort Lauderdale and should the 

subcontractor be subsequently found ineligible after award of the contract, its contract with the 

prime contractor shall be terminated and the matter referred to the Department of Labor for its 

action. 

 

     (Signed) ______________________________________ 

     (Title) ________________________________________ 

 

STATE OF FLORIDA: 

COUNTY OF BROWARD: 

 

 The foregoing instrument was acknowledged before me this _____ day of____________, 

200__, by ______________________.  They are personally known to me or have produced 

_____________________________ as identification and did not (did) take an oath. 

 

(SEAL)    ________________________________________________ 

    Notary Public, State of Florida (Signature of Notary taking 

    Acknowledgement) 

    ________________________________________________ 

    Name of Notary Typed, Printed or Stamped 

    My Commission Expires: 

    _________________________________ 

    Commission Number 
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SGC-PART B-P.3 

CERTIFICATION OF ELIGIBILITY OF SUBCONTRACTORS 
 

State of Florida      ) 

                               )  ss 

County of Broward) 

 

____________________________________, being first duly sworn, deposes and says that: 

 

(1) He is the _____________________________of ________________________________, 

hereinafter referred to as the “Subcontractor”; 

 

(2) He is fully informed that the subcontractor’s Proposal submitted to _________________, 

the contractor on the ___________________________ project located in Fort Lauderdale, Florida 

is being funded, in whole or in part, by a Federally-assisted or insured contract; and 

 

(3) The subcontractor nor any of its officers, partners, owners or parties of interest is not 

named on the current HUD list of Debarred, suspended or Ineligible Participants and the General 

Services Administration Consolidated List of Debarred, Suspended and Ineligible Contractors 

prior to award of the contract; and 

 

(4) The subcontractor acknowledges that should the subcontractor be subsequently found 

ineligible after award of the contract, its contract with the Prime Contractor shall be terminated 

and the matter referred to the Department of Labor for its action. 

 

      (Signed)________________________________ 

 

      (Title)    ________________________________ 

 

STATE OF FLORIDA: 

COUNTY OF BROWARD: 

 

 The foregoing instrument was acknowledged before me this ___ day of _____________, 

200__, by ___________________________.  They are personally known to me or have produced 

_________________________ as identification and did not (did) take an oath. 

 

(SEAL)    ____________________________________________________ 

    Notary Public, State of Florida (Signature of Notary taking 

    Acknowledgment 

 

    ____________________________________________________ 

    Name of Notary Typed, Printed or Stamped 

    My Commission Expires 

 

    ____________________________________________________ 

    Commission Number 
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SGC-PART B-P.4 

NONCOLLUSION AFFIDAVIT OF PRIME BIDDER 

 

State of Florida       ) 

                                )  ss 

County of Broward) 

 

_________________________________________, being first duly sworn, deposes and says that: 

 

(1) He is the ____________________________ of _________________________________ 

the Bidder that has submitted the attached Bid: 

 

(2) He is fully informed respecting the preparation and contents of the attached Bid and of all 

pertinent circumstances respecting such Bid; 

 

(3) Such Bid is genuine and is not a collusive or sham Bid; 

 

(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, 

employees or parties in interest6, including this affiant, has in any way colluded, conspired, 

connived or agreed, directly or indirectly with any other Bidder, firm or person to submit a 

collusive or sham Bid in connection with the Contract for which the attached Bid has been 

submitted or to refrain from bidding in connection with such Contract, or has in any manner, 

directly or indi4rectly, sought by agreement or collusion or communication or conference with 

any other Bidder, firm or person to fix the price or prices in the attached Bid or of any other 

Bidder, or to fix any overhead, profit or cost element of the Bid price or the Bid price of any other 

Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any 

advantage against the City of Fort Lauderdale or any person interested in the proposed contract; 

and 

 

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by 

any collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of 

its agents, representatives, owners, employees, or parties in interest, including this affiant. 

 

     (Signed) _______________________________ 

 

     (Title) _________________________________ 

STATE OF FLORIDA: 

COUNTY OF BROWARD: 

 

The foregoing instrument was acknowledged before me this ____ day of __________, 

200__, by ___________________________________________.  They are personally known to 

me or have produced _______________________________ as identification and did not (did) 

take an oath. 

 

SEAL    ____________________________________________________ 

    Notary Public, State of Florida (Signature of Notary taking  

    Acknowledgment) 

 

    ____________________________________________________ 

    Name of Notary Typed, Printed or Stamped 

    My Commission Expires 

 

    ____________________________________________________ 

    Commission Number 
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SGC-PART B-P.5 

SUBCONTRACTS 

 

The Contractor shall not execute any agreement with any subcontractor or permit any 

subcontractor to perform any work included in this contract until he has submitted a con-collusion 

affidavit from the subcontractor in substantially the form shown below and has received written 

approval of such subcontractor from the City of Fort Lauderdale. 

 

NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR 

State of Florida       ) 

                                )  ss 

County of Broward) 

 

__________________________, being first duly sworn, deposes and says that: 

(1) He is the _____________________________ of ________________________________ 

hereinafter referred to as the “Subcontractor”; 

 

(2) He is fully informed respecting the preparation and contents of the subcontractor’s 

Proposal submitted by the subcontractor to __________________________, the Contractor for 

certain work in connection with the ___________________________ Contract pertaining to the 

Project in Fort Lauderdale, Florida; 

 

(3) Such Subcontractor’s Proposal is genuine and is not a collusive or sham proposal. 

 

(4) Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, 

employees or parties in interest, including this affiant, has in any way colluded, conspired, 

connived, or agreed, directly or indirectly, with any other Bidder, firm or person to submit a 

collusive or sham Proposal in connection with such Contract or to refrain from submitting a 

Proposal in connection with such Contract, or has in any manner, directly or indirectly, sought by 

unlawful agreement or connivance with any other Bidder, firm or person to fix the price or prices 

in said subcontractor’s Proposal, or to secure through collusion, conspiracy, connivance or 

unlawful agreement any advantage against the City of Fort Lauderdale or any person interested in 

the proposed Contract; and 

 

(5) The price or prices quoted in the subcontractor’s Proposal are fair and proper and are not 

tainted by any collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder 

or any of its agents, representatives, owners, employees, or parties in interes5t, including this 

affiant. 

      (Signed) _______________________________ 

 

      (Title) _________________________________ 

 

STATE OF FLORIDA: 

COUNTY OF BROWARD; 

The foregoing instrument was acknowledged before me this ____ day of __________, 

200__, by ______________________.  They are personally known to me or have produced 

_____________ as identification and did not (did) take an oath. 

 

(SEAL     _____________________________________________ 

     Notary Public, State of Florida (Signature of Notary  

     Taking Acknowledgmentz0 

 

     _____________________________________________ 

     Name of Notary Typed, Printed or Stamped 

     My Commission expires 

     _____________________________________________ 

     Commission Number 
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SGC-PART B-P.6 

CITY OF FORT LAUDERDALE 

COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 

AND 

PROPERTY REHABILITATION PROGRAM 

 

CONTRACTOR’S OR SUBCONTRACTOR’S 

ACKNOWLEDGMENT OF AFFIRMATIVE STEP ASSURING BUSINESS UTILIZATION 

 

 

RETURN TO:    PROJECT NAME: _____________________________ 

 

Community Development Division 

1409 NW 6
th
 Street 

Fort Lauderdale, FL  33312  PROJECT NUMBER: ___________________________ 

 

INFORMATION ON CONTRACTOR OR SUBCONTRACTOR 

 

COMPANY NAME AND ADDRESS  TYPE OF YOUR BUSINESS ENTERPRISE 

      [  ] Minority Business Enterprise* 

      [  ] Women’s Business Enterprise* 

      [  ] Other 

PHONE: _______________________ *Definitions are provided in paragraph (c) 

THE ABOVE NAMED IS: 

[  ]   A Contractor   RACIAL/ETHNIC CHARACTER OF YOUR 

[  ]   A Subcontractor   BUSINESS ENTITY: 

      [  ]  White 

      [  ]  Black 

LEGAL STATUS OF COMPANY  [  ]  American Indian/Alaskan Native 

[  ]  Corporation  [  ] Partnership   [  ]  Hispanic 

[  ] Sole Zproprietorship  [  ]  Other  [  ]  Asian/Pacific Islander 

 

EMPLOYER’S I.D. NUMBER __________________ (Also referred to as Federal I.D. Number) 

or SOCIAL SECURITY NUMBER OF PRINCIPAL: __________________ (If you are in the 

process of applying for your Employer’s I.D. Number or you are a sole proprietorship). 

 

CONTRACTOR’S OR SUBCONTRACTOR’S ACKNOWLEDGMENT 

  

1. The undersigned, having executed a contract or subcontract with 

_________________ in the amount of $_______________ for the construction of 

or the provision of services for the above-identified project acknowledges that: 

(a) The work related to this project is a Federally-assisted contract requiring compliance, 

to the greatest extent feasible, with Section 3 of the Housing and Urban Development Act 

of 1968, as prescribed within 24 CFR Part 135 and other rules, orders, or instructions that 

may be issued; and/or with applicable HUD policy announcements pertaining to its 

Minority Business Enterprise Program and/or applicable provisions contained in OMB 

CIRCULAR LETTER A-102, Attachment O addressing Contracting with Small and 

Minority Business Enterprise and Labor Surplus Area Firms. 

 

(b) For purposes of this contract, a “Section 3 covered area” is the smallest general 

political geographic area in which the project is located or, in other words, the City limits 

of the City of Fort Lauderdale; except that maximum feasible priority shall be given 

toward utilization of businesses located within the neighborhood area in which the project 

is situated to the extent that is economically feasible and practical. 
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SGC-PART B-P.7 

 

(c) For the purpose of this contract, a “Minority Business Enterprise” means a business, 

at least 51 percent of which is owned by minority group members.  “Minority” means any 

person who is Black, Hispanic American, American Indian, Oriental American, 

American Eskimo, or American Aleut.  Note that unless women fall within the above-

described race/ethnicity class, they cannot be included in the minority count.  

Furthermore, a “Women’s Business Enterprise” means a business at least 51% of which 

is owned by women and where the management of daily business operations is controlled 

by one or more of these persons. 

 

(d) For the purpose of this contract, it is national policy to award a fair share of contracts 

to small and minority business firms.  Accordingly, affirmative steps must be taken to 

assure that small and minority businesses are utilized when possible as sources of 

supplies, equipment, construction and services.  The contractor or subcontractor(s') 

acknowledge applicability of all utilization goals specified in the contract and/or provided 

hereto and agrees to take affirmative business utilization steps which shall include the 

following to the extent applicable: 

 

(1) Including qualified targeted business as specified above, on solicitation 

lists. 

 

(2) Assuring that targeted businesses, as specified above, are solicited 

whenever they are potential sources. 

 

(3) When economically feasible, dividing total requirements into smaller tasks 

or quantities so as to permit maximum targeted business participation, as 

specified above. 

 

(4) Where the requirements permit, establishing delivery schedules which will 

encourage participation by targeted business, as specified above. 

 

(5) Using the services and assistance of the City of Fort Lauderdale, the 

Federal Small Business Administration, the Federal Office of Minority 

Business Enterprises of the Department of Commerce and the Federal 

Community Services Administration as required. 

 

2.  The undersigned further acknowledges that: 

 

(a) The response provided below is a true and correct statement concerning the following 

question.  Will you at the time of contract or subcontract award contemplate any 

additional need for subcontracts, services or supplies from area-wide businesses and 

firms: 

 

[  ] YES  [  ] NO:  If yes and you need any assistance, contact the City of Fort 

Lauderdale’s Community Development Division at 828-4527. 

 

(b) The information submitted herein under no circumstances limits the responsibility of 

the contractor’s or subcontractor’s(s’) requirement for taking affirmative action to ensure 

targeted business utilization in all contracts or subcontracts associated with this contract 

and/or in taking affirmative action regarding applicable utilization goals. 
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SGC-PART B-P.8 

(c) The information submitted herein under no circumstances supersedes, modifies, limits 

or restricts any requirements of the Federal Government pertaining to this contract, 

particularly as may be required by the U.S. Comptroller General of the United States, the 

U.S. Office of Federal Contract Compliance, the U.S. Department of Housing and Urban 

Development or any of their duly authorized representatives. 

 

_________________________________ ____________________________________ 

Company Official’s Signature  Company Name 

 

_________________________________ ____________________________________ 

Company Official’s Name and Title  Date Signed 
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SGC-PART B-P.9 

CITY OF FORT LAUDERDALE 

COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 

AND 

PROPERTY REHABILITATION PROGRAM 

CONTRACTOR OR SUBCONTRACTOR STATEMENT OF WORK FORCE NEEDS 

 

________________________________________________________________________ 

RETURN TO:    PROJECT NAME: __________________________ 

 

Community Development Division 

1409 NW 6
th

 Street 

Fort Lauderdale, FL  33312  PROJECT NUMBER: _______________________ 

 

CONTRACTOR’S OR SUBCONTRACTOR’S STATEMENT 

 

1. The undersigned, having executed a contract or subcontract with _____________ 

________________ in the amount of $____________________ for the construction of 

the above-identified project, acknowledges that: 

 

(a)  The work related to this project is a Federally-assisted contract requiring compliance, 

to the greatest extent feasible, with Section 3 of the Housing and Urban Development Act 

of 1968, as prescribed within 24 CFR Part 135 and other rules, orders, or instructions that 

may be issued; and/or with applicable Requirements pertaining to Executive Order 

11246, as amended by Executive Orders 11375 and 12086, as prescribed within 24 CFR 

Part 130, 41 CFR Part 60 and other rules, orders or instructions that may be issued. 

 

(b)  The following Statement of Work Force Needs is a true and correct analysis of the 

current work force needs for new applicants for employment and training opportunities 

with the firm, corporation, partnership or association at the time of contract award: 

 

CONSTRUCTION TRADE WHERE     NUMBER OF 

WORKERS ARE NEEDED    CLASSIFICATION   WORKERS 

       Journey Worker 

       Apprentice 

       Laborer 

       Journey Worker 

       Apprentice 

       Laborer 

       Journey Worker 

       Apprentice 

       Laborer 

       Journey Worker 

       Apprentice 

       Laborer 

       Journey Worker 

       Apprentice 

       Laborer 
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SGC-PART B-P.10 

2.  The undersigned further acknowledges that: 

 

(a) The response provide below is a true and correct statement concerning the following 

question; will you at the time of contract or subcontract award have any work force 

needs; 

 

[  ]YES  [  ]  NO:  If yes and you need any assistance, contact the City of Fort Lauderdale 

Community Development Division at 828-4527. 

 

(b) The information submitted herein under no circumstances limits the responsibility of 

the contractor’s or subcontractor’s(s’) requirement for taking affirmative action to ensure 

equal employment opportunity in all contracts or subcontracts associated with this 

contract and/or in taking affirmative action regarding applicable utilization goals. 

 

(c) The information submitted herein under no circumstances supersedes, modifies, limits 

or restricts any requirements of the Federal Government pertaining to this contract, 

particularly as may be required by the U.S. Comptroller General of the United States, the 

U.S. Office of Federal Contract Compliance, the U.S. Department of Housing and Urban 

Development, or any of their duly authorized representatives. 

 

____________________________________ ______________________________ 

Company Official’s Signature   Company Name 

 

____________________________________ ______________________________ 

Company Official’s Name and Title   Date Signed 
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SGC-PART B-P.11 

CONTRACTOR OR SUBCONTRACTOR 

 

CERTIFICATION OF NONSEGREGATED FACILITIES 

 

The Bidder certifies that he does not maintain or provide for his employees any 

segregated facilities at any of his establishments, and that he does not permit his 

employees to perform their services at any location, under his control where segregated 

facilities are maintained.  The bidder certifies further that he will not maintain or provide 

for his employees any segregated facilities at any of his establishments and that we will 

not permit his employees to perform their services at any location under his control where 

segregated facilities are maintained.  The bidder agrees that a breach of this certification 

will be a violation of the Equal Opportunity clause in any contract resulting from 

acceptance of this bid.  As used in this certification, the term “segregated facilities” 

means any waiting rooms, work areas, restrooms and washrooms, restaurants and other 

eating areas, timeclocks, locker rooms and other storage or dressing areas, parking lots 

drinking fountains, recreation or entertainment a4reas, transportation, and housing 

facilities provided for employees which are segregated by explicit directive or are in fact 

segregated on the basis of race, color, religion, or national origin, because of habit, local 

custom, or otherwise.  The bidder agrees that (except where he has obtained identical 

certification from proposed subcontractors for specific time periods) he will obtain 

identical certifications from proposed subcontractors prior to the award of subcontracts 

exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity 

clause and that he will retain such certifications in his files. 

 

Note:  the penalty for making false statements in offers prescribed in 19 U.S.C. 1001. 

 

Date __________________, 20___. 

 

Official Address (including zip code) 

__________________________________________  

__________________________________________  

__________________________________________  

 

By________________________________________  

 

__________________________________________  

Title 
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SGC-PART B-P.12 

U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 

COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 

 

CONTRACTOR’S CERTIFICATION 

CONCERNING LABOR STANDARDS AND REVAILING WAGE REQUIREMENTS 

________________________________________________________________________ 

 

TO (Appropriate Recipient)   DATE ______________________________ 

      PROJECT NUMBER (If any) ___________ 

      PROJECT NAME 

___________________________________  

c/o 

 

1.  The undersigned, having executed a contract with _____________________________ 

_________________________ for the construction of the above identified project, 

acknowledges that: 

(a) The Labor Standards provisions are included in the aforesaid contract; 

 

(b) Correction of any infractions of the aforesaid conditions, including infractions by any 

of his subcontractors and any lower tier subcontractors, is his responsibility; 

 

2.  He certifies that: 

 

(a) Neither he nor any firm, partnership or association in which he has substantial interest 

is designates as an ineligible contractor by the Comptroller General of the United States 

pursuant to Section 5.6 (b) of the Regulations of the Secretary of Labor, Part 5  (29 CFR 

Part 5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended, 40 U.S.C. 276a-

2(a). 

 

(b) No part of the aforementioned contract has been or will be subcontracted to any 

subcontractor if such subcontractor or any firm, corporation, partnership or association in 

which such subcontractor has a substantial interest is designated as an ineligible 

contractor pursuant to any of the aforementioned regulatory or statutory provisions. 

 

3.  He agrees to obtain and forward to the aforementioned recipient within ten days after 

the execution of any subcontract, including those executed by his subcontractors and any 

lower tier subcontractors, a Subcontractor’s Certification Concerning Labor Standards 

and Prevailing Wage Requirements executed by the subcontractors. 

 

4.  He certifies that: 

 

(a) The legal name and the business add4ess of the undersigned are: 

 

(b) The undersigned is: 

 

1.  A SINGLE PROPRIETORSHIP  3.  A CORPORATION ORGANIZED IN  

          THE STATE OF  

 

2.  A PARTNERSHIP (Describe)  4.  OTHER ORGANIZATION 
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SGC-PART B-P.13 

(c)  The name, title and address of the owner, partners or officers of the undersigned are: 

 

        NAME   TITLE   ADDRESS                                        . 

 

 

 

 

 

 

 

 

 

(d)  The name, title and addresses of all other persons, both natural and corporate, having 

a substantial interest in the undersigned, and the nature of interest are (If none, so state) 

 

        NAME   ADDRESS  NATURE OF INTEREST                . 

 

 

 

 

 

 

 

 

 

(e)  The names, addresses and trade classifications of all other building construction 

contractors in which the undersigned has a substantial interest are (If none, so state) 

 

        NAME   ADDRESS  NATURE OF INTEREST                . 

 

 

 

 

 

 

 

________________________________________________________________________ 

 

______________________________________________  

                      (Contractor) 

 

Attest _________________________________________  

 

By ____________________________________________  

 

WARNING 

 

Criminal Code, Section 1010, Title 18, U.S.C., provides in part:  “Whoever, . . . . makes, 

passes, utters or publishes any statement knowing the same to be false . . . . shall be fined 

not more than $5,000 or imprisoned not more than two years, or both.” 
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SGC-PART B-P.14 

U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 

COMMUNITY DEVELOPMENT BLOCK GRANT PROGHRAM 

 

SUBCONTRACTOR’S CERTIFICATION 

CONCERNING LABOR STANDARDS AND PREVAILING WAGE REQUIREMENTS 
 

TO  (Appropriate Recipient)  DATE                                                                        . 

     PROJECT NUMBER (If any)                                  . 

     PROJECT NAME 

c/o 

_______________________________________________________________________- 

1.  The undersigned, having executed a contract with _____________________________  

 

(Contractor or Subcontractor) for ____________________________________________ 

__________________________________ (Nature of work) 

in the amount of $_______________________ in the construction of the above-identified 

project, certifies that: 

 

(a)  The Labor Standards Provisions of The Contract for Construction are included in the 

aforesaid contract. 

 

(b)  Neither he nor any firm, corporation, partnership or association in which he has 

substantial interest is designated as an ineligible contractor by the Comptroller General of 

the United States pursuant to Section 5.6(b) lf the Regulations of the Secretary of Labor, 

Part 5 (29 CFR Part 5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended) 

40 U.S.C. 276a-2(a).    

 

(c)  No part of the aforementioned contract has been or will be subcontracted to any 

subcontractor if such subcontractor or any firm, corporation, partnership or association in 

which such subcontractor has a substantial interest is designated as an ineligible 

contractor pursuant to the aforesaid regulatory or statutory provisions. 

 

2.  He agrees to obtain and forward to the contractor, for transmittal to the recipient, 

within ten days after the execution of any lower subcontract, a Subcontractor’s 

Certification Concerning Labor Standards and Prevailing Wage Requirements executed 

by the lower tier subcontractor, in duplicate. 

 

(a)  The workmen will report for duty on or about (date) __________________________.  

 

3.  He certifies that: 

(a)  The legal name and the business address of the undersigned are: ________________ 

 

________________________________________________________________________ 

(b)  The undersigned is: 

________________________________________________________________________ 

 

1.  A SINGLE PROPRIETORSHIP  3.  A CORPORATION ORGANIZED IN  

          THE STATE OF ___________________ 

2.  A PARTNERSHIP    4.  OTHER ORGANIZAITON 

 

         HUD-1422 (6-75) 
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SGC-PART B-P.15 

(c)  The name, title and address of the owner, partners or officers of the undersigned are: 

 

            NAME   TITLE   ADDRESS                                        . 

 

 

 

 

 

 

________________________________________________________________________ 

 

(d)  The names and addresses of all other persons, both natural and corporate, having a 

substantial interest in the undersigned, and the nature of the interest are (If none, so state). 

 

        NAME   ADDRESS  NATURE OF INTEREST                . 

 

 

 

 

 

 

________________________________________________________________________ 

 

(e)  The names, addresses and trade classifications of all other building construction 

contractors in which the undersigned has a substantial interest are (If none, so state). 

 

       NAME   ADDRESS  TRADE CLASSIFICATION            . 

 

 

 

 

 

 

 

 

 

________________________________________  

                     (Contractor) 

 

Attest ___________________________________  

 

By ______________________________________  

 

WARNING 

 

Criminal Code, Section 1010, Title 18, U.S.C., provides in part:  “Whoever, . . . . makes, 

passes, utters or publishes any statement, knowing the same to be false . . . . shall be fined 

not more than $5,000 or imprisoned not more than two years, or both.” 
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TECHNICAL 
SPECIFICATIONS 
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                     SECTION 010000 - GENERAL REQUIREMENTS 

PART 1 PROJECT DESCRIPTION  
 
1.01 GENERAL 
 

A. A brief description of the Work is stated in the INVITATION TO BID. To determine the 
full scope of the project or any particular part of the project, coordinate the applicable 
information in these Contract Documents and review the available project drawings. 
 

B. Project specific drawings if necessary will accompany each separate Task Order (TO) 
under this contract and will become part of the specification.  If specifications are not 
issued with the individual task order, the requirements set forth in the specifications 
for the award of this contract shall apply for each separate, subsequent associated 
Task Order. If a conflict occurs between the individual task order specification and the 
Contract specifications, the most stringent requirement shall apply. Unless indicated 
in the specific statement of work / task order, for task orders with a value less than 
$750,000 with a duration less than six (6) months, specifications 01 32 16.00 25 
Construction Progress Schedule and 01 45 00.10 25 Quality Control For Minor 
Construction shall apply; for task orders with a value equal to and greater than 
$750,000 and a duration equal to or greater than six (6) months, specification 
sections 01 32 17.00 25 Network Analysis Schedules and 01 45 00.00 25 Quality 
Control shall apply. Additionally, when work is in the vicinity of the airfield, 
specification 01 35, 13.00 25 Special Project Procedures shall apply. Contractor shall 
immediately check furnished drawings and specs for each task order package and 
notify the CITY ENGINEER of any discrepancies.  
 

C. Location: The work under each task order associated with this contract may be 
located anywhere within the City of Fort Lauderdale. 

 

D. Project Environmental Goals: Contractor shall distribute copies of the Environmental 
Goals to each subcontractor and the City Engineer.  The overall goal for design, 
construction, and operation is to produce a facility/building that meets the functional 
program needs and incorporates the principles of sustainability. Specifically: 

 
1. Preserve and restore the site ecosystem and biodiversity; avoid site 

degradation and erosion. Minimize offsite environmental impact. 
 

2. Use the minimum amount of energy, water, and materials feasible to meet 
the design intent. Select energy and water efficient equipment and strategies. 
 

3. Use environmentally preferable products and decrease toxicity level of 
materials used. 
 

4. Use renewable energy and material resources. 
 

5. Optimize operational performance (through commissioning efforts) in order to 
ensure energy efficient equipment operates as intended. 
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6. Consider the durability, maintainability, and flexibility of building systems. 

 
7. Manage construction site and storage of materials to ensure no negative 

impact on the indoor environmental quality of the building. 
 

8. Reduce construction waste through reuse, recycling, and supplier take-back. 
 

E. Work under this Contract shall be performed by the Contractor as required by the City 
of Fort Lauderdale (City). Work will be authorized by a Notice to Proceed (NTP) 
issued to the Contractor. The Contractor shall complete all work within the number of 
calendar days stipulated in the Contract or task order unless an extension in the time 
of completion is granted by the CITY’S ENGINEER, as stated in the Instructions to 
Bidders. Upon satisfactory completion of the work and compliance with applicable 
provisions in the Contract Documents, the Contractor will receive final payment for all 
work done. 

 
 

F. Occupancy of Premises: Building(s) will be occupied during performance of work 
under this Contract. Before work is started, the Contractor shall arrange with the CITY 
ENGINEER a sequence of procedure, means of access, space for storage of 
materials and equipment, use of approaches and any potential impacts to traffic 
and/or installation operations.  NOT USED 
 

G. Existing Work: In addition to requirements to protect existing vegetation, structures, 
equipment, utilities or other improvements, remove or alter existing work in such a 
manner as to prevent injury or damage to any portions of the existing work which will 
remain. Repair or replace portions of existing work which have been altered during 
construction operations to match existing or adjoining work, as approved by the 
CITY’S ENGINEER. At the completion of operations, existing work shall be in a 
condition equal to or better than that which existed before new work started. 
 

H. The following additional information, though not all-inclusive, is given to assist 
contractors in their evaluation of the work required to meet the project objectives.  
 

I. The Contractor shall become familiar with the existing operating conditions of the 
City's water system, sewage transmission system and pumping stations and take 
such into consideration in planning and scheduling work. No extra claims shall be 
made for work required to achieve conditions beyond those obtainable under normal 
operation of the existing transmission, collection and pumping facilities necessary to 
accomplish the Work. 

 
A. Contractor shall be required to submit a Maintenance of Traffic (MOT) plan for work 

in the county and state highways and City streets. Contractor shall coordinate with 
MOTs for nearby or highway work and obtain approval for all traffic control as 
required by the permits contained elsewhere in this Section. 

 
 

PART 2 SEQUENCE OF OPERATIONS 
 
2.01 SCHEDULING  
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A. General: Prepare and submit schedule in accordance with the provisions of Section 

013200, Construction Progress Documentation. 
 
B. Plan the work and carry it out with minimum interference to the operation of the 

existing facilities. Prior to starting the work, confer with the CITY’S ENGINEER to 
develop an approved work schedule, which will permit the facilities to function 
normally as practical. It may be necessary to do certain parts of the construction 
work outside normal working hours in order to avoid undesirable conditions. The 
Contractor shall do this work at such times, and at no additional cost to the City. Do 
not make connections between existing work and new work until necessary 
inspection and tests have been completed on the new work and it is found to 
conform in all respects to the requirements of the Contract Documents. 

 
C. No work shall be started until the Contractor has received approved shop drawings, 

established material/delivery dates for all equipment, and received approval of the 
construction schedule from the CITY’S ENGINEER. The Contractor shall have 
sufficient manpower, equipment, and material to complete the project. 

 
D.  No work shall commence without express consent of the CITY’S ENGINEER. 

 
E. If a privately owned staging area is required, no work shall commence until approval 

of the facility is obtained from City Planning and Zoning in accordance with Section 
47-19.2 of the Unified Land Development Regulations. Submit a copy of the approval 
and agreement to the CITY’S ENGINEER. 

 

F. Special Scheduling Requirements: Have materials, equipment, and personnel 
required to perform the work at the site prior to the commencement of the work. The 
Contractor shall conduct his operations so as to cause the least possible interference 
with normal operations of the activity. Permission to interrupt any Activity roads, 
railroads, and/or utility service shall be requested in writing a minimum of 15 
calendar days prior to the desired date of interruption. The work under this IDIQ 
contract may require special attention to the scheduling and conduct of the work in 
connection with existing operations. Special scheduling requirements will be 
indicated in each individual task order (TO). As indicated in the TO identify on the 
construction schedule each factor which constitutes a potential interruption to 
operations. 

 
2.02 MOBILIZATION AND DEMOBILIZATION 
 

A. Contractor shall be responsible for mobilization and demobilization of labor, materials 
and equipment. Payment for mobilization and demobilization shall be included in the 
lump sum price indicated in the Proposal for the project. 

 
2.03 COORDINATION 
 

A. Contractor shall cooperate in the coordination of separate activities in a manner that 
will provide the least interference with the Owner's operations and other contractors 
and utility companies working in the area, and in the interfacing and connection of 
the separate elements of the overall project work. 
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B. If any difficulty or dispute should arise in the accomplishment of the above, the 

problem shall be brought immediately to the attention of the CITY’S ENGINEER. 
 
2.05 OPERATION OF EXISTING SYSTEM PROHIBITED 
 

A. At no time is the Contractor to undertake to close off any utility lines or open valves 
or take any other action, which would affect the operation of existing systems. The 
City’s operations crew will operate all valves. Provide at least one business day 
notice to City prior to any operations. 

 
PART 3 SITE CONDITIONS 
 
3.01     SITE INVESTIGATION AND REPRESENTATION 
 

A. The Contractor acknowledges satisfaction as to the general nature and location of 
the work, the general and local conditions, particularly those bearing upon availability 
of transportation, availability of labor, water, electric power, roads, and uncertainties 
of weather, river stages, or similar physical conditions, the character of equipment 
and facilities needed preliminary to and during the prosecution of the work, and all 
other matters which can in any way affect the work or the cost thereof under this 
Contract. 

 
B. Failure by the Contractor to become acquainted with the physical conditions and all 

the available information will not relieve the Contractor from responsibility for 
properly estimating the difficulty or cost of successfully performing the Work. 

 
C. The Contractor warrants that as a result of examination and investigation of all the 

aforesaid data, the Contractor can perform the work in a good and workmanlike 
manner and to the satisfaction of the City. The City assumes no responsibility for any 
representations made by any of its officers or agents during or prior to the execution 
of this Contract, unless (1) such representations are expressly stated in the Contract, 
and (2) the Contract expressly provides that the responsibility therefore is assumed 
by the City. 

 
3.02     INFORMATION ON SITE CONDITIONS 
 

A. General: Information obtained by the CITY’S ENGINEER regarding site conditions, 
subsurface information, groundwater elevations, existing construction of site 
facilities, as applicable, and similar data will be available for inspection at the office of 
the CITY’S ENGINEER upon request. Such information is offered as supplementary 
information only. The CITY’S ENGINEER does not assume any responsibility for the 
completeness or interpretation of such supplementary information. 

 
3.03     UTILITIES 
 

A. The Contractor shall be responsible for determining and/or confirming, at his cost, 
the locations of all utilities within the project area, and shall be responsible for 
contacting each utility for location and notification prior to commencing work. 
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B. The Contractor shall contact potentially affected utilities as provided in Section 
010600, Regulatory Requirements & Permits. 

 
C. The Contractor shall contact Sunshine State One Call at 811 or visit 

www.callsunshine.com at least 2 business days (10 business days for water 
crossings) prior to any excavation and make arrangements for locating all utilities in 
the project area. 
 

D. Utility Cutovers and Interruptions: Make utility cutovers and interruptions after normal 
working hours or on Saturdays, Sundays, and City holidays. Conform to procedures 
required in the paragraph "Work outside Regular Hours." Ensure that new utility lines 
are complete, except for the connection, before interrupting existing service. 
Interruption to water, sanitary sewer, storm sewer, telephone service, electric 
service, air conditioning, heating, fire alarm, compressed air, and CATV or other 
communications shall be considered utility cutovers pursuant to the paragraph 
entitled "Work Outside Regular Hours." 

 
3.04   CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE 
   

A. Where the Contractor's operations could cause damage or inconvenience to utilities, 
telephone, television, power, water, or sewer systems, the operations shall be 
suspended until all arrangements necessary for the protection of these utilities and 
services have been made by the Contractor with the owner of the utility affected. 

 
B. Notify all utility offices, which are affected by the construction operation at least 2 

business days in advance. Under no circumstances expose any utility without first 
obtaining permission from the appropriate agency. Once permission has been 
granted, locate, expose, and provide temporary support for all existing underground 
utilities. 

 
C. The Contractor shall be solely and directly responsible to the Owner and operators of 

such properties for any damage, injury, expense, loss, inconvenience, delay, suits, 
actions, or claims of any character brought because of any injuries or damage, which 
may result from the construction operations under this Contract. 

 
D. Neither the Owner nor its officers or agents shall be responsible to the Contractor for 

damages as a result of the Contractor's failure to protect utilities encountered in the 
Work. 

 
E. In the event of interruption to domestic water, sewer, storm drain, or other utility 

services as a result of accidental breakage due to construction operations, promptly 
notify the proper authority. Cooperate with said authority in restoration of service as 
promptly as possible and bear all costs of repair. In no case shall interruption of any 
water or utility service be allowed to exist outside working hours unless prior 
approval is granted. 

 
F. In the event the Contractor encounters water service lines or sewer laterals that 

interfere with trenching, he may, by obtaining prior approval of the property owner, 
and the CITY’S ENGINEER, cut the service, dig through, and restore the service with 
similar and equal materials at the Contractor's expense. 
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G. The Contractor shall replace, at his own expense, all existing utilities or structures 
removed or damaged during construction, unless otherwise provided for in these 
Contract documents or ordered by the City’s Engineer. 

 
H. Telephone and communications drops and signal systems may extend throughout 

the project area. Properly located cable, conduit, interface equipment, pull or junction 
boxes and other signal or systems equipment damaged by the Contractor shall be 
replaced at the Contractor’s expense.  

 
a. Damaged cable shall be replaced as an entire run, from junction box to 

junction box. 
 
b. Notify Broward County Engineering two business days in advance of the 

need to remove traffic detection loops. 
 

c. Contractor shall verify marked cables and signal systems prior to excavation.   
 
3.05     INTERFERING STRUCTURES 
 

A. Take necessary precautions to prevent damage to existing structures whether on the 
surface, aboveground, or underground. 

 
B. Protect underground and aboveground existing structures from damage, whether or 

not they lie within the limits of the easements obtained by the City. Where such 
existing fences, gates, sheds, buildings, or any other structure must be removed in 
order to properly carry out the construction, or are damaged during construction, 
restore to their original condition to the satisfaction of the property owner involved at 
the Contractor's own expense. Notify the City of any damaged underground 
structure, and make repairs or replacements before backfilling. 

 
C. Without additional compensation, the Contractor may remove and shall replace in a 

condition as good as or better than original, such small miscellaneous structures as 
fences, mailboxes, and signposts that interfere with the Contractor's operations. 

 
3.06     EASEMENTS AND WORK ON PRIVATE PROPERTY 
 

A. Where portions of the work are located on public or private property, easements and 
permits will be obtained by the City, except as otherwise noted in these 
Specifications. Easements will provide for the use of property for construction 
purposes to the extent indicated on the easements. Copies of these easements and 
permits are available upon request to the City. It shall be the Contractor's 
responsibility to determine the adequacy of the easement obtained in every case and 
to abide by all requirements and provisions of the easement. The Contractor shall 
confine his construction operations to within the easement limits or street 
right-of-way limits or make special arrangements with the property owners or 
appropriate public agency for the additional area required. Any damage to property, 
either inside or outside the limits of the easements provided by the City or street 
rights-of-way, shall be the responsibility of the Contractor as specified herein. The 
Contractor shall provide immediate notice to the owner of any damage to fencing and 
provide temporary fencing as required to provide a functionally similar level of 
security. The Contractor shall remove, protect, and replace all fences or other items 
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encountered on public or private property. Before final payment will be authorized by 
the City’s Engineer, the Contractor will be required to furnish the City with written 
releases from property owners or public agencies where side agreements or special 
easements have been made by the Contractor or where the Contractor's operations, 
for any reason, have not been kept within the construction right-of-way obtained by 
the City or the street right-of-way. 

 
B. The Contractor shall be responsible for all damage to private property where work 

related activities have occurred without proper easement or authorization. The City 
may withhold payment to the Contractor pending resolution of any claims by private 
owners.  

 
C. It is anticipated that the required easements and permits will be obtained before 

construction is started. However, should the procurement of any easement or permit 
be delayed, the Contractor shall schedule and perform the work around these areas 
until such a time as the easement or permit has been secured. 

 
D. Prior to removing an existing structure or item, provide written notice to the Owner at 

least 14 days in advance of the anticipated removal. 
 

E. The Contractor shall not engage in private construction activities within the project 
area without the presence of a contract with the private owner of the property 
containing a hold harmless clause protecting the City from any and all damages that 
occur during the performance of the privately authorized work.  

 
PART 4 SAFETY AND CONVENIENCE 
 
4.01 SAFETY AND ACCESS 
 

A. The Contractor shall do all work necessary to protect the general public from 
hazards, including, but not limited to, surface irregularities or unramped grade 
changes in pedestrian sidewalk or walkway, and trenches or excavations in roadway. 
Barricades, lanterns, and proper signs shall be furnished in sufficient amount to 
safeguard the public and the work. All barricades and signs shall be clean and 
serviceable, in the opinion of the City’s Engineer. 

 
B. During construction, the Contractor shall construct and at all times maintain 

satisfactory and substantial temporary chain link fencing, solid fencing, railing, 
barricades or steel plates, as applicable, at all openings, obstructions, or other 
hazards in streets, sidewalks, floors, roofs, and walkways. All such barriers shall 
have adequate warning lights as necessary, or required, for safety. All lights shall be 
regularly maintained, and in a fully operational state at all times. 

 
C. The Contractor shall notify all residences and businesses of planned construction at 

least 5 (five) business days prior to the start of work in the block where they are 
located. Such notices shall be brochures or door-hangers with sufficient information 
to describe the extent and duration of the planned work. Notification activities shall 
be coordinated with the CITY’S ENGINEER. 
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D. Homeowners and business owners shall be provided reasonable access. The 
Contractor shall provide temporary sidewalks, bridges or driveway access, including 
safe passage over open excavations as required. 

 
4.02     ACCIDENT REPORTS 
 

A. In addition, the Contractor must promptly report in writing to the CITY’S ENGINEER 
all accidents whatsoever arising out of, or in connection with, the performance of the 
work whether on, or adjacent to, the site, giving full details and statements of 
witnesses. If death or serious injuries or serious damages are caused, the accident 
shall be reported immediately by telephone or messenger to the CITY’S ENGINEER. 

 
B. If a claim is made by anyone against the contractor or any subcontractor on account 

of any accident, the Contractor shall promptly report the facts in writing to the CITY’S 
ENGINEER, giving full details of the claim. 

 
4.03   SAFE ACCESS BY FEDERAL, STATE, AND LOCAL GOVERNMENT OFFICIALS   

A. Authorized representatives of the state, federal, or local governmental agencies, 
shall at all times have safe access to the work, and the Contractor shall provide 
proper facilities for such access and inspection. 

 
4.04     PROTECTION OF PROPERTY 
 

A. Protect stored materials located adjacent to the proposed work. Notify property 
owners affected by the construction at least two business days in advance of the 
time construction begins. During construction operations, construct and maintain 
such facilities as may be required to provide access by all property owners to their 
property. No person shall be cut off from access to his residence or place of 
business for a period exceeding 2 hours, unless the Contractor has made special 
arrangements with the affected persons. 

 
B. The Contractor shall identify and isolate his active work zone in such a manner as to 

exclude all personnel not employed by him, the CITY’S ENGINEER, and the City. 
 
4.05     FIRE PREVENTION AND PROTECTION 
 

A. The Contractor shall perform all work in a fire-safe manner. He shall supply and 
maintain on the site adequate fire-fighting equipment capable of extinguishing 
incipient fires. The Contractor shall comply with applicable federal, state, and local 
fire-prevention regulations. Where these regulations do not apply, applicable parts of 
the National Fire Prevention Standard for Safeguarding Building Construction 
Operations (NFPA No. 241) shall be followed. 

 
4.06     ACCESS FOR POLICE, FIRE, AND POSTAL SERVICE 
 

A. Notify the fire department and police department before closing any street or portion 
thereof. No closing shall be made without the Owner's approval of MOT plan. Notify 
said departments when the streets are again passable for emergency vehicles. Do 
not block off emergency vehicle access to consecutive arterial crossings or dead-end 
streets, in excess of 300 linear feet, without special written permission from the fire 
department. Conduct operations with the least interference to fire equipment access, 
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and at no time prevent such access. MOT plans that result in restricted access for 
emergency vehicles must be submitted and approved 2 weeks prior to the proposed 
closing with separate and specific notification made to the ENGINEER to provide for 
appropriate agency coordination. 

 
B. The Contractor shall leave a night emergency telephone number or numbers with the 

police department, the Engineer, and the Owner, so that contact may be made easily 
at all times in case of barricade and flare trouble or other emergencies. 

 
C. Maintain postal service facilities in accordance with the requirements of the 

U.S. Postal Service. Move mailboxes to temporary locations designated by the U.S. 
Postal Service, and at the completion of the work in each area, replace them in their 
original location and in a condition satisfactory to the U.S. Postal Service. 

 
PART 5 PRESERVATION, RESTORATION, AND CLEANUP 
 
5.01     SITE RESTORATION AND CLEANUP 
 

A. At all times during the work, keep the premises clean and orderly, and upon 
completion of the Work, repair all damage caused by equipment and leave the 
project free of rubbish or excess materials of any kind. 

 
B. Stockpile excavated materials in a manner that will cause the least damage to 

adjacent lawns, grassed areas, gardens, shrubbery, or fences, regardless of whether 
these are on private property, or on state, county, or city rights-of-way. Remove all 
excavated materials from grassed and planted areas, and leave these surfaces in a 
condition equivalent to their original condition. Replace excavated areas as specified 
in Section 02221, Trench Excavation and Backfill, raked and graded to conform to 
their original contours. 

 
5.02    FINISHING OF SITE, BORROW, AND STORAGE AREAS 
 

A. Upon completion of the project, all areas used by the Contractor shall be properly 
cleared of all temporary structures, rubbish, and waste materials and properly graded 
to drain and blend in with the abutting property. Areas used for the deposit of waste 
materials shall be finished to properly drain and blend with the surrounding terrain. 
Grassed areas shall be restored as specified. 

 
5.03 HISTORIC PRESERVATION 
 

A. The Contractor shall coordinate with the historic preservation representative 
supplied by the owner for initial excavation operations. If the project work should 
uncover prehistoric or historic artifacts associated with Native American cultures, 
early colonial cultures, or American settlements, all project activities in the area 
shall cease immediately.  

 
B. All such discoveries shall be reported to the Division of Historical Resources. 

Review and Compliance Section at (800) 847-7278. 
 

C. Project activities in the affected area cannot resume without authorization from 
the Division of Historic Resources. 
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PART 6 PERMITS 
 
6.01     GENERAL 
 
 

A. City has prepared the following application for the Contractor to submit and 
obtain Permit: 

 
a. Not Applicable for this project. 

 
B. Permits to be obtained by the Contractor include, but are not limited to the 

following: 
 

a. Local, County, and State contracting licenses. 
b. MOT approval from local, county, and state agencies as required. 
c. Broward County Planning and Environmental Regulation Division (BCPERD): 

Dewatering permit, including National Pollution Discharge Elimination System 
(NPDES) permit if required. 

d. Environmental Resource Permit if necessary. 
 

C. The Contractor shall comply with all applicable permit conditions. 
 

END OF SECTION 
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SECTION 010100 - SUMMARY OF WORK 
 
 
PART 1  GENERAL 
 
1.01  SCOPE 
 

  A. City of Fort Lauderdale  
 

1. City's Representative/Engineer:  Barbara R. Howell, Project Manager II 
 

2. Project Description: The work under this contract shall consist of furnishing all 
labor, materials, equipment and incidentals necessary for general asphalt, road 
and pathway base work.  Work may include items such as grading, overlays, 
milling existing asphalt, placing tack coat and plant mix asphaltic concrete 
compacted to the lines and grades established by the Engineer in City streets.  
There may also be work within Florida Department of Transportation’s or 
Broward County’s right-of-way, where the City has maintenance responsibility for 
sidewalk repairs. Work within Broward County right-of-way will require a permit. 
Application for a Broward County permit may require a letter of credit or cash 
bond.  

 
3. Project Location: City Commission Districts III and IV 

 
1.03 NOTICE TO BIDDERS 
 

A. The successful bidder, in order to be considered responsive, must possess the 
appropriate License as described in the Contract Documents.  

 
B.  It should also be noted that the successful bidder will, at the time of the pre-

construction conference, be required to show that each of the CONTRACTOR’S 
subcontractors is in compliance with the City’s Code of Ordinances. 

  
1.04 SITE INVESTIGATION 
 

A. The CONTRACTOR, by virtue of signing the Contract and any associated Task 
Orders, acknowledges that CONTRACTOR and all subcontractors have satisfied 
themselves to the nature and location of the work, the general and local conditions 
including, but not restricted to: those bearing upon transportation; disposal, handling 
and storage of materials; access roads to the site; the conformation and conditions of 
the work area; and the character of equipment and facilities needed preliminary to 
and during the performance of the work.  Failure on the part of the CONTRACTOR to 
completely or properly evaluate the site conditions shall not be grounds for additional 
compensation. 

 
B. Soil boring information will not be furnished to the CONTRACTOR.  The 

CONTRACTOR, by virtue of signing the Contract and associated Task Orders, 
acknowledges that CONTRACTOR and subcontractors have satisfied themselves as 
to the nature and extent of soil and (underground) water conditions on the project 
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site. No additional payment will be made to the CONTRACTOR because of 
differences between actual conditions and those shown by the boring logs.   

 
1.05 WORK BY OTHERS 
 

A. Concurrent Work by Other CONTRACTORS: The CONTRACTOR'S attention is 
directed to the fact that other CONTRACTORS may conduct work at the site during 
the performance of the WORK under this Contract. The CONTRACTOR shall 
conduct its operations so as to cause little or no delay to WORK of such other 
CONTRACTORS, and shall cooperate fully with such CONTRACTORS to provide 
continued safe access to their respective portions of the site, as required to perform 
work under their respective contracts.  

 
B. Interference with Work on Utilities: The CONTRACTOR shall cooperate fully with all 

utility forces of the OWNER or forces of other public or private agencies engaged in 
the relocation, altering, or otherwise rearranging of any facilities which interfere with 
the progress of the WORK, and shall schedule the WORK so as to minimize 
interference with said relocation, altering, or other rearranging of facilities. 

 
1.06 WORK SEQUENCE 
 

A. The CONTRACTOR shall schedule and perform the work in such a manner as to 
result in the least possible disruption to the public's use of any parking lot or park 
facilities, roadways, driveways, and utilities. Utilities shall include but not be limited to 
water, sewerage, drainage structures, ditches and canals, gas, electric, television, 
fiber optic lines, and telephone. Prior to commencing with the WORK, the 
CONTRACTOR shall perform a location investigation of existing underground utilities 
and facilities in accordance with Section 01530 entitled "Protection of Existing 
Facilities" and shall have obtained all required permits and permissions, the 
CONTRACTOR shall also deliver written notice to the CITY’S ENGINEER, and 
property occupants (private and public) of all planned disruption to roadway, 
driveways, temporary displacement of fences, mailboxes, street signs and traffic 
signs, and utilities 72 hours in advance of disruption. 

 
1.07 WORK SCHEDULE 
 

A. Time is of the essence in completing this project and each associated Task Order. 
Because time is of the essence the CONTRACTOR shall commit the necessary 
resources to this project to complete it in a timely manner. Those resources may 
include multiple working crews, working overtime, etc. Because time is of the essence, 
the CONTRACTOR'S construction progress will be monitored closely on a weekly 
basis. The Construction progress will be measured with the approved construction 
schedule submitted by the CONTRACTOR.  If the CITY’S ENGINEER determines that 
the CONTRACTOR is behind schedule based on the approved schedule’s critical path, 
or if the schedule does not meet the Critical Path Method (CPM) requirements as 
specified in Section 01311, the CONTRACTOR will be required to commit those 
resources necessary to ensure the completion of the project in a timely manner 
including working overtime, adding other work crews, etc. All costs incurred to 
implement measures to complete the work in timely manner, including any overtime or 
other fees associated with required inspections, will be borne by the CONTRACTOR at 
no additional cost to the OWNER. 
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B. REQUIRED PERIODS OF WORK SUSPENSION 

 
1. CONTRACTOR shall shut down operations for all City Holidays, terminating 

production work by noon on the day preceding the holiday (or the weekend 
before said holiday) and not resuming operations until the start of the following 
week (or the day after the holiday, whichever is later). The CONTRACTOR shall 
ensure that the site is restored per Sections 01001 and 01010 and all areas that 
are off limits to the public will be clearly delineated and protected. For a full list of 
holidays, please refer to the City’s website, however these include, but are not 
limited to New Year’s Eve and Day, Martin Luther King’s Birthday, Memorial Day, 
the 4th of July, Labor Day, Thanksgiving Day and the day after Thanksgiving Day, 
Christmas Eve and Christmas. 

 
2. The CONTRACTOR shall include these provisions in the schedule required in 

01311 and there shall be no additional time granted for these work suspensions. 
 
3. No additional compensation shall be granted for demobilization, cleaning and 

remobilization as a result of these work suspensions. 
 
4. During the work suspensions, the CONTRACTOR shall remain liable for the 

safety and security of the project site and be available 24 hours per the Contract 
Documents. CONTRACTOR shall have personnel visit the site daily during these 
suspensions to ensure the safety and security of the site. 

 
C. SCHEDULE 
 

1. CONTRACTOR shall submit scheduling information for the work noted in the 
Contract and/or each associated Task Order, as required in Section 013200 
"Construction Progress Documentation". 

 
2. No separate payment shall be made for preparation and/or revision of the 

schedule. 
 
D. Work Hours:  Except in connection with the safety or protection of persons, or the 

Work, or property at the site or adjacent thereto, and except as otherwise indicated in 
the Supplementary Conditions, all work at the site shall be performed during regular 
working hours between 8 a.m. and 5:00 p.m., Monday through Friday.  The 
Contractor will not permit overtime work or the performance of work on Saturday, 
Sunday or any legal holiday (designated by the City of Fort Lauderdale) without the 
Project Manager’s written consent at least seventy-two (72) hours in advance of 
starting such work.  If the Project Manager permits overtime work, the Contractor 
shall pay for the additional charges to the City with respect to such overtime work.  
Such additional charges shall be a subsidiary obligation of the Contractor and no 
extra payment shall be made to the Contractor for overtime work.  It shall be noted 
that the City’s Inspector work hours are from 8:00 AM to 4:30 PM and any Work 
requiring inspection oversight being performed outside of this timeframe shall be paid 
for by the Contractor as Inspector overtime.  The cost to the Contractor to reimburse 
the City for overtime inspection is established at direct-labor and overtime costs for 
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each person or inspector required.  Incidental overtime costs for engineering, testing 
and other related services will also be charged to the Contractor at the actual rate 
accrued 

 
1.08 COMPUTATION OF CONTRACT TIME 
 

A. It is the CONTRACTOR'S responsibility to provide clear and convincing 
documentation to the ENGINEER as to the effect additional work will have with 
respect to additional contract time extension that may be justified. If additional 
quantities of work can be carried out concurrent with other existing construction 
activities without disrupting the critical path of the project then no contract time 
extension will be granted. The CONTRACTOR is obligated to provide documentation 
to the ENGINEER if additional elements of work affect the critical path of the project. 
If work set forth in the original scope of the project is deleted, the contract time may 
be reduced.  This contract is a calendar day contract.  While the CONTRACTOR 
may be granted time to suspend work operations for vacations or holidays, contract 
time will not be suspended. During suspensions, the CONTRACTOR shall be 
responsible for all maintenance of traffic and liability without additional compensation 
from the CITY. 

 
1.09 CONTRACTOR USE OF PREMISES 
 

A.  The CONTRACTOR's use of the project site shall be limited to its construction 
operations.  The CONTRACTOR will arrange for storage of materials and a copy of 
an agreement for use of other property shall be furnished to the ENGINEER. 

 
1.10 POST AWARD KICK-OFF MEETING 
 

A. After the award of the Contract, a Post Award Kick-Off Meeting will be held between 
the CONTRACTOR, the CITY’S ENGINEER, City Staff and other interested parties.  
The ENGINEER will set the time and place of the conference.  The purpose of this 
meeting is to communicate administrative and operational requirements of the 
Contract.  The requirements for construction mobilization, quality, safety, and 
execution of the project will be explained and documented.  Submittal requirements, 
project communications, schedule, quality and safety requirements will be outlined and 
dates set for submission of pre-construction submittals. 
 

1.10 PRE-CONSTRUCTION CONFERENCE 
 

A.  After the award of Contract, a Pre-construction Work Conference will be held 
between the CONTRACTOR, the ENGINEER, the CITY, other interested Agencies, 
representatives of Utility Companies and others affected by the work.  The 
ENGINEER will set the time and place of this conference. The CONTRACTOR shall 
bring to the conference a copy of the proposed work schedule for the approval by the 
ENGINEER of the proposed methods and manner of executing the work including 
sequences of operation and time schedule. The work shall be performed in 
accordance with such schedule or approved amendments thereto. 
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1.11 UTILITY LOCATIONS 
 

A. As far as possible, all existing utility lines in the project area have been shown on the 
plans. However, the CITY does not guarantee that all lines are shown, or that said 
lines are in their true location. It shall be the CONTRACTOR'S responsibility to 
identify and locate all underground or overhead utility lines or equipment affected by 
the project. No additional payment will be made to the CONTRACTOR because of 
discrepancies in actual and plan location of utilities and damages suffered as a result 
thereof. 

 
B. The CONTRACTOR shall notify each utility company involved at least thirty (30) 

days prior to the start of construction to arrange for positive underground location, 
relocation or support of its utility where that utility may be in conflict with or 
endangered by the proposed construction. The CONTRACTOR shall pay for 
relocation of water mains or other utilities for the convenience of the CONTRACTOR. 
The CONTRACTOR shall pay for all charges by utility companies for temporary 
support of its utilities.  All costs of permanent utility relocations to avoid conflict shall 
be the responsibility of the CONTRACTOR and the utility company involved. 

 
C. The CONTRACTOR shall schedule and coordinate their work in such a manner that 

they are not delayed by the utility companies relocating or supporting their utilities.  
No compensation will be paid to the CONTRACTOR for any loss of time or delay. 

 
D. All overhead, surface, and underground structures and/or utilities encountered are to 

be carefully protected from damage or displacement. All damage to said structures 
and/or utilities is to be completely repaired within a reasonable time; needless delay 
will not be tolerated. The CITY reserves the right to remedy any damage by ordering 
outside parties to make repairs at the expense of the CONTRACTOR. All repairs 
made by the CONTRACTOR are to be made to the satisfaction of the utility owner 
and shall be inspected by a representative of the utility owner and the ENGINEER. 

 
E. The CONTRACTOR should be aware of the Sunshine State One Call Center, which 

has a free locating service for CONTRACTORS and excavators.  Within forty-eight 
hours before excavating, dial toll free 1-800-432-4770 (or local 811), and a locator 
will be dispatched to the work location.  CONTRACTOR shall reasonably notify other 
utility companies not notified by Sunshine State One Call Center. 

 
F. The permits listed below will be obtained for the project by the CITY prior to 

beginning construction (when applicable). The CONTRACTOR is responsible for 
compliance with any and all permit conditions.  In the event that the CITY must 
obtain permits in addition to those listed below, the CONTRACTOR shall not have 
any claim for damages arising from any delay caused by the CITY'S obtaining said 
additional permits. 

 
a. BCPGMD: Surface Water License.  
b. BCHCED General Permit 
c. FDOT Driveway or Drainage Connection Permit 

 
G. Permits to be obtained by the CONTRACTOR include, but are not limited to the 

following: 
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1. Local, County, and State contracting licenses.  
 
1.12 LINE AND GRADE 
 

N/A 
 
1.13 PROTECTION AND RESTORATION OF SURVEY MONUMENTS 
 

A. The CONTRACTOR shall carefully protect from disturbance all survey monuments, 
stakes and bench marks, whether or not established by CONTRACTOR, and shall 
not remove or destroy any surveying point until it has been properly witnessed by the 
ENGINEER. All major survey monuments that have been damaged by the 
CONTRACTOR such as section corners, 1/4 section corners, property corners or 
block control points shall be replaced at the CONTRACTOR'S expense with markers 
of a size and type approved by the ENGINEER.  The replacement shall be under the 
supervision of a Florida Registered Land Surveyor where directed by the 
ENGINEER. 

 
1.14 EQUIPMENT 
 

A. All equipment necessary and required for the proper construction of all facilities shall 
be on the construction site, in first-class working condition. 

 
 1.15 STORAGE SITES 
 

A. The CONTRACTOR shall furnish, at CONTRACTOR’s expense, properly zoned 
areas suitable for field office, material storage and equipment service and storage.  
No material may be stored in the public right of way without prior authorization by the 
agency having jurisdiction. The CONTRACTOR shall keep these areas in a clean 
and orderly condition so as not to cause a nuisance or sight obstruction to motorists 
or pedestrians. 

 
1.16 OWNERSHIP OF EXISTING MATERIALS 
 

A. All materials removed or excavated from the job site shall remain the property of the 
CITY until released by the Contract Administrator, at which time it shall become the 
property of the CONTRACTOR, who shall dispose of it in a manner satisfactory to 
the ENGINEER. 

 
1.17 EXCESS MATERIAL 
 

A. Upon direction of the ENGINEER, all vegetation, debris, concrete or other unsuitable 
materials shall be disposed of in areas provided by the CONTRACTOR and 
approved by the ENGINEER. Any excess material desired to be retained by the 
CITY shall be delivered by the CONTRACTOR to a designated area within a 5-mile 
radius of the project, at no extra cost to the CITY. 

 
1.18 AUDIO-VISUAL PRECONSTRUCTION RECORD 
 
  A. General: 
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1. Prior to beginning any Contract or Task Order work, the CONTRACTOR shall 
thoroughly photograph or have a continuous color audio-video recording taken 
along the entire length of the project to serve as a record of preconstruction 
conditions. 

 
1.21 ENVIRONMENTAL PROTECTION 
 

A. The CONTRACTOR shall furnish all labor and equipment and perform all work 
required for the prevention of environmental pollution during and as a result of the 
work under this contract.  For the purpose of this contract, environmental pollution is 
defined as the presence of chemical, physical, or biological elements or agents 
which adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life, affect other species of importance to man, or 
degrade the utility of the environment for aesthetic and recreational purposes.  The 
control of environmental pollution requires consideration of air, water, land and 
involves noise, solid waste management and management of radiant energy and 
radioactive materials, as well as other pollutants.  Environmental pollution prevention 
shall be in accordance with NPDES requirements with no additional cost to the CITY.  

 
1.22 MAINTENANCE AND PROTECTION OF TRAFFIC 
 

A. The CONTRACTOR shall provide all necessary traffic control devices in order to 
redirect, protect, warn or maintain existing vehicular and pedestrian traffic during the 
course of construction. 

 
1. Construction Phasing Requirements  

 N/A for this project 
 

 
B. TRAFFIC CONTROL 

 
1. The CONTRACTOR is required to submit a conceptual Traffic Control Plan at the 

Pre-Construction Conference.  This preliminary plan should identify the phases of 
construction that the CONTRACTOR plans to proceed with and identify traffic 
flows during each phase. The ENGINEER will have ten (10) days to notify the 
CONTRACTOR of any comments.  Once the conceptual plan for maintaining 
traffic has been approved, the CONTRACTOR will be required to submit a 
detailed plan showing each phase's Maintenance and Protection Plan prior to 
starting construction of any phase.   

 
2.  The "Maintenance of Traffic" plan shall include pedestrian traffic as well as 

vehicular traffic. 
 
 It shall be the responsibility of the CONTRACTOR for any necessary 

Construction, Pavement Marking and Signage or any Pedestrian Signalization 
and/or Signal Modification to accommodate an alternate safe walk route. 

 
3.  The CONTRACTOR, at all times, shall conduct the work in such a manner as to 

insure the least obstruction to traffic as is practical. Convenience of the general 
public and of the residents adjacent to the work shall be provided for in a 
satisfactory manner, as determined by the CITY’S ENGINEER. 
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4. Sidewalks, gutters, drains, fire hydrants and private drives shall, insofar as 

practical, be kept in condition for their intended uses. Fire hydrants on or 
adjacent to the work shall be kept accessible to fire apparatus at all times, and no 
material or obstruction shall be placed within twenty (20) feet of any such 
hydrant. 

 
5. All existing stop and street name signs will be maintained as long as deemed 

necessary by the CITY’S ENGINEER. 
 
6. The CONTRACTOR shall furnish a sufficient number of protective devices to 

protect and divert the vehicular and pedestrian traffic from working areas closed 
to traffic, or to protect any new work.  Failure to comply with this requirement will 
result in the ENGINEER shutting down the work until the CONTRACTOR 
provides the necessary protection. 

 
7. Any time traffic is diverted for a period of time that will exceed one-work day 

temporary pavement markings will be required.  Existing pavement markings that 
conflict with the new work zone traffic pattern must be obliterated.  Painting over 
existing pavement markings (black out) is not permitted. 

 
 
1.23 MAINTENANCE AND PROTECTION OF EXISTING DRAINAGE SYSTEM 
   

 A.  It shall be the responsibility of the contractor to maintain positive drainage on the 
surface and to ensure that the existing underground drainage system continues to 
function as intended during the construction. The contractor shall follow the plans to 
ensure that existing catch basins and manholes are being protected during the entire 
phase of construction.  

 
 
1.24 APPLICATION FOR PAYMENT FOR STORED MATERIALS 
 

A. Application for payment for stored materials may not be made by the 
CONTRACTOR. 

 
1.25     SPECIAL CONDITIONS FOR CONSTRUCTION BY OTHER AGENCIES 
 

A. It will be the CONTRACTOR’S responsibility to coordinate construction schedules 
with other contractors so as to minimize disruptions, and inconveniences. The project 
site shall be safe at all times for construction workers and marina visitors. 

 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 001025 - MEASUREMENT AND PAYMENT  
 

 
PART 1  GENERAL 
 
1.01  SUBMITTALS 
 
  A.  See Section 013300, Submittal Procedures, and all other references to document 

submittals. Submittals shall include, but are not limited to: 
 

1.  Schedule of Values: Submit schedule on OWNER's form. 
 
2.  Application for Payment. 
 
3.  Final Application for Payment. 

 
1.02  SCHEDULE OF VALUES 

 
A.  Prepare a schedule of values for the Work. 
 
B.  Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid 

Form. 
 
C.  Lump Sum Work: 

 
1.  Reflect schedule of values format included in conformed Bid Form. 
 
2.  List mobilization, demobilization, facility startup, and contract closeout separately. 
 
3.  Break down by Divisions 2 through 16 with appropriate subdivision of each 

Specification. 
 

D.  An unbalanced or front-end loaded schedule will not be acceptable. 
 
E.  Summation of the complete schedule of values representing all the Work shall equal 

the Contract Price. 
 
1.03  APPLICATION FOR PAYMENT 
 

A.  Transmittal Summary Form: Attach one Summary Form with each detailed 
Application for Payment and include Request for Payment of Materials and 
Equipment on Hand as applicable. Execute certification by authorized officer of 
CONTRACTOR. 

 
B.  Use detailed Application for Payment Form provided by OWNER. 
 
C.  Include accepted schedule of values for each portion of Work and the unit price 

breakdown for the Work to be paid on unit price basis, and a listing of OWNER-
selected equipment, if applicable, and allowances, as appropriate. 
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  D.  Preparation: 
 

1.  Round values to nearest dollar. 
 
2.  List each Change Order and Written Amendment executed prior to date of 

submission as separate line item. Totals to equal those shown on the Transmittal 
Summary Form. 

 
3.  Submit Application for Payment, including a Transmittal Summary Form and 

detailed Application for Payment Form, a listing of materials on hand as 
applicable, and such supporting data as may be requested by OWNER. 

 
1.04  MEASUREMENT—GENERAL 
 

A.  Weighing, measuring, and metering devices used to measure quantity of materials 
for Work shall be suitable for purpose intended and conform to tolerances and 
Specifications as specified in National Institute of Standards and Technology, 
Handbook 44. 

 
B.  Whenever pay quantities of material are determined by weight, material shall be 

weighed on scales furnished by CONTRACTOR and certified accurate by state 
agency responsible. Weight or load slip shall be obtained from weigher and delivered 
to CONSTRUCTION MANAGER or OWNER's representative at point of delivery of 
material. 

 
C.  If material is shipped by rail, car weights will be accepted provided that actual weight 

of material only will be paid for and not minimum car weight used for assessing 
freight tariff, and provided further that car weights will not be acceptable for material 
to be passed through mixing plants. 

 
D.  Vehicles used to haul material being paid for by weight shall be weighed empty daily 

and at such additional times as required by CONSTRUCTION MANAGER. Each 
vehicle shall bear a plainly legible identification mark. 

 
E.  Materials that are specified for measurement by the cubic yard measured in the 

vehicle shall be hauled in vehicles of such type and size that actual contents may be 
readily and accurately determined. Unless all vehicles are of uniform capacity, each 
vehicle must bear a plainly legible identification mark indicating its water level 
capacity. Vehicles shall be loaded to at least their water level capacity. Loads hauled 
in vehicles not meeting above requirements or loads of a quantity less than the 
capacity of the vehicle, measured after being leveled off as above provided, will be 
subject to rejection, and no compensation will be allowed for such material. 

 
F.  Where measurement of quantities depends on elevation of existing ground, 

elevations obtained during construction will be compared with those shown on 
Drawings. Variations of 1 foot or less will be ignored, and profiles shown on 
Drawings will be used for determining quantities. 
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G.  Units of measure shown on Bid Form shall be as follows, unless specified otherwise. 
All methods of measurement shall be approved by the CONSTRUCTION 
MANAGER. 

 
Item   Method of Measurement 
AC   Acre—Field Measure 
CY   Cubic Yard—Field Measure within limits specified or shown, or 

measured in vehicle by volume, as specified 
EA   Each—Field Count 
GAL   Gallon—Field Measure 
HR   Hour 
LB   Pound(s)—Weight Measure by Scale 
LF   Linear Foot—Field Measure 
LS   Lump Sum—Unit is one; no measurement will be made 
SF   Square Foot 
SY   Square Yard 
TON   Ton—Weight Measure by Scale (2,000 pounds) 

 
1.05  PAYMENT 
 
  A.  General: 
 

1.  Progress payments will be made monthly. 
 

   2.  The date for CONTRACTOR’s submission of monthly Application for Payment. 
 
1.06  NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS 
 
  A.  Payment will not be made for following: 
 

1.  Loading, hauling, and disposing of rejected or unused material. 
 
2.  Quantities of material wasted or disposed of in manner not called for under 

Contract Documents. 
 
3.  Rejected loads of material, including material rejected after it has been placed by 

reason of failure of CONTRACTOR to conform to provisions of Contract 
Documents. 

 
4.  Material not unloaded from transporting vehicle. 
 
5.  Defective Work not accepted by OWNER. 
 
6.  Material remaining on hand after completion of Work. 

 
 
 
1.07  MOBILIZATION 
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A. See Section 01505, Mobilization, for payment limitations. All environmental 
compliance matters except for erosion control system shall be included in 
Mobilization. NOT USED 

 
B. Payment for mobilization will be made at an allowance price named in the Bid 

Schedule. Payment for mobilization will be made in equal monthly amounts during 
the duration of the original Task Order time. 

 
1.08  MAINTENANCE OF TRAFFIC (M.O.T.) 
 

A. See Section 015700, Traffic Regulations, and all other references to traffic control 
and maintenance, as well as parking control and maintenance in this document and 
any regulatory requirements. 

 
B. Payment for maintenance of traffic will be made at an allowance price named in the 

Bid Schedule. Payment for maintenance of traffic and parking activities will be made 
in equal monthly amounts during the duration of the original contract time. Not used 

 
1.09  DEMOLITION 

 
A. Measurement for payment to remove and dispose of existing hardscape elements 

will be based on a lump sum inclusive of all work on the Landscape drawings. 
 
B. This lump sum payment for removal and disposal of existing hardscape elements as 

indicated on the Design Drawings shall constitute full compensation for the removal 
and disposal of all concrete, asphalt or structures. This includes, but is not limited to 
sidewalks, curbs, aprons, concrete collars, brick pavers, and all other miscellaneous 
concrete as directed by the ENGINEER.  Existing structures will not be compensated 
under this line item.  Not used 

 
1.10  PAVING AND DRAINAGE 
 

 A. Measurement for payment to furnish and install drainage structures, inlets or top 
slabs, connections, and paving in addition to all required connections, modifications 
and cleaning of drainage facilities will be based on the line items provided for each 
item of work for all work to be performed on the applicable drawings, all in 
accordance with the requirements of the Contract Documents. 

    
B. Payment for furnishing and installing, modifying or cleaning all drainage 

appurtenances in the  design drawings which price shall constitute full compensation 
for the completed installation of the structure including but not limited to excavation, 
backfill, compaction, modifications, disposal, cleaning, all required dewatering and 
full compliance with the Trench Safety Act. 

 
 
1.11  WATER AND SEWER (Not applicable for this project) 
 

A. Measurement for payment to furnish and install all water and sewer items will be 
lump sum for all work to be performed on the applicable drawings, all in accordance 
with the requirements of the Contract Documents. 
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B. Payment for furnishing and installing all water and sewer items shall constitute full 

compensation for the completed installation of the structure including but not limited 
to excavation, backfill, compaction, modifications, disposal, cleaning, all required 
dewatering and full compliance with the Trench Safety Act. 

 
 
1.12  STRUCTURES (Not applicable for this project) 
 

A. Measurement for payment to furnish and install all shade structures and other 
structures, will be lump sum for all work to be performed on the applicable drawings, 
all in accordance with the requirements of the Contract Documents. 

    
B. Payment for furnishing and installing shade structures and other structures, shall 

constitute full compensation for the completed installation of the structure including 
but not limited to excavation, dewatering, backfill, compaction, modifications, 
disposal and cleaning. 

 
1.13  AMENITIES (Not applicable for this project) 

 
A. Measurement for payment to furnish and install all amenities will be lump sum for all 

work to be performed on the applicable drawings, all in accordance with the 
requirements of the Contract Documents. 

    
B. Payment for furnishing and installing all amenities shall constitute full compensation 

for the completed installation of the structure including but not limited to excavation, 
dewatering, backfill, compaction, modifications, disposal and cleaning. 

 
1.14  LANDSCAPING 
 

A. Measurement for payment to furnish and install trees, sod, groundcover and 
irrigations will be lump sum for all work to be performed on the applicable drawings, 
all in accordance with the requirements of the Contract Documents. 

    
B. Payment for furnishing and installing all trees, sod, groundcover and irrigations, shall 

constitute full compensation for the completed installation of the structure including 
but not limited to excavation, dewatering, backfill, compaction, modifications, 
disposal and cleaning. 

 
1.15  ELECTRICAL (Not applicable for this project) 
    

A. Measurement for payment to furnish and install all electrical equipment and conduits, 
will be lump sum for all work to be performed on the applicable drawings, all in 
accordance with the requirements of the Contract Documents. 

    
B. Payment for furnishing and installing all electrical equipment and conduits, shall 

constitute full compensation for the completed installation of the structure including 
but not limited to excavation, dewatering, backfill, compaction, modifications, 
disposal and cleaning. 
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1.16 PERMIT FEES 
 

A. Measurement for payment for permit fees will be based upon the actual permit fees 
required by the CONTRACTOR from the various agencies having jurisdiction for 
construction of the project, all in accordance with the Contract Documents. The 
allowance for permit fee amounts shown on the bid schedule is an estimate of permit 
fees required for the project and is a cost pass through item.  The permit fees are 
based on allowances and OWNER will reconcile the actual cost with the 
CONTRACTOR by change order.  The CONTRACTOR shall produce documentation 
upon request verifying actual cost. Only permit fees substantiated and approved by 
the ENGINEER will be paid as part of this bid item. 

 
B.  Because payment for permit fees will be paid as part of this bid item, payment for 

permit fees will not be paid as part of mobilization.  
 
1.17 CONSIDERATION FOR INDEMNIFICATION (OWNER/ENGINEER) 
 

A. Measurement for payment for indemnification of the OWNER and ENGINEER will be  
based upon the lump sum named for such work, all in accordance with the 
requirements of the contract documents. 

 
B. Payment will be twenty-five dollars for consideration for indemnification named in the  

bid schedule and shall constitute full compensation for indemnifying the OWNER and 
ENGINEER as specified in the contract documents. 

 
1.18   ALLOWANCE FOR FPL/COMCAST/AT&T 
 
  N/A for this project 
 
 
 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 012200-1 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for unit prices. 

B. Related Sections include the following: 
1. Division 01 Section "Contract Modification Procedures" for procedures for submitting 

and handling Change Orders. 
2. Division 01 Section "Quality Requirements" for general testing and inspecting 

requirements. 

1.3 DEFINITIONS 

A. Unit price is stated on the Bid Form, as a price per unit of measurement for materials or 
services added to or deducted from the Contract Sum by appropriate modification, if 
estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 
establishment of unit prices.  Methods of measurement and payment for unit prices are 
specified in those Sections. 

C. City reserves the right to reject Contractor's measurement of work-in-place that involves use 
of established unit prices and to have this work measured, at City's expense, by City 
Surveyor or City Construction Inspector. 

PART 2 - PRODUCTS (Not Used)  

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012200 
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SECTION 012600 -  CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and 
processing Contract modifications. 

B. Related Sections include the following: 
1. Division 01 Section "Product Requirements" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Project Manager may issue supplemental instructions authorizing Minor Changes in the 
Work, not involving adjustment to the Contract Sum or the Contract Time. 

1.4 REQUESTS FOR INFORMATION 

A. If latent or unforeseen conditions arise that may require changes in the Work, the Contractor 
may submit a Request for Information to the Construction Manager. 

1.5 PROPOSAL REQUESTS 

A. City-Initiated Proposal Requests:  Project Manager will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the 
Contract Time.  If necessary, the description will include supplemental or revised Drawings 
and Specifications. 

1. Proposal Requests issued by Project Manager are not instructions either to stop work 
in progress or to execute the proposed change.   

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's Construction Schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Project Manager. 
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B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Project 
Manager. 

1. Include a statement outlining reasons for the change and the effect of the change on 
the Work.  Provide a complete description of the proposed change.  Indicate the effect 
of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Division 01 Section "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or system 
specified. 

7. Proposal Request Form:  Use forms acceptable to Project Manager. 

1.6 CHANGE ORDER PROCEDURES 

A. On City's approval of a Proposal Request, Project Manager will issue a Change Order for 
signature of the Contractor on City’s standard form. The Change Order will not be official 
until approved by the appropriate City Officials and signed by the City Project Manager, City 
Manager and/or Mayor. 

1.7 CONSTRUCTION CHANGE DIRECTIVE  

A. Work Change Directive: Project Manager may issue a Work Change Directive. Work Change 
Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion 
in a Change Order.   
1. Work Change Directive contains a complete description of change in Work.  It also 

designates method to be followed to determine change in the Contract Sum or the 
Contract Time.  

B. Documentation:  Maintain detailed records on a time and material basis of work required by 
the Work Change Directive.   
1. After completion of change, submit an itemized account and supporting data necessary 

to substantiate cost and time adjustments to the Contract.   

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 
1. Division 01 Section "Contract Modification Procedures" for administrative procedures 

for handling changes to the Contract. 
2. Division 01 Section "Unit Prices" for administrative requirements governing use of unit 

prices. 
3. Division 01 Section "Construction Progress Documentation" for administrative 

requirements governing preparation and submittal of Contractor's Construction 
Schedule and Submittals Schedule. 

C. BASIS OF PAYMENT - The price for each items shall include the furnishing of all labor, 
materials, equipment and incidentals required to complete the construction and to repair in a 
manner satisfactory to the Project Manager any and all damage, as a result of work under 
this contract, done to existing structures, pavement, driveways paved areas, curbs and 
gutters, sidewalks, shrubbery, grass, trees, utility poles, utility pipe lines, conduits, drains, 
catch basins, flagstones, rocked, graveled or stabilized areas or driveways and including all 
above and underground obstructions not specifically named here-in: replacing in a manner 
satisfactory to the Project Manager and or all of the above items which may be damaged 
beyond repair as a result of work under this contract: performing the work necessary to 
complete any and all special connections, hangers, supports, bracing, blocking, shoring and 
patching necessary to complete the contract in a finished workmanlike manner ready for 
operation. 

D. Retainage: The City shall retain a portion of each partial payment according to the following 
schedule: 

1. The City will retain ten percent (10%) of all monies earned by Contractor until the work 
is completed. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
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Contractor's Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms 
and schedules, including the following: 

a. City’s Form - Periodic Estimate for Partial Payment. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 

2. Submit the Schedule of Values to City Representative at earliest possible date but no 
later than seven days before the date scheduled for submittal of initial Applications for 
Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line 
items for the Schedule of Values.  Provide at least one line item for each Specification 
Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Project Number 
c. Contractor's name and address. 
d. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to indicate the 
following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, 
adjusted to total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the 
Project Manual table of contents.  Provide several line items for principal subcontract 
amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, 
include evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for 
each subsequent stage of completion, and for total installed value of that part of the 
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Work. 
7. Allowances:  Provide a separate line item in the Schedule of Values for each 

allowance.  Show line-item value of unit-cost allowances, as a product of the unit cost, 
multiplied by measured quantity.  Use information indicated in the Contract Documents 
to determine quantities. 

8. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the Schedule of 
Values or distributed as General Conditions expense, at Contractor's option. 

9. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives 
result in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. The General Contractor must meet with the City Representative on or about the 25th of each 
month.  The City Representative will go over the pay items and agree on the quantities and 
the dollar amounts of the work completed during the month.  A copy of the agreed amounts 
will be signed by the parties and a copy will be left with each representative. 

 
B. The General Contractor will make up a partial pay request using the City-supplied forms and 

submit the request to the City Representative before the first of the upcoming month. 
 

C. Each pay request must be accompanied by a partial release of lien by the General 
Contractor and by all Subcontractors, suppliers, and for all labor, as outlined below. 
 
1. Starting with the second (2nd) pay request and for each and every  pay request 

thereafter, the General Contractor shall submit partial release of liens from all 
Subcontractors, suppliers, and laborers covering the preceding month's request (SEE 
FOLLOWING EXAMPLE). 

2. EXAMPLE:  In the first (1st) pay request, payment is requested by General Contractor 
for the asbestos contractor and the electrician. The General Contractor must attach his 
partial release of lien. 

3. For the second (2nd) pay request, the General Contractor must attach his partial 
release of lien from the asbestos contractor and the electrician for the amounts billed in 
the 1st pay request; i.e., the General Contractor will be running one (1) month behind 
with the releases from the Subcontractors, suppliers, etc., until the final pay request. 

D. For the final pay request, the General Contractor will be required to submit FINAL release of 
liens for ALL Subcontractors, suppliers, etc., and for ALL labor BEFORE FINAL PAYMENT 
WILL BE MADE. 

E. No partial payments, after the first payment, will be made until all partial release of liens are 
submitted for the preceding month's billing, as described  

F. Each Application for Payment shall be consistent with previous applications and payments as 
certified by and paid for by City. 

G. Payment Application Forms:  Use City Form “PERIODIC ESTIMATE FOR PARTIAL 
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PAYMENT” as form for Applications for Payment. 

1. Application Preparation:  Complete every entry on form.  Notarize and execute by a 
person authorized to sign legal documents on behalf of Contractor.  City will return 
incomplete applications without action. 

2. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule.  Use updated schedules if revisions were made. 

3. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

H. Release of Lien:  With each Application for Payment, submit release of lien from every entity 
who is lawfully entitled to file a mechanic's lien arising out of the Contract and related to the 
Work covered by the payment. 

1. Submit partial release of lien on each item for amount requested in previous 
application, after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final release of lien. 
3. City reserves the right to designate which entities involved in the Work must submit 

release of lien forms. 

I. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule. 
4. Submittals Schedule  
5. List of Contractor's staff assignments. 
6. Copies of building permits. 
7. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
8. Report of preconstruction conference. 
9. Certificates of insurance and insurance policies.. 
10. Performance and payment bonds. 

J. City may withhold, in whole or in part, payment to such extent as may be necessary to 
protect itself from loss on account of: 

1. Defective Work not remedied. 
2. Claims filed or reasonable evidence indicating probable filing of claims by other parties 

against Contractor or City because of Contractor’s performance. 
3. Failure of Contractor to make payments properly to Subcontractors or for material or 

labor. 
4. Damage to another contractor not remedied. 
5. Liquidated damages and costs incurred by City and/or Consultant for extended 

construction administration. 
6. Failure of Contractor to provide any and all documents required by the Contract 

Documents. 

K. Final Payment Application:  Submit final Application for Payment with releases and 
supporting documentation not previously submitted and accepted, including, but not limited, 
to the following: 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 208

CAM #20-0391 
Exhibit 2 

Page 208 of 315



1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. Evidence that claims have been settled. 
5. Final meter readings for utilities, a measured record of stored fuel, and similar data as 

of date of Substantial Completion or when City took possession of and assumed 
responsibility for corresponding elements of the Work. 

6. Final, liquidated damages settlement statement. 

L. The acceptance of final payment shall constitute a waiver of all claims by contractor, except 
those previously made in strict accordance with the provisions of the Contract and identified 
by Contractor as unsettled at the time of the application for final payment. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 
PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. Coordination Drawings. 
2. Special Project Procedures 
3. Administrative and supervisory personnel. 
4. Project meetings. 
5. Requests for Interpretation (RFIs). 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
will be assigned to a specific contractor. 

C. Related Sections include the following: 

1. Division 01 Section “Construction Progress Documentation” for preparing and 
submitting Contractor’s Construction Schedule. 

2. Division 01 Section "Execution Requirements" for procedures for coordinating general 
installation and field-Engineering services, including establishment of benchmarks and 
control points. 

3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Contractor seeking interpretation or clarification of the Contract 
Documents. 

1.4 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  
Coordinate construction operations, included in different Sections that depend on each other 
for proper installation, connection, and operation. 

1.5 SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
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products. 
2. Number and title of related Specification Section(s) covered by subcontract. 

B. Key Personnel Names:  Within 15 days of notice to proceed, submit a list of key personnel 
assignments, including superintendent and other personnel in attendance at Project site.  
Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home and office telephone numbers.  Provide names, addresses, and 
telephone numbers of individuals assigned as standbys in the absence of individuals 
assigned to Project. 

1.6 SPECIAL PROJECT PROCEDURES 

A. Discrepancies, Errors:  Should discrepancies or errors appear in the drawings or 
specifications concerning materials, workmanship, or quantity of work to be performed, the 
Contractor will be required to immediately notify the City before proceeding with the work.  If 
the Contractor fails to notify the City and proceeds with the work, Contractor will be required 
to correct the errors at his/her own expense.  In the event of a conflict between the drawings 
and specifications, the City will decide on the way to perform the work or supply the 
materials.  See also General Conditions, "Contractor to Check Plans and Data," Section 5-
76. 

 
B. Dimensions and Measurements:  The figured dimensions on the drawings or notes including 

dimensions shall be used for construction instead of measurements of the drawings by scale.  
No scale measurements shall be used as a dimension for construction.  Dimensions on all 
drawings as well as the detail drawings themselves are subject in every case to 
measurements of adjacent or previously completed work.  All such measurements necessary 
shall be taken before undertaking any work dependent upon such data.  Field verification of 
dimensions on plans is mandatory since actual locations, distances, and levels will be 
governed by actual field conditions. 

 
C. Discrepancies or Inconsistencies:  Should any discrepancy or inconsistency appear between 

larger and smaller scale drawings in any of the divisions of the specifications or in any of the 
contract documents, such discrepancy shall be immediately submitted to the City for 
correction before proceeding with the work in question.  In no case shall the Contractor make 
any alterations, erasures, changes or modifications in the drawings or specifications.  

1. Should it appear that any of the work as specified or shown by the drawings is not 
sufficiently detailed or explained, the Contractor shall apply to the City for such further 
details or information as may be necessary for full understanding of the work in 
question. 

2. The data set forth in these specifications and indicated on the drawings are as 
accurate as can be obtained, but their extreme accuracy is not guaranteed.  Final 
application thereto shall be determined on the job as conditions may demand and 
subject to the approval of the City. 

 
D. Plans and Specifications Acknowledgment by Subcontractors and Suppliers:  All 

Subcontractors and suppliers must submit, through the General Contractor to the City Project 
Manager, a statement on their individual letterhead stationary, signed and sealed with their 
corporate seal, or a notarized statement on their letterhead stationery in the absence of a 
corporate seal, that the individual Subcontractor or Supplier: 

 
1. Has received or reviewed a FULL set of approved plans and specifications for the 
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project, 
2. Is aware that items concerning their particular trade may be shown and/or detailed in 

other trades or sections of the plans and specifications, and 
3. Will comply with said plans, specifications and all applicable codes and permit 

requirements. 
 

E. In the event a Subcontractor or Supplier notes a mistake or details appear incomplete, or if 
there are questions or concerns with the plans and specifications, the Subcontractor or 
Supplier will immediately notify the General Contractor.  No work will proceed until such 
conflicts or questions are resolved in writing. 

 
F. The Subcontractor will not be permitted to start work, nor will any Shop drawings/submittals 

be accepted for review from a supplier until this letter of acknowledgment is received and 
approved by the General Contractor and City Project Manager.  Also, the City will not 
process any pay request for the work of any Subcontractor or Supplier whose 
acknowledgment letter is not on file with the City. 

1.7 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. The Contractor shall employ a competent superintendent who can communicate with spoken 
English, and who shall be in attendance at the site full-time when any work is in progress.  
The superintendent shall be satisfactory to the City’s Project Manager and shall not be 
changed except with the consent of the City’s Project Manager. 

B. General:  In addition to Project superintendent, provide other administrative and supervisory 
personnel as required for proper performance of the Work. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify City Representative of scheduled 
meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Record significant discussions and agreements achieved.  Distribute the 

meeting minutes to everyone concerned, including City Representative and Project 
Manager, within 48 hours of the completion of the meeting. 

a. Minutes from all meetings shall be prepared by the Contractor, reflecting all items 
discussed as well as agreed upon or suggested solutions.  These minutes shall 
be a true reflection of what actually happened at the meeting. 

b. Items discussed and not resolved or being handled by any one of the parties 
present shall be reflected along with the name of the person responsible in all 
ongoing minutes until it is resolved. 

c. Minutes shall be typewritten within 24 hours from the completion of the meeting.  
They shall immediately be FAXED to all parties present and followed by a copy 
through the mail. 

d. All items requiring information and not resolved shall be reflected in each and 
every set of minutes thereafter until it is totally resolved 
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B. Preconstruction Meeting:  After the contract(s) has been awarded, executed, and a tentative 
work schedule has been composed, and prior to the start of the work, the Contractor(s), the 
Project Manager, the City’s Representative, and other persons and/or governmental 
agencies that are involved shall meet.  The minimum agenda is to include but is not limited to 
the following: 

 
1. Distribute and discuss list of major Subcontractors 
2. Tentative construction schedule 
3. Critical work sequencing and long-lead items 
4. Designation of key personnel and their duties 
5. Procedures for processing field decisions and Change Orders 
6. Procedures for RFIs 
7. Procedures for testing and inspecting 
8. Adequacy of distribution of contract documents 
9. Submittal of Shop drawings, project data, and samples 
10. Procedures for maintaining Record documents 
11. Use of premises 
12. Protection of existing construction including landscape materials 
13. Work restrictions 
14. Construction waste management and recycling 
15. Parking availability 
16. Working hours 
17. Safety and first-aid procedures 
18. Security procedures 
19. Housekeeping procedures including progress cleaning. 
20. Schedule of values. 
21. Processing of payments or contract. 

C. Progress Meetings:  Conduct progress meetings at biweekly intervals.  Coordinate dates of 
meetings with preparation of payment requests. 

1. Attendees:  In addition to representatives of City and Project Manager, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the conference shall be familiar with Project and 
authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project. 

a. Review and approve minutes of previous  Progress Meeting. 
b. Contractor's Construction Schedule:  Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's Construction Schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure 
that current and subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

c. Review present and future needs of each entity present, including the following: 
1) Sequence of operations. 
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2) Status of submittals. 
3) Deliveries. 
4) Off-site fabrication. 
5) Access. 
6) Work hours. 
7) Hazards and risks. 
8) Progress cleaning. 
9) Quality and work standards. 
10) Status of correction of deficient items. 
11) Field observations. 
12) RFIs. 
13) Status of proposal requests. 
14) Pending changes. 
15) Status of Change Orders. 
16) Pending claims and disputes. 
17) Documentation of information for payment requests. 

3. Minutes:  General Contractor shall record the meeting minutes. These minutes shall 
indicate all items discussed as well as agreed upon or suggested solutions. They shall 
be a true reflection of what occurred at the meeting. 

4. Reporting:  Within 24 hours, distribute minutes of the meeting by fax transmittal to each 
party present and to parties who should have been present. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each 
progress meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with the report of each meeting. 

1.9 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure:  Immediately on discovery of the need for interpretation of the Contract 
Documents, and if not possible to request interpretation at Project meeting, prepare and 
submit an RFI in the form specified. 

1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor 
will be returned with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and 
the following: 

1. City Project Number 
2. City Project Name. 
3. Date. 
4. Name of Contractor. 
5. RFI number, numbered sequentially. 
6. Specification Section number and title and related paragraphs, as appropriate. 
7. Drawing number and detail references, as appropriate. 
8. Field dimensions and conditions, as appropriate. 
9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
10. Contractor's signature. 
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11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, 
Shop Drawings, and other information necessary to fully describe items needing 
interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, 
thicknesses, structural grid references, and details of affected materials, 
assemblies, and attachments. 

C. Hard-Copy RFIs:  Form as provided and instructed by the Construction Management 
Department. 

1. Identify each page of attachments with the RFI number and sequential page number. 

D. Software-Generated RFIs:  Software-generated form with substantially the same content as 
indicated above. Word Template is available upon request from the City Engineering Office. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

E. Project Manager’s Action:  Project Manager will review each RFI, determine action required, 
and return it.  Allow seven working days for Project Manager's response for each RFI.  RFIs 
received after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract 

Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Project Manager's actions on submittals. 
f. Incomplete RFIs or RFIs with numerous errors. 

2. Project Manager's action may include a request for additional information, in which 
case Project Manager's time for response will start again. 

3. Project Manager's action on RFIs that may result in a change to the Contract Time or 
the Contract Sum may be eligible for Contractor to submit Change Proposal according 
to Division 01 Section "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Project Manager in writing within 10 days of receipt of 
the RFI response. 

F. On receipt of Project Manager's action, update the RFI log and immediately distribute the RFI 
response to affected parties.  Review response and notify Project Manager within seven 
days if Contractor disagrees with response. 

G. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log bi-weekly. Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. RFI number including RFIs that were dropped and not submitted. 
4. RFI description. 
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5. Date the RFI was submitted. 
6. Date Project Manager's response was received. 
7. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
8. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 
CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the 
progress of construction during performance of the Work, including the following: 
1. Contractor's Construction Schedule. 
2. Submittals Schedule. 
3. Daily construction reports. 
4. Material location reports. 
5. Site condition reports. 
6. Special reports. 

B. Related Sections include the following: 
1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values. 
2. Division 01 Section "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes. 
3. Division 01 Section "Submittal Procedures" for submitting schedules and reports. 
4. Division 01 Section "Photographic Documentation" for submitting construction 

photographs. 
5. Division 01 Section "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 SUBMITTALS 

A. Submittals Schedule: Submit three copies of schedule. Arrange the following information in a 
tabular format: 

1. Scheduled date for first submittal 
2. Name of subcontractor. 
3. Description of the Work covered. 
4. Scheduled date for Project Manager’s final release or approval. 

B. Contractor’s Construction Schedule: Submit three copies of initial schedule, large enough to 
show entire schedule for entire construction period. 

C. Daily construction Reports: Submit two copies at weekly intervals. 

D. Field Condition Reports: Submit two copies at time of discovery of differing conditions. 

E. Special Reports: Submit two copies at time of unusual event. 
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PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, resubmittal, ordering, 
manufacturing, fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 
Contractor's Construction Schedule. 

2. Initial Submittal:  Submit concurrently with the first complete submittal of Contractor’s 
Construction Schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 
Final Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each separate area as a separate numbered activity for each principal 
element of the Work.  Comply with the following:The schedule shall clearly indicate the 

critical path and all activities associated with it. The dependencies shall be clearly 
delineated. 

2. All activities with a time duration exceeding five (5) days shall be shown as separate 
items. 

3. Include review and resubmittal times indicated in Division 01 Section "Submittal 
Procedures" in schedule.  Coordinate submittal review times in Contractor's 
construction schedule with submittal schedule. 

4. Where materials require more than one (1) week fabrication or order time, this 
order/fabrication time shall be shown. 

C. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, 
but not limited to, the Notice to Proceed, Substantial Completion, Final Completion, and 
Certificate of Occupancy. 

D. Contract Modifications: For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis to demonstrate the effect of the proposed 
change on the overall project schedule. 

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-
type, Contractor's Construction Schedule within 30 days of date established for the Notice to 
Proceed.  Base schedule on the Preliminary Construction Schedule and whatever updating 
and feedback was received since the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday 
of each week with a continuous vertical line. 
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2.4 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. Approximate count of personnel at Project site. 
3. Equipment at Project site. 
4. Material deliveries. 
5. High and low temperatures and general weather conditions. 
6. Accidents. 
7. Meetings and significant decisions. 
8. Unusual events (refer to special reports). 
9. Stoppages, delays, shortages, and losses. 
10. Emergency procedures. 
11. Orders and requests of authorities having jurisdiction. 
12. Change Orders received and implemented. 
13. Construction Change Directives received and implemented. 
14. Services connected and disconnected. 
15. Equipment or system tests and startups. 
16. Substantial Completions authorized. 

B. Site Condition Reports:  Immediately on discovery of a difference between field conditions 
and the Contract Documents, prepare and submit a detailed report.  Submit with a request 
for interpretation.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents.  

2.5 SPECIAL REPORTS 

A. General:  Submit special reports directly to City within one day of an occurrence.  Distribute 
copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information.  Advise City in advance when these 
events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to 
reflect actual construction progress and activities.  Issue schedule one week before each 
regularly scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of 
each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 
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3. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to City Representative, separate 
contractors, testing and inspecting agencies, and other parties identified by Contractor with a 
need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities. 

END OF SECTION 013200 
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SECTION 013233 
PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 
2. Periodic construction photographs. 
3. Final Completion construction photographs. 

B. Related Sections include the following: 

1. Division 01 Section "Submittal Procedures" for submitting photographic documentation. 
2. Division 01 Section "Closeout Procedures" for submitting digital media as Project 

Record Documents at Project closeout. 
 

1.3 INFORMATIONAL SUBMITTALS 

A. Construction Photographs:  Submit digital media files of each photographic view within seven 
days of taking photographs. 

1. Format:  Minimum 3200 by 2400 pixels, in unaltered original files, with same aspect 
ratio as the sensor, uncropped, date and time stamped, in folder named by date of 
photograph. File names shall be in the following format: City project number – date 
taken (YYMMDD) – picture number (example: 10350-090408-011 would indicate 
project number 10350 taken on April 8, 2009 photograph number 11).  Submit on CD 
with folders for separate dates. 

2. Identification:  On jewel case and CD, provide an applied label with the following 
information: 

a. Name of Project. 
b. Name of Contractor. 
c. Dates photographs were taken. 

1.4 USAGE RIGHTS 

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited 
reproduction of photographic documentation. 
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PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum 
sensor size of 8 mega pixels, and at an image resolution of not less than 3200 by 2400 
pixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in 
focus, to clearly show the Work.  Photographs with blurry or out-of-focus areas will not be 
accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Daily Progress Photographs: Take daily photographs to document progress. Take 
photographs of all work that will be concealed by subsequent construction activity (such as 
rough electrical, rough plumbing and rough ductwork). Such photographs shall fully 
document actual installed conditions. 

C. Preconstruction Photographs:  Before starting construction, take photographs of Project site 
and surrounding properties, including existing items to remain during construction, from 
different vantage points, or, as directed by the project Manager. 

D. Periodic Construction Photographs:  Take minimum 20 photographs weekly, with timing each 
month adjusted to coincide with the cutoff date associated with each Application for 
Payment.  Select vantage points, including aerial photographs to show status of construction 
and progress since last photographs were taken. 

a. Interior Work, through date of Substantial Completion. 

E. Final Completion Construction Photographs:  Take 20 color photographs after date of 
Substantial Completion for submission as Project Record Documents.  Construction 
Manager will direct photographer for desired vantage points. 

1. Do not include date stamp. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and 
the Schedule of Values. 

2. Division 01 Section "Project Management and Coordination" for submitting and 
distributing meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 01 Section "Construction Progress Documentation" for submitting schedules 
and reports, including Contractor's Construction Schedule and the Submittals 
Schedule. 

4. Division 01 Section "Photographic Documentation" for submitting construction 
photographs. 

5. Division 01 Section "Quality Requirements" for submitting test and inspection reports. 
6. Division 01 Section "Closeout Procedures" for submitting warranties. 
7. Division 01 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 
8. Divisions 02 through 33 Sections for specific requirements for submittals in those 

Sections. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require Project 
Manager's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Project Manager's responsive action.  Submittals may be rejected for not complying 
with requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 

C. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-
independent fixed-layout document format. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 
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1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal 
schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Project Manager reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

B. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Project Manager's receipt of submittal.  No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 10 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Project Manager will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same 
manner as initial submittal. 

3. Resubmittal Review:  Allow 10 days for review of each resubmittal. 

C. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 3 by 6 inches (75 by 150 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by 
Architect. 

3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Project Manager. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point 
(e.g., 061000.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
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k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

4. Additional Paper Copies:  Unless additional copies are required for final submittal, and 
unless Project Manager observes noncompliance with provisions in the Contract 
Documents, initial submittal may serve as final submittal. 

5. Transmittal for Paper Submittals:  Assemble each submittal individually and 
appropriately for transmittal and handling.  Transmit each submittal using a transmittal 
form.  Project Manager will return without review submittals received from sources 
other than Contractor. 
a. Transmittal Form for Paper Submittals:  Provide locations on form for the 

following information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name of Project Manager. 
6) Name of Contractor. 
7) Name of firm or entity that prepared submittal. 
8) Names of subcontractor, manufacturer, and supplier. 
9) Category and type of submittal. 
10) Submittal purpose and description. 
11) Specification Section number and title. 
12) Specification paragraph number or drawing designation and generic name 

for each of multiple items. 
13) Drawing number and detail references, as appropriate. 
14) Indication of full or partial submittal. 
15) Transmittal number. 
16) Submittal and transmittal distribution record. 
17) Remarks. 
18) Signature of transmitter. 

D. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 
follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed 
by a decimal point and then a sequential number (e.g., 10905-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
10905-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Project Manager. 

4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to Owner, 
containing the following information: 
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a. Project name. 
b. Date. 
c. Name of Project Manager. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Specification paragraph number or drawing designation and generic name for 

each of multiple items. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Related physical samples submitted directly. 
m. Indication of full or partial submittal. 
n. Transmittal number. 
o. Submittal and transmittal distribution record. 
p. Other necessary identification. 
q. Remarks. 

E. Options:  Identify options requiring selection by Project Manager. 

F. Deviations and Additional Information:  On an attached separate sheet, prepared on 
Contractor's letterhead, record relevant information, requests for data, revisions other than 
those requested by Project Manager on previous submittals, and deviations from 
requirements in the Contract Documents, including minor variations and limitations.  Include 
same identification information as related submittal. 

G. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Project 

Manager's action stamp. 

H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities.  Show distribution on transmittal forms. 

I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 
action submittals that are marked with approval notation from Project Manager's action 
stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections and Contract Drawings.  Types of submittals are indicated in 
individual Specification Sections. 
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1. Submit electronic submittals via email as PDF electronic files. 

a. Project Manager will return annotated file.  Annotate and retain one copy of file 
as an electronic Project record document file. 

2. Action Submittals:  Submit five paper copies of each submittal unless otherwise 
indicated.  Project Manager will return three copies. 

3. Informational Submittals:  Submit five paper copies of each submittal unless otherwise 
indicated.  Project Manager will return three copies. 

4. Certificates and Certifications Submittals:  Provide a statement that includes signature 
of entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

a. Provide a notarized statement on original paper copy certificates and 
certifications where indicated. 

B. Product Data:  Collect information into a single submittal for each element of construction 
and type of product or equipment. 

1. If information must be specially prepared for submittal because standard published 
data are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying 

Shop Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not 
base Shop Drawings on reproductions of the Contract Documents or standard printed 
data, unless submittal based on Project Manager's digital data drawing files is otherwise 
permitted. 
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1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional Project Manager if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 24 
by 36 inches (610 by 915 mm). 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 
b. Five opaque copies of each submittal.  Project Manager will retain two copies; 

remainder will be returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. For projects where electronic submittals are required, provide corresponding electronic 
submittal of Sample transmittal, digital image file illustrating Sample characteristics, 
and identification information for record. 

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may 
be used to determine final acceptance of construction associated with each set. 

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit two full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Project Manager will return one submittal with 
options selected. 

6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
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and physically identical with material or product proposed for use, and that show full 
range of color and texture variations expected.  Samples include, but are not limited to, 
the following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches 
showing color, texture, and pattern; color range sets; and components used for 
independent testing and inspection. 

a. Number of Samples:  Submit five sets of Samples.  Project Manager will retain 
two Sample sets; remainder will be returned.  Mark up and retain one returned 
Sample set as a project record sample. 

E. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 
Section "Construction Progress Documentation” for Construction Manager’s action. 

F. Application for Payment and Schedule of Values:  Comply with requirements specified in 
Division 01 Section "Payment Procedures." 

G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply 
with requirements specified in Division 01 Section "Quality Requirements." 

H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Division 01 Section "Closeout Procedures." 

I. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names and 
addresses, contact information of Project Managers and owners, and other information 
specified. 

J. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms.  Include names of firms 
and personnel certified. 

K. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

L. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence 
of manufacturing experience where required. 

M. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

N. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

O. Material Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

P. Product Test Reports:  Submit written reports indicating that current product produced by 
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manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, 
or on comprehensive tests performed by a qualified testing agency. 

Q. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

R. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed before 
installation of product, for compliance with performance requirements in the Contract 
Documents. 

S. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

T. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, 
for compliance with requirements in the Contract Documents. 

U. Design Data:  Prepare and submit written and graphic information, including, but not limited 
to, performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of 
loads.  Include load diagrams if applicable.  Provide name and version of software, if any, 
used for calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, 
provide products and systems complying with specific performance and design criteria 
indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Project Manager. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and 
other required submittals, submit three paper copies of certificate, signed and sealed by the 
responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
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Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A.  Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 
approval stamp before submitting to Project Manager. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project 
name and location, submittal number, Specification Section title and number, name of 
reviewer, date of Contractor's approval, and statement certifying that submittal has been 
reviewed, checked, and approved for compliance with the Contract Documents. 

3.2 PROJECT MANAGER'S ACTION 

A. General:  Project Manager will not review submittals that do not bear Contractor's approval 
stamp and will return them without action. 

B. Action Submittals:  Project Manager will review each submittal, make marks to indicate 
corrections or modifications required, and return it.  Project Manager will stamp each 
submittal with an action stamp and will mark stamp appropriately to indicate action taken, as 
follows:  

1. Approved as submitted 
2. Approved as noted 
3. Revise and resubmit 
4. Rejected. 

C. Informational Submittals:  Project Manager will review each submittal and will not return it, or 
will return it if it does not comply with requirements.  Project Manager will forward each 
submittal to appropriate party. 

D. Partial or incomplete submittals are not acceptable, will be considered nonresponsive, and 
will be returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

 
 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified 
or indicated.  These services do not relieve Contractor of responsibility for compliance with 
the Contract Document requirements. 
1. Specific quality-assurance and control requirements for individual construction 

activities are specified in the Sections that specify those activities.  Requirements in 
those Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and control services required 
by Project Manager, City, Construction Manager, or authorities having jurisdiction are 
not limited by provisions of this Section. 

C. Related Sections include the following: 
1. Division 01 Section “Construction Progress Documentation” for developing a schedule 

of required tests and inspections. 
2. Divisions 02 through 33 Sections for specific test and inspection requirements. 
3.  

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and substantiate that 
proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and 
after execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Project Manager or Construction Manager. 

C. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a 
testing agency qualified to conduct product testing and acceptable to authorities having 
jurisdiction, to establish product performance and compliance with specified requirements. 
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D. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

E. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

F. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 
1. Use of trade-specific terminology in referring to a trade or entity does not require that 

certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

G. Experienced:  When used with an entity, "experienced" means having successfully 
completed a minimum of five previous projects similar in size and scope to this Project; being 
familiar with special requirements indicated; and having complied with requirements of 
authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Construction Management for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Project Manager or 
Construction Management for a decision before proceeding. 

1.5 SUBMITTALS 

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 
1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

C. Reports:  Prepare and submit certified written reports that include the following: 
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1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
14. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For City's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

1.7 QUALITY CONTROL 

A. Tests and inspections are Contractor's responsibility. Unless otherwise indicated, provide 
quality-control services specified and those required by authorities having jurisdiction.  
Perform quality-control services required of Contractor by authorities having jurisdiction, 
whether specified or not. 
1. Contractor shall engage a qualified testing agency to perform these quality-control 

services. 
2. Contractor shall submit a certified written report, in duplicate, of each quality-control 

service. 
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3. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

4. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

B. Retesting/Reinspecting: Contractor shall provide quality-control services, including retesting 
and reinspecting, for construction that replaced Work that failed to comply with the Contract 
Documents. 

C. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  
Notify agency sufficiently in advance of operations to permit assignment of personnel.  
Provide the following: 
1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by 

testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

D. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 
1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 
1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Construction Manager. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to 
test and inspection log for Project Manager's and Construction Manager’s reference during 
normal working hours. 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 235

CAM #20-0391 
Exhibit 2 

Page 235 of 315



3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014100 – TESTING LABORATORY SERVICES 
 
PART 1  GENERAL 
 
 1.01 REQUIREMENTS INCLUDED 
 

A. CONTRACTOR will employ and pay for the services of an Independent Testing 
laboratory to perform all required testing:  (All required testing services under the 
Contract and Permit Documents shall be provided by the CONTRACTOR through an 
independent testing firm. 

 
1. CONTRACTOR shall cooperate with the laboratory to facilitate the execution of 

its required services. 
 
2. Employment of the laboratory by the CONTRACTOR for specific testing shall in 

no way relieve the CONTRACTOR's obligations to perform the work of the 
Contract as specified. 

 
   3. The tests to be provided by the CONTRACTOR shall include, but not be limited 

to, the following 
 

 a. Density 
 b. Proctor 
 c. Limerock Bearing Ratio (LBR) 
 d. Carbonate Content 
 e. Gradation 
 f. Plastic Index and Liquid Limit 
 g. Organic Content 
 h. Concrete Compressive Strength and Slump 
 i. Asphalt Extraction 
      j.    Any other tests as required to satisfy an permitting agency requirements. 

 
B. CONTRACTOR shall pay for all required testing, including bacteriological testing. 

 
 1.02 RELATED REQUIREMENTS 
 

A. All applicable sections of the Specifications. 
 
B. Conditions of the Contract:  Inspections and testing required by laws, ordinances, 

rules, regulations, orders or approvals of public authorities. 
 
 1.03 QUALIFICATION OF LABORATORY 
 

A. Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

 
B. Meet basic requirements of ASTM E-329. 
 
C. Authorized to operate in the state in which the project is located. 
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D. Submit copy of report of inspection of facilities made by Materials Reference 

Laboratory of Natural Bureau of Standards during the most recent tour of inspection, 
with memorandum of remedies of any deficiencies reported by the inspection. 

 
E. Testing Equipment 

 
1. Calibrated at reasonable intervals by devices of accuracy traceable to either: 

 
a. National Bureau of Standards. 
b. Accepted values of natural physical constants. 

 
 1.04 LABORATORY DUTIES 
 

A. Cooperate with OWNER's Representative and CONTRACTOR; provide qualified 
personnel after due notice. 

 
B. Perform specified inspections, sampling and testing of materials and methods of 

construction: 
 

1. Comply with specified standards. 
 
2. Ascertain compliance of materials with requirements of Contract Documents. 

 
C. Promptly notify OWNER's Representative and CONTRACTOR of observed 

irregularities of deficiencies of work or products. 
 
D. Promptly submit written report of each test and inspection; one copy each to 

OWNER's Representative, OWNER, CONTRACTOR, and one copy to Record 
Document File.  Each report shall include: 

 
1. Date issued. 
 
2. Project title, OWNER’S project number and Parcel number. 
 
3. Testing laboratory name, address and telephone number. 
 
4. Name and signature of laboratory inspector. 
 
5. Date and time of sampling or inspection. 
 
6. Record of temperature and weather conditions. 
 
7. Date of test. 
 
8. Identification of fill product and specification section. 
 
9. Location of sample or test in the project area (i.e. station and offset or other 

relevant dimensioning). 
 
10. Type of inspection or test. 
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11. Results of tests and compliance with Contract Documents. 
 
12. Interpretation of test results, when requested by OWNER's Representative. 

    
E. Perform additional tests as required by the OWNER's Representative. 

 
 1.05 LIMITATION OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to: 
 

1. Release, revoke, alter or enlarge on requirements of Contract documents. 
 
2. Approve or accept any portion of the work. 
 
3. Perform any duties of the CONTRACTOR. 

 
 1.06 CONTRACTOR'S RESPONSIBILITIES 
 

A. Cooperate with laboratory personnel and provide access to work. 
 
B. Secure and deliver to the laboratory adequate quantities of representational samples 

of materials proposed to be used and which require testing. 
 
C. Provide to the laboratory the preliminary design mix proposed to be used for 

concrete, and other material mixes, which require control by the Testing Laboratory. 
 
D. Furnish copies of Products test reports as required. 
 
E. Furnish incidental labor and facilities: 

 
1. To provide access to work to be tested. 
 
2. To obtain and handle samples at the project site or at the source of the product 

to be tested. 
 
3. To facilitate inspections and tests. 
 
4. For storage of test samples. 

 
F. Notify laboratory sufficiently in advance of operations to allow for laboratory 

assignment of personnel and scheduling of tests. 
 

1. When tests or inspections cannot be performed after such notice, reimburse 
OWNER for laboratory personnel and travel expenses incurred due to 
CONTRACTOR's negligence. 

 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION 
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 3.01 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section.  
It shall be included in the price for all other work.  

END OF SECTION 
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SECTION 015300 – PROTECTION OF EXISTING FACILITIES 
 
PART 1  GENERAL 
 
 1.01 GENERAL 
 

A. The CONTRACTOR shall protect all existing utilities and improvements not 
designated for removal and shall restore damaged or temporarily relocated utilities 
and improvements to a condition equal to or better than they were prior to such 
damage or temporary relocation, all in accordance with requirements of the Contract 
Documents. 

 
B. The CONTRACTOR shall verify the exact locations and depths of all utilities shown 

and the CONTRACTOR shall make exploratory excavations of all utilities that may 
interfere with the WORK.  All such exploratory excavations shall be performed as 
soon as practicable after award of the contract and, in any event, a sufficient time in 
advance of construction to avoid possible delays to the CONTRACTOR's work.  
When such exploratory excavations show the utility location as shown to be in error, 
the CONTRACTOR shall so notify the ENGINEER. 

 
C. The number of exploratory excavations required shall be that number which is 

sufficient to determine the alignment and grade of the utility. 
 
 1.02 RIGHTS-OF-WAY 
 

A. The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or 
water pipeline; any telephone, telegraph, or electric transmission line; any fence; or 
any other structure, nor shall the CONTRACTOR enter upon the rights-of-way 
involved until notified by the ENGINEER that the OWNER has secured authority from 
the proper party.  After authority has been obtained, the CONTRACTOR shall give 
said party due notice of its intention to begin work, if required by said party, and shall 
remove, shore, support or otherwise protect such pipeline, transmission line, ditch, 
fence, or structure or replace the same.  When two or more contracts are being 
executed at one time on the same or adjacent land in such manner that work on one 
contract may interfere with that on another, the OWNER shall determine the 
sequence and order of the WORK.  When the territory of one contract is the 
necessary or convenient means of access for the execution of another contract, such 
privilege of access or any other reasonable privilege may be granted by the OWNER 
to the CONTRACTOR so desiring, to the extent, amount, in the manner, and at the 
times permitted.  No such decision as to the method or time of conducting the WORK 
or the use of territory shall be made the basis of any claim for delay or damage, 
except as provided for temporary suspension of the WORK in the General 
Conditions of the Contract. 

  
1.03 PROTECTION OF STREET OR ROADWAY MARKERS 
 

A.  The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing 
survey markers or other existing street or roadway markers without proper 
authorization.  No pavement breaking or excavation shall be started until all survey 
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or other permanent marker points that will be disturbed by the construction 
operations have been properly referenced.  All survey markers or points disturbed by 
the CONTRACTOR shall be accurately restored after all street or roadway 
resurfacing has been completed. 

 
 1.04 RESTORATION OF PAVEMENT 
 

A. General:  All paved areas including asphaltic concrete berms cut or damaged during 
construction shall be replaced with similar materials and of equal thickness to match 
the existing adjacent undisturbed areas, except where specific resurfacing 
requirements have been called for in the Contract Documents or in the requirements 
of the agency issuing the permit.  All temporary and permanent pavement shall 
conform to the requirements of the affected pavement OWNER.  All pavements 
which are subject to partial removal shall be neatly saw cut in straight lines. 

 
B. Temporary Resurfacing:  Wherever required by the public authorities having 

jurisdiction, the CONTRACTOR shall place temporary surfacing promptly after 
backfilling and shall maintain such surfacing for the period of time fixed by said 
authorities before proceeding with the final restoration of improvements. 

 
C. Permanent Resurfacing:  In order to obtain a satisfactory junction with adjacent 

surfaces, the CONTRACTOR shall saw cut back and trim the edge so as to provide 
a clean, sound, vertical joint before permanent replacement of an excavated or 
damaged portion of pavement.  Damaged edges of pavement along excavations and 
elsewhere shall be trimmed back by saw cutting in straight lines.  All pavement 
restoration and other facilities restoration shall be constructed to finish grades 
compatible with adjacent undisturbed pavement. 

 
D. Restoration of Sidewalks or Private Properties:  Wherever sidewalks or private 

properties and driveways have been removed for purposes of construction, the 
CONTRACTOR shall place suitable temporary sidewalks or driveways promptly after 
backfilling and shall maintain them in satisfactory condition for the period of time 
fixed by the authorities having jurisdiction over the affected portions before 
proceeding with the final restoration or, if no such period of times is so fixed, the 
CONTRACTOR shall maintain said temporary sidewalks or driveways until the final 
restoration thereof has been made.  The CONTRACTOR shall restore all private 
properties within thirty (30) days after a complaint is received by the OWNER. 

 
 1.05 EXISTING UTILITIES AND IMPROVEMENTS 
 

A. General:  The CONTRACTOR shall protect all Underground Utilities and other 
improvements which may be impaired during construction operations.  It shall be the 
CONTRACTOR's responsibility to ascertain the actual location of all existing utilities 
and other improvements that will be encountered in its construction operations, and 
to see that such utilities or other improvements are adequately protected from 
damage due to such operations.  The CONTRACTOR shall take all possible 
precautions for the protection of unforeseen utility lines to provide for uninterrupted 
service and to provide such special protection as may be necessary. 

 
B. Utilities to be Moved:  In the case it shall be necessary to move the property of any 

public utility or franchise holder, such utility company or franchise holder will, upon 
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request of the CONTRACTOR, be notified by the OWNER to move such property 
within a specified reasonable time.  When utility lines that are to be removed are 
encountered within the area of operations, the CONTRACTOR shall notify the 
ENGINEER a sufficient time in advance for the necessary measures to be taken to 
prevent interruption of service. 

 
C. Where the proper completion of the WORK requires the temporary or permanent 

removal and/or relocation of an existing utility or other improvement which is 
indicated, the CONTRACTOR shall remove and, without unnecessary delay, 
temporarily replace or relocate such utility or improvement in a manner satisfactory 
to the ENGINEER and the OWNER of the facility.  In all cases of such temporary 
removal or relocation, restoration to former location shall be accomplished by the 
CONTRACTOR in a manner that will restore or replace the utility or improvement as 
nearly as possible to its former locations and to as good or better condition than 
found prior to removal. 

 
D. OWNER's Right of Access:  The right is reserved to the OWNER and to the 

OWNERs of public utilities and franchises to enter at any time upon any public street, 
alley, right-of-way, or easement for the purpose of making changes in their property 
made necessary by the WORK of this Contract. 

 
E. Underground Utilities Indicated:  Existing utility lines that are indicated or the 

locations of which are made known to the CONTRACTOR prior to excavation and 
that are to be retained, and all utility lines that are constructed during excavation 
operations shall be protected from damage during excavation and backfilling and, if 
damaged, shall be immediately repaired or replaced by the CONTRACTOR. 

 
F. Underground Utilities Not Indicated:  In the event that the CONTRACTOR damages 

any existing utility lines that are not indicated or the locations of which are not made 
known to the CONTRACTOR prior to excavation, a written report thereof shall be 
made immediately to the ENGINEER.  If directed by the ENGINEER, repairs shall be 
made by the CONTRACTOR under the provisions for changes and extra work 
contained in the General Conditions. 

 
G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to 

exercise reasonable care, and removing or relocating such utility facilities not shown 
in the Contract Documents with reasonable accuracy, and for equipment on the 
project which was actually working on that portion of the work which was interrupted 
or idled by removal or relocation of such utility facilities, and which was necessarily 
idled during such work will be paid for as extra work in accordance with the 
provisions of the General Conditions. 

 
H. Approval of Repairs:  All repairs to a damaged utility or improvement are subject to 

inspection and approval by an authorized representative of the utility or improvement 
OWNER and the ENGINEER before being concealed by backfill or other work. 

 
I. Maintaining in Service:  All oil and gasoline pipelines, power, and telephone or the 

communication cable ducts, gas and water mains, irrigation lines, sewer lines, storm 
drain lines, poles, and overhead power and communication wires and cables 
encountered along the line of the WORK shall remain continuously in service during 
all the operations under the Contract, unless other arrangements satisfactory to the 
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ENGINEER are made with the owner of said pipelines, duct, main, irrigation line, 
sewer, storm drain, pole, or wire or cable.  The CONTRACTOR shall be responsible 
for and shall repair all damage due to its operations, and the provisions of this 
Section shall not be abated even in the event such damage occurs after backfilling or 
is not discovered until after completion of the backfilling. 

 
J. Existing Water Services:  CONTRACTOR shall protect and provide temporary 

support for existing water services.  Any water service damaged by the 
CONTRACTOR, shall be replaced at the CONTRACTOR's expense, with a new 
water service complete with new water main tap. 

 
 1.06 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
 

A. General:  The CONTRACTOR shall exercise all necessary precautions so as not to 
damage or destroy any trees or shrubs, including those lying within street rights-of-
way and project limits, and shall not trim or remove any trees unless such trees have 
been approved for trimming or removal by the jurisdictional agency or OWNER.  All 
existing trees and shrubs which are damaged during construction shall be trimmed or 
replaced by the CONTRACTOR or a certified tree company under permit from the 
jurisdictional agency and/or the OWNER.  Tree trimming and replacement shall be 
accomplished in accordance with the following paragraphs. 

 
B. Trimming:  Symmetry of the tree shall be preserved; no stubs or splits or torn 

branches left; clean cuts shall be made close to the trunk or large branch.  Spikes 
shall not be used for climbing live trees.  All cuts over 1-1/2 inches in diameter shall 
be coated with an asphaltic emulsion material. 

 
C. Replacement:  The CONTRACTOR shall immediately notify the jurisdictional agency 

and/or the OWNER if any tree is damaged by the CONTRACTOR's operations.  If, in 
the opinion of said agency or the OWNER, the damage is such that replacement is 
necessary, the CONTRACTOR shall replace the tree at CONTRACTOR’s own 
expense.  The tree shall be of a like size and variety as the tree damaged, or, if of a 
smaller size, the CONTRACTOR shall pay to the OWNER of said tree a 
compensatory payment acceptable to the tree OWNER, subject to the approval of 
the jurisdictional agency or OWNER.  The size of the trees shall be not less than 
1-inch diameter nor less than 6 feet in height. 

 
 1.07 NOTIFICATION BY THE CONTRACTOR 
 

A. Prior to any excavation in the vicinity of any existing underground facilities, including 
all water, sewer, storm drain, gas, petroleum products, or other pipelines; all buried 
electric power, communications, or television cables; all traffic signal and street 
lighting facilities; and all roadway and state highway rights-of-way the 
CONTRACTOR shall notify the respective authorities representing the OWNERs or 
agencies responsible for such facilities not less than 3 days nor more than 7 days 
prior to excavation so that a representative of said OWNERs or agencies can be 
present during such work if they so desire.  The CONTRACTOR shall also notify the 
Sunshine State One Call Center 1-800-432-4770 at least 2 days, but no more than 
14 days, prior to such excavation. 

 
PART 2  PRODUCTS 
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 2.01 MATERIALS, GENERAL 
 

A. Materials may be new or used, suitable for the intended purpose, but must not 
violate requirements of applicable codes and standards. 

 
 2.02 FENCING 
 

A. Materials to CONTRACTOR's option, minimum fence height = 6 feet. 
 
 2.03 BARRIERS 
 

A. Materials to CONTRACTOR's option, as appropriate to serve required purpose. 
 
 
PART 3 EXECUTION 
 
 3.01 GENERAL 
 

A. Install facilities of a neat and reasonable uniform appearance, structurally adequate 
for required purposes. 

 
B. Maintain barriers during entire construction period. 
 
C. Relocate barriers as required by progress of construction. 

 
 3.02 TREE AND PLANT PROTECTION 
 

A. Preserve and protect existing trees and plants adjacent to work areas. 
 

B. Consult with OWNER's Representative and remove agreed-on roots and branches 
which interfere with work. 

 
1. Employ qualified tree surgeon to remove branches, and to treat cuts. 

 
C. Protect root zones of trees and plants. 

 
1. Do not allow vehicular traffic and parking. 
 
2. Do not store materials or products. 
 
3. Prevent dumping of refuse or chemically injurious materials or liquids. 
 
4. Prevent puddling or continuous running water. 

 
D. Carefully supervise all work to prevent damage. 

 
E. Replace trees and plants which are damaged or destroyed due to work operations 

under this contract. 
 
 3.03 REMOVAL 
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A. Completely remove barricades, including foundations, when construction has 

progressed to the point that they are no longer needed, and when approved by 
OWNER's Representative. 

 
B. Clean and repair damage caused by installation, fill and grade areas of the site to 

required elevations and slopes, and clean the area. 
 
 3.04 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section, it 
shall be included in the price of all other work. 

 
END OF SECTION 
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SECTION 015639 - TEMPORARY TREE AND PLANT PROTECTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that are affected 
by execution of the Work, whether temporary or permanent construction. 

B. Related Sections: 

1. Division 01 Section "Temporary Facilities and Controls" for temporary site fencing. 
2. Division 31 Section "Site Clearing" for removing existing trees and shrubs. 

1.3 DEFINITIONS 

A. Caliper:  Diameter of a trunk measured by a diameter tape at 6 inches (150 mm) above the 
ground for trees up to, and including, 4-inch (100-mm) size; and 12 inches (300 mm) above 
the ground for trees larger than 4-inch (100-mm) size. 

B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other 
vegetation to be protected during construction, and indicated on Drawings. 

C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected 
during construction, and indicated on Drawings defined by a circle concentric with each tree 
with a radius 1.5 times the diameter of the drip line unless otherwise indicated. 

D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples for Verification:  For each type of the following: 

1. Organic Mulch:  1-quart (1-L) volume of organic mulch; in sealed plastic bags labeled 
with composition of materials by percentage of weight and source of mulch. 

2. Protection-Zone Fencing:  Assembled Samples of manufacturer's standard size made 
from full-size components. 

3. Protection-Zone Signage:  Full-size Samples of each size and text, ready for 
installation. 
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C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to 
remain that interfere with or are affected by construction. 

1. Species and size of tree. 
2. Location on site plan.  Include unique identifier for each. 
3. Reason for pruning. 
4. Description of pruning to be performed. 
5. Description of maintenance following pruning. 

D. Qualification Data:  For qualified arborist and tree service firm. 

E. Certification:  From arborist, certifying that trees indicated to remain have been protected 
during construction according to recognized standards and that trees were promptly and 
properly treated and repaired when damaged. 

F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by 
construction during and after completing the Work. 

G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, 
which establishes preconstruction conditions that might be misconstrued as damage caused 
by construction activities. 

1. Use sufficiently detailed photographs or videotape. 
2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain. 

1.5 QUALITY ASSURANCE 

A. Arborist Qualifications:  Certified Arborist as certified by ISA, Certified Arborist-
Municipal Specialist as certified by ISA, Licensed arborist in jurisdiction where Project 
is located, Current member of ASCA, or Registered Consulting Arborist as designated 
by ASCA. 

B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully 
completed temporary tree and plant protection work similar to that required for this Project 
and that will assign an experienced, qualified arborist to Project site during execution of the 
Work. 

C. Pre-installation Conference:  Conduct conference at Fort Lauderdale City Hall. 

1. Review methods and procedures related to temporary tree and plant protection 
including, but not limited to, the following: 

a. Construction schedule.  Verify availability of materials, personnel, and equipment 
needed to make progress and avoid delays. 

b. Enforcing requirements for protection zones. 
c. Arborist's responsibilities. 
d. Field quality control. 
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1.6 PROJECT CONDITIONS 

A. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Excavation or other digging unless otherwise indicated. 
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones 
and organic mulch. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Topsoil:  Natural or cultivated top layer of the soil profile or manufactured topsoil; containing 
organic matter and sand, silt, and clay particles; friable, pervious, and black or a darker 
shade of brown, gray, or red than underlying subsoil; reasonably free of subsoil, clay lumps, 
gravel, and other objects more than 1 inch (25 mm) in diameter; and free of weeds, roots, 
and toxic and other nonsoil materials. 

1. Obtain topsoil only from well-drained sites where topsoil is 4 inches (100 mm) deep or 
more; do not obtain from bogs or marshes. 

B. Topsoil:  Imported or manufactured topsoil complying with ASTM D 5268 or equivelent. 

C. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and 
shrubs, consisting of one of the following: 

1. Type:  Wood and bark chips 
2. Size Range:  3 inches (76 mm) maximum, 1/2 inch (13 mm) minimum.  
3. Revise subparagraph below if artificially colored mulch is required. 
4. Color:  Natural. 

D. Protection-Zone Fencing:  Fencing fixed in position and meeting one of the following 
requirements.  

1. Chain-Link Protection-Zone Fencing:  Polymer-coated galvanized-steel fencing 
fabricated from minimum 2-inch (50-mm) opening, 0.148-inch- (3.76-mm-) diameter 
wire chain-link fabric; with pipe posts, minimum 2-3/8-inch- (60-mm-) OD line posts, 
and 2-7/8-inch- (73-mm-) OD corner and pull posts; with 0.177-inch- (4.5-mm-) 
diameter top tension wire and 0.177-inch- (4.5-mm-) diameter bottom tension wire; with 
tie wires, hog ring ties, and other accessories for a complete fence system. 
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a. Height:  6 feet (1.8 m). 
b. Polymer-Coating Color:  Dark green. 

2. Plywood Protection-Zone Fencing:  Plywood framed with four 2-by-4-inch (50-by-100-
mm) rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts spaced 
not more than 8 feet (2.4 m) apart. 

a. Height:  4 feet (1.2 m) 
b. Plywood and Lumber:  Comply with requirements in Division 06 Section Rough 

Carpentry. 

3. Wood Protection-Zone Fencing:  Constructed of two 2-by-4-inch (50-by-100-mm) 
horizontal rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts 
spaced not more than 8 feet (2.4 m) apart, and lower rail set halfway between top rail 
and ground. 

a. Height:  4 feet (1.2 m). 
b. Lumber:  Comply with requirements in Division 06 Section "Rough Carpentry." 

4. Plastic Protection-Zone Fencing:  Plastic construction fencing constructed of high-
density extruded and stretched polyethylene fabric with 2-inch (50-mm) maximum 
opening in pattern and weighing a minimum of 0.4 lb/ft. (0.6 kg/m); remaining flexible 
from minus 60 to plus 200 deg F (minus 16 to plus 93 deg C); inert to most chemicals 
and acids; minimum tensile yield strength of 2000 psi (13.8 MPa) and ultimate tensile 
strength of 2680 psi (18.5 MPa); secured with plastic bands or galvanized-steel or 
stainless-steel wire ties; and supported by tubular or T-shape galvanized-steel posts 
spaced not more than 8 feet (2.4 m) apart. 

a. Height:  4 feet (1.2). 
b. Color:  High-visibility orange, nonfading. 

5. Gates:  Single swing access gates matching material and appearance of fencing, to 
allow for maintenance activities within protection zones; leaf width 36 inches (914 mm). 

E. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes 
pre-punched and reinforced; legibly printed with nonfading lettering and as follows: 

1. Size and Text: As shown on Drawings 
2. Lettering:  3-inch- (75-mm-) high minimum, black characters on white background. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and 
sedimentation-control measures are in place.  Verify that flows of water redirected from 
construction areas or generated by construction activity do not enter or cross protection 
zones. 

B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to 
tree and plant protection. 
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3.2 PREPARATION 

A. Locate and clearly identify trees, shrubs, and other vegetation to remain or to be relocated.  
Tie a 1-inch (25-mm) blue-vinyl tape around each tree trunk at 54 inches (1372 mm) above 
the ground. 

B. Protect tree root systems from damage caused by runoff or spillage of noxious materials 
while mixing, placing, or storing construction materials.  Protect root systems from ponding, 
eroding, or excessive wetting caused by dewatering operations. 

C. Tree-Protection Zones:  Mulch areas inside tree-protection zones and other areas indicated. 

1. Apply 4-inch (100-mm) average thickness of organic mulch.  Do not place mulch within 
6 inches (150 mm)]of tree trunks. 

3.3 TREE- AND PLANT-PROTECTION ZONES 

A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones 
before materials or equipment are brought on the site and construction operations begin in a 
manner that will prevent people and animals from easily entering protected area except by 
entrance gates.  Construct fencing so as not to obstruct safe passage or visibility at vehicle 
intersections where fencing is located adjacent to pedestrian walkways or in close proximity 
to street intersections, drives, or other vehicular circulation. 

1. Chain-Link Fencing:  Install to comply with ASTM F 567 and with manufacturer's 
written instructions. 

2. Posts:  Set or drive posts into ground one-third the total height of the fence without 
concrete footings.  Where a post is located on existing paving or concrete to remain, 
provide appropriate means of post support acceptable to Architect. 

3. Access Gates:  Install where indicated or directed by Construction Project Manager; 
adjust to operate smoothly, easily, and quietly, free of binding, warp, excessive 
deflection, distortion, nonalignment, misplacement, disruption, or malfunction, 
throughout entire operational range.  Confirm that latches and locks engage accurately 
and securely without forcing or binding. 

B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a 
manner approved by Construction Project Manager.  Install one sign spaced approximately 
every 25 feet (8 m) on protection-zone fencing, but no fewer than four (4) signs with each 
facing a different direction. 

C. Maintain protection zones free of weeds and trash. 

D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that 
are damaged by construction operations, in a manner approved by Architect. 

E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect 
and remove when construction operations are complete and equipment has been removed 
from the site. 

1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or 
equipment access through the protection zone. 
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2. Temporary access is permitted subject to preapproval in writing by arborist if a root 
buffer effective against soil compaction is constructed as directed by arborist.  Maintain 
root buffer so long as access is permitted. 

3.4 EXCAVATION 

A. General:  Excavate at edge of protection zones and for trenches indicated within protection 
zones according to requirements in Division 31 Section "Earth Moving." 

B. Trenching near Trees:  Where utility trenches are required within protection zones, hand 
excavate under or around tree roots or tunnel under the roots by drilling, auger boring, or 
pipe jacking.  Do not cut main lateral tree roots or taproots; cut only smaller roots that 
interfere with installation of utilities.  Cut roots as required for root pruning. 

C. Redirect roots in backfill areas where possible.  If encountering large, main lateral roots, 
expose roots beyond excavation limits as required to bend and redirect them without 
breaking.  If encountered immediately adjacent to location of new construction and 
redirection is not practical, cut roots approximately 3 inches (75 mm) back from new 
construction and as required for root pruning. 

D. Do not allow exposed roots to dry out before placing permanent backfill.  Provide temporary 
earth cover or pack with peat moss and wrap with burlap.  Water and maintain in a moist 
condition.  Temporarily support and protect roots from damage until they are permanently 
relocated and covered with soil. 

3.5 ROOT PRUNING 

A. Prune roots that are affected by temporary and permanent construction.  Prune roots as 
shown on Drawings and as follows: 

1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning 
instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other 
equipment that rips, tears, or pulls roots. 

2. Cut Ends:  Coat cut ends of roots more than 1-1/2 inches (38 mm) in diameter with an 
emulsified asphalt or other coating formulated for use on damaged plant tissues and 
that is acceptable to arborist. 

3. Temporarily support and protect roots from damage until they are permanently 
redirected and covered with soil. 

4. Cover exposed roots with burlap and water regularly. 
5. Backfill as soon as possible according to requirements in Division 31 Section "Earth 

Moving." 

B. Root Pruning at Edge of Protection Zone:  Prune roots 6 inches (150 mm) outside of the 
protection zone, by cleanly cutting all roots to the depth of the required excavation. 

C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the 
required excavation to minimize damage to root systems.  Use narrow-tine spading forks, 
comb soil to expose roots, and cleanly cut roots as close to excavation as possible. 
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3.6 CROWN PRUNING 

A. Prune branches that are affected by temporary and permanent construction.  Prune 
branches as shown on Drawings and as follows: 
1. Prune trees to remain to compensate for root loss caused by damaging or cutting root 

system.  Provide subsequent maintenance during Contract period as recommended by 
arborist. 

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1). 
3. Cut branches with sharp pruning instruments; do not break or chop. 
4. Do not apply pruning paint to wounds. 

B. Chip removed branches and spread over areas identified by City Landscape Architect. 

3.7 REGRADING 

A. Lowering Grade:  Where new finish grade is indicated below existing grade around trees, 
slope grade beyond the protection zone.  Maintain existing grades within the protection zone. 

B. Lowering Grade within Protection Zone:  Where new finish grade is indicated below existing 
grade around trees, slope grade away from trees as recommended by arborist unless 
otherwise indicated. 

1. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral 
roots or taproots; cut only smaller roots.  Cut roots as required for root pruning. 

C. Raising Grade:  Where new finish grade is indicated above existing grade around trees, 
slope grade beyond the protection zone.  Maintain existing grades within the protection zone. 

D. Minor Fill within Protection Zone:  Where existing grade is 2 inches (50 mm or less below 
elevation of finish grade, fill with topsoil.  Place topsoil in a single un-compacted layer and 
hand grade to required finish elevations. 

3.8 FIELD QUALITY CONTROL 

A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of 
trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports. 

3.9 REPAIR AND REPLACEMENT 

A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be 
relocated that are damaged by construction operations, in a manner approved by Architect. 

1. Submit details of proposed root cutting and tree and shrub repairs. 
2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and 

shrubs. 
3. Treat damaged trunks, limbs, and roots according to arborist's written instructions. 
4. Perform repairs within 24 hours. 
5. Replace vegetation that cannot be repaired and restored to full-growth status, as 

determined by Architect. 
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B. Trees:  Remove and replace trees indicated to remain that are more than twenty-five (25%) 
percent dead or in an unhealthy condition before the end of the construction period or are 
damaged during construction operations that Architect determines are incapable of restoring 
to normal growth pattern. 

1. Provide new trees of same size and species as those being replaced for each tree that 
measures 4 inches (100 mm) or smaller in caliper size. 

2. Provide two new tree(s) of 4-inch (100-mm caliper size for each tree being replaced 
that measures more than 4 inches (100 mm) in caliper size. 

a. Species:  Species selected by City Landscape Architect. 

3. Plant and maintain new trees as specified in Division 32 Section "Plants." 

C. Soil Aeration:  Where directed by Construction Project Manager, aerate surface soil 
compacted during construction.  Aerate 10 feet (3 m) beyond drip line and no closer than 36 
inches (900 mm) to tree trunk.  Drill 2-inch- (50-mm-) diameter holes a minimum of 12 inches 
(300 mm) deep at 24 inches (600 mm) o.c.  Backfill holes with an equal mix of augered soil 
and sand. 

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally 
dispose of them off Owner's property. 

END OF SECTION 015639 
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SECTION 01570 – TRAFFIC REGULATIONS 
 
PART 1  GENERAL 
 
 1.01 REQUIREMENTS INCLUDED 
 

A. Provide, operate and maintain equipment, services and personnel, with traffic control 
and protective devices, as required to expedite vehicular traffic flow on haul routes, 
at site entrances, on-site access roads, and parking areas. 

 
B. Remove temporary equipment and facilities when no longer required, restore 

grounds to original, or specified conditions. 
 
 1.02 RELATED REQUIREMENTS 
 

A. All applicable sections of the Specifications. 
 
B. Conditions of the Contract. 

 
 1.03 TRAFFIC SIGNALS AND SIGNS 
 

A. Provide and operate traffic control and directional signals or signs required to direct 
and maintain an orderly flow of traffic in all areas under CONTRACTOR's control, or 
affected by CONTRACTOR's operations. 

 
 1.04 FLAGPERSON 
 

A. Provide qualified and suitably equipped flag-person when construction operations 
encroach on traffic lanes, as required for regulation of traffic. 

 
 1.05 FLARES AND LIGHTS 
 

A. Provide flares and lights during periods of low visibility: 
 

1. To clearly delineate traffic lanes and to guide traffic. 
 
2. For use of flag-person in directing traffic. 

 
B. Provide illumination of critical traffic and parking areas. 

 
1. Maintain free vehicular access to and through parking areas. 
 
2. Prohibit parking on or adjacent to access roads, or in non-designated areas. 

 
 1.06 HAUL ROUTES 
 

A. Consult with OWNER and governing authorities, establish public thoroughfares 
which will be used as haul routes and site access. 

B. Confine construction traffic to designated haul routes. 
 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 255

CAM #20-0391 
Exhibit 2 

Page 255 of 315



C. Provide traffic control at critical areas of haul routes to expedite traffic flow, to 
minimize interference with normal public traffic. 

 
 1.07 EMERGENCY ACCESS 

A. In order to provide protection to the workers and residents, the Contractor shall 
maintain emergency access to all adjacent properties at all times during construction. 
If a road   is required to be closed to vehicular traffic and the distance of the closure 
exceeds 150 feet between stabilized surfaces, or prevents access to properties for a 
distance that exceeds 150 feet, the Contractor shall provide a 10 foot wide stabilized 
access way on one side of the trench capable of supporting a Fire Truck. Contractor 
shall also provide stabilized access ways   across the trench or unstabilized area a 
minimum of 6 feet in width at a spacing not to exceed 100 feet capable of supporting 
foot traffic. These access ways shall be protected and delineated with lighted 
barricades or other such devices as approved by the regulatory agency. Both ends of 
the emergency access way shall be blocked in accordance with the MOT permit 
approved by the City of Fort Lauderdale and FDOT with signage indicating that this 
access way is to be used by emergency vehicles only. 

        
 No trenches or holes shall be left open after working hours. In the event a trench 

must be left open after hours, it shall be done so only with the express written 
permission from the Engineer, and it shall be the Contractor’s responsibility to 
provide proper protection of the open trench or hole as required by the regulatory 
agency. In addition the Contractor shall provide a security guard at the site whenever 
the Contractor’s personnel are not present, 24 hours per day/ 7 days per week. It 
shall be the Security Guard’s responsibility to protect the open trench or hole from 
trespassers and to direct emergency personnel on site. The Security Guard shall not 
have any other responsibilities such as operation pumps or equipment but shall be 
dedicated to protecting the trench or open hole. The Security Guard shall be 
equipped with a wireless telephone capable of calling 911 to report an emergency 
and shall keep that telephone on their person at all times. In addition to this provision 
the contractor shall maintain trench safety and comply with current OSHA regulations 
and the Trench Safety Act. The contractor shall maintain and keep all safety 
barricades, signage, flashers, and detours, in operation condition. A copy of the 
approved MOT plans, and details, shall be on site at all times. 

B. Measurement and payment for security guard services shall be included in the utility 
pipe installation unit price.  Measurement for temporary emergency access ways will 
be paid for under the specified line item at the unit price described in the bid 
schedule. 

 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION 
 
 3.01 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement and payment for work under the section; it 
shall be included in the lump sum price bid for Maintenance of Traffic. 

END OF SECTION 
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SECTION 015900 – PROJECT SIGN 
 
 
PART 1  GENERAL 
 
Contractor shall furnish a 4’ x 8’ sign, below is a sample, not specific to the project. Sign shall 
be made to be weather resistant and on display for entire length of contract.  Shop 
drawings must be submitted prior to sign construction. The exact style and design of the 
sign will be provided during the preconstruction meeting.  
 
 

 
 

. 
 
 
 

END OF SECTION 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products 
for use in Project; product delivery, storage, and handling; manufacturers' standard 
warranties on products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 

1. Division 01 Section "Allowances" for products selected under an allowance. 
2. Division 01 Section "Alternates" for products selected under an alternate. 
3. Division 01 Section "Substitution Procedures" for requests for substitutions. 
4. Division 01 Section "References" for applicable industry standards for products 

specified. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project 
or facility, except that products consisting of recycled-content materials are allowed, 
unless explicitly stated otherwise.  Products salvaged or recycled from other projects 
are not considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process, or where indicated as a product substitution, to have the indicated qualities 
related to type, function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make 
or model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional manufacturers 
named in the specification. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable 
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product.  Identify product or fabrication or installation method to be replaced.  Include 
Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request.  Architect will notify Contractor through Construction Project Manager of 
approval or rejection of proposed comparable product request within ten (10) days of 
receipt of request, or seven (7) days of receipt of additional information or 
documentation, whichever is later. 

a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 
Section "Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and 
other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents 
and to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
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units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weather-

tight enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by City's construction forces.  Coordinate location with City. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations 
on product warranties do not relieve Contractor of obligations under requirements of the 
Contract Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to City. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for City. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See Divisions 02 through 33 Sections for specific content requirements and particular 
requirements for submitting special warranties. 

4. Submittal Time:  Comply with requirements in Division 01 Section "Closeout 
Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options 
are specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. City reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 260

CAM #20-0391 
Exhibit 2 

Page 260 of 315



5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 
"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience will 
not be considered. 

3. Products: 

a. Restricted List: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed 
product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 
a. Restricted List:  Where Specifications include a list of manufacturers' names, 

provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will be considered unless otherwise indicated. 

b. Non-restricted List:  Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed, or a product 
by an unnamed manufacturer, that complies with requirements.  Comply with 
requirements in "Comparable Products" Article for consideration of an unnamed 
manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other 
characteristics that are based on the product named.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  
Architect's decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Division 01 Section "Substitution 
Procedures" for proposal of product. 
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D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies 
with requirements.  Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 
satisfied, Architect may return requests without action, except to record noncompliance with 
these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents that the product is consistent with the Contract Documents and will 
produce the indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in 
the Specifications.  Significant qualities include attributes such as performance, weight, 
size, durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses 

and names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017100 – CLEANING 
 
PART 1 GENERAL 
 
 1.01 REQUIREMENTS INCLUDED 
 

A. Execute cleaning, during progress of the Work, and at completion of the Work, as 
required by the General Conditions. 

 
 1.02 RELATED REQUIREMENTS 
 

A. All applicable sections of the Specifications. 
 
B. Conditions of the Contract. 

 
 1.03 DISPOSAL REQUIREMENTS 
 

A. Conduct cleaning and disposal operations to comply with codes, ordinances, 
regulations, and anti-pollution laws. 

 
PART 2 PRODUCTS 
 
 2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property 
and which will not damage surfaces. 

 
B. Use only those cleaning materials and methods recommended by cleaning material 

manufacturer. 
 
PART 3  EXECUTION 
 
 3.01 DURING CONSTRUCTION 
 

A. Execute periodic cleaning to keep the work, the site and adjacent properties free 
from accumulation of waste material, rubbish and windblown debris, resulting from 
Construction Work. 

 
B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
C. Remove waste materials, debris and rubbish from the site periodically and dispose of 

at legal disposal areas away from the site. 
 
C. The OWNER's Representative reserves the right to direct the CONTRACTOR to 

remove waste materials 
 
D. Mechanical Sweeping: CONTRACTOR shall maintain on site a mechanical sweeping 

device for removing debris from existing, temporary and permanent pavement. 
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 3.02 DUST CONTROL 
 

A. Perform operations so that dust and other contaminants resulting from Construction 
Work operations will not cause any damages or maintenance problems to adjacent 
properties. 

 
B. Schedule operations so that dust and other contaminants resulting from cleaning 

process will not fall on wet or newly coated surfaces. 
 
 3.03 FINAL CLEANING 
 

A. Employ skilled workmen for final cleaning. 
 
B. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other 

foreign materials from sight-exposed interior and exterior surfaces. 
 
C. Polish glossy surfaces to a clear shine. 
 
D. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
 
E. Prior to final completion, or OWNER occupancy, CONTRACTOR shall conduct an 

inspection of sight-exposed interior and exterior surfaces, and all work areas, to 
verify the entire work is clean. 

 
F. All storage and staging areas shall be cleaned and returned to prior conditions or 

better as per requirements of this section. 
 
 3.04 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section; it 
shall be included in the price of all other work.  

 
END OF SECTION 
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SECTION 017300 - EXECUTION  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general administrative and procedural requirements governing 
execution of the Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Project Management and Coordination" for procedures for 
coordinating field engineering with other construction activities. 

2. Division 01 Section "Submittal Procedures" for submitting surveys. 
3. Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of City-accepted deviations from indicated lines 
and levels, and final cleaning. 

1.3 SUBMITTALS 

A. Qualification Data:  For land surveyor. 

B. Certificates:  Submit certificate signed by land surveyor certifying that location and elevation 
of improvements comply with requirements. 

C. Certified Surveys:  Submit two copies signed by land surveyor. 

1.4 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is licensed by the State of 
Florida and who is experienced in providing land-surveying services of the kind indicated. 

PART 2 - PRODUCTS (Not used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 
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and verify the existence and location of underground utilities, and other construction affecting 
the Work. 

1. Before construction verify the location of utility services. 

B. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation 
tolerances and other conditions affecting performance.  Record observations. 
1. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility that is necessary to adjust, 
move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction.  Coordinate with authorities having 
jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need 
for clarification of the Contract Documents caused by differing field conditions outside the 
control of Contractor, submit a request for information to Construction Manager according to 
requirements in Division 01 Section "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to request for the City’s surveyor to lay-out the Work, verify 
layout information shown on Drawings.  If discrepancies are discovered, notify Construction 
Manager promptly. 

B. General:  The City’s Surveyor will provide the survey lay-out, benchmarks, control points, 
and one (1) set of stakes, which shall be protected and preserve by the Contractor. The 
Contractor shall safeguard all points, stakes, grade marks, monuments and bench marks 
made or established on the work, bear the cost of re-establishing same if disturbed, or bear 
the entire expense of rectifying work improperly installed due to not maintaining or protecting 
or for removing without authorization, such established points, stakes and marks. In the 
event that the Contractor requests that the City’s Surveyor re-establishes this information, 
the Contractor shall be billed for this work at a billing rate of $130/hour, if City survey crews 
are available. The Contractor shall be responsible for all surveying work necessary to 
complete this project, except for the initial information provided by the City’s surveyor. The 
contractor shall safeguard all existing and known property corners, monuments and marks 
not related to the work and, if required, shall bear the cost of having them re-established by a 
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licensed surveyor if disturbed or destroyed during the course of construction. 

C. Schedule lay-out: The contractor shall submit his request for the City’s surveyor, through the 
Construction Manager, at least 5 working days in advance in order to allow the Surveyor to 
schedule this work. The City’s Surveyor will record the “as-built” information. 

D. Coordination: The Contractor shall be responsible to coordinate with subcontractors 
information received from City’s surveyor. 
1. Establish limits on use of Project site. 
2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 

required dimensions. 
3. Inform installers of lines and levels to which they must comply. 
4. Check the location, level and plumb, of every major element as the Work progresses. 
5. Notify Construction Manager when deviations from required lines and levels exceed 

allowable tolerances. 

3.4 FIELD ENGINEERING 

A. Identification:  City will identify existing benchmarks, control points, and property corners. 

B. Reference Points:  Locate existing permanent benchmarks, control points, and similar 
reference points before beginning the Work.  Preserve and protect permanent benchmarks 
and control points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Project Manager.  Report lost or destroyed permanent benchmarks or 
control points promptly.  Report the need to relocate permanent benchmarks or control 
points to Construction Manager before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base 
replacements on the original survey control points. 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

B. Comply with manufacturer's written instructions and recommendations for installing products 
in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations 
or loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
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adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and 
aligned with other portions of the Work.  Where size and type of attachments are not 
indicated, verify size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Engineer. 

2. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, 
and items with integral anchors, that are to be embedded in concrete or masonry.  
Deliver such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect.  Fit exposed connections together to form 
hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not 
considered hazardous. 

K.  

3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials 
and debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

D. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

E. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.   

F. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection 
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from damage or deterioration at Substantial Completion. 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes.   

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching 
up with matching materials, and properly adjusting operating equipment. 

B. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be 
repaired without visible evidence of repair. 

 

END OF SECTION 017300 
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

 
PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 
1. Disposing of nonhazardous construction waste. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, 
remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Remove waste materials from City's property and legally dispose of them. 

END OF SECTION 017419 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for requirements for Applications for 
Payment for Substantial and Final Completion. 

2. Division 01 Section "Photographic Documentation" for submitting Final Completion 
construction photographs and negatives. 

3. Division 01 Section "Execution Requirements" for progress cleaning of Project site. 
4. Division 01 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 
5. Divisions 02 through 33 Sections for specific closeout and special cleaning 

requirements for the Work in those Sections. 

  

1.3 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons 
why the Work is incomplete. 

B. Submittals Prior to Substantial Completion:  Complete the following prior to requesting 
inspection for determining date of Substantial Completion.  List items below that are 
incomplete at time of request. 
1. Submit closeout submittals specified in other Division 01 Sections, including project 

record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, and similar final record 
information. 

2. Submit closeout submittals specified in individual Divisions 02 through 33 Sections, 
including specific warranties, workmanship bonds, maintenance service agreements, 
final certifications, and similar documents. 

3. Submit maintenance material submittals specified in individual Divisions 02 through 33 
Sections, including tools, spare parts, extra materials, and similar items, and deliver to 
location designated by Construction Manager.  Label with manufacturer's name and 
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model number where applicable. 

C. Procedures Prior to Substantial Completion:  Complete the following prior to requesting 
inspection for determining date of Substantial Completion.  List items below that are 
incomplete at time of request. 
1. Terminate and remove temporary facilities from Project site, along with construction 

tools, and similar elements. 
2. Complete final cleaning requirements, including touchup painting. 
3. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection:  Submit a written request for inspection for Substantial Completion. On receipt of 
request, Construction Manager will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Construction Manager will prepare the Certificate of Substantial 
Completion after inspection or will notify Contractor of items, either on Contractor's list or 
additional items identified by Construction Manager that must be completed or corrected 
before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.4 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 
Procedures." 

2. Certified List of Incomplete Items:  Submit certified copy of Construction Manager's 
Substantial Completion inspection list of items to be completed or corrected (punch 
list), endorsed and dated by Construction Manager.  Certified copy of the list shall state 
that each item has been completed or otherwise resolved for acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit final releases of lien from all subcontractors and suppliers. 

B. Inspection:  Submit a written request for final inspection for acceptance. On receipt of 
request, Construction Manager will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Final payment will only be made after ALL unconditional release of 
liens from all subcontractors and suppliers are received by the City. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Submit three copies of list. Include name and identification of each 
space and area affected by construction operations for incomplete items and items needing 
correction including, if necessary, areas disturbed by Contractor that are outside the limits of 
construction. 
1. Include the following information at the top of each page: 
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a. Project number and name. 
b. Date. 
c. Name of Construction Manager. 
d. Name of Contractor. 
e. Page number. 

2. Submit list of incomplete items in the following format: 

a. MS Excel electronic file.  Construction Manager will return annotated file. 
b. PDF electronic file.  Construction Manager will return annotated file. 
c. Three paper copies.  Construction Manager will return two copies. 

1.6 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties for designated portions of the Work where 
commencement of warranties other than date of Substantial Completion is indicated, or when 
delay in submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of 
Project Manual. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and 
other foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
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condition. 
f. Sweep concrete floors broom clean in unoccupied spaces. 
g. Remove labels that are not permanent. 

B. Construction Waste Disposal:  Comply with waste disposal requirements in Division 01 
Section "Construction Waste Management and Disposal." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment.  Where damaged or worn items cannot be repaired or 
restored, provide replacements.  Remove and replace operating components that cannot be 
repaired. Restore damaged construction and permanent facilities used during construction to 
specified condition. 

1. Remove and replace chipped, scratched, or broken reflective surfaces, and other 
damaged materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  
Replace finishes and surfaces that already show evidence of repair or restoration. 

 

END OF SECTION 017700 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1. Record Drawings. 
2. Record Product Data. 
3. Miscellaneous record submittals 

B. Related Sections include the following: 
1. Division 01 Section "Closeout Procedures" for general closeout procedures. 
2. Divisions 02 through 33 Sections for specific requirements for project record 

documents of the Work in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit 2 set(s) of marked-up record prints. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings 
and Shop Drawings, incorporating new and revised drawings as modifications are 
issued. 

1. Preparation:  Mark record prints to show the actual installation where installation 
varies from that shown originally.  Require individual or entity who obtained 
record data, whether individual or entity is Installer, subcontractor, or similar 
entity, to provide information for preparation of corresponding marked-up record 
prints. 

a. Give particular attention to information on concealed elements that would 
be difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic 
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documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the 
following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Changes made by Change Order or Construction Change Directive. 
g. Changes made following Project Manager's written orders. 
h. Details not on the original Contract Drawings. 
i. Field records for variable and concealed conditions. 
j. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 
personnel proficient at recording graphic information in production of marked-up 
record prints. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same 
location. 

5. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

2.2 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes 
in manufacturer's written instructions for installation. 

3. Note related Change Orders and record Drawings where applicable. 

B. Format:  Submit record Product Data as annotated PDF electronic file. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 
Project Record Document purposes.  Post changes and modifications to Project 
Record Documents as they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and 
Samples in the field office apart from the Contract Documents used for construction.  
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Do not use Project Record Documents for construction purposes.  Maintain Record 
Documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to Project Record Documents for Project 
Manager's reference during normal working hours. 

C. Final pay request will not be processed until Record Documents have been completed 
and submitted to the City.  

 

END OF SECTION 017839 
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To request a new outdoor construction sign, complete this form and email to Shannon Vezina in Strategic 
Communications at svezina@fortlauderdale.gov. Please allow at least two business days to receive a draft sign. 

 Example Project Info 

Project Number: P11484 Click here to enter text. 

Project Title: Progresso Neighborhood 
Improvement Project 

Click here to enter text. 

Project Overview: The City of Fort Lauderdale is making 
numerous improvements 
throughout the Progresso 
neighborhood to enhance safety and 
access for our neighbors. 

Click here to enter text. 

Planned 
Improvements: 

New sidewalks 

Relocating fences 

Reconstructing swales 

Click here to enter text. 

Project Area: NW 1st, 2nd, 4th Avenues between 
Sistrunk and Sunrise Boulevards 

Click here to enter text. 

Traffic Impact (lane or 
street closure): 

Temp lane closure on NE 4th Ave at 
8th Court 

Click here to enter text. 

Vision Goal Supported:  Select one from drop down menu. Choose an item. 

Physical Construction 
Start Date on Site:  

January 25, 2018 Click here to enter text. 

Expected completion: Summer 2018 Click here to enter text. 

Cost: $848,368 Click here to enter text. 

Contractor: ASP LLC Click here to enter text. 

Contractor Phone: 954-828-8000 Click here to enter text. 
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SECTION 033053 - MISCELLANEOUS CAST-IN-PLACE CONCRETE 
  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes cast-in-place concrete, including reinforcement, concrete materials, mixture 
design, placement procedures, and finishes. 

1.2 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Other Action Submittal: 

1. Design Mixtures:  For each concrete mixture. 

1.3 QUALITY ASSURANCE 

A. Ready-Mix-Concrete Manufacturer Qualifications:  A firm experienced in manufacturing 
ready-mixed concrete products and that complies with ASTM C 94/C 94M requirements for 
production facilities and equipment. 

B. Comply with ACI 301 (ACI 301M). 

C. Comply with ACI 117, "Specifications for Tolerances for Concrete Construction and 
Materials." 

PART 2 - PRODUCTS 

2.1 FORMWORK 

A. Furnish formwork and formwork accessories according to ACI 301 (ACI 301M). 

2.2 STEEL REINFORCEMENT 

A. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 

2.3 CONCRETE MATERIALS 

A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, 
and source throughout Project: 

1. Portland Cement:  ASTM C 150, Type I. 
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B. Normal-Weight Aggregate:  ASTM C 33, graded, 1-1/2-inch (38-mm) nominal maximum 
aggregate size. 

C. Water:  ASTM C 94/C 94M. 

2.4 ADMIXTURES 

A. Air-Entraining Admixture:  ASTM C 260. 

B. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with 
other admixtures and that will not contribute water-soluble chloride ions exceeding those 
permitted in hardened concrete.  Do not use calcium chloride or admixtures containing 
calcium chloride. 

1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A. 
2. Retarding Admixture:  ASTM C 494/C 494M, Type B. 
3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D. 

2.5 RELATED MATERIALS 

A. Vapor Retarder:  Polyethylene sheet, ASTM D 4397, not less than 10 mils (0.25 mm) thick; 
or plastic sheet, ASTM E 1745, Class C. 

2.6 CURING MATERIALS 

A. Absorptive Cover:  AASHTO M 182, Class 3, burlap cloth or cotton mats. 

B. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene 
sheet. 

C. Water:  Potable. 

2.7 CONCRETE MIXTURES 

A. Normal-Weight Concrete:  Prepare design mixes, proportioned according to ACI 301 
(ACI 301M), as follows: 

1. Minimum Compressive Strength:  3000 psi (20.7 MPa) at 28 days. 
2. Maximum Water-Cementitious Materials Ratio:  0.50. 
3. Slump Limit:  5 inches (125 mm), plus or minus 1 inch (25 mm). 

2.8 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to 
ASTM C 94/C 94M, and furnish batch ticket information. 

1. When air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time 
to 60 minutes. 
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PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, construct, erect, brace, and maintain formwork according to ACI 301 (ACI 301M). 

3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining work 
attached to or supported by cast-in-place concrete.  Use setting drawings, templates, 
diagrams, instructions, and directions furnished with items to be embedded. 

3.3 VAPOR RETARDERS 

A. Install, protect, and repair vapor retarders according to ASTM E 1643; place sheets in 
position with longest dimension parallel with direction of pour. 

1. Lap joints 6 inches (150 mm) and seal with manufacturer's recommended adhesive or 
joint tape. 

3.4 STEEL REINFORCEMENT 

A. Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting 
reinforcement. 

1. Do not cut or puncture vapor retarder.  Repair damage and reseal vapor retarder 
before placing concrete. 

3.5 JOINTS 

A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Isolation Joints:  Install joint-filler strips at junctions with slabs-on-grade and vertical surfaces, 
such as column pedestals, foundation walls, grade beams, and other locations, as indicated. 

1. Extend joint fillers full width and depth of joint, terminating flush with finished concrete 
surface, unless otherwise indicated. 

3.6 CONCRETE PLACEMENT 

A. Comply with ACI 301 (ACI 301M) for placing concrete. 

B. Before test sampling and placing concrete, water may be added at Project site, subject to 
limitations of ACI 301 (ACI 301M). 

C. Do not add water to concrete during delivery, at Project site, or during placement. 
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D. Consolidate concrete with mechanical vibrating equipment. 

3.7 FINISHING FORMED SURFACES 

A. Rough-Formed Finish:  As-cast concrete texture imparted by form-facing material with tie 
holes and defective areas repaired and patched.  Remove fins and other projections 
exceeding 1/2 inch (13 mm). 

3.8 CONCRETE PROTECTING AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures.  Comply with ACI 306.1 for cold-weather protection and with ACI 301 
(ACI 301M) for hot-weather protection during curing. 

B. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy 
conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and 
during finishing operations.  Apply according to manufacturer's written instructions after 
placing, screeding, and bull floating or darbying concrete, but before float finishing. 

C. Begin curing after finishing concrete but not before free water has disappeared from concrete 
surface. 

D. Curing Methods:  Cure formed and unformed concrete for at least seven days by one or a 
combination of the following methods: 

1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with 
the following materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete 

surfaces and edges with 12-inch (300-mm) lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining 
cover for curing concrete, placed in widest practicable width, with sides and ends 
lapped at least 12 inches (300 mm), and sealed by waterproof tape or adhesive.  Cure 
for not less than seven days.  Immediately repair any holes or tears during curing 
period using cover material and waterproof tape. 

3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller 
according to manufacturer's written instructions.  Recoat areas subjected to heavy 
rainfall within three hours after initial application.  Maintain continuity of coating and 
repair damage during curing period. 

4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a 
continuous operation by power spray or roller according to manufacturer's written 
instructions.  Recoat areas subjected to heavy rainfall within three hours after initial 
application.  Repeat process 24 hours later and apply a second coat.  Maintain 
continuity of coating and repair damage during curing period. 
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3.9 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and 
inspections. 

B. Tests:  Perform according to ACI 301 (ACI 301M). 

1. Testing Frequency:  One composite sample shall be obtained for each day's pour of 
each concrete mix less than 25 cu. yd. (19 cu. m), plus one set for each additional 50 
cu. yd. (38 cu. m) or fraction thereof. 

2. Testing Frequency:  One composite sample shall be obtained for each 100 cu. yd. (76 
cu. m) or fraction thereof of each concrete mix placed each day. 

3.10 REPAIRS 

A. Remove and replace concrete that does not comply with requirements in this Section. 

END OF SECTION 033053 
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SECTION 027100 - LIMEROCK BASE 

 PART 1 GENERAL 

1.01 DEFINITIONS 

A. Completed Course: Compacted, unyielding, free from irregularities, with smooth, 
tight, even surface, true to grade, line, and cross section. 

B. Completed Lift: Compacted with uniform surface reasonably true to 
cross-section. 

 PART 2 PRODUCTS 

2.01 LIMEROCK BASE ROCK 

A. The material used in limerock base shall be material classified as Miami Oolite 
Formation. 

B. The minimum of carbonates of calcium and magnesium in the limerock shall be 
70 percent. The maximum percentage of water-sensitive clay material shall be 3. 

C. Limerock material shall be uniform in color and not contain cherty or other 
extremely hard pieces, or lumps, balls, or pockets of sand or clay size material in 
sufficient quantities as to be detrimental to the proper bonding, finishing, or 
strength of the limerock base.  

D. The limerock base shall be uniformly graded from coarse to fine with 97 percent 
passing a 3-1/2-inch sieve, 80 percent passing a 2-inch sieve. The fine material 
shall consist entirely of dust of fracture. All crushing or breaking up, which might 
be necessary in order to meet such size requirements, shall be done before the 
material is placed on the road. 

E. Physical Qualities: 

1. Liquid Limit, AASHTO T89: Maximum 35 percent. 
2. Nonplastic. 
3. Limerock material shall have an average limerock bearing ratio (LBR) value 

of not less than 100. 

2.02 SOURCE QUALITY CONTROL 

A. Contractor: Perform tests necessary to locate acceptable source of materials 
meeting specified requirements. 

B. Final approval of aggregate material will be based on materials' test results on 
installed materials. 
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C. Should separation of coarse from fine materials occur during processing or 
stockpiling, immediately change methods of handling materials to correct 
uniformity in grading. 

 PART 3 EXECUTION 

3.01 SUBGRADE PREPARATION 

A. As specified in Section 02319, Subgrade Preparation. 

B. Obtain Engineer's acceptance of subgrade before placement of limerock base 
rock. 

C. Do not place base materials on soft, muddy subgrade. 

3.02 EQUIPMENT 

A. Use mechanical rock spreaders, equipped with a device that strikes off the rock 
uniformly to laying thickness, capable of producing even distribution. For areas 
where the use of a mechanical spreader is not practicable, the Contractor may 
spread the rock using bulldozers or blade graders. 

3.03 HAULING AND SPREADING 

A. Hauling Materials: 

1. The limerock shall be transported to the point where it is to be used and 
dumped on the end of the preceding spread. 

2. Do not haul over surfacing in process of construction. 
3. Loads: Of uniform capacity. 
4. Maintain consistent gradation of material delivered; loads of widely varying 

gradations will be cause for rejection. 

B. Spreading Materials: 

1. Distribute material to provide required density, depth, grade and 
dimensions with allowance for subsequent lifts. 

2. Produce even distribution of material upon roadway without segregation. 
3. Should segregation of coarse from fine materials occur during placing, 

immediately change methods of handling materials to correct uniformity in 
grading. 

3.04 CONSTRUCTION OF COURSES 

A. General: Complete each lift in advance of laying succeeding lift to provide 
required results and adequate inspection. 

B. Limerock Base: 

1. Maximum Completed Lift Thickness: 6 inches or equal thickness. 
2. Completed Course Total Thickness: As shown. 
3. Spread lift on preceding course to required cross-section. 
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4. Lightly blade and roll surface until thoroughly compacted. 
5. Blade or broom surface to maintain true line, grade, and cross-section. 

C. Gravel Surfacing: 

1. Maximum Completed Lift Thickness: 6 inches or equal thickness. 
2. Completed Course Total Thickness: As shown. 
3. Spread on preceding course in accordance with cross-section shown. 
4. Blade lightly and roll surface until material is thoroughly compacted. 

3.05 ROLLING AND COMPACTION 

A. Commence compaction of each layer of base after spreading operations and 
continue until density of 98 percent of maximum density has been achieved as 
determined by AASHTO T 180. 

B. Roll each course of surfacing until material shall not creep under roller before 
succeeding course of surfacing material is applied. 

C. Commence rolling at outer edges of surfacing and continue toward center; do not 
roll center of road first. 

D. When the material does not have the proper moisture content to ensure the 
required density, wet or dry, as required. When adding water, uniformly mix it in 
by disking to the full depth of the course that is being compacted. During wetting 
or drying operations, manipulate as a unit, the entire width and depth of the 
course that is being compacted. 

E. Place and compact each lift to required density before succeeding lift is placed. 

F. Bind up preceding course before placing leveling course. Remove floating or 
loose stone from surface. 

G. Blade or otherwise work surfacing as necessary to maintain grade and 
cross-section at all times, and to keep surface smooth and thoroughly 
compacted. 

H. Surface Defects: Remedy surface defects by loosening and rerolling. Reroll 
entire area, including surrounding surface, until thoroughly compacted. 

1. Finished Surface: True to grade and crown before proceeding with 
surfacing. 

3.06 SURFACE TOLERANCES 

A. Finished Surface of Base Course and Leveling Course: Within plus or minus 
0.04-foot of grade shown at any individual point. 

B. Compacted Surface of Leveling Course: Within 0.04-foot from lower edge of 
10-foot straightedge placed on finished surface, parallel to centerline. 

C. Overall Average: Within plus or minus 0.01-foot from crown and grade specified. 
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3.07 DRIVEWAY RESURFACING 

A. Replace gravel surfacing on driveways which were gravel surfaced prior to 
construction. 

B. Provide compacted gravel surfacing to depth equal to original, but not less than 
4 inches. 

C. Leave each driveway in as good or better condition as it was before start of 
construction. 

3.08 FIELD QUALITY CONTROL 

A. In-Place Density Tests: 

1. Construct base course so areas shall be ready for testing. 
2. Allow reasonable length of time for Testing Firm to perform tests and obtain 

results during normal working hours. 

3.09 CLEANING 

A. Remove excess material; clean stockpile areas of aggregate. 

END OF SECTION 
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SECTION 321216 - ASPHALT PAVING 

 PART 1 GENERAL 

1.01 STANDARD SPECIFICATIONS 

A. When referenced in this Section shall mean Florida Department of 
Transportation, Standard Specifications for Road and Bridge Construction, 
current edition. 

1.02 QUALITY ASSURANCE 

A. Qualifications: 

1. Independent Testing Laboratory: In accordance with ASTM E329. 
2. Asphalt concrete mix formula shall be prepared by an approved certified 

independent laboratory under the supervision of a certified asphalt 
technician. 

1.03 ENVIRONMENTAL REQUIREMENTS 

A. Temperature: Do not apply asphalt materials or place asphalt mixes when 
ground temperature is lower than 10 degrees C (50 degrees F), or air 
temperature is lower than 4 degrees C (40 degrees F). Measure ground and air 
temperature in shaded areas away from heat sources or wet surfaces. 

B. Moisture: Do not apply asphalt materials or place asphalt mixes when application 
surface is wet. 

 PART 2 PRODUCTS 

2.01 MATERIALS 

A. Prime Coat: Cut-back asphalt, Grades RC-70 or RC-250 meeting the 
requirements of Section 916-2 of the Standard Specifications.  

B. Tack Coat: Emulsified asphalt, Grade RS-2, SS-1, or SS-1H meeting the 
requirements of Section 916-4 of the Standard Specifications. The bituminous 
material shall be heated to a suitable consistency as directed by the Project 
Manager. 

C. Sand (Blotter Material): Clean, dry, with 100 percent passing a 4.75 mm (No. 4) 
sieve, and a maximum of 10 percent passing a 75 mm (No. 200) sieve. 

2.02 ASPHALT CONCRETE MIX 

A. General: 

1. Mix formula shall not be modified except with the written approval of 
Project Manager.  
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2. Source Changes: 
a. Should material source(s) change, establish a new asphalt concrete 

mix formula before the new material(s) is used. 
b. Perform check tests of properties of the plant-mix bituminous 

materials on the first day of production and as requested by Project 
Manager to confirm that properties are in compliance with design 
criteria. 

c. Make adjustments in gradation or asphalt content as necessary to 
meet design criteria. 

B. Asphalt Concrete: FDOT SP-9.5 (coarse or fine) and FC-9.5 or 12.5 meeting the 
requirements in Section 334 of the Standard Specifications. 

C. Composition: Hot-plant mix of aggregate, mineral filler, and paving grade asphalt 
cement. The several aggregate fractions shall be sized, uniformly graded, and 
combined in such proportions that the resulting mixture meets the grading 
requirements of the mix formula. 

D. Aggregate: 

1. The aggregate shall meet the requirements in Section 334 of the Standard 
Specifications. 
a. Mineral Filler shall meet the requirements of Section 917 of the 

Standard Specifications 

E. Asphalt Cement: Paving Grade AC-30 meeting the requirements of Section 916 
of the Standard Specifications. 

 PART 3 EXECUTION 

3.01 GENERAL 

A. Traffic Control: Minimize inconvenience to traffic, but keep vehicles off freshly 
treated or paved surfaces to avoid pickup and tracking of asphalt. 

B. Driveways: Repave driveways from which pavement was removed. Leave 
driveways in as good or better condition than before start of construction. 

3.02 LINE AND GRADE 

A. Provide and maintain intermediate control of line and grade, independent of the 
underlying base to meet finish surface grades and minimum thickness. 

B. Shoulders: Construct to line, grade, and cross-section shown. 

3.03 PREPARATION 

A. Prepare subgrade as specified in Section 02319, Subgrade Preparation.  

B. Existing Roadway: 
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1. Modify profile by grinding, milling, or overlay methods as approved, to 
provide meet lines and surfaces and to produce a smooth riding connection 
to existing facility. 

2. Resurface entire roadway following adjustment of base and asphalt grades.  
3. Paint edges of meet line with tack coat prior to placing new pavement. 

C. Thoroughly coat edges of contact surfaces (curbs, manhole frames) with 
emulsified asphalt or asphalt cement prior to laying new pavement. Prevent 
staining of adjacent surfaces. 

3.04 PAVEMENT APPLICATION 

A. General: Place asphalt concrete mixture on an approved, prepared base in 
conformance with this Section.  

B. Prime Coat: 

1. Heat cut-back asphalt between 100 degrees F and 150 degrees F prior to 
application. 

2. Apply uniformly to clean, dry surfaces. Avoiding overlapping of 
applications. 

3. Do not apply when moisture content of upper 3 inches of base exceeds 
optimum moisture content of base, or if free moisture is present. 

4. Application Rate: Minimum 0.1 gallons per square yard of surface area.  
5. Remove or redistribute excess material. 
6. Allow a minimum of 5 full days for curing of primed surface before placing 

asphalt concrete. 

C. Tack Coat: 

1. Apply uniformly to clean, dry surfaces. Avoiding overlapping of 
applications. 

2. Do not apply more tack coat than necessary for the day's paving operation. 
3. Touch up missed or lightly coated surfaces and remove excess material. 
4. Application Rate: 

a. Minimum 0.05 gallons to maximum 0.12 gallons of asphalt (residual if 
diluted emulsified asphalt) per square yard of surface area. 

b. Apply at rate, within range specified, sufficient to assure good 
bonding, but not so heavy that surplus asphalt flushes into asphalt 
concrete being placed. 

D. Pavement Mix: 

1. Prior to Paving: 
a. Sweep primed surface free of dirt, dust, or other foreign matter. 
b. Patch holes in primed surface with asphalt concrete pavement mix. 
c. Blot excess prime material with sand. 

2. Place asphalt concrete pavement mix in lifts as shown. 
3. Compacted Lift Thickness: 
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a. Minimum: Twice the maximum aggregate size, but in no case less 
than 3/4 inch.  Minimum thickness for Type S-111 and SP-9.5 is 1.5 
inches. 

b. Maximum: 4 inches. 
4. Total Compacted Thickness: As shown. 
5. Apply such that meet lines are straight and edges are vertical. 
6. Collect and dispose of segregated aggregate from raking process. Do not 

scatter material over finished surface. 
7. Joints: 

a. Offset edge of each layer a minimum of 6 inches so joints are not 
directly over those in underlying layer. 

b. Offset longitudinal joints in roadway pavements, so longitudinal joints 
in wearing layer coincide with pavement centerlines and lane divider 
lines. 

c. Form transverse joints by cutting back on previous day's run to 
expose full vertical depth of layer. 

8. Succeeding Lifts: Apply tack coat to pavement surface between each lift. 
9. After placement of pavement, seal meet line by painting a minimum of 

6 inches on each side of the joint with cut-back or emulsified asphalt. Cover 
immediately with sand. 

E. Compaction: 

1. Roll until roller marks are eliminated and compacted to 100 percent of the 
laboratory compacted mixture. 

2. Joint Compaction: 
a. Place top or wearing layer as continuously as possible. 
b. Pass roller over unprotected end of freshly laid mixture only when 

placing of mix is discontinued long enough to permit mixture to 
become chilled. 

c. Cut back previously compacted mixture when Work is resumed to 
produce a slightly beveled edge for full thickness of layer. 

d. Cut away waste material and lay new mix against fresh cut. 

F. Tolerances: 

1. General: Conduct measurements for conformity with crown and grade 
immediately after initial compression. Correct variations immediately by 
removal or addition of materials and by continuous rolling. 

2. Completed Surface or Wearing Layer Smoothness: 
a. Uniform texture, smooth, and uniform to crown and grade. 
b. Maximum Deviation: 1/8 inch from lower edge of a 12-foot 

straightedge, measured continuously parallel and at right angle to 
centerline. 

c. If surface of completed pavement deviates by more than twice the 
specified tolerances, remove and replace wearing surface. 

3. Transverse Slope Maximum Deviation: ¼ inch in 12 feet from the rate of 
slope shown. 

4. Finished Grade: 
a. Perform a field differential level survey on a maximum 50-foot grid 

and along all grade breaks. 
b. Maximum Deviation: 0.02 foot from the grade shown. 
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G. Seal Coat: 

1. General: Apply seal coat of paving grade or emulsified asphalt to finished 
surface at longitudinal and transverse joints, joints at abutting pavements, 
areas where the asphalt concrete was placed by hand, patched surfaces, 
and other areas as directed by the Project Manager. 

2. Preparation: 
a. Maintain surfaces that are to be sealed free of holes, dry, and clean 

of dust and loose material. 
b. Seal in dry weather and when the temperature is above 

35 degrees F. 
3. Application: 

a. Fill cracks over 1/16 inch in width with an asphalt-sand slurry or 
approved crack sealer prior to sealing. 

b. When sealing patched surfaces and joints with existing pavements, 
extend minimum 6 inches beyond edges of patches. 

3.05 PATCHING 

A. Preparation: 

1. Remove damaged, broken, or unsound asphalt concrete adjacent to 
patches. Trim to straight lines exposing smooth, sound, vertical edges. 

2. Prepare patch subgrade as specified in Section 02319, Subgrade 
Preparation.  

B. Application: 

1. Patch Thickness: 3 inches or thickness of adjacent asphalt concrete, 
whichever is greater. 

2. Place asphalt concrete mix across full width of patch in layers of equal 
thickness. 

3. Spread and grade asphalt concrete with hand tools or mechanical 
spreader, depending on size of area to be patched. 

C. Compaction: 

1. Roll patches with power rollers capable of providing compression of 200 to 
300 pounds per linear inch. Use hand tampers where rolling is impractical. 

2. Begin rolling top course at edges of patches, lapping adjacent asphalt 
surface at least 1/2 the roller width. Progress toward center of patch 
overlapping each preceding track by at least 1/2 the width of roller. 

3. Make sufficient passes over entire area to remove roller marks and to 
produce desired finished surface. 

D. Tolerances: 

1. Finished surface shall be flush with and match grade, slope, and crown of 
adjacent surface. 

2. Tolerance: Surface smoothness shall not deviate more than plus 1/4 inch 
or minus 0 when a straightedge is laid across patched area between edges 
of new pavement and surface of old surfacing. 
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3.06 FIELD QUALITY CONTROL 

A. General: Provide services of an approved certified independent testing laboratory 
to conduct tests. 

B. Field Density Tests: 

1. Perform tests from cores or sawed samples. 
2. Measure with properly operating and calibrated nuclear density gauge. 
3. Maximum Density: In accordance with ASTM D2041, using a sample of mix 

taken prior to compaction from the same location as the density test 
sample. 

C. Testing Frequency: 

1. Quality Control Tests: 
a. Asphalt Content, Aggregate Gradation: Once per every 500 tons of 

mix or once every 4 hours, whichever is greater. 
b. Mix Design Properties, Measured Maximum (Rice’s) Specific Gravity: 

Once every 1,000 tons or once every 8 hours, whichever is greater. 
2. Density Tests: Once every 500 tons of mix or once every 4 hours, 

whichever is greater. 

END OF SECTION 

Bid 12363-603City of Fort Lauderdale

1/29/2020 10:18 AM p. 293

CAM #20-0391 
Exhibit 2 

Page 293 of 315



SECTION 321313- CONCRETE CURBS AND SIDEWALKS 

 PART 1 GENERAL (NOT USED) 

 PART 2 PRODUCTS 

2.01 EXPANSION JOINT FILLER 

A. 1/2-inch thick, preformed asphalt-impregnated, expansion joint material meeting 
AASHTO M153 Type I, II, or III, or AASHTO M213, or cellulose fiber types 
meeting the requirements of AASHTO M213, except the asphalt content is 
acceptable provided they contain minimum of 0.2 percent copper 
pentachlorophenate as a preservative and 1 percent water proofing wax. 

2.02 CONCRETE 

A. Ready-mixed meeting ASTM C94, Option A, with compressive strength of 
3,000 psi at 28 days. 

B. Maximum Aggregate Size: 1-1/2 inch. 

C. Slump: 2 to 4 inches. 

2.03 CURING COMPOUND 

A. Liquid membrane-forming, clear or translucent, suitable for spray application and 
meeting ASTM C309, Type 1. 

 PART 3 EXECUTION 

3.01 FORMWORK 

A. Lumber Materials: 

1. 2-inch dressed dimension lumber, or metal of equal strength, straight, free 
from defects that would impair appearance or structural quality of 
completed curb and sidewalk. 

2. 1-inch dressed lumber or plywood may be used where short-radius forms 
are required. 

B. Metals: Steel in new undamaged condition. 

C. Setting Forms: 

1. Construct forms to shape, lines, grades, and dimensions. 
2. Stake securely in place. 

D. Bracing: 

1. Brace forms to prevent change of shape or movement resulting from 
placement. 
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2. Construct short-radius curved forms to exact radius. 

E. Tolerances: 

1. Do not vary tops of forms from gradeline more than 1/8 inch when checked 
with 10-foot straightedge. 

2. Do not vary alignment of straight sections more than 1/8 inch in 10 feet. 

3.02 PLACING CONCRETE 

A. Prior to placing concrete, remove water from excavation and debris and foreign 
material from forms. 

B. Place concrete as soon as possible, and within 1-1/2 hours after adding cement 
to mix without segregation or loss of ingredients, and without splashing. 

C. Place, process, finish, and cure concrete in accordance with applicable 
requirements of ACI 304, and this section. Wherever requirements differ, the 
more stringent shall govern. 

D. To compact, vibrate until concrete becomes uniformly plastic. 

E. All edges shall be smooth and rounded. 

3.03 SIDEWALK CONSTRUCTION 

A. Thickness: 

1. 6 inches in all areas, unless otherwise shown on design drawings. 

B. Connection to Existing Sidewalk: 

1. Remove old concrete back to an existing contraction joint. 
2. Clean the surface. 
3. Apply a neat cement paste immediately prior to placing new sidewalk. 

C. Expansion Joints: Place at maximum 20-foot intervals, at adjacent curb 
expansion joint, where sidewalk ends at curb, and around posts, poles, or other 
objects penetrating sidewalk. Install expansion joint filler at each joint. 

D. Contraction Joints: 

1. Provide transversely to walks at locations opposite contraction joints in 
curb. 

2. Dimensions: 3/16-inch by 1-inch weakened plane joints. 
3. Construct straight and at right angles to surface of walk. 

E. Finish: 

1. Broom surface with fine-hair broom at right angles to length of walk and 
tool at edges, joints, and markings. 
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2. Ensure that the surface variations are not more than ¼ inch under a 10-foot 
straightedge, or more than 1/8 inch on a 5-foot transverse section. 

3. Mark walks transversely at 5-foot intervals, or in pattern shown on 
Drawings, with jointing tool; finish edges with rounded steel edging tool. 

4. Apply curing compound to exposed surfaces upon completion of finishing. 
5. Protect sidewalk from damage and allow to cure for at least 7 days. 

END OF SECTION 
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SECTION 321723 - PAVEMENT MARKING 

 PART 1 GENERAL 

1.01 STANDARD SPECIFICATIONS 

A. When referenced in this section, shall mean Florida Department of 
Transportation, Standard Specifications for Road and Bridge Construction, 
current edition. 

1.02 DELIVER, STORAGE, AND PROTECTION 

A. Packaging and Labeling: All coatings and traffic marking materials shall be 
shipped in strong containers plainly marked with the weight in pounds per gallon, 
the volume of coatings and traffic marking materials content in gallons, the color, 
user information, date of manufacture, LOT, batch and DOT code number. Each 
batch manufactured shall have a unique number. A true statement of the 
percentage composition of the pigment, the proportion of pigment to vehicle, and 
the name and address of the manufacturer, also shall be shown. The label shall 
warn the user of any special handling or precautions of the material, as 
recommended by the manufacturer. Any package not so marked will not be 
accepted for use under these Specifications. 

B. Storage: Any coatings and traffic marking materials which, although inspected 
and approved at the point of manufacture, hardens or livers in the containers so 
that it cannot be readily broken up with a paddle to a smooth, uniform painting 
consistency, will be rejected. All materials shall have a container storage life of 
one year from date of manufacture. Any coatings and traffic marking materials 
not acceptable for proper application will be rejected, even though it conforms to 
these Specifications in all other respects. 

C. Mixing: All paints except aluminum shall be delivered to the project completely 
mixed, and ready to be used without additional oil or thinner. Gasoline shall not 
be used for thinner under any circumstances. 

 PART 2 PRODUCTS 

2.01 PAINT 

A. Color: White, yellow, or blue traffic paint meeting the requirements of 
Section 971 of the Standard Specifications. 

B. Homogeneous, easily stirred to smooth consistency, with no hard settlement or 
other objectionable characteristics during a storage period of 6 months. 

2.02 THERMOPLASTIC STRIPING 

A. White or yellow thermoplastic striping material meeting the requirements of 
Section 971-17 of the Standard Specifications.  
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2.03 RAISED REFLECTIVE MARKERS 

A. Metallic or nonmetallic, or prismatic reflector type, of permanent colors retaining 
color and brightness under action of traffic. 

B. Rounded surfaces presenting a smooth contour to traffic. The minimum area of 
each reflective face shall be 2-1/2 inches squared. 

C. Marker and adhesive epoxy in accordance with ASTM D4280 

D. Markers shall meet the requirements of Section 970 (Class B) of the Standard 
Specifications. 

2.04 GLASS SPHERES 

A. Glass spheres shall be of a composition designed to be highly resistant to traffic 
wear and to the effects of weathering. 

B. In accordance with AASHTO M247, Type I with moisture resistant coating or a 
formulation specified by the traffic striping material manufacturer and Section 
971-14 of the Standard Specifications. 

 PART 3 EXECUTION 

3.01 SURFACE PREPARATION 

A. Cleaning: 

1. Thoroughly clean surfaces to be marked before application of pavement 
marking material. 

2. Remove dust, dirt, and other granular surface deposits by sweeping, 
blowing with compressed air, rinsing with water or a combination of these 
methods. 

3. Completely remove rubber deposits, surface laitance, existing paint 
markings, and other coatings adhering to pavement with scrapers, wire 
brushes, sandblasting, approved chemicals, or mechanical abrasion. 

4. Scrub areas of old pavement affected with oil or grease with several 
applications of trisodium phosphate solution or other approved detergent or 
degreaser, and rinse thoroughly after each application. 

5. Surfaces shall be completely free of dry dirt and ice, and dry of water at the 
time of application of any of the materials specified herein. 

6. Oil-Soaked Areas: After cleaning, seal with cut shellac to prevent bleeding 
through the new paint. 

7. Reclean surfaces when Work has been stopped due to rain. 
8. Existing Pavement Markings: 

a. Remove existing pavement markings that may interfere or conflict 
with newly applied marking patterns, or that may result in a 
misleading or confusing traffic pattern. 

b. Do not apply thermoplastic markings over existing preformed or 
thermoplastic markings. 
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c. Removal of striping shall be done by waterblasting methods, so 
finished pavement surface is not damaged. 

B. Pretreatment for Early Painting: Where early painting is required on rigid 
pavements, pretreat with an aqueous solution containing 3 percent phosphoric 
acid and 2 percent zinc chloride. 

C. New Concrete Pavement: 

1. Allow a minimum cure time of 30 days before cleaning and marking with 
final thermoplastic striping. 

2. Clean by either sandblasting or water blasting to the following results: 
a. No visible evidence of curing compound on peaks of textured 

concrete surface. 
b. No heavy puddled deposits of curing compound in valleys of textured 

concrete surface. 
c. Remaining curing compound is intact, with loose and flaking material 

completely removed. 
d. Peaks of textured pavement surface are rounded in profile and free 

of sharp edges and irregularities. 
3. Allow a minimum drying time of 24 hours after water blasting before 

applying thermoplastic markings. 

3.02 ALIGNMENT FOR MARKINGS 

A. The Contractor shall be responsible for all measurements, reference points and 
marks, string lining, and any other steps required in establishing pavement 
marking locations and alignment. On tangents and on curves up to 1 degree, the 
alignment of the marking shall not deviate from the string line by more than 
1 inch. On curves exceeding 1 degree, the maximum permissible deviation shall 
be 2 inches. All alignment width and location shall conform to the details shown 
on the Drawings. 

3.03 PAINT APPLICATION 

A. General: 

1. Thoroughly mix pigment and vehicle together prior to application, and keep 
thoroughly agitated during application. 

2. Do not add thinner. 
3. Apply only when air and pavement temperatures are above 40 degrees F 

and less than 95 degrees F. Maintain paint temperature within these same 
limits. 

4. Apply only when surface is dry. 
5. Do not apply when conditions are windy to the point of causing overspray 

or fuzzy line edges. 
6. New Asphalt Pavement: Allow a minimum pavement cure time as 

recommended by the manufacturer before applying paint. 
7. Provide guide lines and templates to control paint application. 
8. Take special precautions in marking numbers, letters, and symbols. 
9. Sharply outline edges of markings and apply without running or spattering. 
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B. Rate of Application: 

1. Reflective Markings: 
a. Paint: Apply evenly, 105 plus or minus 5 square feet per gallon. 
b. Glass Beads: Apply uniformly, 6 plus or minus 0.5 pounds of glass 

spheres per gallon of paint. 
2. Nonreflective Markings: Apply paint evenly to pavement surface at a rate of 

105 plus or minus 5 square feet per gallon. 
3. On new pavement or new asphalt surface treatments, apply two coats of 

paint at a uniform rate of 210 square feet per gallon. 

C. Drying: 

1. Provide maximum drying time to prevent undue softening of bitumen and 
pickup, displacement, or discoloration by traffic. 

2. If drying is abnormally slow, discontinue painting operations until cause is 
determined and corrected. 

3.04 THERMOPLASTIC MARKING APPLICATION 

A. Following specified surface preparation, prime and apply marking and glass 
beads to provide a reflectorized strip as shown on Drawings. 

B. The material shall be applied to the pavement by the extrusion method only, 
wherein one side of extrusion shaping die is the pavement and the other sides 
are formed by suitable equipment for heating and controlling the flow of the 
material. 

C. Application Temperatures: 

1. Pavement Surface: Minimum 40 degrees F and rising. 
2. Thermoplastic: Minimum 375 degrees F, maximum 425 degrees F. 

D. Primer: 

1. On portland cement concrete and existing asphalt pavements, apply epoxy 
resin primer/sealer according to the thermoplastic manufacturer’s 
recommendations. 

2. All primer/sealer to dry prior to applying thermoplastic. 

E. Thermoplastic Marking: 

1. Extrude in a molten state, free of dirt or tint. at a thickness of 0.10 to 0.15  
inch for lane lines and 0.07 to 0.10 inch for edge or other lines in 
accordance with FDOT 711-4.3. 

2. Apply centerline, skipline, edgeline, and other longitudinal type markings 
with a mobile applicator. 

3. Apply special markings, crosswalks, stop bars, legends, arrows, and 
similar patterns with a portable, extrusion-type applicator. 

F. Glass Bead Application: 
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1. Immediately after marker application, mechanically apply such that the 
beads are held by and imbedded in the surface of the molten material. 

2. Application Rate: One pound per 20 square feet of compound. 

G. Cool completed marking to ambient temperature prior to allowing vehicular 
traffic. 

3.05 INSTALLATION OF RAISED REFLECTIVE MARKERS 

A. Apply markers to the bonding surface using bituminous adhesives only. 

B. Apply the adhesive to the binding surface (not the marker) so that 100 percent of 
the bonding area of the marker will be covered. 

C. Align markers carefully, projecting no more than 3/4-inch above level of 
pavement. Reflective face of the marker shall be perpendicular to a line parallel 
to the roadway centerline. Do not install markers over longitudinal or transverse 
joints of the bonding surface. 

D. Spacing: As shown on the Drawings. 

E. Immediately remove excess adhesive from the bonding surface and exposed 
surface of the marker. 

F. Use only a mineral spirits meeting Federal Specifications TT-T-291 to remove 
adhesive from exposed faces of markers. 

3.06 GLASS BEAD APPLICATION 

A. Apply immediately following application of paint. 

B. Use evenly distributed, drop-on application method. 

C. Rate: 10 pounds per gallon of paint. 

3.07 PROTECTION 

A. The CONTRACTOR shall erect adequate warning signs and/or provide sufficient 
number of flagmen, and take all necessary precautions for the protection of the 
materials and safety of the public. 

B. Protect surfaces from disfiguration by paint spatters, splashes, spills, or drips. 

3.08 CLEANUP 

A. Remove paint spatters, splashes, spills, or drips from Work and staging areas 
and areas outside of the immediate Work area where spills occur. 

END OF SECTION 
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SECTION 329200 – TURF GRASS 

PART 1 – GENERAL  

1.1 WORK INCLUDED 

A. Provide labor, materials, equipment and services to complete the sodding work, as 
indicated on the drawings, as specified herein, or both.  

1.2 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section. 

 
1.3 QUALITY ASSURANCE 
 
 A. Regulatory Agencies:  Conform to the requirements of local agricultural and 

governing agencies. 
 
1.4 SUBMITTALS  
 
 A. Certificates: Not applicable to this project. 
 
1.5 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver sod on pallets.  
 

B. Protect root system from exposure to wind or sun. 
 

C. Protect sod against dehydration, contamination, and heating during transportation 
and delivery. 

 
D. Do not deliver more sod than can be installed within 24 hours. 

 
E. Do not pile sod more than 2 feet deep. 

 
 
1.6 JOB CONDITIONS 
 

A. Begin installation of sod after preceding related work is accepted. 
B. Environmental Requirements: 

 
1. Install sod during time period acceptable to the City. 
2. Do not install sod on saturated soil. 

 
C. Erect signs and barriers against vehicular traffic, where applicable. 
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1.7 GUARANTEE 
 

A. Guarantee period is not applicable for this project. 
 

B. Contractor shall be responsible for any damaged sod caused by forklifts, tractors, 
trucks etc. during the placing of that sod.   

 
 
PART 2 - PRODUCTS 
 
2.1 SOD 
 

A. Grass Species:  
 

1. Bahia: Paspalum notatum. 
  

B. American Sod Producers Association (ASPA) Grade:  Nursery Grown or Approved.   
 

C. Sod Configuration: 
 

1. Bahia: Paspalum notatum. 
a. Furnished in pads, approximately 24” x 18” x 1-1/2”, excluding top 

growth and thatch. 
b. Pads not stretched or broken. 
c. Uniformly mowed height when harvested – 2 inches. 

 
D. Inspected and found free of diseases, nematodes, pests, and pest larvae, by 

entomologist of the local Agricultural agency. 
 
 E. Weeds: Free of non-specified grass, nut grass or other objectionable weeds. 
 

F. Uniform in color, leaf texture, and density. 
 
2.2 WATER 
 

A. Free of substances harmful to plant growth. 
 
2.3 FERTILIZER 
 

A. Not applicable to this project. 
 
2.4 HERBICIDES AND STERILIZERS 
 

A. As recommended by local agricultural agencies. 
 
 
PART 3 - EXECUTION 
 
3.1 INSPECTION 
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A. Verify that planting soil mix is installed as specified in Section 02920 - Soil 
Preparation. 

 
B. Water dry soil to depth of 6 inches 48 hours before sodding. 

 
 
3.2 INSTALLATION 
 

A. Transplant sod within 48 hours after harvesting. 
 

B. Lay first row of sod in straight line. 
 

C. Butt side and end joints. 
 
D. Stagger end joints in adjacent rows. 

 
E. Do not stretch or overlap rows. 

 
F. Cut and trim sod edges at plant beds, walks, buildings or other edge areas.  

 
G. Sprinkle sod immediately after transplanting to thoroughly water and to wash in lawn 

sand.  Add additional sand to produce a level lawn. 
 
3.3 LAWN ESTABLISHMENT 
 

A. Watering: Water sod via watering truck daily except Sunday during first two weeks 
after planting. 

 
B. Establishment period to extend until final acceptance by the City. 

 
3.4 CLEANING 
 

A. Immediately clean spills from paved and finished surface areas. 
 

B. Remove debris and excess materials from project site. 
 

C. Dispose of protective barricades and warning signs at termination of lawn 
establishment. 

 
 
3.5 FINAL INSPECTION AND ACCEPTANCE 
 

A. Request final inspection for acceptance at completion. 
 

G. Replace rejected sod area with acceptable sod within two weeks after the 
inspection. 

 
 
 

END OF SECTION 329200 
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CITY OF FORT LAUDERDALE
PUBLIC WORKS DEPARTMENT

MINORITY BUSINESS ENTERPRISE (MBE) - WOMEN BUSINESS ENTERPRISE (WBE)

PRIME CONTRACTOR IDENTIFICATION FORM

In order to assist us in identifying the status of those companies doing business with the City of Fort 
Lauderdale, this form must be completed and returned with your bid package.

Please check the item(s) which properly identify the status of your firm:

    Our firm is not a MBE or WBE.

      Our firm is a MBE, as at least 51 percent is owned and operated by one or more socially and 

economically disadvantaged individuals.

 American Indian    Asian    Black    Hispanic 

    Our firm is a WBE, as at least 51 percent is owned and operated by one or more women.

 American Indian    Asian    Black    Hispanic 

MBE/WBE CONTRACTOR INFORMATION

The City, in a continuing effort, is encouraging the increased participation of minority and women-
owned businesses in Public Works Department related contracts.  Along those lines, we are 
requiring that each firm provide documentation detailing their own programs for utilizing minority 
and women-owned businesses.

Submit this information as a part of this bid package and refer to the checklist, to ensure that all 
areas of concern are covered.  The low responsive bidder may be contacted to schedule a meeting 
to discuss these objectives.  It is our intention to proceed as quickly as possible with this project, so 
your cooperation in this matter is appreciated.

CONTRACTOR CHECKLIST

       List Previous City of Fort Lauderdale Contracts

       Number of Employees in your firm 

--Percent ( %) Women

--Percent ( %) Minorities

--Job Classifications of Women and Minorities

       Use of minority and/or women subcontractors on past projects.

       Nature of the work subcontracted to minority and/or women-owned firms.

       How are subcontractors notified of available opportunities with your firm?

       Anticipated amount to be subcontracted on this project.

       Anticipated amount to be subcontracted to minority and/or women-owned businesses on 
this project.

Name of Firm:

Address of Firm:

Telephone Number:

Name of Person Completing 
Form:

Title:

Signature:

Date:

City Project Number:

City Project Description:

55

66

55

66

55

66

55

66

55

66

55

66

55

66
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6

CITY OF FORT LAUDERDALE
PUBLIC WORKS DEPARTMENT

MINORITY BUSINESS ENTERPRISE (MBE) - WOMEN BUSINESS ENTERPRISE (WBE)

PRIME CONTRACTOR IDENTIFICATION FORM

In order to assist us in identifying the status of those companies doing business with the City of Fort 
Lauderdale, this form must be completed and returned with your bid package.

Please check the item(s) which properly identify the status of your firm:

    Our firm is not a MBE or WBE.

      Our firm is a MBE, as at least 51 percent is owned and operated by one or more socially and 

economically disadvantaged individuals.

 American Indian    Asian    Black    Hispanic 

    Our firm is a WBE, as at least 51 percent is owned and operated by one or more women.

 American Indian    Asian    Black    Hispanic 

MBE/WBE CONTRACTOR INFORMATION

The City, in a continuing effort, is encouraging the increased participation of minority and women-
owned businesses in Public Works Department related contracts.  Along those lines, we are 
requiring that each firm provide documentation detailing their own programs for utilizing minority 
and women-owned businesses.

Submit this information as a part of this bid package and refer to the checklist, to ensure that all 
areas of concern are covered.  The low responsive bidder may be contacted to schedule a meeting 
to discuss these objectives.  It is our intention to proceed as quickly as possible with this project, so 
your cooperation in this matter is appreciated.

CONTRACTOR CHECKLIST

       List Previous City of Fort Lauderdale Contracts

       Number of Employees in your firm 

--Percent ( %) Women

--Percent ( %) Minorities

--Job Classifications of Women and Minorities

       Use of minority and/or women subcontractors on past projects.

       Nature of the work subcontracted to minority and/or women-owned firms.

       How are subcontractors notified of available opportunities with your firm?

       Anticipated amount to be subcontracted on this project.

       Anticipated amount to be subcontracted to minority and/or women-owned businesses on 
this project.

Name of Firm:

Address of Firm:

Telephone Number:

Name of Person Completing 
Form:

Title:

Signature:

Date:

City Project Number:

City Project Description:
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CITY OF FORT LAUDERDALE
PUBLIC WORKS DEPARTMENT

MINORITY BUSINESS ENTERPRISE (MBE) - WOMEN BUSINESS ENTERPRISE (WBE)

PRIME CONTRACTOR IDENTIFICATION FORM

In order to assist us in identifying the status of those companies doing business with the City of Fort 
Lauderdale, this form must be completed and returned with your bid package.

Please check the item(s) which properly identify the status of your firm:

    Our firm is not a MBE or WBE.

      Our firm is a MBE, as at least 51 percent is owned and operated by one or more socially and 

economically disadvantaged individuals.

 American Indian    Asian    Black    Hispanic 

    Our firm is a WBE, as at least 51 percent is owned and operated by one or more women.

 American Indian    Asian    Black    Hispanic 

MBE/WBE CONTRACTOR INFORMATION

The City, in a continuing effort, is encouraging the increased participation of minority and women-
owned businesses in Public Works Department related contracts.  Along those lines, we are 
requiring that each firm provide documentation detailing their own programs for utilizing minority 
and women-owned businesses.

Submit this information as a part of this bid package and refer to the checklist, to ensure that all 
areas of concern are covered.  The low responsive bidder may be contacted to schedule a meeting 
to discuss these objectives.  It is our intention to proceed as quickly as possible with this project, so 
your cooperation in this matter is appreciated.

CONTRACTOR CHECKLIST

       List Previous City of Fort Lauderdale Contracts

       Number of Employees in your firm 

--Percent ( %) Women

--Percent ( %) Minorities

--Job Classifications of Women and Minorities

       Use of minority and/or women subcontractors on past projects.

       Nature of the work subcontracted to minority and/or women-owned firms.

       How are subcontractors notified of available opportunities with your firm?

       Anticipated amount to be subcontracted on this project.

       Anticipated amount to be subcontracted to minority and/or women-owned businesses on 
this project.

Name of Firm:

Address of Firm:

Telephone Number:

Name of Person Completing 
Form:

Title:

Signature:

Date:

City Project Number:

City Project Description:
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CITY OF FORT LAUDERDALE
PUBLIC WORKS DEPARTMENT

MINORITY BUSINESS ENTERPRISE (MBE) - WOMEN BUSINESS ENTERPRISE (WBE)

PRIME CONTRACTOR IDENTIFICATION FORM

In order to assist us in identifying the status of those companies doing business with the City of Fort 
Lauderdale, this form must be completed and returned with your bid package.

Please check the item(s) which properly identify the status of your firm:

    Our firm is not a MBE or WBE.

      Our firm is a MBE, as at least 51 percent is owned and operated by one or more socially and 

economically disadvantaged individuals.

 American Indian    Asian    Black    Hispanic 

    Our firm is a WBE, as at least 51 percent is owned and operated by one or more women.

 American Indian    Asian    Black    Hispanic 

MBE/WBE CONTRACTOR INFORMATION

The City, in a continuing effort, is encouraging the increased participation of minority and women-
owned businesses in Public Works Department related contracts.  Along those lines, we are 
requiring that each firm provide documentation detailing their own programs for utilizing minority 
and women-owned businesses.

Submit this information as a part of this bid package and refer to the checklist, to ensure that all 
areas of concern are covered.  The low responsive bidder may be contacted to schedule a meeting 
to discuss these objectives.  It is our intention to proceed as quickly as possible with this project, so 
your cooperation in this matter is appreciated.

CONTRACTOR CHECKLIST

       List Previous City of Fort Lauderdale Contracts

       Number of Employees in your firm 

--Percent ( %) Women

--Percent ( %) Minorities

--Job Classifications of Women and Minorities

       Use of minority and/or women subcontractors on past projects.

       Nature of the work subcontracted to minority and/or women-owned firms.

       How are subcontractors notified of available opportunities with your firm?

       Anticipated amount to be subcontracted on this project.

       Anticipated amount to be subcontracted to minority and/or women-owned businesses on 
this project.

Name of Firm:

Address of Firm:

Telephone Number:

Name of Person Completing 
Form:

Title:

Signature:

Date:

City Project Number:

City Project Description:
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3 4

QUESTIONNAIRE SHEET

PLEASE PRINT OR TYPE:

What was the last project of this nature which you completed?  Include the year, description, and 
contract value.

The following are named as three corporations and representatives of those corporations for which you 
have performed work similar to that required by this contract, and  which  the City may contact as  your  
references  (include addresses, telephone numbers and e-mail addresses). Include the project name, 
year, description, and contract value.

How many years has your organization been in business? 

Have you ever failed to complete work awarded to you; if so, where and why?

The name of the qualifying agent for the firm and his position is: 

Certificate of Competency Number of Qualifying Agent:  

Effective Date: Expiration Date: 

Licensed in:   Engineering Contractor ’s License # 

                    (County/State)                  

Expiration Date: 

NOTE:  To be considered for award of this contract, the bidder must submit a financial 

statement upon request.  

NOTE: Contractor must have proper licensing and shall provide copy of same with his 
proposal.

QUESTIONNAIRE SHEET

1. Have you personally inspected the proposed work and have you a complete plan for its 
performance?

2.         Will you sublet any part of this work?  If so, list the portions or specialties of the work that you 
will.

a)  

b)  

c)  

d)  

e)  

f)   

g)  

3. What equipment do you own that is available for the work?

4. What equipment will you purchase for the proposed work?

5. What equipment will you rent for the proposed work?

Firm Name: 

President 

Business Address: 
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Telephone: Fax: 

E-Mail Address: 
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QUESTIONNAIRE SHEET

PLEASE PRINT OR TYPE:

What was the last project of this nature which you completed?  Include the year, description, and 
contract value.

The following are named as three corporations and representatives of those corporations for which you 
have performed work similar to that required by this contract, and  which  the City may contact as  your  
references  (include addresses, telephone numbers and e-mail addresses). Include the project name, 
year, description, and contract value.

How many years has your organization been in business? 

Have you ever failed to complete work awarded to you; if so, where and why?

The name of the qualifying agent for the firm and his position is: 

Certificate of Competency Number of Qualifying Agent:  

Effective Date: Expiration Date: 

Licensed in:   Engineering Contractor ’s License # 

                    (County/State)                  

Expiration Date: 

NOTE:  To be considered for award of this contract, the bidder must submit a financial 

statement upon request.  

NOTE: Contractor must have proper licensing and shall provide copy of same with his 
proposal.

QUESTIONNAIRE SHEET

1. Have you personally inspected the proposed work and have you a complete plan for its 
performance?

2.         Will you sublet any part of this work?  If so, list the portions or specialties of the work that you 
will.

a)  

b)  

c)  

d)  

e)  

f)   

g)  

3. What equipment do you own that is available for the work?

4. What equipment will you purchase for the proposed work?

5. What equipment will you rent for the proposed work?

Firm Name: 

President 

Business Address: 

55

66

Telephone: Fax: 

E-Mail Address: 
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QUESTIONNAIRE SHEET

PLEASE PRINT OR TYPE:

What was the last project of this nature which you completed?  Include the year, description, and 
contract value.

The following are named as three corporations and representatives of those corporations for which you 
have performed work similar to that required by this contract, and  which  the City may contact as  your  
references  (include addresses, telephone numbers and e-mail addresses). Include the project name, 
year, description, and contract value.

How many years has your organization been in business? 

Have you ever failed to complete work awarded to you; if so, where and why?

The name of the qualifying agent for the firm and his position is: 

Certificate of Competency Number of Qualifying Agent:  

Effective Date: Expiration Date: 

Licensed in:   Engineering Contractor ’s License # 

                    (County/State)                  

Expiration Date: 

NOTE:  To be considered for award of this contract, the bidder must submit a financial 

statement upon request.  

NOTE: Contractor must have proper licensing and shall provide copy of same with his 
proposal.

QUESTIONNAIRE SHEET

1. Have you personally inspected the proposed work and have you a complete plan for its 
performance?

2.         Will you sublet any part of this work?  If so, list the portions or specialties of the work that you 
will.

a)  

b)  

c)  

d)  

e)  

f)   

g)  

3. What equipment do you own that is available for the work?

4. What equipment will you purchase for the proposed work?

5. What equipment will you rent for the proposed work?

Firm Name: 

President 

Business Address: 
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Telephone: Fax: 

E-Mail Address: 
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NON-COLLUSION STATEMENT:

By signing this offer, the vendor/contractor certifies that this offer is made independently and free from collusion.
Vendor shall disclose below any City of Fort Lauderdale, FL officer or employee, or any relative of any such 
officer or employee who is  an officer or director of, or has a material interest in, the vendor's business, who is 
in a position to influence this procurement. 

Any City of Fort Lauderdale, FL officer or employee who has any input into the writing  of specifications or 
requirements, solicitation of offers, decision to award, evaluation of offers, or any other activity pertinent to 
this procurement is presumed, for purposes hereof, to be in a position to influence this procurement. 

For purposes hereof, a person has a material interest if they directly or indirectly own more than 5 percent of 
the total assets or capital stock of any business entity, or if they otherwise stand to personally gain if the 
contract is awarded to this vendor.

In accordance with City of Fort Lauderdale, FL Policy and Standards Manual, 6.10.8.3, 

Failure of a vendor to disclose any relationship described herein shall  be reason for 
debarment in accordance with the provisions of the City Procurement Code.

In the event the vendor does not indicate any names, the City shall interpret this to mean that the 
vendor has indicated that no such relationships exist.

3.3. City employees may not contract with the City through any corporation or business entity in 
which they or their immediate family members hold a controlling financial interest (e.g. ownership of 
five (5) percent or more). 

3.4. Immediate family members (spouse, parents and children) are also prohibited from contracting 
with the City subject to the same general rules.

NAME RELATIONSHIPS
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CONTRACTOR ’S CERTIFICATE OF COMPLIANCE WITH
NON-DISCRIMINATION PROVISIONS OF THE CONTRACT

The completed and signed form should be returned with the Contractor ’s submittal.  If not provided with 
submittal, the Contractor must submit within three business days of City ’s request.  Contractor may be deemed 

non-responsive for failure to fully comply within stated timeframes.  

Pursuant to City Ordinance Sec. 2-187(c), bidders must certify compliance with the Non-Discrimination provision 
of the ordinance.

The Contractor shall not, in any of his/her/its activities, including employment, discriminate against any 
individual on the basis of race, color, national origin, religion, creed, sex, disability, sexual orientation, 
gender, gender identity, gender expression, or marital status.

1. The Contractor certifies and represents that he/she/it will comply with Section 2-187, Code of 
Ordinances of the City of Fort Lauderdale, Florida, as amended by Ordinance C-18-33 (collectively, 
“Section 2-187 ”).

2. The failure of the Contractor to comply with Section 2-187 shall be deemed to be a material breach 
of this Agreement, entitling the City to pursue any remedy stated below or any remedy provided 
under applicable law.

3. The City may terminate this Agreement if the Contractor fails to comply with Section 2-187.

4. The City may retain all monies due or to become due until the Contractor complies with Section 2-
187. 

5. The Contractor may be subject to debarment or suspension proceedings. Such proceedings will be 
consistent with the procedures in section 2-183 of the Code of Ordinances of the City of Fort 
Lauderdale, Florida.

Authorized Signature Print Name and Title

Date
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CONSTRUCTION BID CERTIFICATION

Please Note:  All fields below must be completed. If the field does not apply to you, please note N/A in that field. If you are a foreign corporation, you may be required to obtain a 
certificate of authority from the Department of State, in accordance with Florida Statute §607.1501 (visit http://www.dos.state.fl.us/ ).

Company: (Legal Registration) 

Address: 

City: State: Zip: 

Telephone No. FAX No. Email: 

Check box if your firm qualifies for MBE / SBE / WBE: 

If a corporation, state the name of the President, Secretary and Resident Agent. If a partnership, state the names of all partners. If a trade name, state the names of the individuals 
who do business under the trade name.

_____________________________________________________________________________________________

ADDENDUM ACKNOWLEDGEMENT -  Bidder acknowledges that the following addenda have been received and are included in the bid:

_____________________________________________________________________________________________

VARIANCES: If you take exception or have variances to any term, condition, specification, or requirement in this bid you must specify such variance in the space provided below or 
reference in the space provided below all variances contained on other pages within your bid. Additional pages may be attached if necessary. No variances will be deemed to be 
part of the bid submitted unless such is listed and contained in the space provided below. The City does not, by virtue of submitting a variance, necessarily accept any variances. If 
no statement is contained in the below space, it is hereby implied that your response is in full compliance with this competitive solicitation. If you do not have variances, simply 
mark N/A. If submitting your response electronically through BIDSYNC you must also click the “Take Exception” button.

_____________________________________________________________________________________________

The below signatory affirms that he has or will obtain all required permits and licenses from the appropriate agencies, and that his firm is authorized to do business in the State of 
Florida. The below signatory agrees to furnish all labor, tools, material, equipment and supplies, and to sustain all the expense incurred in doing the work set forth in strict 
accordance with the bid plans and contract documents at the unit prices indicated if awarded a contract. The below signatory has not divulged to, discussed, or compared this bid 
with other bidders, and has not colluded with any other bidder or parties to this bid whatsoever. Furthermore, the undersigned guarantees the truth and accuracy of all statements 
and answers contained in this bid. The below signatory also hereby agrees, by virtue of submitting or attempting to submit a bid, that in no event shall the City ’s liability for bidder
direct, indirect, incidental, consequential, special or exemplary damages, expenses, or lost profits arising out of this competitive solicitation process, including but not limited to 
public advertisement, bid conferences, site visits, evaluations, oral presentations, or award proceedings exceed the amount of Five Hundred Dollars ($500.00). This limitation shall 
not apply to claims arising under any provision of indemnification or the City’s protest ordinance contained in this competitive solicitation.

Submitted by:

Revised 07/11/2019

Name Title Name Title

Name Title Name Title

Addendum 
No.

Date 
Received

Addendum 
No.

Date 
Received

Addendum 
No.

Date 
Received

Addendum 
No.

Date 
Received
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Name (printed) Signature

Date Title
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Question and Answers for Bid #12363-603 - Annual Asphalt, Sidewalk and ADA 

Improvements (P12542) 

Overall Bid Questions

Question 1

     Could you please provide the annual budget and engineer's estimate for this project? 

Thanks (Submitted: Jan 29, 2020 10:29:40 AM EST)
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	PART 1 -  GENERAL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	1. Specific quality-assurance and control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and control services required by Project Manager, City, Construction Manager, or authorities having jurisdiction are not limited by provisions of this Section.
	3. Requirements for Contractor to provide quality-assurance and control services required by Project Manager, City, Construction Manager, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Related Sections include the following:
	C. Related Sections include the following:
	1. Division 01 Section �Construction Progress Documentation� for developing a schedule of required tests and inspections.
	1. Division 01 Section �Construction Progress Documentation� for developing a schedule of required tests and inspections.
	2. Divisions 02 through 33 Sections for specific test and inspection requirements.
	2. Divisions 02 through 33 Sections for specific test and inspection requirements.
	3.
	3.


	1.3 DEFINITIONS
	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	C. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	D. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	E. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	D. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	D. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	E. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	F. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	F. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	G. Experienced:  When used with an entity, "experienced" means having successfully completed a minimum of five previous projects similar in size and scope to this Project; being familiar with special requirements indicated; and having complied with re...
	G. Experienced:  When used with an entity, "experienced" means having successfully completed a minimum of five previous projects similar in size and scope to this Project; being familiar with special requirements indicated; and having complied with re...

	1.4 CONFLICTING REQUIREMENTS
	1.4 CONFLICTING REQUIREMENTS
	A. General:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer uncertainties and require...
	A. General:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer uncertainties and require...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 SUBMITTALS
	1.5 SUBMITTALS
	A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recogni...
	A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recogni...
	B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	1. Specification Section number and title.
	2. Entity responsible for performing tests and inspections.
	2. Entity responsible for performing tests and inspections.
	3. Description of test and inspection.
	3. Description of test and inspection.
	4. Identification of applicable standards.
	4. Identification of applicable standards.
	5. Identification of test and inspection methods.
	5. Identification of test and inspection methods.
	6. Number of tests and inspections required.
	6. Number of tests and inspections required.
	7. Time schedule or time span for tests and inspections.
	7. Time schedule or time span for tests and inspections.
	8. Requirements for obtaining samples.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.
	9. Unique characteristics of each quality-control service.

	C. Reports:  Prepare and submit certified written reports that include the following:
	C. Reports:  Prepare and submit certified written reports that include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	1. Date of issue.
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.
	13. Recommendations on retesting and reinspecting.
	14. Other required items indicated in individual Specification Sections.
	14. Other required items indicated in individual Specification Sections.

	D. Permits, Licenses, and Certificates:  For City's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and simi...
	D. Permits, Licenses, and Certificates:  For City's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and simi...

	1.6 QUALITY ASSURANCE
	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...

	1.7 QUALITY CONTROL
	1.7 QUALITY CONTROL
	A. Tests and inspections are Contractor's responsibility. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authori...
	A. Tests and inspections are Contractor's responsibility. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authori...
	1. Contractor shall engage a qualified testing agency to perform these quality-control services.
	1. Contractor shall engage a qualified testing agency to perform these quality-control services.
	2. Contractor shall submit a certified written report, in duplicate, of each quality-control service.
	2. Contractor shall submit a certified written report, in duplicate, of each quality-control service.
	3. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	4. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	B. Retesting/Reinspecting: Contractor shall provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with the Contract Documents.
	3. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	3. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	4. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	B. Retesting/Reinspecting: Contractor shall provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with the Contract Documents.
	C. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	C. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	1. Access to the Work.
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	D. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	D. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.



	PART 2 -  PRODUCTS (Not Used)
	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	3.1 TEST AND INSPECTION LOG
	A. Prepare a record of tests and inspections.  Include the following:
	A. Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Construction Manager.
	3. Date test or inspection results were transmitted to Construction Manager.
	4. Identification of testing agency or special inspector conducting test or inspection.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test and inspection log for Project Manager's and Construction Manager�s reference during normal working hours.
	B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test and inspection log for Project Manager's and Construction Manager�s reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.

	3.2 REPAIR AND PROTECTION
	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	014100 Testing Laboratory Services
	SECTION 014100 � TESTING LABORATORY SERVICES
	SECTION 014100 � TESTING LABORATORY SERVICES

	015300 Protection of Existing Facilities
	SECTION 015300 � PROTECTION OF EXISTING FACILITIES
	SECTION 015300 � PROTECTION OF EXISTING FACILITIES

	015639 - TEMPORARY TREE AND PLANT PROTECTION
	PART 1 -  GENERAL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	1.2 SUMMARY
	A. Section includes general protection and pruning of existing trees and plants that are affected by execution of the Work, whether temporary or permanent construction.
	A. Section includes general protection and pruning of existing trees and plants that are affected by execution of the Work, whether temporary or permanent construction.
	B. Related Sections:
	B. Related Sections:
	1. Division 01 Section "Temporary Facilities and Controls" for temporary site fencing.
	1. Division 01 Section "Temporary Facilities and Controls" for temporary site fencing.
	2. Division 31 Section "Site Clearing" for removing existing trees and shrubs.
	2. Division 31 Section "Site Clearing" for removing existing trees and shrubs.


	1.3 DEFINITIONS
	1.3 DEFINITIONS
	A. Caliper:  Diameter of a trunk measured by a diameter tape at 6 inches (150 mm) above the ground for trees up to, and including, 4-inch (100-mm) size; and 12 inches (300 mm) above the ground for trees larger than 4-inch (100-mm) size.
	A. Caliper:  Diameter of a trunk measured by a diameter tape at 6 inches (150 mm) above the ground for trees up to, and including, 4-inch (100-mm) size; and 12 inches (300 mm) above the ground for trees larger than 4-inch (100-mm) size.
	B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other vegetation to be protected during construction, and indicated on Drawings.
	B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other vegetation to be protected during construction, and indicated on Drawings.
	C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected during construction, and indicated on Drawings defined by a circle concentric with each tree with a radius 1.5 times the diameter of the drip line unless ot...
	C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected during construction, and indicated on Drawings defined by a circle concentric with each tree with a radius 1.5 times the diameter of the drip line unless ot...
	D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants.
	D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants.

	1.4 SUBMITTALS
	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	A. Product Data:  For each type of product indicated.
	B. Samples for Verification:  For each type of the following:
	B. Samples for Verification:  For each type of the following:
	1. Organic Mulch:  1-quart (1-L) volume of organic mulch; in sealed plastic bags labeled with composition of materials by percentage of weight and source of mulch.
	1. Organic Mulch:  1-quart (1-L) volume of organic mulch; in sealed plastic bags labeled with composition of materials by percentage of weight and source of mulch.
	2. Protection-Zone Fencing:  Assembled Samples of manufacturer's standard size made from full-size components.
	2. Protection-Zone Fencing:  Assembled Samples of manufacturer's standard size made from full-size components.
	3. Protection-Zone Signage:  Full-size Samples of each size and text, ready for installation.
	3. Protection-Zone Signage:  Full-size Samples of each size and text, ready for installation.

	C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to remain that interfere with or are affected by construction.
	1. Species and size of tree.

	C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to remain that interfere with or are affected by construction.
	C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to remain that interfere with or are affected by construction.
	1. Species and size of tree.
	2. Location on site plan.  Include unique identifier for each.
	2. Location on site plan.  Include unique identifier for each.
	3. Reason for pruning.
	3. Reason for pruning.
	4. Description of pruning to be performed.
	4. Description of pruning to be performed.
	5. Description of maintenance following pruning.
	5. Description of maintenance following pruning.

	D. Qualification Data:  For qualified arborist and tree service firm.
	D. Qualification Data:  For qualified arborist and tree service firm.
	E. Certification:  From arborist, certifying that trees indicated to remain have been protected during construction according to recognized standards and that trees were promptly and properly treated and repaired when damaged.
	E. Certification:  From arborist, certifying that trees indicated to remain have been protected during construction according to recognized standards and that trees were promptly and properly treated and repaired when damaged.
	F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by construction during and after completing the Work.
	F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by construction during and after completing the Work.
	G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, which establishes preconstruction conditions that might be misconstrued as damage caused by construction activities.
	G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, which establishes preconstruction conditions that might be misconstrued as damage caused by construction activities.
	1. Use sufficiently detailed photographs or videotape.
	1. Use sufficiently detailed photographs or videotape.
	2. Include plans and notations to indicate specific wounds and damage conditions of each tree or other plants designated to remain.
	2. Include plans and notations to indicate specific wounds and damage conditions of each tree or other plants designated to remain.


	1.5 QUALITY ASSURANCE
	1.5 QUALITY ASSURANCE
	A. Arborist Qualifications:  Certified Arborist as certified by ISA, Certified Arborist-Municipal Specialist as certified by ISA, Licensed arborist in jurisdiction where Project is located, Current member of ASCA, or Registered Consulting Arborist as ...
	A. Arborist Qualifications:  Certified Arborist as certified by ISA, Certified Arborist-Municipal Specialist as certified by ISA, Licensed arborist in jurisdiction where Project is located, Current member of ASCA, or Registered Consulting Arborist as ...
	B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully completed temporary tree and plant protection work similar to that required for this Project and that will assign an experienced, qualified arborist to Projec...
	B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully completed temporary tree and plant protection work similar to that required for this Project and that will assign an experienced, qualified arborist to Projec...
	C. Pre-installation Conference:  Conduct conference at Fort Lauderdale City Hall.
	C. Pre-installation Conference:  Conduct conference at Fort Lauderdale City Hall.
	1. Review methods and procedures related to temporary tree and plant protection including, but not limited to, the following:
	1. Review methods and procedures related to temporary tree and plant protection including, but not limited to, the following:
	a. Construction schedule.  Verify availability of materials, personnel, and equipment needed to make progress and avoid delays.
	a. Construction schedule.  Verify availability of materials, personnel, and equipment needed to make progress and avoid delays.
	b. Enforcing requirements for protection zones.
	b. Enforcing requirements for protection zones.
	c. Arborist's responsibilities.
	c. Arborist's responsibilities.
	d. Field quality control.
	d. Field quality control.



	1.6 PROJECT CONDITIONS
	A. The following practices are prohibited within protection zones:
	1. Storage of construction materials, debris, or excavated material.


	1.6 PROJECT CONDITIONS
	1.6 PROJECT CONDITIONS
	A. The following practices are prohibited within protection zones:
	1. Storage of construction materials, debris, or excavated material.
	2. Parking vehicles or equipment.
	2. Parking vehicles or equipment.
	3. Foot traffic.
	3. Foot traffic.
	4. Erection of sheds or structures.
	4. Erection of sheds or structures.
	5. Impoundment of water.
	5. Impoundment of water.
	6. Excavation or other digging unless otherwise indicated.
	6. Excavation or other digging unless otherwise indicated.
	7. Attachment of signs to or wrapping materials around trees or plants unless otherwise indicated.
	7. Attachment of signs to or wrapping materials around trees or plants unless otherwise indicated.

	B. Do not direct vehicle or equipment exhaust toward protection zones.
	B. Do not direct vehicle or equipment exhaust toward protection zones.
	C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and organic mulch.
	C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and organic mulch.


	PART 2 -  PRODUCTS
	PART 2 -  PRODUCTS
	2.1 MATERIALS
	2.1 MATERIALS
	A. Topsoil:  Natural or cultivated top layer of the soil profile or manufactured topsoil; containing organic matter and sand, silt, and clay particles; friable, pervious, and black or a darker shade of brown, gray, or red than underlying subsoil; reas...
	A. Topsoil:  Natural or cultivated top layer of the soil profile or manufactured topsoil; containing organic matter and sand, silt, and clay particles; friable, pervious, and black or a darker shade of brown, gray, or red than underlying subsoil; reas...
	1. Obtain topsoil only from well-drained sites where topsoil is 4 inches (100 mm) deep or more; do not obtain from bogs or marshes.
	1. Obtain topsoil only from well-drained sites where topsoil is 4 inches (100 mm) deep or more; do not obtain from bogs or marshes.

	B. Topsoil:  Imported or manufactured topsoil complying with ASTM D 5268 or equivelent.
	B. Topsoil:  Imported or manufactured topsoil complying with ASTM D 5268 or equivelent.
	C. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and shrubs, consisting of one of the following:
	C. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and shrubs, consisting of one of the following:
	1. Type:  Wood and bark chips
	1. Type:  Wood and bark chips
	2. Size Range:  3 inches (76 mm) maximum, 1/2 inch (13 mm) minimum.
	2. Size Range:  3 inches (76 mm) maximum, 1/2 inch (13 mm) minimum.
	3. Revise subparagraph below if artificially colored mulch is required.
	3. Revise subparagraph below if artificially colored mulch is required.
	4. Color:  Natural.
	4. Color:  Natural.

	D. Protection-Zone Fencing:  Fencing fixed in position and meeting one of the following requirements.
	D. Protection-Zone Fencing:  Fencing fixed in position and meeting one of the following requirements.
	1. Chain-Link Protection-Zone Fencing:  Polymer-coated galvanized-steel fencing fabricated from minimum 2-inch (50-mm) opening, 0.148-inch- (3.76-mm-) diameter wire chain-link fabric; with pipe posts, minimum 2-3/8-inch- (60-mm-) OD line posts, and 2-...
	1. Chain-Link Protection-Zone Fencing:  Polymer-coated galvanized-steel fencing fabricated from minimum 2-inch (50-mm) opening, 0.148-inch- (3.76-mm-) diameter wire chain-link fabric; with pipe posts, minimum 2-3/8-inch- (60-mm-) OD line posts, and 2-...
	a. Height:  6 feet (1.8 m).
	b. Polymer-Coating Color:  Dark green.

	2. Plywood Protection-Zone Fencing:  Plywood framed with four 2-by-4-inch (50-by-100-mm) rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts spaced not more than 8 feet (2.4 m) apart.
	a. Height:  6 feet (1.8 m).
	a. Height:  6 feet (1.8 m).
	b. Polymer-Coating Color:  Dark green.

	2. Plywood Protection-Zone Fencing:  Plywood framed with four 2-by-4-inch (50-by-100-mm) rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts spaced not more than 8 feet (2.4 m) apart.
	a. Height:  4 feet (1.2 m)
	a. Height:  4 feet (1.2 m)
	b. Plywood and Lumber:  Comply with requirements in Division 06 Section Rough Carpentry.
	b. Plywood and Lumber:  Comply with requirements in Division 06 Section Rough Carpentry.

	3. Wood Protection-Zone Fencing:  Constructed of two 2-by-4-inch (50-by-100-mm) horizontal rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts spaced not more than 8 feet (2.4 m) apart, and lower rail set halfway between top rail a...
	3. Wood Protection-Zone Fencing:  Constructed of two 2-by-4-inch (50-by-100-mm) horizontal rails, with 4-by-4-inch (100-by-100-mm) preservative-treated wood posts spaced not more than 8 feet (2.4 m) apart, and lower rail set halfway between top rail a...
	a. Height:  4 feet (1.2 m).
	a. Height:  4 feet (1.2 m).
	b. Lumber:  Comply with requirements in Division 06 Section "Rough Carpentry."
	b. Lumber:  Comply with requirements in Division 06 Section "Rough Carpentry."

	4. Plastic Protection-Zone Fencing:  Plastic construction fencing constructed of high-density extruded and stretched polyethylene fabric with 2-inch (50-mm) maximum opening in pattern and weighing a minimum of 0.4 lb/ft. (0.6 kg/m); remaining flexible...
	4. Plastic Protection-Zone Fencing:  Plastic construction fencing constructed of high-density extruded and stretched polyethylene fabric with 2-inch (50-mm) maximum opening in pattern and weighing a minimum of 0.4 lb/ft. (0.6 kg/m); remaining flexible...
	a. Height:  4 feet (1.2).
	a. Height:  4 feet (1.2).
	b. Color:  High-visibility orange, nonfading.
	b. Color:  High-visibility orange, nonfading.

	5. Gates:  Single swing access gates matching material and appearance of fencing, to allow for maintenance activities within protection zones; leaf width 36 inches (914 mm).
	5. Gates:  Single swing access gates matching material and appearance of fencing, to allow for maintenance activities within protection zones; leaf width 36 inches (914 mm).

	E. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes pre-punched and reinforced; legibly printed with nonfading lettering and as follows:
	E. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes pre-punched and reinforced; legibly printed with nonfading lettering and as follows:
	1. Size and Text: As shown on Drawings
	1. Size and Text: As shown on Drawings
	2. Lettering:  3-inch- (75-mm-) high minimum, black characters on white background.
	2. Lettering:  3-inch- (75-mm-) high minimum, black characters on white background.



	PART 3 -  EXECUTION
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	3.1 EXAMINATION
	A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and sedimentation-control measures are in place.  Verify that flows of water redirected from construction areas or generated by construction activity do not ente...
	A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and sedimentation-control measures are in place.  Verify that flows of water redirected from construction areas or generated by construction activity do not ente...
	B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree and plant protection.
	B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree and plant protection.

	3.2 PREPARATION
	A. Locate and clearly identify trees, shrubs, and other vegetation to remain or to be relocated.  Tie a 1-inch (25-mm) blue-vinyl tape around each tree trunk at 54 inches (1372 mm) above the ground.

	3.2 PREPARATION
	3.2 PREPARATION
	A. Locate and clearly identify trees, shrubs, and other vegetation to remain or to be relocated.  Tie a 1-inch (25-mm) blue-vinyl tape around each tree trunk at 54 inches (1372 mm) above the ground.
	B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, or excessive wetting caused by dewatering operations.
	B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, or excessive wetting caused by dewatering operations.
	C. Tree-Protection Zones:  Mulch areas inside tree-protection zones and other areas indicated.
	C. Tree-Protection Zones:  Mulch areas inside tree-protection zones and other areas indicated.
	1. Apply 4-inch (100-mm) average thickness of organic mulch.  Do not place mulch within 6 inches (150 mm)]of tree trunks.
	1. Apply 4-inch (100-mm) average thickness of organic mulch.  Do not place mulch within 6 inches (150 mm)]of tree trunks.


	3.3 TREE- AND PLANT-PROTECTION ZONES
	3.3 TREE- AND PLANT-PROTECTION ZONES
	A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones before materials or equipment are brought on the site and construction operations begin in a manner that will prevent people and animals from easily entering ...
	A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones before materials or equipment are brought on the site and construction operations begin in a manner that will prevent people and animals from easily entering ...
	1. Chain-Link Fencing:  Install to comply with ASTM F 567 and with manufacturer's written instructions.
	1. Chain-Link Fencing:  Install to comply with ASTM F 567 and with manufacturer's written instructions.
	2. Posts:  Set or drive posts into ground one-third the total height of the fence without concrete footings.  Where a post is located on existing paving or concrete to remain, provide appropriate means of post support acceptable to Architect.
	2. Posts:  Set or drive posts into ground one-third the total height of the fence without concrete footings.  Where a post is located on existing paving or concrete to remain, provide appropriate means of post support acceptable to Architect.
	3. Access Gates:  Install where indicated or directed by Construction Project Manager; adjust to operate smoothly, easily, and quietly, free of binding, warp, excessive deflection, distortion, nonalignment, misplacement, disruption, or malfunction, th...
	3. Access Gates:  Install where indicated or directed by Construction Project Manager; adjust to operate smoothly, easily, and quietly, free of binding, warp, excessive deflection, distortion, nonalignment, misplacement, disruption, or malfunction, th...

	B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a manner approved by Construction Project Manager.  Install one sign spaced approximately every 25 feet (8 m) on protection-zone fencing, but no fewer than ...
	B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a manner approved by Construction Project Manager.  Install one sign spaced approximately every 25 feet (8 m) on protection-zone fencing, but no fewer than ...
	C. Maintain protection zones free of weeds and trash.
	C. Maintain protection zones free of weeds and trash.
	D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect and remove when construction operations are complete and equipment has been removed from the site.
	E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect and remove when construction operations are complete and equipment has been removed from the site.
	1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or equipment access through the protection zone.
	1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or equipment access through the protection zone.
	2. Temporary access is permitted subject to preapproval in writing by arborist if a root buffer effective against soil compaction is constructed as directed by arborist.  Maintain root buffer so long as access is permitted.


	3.4 EXCAVATION
	2. Temporary access is permitted subject to preapproval in writing by arborist if a root buffer effective against soil compaction is constructed as directed by arborist.  Maintain root buffer so long as access is permitted.
	2. Temporary access is permitted subject to preapproval in writing by arborist if a root buffer effective against soil compaction is constructed as directed by arborist.  Maintain root buffer so long as access is permitted.

	3.4 EXCAVATION
	A. General:  Excavate at edge of protection zones and for trenches indicated within protection zones according to requirements in Division 31 Section "Earth Moving."
	A. General:  Excavate at edge of protection zones and for trenches indicated within protection zones according to requirements in Division 31 Section "Earth Moving."
	B. Trenching near Trees:  Where utility trenches are required within protection zones, hand excavate under or around tree roots or tunnel under the roots by drilling, auger boring, or pipe jacking.  Do not cut main lateral tree roots or taproots; cut ...
	B. Trenching near Trees:  Where utility trenches are required within protection zones, hand excavate under or around tree roots or tunnel under the roots by drilling, auger boring, or pipe jacking.  Do not cut main lateral tree roots or taproots; cut ...
	C. Redirect roots in backfill areas where possible.  If encountering large, main lateral roots, expose roots beyond excavation limits as required to bend and redirect them without breaking.  If encountered immediately adjacent to location of new const...
	C. Redirect roots in backfill areas where possible.  If encountering large, main lateral roots, expose roots beyond excavation limits as required to bend and redirect them without breaking.  If encountered immediately adjacent to location of new const...
	D. Do not allow exposed roots to dry out before placing permanent backfill.  Provide temporary earth cover or pack with peat moss and wrap with burlap.  Water and maintain in a moist condition.  Temporarily support and protect roots from damage until ...
	D. Do not allow exposed roots to dry out before placing permanent backfill.  Provide temporary earth cover or pack with peat moss and wrap with burlap.  Water and maintain in a moist condition.  Temporarily support and protect roots from damage until ...

	3.5 ROOT PRUNING
	3.5 ROOT PRUNING
	A. Prune roots that are affected by temporary and permanent construction.  Prune roots as shown on Drawings and as follows:
	A. Prune roots that are affected by temporary and permanent construction.  Prune roots as shown on Drawings and as follows:
	1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other equipment that rips, tears, or pulls roots.
	1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other equipment that rips, tears, or pulls roots.
	2. Cut Ends:  Coat cut ends of roots more than 1-1/2 inches (38 mm) in diameter with an emulsified asphalt or other coating formulated for use on damaged plant tissues and that is acceptable to arborist.
	2. Cut Ends:  Coat cut ends of roots more than 1-1/2 inches (38 mm) in diameter with an emulsified asphalt or other coating formulated for use on damaged plant tissues and that is acceptable to arborist.
	3. Temporarily support and protect roots from damage until they are permanently redirected and covered with soil.
	3. Temporarily support and protect roots from damage until they are permanently redirected and covered with soil.
	4. Cover exposed roots with burlap and water regularly.
	4. Cover exposed roots with burlap and water regularly.
	5. Backfill as soon as possible according to requirements in Division 31 Section "Earth Moving."
	5. Backfill as soon as possible according to requirements in Division 31 Section "Earth Moving."

	B. Root Pruning at Edge of Protection Zone:  Prune roots 6 inches (150 mm) outside of the protection zone, by cleanly cutting all roots to the depth of the required excavation.
	B. Root Pruning at Edge of Protection Zone:  Prune roots 6 inches (150 mm) outside of the protection zone, by cleanly cutting all roots to the depth of the required excavation.
	C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the required excavation to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to expose roots, and cleanly cut roots as close to excavation as ...
	C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the required excavation to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to expose roots, and cleanly cut roots as close to excavation as ...

	3.6 CROWN PRUNING
	A. Prune branches that are affected by temporary and permanent construction.  Prune branches as shown on Drawings and as follows:
	1. Prune trees to remain to compensate for root loss caused by damaging or cutting root system.  Provide subsequent maintenance during Contract period as recommended by arborist.


	3.6 CROWN PRUNING
	3.6 CROWN PRUNING
	A. Prune branches that are affected by temporary and permanent construction.  Prune branches as shown on Drawings and as follows:
	1. Prune trees to remain to compensate for root loss caused by damaging or cutting root system.  Provide subsequent maintenance during Contract period as recommended by arborist.
	2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1).
	2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1).
	3. Cut branches with sharp pruning instruments; do not break or chop.
	3. Cut branches with sharp pruning instruments; do not break or chop.
	4. Do not apply pruning paint to wounds.
	4. Do not apply pruning paint to wounds.

	B. Chip removed branches and spread over areas identified by City Landscape Architect.
	B. Chip removed branches and spread over areas identified by City Landscape Architect.

	3.7 REGRADING
	3.7 REGRADING
	A. Lowering Grade:  Where new finish grade is indicated below existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	A. Lowering Grade:  Where new finish grade is indicated below existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	B. Lowering Grade within Protection Zone:  Where new finish grade is indicated below existing grade around trees, slope grade away from trees as recommended by arborist unless otherwise indicated.
	B. Lowering Grade within Protection Zone:  Where new finish grade is indicated below existing grade around trees, slope grade away from trees as recommended by arborist unless otherwise indicated.
	1. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral roots or taproots; cut only smaller roots.  Cut roots as required for root pruning.
	1. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral roots or taproots; cut only smaller roots.  Cut roots as required for root pruning.

	C. Raising Grade:  Where new finish grade is indicated above existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	C. Raising Grade:  Where new finish grade is indicated above existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	D. Minor Fill within Protection Zone:  Where existing grade is 2 inches (50 mm or less below elevation of finish grade, fill with topsoil.  Place topsoil in a single un-compacted layer and hand grade to required finish elevations.
	D. Minor Fill within Protection Zone:  Where existing grade is 2 inches (50 mm or less below elevation of finish grade, fill with topsoil.  Place topsoil in a single un-compacted layer and hand grade to required finish elevations.

	3.8 FIELD QUALITY CONTROL
	3.8 FIELD QUALITY CONTROL
	A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports.
	A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports.

	3.9 REPAIR AND REPLACEMENT
	3.9 REPAIR AND REPLACEMENT
	A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	1. Submit details of proposed root cutting and tree and shrub repairs.
	1. Submit details of proposed root cutting and tree and shrub repairs.
	2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and shrubs.
	2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and shrubs.
	3. Treat damaged trunks, limbs, and roots according to arborist's written instructions.
	3. Treat damaged trunks, limbs, and roots according to arborist's written instructions.
	4. Perform repairs within 24 hours.
	4. Perform repairs within 24 hours.
	5. Replace vegetation that cannot be repaired and restored to full-growth status, as determined by Architect.
	5. Replace vegetation that cannot be repaired and restored to full-growth status, as determined by Architect.

	B. Trees:  Remove and replace trees indicated to remain that are more than twenty-five (25%) percent dead or in an unhealthy condition before the end of the construction period or are damaged during construction operations that Architect determines ar...
	B. Trees:  Remove and replace trees indicated to remain that are more than twenty-five (25%) percent dead or in an unhealthy condition before the end of the construction period or are damaged during construction operations that Architect determines ar...
	B. Trees:  Remove and replace trees indicated to remain that are more than twenty-five (25%) percent dead or in an unhealthy condition before the end of the construction period or are damaged during construction operations that Architect determines ar...
	1. Provide new trees of same size and species as those being replaced for each tree that measures 4 inches (100 mm) or smaller in caliper size.
	1. Provide new trees of same size and species as those being replaced for each tree that measures 4 inches (100 mm) or smaller in caliper size.
	2. Provide two new tree(s) of 4-inch (100-mm caliper size for each tree being replaced that measures more than 4 inches (100 mm) in caliper size.
	2. Provide two new tree(s) of 4-inch (100-mm caliper size for each tree being replaced that measures more than 4 inches (100 mm) in caliper size.
	a. Species:  Species selected by City Landscape Architect.
	a. Species:  Species selected by City Landscape Architect.

	3. Plant and maintain new trees as specified in Division 32 Section "Plants."
	3. Plant and maintain new trees as specified in Division 32 Section "Plants."

	C. Soil Aeration:  Where directed by Construction Project Manager, aerate surface soil compacted during construction.  Aerate 10 feet (3 m) beyond drip line and no closer than 36 inches (900 mm) to tree trunk.  Drill 2-inch- (50-mm-) diameter holes a ...
	C. Soil Aeration:  Where directed by Construction Project Manager, aerate surface soil compacted during construction.  Aerate 10 feet (3 m) beyond drip line and no closer than 36 inches (900 mm) to tree trunk.  Drill 2-inch- (50-mm-) diameter holes a ...

	3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS
	3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS
	A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally dispose of them off Owner's property.
	A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally dispose of them off Owner's property.
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	Construction Sign Request Form (1)
	033053_sf - MISCELLANEOUS CAST-IN-PLACE CONCRETE
	PART 1 -  GENERAL
	PART 1 -  GENERAL
	1.1 SUMMARY
	1.1 SUMMARY
	A. Section includes cast-in-place concrete, including reinforcement, concrete materials, mixture design, placement procedures, and finishes.
	A. Section includes cast-in-place concrete, including reinforcement, concrete materials, mixture design, placement procedures, and finishes.

	1.2 SUBMITTALS
	1.2 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	A. Product Data:  For each type of product indicated.
	B. Other Action Submittal:
	B. Other Action Submittal:
	1. Design Mixtures:  For each concrete mixture.
	1. Design Mixtures:  For each concrete mixture.


	1.3 QUALITY ASSURANCE
	1.3 QUALITY ASSURANCE
	A. Ready-Mix-Concrete Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and equipment.
	A. Ready-Mix-Concrete Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and equipment.
	B. Comply with ACI 301 (ACI 301M).
	B. Comply with ACI 301 (ACI 301M).
	C. Comply with ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."
	C. Comply with ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."


	PART 2 -  PRODUCTS
	PART 2 -  PRODUCTS
	2.1 FORMWORK
	2.1 FORMWORK
	A. Furnish formwork and formwork accessories according to ACI 301 (ACI 301M).
	A. Furnish formwork and formwork accessories according to ACI 301 (ACI 301M).

	2.2 STEEL REINFORCEMENT
	2.2 STEEL REINFORCEMENT
	A. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.
	A. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.

	2.3 CONCRETE MATERIALS
	2.3 CONCRETE MATERIALS
	A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, and source throughout Project:
	A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, and source throughout Project:
	1. Portland Cement:  ASTM C 150, Type I.
	1. Portland Cement:  ASTM C 150, Type I.

	B. Normal-Weight Aggregate:  ASTM C 33, graded, 1-1/2-inch (38-mm) nominal maximum aggregate size.
	C. Water:  ASTM C 94/C 94M.
	B. Normal-Weight Aggregate:  ASTM C 33, graded, 1-1/2-inch (38-mm) nominal maximum aggregate size.
	B. Normal-Weight Aggregate:  ASTM C 33, graded, 1-1/2-inch (38-mm) nominal maximum aggregate size.
	C. Water:  ASTM C 94/C 94M.

	2.4 ADMIXTURES
	2.4 ADMIXTURES
	A. Air-Entraining Admixture:  ASTM C 260.
	A. Air-Entraining Admixture:  ASTM C 260.
	B. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with other admixtures and that will not contribute water-soluble chloride ions exceeding those permitted in hardened concrete.  Do not use calcium chloride or admix...
	B. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with other admixtures and that will not contribute water-soluble chloride ions exceeding those permitted in hardened concrete.  Do not use calcium chloride or admix...
	1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A.
	1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A.
	2. Retarding Admixture:  ASTM C 494/C 494M, Type B.
	2. Retarding Admixture:  ASTM C 494/C 494M, Type B.
	3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D.
	3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D.


	2.5 RELATED MATERIALS
	2.5 RELATED MATERIALS
	A. Vapor Retarder:  Polyethylene sheet, ASTM D 4397, not less than 10 mils (0.25 mm) thick; or plastic sheet, ASTM E 1745, Class C.
	A. Vapor Retarder:  Polyethylene sheet, ASTM D 4397, not less than 10 mils (0.25 mm) thick; or plastic sheet, ASTM E 1745, Class C.

	2.6 CURING MATERIALS
	2.6 CURING MATERIALS
	A. Absorptive Cover:  AASHTO M 182, Class 3, burlap cloth or cotton mats.
	A. Absorptive Cover:  AASHTO M 182, Class 3, burlap cloth or cotton mats.
	B. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet.
	B. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet.
	C. Water:  Potable.
	C. Water:  Potable.

	2.7 CONCRETE MIXTURES
	2.7 CONCRETE MIXTURES
	A. Normal-Weight Concrete:  Prepare design mixes, proportioned according to ACI 301 (ACI 301M), as follows:
	A. Normal-Weight Concrete:  Prepare design mixes, proportioned according to ACI 301 (ACI 301M), as follows:
	1. Minimum Compressive Strength:  3000 psi (20.7 MPa) at 28 days.
	1. Minimum Compressive Strength:  3000 psi (20.7 MPa) at 28 days.
	2. Maximum Water-Cementitious Materials Ratio:  0.50.
	2. Maximum Water-Cementitious Materials Ratio:  0.50.
	3. Slump Limit:  5 inches (125 mm), plus or minus 1 inch (25 mm).
	3. Slump Limit:  5 inches (125 mm), plus or minus 1 inch (25 mm).


	2.8 CONCRETE MIXING
	2.8 CONCRETE MIXING
	A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94/C 94M, and furnish batch ticket information.
	A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94/C 94M, and furnish batch ticket information.
	1. When air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.
	1. When air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.



	PART 3 -  EXECUTION
	3.1 FORMWORK

	PART 3 -  EXECUTION
	PART 3 -  EXECUTION
	3.1 FORMWORK
	A. Design, construct, erect, brace, and maintain formwork according to ACI 301 (ACI 301M).
	A. Design, construct, erect, brace, and maintain formwork according to ACI 301 (ACI 301M).

	3.2 EMBEDDED ITEMS
	3.2 EMBEDDED ITEMS
	A. Place and secure anchorage devices and other embedded items required for adjoining work attached to or supported by cast-in-place concrete.  Use setting drawings, templates, diagrams, instructions, and directions furnished with items to be embedded.
	A. Place and secure anchorage devices and other embedded items required for adjoining work attached to or supported by cast-in-place concrete.  Use setting drawings, templates, diagrams, instructions, and directions furnished with items to be embedded.

	3.3 VAPOR RETARDERS
	3.3 VAPOR RETARDERS
	A. Install, protect, and repair vapor retarders according to ASTM E 1643; place sheets in position with longest dimension parallel with direction of pour.
	A. Install, protect, and repair vapor retarders according to ASTM E 1643; place sheets in position with longest dimension parallel with direction of pour.
	1. Lap joints 6 inches (150 mm) and seal with manufacturer's recommended adhesive or joint tape.
	1. Lap joints 6 inches (150 mm) and seal with manufacturer's recommended adhesive or joint tape.


	3.4 STEEL REINFORCEMENT
	3.4 STEEL REINFORCEMENT
	A. Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting reinforcement.
	A. Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting reinforcement.
	1. Do not cut or puncture vapor retarder.  Repair damage and reseal vapor retarder before placing concrete.
	1. Do not cut or puncture vapor retarder.  Repair damage and reseal vapor retarder before placing concrete.


	3.5 JOINTS
	3.5 JOINTS
	A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete.
	A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete.
	B. Isolation Joints:  Install joint-filler strips at junctions with slabs-on-grade and vertical surfaces, such as column pedestals, foundation walls, grade beams, and other locations, as indicated.
	B. Isolation Joints:  Install joint-filler strips at junctions with slabs-on-grade and vertical surfaces, such as column pedestals, foundation walls, grade beams, and other locations, as indicated.
	1. Extend joint fillers full width and depth of joint, terminating flush with finished concrete surface, unless otherwise indicated.
	1. Extend joint fillers full width and depth of joint, terminating flush with finished concrete surface, unless otherwise indicated.


	3.6 CONCRETE PLACEMENT
	3.6 CONCRETE PLACEMENT
	A. Comply with ACI 301 (ACI 301M) for placing concrete.
	A. Comply with ACI 301 (ACI 301M) for placing concrete.
	B. Before test sampling and placing concrete, water may be added at Project site, subject to limitations of ACI 301 (ACI 301M).
	B. Before test sampling and placing concrete, water may be added at Project site, subject to limitations of ACI 301 (ACI 301M).
	C. Do not add water to concrete during delivery, at Project site, or during placement.
	C. Do not add water to concrete during delivery, at Project site, or during placement.
	D. Consolidate concrete with mechanical vibrating equipment.

	3.7 FINISHING FORMED SURFACES
	A. Rough-Formed Finish:  As-cast concrete texture imparted by form-facing material with tie holes and defective areas repaired and patched.  Remove fins and other projections exceeding 1/2 inch (13 mm).
	D. Consolidate concrete with mechanical vibrating equipment.
	D. Consolidate concrete with mechanical vibrating equipment.

	3.7 FINISHING FORMED SURFACES
	A. Rough-Formed Finish:  As-cast concrete texture imparted by form-facing material with tie holes and defective areas repaired and patched.  Remove fins and other projections exceeding 1/2 inch (13 mm).

	3.8 CONCRETE PROTECTING AND CURING
	3.8 CONCRETE PROTECTING AND CURING
	A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.  Comply with ACI 306.1 for cold-weather protection and with ACI 301 (ACI 301M) for hot-weather protection during curing.
	A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.  Comply with ACI 306.1 for cold-weather protection and with ACI 301 (ACI 301M) for hot-weather protection during curing.
	B. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during finishing operations.  Apply according to manufacturer's w...
	B. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during finishing operations.  Apply according to manufacturer's w...
	C. Begin curing after finishing concrete but not before free water has disappeared from concrete surface.
	C. Begin curing after finishing concrete but not before free water has disappeared from concrete surface.
	D. Curing Methods:  Cure formed and unformed concrete for at least seven days by one or a combination of the following methods:
	D. Curing Methods:  Cure formed and unformed concrete for at least seven days by one or a combination of the following methods:
	1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with the following materials:
	1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with the following materials:
	a. Water.
	a. Water.
	b. Continuous water-fog spray.
	b. Continuous water-fog spray.
	c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete surfaces and edges with 12-inch (300-mm) lap over adjacent absorptive covers.
	c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete surfaces and edges with 12-inch (300-mm) lap over adjacent absorptive covers.

	2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover for curing concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches (300 mm), and sealed by waterproof tape or adhesive.  Cur...
	2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover for curing concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches (300 mm), and sealed by waterproof tape or adhesive.  Cur...
	3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after initial application.  Maintain continuity of coa...
	3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after initial application.  Maintain continuity of coa...
	4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after init...
	4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after init...


	3.9 FIELD QUALITY CONTROL
	A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections.
	B. Tests:  Perform according to ACI 301 (ACI 301M).

	3.9 FIELD QUALITY CONTROL
	3.9 FIELD QUALITY CONTROL
	A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections.
	B. Tests:  Perform according to ACI 301 (ACI 301M).
	1. Testing Frequency:  One composite sample shall be obtained for each day's pour of each concrete mix less than 25 cu. yd. (19 cu. m), plus one set for each additional 50 cu. yd. (38 cu. m) or fraction thereof.
	1. Testing Frequency:  One composite sample shall be obtained for each day's pour of each concrete mix less than 25 cu. yd. (19 cu. m), plus one set for each additional 50 cu. yd. (38 cu. m) or fraction thereof.
	2. Testing Frequency:  One composite sample shall be obtained for each 100 cu. yd. (76 cu. m) or fraction thereof of each concrete mix placed each day.
	2. Testing Frequency:  One composite sample shall be obtained for each 100 cu. yd. (76 cu. m) or fraction thereof of each concrete mix placed each day.


	3.10 REPAIRS
	3.10 REPAIRS
	A. Remove and replace concrete that does not comply with requirements in this Section.
	A. Remove and replace concrete that does not comply with requirements in this Section.



	321129-CFL Limerock Base
	1 PART 1 GENERAL
	1 PART 1 GENERAL
	1.01 DEFINITIONS
	1.01 DEFINITIONS
	A. Completed Course: Compacted, unyielding, free from irregularities, with smooth, tight, even surface, true to grade, line, and cross section.
	A. Completed Course: Compacted, unyielding, free from irregularities, with smooth, tight, even surface, true to grade, line, and cross section.
	B. Completed Lift: Compacted with uniform surface reasonably true to cross-section.
	B. Completed Lift: Compacted with uniform surface reasonably true to cross-section.


	2 PART 2 PRODUCTS
	2 PART 2 PRODUCTS
	2.01 limerock BASE ROCK
	2.01 limerock BASE ROCK
	A. The material used in limerock base shall be material classified as Miami Oolite Formation.
	A. The material used in limerock base shall be material classified as Miami Oolite Formation.
	B. The minimum of carbonates of calcium and magnesium in the limerock shall be 70 percent. The maximum percentage of water-sensitive clay material shall be 3.
	B. The minimum of carbonates of calcium and magnesium in the limerock shall be 70 percent. The maximum percentage of water-sensitive clay material shall be 3.
	C. Limerock material shall be uniform in color and not contain cherty or other extremely hard pieces, or lumps, balls, or pockets of sand or clay size material in sufficient quantities as to be detrimental to the proper bonding, finishing, or strength...
	C. Limerock material shall be uniform in color and not contain cherty or other extremely hard pieces, or lumps, balls, or pockets of sand or clay size material in sufficient quantities as to be detrimental to the proper bonding, finishing, or strength...
	D. The limerock base shall be uniformly graded from coarse to fine with 97 percent passing a 3-1/2-inch sieve, 80 percent passing a 2-inch sieve. The fine material shall consist entirely of dust of fracture. All crushing or breaking up, which might be...
	D. The limerock base shall be uniformly graded from coarse to fine with 97 percent passing a 3-1/2-inch sieve, 80 percent passing a 2-inch sieve. The fine material shall consist entirely of dust of fracture. All crushing or breaking up, which might be...
	E. Physical Qualities:
	E. Physical Qualities:
	1. Liquid Limit, AASHTO T89: Maximum 35 percent.
	1. Liquid Limit, AASHTO T89: Maximum 35 percent.
	2. Nonplastic.
	2. Nonplastic.
	3. Limerock material shall have an average limerock bearing ratio (LBR) value of not less than 100.
	3. Limerock material shall have an average limerock bearing ratio (LBR) value of not less than 100.


	2.02 SOURCE QUALITY CONTROL
	2.02 SOURCE QUALITY CONTROL
	A. Contractor: Perform tests necessary to locate acceptable source of materials meeting specified requirements.
	A. Contractor: Perform tests necessary to locate acceptable source of materials meeting specified requirements.
	B. Final approval of aggregate material will be based on materials' test results on installed materials.
	B. Final approval of aggregate material will be based on materials' test results on installed materials.
	C. Should separation of coarse from fine materials occur during processing or stockpiling, immediately change methods of handling materials to correct uniformity in grading.
	C. Should separation of coarse from fine materials occur during processing or stockpiling, immediately change methods of handling materials to correct uniformity in grading.
	C. Should separation of coarse from fine materials occur during processing or stockpiling, immediately change methods of handling materials to correct uniformity in grading.


	3 PART 3 EXECUTION
	3 PART 3 EXECUTION
	3.01 SUBGRADE PREPARATION
	3.01 SUBGRADE PREPARATION
	A. As specified in Section 02319, Subgrade Preparation.
	A. As specified in Section 02319, Subgrade Preparation.
	B. Obtain Engineer's acceptance of subgrade before placement of limerock base rock.
	B. Obtain Engineer's acceptance of subgrade before placement of limerock base rock.
	C. Do not place base materials on soft, muddy subgrade.
	C. Do not place base materials on soft, muddy subgrade.

	3.02 EQUIPMENT
	3.02 EQUIPMENT
	A. Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly to laying thickness, capable of producing even distribution. For areas where the use of a mechanical spreader is not practicable, the Contractor may spread th...
	A. Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly to laying thickness, capable of producing even distribution. For areas where the use of a mechanical spreader is not practicable, the Contractor may spread th...

	3.03 HAULING AND SPREADING
	3.03 HAULING AND SPREADING
	A. Hauling Materials:
	A. Hauling Materials:
	1. The limerock shall be transported to the point where it is to be used and dumped on the end of the preceding spread.
	1. The limerock shall be transported to the point where it is to be used and dumped on the end of the preceding spread.
	2. Do not haul over surfacing in process of construction.
	2. Do not haul over surfacing in process of construction.
	3. Loads: Of uniform capacity.
	3. Loads: Of uniform capacity.
	4. Maintain consistent gradation of material delivered; loads of widely varying gradations will be cause for rejection.
	4. Maintain consistent gradation of material delivered; loads of widely varying gradations will be cause for rejection.

	B. Spreading Materials:
	B. Spreading Materials:
	1. Distribute material to provide required density, depth, grade and dimensions with allowance for subsequent lifts.
	1. Distribute material to provide required density, depth, grade and dimensions with allowance for subsequent lifts.
	2. Produce even distribution of material upon roadway without segregation.
	2. Produce even distribution of material upon roadway without segregation.
	3. Should segregation of coarse from fine materials occur during placing, immediately change methods of handling materials to correct uniformity in grading.
	3. Should segregation of coarse from fine materials occur during placing, immediately change methods of handling materials to correct uniformity in grading.


	3.04 CONSTRUCTION OF COURSES
	3.04 CONSTRUCTION OF COURSES
	A. General: Complete each lift in advance of laying succeeding lift to provide required results and adequate inspection.
	A. General: Complete each lift in advance of laying succeeding lift to provide required results and adequate inspection.
	B. Limerock Base:
	B. Limerock Base:
	1. Maximum Completed Lift Thickness: 6 inches or equal thickness.
	1. Maximum Completed Lift Thickness: 6 inches or equal thickness.
	2. Completed Course Total Thickness: As shown.
	2. Completed Course Total Thickness: As shown.
	3. Spread lift on preceding course to required cross-section.
	3. Spread lift on preceding course to required cross-section.
	4. Lightly blade and roll surface until thoroughly compacted.
	4. Lightly blade and roll surface until thoroughly compacted.
	4. Lightly blade and roll surface until thoroughly compacted.
	5. Blade or broom surface to maintain true line, grade, and cross-section.
	5. Blade or broom surface to maintain true line, grade, and cross-section.

	C. Gravel Surfacing:
	C. Gravel Surfacing:
	1. Maximum Completed Lift Thickness: 6 inches or equal thickness.
	1. Maximum Completed Lift Thickness: 6 inches or equal thickness.
	2. Completed Course Total Thickness: As shown.
	2. Completed Course Total Thickness: As shown.
	3. Spread on preceding course in accordance with cross-section shown.
	3. Spread on preceding course in accordance with cross-section shown.
	4. Blade lightly and roll surface until material is thoroughly compacted.
	4. Blade lightly and roll surface until material is thoroughly compacted.


	3.05 ROLLING AND COMPACTION
	3.05 ROLLING AND COMPACTION
	A. Commence compaction of each layer of base after spreading operations and continue until density of 98 percent of maximum density has been achieved as determined by AASHTO T 180.
	A. Commence compaction of each layer of base after spreading operations and continue until density of 98 percent of maximum density has been achieved as determined by AASHTO T 180.
	B. Roll each course of surfacing until material shall not creep under roller before succeeding course of surfacing material is applied.
	B. Roll each course of surfacing until material shall not creep under roller before succeeding course of surfacing material is applied.
	C. Commence rolling at outer edges of surfacing and continue toward center; do not roll center of road first.
	C. Commence rolling at outer edges of surfacing and continue toward center; do not roll center of road first.
	D. When the material does not have the proper moisture content to ensure the required density, wet or dry, as required. When adding water, uniformly mix it in by disking to the full depth of the course that is being compacted. During wetting or drying...
	D. When the material does not have the proper moisture content to ensure the required density, wet or dry, as required. When adding water, uniformly mix it in by disking to the full depth of the course that is being compacted. During wetting or drying...
	E. Place and compact each lift to required density before succeeding lift is placed.
	E. Place and compact each lift to required density before succeeding lift is placed.
	F. Bind up preceding course before placing leveling course. Remove floating or loose stone from surface.
	F. Bind up preceding course before placing leveling course. Remove floating or loose stone from surface.
	G. Blade or otherwise work surfacing as necessary to maintain grade and cross-section at all times, and to keep surface smooth and thoroughly compacted.
	G. Blade or otherwise work surfacing as necessary to maintain grade and cross-section at all times, and to keep surface smooth and thoroughly compacted.
	H. Surface Defects: Remedy surface defects by loosening and rerolling. Reroll entire area, including surrounding surface, until thoroughly compacted.
	H. Surface Defects: Remedy surface defects by loosening and rerolling. Reroll entire area, including surrounding surface, until thoroughly compacted.
	1. Finished Surface: True to grade and crown before proceeding with surfacing.
	1. Finished Surface: True to grade and crown before proceeding with surfacing.


	3.06 SURFACE TOLERANCES
	3.06 SURFACE TOLERANCES
	A. Finished Surface of Base Course and Leveling Course: Within plus or minus 0.04-foot of grade shown at any individual point.
	A. Finished Surface of Base Course and Leveling Course: Within plus or minus 0.04-foot of grade shown at any individual point.
	B. Compacted Surface of Leveling Course: Within 0.04-foot from lower edge of 10-foot straightedge placed on finished surface, parallel to centerline.
	B. Compacted Surface of Leveling Course: Within 0.04-foot from lower edge of 10-foot straightedge placed on finished surface, parallel to centerline.
	C. Overall Average: Within plus or minus 0.01-foot from crown and grade specified.
	C. Overall Average: Within plus or minus 0.01-foot from crown and grade specified.

	3.07 DRIVEWAY RESURFACING
	3.07 DRIVEWAY RESURFACING
	3.07 DRIVEWAY RESURFACING
	A. Replace gravel surfacing on driveways which were gravel surfaced prior to construction.
	A. Replace gravel surfacing on driveways which were gravel surfaced prior to construction.
	B. Provide compacted gravel surfacing to depth equal to original, but not less than 4 inches.
	B. Provide compacted gravel surfacing to depth equal to original, but not less than 4 inches.
	C. Leave each driveway in as good or better condition as it was before start of construction.
	C. Leave each driveway in as good or better condition as it was before start of construction.

	3.08 FIELD QUALITY CONTROL
	3.08 FIELD QUALITY CONTROL
	A. In-Place Density Tests:
	A. In-Place Density Tests:
	1. Construct base course so areas shall be ready for testing.
	1. Construct base course so areas shall be ready for testing.
	2. Allow reasonable length of time for Testing Firm to perform tests and obtain results during normal working hours.
	2. Allow reasonable length of time for Testing Firm to perform tests and obtain results during normal working hours.


	3.09 CLEANING
	3.09 CLEANING
	A. Remove excess material; clean stockpile areas of aggregate.
	A. Remove excess material; clean stockpile areas of aggregate.



	321216-CFL - Asphalt  Paving
	1 PART 1 GENERAL
	1 PART 1 GENERAL
	1.01 Standard Specifications
	1.01 Standard Specifications
	A. When referenced in this section shall mean Florida Department of Transportation, Standard Specifications for Road and Bridge Construction, current edition.
	A. When referenced in this section shall mean Florida Department of Transportation, Standard Specifications for Road and Bridge Construction, current edition.

	1.02 QUALITY ASSURANCE
	1.02 QUALITY ASSURANCE
	A. Qualifications:
	A. Qualifications:
	1. Independent Testing Laboratory: In accordance with ASTM E329.
	1. Independent Testing Laboratory: In accordance with ASTM E329.
	2. Asphalt concrete mix formula shall be prepared by an approved certified independent laboratory under the supervision of a certified asphalt technician.
	2. Asphalt concrete mix formula shall be prepared by an approved certified independent laboratory under the supervision of a certified asphalt technician.


	1.03 ENVIRONMENTAL REQUIREMENTS
	1.03 ENVIRONMENTAL REQUIREMENTS
	A. Temperature: Do not apply asphalt materials or place asphalt mixes when ground temperature is lower than 10 degrees C (50 degrees F), or air temperature is lower than 4 degrees C (40 degrees F). Measure ground and air temperature in shaded areas aw...
	A. Temperature: Do not apply asphalt materials or place asphalt mixes when ground temperature is lower than 10 degrees C (50 degrees F), or air temperature is lower than 4 degrees C (40 degrees F). Measure ground and air temperature in shaded areas aw...
	B. Moisture: Do not apply asphalt materials or place asphalt mixes when application surface is wet.
	B. Moisture: Do not apply asphalt materials or place asphalt mixes when application surface is wet.


	2 part 2 PRODUCTS
	2 part 2 PRODUCTS
	2.01 MATERIALS
	2.01 MATERIALS
	A. Prime Coat: Cut-back asphalt, Grades RC-70 or RC-250 meeting the requirements of Section 916-2 of the Standard Specifications.
	A. Prime Coat: Cut-back asphalt, Grades RC-70 or RC-250 meeting the requirements of Section 916-2 of the Standard Specifications.
	B. Tack Coat: Emulsified asphalt, Grade RS-2, SS-1, or SS-1H meeting the requirements of Section 916-4 of the Standard Specifications. The bituminous material shall be heated to a suitable consistency as directed by the Project Manager.
	B. Tack Coat: Emulsified asphalt, Grade RS-2, SS-1, or SS-1H meeting the requirements of Section 916-4 of the Standard Specifications. The bituminous material shall be heated to a suitable consistency as directed by the Project Manager.
	C. Sand (Blotter Material): Clean, dry, with 100 percent passing a 4.75 mm (No. 4) sieve, and a maximum of 10 percent passing a 75 mm (No. 200) sieve.
	C. Sand (Blotter Material): Clean, dry, with 100 percent passing a 4.75 mm (No. 4) sieve, and a maximum of 10 percent passing a 75 mm (No. 200) sieve.

	2.02 ASPHALT CONCRETE MIX
	2.02 ASPHALT CONCRETE MIX
	A. General:
	A. General:
	1. Mix formula shall not be modified except with the written approval of Project Manager.
	1. Mix formula shall not be modified except with the written approval of Project Manager.
	2. Source Changes:
	2. Source Changes:
	2. Source Changes:
	a. Should material source(s) change, establish a new asphalt concrete mix formula before the new material(s) is used.
	a. Should material source(s) change, establish a new asphalt concrete mix formula before the new material(s) is used.
	b. Perform check tests of properties of the plant-mix bituminous materials on the first day of production and as requested by Project Manager to confirm that properties are in compliance with design criteria.
	b. Perform check tests of properties of the plant-mix bituminous materials on the first day of production and as requested by Project Manager to confirm that properties are in compliance with design criteria.
	c. Make adjustments in gradation or asphalt content as necessary to meet design criteria.
	c. Make adjustments in gradation or asphalt content as necessary to meet design criteria.


	B. Asphalt Concrete: FDOT SP-9.5 (coarse or fine) and FC-9.5 or 12.5 meeting the requirements in Section 334 of the Standard Specifications.
	B. Asphalt Concrete: FDOT SP-9.5 (coarse or fine) and FC-9.5 or 12.5 meeting the requirements in Section 334 of the Standard Specifications.
	C. Composition: Hot-plant mix of aggregate, mineral filler, and paving grade asphalt cement. The several aggregate fractions shall be sized, uniformly graded, and combined in such proportions that the resulting mixture meets the grading requirements o...
	C. Composition: Hot-plant mix of aggregate, mineral filler, and paving grade asphalt cement. The several aggregate fractions shall be sized, uniformly graded, and combined in such proportions that the resulting mixture meets the grading requirements o...
	D. Aggregate:
	D. Aggregate:
	1. The aggregate shall meet the requirements in Section 334 of the Standard Specifications.
	1. The aggregate shall meet the requirements in Section 334 of the Standard Specifications.
	a. Mineral Filler shall meet the requirements of Section 917 of the Standard Specifications
	a. Mineral Filler shall meet the requirements of Section 917 of the Standard Specifications


	E. Asphalt Cement: Paving Grade AC-30 meeting the requirements of Section 916 of the Standard Specifications.
	E. Asphalt Cement: Paving Grade AC-30 meeting the requirements of Section 916 of the Standard Specifications.


	3 part 3 EXECUTION
	3 part 3 EXECUTION
	3.01 GENERAL
	3.01 GENERAL
	A. Traffic Control: Minimize inconvenience to traffic, but keep vehicles off freshly treated or paved surfaces to avoid pickup and tracking of asphalt.
	A. Traffic Control: Minimize inconvenience to traffic, but keep vehicles off freshly treated or paved surfaces to avoid pickup and tracking of asphalt.
	B. Driveways: Repave driveways from which pavement was removed. Leave driveways in as good or better condition than before start of construction.
	B. Driveways: Repave driveways from which pavement was removed. Leave driveways in as good or better condition than before start of construction.

	3.02 LINE AND GRADE
	3.02 LINE AND GRADE
	A. Provide and maintain intermediate control of line and grade, independent of the underlying base to meet finish surface grades and minimum thickness.
	A. Provide and maintain intermediate control of line and grade, independent of the underlying base to meet finish surface grades and minimum thickness.
	B. Shoulders: Construct to line, grade, and cross-section shown.
	B. Shoulders: Construct to line, grade, and cross-section shown.

	3.03 PREPARATION
	3.03 PREPARATION
	A. Prepare subgrade as specified in Section 02319, Subgrade Preparation.
	A. Prepare subgrade as specified in Section 02319, Subgrade Preparation.
	B. Existing Roadway:
	B. Existing Roadway:
	1. Modify profile by grinding, milling, or overlay methods as approved, to provide meet lines and surfaces and to produce a smooth riding connection to existing facility.
	1. Modify profile by grinding, milling, or overlay methods as approved, to provide meet lines and surfaces and to produce a smooth riding connection to existing facility.
	1. Modify profile by grinding, milling, or overlay methods as approved, to provide meet lines and surfaces and to produce a smooth riding connection to existing facility.
	2. Resurface entire roadway following adjustment of base and asphalt grades.
	2. Resurface entire roadway following adjustment of base and asphalt grades.
	3. Paint edges of meet line with tack coat prior to placing new pavement.
	3. Paint edges of meet line with tack coat prior to placing new pavement.

	C. Thoroughly coat edges of contact surfaces (curbs, manhole frames) with emulsified asphalt or asphalt cement prior to laying new pavement. Prevent staining of adjacent surfaces.
	C. Thoroughly coat edges of contact surfaces (curbs, manhole frames) with emulsified asphalt or asphalt cement prior to laying new pavement. Prevent staining of adjacent surfaces.

	3.04 PAVEMENT APPLICATION
	3.04 PAVEMENT APPLICATION
	A. General: Place asphalt concrete mixture on an approved, prepared base in conformance with this Section.
	A. General: Place asphalt concrete mixture on an approved, prepared base in conformance with this Section.
	B. Prime Coat:
	B. Prime Coat:
	1. Heat cut-back asphalt between 100 degrees F and 150 degrees F prior to application.
	1. Heat cut-back asphalt between 100 degrees F and 150 degrees F prior to application.
	2. Apply uniformly to clean, dry surfaces. Avoiding overlapping of applications.
	2. Apply uniformly to clean, dry surfaces. Avoiding overlapping of applications.
	3. Do not apply when moisture content of upper 3 inches of base exceeds optimum moisture content of base, or if free moisture is present.
	3. Do not apply when moisture content of upper 3 inches of base exceeds optimum moisture content of base, or if free moisture is present.
	4. Application Rate: Minimum 0.1 gallons per square yard of surface area.
	4. Application Rate: Minimum 0.1 gallons per square yard of surface area.
	5. Remove or redistribute excess material.
	5. Remove or redistribute excess material.
	6. Allow a minimum of 5 full days for curing of primed surface before placing asphalt concrete.
	6. Allow a minimum of 5 full days for curing of primed surface before placing asphalt concrete.

	C. Tack Coat:
	C. Tack Coat:
	1. Apply uniformly to clean, dry surfaces. Avoiding overlapping of applications.
	1. Apply uniformly to clean, dry surfaces. Avoiding overlapping of applications.
	2. Do not apply more tack coat than necessary for the day's paving operation.
	2. Do not apply more tack coat than necessary for the day's paving operation.
	3. Touch up missed or lightly coated surfaces and remove excess material.
	3. Touch up missed or lightly coated surfaces and remove excess material.
	4. Application Rate:
	4. Application Rate:
	a. Minimum 0.05 gallons to maximum 0.12 gallons of asphalt (residual if diluted emulsified asphalt) per square yard of surface area.
	a. Minimum 0.05 gallons to maximum 0.12 gallons of asphalt (residual if diluted emulsified asphalt) per square yard of surface area.
	b. Apply at rate, within range specified, sufficient to assure good bonding, but not so heavy that surplus asphalt flushes into asphalt concrete being placed.
	b. Apply at rate, within range specified, sufficient to assure good bonding, but not so heavy that surplus asphalt flushes into asphalt concrete being placed.


	D. Pavement Mix:
	D. Pavement Mix:
	1. Prior to Paving:
	1. Prior to Paving:
	a. Sweep primed surface free of dirt, dust, or other foreign matter.
	a. Sweep primed surface free of dirt, dust, or other foreign matter.
	b. Patch holes in primed surface with asphalt concrete pavement mix.
	b. Patch holes in primed surface with asphalt concrete pavement mix.
	c. Blot excess prime material with sand.
	c. Blot excess prime material with sand.

	2. Place asphalt concrete pavement mix in lifts as shown.
	2. Place asphalt concrete pavement mix in lifts as shown.
	3. Compacted Lift Thickness:
	3. Compacted Lift Thickness:
	a. Minimum: Twice the maximum aggregate size, but in no case less than 3/4 inch.  Minimum thickness for Type S-111 and SP-9.5 is 1.5 inches.
	a. Minimum: Twice the maximum aggregate size, but in no case less than 3/4 inch.  Minimum thickness for Type S-111 and SP-9.5 is 1.5 inches.
	a. Minimum: Twice the maximum aggregate size, but in no case less than 3/4 inch.  Minimum thickness for Type S-111 and SP-9.5 is 1.5 inches.
	b. Maximum: 4 inches.
	b. Maximum: 4 inches.

	4. Total Compacted Thickness: As shown.
	4. Total Compacted Thickness: As shown.
	5. Apply such that meet lines are straight and edges are vertical.
	5. Apply such that meet lines are straight and edges are vertical.
	6. Collect and dispose of segregated aggregate from raking process. Do not scatter material over finished surface.
	6. Collect and dispose of segregated aggregate from raking process. Do not scatter material over finished surface.
	7. Joints:
	7. Joints:
	a. Offset edge of each layer a minimum of 6 inches so joints are not directly over those in underlying layer.
	a. Offset edge of each layer a minimum of 6 inches so joints are not directly over those in underlying layer.
	b. Offset longitudinal joints in roadway pavements, so longitudinal joints in wearing layer coincide with pavement centerlines and lane divider lines.
	b. Offset longitudinal joints in roadway pavements, so longitudinal joints in wearing layer coincide with pavement centerlines and lane divider lines.
	c. Form transverse joints by cutting back on previous day's run to expose full vertical depth of layer.
	c. Form transverse joints by cutting back on previous day's run to expose full vertical depth of layer.

	8. Succeeding Lifts: Apply tack coat to pavement surface between each lift.
	8. Succeeding Lifts: Apply tack coat to pavement surface between each lift.
	9. After placement of pavement, seal meet line by painting a minimum of 6 inches on each side of the joint with cut-back or emulsified asphalt. Cover immediately with sand.
	9. After placement of pavement, seal meet line by painting a minimum of 6 inches on each side of the joint with cut-back or emulsified asphalt. Cover immediately with sand.

	E. Compaction:
	E. Compaction:
	1. Roll until roller marks are eliminated and compacted to 100 percent of the laboratory compacted mixture.
	1. Roll until roller marks are eliminated and compacted to 100 percent of the laboratory compacted mixture.
	2. Joint Compaction:
	2. Joint Compaction:
	a. Place top or wearing layer as continuously as possible.
	a. Place top or wearing layer as continuously as possible.
	b. Pass roller over unprotected end of freshly laid mixture only when placing of mix is discontinued long enough to permit mixture to become chilled.
	b. Pass roller over unprotected end of freshly laid mixture only when placing of mix is discontinued long enough to permit mixture to become chilled.
	c. Cut back previously compacted mixture when Work is resumed to produce a slightly beveled edge for full thickness of layer.
	c. Cut back previously compacted mixture when Work is resumed to produce a slightly beveled edge for full thickness of layer.
	d. Cut away waste material and lay new mix against fresh cut.
	d. Cut away waste material and lay new mix against fresh cut.


	F. Tolerances:
	F. Tolerances:
	1. General: Conduct measurements for conformity with crown and grade immediately after initial compression. Correct variations immediately by removal or addition of materials and by continuous rolling.
	1. General: Conduct measurements for conformity with crown and grade immediately after initial compression. Correct variations immediately by removal or addition of materials and by continuous rolling.
	2. Completed Surface or Wearing Layer Smoothness:
	2. Completed Surface or Wearing Layer Smoothness:
	a. Uniform texture, smooth, and uniform to crown and grade.
	a. Uniform texture, smooth, and uniform to crown and grade.
	b. Maximum Deviation: 1/8 inch from lower edge of a 12-foot straightedge, measured continuously parallel and at right angle to centerline.
	b. Maximum Deviation: 1/8 inch from lower edge of a 12-foot straightedge, measured continuously parallel and at right angle to centerline.
	c. If surface of completed pavement deviates by more than twice the specified tolerances, remove and replace wearing surface.
	c. If surface of completed pavement deviates by more than twice the specified tolerances, remove and replace wearing surface.

	3. Transverse Slope Maximum Deviation: ¼ inch in 12 feet from the rate of slope shown.
	3. Transverse Slope Maximum Deviation: ¼ inch in 12 feet from the rate of slope shown.
	4. Finished Grade:
	4. Finished Grade:
	a. Perform a field differential level survey on a maximum 50-foot grid and along all grade breaks.
	a. Perform a field differential level survey on a maximum 50-foot grid and along all grade breaks.
	b. Maximum Deviation: 0.02 foot from the grade shown.
	b. Maximum Deviation: 0.02 foot from the grade shown.


	G. Seal Coat:
	G. Seal Coat:
	G. Seal Coat:
	1. General: Apply seal coat of paving grade or emulsified asphalt to finished surface at longitudinal and transverse joints, joints at abutting pavements, areas where the asphalt concrete was placed by hand, patched surfaces, and other areas as direct...
	1. General: Apply seal coat of paving grade or emulsified asphalt to finished surface at longitudinal and transverse joints, joints at abutting pavements, areas where the asphalt concrete was placed by hand, patched surfaces, and other areas as direct...
	2. Preparation:
	2. Preparation:
	a. Maintain surfaces that are to be sealed free of holes, dry, and clean of dust and loose material.
	a. Maintain surfaces that are to be sealed free of holes, dry, and clean of dust and loose material.
	b. Seal in dry weather and when the temperature is above 35 degrees F.
	b. Seal in dry weather and when the temperature is above 35 degrees F.

	3. Application:
	3. Application:
	a. Fill cracks over 1/16 inch in width with an asphalt-sand slurry or approved crack sealer prior to sealing.
	a. Fill cracks over 1/16 inch in width with an asphalt-sand slurry or approved crack sealer prior to sealing.
	b. When sealing patched surfaces and joints with existing pavements, extend minimum 6 inches beyond edges of patches.
	b. When sealing patched surfaces and joints with existing pavements, extend minimum 6 inches beyond edges of patches.



	3.05 PATCHING
	3.05 PATCHING
	A. Preparation:
	A. Preparation:
	1. Remove damaged, broken, or unsound asphalt concrete adjacent to patches. Trim to straight lines exposing smooth, sound, vertical edges.
	1. Remove damaged, broken, or unsound asphalt concrete adjacent to patches. Trim to straight lines exposing smooth, sound, vertical edges.
	2. Prepare patch subgrade as specified in Section 02319, Subgrade Preparation.
	2. Prepare patch subgrade as specified in Section 02319, Subgrade Preparation.

	B. Application:
	B. Application:
	1. Patch Thickness: 3 inches or thickness of adjacent asphalt concrete, whichever is greater.
	1. Patch Thickness: 3 inches or thickness of adjacent asphalt concrete, whichever is greater.
	2. Place asphalt concrete mix across full width of patch in layers of equal thickness.
	2. Place asphalt concrete mix across full width of patch in layers of equal thickness.
	3. Spread and grade asphalt concrete with hand tools or mechanical spreader, depending on size of area to be patched.
	3. Spread and grade asphalt concrete with hand tools or mechanical spreader, depending on size of area to be patched.

	C. Compaction:
	C. Compaction:
	1. Roll patches with power rollers capable of providing compression of 200 to 300 pounds per linear inch. Use hand tampers where rolling is impractical.
	1. Roll patches with power rollers capable of providing compression of 200 to 300 pounds per linear inch. Use hand tampers where rolling is impractical.
	2. Begin rolling top course at edges of patches, lapping adjacent asphalt surface at least 1/2 the roller width. Progress toward center of patch overlapping each preceding track by at least 1/2 the width of roller.
	2. Begin rolling top course at edges of patches, lapping adjacent asphalt surface at least 1/2 the roller width. Progress toward center of patch overlapping each preceding track by at least 1/2 the width of roller.
	3. Make sufficient passes over entire area to remove roller marks and to produce desired finished surface.
	3. Make sufficient passes over entire area to remove roller marks and to produce desired finished surface.

	D. Tolerances:
	D. Tolerances:
	1. Finished surface shall be flush with and match grade, slope, and crown of adjacent surface.
	1. Finished surface shall be flush with and match grade, slope, and crown of adjacent surface.
	2. Tolerance: Surface smoothness shall not deviate more than plus 1/4 inch or minus 0 when a straightedge is laid across patched area between edges of new pavement and surface of old surfacing.
	2. Tolerance: Surface smoothness shall not deviate more than plus 1/4 inch or minus 0 when a straightedge is laid across patched area between edges of new pavement and surface of old surfacing.


	3.06 FIELD QUALITY CONTROL
	3.06 FIELD QUALITY CONTROL
	3.06 FIELD QUALITY CONTROL
	A. General: Provide services of an approved certified independent testing laboratory to conduct tests.
	A. General: Provide services of an approved certified independent testing laboratory to conduct tests.
	B. Field Density Tests:
	B. Field Density Tests:
	1. Perform tests from cores or sawed samples.
	1. Perform tests from cores or sawed samples.
	2. Measure with properly operating and calibrated nuclear density gauge.
	2. Measure with properly operating and calibrated nuclear density gauge.
	3. Maximum Density: In accordance with ASTM D2041, using a sample of mix taken prior to compaction from the same location as the density test sample.
	3. Maximum Density: In accordance with ASTM D2041, using a sample of mix taken prior to compaction from the same location as the density test sample.

	C. Testing Frequency:
	C. Testing Frequency:
	1. Quality Control Tests:
	1. Quality Control Tests:
	a. Asphalt Content, Aggregate Gradation: Once per every 500 tons of mix or once every 4 hours, whichever is greater.
	a. Asphalt Content, Aggregate Gradation: Once per every 500 tons of mix or once every 4 hours, whichever is greater.
	b. Mix Design Properties, Measured Maximum (Rice�s) Specific Gravity: Once every 1,000 tons or once every 8 hours, whichever is greater.
	b. Mix Design Properties, Measured Maximum (Rice�s) Specific Gravity: Once every 1,000 tons or once every 8 hours, whichever is greater.

	2. Density Tests: Once every 500 tons of mix or once every 4 hours, whichever is greater.
	2. Density Tests: Once every 500 tons of mix or once every 4 hours, whichever is greater.




	321313-CFL - Concrete Curbs and Sidewalks
	1 PART 1 GENERAL (not used)
	1 PART 1 GENERAL (not used)
	2 PART 2 PRODUCTS
	2 PART 2 PRODUCTS
	2.01 EXPANSION JOINT FILLER
	2.01 EXPANSION JOINT FILLER
	A. 1/2-inch thick, preformed asphalt-impregnated, expansion joint material meeting AASHTO M153 Type I, II, or III, or AASHTO M213, or cellulose fiber types meeting the requirements of AASHTO M213, except the asphalt content is acceptable provided they...
	A. 1/2-inch thick, preformed asphalt-impregnated, expansion joint material meeting AASHTO M153 Type I, II, or III, or AASHTO M213, or cellulose fiber types meeting the requirements of AASHTO M213, except the asphalt content is acceptable provided they...

	2.02 CONCRETE
	2.02 CONCRETE
	A. Ready-mixed meeting ASTM C94, Option A, with compressive strength of 3,000 psi at 28 days.
	A. Ready-mixed meeting ASTM C94, Option A, with compressive strength of 3,000 psi at 28 days.
	B. Maximum Aggregate Size: 1-1/2 inch.
	B. Maximum Aggregate Size: 1-1/2 inch.
	C. Slump: 2 to 4 inches.
	C. Slump: 2 to 4 inches.

	2.03 CURING COMPOUND
	2.03 CURING COMPOUND
	A. Liquid membrane-forming, clear or translucent, suitable for spray application and meeting ASTM C309, Type 1.
	A. Liquid membrane-forming, clear or translucent, suitable for spray application and meeting ASTM C309, Type 1.


	3 PART 3 EXECUTION
	3 PART 3 EXECUTION
	3.01 FORMWORK
	3.01 FORMWORK
	A. Lumber Materials:
	A. Lumber Materials:
	1. 2-inch dressed dimension lumber, or metal of equal strength, straight, free from defects that would impair appearance or structural quality of completed curb and sidewalk.
	1. 2-inch dressed dimension lumber, or metal of equal strength, straight, free from defects that would impair appearance or structural quality of completed curb and sidewalk.
	2. 1-inch dressed lumber or plywood may be used where short-radius forms are required.
	2. 1-inch dressed lumber or plywood may be used where short-radius forms are required.

	B. Metals: Steel in new undamaged condition.
	B. Metals: Steel in new undamaged condition.
	C. Setting Forms:
	C. Setting Forms:
	1. Construct forms to shape, lines, grades, and dimensions.
	1. Construct forms to shape, lines, grades, and dimensions.
	2. Stake securely in place.
	2. Stake securely in place.

	D. Bracing:
	D. Bracing:
	1. Brace forms to prevent change of shape or movement resulting from placement.
	1. Brace forms to prevent change of shape or movement resulting from placement.
	2. Construct short-radius curved forms to exact radius.
	2. Construct short-radius curved forms to exact radius.
	2. Construct short-radius curved forms to exact radius.

	E. Tolerances:
	E. Tolerances:
	1. Do not vary tops of forms from gradeline more than 1/8 inch when checked with 10-foot straightedge.
	1. Do not vary tops of forms from gradeline more than 1/8 inch when checked with 10-foot straightedge.
	2. Do not vary alignment of straight sections more than 1/8 inch in 10 feet.
	2. Do not vary alignment of straight sections more than 1/8 inch in 10 feet.


	3.02 PLACING CONCRETE
	3.02 PLACING CONCRETE
	A. Prior to placing concrete, remove water from excavation and debris and foreign material from forms.
	A. Prior to placing concrete, remove water from excavation and debris and foreign material from forms.
	B. Place concrete as soon as possible, and within 1-1/2 hours after adding cement to mix without segregation or loss of ingredients, and without splashing.
	B. Place concrete as soon as possible, and within 1-1/2 hours after adding cement to mix without segregation or loss of ingredients, and without splashing.
	C. Place, process, finish, and cure concrete in accordance with applicable requirements of ACI 304, and this section. Wherever requirements differ, the more stringent shall govern.
	C. Place, process, finish, and cure concrete in accordance with applicable requirements of ACI 304, and this section. Wherever requirements differ, the more stringent shall govern.
	D. To compact, vibrate until concrete becomes uniformly plastic.
	D. To compact, vibrate until concrete becomes uniformly plastic.
	E. All edges shall be smooth and rounded.
	E. All edges shall be smooth and rounded.

	3.03 SIDEWALK CONSTRUCTION
	3.03 SIDEWALK CONSTRUCTION
	A. Thickness:
	A. Thickness:
	1. 6 inches in all areas, unless otherwise shown on design drawings.
	1. 6 inches in all areas, unless otherwise shown on design drawings.

	B. Connection to Existing Sidewalk:
	B. Connection to Existing Sidewalk:
	1. Remove old concrete back to an existing contraction joint.
	1. Remove old concrete back to an existing contraction joint.
	2. Clean the surface.
	2. Clean the surface.
	3. Apply a neat cement paste immediately prior to placing new sidewalk.
	3. Apply a neat cement paste immediately prior to placing new sidewalk.

	C. Expansion Joints: Place at maximum 20-foot intervals, at adjacent curb expansion joint, where sidewalk ends at curb, and around posts, poles, or other objects penetrating sidewalk. Install expansion joint filler at each joint.
	C. Expansion Joints: Place at maximum 20-foot intervals, at adjacent curb expansion joint, where sidewalk ends at curb, and around posts, poles, or other objects penetrating sidewalk. Install expansion joint filler at each joint.
	D. Contraction Joints:
	D. Contraction Joints:
	1. Provide transversely to walks at locations opposite contraction joints in curb.
	1. Provide transversely to walks at locations opposite contraction joints in curb.
	2. Dimensions: 3/16-inch by 1-inch weakened plane joints.
	2. Dimensions: 3/16-inch by 1-inch weakened plane joints.
	3. Construct straight and at right angles to surface of walk.
	3. Construct straight and at right angles to surface of walk.

	E. Finish:
	E. Finish:
	1. Broom surface with fine-hair broom at right angles to length of walk and tool at edges, joints, and markings.
	1. Broom surface with fine-hair broom at right angles to length of walk and tool at edges, joints, and markings.
	2. Ensure that the surface variations are not more than ¼ inch under a 10-foot straightedge, or more than 1/8 inch on a 5-foot transverse section.
	2. Ensure that the surface variations are not more than ¼ inch under a 10-foot straightedge, or more than 1/8 inch on a 5-foot transverse section.
	2. Ensure that the surface variations are not more than ¼ inch under a 10-foot straightedge, or more than 1/8 inch on a 5-foot transverse section.
	3. Mark walks transversely at 5-foot intervals, or in pattern shown on Drawings, with jointing tool; finish edges with rounded steel edging tool.
	3. Mark walks transversely at 5-foot intervals, or in pattern shown on Drawings, with jointing tool; finish edges with rounded steel edging tool.
	4. Apply curing compound to exposed surfaces upon completion of finishing.
	4. Apply curing compound to exposed surfaces upon completion of finishing.
	5. Protect sidewalk from damage and allow to cure for at least 7 days.
	5. Protect sidewalk from damage and allow to cure for at least 7 days.



	END OF SECTION
	END OF SECTION

	321723 - Pavement Marking
	1 PART 1 GENERAL
	1 PART 1 GENERAL
	1.01 standard specifications
	1.01 standard specifications
	A. When referenced in this section, shall mean Florida Department of Transportation, Standard Specifications for Road and Bridge Construction, current edition.
	A. When referenced in this section, shall mean Florida Department of Transportation, Standard Specifications for Road and Bridge Construction, current edition.

	1.02 deliver, storage, and protection
	1.02 deliver, storage, and protection
	A. Packaging and Labeling: All coatings and traffic marking materials shall be shipped in strong containers plainly marked with the weight in pounds per gallon, the volume of coatings and traffic marking materials content in gallons, the color, user i...
	A. Packaging and Labeling: All coatings and traffic marking materials shall be shipped in strong containers plainly marked with the weight in pounds per gallon, the volume of coatings and traffic marking materials content in gallons, the color, user i...
	B. Storage: Any coatings and traffic marking materials which, although inspected and approved at the point of manufacture, hardens or livers in the containers so that it cannot be readily broken up with a paddle to a smooth, uniform painting consisten...
	B. Storage: Any coatings and traffic marking materials which, although inspected and approved at the point of manufacture, hardens or livers in the containers so that it cannot be readily broken up with a paddle to a smooth, uniform painting consisten...
	C. Mixing: All paints except aluminum shall be delivered to the project completely mixed, and ready to be used without additional oil or thinner. Gasoline shall not be used for thinner under any circumstances.
	C. Mixing: All paints except aluminum shall be delivered to the project completely mixed, and ready to be used without additional oil or thinner. Gasoline shall not be used for thinner under any circumstances.


	2 PART 2 PRODUCTS
	2 PART 2 PRODUCTS
	2.01 PAINT
	2.01 PAINT
	A. Color: White, yellow, or blue traffic paint meeting the requirements of Section 971 of the Standard Specifications.
	A. Color: White, yellow, or blue traffic paint meeting the requirements of Section 971 of the Standard Specifications.
	B. Homogeneous, easily stirred to smooth consistency, with no hard settlement or other objectionable characteristics during a storage period of 6 months.
	B. Homogeneous, easily stirred to smooth consistency, with no hard settlement or other objectionable characteristics during a storage period of 6 months.

	2.02 THERMOPLASTIC STRIPING
	2.02 THERMOPLASTIC STRIPING
	A. White or yellow thermoplastic striping material meeting the requirements of Section 971-17 of the Standard Specifications.
	A. White or yellow thermoplastic striping material meeting the requirements of Section 971-17 of the Standard Specifications.

	2.03 RAISED REFLECTIVE MARKERS
	2.03 RAISED REFLECTIVE MARKERS
	2.03 RAISED REFLECTIVE MARKERS
	A. Metallic or nonmetallic, or prismatic reflector type, of permanent colors retaining color and brightness under action of traffic.
	A. Metallic or nonmetallic, or prismatic reflector type, of permanent colors retaining color and brightness under action of traffic.
	B. Rounded surfaces presenting a smooth contour to traffic. The minimum area of each reflective face shall be 2-1/2 inches squared.
	B. Rounded surfaces presenting a smooth contour to traffic. The minimum area of each reflective face shall be 2-1/2 inches squared.
	C. Marker and adhesive epoxy in accordance with ASTM D4280
	C. Marker and adhesive epoxy in accordance with ASTM D4280
	D. Markers shall meet the requirements of Section 970 (Class B) of the Standard Specifications.
	D. Markers shall meet the requirements of Section 970 (Class B) of the Standard Specifications.

	2.04 GLASS Spheres
	2.04 GLASS Spheres
	A. Glass spheres shall be of a composition designed to be highly resistant to traffic wear and to the effects of weathering.
	A. Glass spheres shall be of a composition designed to be highly resistant to traffic wear and to the effects of weathering.
	B. In accordance with AASHTO M247, Type I with moisture resistant coating or a formulation specified by the traffic striping material manufacturer and Section 971-14 of the Standard Specifications.
	B. In accordance with AASHTO M247, Type I with moisture resistant coating or a formulation specified by the traffic striping material manufacturer and Section 971-14 of the Standard Specifications.


	3 PART 3 EXECUTION
	3 PART 3 EXECUTION
	3.01 SURFACE PREPARATION
	3.01 SURFACE PREPARATION
	A. Cleaning:
	A. Cleaning:
	1. Thoroughly clean surfaces to be marked before application of pavement marking material.
	1. Thoroughly clean surfaces to be marked before application of pavement marking material.
	2. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with compressed air, rinsing with water or a combination of these methods.
	2. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with compressed air, rinsing with water or a combination of these methods.
	3. Completely remove rubber deposits, surface laitance, existing paint markings, and other coatings adhering to pavement with scrapers, wire brushes, sandblasting, approved chemicals, or mechanical abrasion.
	3. Completely remove rubber deposits, surface laitance, existing paint markings, and other coatings adhering to pavement with scrapers, wire brushes, sandblasting, approved chemicals, or mechanical abrasion.
	4. Scrub areas of old pavement affected with oil or grease with several applications of trisodium phosphate solution or other approved detergent or degreaser, and rinse thoroughly after each application.
	4. Scrub areas of old pavement affected with oil or grease with several applications of trisodium phosphate solution or other approved detergent or degreaser, and rinse thoroughly after each application.
	5. Surfaces shall be completely free of dry dirt and ice, and dry of water at the time of application of any of the materials specified herein.
	5. Surfaces shall be completely free of dry dirt and ice, and dry of water at the time of application of any of the materials specified herein.
	6. Oil-Soaked Areas: After cleaning, seal with cut shellac to prevent bleeding through the new paint.
	6. Oil-Soaked Areas: After cleaning, seal with cut shellac to prevent bleeding through the new paint.
	7. Reclean surfaces when Work has been stopped due to rain.
	7. Reclean surfaces when Work has been stopped due to rain.
	8. Existing Pavement Markings:
	8. Existing Pavement Markings:
	a. Remove existing pavement markings that may interfere or conflict with newly applied marking patterns, or that may result in a misleading or confusing traffic pattern.
	a. Remove existing pavement markings that may interfere or conflict with newly applied marking patterns, or that may result in a misleading or confusing traffic pattern.
	b. Do not apply thermoplastic markings over existing preformed or thermoplastic markings.
	b. Do not apply thermoplastic markings over existing preformed or thermoplastic markings.
	c. Removal of striping shall be done by waterblasting methods, so finished pavement surface is not damaged.
	c. Removal of striping shall be done by waterblasting methods, so finished pavement surface is not damaged.
	c. Removal of striping shall be done by waterblasting methods, so finished pavement surface is not damaged.


	B. Pretreatment for Early Painting: Where early painting is required on rigid pavements, pretreat with an aqueous solution containing 3 percent phosphoric acid and 2 percent zinc chloride.
	B. Pretreatment for Early Painting: Where early painting is required on rigid pavements, pretreat with an aqueous solution containing 3 percent phosphoric acid and 2 percent zinc chloride.
	C. New Concrete Pavement:
	C. New Concrete Pavement:
	1. Allow a minimum cure time of 30 days before cleaning and marking with final thermoplastic striping.
	1. Allow a minimum cure time of 30 days before cleaning and marking with final thermoplastic striping.
	2. Clean by either sandblasting or water blasting to the following results:
	2. Clean by either sandblasting or water blasting to the following results:
	a. No visible evidence of curing compound on peaks of textured concrete surface.
	a. No visible evidence of curing compound on peaks of textured concrete surface.
	b. No heavy puddled deposits of curing compound in valleys of textured concrete surface.
	b. No heavy puddled deposits of curing compound in valleys of textured concrete surface.
	c. Remaining curing compound is intact, with loose and flaking material completely removed.
	c. Remaining curing compound is intact, with loose and flaking material completely removed.
	d. Peaks of textured pavement surface are rounded in profile and free of sharp edges and irregularities.
	d. Peaks of textured pavement surface are rounded in profile and free of sharp edges and irregularities.

	3. Allow a minimum drying time of 24 hours after water blasting before applying thermoplastic markings.
	3. Allow a minimum drying time of 24 hours after water blasting before applying thermoplastic markings.


	3.02 alignment for markings
	3.02 alignment for markings
	A. The Contractor shall be responsible for all measurements, reference points and marks, string lining, and any other steps required in establishing pavement marking locations and alignment. On tangents and on curves up to 1 degree, the alignment of t...
	A. The Contractor shall be responsible for all measurements, reference points and marks, string lining, and any other steps required in establishing pavement marking locations and alignment. On tangents and on curves up to 1 degree, the alignment of t...

	3.03 PAINT APPLICATION
	3.03 PAINT APPLICATION
	A. General:
	A. General:
	1. Thoroughly mix pigment and vehicle together prior to application, and keep thoroughly agitated during application.
	1. Thoroughly mix pigment and vehicle together prior to application, and keep thoroughly agitated during application.
	2. Do not add thinner.
	2. Do not add thinner.
	3. Apply only when air and pavement temperatures are above 40 degrees F and less than 95 degrees F. Maintain paint temperature within these same limits.
	3. Apply only when air and pavement temperatures are above 40 degrees F and less than 95 degrees F. Maintain paint temperature within these same limits.
	4. Apply only when surface is dry.
	4. Apply only when surface is dry.
	5. Do not apply when conditions are windy to the point of causing overspray or fuzzy line edges.
	5. Do not apply when conditions are windy to the point of causing overspray or fuzzy line edges.
	6. New Asphalt Pavement: Allow a minimum pavement cure time as recommended by the manufacturer before applying paint.
	6. New Asphalt Pavement: Allow a minimum pavement cure time as recommended by the manufacturer before applying paint.
	7. Provide guide lines and templates to control paint application.
	7. Provide guide lines and templates to control paint application.
	8. Take special precautions in marking numbers, letters, and symbols.
	8. Take special precautions in marking numbers, letters, and symbols.
	9. Sharply outline edges of markings and apply without running or spattering.
	9. Sharply outline edges of markings and apply without running or spattering.

	B. Rate of Application:
	B. Rate of Application:
	B. Rate of Application:
	1. Reflective Markings:
	1. Reflective Markings:
	a. Paint: Apply evenly, 105 plus or minus 5 square feet per gallon.
	a. Paint: Apply evenly, 105 plus or minus 5 square feet per gallon.
	b. Glass Beads: Apply uniformly, 6 plus or minus 0.5 pounds of glass spheres per gallon of paint.
	b. Glass Beads: Apply uniformly, 6 plus or minus 0.5 pounds of glass spheres per gallon of paint.

	2. Nonreflective Markings: Apply paint evenly to pavement surface at a rate of 105 plus or minus 5 square feet per gallon.
	2. Nonreflective Markings: Apply paint evenly to pavement surface at a rate of 105 plus or minus 5 square feet per gallon.
	3. On new pavement or new asphalt surface treatments, apply two coats of paint at a uniform rate of 210 square feet per gallon.
	3. On new pavement or new asphalt surface treatments, apply two coats of paint at a uniform rate of 210 square feet per gallon.

	C. Drying:
	C. Drying:
	1. Provide maximum drying time to prevent undue softening of bitumen and pickup, displacement, or discoloration by traffic.
	1. Provide maximum drying time to prevent undue softening of bitumen and pickup, displacement, or discoloration by traffic.
	2. If drying is abnormally slow, discontinue painting operations until cause is determined and corrected.
	2. If drying is abnormally slow, discontinue painting operations until cause is determined and corrected.


	3.04 THERMOPLASTIC MARKING APPLICATION
	3.04 THERMOPLASTIC MARKING APPLICATION
	A. Following specified surface preparation, prime and apply marking and glass beads to provide a reflectorized strip as shown on Drawings.
	A. Following specified surface preparation, prime and apply marking and glass beads to provide a reflectorized strip as shown on Drawings.
	B. The material shall be applied to the pavement by the extrusion method only, wherein one side of extrusion shaping die is the pavement and the other sides are formed by suitable equipment for heating and controlling the flow of the material.
	B. The material shall be applied to the pavement by the extrusion method only, wherein one side of extrusion shaping die is the pavement and the other sides are formed by suitable equipment for heating and controlling the flow of the material.
	C. Application Temperatures:
	C. Application Temperatures:
	1. Pavement Surface: Minimum 40 degrees F and rising.
	1. Pavement Surface: Minimum 40 degrees F and rising.
	2. Thermoplastic: Minimum 375 degrees F, maximum 425 degrees F.
	2. Thermoplastic: Minimum 375 degrees F, maximum 425 degrees F.

	D. Primer:
	D. Primer:
	1. On portland cement concrete and existing asphalt pavements, apply epoxy resin primer/sealer according to the thermoplastic manufacturer�s recommendations.
	1. On portland cement concrete and existing asphalt pavements, apply epoxy resin primer/sealer according to the thermoplastic manufacturer�s recommendations.
	2. All primer/sealer to dry prior to applying thermoplastic.
	2. All primer/sealer to dry prior to applying thermoplastic.

	E. Thermoplastic Marking:
	E. Thermoplastic Marking:
	1. Extrude in a molten state, free of dirt or tint. at a thickness of 0.10 to 0.15  inch for lane lines and 0.07 to 0.10 inch for edge or other lines in accordance with FDOT 711-4.3.
	1. Extrude in a molten state, free of dirt or tint. at a thickness of 0.10 to 0.15  inch for lane lines and 0.07 to 0.10 inch for edge or other lines in accordance with FDOT 711-4.3.
	2. Apply centerline, skipline, edgeline, and other longitudinal type markings with a mobile applicator.
	2. Apply centerline, skipline, edgeline, and other longitudinal type markings with a mobile applicator.
	3. Apply special markings, crosswalks, stop bars, legends, arrows, and similar patterns with a portable, extrusion-type applicator.
	3. Apply special markings, crosswalks, stop bars, legends, arrows, and similar patterns with a portable, extrusion-type applicator.

	F. Glass Bead Application:
	F. Glass Bead Application:
	1. Immediately after marker application, mechanically apply such that the beads are held by and imbedded in the surface of the molten material.
	1. Immediately after marker application, mechanically apply such that the beads are held by and imbedded in the surface of the molten material.
	1. Immediately after marker application, mechanically apply such that the beads are held by and imbedded in the surface of the molten material.
	2. Application Rate: One pound per 20 square feet of compound.
	2. Application Rate: One pound per 20 square feet of compound.

	G. Cool completed marking to ambient temperature prior to allowing vehicular traffic.
	G. Cool completed marking to ambient temperature prior to allowing vehicular traffic.

	3.05 INSTALLATION OF RAISED REFLECTIVE MARKERS
	3.05 INSTALLATION OF RAISED REFLECTIVE MARKERS
	A. Apply markers to the bonding surface using bituminous adhesives only.
	A. Apply markers to the bonding surface using bituminous adhesives only.
	B. Apply the adhesive to the binding surface (not the marker) so that 100 percent of the bonding area of the marker will be covered.
	B. Apply the adhesive to the binding surface (not the marker) so that 100 percent of the bonding area of the marker will be covered.
	C. Align markers carefully, projecting no more than 3/4-inch above level of pavement. Reflective face of the marker shall be perpendicular to a line parallel to the roadway centerline. Do not install markers over longitudinal or transverse joints of t...
	C. Align markers carefully, projecting no more than 3/4-inch above level of pavement. Reflective face of the marker shall be perpendicular to a line parallel to the roadway centerline. Do not install markers over longitudinal or transverse joints of t...
	D. Spacing: As shown on the Drawings.
	D. Spacing: As shown on the Drawings.
	E. Immediately remove excess adhesive from the bonding surface and exposed surface of the marker.
	E. Immediately remove excess adhesive from the bonding surface and exposed surface of the marker.
	F. Use only a mineral spirits meeting Federal Specifications TT-T-291 to remove adhesive from exposed faces of markers.
	F. Use only a mineral spirits meeting Federal Specifications TT-T-291 to remove adhesive from exposed faces of markers.

	3.06 GLASS BEAD APPLICATION
	3.06 GLASS BEAD APPLICATION
	A. Apply immediately following application of paint.
	A. Apply immediately following application of paint.
	B. Use evenly distributed, drop-on application method.
	B. Use evenly distributed, drop-on application method.
	C. Rate: 10 pounds per gallon of paint.
	C. Rate: 10 pounds per gallon of paint.

	3.07 PROTECTION
	3.07 PROTECTION
	A. The CONTRACTOR shall erect adequate warning signs and/or provide sufficient number of flagmen, and take all necessary precautions for the protection of the materials and safety of the public.
	A. The CONTRACTOR shall erect adequate warning signs and/or provide sufficient number of flagmen, and take all necessary precautions for the protection of the materials and safety of the public.
	B. Protect surfaces from disfiguration by paint spatters, splashes, spills, or drips.
	B. Protect surfaces from disfiguration by paint spatters, splashes, spills, or drips.

	3.08 CLEANUP
	3.08 CLEANUP
	A. Remove paint spatters, splashes, spills, or drips from Work and staging areas and areas outside of the immediate Work area where spills occur.
	A. Remove paint spatters, splashes, spills, or drips from Work and staging areas and areas outside of the immediate Work area where spills occur.



	329200 - Turf Grass
	PART 1 � GENERAL
	PART 1 � GENERAL
	1.1 WORK INCLUDED
	1.1 WORK INCLUDED
	A. Provide labor, materials, equipment and services to complete the sodding work, as indicated on the drawings, as specified herein, or both.
	A. Provide labor, materials, equipment and services to complete the sodding work, as indicated on the drawings, as specified herein, or both.

	1.2 RELATED DOCUMENTS
	1.2 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.
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